CITY OF HOUSTON



HOUSTON AIRPORT SYSTEM (HAS)

INVITATION TO BID (ITB) PN 762E / SOLICITATION NO.: HKE-TEWAY-2021-014 TERMINAL E SIGNAGE & WAYFINDING PROJECT AT GEORGE BUSH INTERCONTINENTAL AIRPORT (IAH)

Date Issued:	May 14, 2021
Pre-Bid Conference:	May 26, 2021 10:00 A.M., CST Microsoft Teams Tele-Conference via link: https://bit.ly/3geAiGI_
Questions Deadline:	June 3, 2021 @ 3:00 P.M., CST
Solicitation Due Date:	July 8, 2021 @ 10:30 A.M., CST City Secretary Office, City of Houston City Hall Annex, Public Level, Room P101 900 Bagby Street, Houston TX 77002
Solicitation Contact Person:	Kristen Elliott Sr. Procurement Specialist, Houston Airport System <u>kristen.elliott@houstontx.gov</u>

Project Summary: HAS is seeking a construction contractor for the manufacture & installation of updated Wayfinding and Signage System for the Terminal E @ IAH.

NAICS <u>Code: 238320, 238210, 238310, 238990, 562111</u> MWBE Goal (Construction Services): 24% (MBE 15% & WBE 9%)

'ns Procurement Officer

Date

2021



City of Houston - Department of Aviation - Infrastructure Division

PROJECT MANUAL

Terminal E Signage and Wayfinding George Bush Intercontinental Airport (IAH)

> PROJECT No.: 762E CIP # is A-0599.04

VOLUME NO. 1 OF 1 TOTAL VOLUMES

Divisions 00 through 01

Issue to Bid January/2021



JACOBS 5985 Rogerdale Road Houston, TX 77072 832.351.6000 TBPE Firm #2966

Document 00010

TABLE OF CONTENTS

Doc.

No. Document Title

INTRODUCTORY INFORMATION

- 00010 Table of Contents
- 00015 List of Drawings
- 00041 List of Pre-qualified Asbestos & Lead Abatement Contractors

BIDDING REQUIREMENTS

INSTRUCTIONS TO BIDDERS

- 00200 Instructions to Bidders
- 00210 Supplementary Instructions to Bidders
- 00220 Request for Bid Information

BID FORMS AND SUPPLEMENTS (NOTE: TO BE PROVIDED WITH BID)

- 00410 Bid Form, Parts A & B
- 00430 Bidder's Bond (For filing; Example Form)
- 00450 Bidder's Statement of MWBE/PDBE/DBE Status
- 00454 Affidavit of Non-interest
- 00455 Ownership Information Form
- 00457 Conflict of Interest Questionnaire
- 00460 POP Program Acknowledgement Form
- 00461 Hire Houston First Affidavit
- 00470 Bidder's MWSBE Participation Plan
- 00470D Bidder's DBE Participation Plan for Project Funded by AIP Grant
- 00471 Pre-Bid Good Faith Efforts
- 00472 Bidder's Goal Deviation Request
- 00480 Form SCM-1 Reference Verification
- 00481 Anti-Collusion Statement
- 00842 Letter of Intent

POST-BID PROCEDURES

00495 Post-bid Procedures

CONTRACTING REQUIREMENTS

AGREEMENT: (NOTE: TO BE PROVIDED AFTER RECEIPT OF NOTICE OF INTENT TO AWARD)

00010-1 04-20-2021 Doc.

No. Document Title

- 00501 Resolution of Corporation
- 00520 Agreement
- 00570 Contractor's MWSBE Participation Plan
- 00571 Post-Bid Good Faith Efforts
- 00572 Contractor's Plan Deviation Request

BONDS AND CERTIFICATES: NOTE: TO BE PROVIDED AFTER RECEIPT OF NOTICE OF INTENT TO AWARD)

- 00600 List of Proposed Subcontractors and Suppliers, Parts A & B
- 00601 Drug Policy Compliance Agreement
- 00604 History of OSHA Actions and List of On-the-job Injuries
- 00605 List of Safety Impact Positions
- 00607 Certification Regarding Debarment, Suspension, and Other Responsibility Matters
- 00608 Contractor's Certification Regarding Non-Segregated Facilities for Project Funded by AIP Grant
- 00610 Performance Bond
- 00611 Statutory Payment Bond
- 00612 One-year Maintenance Bond
- 00620 Affidavit of Insurance
- 00621 ACORD Certificate of Insurance Form
- 00630 Agreement to Comply with POP Program
- 00631 Pay or Play (POP) Program List of Subcontractors
- 00632 EEO Certification by Material Suppliers, Professional Service Providers
- 00636 Certificate of Interested Parties FORM 1295

GENERAL CONDITIONS

00700 General Conditions

SUPPLEMENTARY CONDITIONS

- 00800 Supplementary Conditions
- 00805 EEO Program Requirements
- 00808 Bidder Requirements for City's MWSBE Program, and Persons with Disabilities Business Enterprise (PDBE)
- 00821 Wage Scale for Building Construction
- 00840 Pay or Play (POP) Program
- 00931 Request for Information

SPECIFICATIONS

DIVISION 1 - GENERAL REQUIREMENTS

- 01110 Summary of Work
- 01145 Use of Premises
- 01210 Cash Allowances
- 01255 Modification Procedures
- 01270 Measurement and Payment
- 01290 Payment Procedures
- 01312 Coordination and Meetings
- 01321 Construction Photographs
- 01325 Construction Schedules
- 01326 Construction Sequencing
- 01330 Submittal Procedures
- 01340 Shop Drawings. Product Data and Samples
- 01423 Reference
- 01450 Contractor's Quality Control
- 01455 City's Acceptance Testing
- 01505 Temporary Facilities
- 01506 Temporary Controls
- 01507 Temporary Signs
- 01550 Public Safety and Contractor's Safety Staffing
- 01555 Traffic Control and Regulation
- 01610 Basic Product Requirements
- 01630 Product Options and Substitutions
- 01640 City-Furnished Products
- 01725 Field Surveying
- 01726 Base Facility Survey
- 01731 Cutting and Patching
- 01761 Protection of Existing Services
- 01770 Contract Closeout
- 01785 Project Record Documents

TABLE OF CONTENTS

Following sections of Divisions 2 through 10 are included on Architectural Specifications sheets A-001 thru A-004

DIVISION 2 – EXISTING CONDITIONS

024119 SELECTIVE DEMOLITION

DIVISION 3 - CONCRETE

037300 CONCRETE REHABILITATION

DIVISION 5 - METALS

055000 METAL FABRICATIONS 057000 DECORATIVE METAL 057500 DECORATIVE FORMED METAL

DIVISION 7 – THERMAL AND MOISTURE PROTECTION

079201 JOINT SEALANTS INTERIOR

DIVISION 9 – FINISHES

092216 NON-STRUCTURAL METAL FRAMING 092900 GYPSUM BOARD 099113 EXTERIOR PAINTING 099123 INTERIOR PAINTING

DIVISION 10 – SPECIALITIES

101404 WAYFINDING SIGNAGE

Division 26 Sections listed below are on Electrical Specifications sheet E-002

DIVISION 26 – ELECTRICAL

260500 COMMON WORK RESULTS FOR ELECTRICAL 260519 LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 262716.16 WIRING DEVICES 260526 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 260533 CONDUIT, RACEWAYS AND BOXES 265119 LED INTERIOR LIGHTING

END OF DOCUMENT

00010-4 2-10-2020

Document 00015

GENERAL

G-000	COVER SHEET
G-001	DRAWING INDEX
G-002	GENERAL ABBREVIATIONS, SYMBOLS, AND NOTES

ARCHITECTURAL

A-001	ARCHITECTURAL SPECIFICATIONS
A-002	ARCHITECTURAL SPECIFICATIONS
A-003	ARCHITECTURAL SPECIFICATIONS
A-004	ARCHITECTURAL SPECIFICATIONS

ARCHITECTURAL DEMOLITION

AD-001	LEVEL 1 DEMO PLAN - OVERALL
AD-002	LEVEL 2 DEMO PLAN - OVERALL
AD-003	LEVEL 3 DEMO PLAN - OVERALL
AD-004	LEVEL B1 DEMO PLAN - OVERALL
AD-005	LEVEL B2 DEMO PLAN - OVERALL
AD-101a	LEVEL 1 DEMO PLAN - SECTOR 1
AD-101b	LEVEL 1 DEMO PLAN - SECTOR 1
AD-102	LEVEL 1 DEMO PLAN - SECTOR 2
AD-103	LEVEL 1 DEMO PLAN - SECTOR 17
AD-104	LEVEL 1 DEMO PLAN - SECTOR 18
AD-111a	LEVEL 2 DEMO PLAN - SECTOR 1
AD-111b	LEVEL 2 DEMO PLAN - SECTOR 1
AD-112	LEVEL 2 DEMO PLAN - SECTOR 2
AD-113	LEVEL 2 DEMO PLAN - SECTOR 3
AD-114	LEVEL 2 DEMO PLAN - SECTOR 4
AD-116	LEVEL 2 DEMO PLAN - SECTOR 6
AD-117a	LEVEL 2 DEMO PLAN - SECTOR 7
AD-117b	LEVEL 2 DEMO PLAN - SECTOR 7
AD-118a	LEVEL 2 DEMO PLAN - SECTOR 8
AD-118b	LEVEL 2 DEMO PLAN - SECTOR 8
AD-119	LEVEL 2 DEMO PLAN - SECTOR 9
AD-120	LEVEL 2 DEMO PLAN - SECTOR 10
AD-121	LEVEL 2 DEMO PLAN - SECTOR 11
AD-122	LEVEL 2 DEMO PLAN - SECTOR 12
AD-123	LEVEL 2 DEMO PLAN - SECTOR 13
AD-124	LEVEL 2 DEMO PLAN - SECTOR 14
AD-125a	LEVEL 2 DEMO PLAN - SECTOR 15
AD-125b	LEVEL 2 DEMO PLAN - SECTOR 15
AD-126	LEVEL 2 DEMO PLAN - SECTOR 16
AD-127a	LEVEL 2 DEMO PLAN - SECTOR 17
AD-127b	LEVEL 2 DEMO PLAN - SECTOR 17
AD-128a	LEVEL 2 DEMO PLAN - SECTOR 18
AD-128b	LEVEL 2 DEMO PLAN - SECTOR 18
AD-129	LEVEL 2 DEMO PLAN - SECTOR 19

00015-1 02-01-2004

AD-131	LEVEL 3 DEMO PLAN - SECTOR 19
AD-132	LEVEL 3 DEMO PLAN - SECTOR 20

AD-141 LEVEL B1 DEMO PLAN - SECTOR 1

AD-142 LEVEL B2 DEMO PLAN - SECTOR 1

DESIGN INTENT

1-1 1.1	INTRODUCTION
1-2 1.1	INTRODUCTION
1-3 1.2	GRAPHIC STANDARDS - MESSAGES & TERMINOLOGY
1-4 1.2	GRAPHIC STANDARDS - MESSAGES & TERMINOLOGY
1-5 1.2	GRAPHIC STANDARDS - MESSAGES & TERMINOLOGY
1-6 1.3	GRAPHIC STANDARDS - TYPOGRAPHY
1-7 1.3	GRAPHIC STANDARDS - TYPOGRAPHY
1-8 1.4	GRAPHIC STANDARDS - SYMBOLS
1-9 1.5	GRAPHIC STANDARDS - ARROWS
1-10 1.5	GRAPHIC STANDARDS - ARROWS
1-11 1.5	GRAPHIC STANDARDS - ARROWS
1-12 1.6	GRAPHIC STANDARDS - COLORS
1-13 1.7	SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS
1-14 1.7	SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS
1-15 1.7	SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS
1-16 1.7	SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS
1-17 1.7 1-18 1.7	SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS
1-10 1.7	SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS
1-19 1.7	SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS
1-21 1.7	SIGN TYPE INDEX - TERMINAL E - TERMINAL INTERIORS
1-22 1.8	SIGN TYPE INDEX - TERMINAL E - CURBSIDE AREAS
1-23 1.8	SIGN TYPE INDEX - TERMINAL E - CURBSIDE AREAS
2-1 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-2 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-3 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-4 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-5 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-6 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-7 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-8 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-9 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-10 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-11 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-12 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-13 2.1 2-14 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-14 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-16 2.1	DESIGN INTENT - TERMINAL E TRANSITIONAL - DIRECTIONALS
2-17 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-18 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-19 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-20 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-21 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION

00015-2 02-01-2004

2-22 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-23 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-24 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-25 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-26 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-27 2.2	DESIGN INTENT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-28 2.2	DESIGN INTERT - TERMINAL E TRANSITIONAL - IDENTIFICATION
2-29 2.3	DESIGN INTERT - TERMINAL E TRANSITIONAL - INFORMATIONAL
2-29 2.3	DESIGN INTERT - TERMINAL 3 SKYWAY/SUBWAY – STATION GRAPHICS
2-31 2.4	DESIGN INTENT - TERMINAL 3 SKYWAY/SUBWAY – STATION GRAPHICS
2-32 2.4	DESIGN INTENT - TERMINAL 3 SKYWAY/SUBWAY – STATION GRAPHICS
2-32 2.4	DESIGN INTERT - TERMINAL 3 SKYWAY/SUBWAY – STATION GRAPHICS
2-33 2.4	DESIGN INTENT - TERMINAL & SKIWAT/SOBWAT - STATION GRAFTICS DESIGN INTENT - TERMINAL E LEVEL 3 FIS - DIRECTIONAL
2-35 2.5	DESIGN INTENT - TERMINAL E LEVEL 3 FIS - DIRECTIONAL DESIGN INTENT - TERMINAL E LEVEL 3 FIS - DIRECTIONAL
	DESIGN INTENT - TERMINAL E LEVEL 3 FIS - DIRECTIONAL DESIGN INTENT - TERMINAL E LEVEL 3 FIS - IDENTIFICATIONAL
2-36 2.6	DESIGN INTENT - TERMINAL E LEVEL 3 FIS - IDENTIFICATIONAL DESIGN INTENT - TERMINAL E LEVEL 3 FIS - IDENTIFICATIONAL
2-37 2.6	
2-38 2.7	DESIGN INTENT - TERMINAL E CURBSIDE - DIRECTIONAL
2-39 2.7	DESIGN INTENT - TERMINAL E CURBSIDE - DIRECTIONAL
2-40 2.7	DESIGN INTENT - TERMINAL E CURBSIDE – DIRECTIONAL
2-41 2.8	DESIGN INTENT - TERMINAL E CURBSIDE - IDENTIFICATION
2-42 2.8	DESIGN INTENT - TERMINAL E CURBSIDE - IDENTIFICATION
2-43 2.8	DESIGN INTENT - TERMINAL E CURBSIDE - IDENTIFICATION
2-44 2.8	DESIGN INTENT - TERMINAL E CURBSIDE - IDENTIFICATION
2-45 2.8	DESIGN INTENT - TERMINAL E CURBSIDE - IDENTIFICATION
3-1 3.1	DETAILS - TERMINAL INTERIOR SIGNS - TRANSITIONAL
3-2 3.2	DETAILS - CURBSIDE SIGNS - NON-ILLUMINATED
3-3 3.3	DETAILS - CURBSIDE SIGNS - ILLUMINATED (TYPICAL)
4-14.1	SIGN LOCATION PLAN - TERMINAL E LEVEL B2 - SECTOR 1
4-24.2	MESSAGE SCHEDULE - TERMINAL E LEVEL B2 - SECTOR 1 MESSAGE SCHEDULE - TERMINAL E LEVEL B2 - SECTOR 1
4-3 4.2 4-4 4.2	MESSAGE SCHEDULE - TERMINAL E LEVEL B2 - SECTOR 1 MESSAGE SCHEDULE - TERMINAL E LEVEL B2 - SECTOR 1
4-4 4.2 4-5 4.3	SIGN LOCATION PLAN - TERMINAL E LEVEL B2 - SECTOR 1
4-5 4.5	MESSAGE SCHEDULE - TERMINAL E LEVEL B1 - SECTOR 1
4-0 4.4 4-7 4.5	SIGN LOCATION PLAN - TERMINAL E LEVEL 1 - SECTOR 1
4-7 4.5	MESSAGE SCHEDULE - TERMINAL E LEVEL 1 - SECTOR 1
4-8 4.6	MESSAGE SCHEDULE - TERMINAL E LEVEL 1 - SECTOR 1 MESSAGE SCHEDULE - TERMINAL E LEVEL 1 - SECTOR 1
4-94.0 4-10 4.6	MESSAGE SCHEDULE - TERMINAL E LEVEL 1 - SECTOR 1 MESSAGE SCHEDULE - TERMINAL E LEVEL 1 - SECTOR 1
4-10 4.0	SIGN LOCATION PLAN - TERMINAL E LEVEL 1 - SECTOR 1
4-12 4.8	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 1
4-12 4.8	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 1 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 1
4-14 4.8	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 1
4-14 4.8	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 1
4-16 4.8	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 1 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 1
4-17 4.9	SIGN LOCATION PLAN - TERMINAL E LEVEL 2 - SECTOR 1
	MESSAGE SCHEDULE - TERMINAL E LEVEL 3 - SECTOR 1
4-18 4.10 4-19 4.10	MESSAGE SCHEDULE - TERMINAL E LEVEL 3 - SECTOR 1 MESSAGE SCHEDULE - TERMINAL E LEVEL 3 - SECTOR 1
4-19 4.10 4-20 4.11	SIGN LOCATION PLAN - TERMINAL E LEVEL 3 - SECTOR 1
4-20 4.11 4-21 4.12	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2
4-21 4.12	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2
4-22 4.12 4-23 4.12	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2
4-24 4.12	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2
4-25 4.12	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2
-T-20 7.12	

00015-3 02-01-2004

4-26 4.12 4-27 4.12 4-28 4.12	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2
4-29 4.12	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2
4-30 4.12 4-31 4.12	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2 MESSAGE SCHEDULE - TERMINAL E LEVEL 2 - SECTOR 2
4-31 4.12	SIGN LOCATION PLAN - TERMINAL E LEVEL 3 - SECTOR 2
4-33 4.14	MESSAGE SCHEDULE - TERMINAL E LEVEL 3 - SECTOR 2
4-34 4.14	MESSAGE SCHEDULE - TERMINAL E LEVEL 3 - SECTOR 2
4-35 4.14	MESSAGE SCHEDULE - TERMINAL E LEVEL 3 - SECTOR 2
4-36 4.14	MESSAGE SCHEDULE - TERMINAL E LEVEL 3 - SECTOR 2
4-37 4.15	SIGN LOCATION PLAN - TERMINAL E LEVEL 1 CURBSIDE
4-38 4.16	MESSAGE SCHEDULE - TERMINAL E LEVEL 1 CURBSIDE
4-39 4.16	MESSAGE SCHEDULE - TERMINAL E LEVEL 1 CURBSIDE
4-40 4.16	MESSAGE SCHEDULE - TERMINAL E LEVEL 1 CURBSIDE
4-41 4.17	SIGN LOCATION PLAN - TERMINAL E LEVEL 2 CURBSIDE
4-42 4.18	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 CURBSIDE
4-43 4.18	MESSAGE SCHEDULE - TERMINAL E LEVEL 2 CURBSIDE

ARCHITECTURAL

A-300	SIGNAGE SCHEDULE AND DETAIL REFERENCE
A-301	SIGNAGE DETAILS - INTERIOR
A-302	SIGNAGE DETAILS - INTERIOR
A-303	SIGNAGE DETAILS - INTERIOR
A-304	SIGNAGE DETAILS - INTERIOR
A-305	SIGNAGE DETAILS - EXTERIOR
A-306	SIGNAGE DETAILS – EXTERIOR

ELECTRICAL

E-001	LEGEND
E-002	ELECTRICAL SPECIFICATIONS

- ELECTRICAL POWER PLAN BACK-LIT COLUMN
- E-002 E-100 E-101 ELECTRICAL POWER PLAN - BACK-LIT SIGNAGE

LIST OF PRE-QUALIFIED ASBESTOS/LEAD ABATEMENT, MOLD & SOIL REMEDIATION, DEMOLITION & PETROLEUM STORAGE TANK REMOVAL CONTRACTORS

Document 00041

LIST OF PRE-QUALIFIED ASBESTOS/LEAD ABATEMENT, MOLD & SOIL REMEDIATION, DEMOLITION AND PETROLEUM STORAGE TANK REMOVAL CONTRACTORS

- 1.01 DOCUMENT INCLUDES
 - A. Authorization
 - B. List of Authorized Contractors.
- 2.0 RELATED DOCUMENTS
 - A. Section 13280 Hazardous Materials Remediation
 - B. Section 13281&13282 Abatement of Asbestos/Lead Containing Materials
- 3.0 AUTHORIZATION
 - A. The list of Contractors Pre-qualified for Asbestos/Lead Abatement, Mold & Soil Remediation, Demolition & Petroleum Storage Tank Removal ("List") was authorized on March 21, 2012, by City of Houston Council Motion No. 12-0180.
 - B. Only those firms on the List can be utilized by Bidder in subcontracting for asbestos & lead abatement, mold & soil remediation, demolition & petroleum storage tank removal included in the Work.
 - C. The List is administered by General Services Department. All inquiries should be directed to Gabriel Mussio (832-393-8079).
- 4.0 LIST OF AUTHORIZED CONTRACTORS
 - As of the date specified in paragraph 3.0.A., all contractors listed in paragraph 4.0.B were licensed in the State of Texas for the type of work. Authorized Contractors must maintain their license to be on the list.
 - B. Authorized Contractors:
 - 1. AAR Incorporated, 6640 Signat Drive, Houston, Texas 77041
 - 2. A & M Environmental, LLC, 6536 Supply Row, Houston, Texas 77011
 - 3. ARC Abatement Inc., 6827 Signat Drive, Houston, Texas 77041
 - 4. AIA General Contractors, Inc., 18331 Running Vine Lane, Spring, Texas 77379

00041-1

09-17-2019

- 5. Arrow Services, Inc., 10202 Airline Drive, Suite A, Houston, Texas 77037
- 6. Basic Environmental Group, LLC., 1839 Key Biscayne Court, Houston, Texas 77065
- 7. Cherry Environmental Services, Inc., 4501 Cherry Lane, Santa Fe, Texas 77517
- 8. Clark-Tech Environmental Systems, Inc., 1515 Globe Street, Houston, Texas 77034
- 9. CRG Environmental Services, LLC., 2504 Avenue I, Rosenberg, Texas 77471
- 10. DNB Enterprises, Inc., 12969 West Hardy, Houston, Texas 77037
- 11. Dunphey Petroleum Services, Inc., 3505 Daphne, Houston, Texas 77021
- 12. EC Government Services, 5850 San Felipe, Suite 400, Houston, Texas 77057
- 13. Effective Environmental, Inc., 9950 Chemical Road, Pasadena, Texas 77507
- 14. GenTech Construction Company, LLC., 2211 West 34th Street, Houston, Texas 77018
- 15. Hazard Assessment Leaders, Inc., dba HAL, Inc., 5311 Petty Street, Houston, Texas 77007
- 16. Inland Environmental, Ltd., PO Box 6751, Kingwood, Texas 77325
- 17. J.T.B. Services, Inc., 9026 Lambright, Houston, Texas 77075
- 18. NCM, 16421 Aldine Westfield Road, Houston, Texas 77032
- 19. PfP Abatement Group, LLC., 3823 Shadow Trail Drive, Houston, Texas 77084
- 20. PEMCO, Inc., PO Box 2009, Pearland, Texas 77588-2009
- 21. RNDI Companies, Inc., 2255 Ridge Road, Suite 216, Rockwell, Texas 75807
- 22. Separation Systems Consultants, Inc., 17041 El Camino Real, Suite 200 Houston, Texas 77058

00041-2 09-17-2019

- 23. Texas Environmental Control, Inc., 4623 Steffani Lane, Houston, Texas 77041
- 24. Weston Solutions, Inc., 5599 San Felipe, Suite 700, Houston, Texas 77056
- 25. 1 Priority Environmental Services, Inc., 2573 Gravel Drive, Fort Worth, Texas 76118

END OF DOCUMENT

Document 00200

TABLE OF CONTENTS

INSTRUCTIONS TO BIDDERS

PARAGRAPH	TITLE	PAGE
1.0	RELATED DOCUMENTS	3
2.0	DEFINITIONS	3
3.0	NOTICE TO BIDDERS	3
4.0	BID DOCUMENTS	4
5.0	EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS	4
6.0	INTERPRETATIONS DURING BIDDING	5
7.0	ADDENDA	5
8.0	SUBSTITUTION OF PRODUCTS	5
9.0	PREPARATION OF BIDS	5
10.0	BID SUBMISSION	5
11.0	BID SECURITY	5
12.0	SUBCONTRACTORS AND SUPPLIERS	6
13.0	MODIFICATION OR WITHDRAWAL OF BID	6
14.0	BID DISQUALIFICATION	6
15.0	PREBID MEETING	6
16.0	OPENING OF BIDS	6
17.0	EVALUATION AND CONSIDERATION OF BIDS	6
18.0	ACCEPTANCE OF THE BID	6

Document 00200

INSTRUCTIONS TO BIDDERS

1.0 RELATED DOCUMENTS

- A. Document 00210 Supplementary Instructions to Bidders.
- B. Document 00320 Geotechnical Information.
- C. Document 00330 Existing Conditions.
- D. Document 00410 Bid Form, Parts A & B.
- E. Document 00495 Post-Bid Procedures.
- F. Document 00520 Agreement.
- G. Document 00700 General Conditions.
- H. Document 00800 Supplementary Conditions.
- 2.0 DEFINITIONS
 - A. Definitions set forth in Document 00700, General Conditions, and in other documents of Project Manual, are applicable to Bid Documents.
 - B. *Addendum:* Written or graphic instrument issued prior to Bid opening, which clarifies, modifies, corrects, or changes Bid Documents.
 - C. *Alternate:* The total amount bid for additions to work, as described in Section 01110, Summary of Work. Each Alternate includes cost of effects on adjacent or related components, and Bidder's overhead and profit.
 - D. *Bid:* A complete and properly signed offer to perform the Work in accordance with this Document and Document 00210, Supplementary Instructions to Bidders.
 - E. *Bid Date:* Date and time set for receipt of Bids as stated in Document 00210, Supplementary Instructions to Bidders, or as modified by Addenda.
 - F. Bid Documents: Project Manual, Drawings, and Addenda.
 - G. *Bid Supplement: A* Bid submittal that is required in Document 00410, Bid Form.
 - H. *Bidder:* Person or firm, identified in Document 00410B, Bid Form, Part B, including its successors, and its authorized representative.

- I. Code: Code of Ordinances, Houston, Texas.
- J. *Low Bidder:* Apparent successful Bidder that qualifies as a responsible Bidder and that submits Bid with lowest Total Bid Price.
- K. Project Manager: Person designated in Document 00100, Advertisement for Bids, and Document 00220, Request for Bid Information, to represent the City during bidding and post-bid periods.
- L. *Project Manual:* Volume assembled for the Work that includes the bidding requirements, sample forms, Conditions of the Contract, and Specifications.
- M. Security Deposit: A certified check, cashier's check, or bid bond in the amount of 10 percent of the Total Bid Price.
- N. *Total Bid Price:* Total amount bid for performing the Work as identified by Bidder in Document 00410B, Bid Form, Part B, which amount includes:
 - 1. Stipulated Price;
 - 2. Total Base Unit Prices;
 - 3. Total Extra Unit Prices;
 - 4. Total Cash Allowances; and
 - 5. Total Alternates.
- 3.0 NOTICE TO BIDDERS
 - A. Chapter 18, Ethics and Financial Disclosure, of the City of Houston Code of Ordinances makes it unlawful for a Contractor to offer any contribution to a candidate for City elective office (including elected officers and officers-elect) during a certain period of time prior to and following the award of the Contract by the City Council. The term includes "Contractor" proprietors of proprietorships, all partners of partnerships, and all officers, directors, and holders of 10 percent or more of the outstanding shares of corporations. A statement disclosing the names and business addresses of each of those persons will be required to be submitted with each bid or proposal; for a City Contract. Bidder shall complete and submit Document 00455, Ownership Information Form, with its Bid to comply with this requirement. See Chapter 18 of the Code for further information.
 - B. Chapter 15, Article VIII, of the City's Code

provides that no contract shall be let, nor any other business transaction entered into, by the City with any person indebted to the City or a qualifying entity, if the contractor or transaction comes within the provisions of Section 15-1 (c) of the Code. Exceptions are provided in Section 15-126 of the Code. Bidder shall complete and submit Document 00455, Ownership Information Form, with its Bid to comply with this requirement.

- Neither bidder(s) nor any person acting on C. bidder(s)'s behalf shall attempt to influence the outcome of the award by the offer, presentation or promise of gratuities, favors, or anything of value to any appointed or elected official or employee of the City of Houston, their families or staff members. All inquiries regarding the solicitation are to be designated directed to the City Representative identified on the first page of the solicitation. Upon issuance of the solicitation through the pre-award phase and up to the date the City Secretary publicly posts notice of any City Council agenda containing the applicable award, aside from bidder's formal response to the solicitation, through the pre-award phase, written requests for clarification during the period officially designated for such purpose by the City Representative, neither bidder(s) nor persons acting on their behalf shall communicate with any appointed or elected official or employee of the City of Houston, their families or staff through written or oral means in an attempt to persuade or influence the outcome of the award or to obtain or deliver information intended to or which could reasonably result in an advantage to any bidder. However, nothing in this paragraph shall prevent a bidder from making public statements to the City Council convened for a regularly scheduled session after the official selection has been made and placed on the City Council agenda for action, or to a City Council committee convened to discuss a recommendation regarding the solicitation.
- D. **Anti-Boycott of Israel**. Bidder certifies that Bidder is not currently engaged in, and agrees for the duration of this Contract not to engage in, the boycott of Israel as defined by Section 808.001 of the Texas Government Code.
- E. Zero Tolerance Policy for Human Trafficking and Related Activities. The requirements and terms of the City of Houston's Zero Tolerance Policy for Human Trafficking and Related Activities, as set forth in Executive Order 1-56, as revised from time to time, are incorporated into this Contract for all purposes. Bidder has reviewed Executive Order 1-56, as revised, and shall comply with its terms and conditions as they are set out at the time of

INSTRUCTIONS TO BIDDERS

this Contract's effective date. Bidder shall notify the City's Chief Procurement Officer, City Attorney, and the Director of any information regarding possible violation by the Bidder or its subcontractors providing services or goods under this Contract within 7 days of Bidder becoming aware of or having a reasonable belief that such violations may have occurred, have occurred, or are reasonably likely to occur.

F. The requirements of Subchapter J, Chapter 552, Government Code, may apply to this bid and the contractor or vendor agrees that the contract can be terminated if the contractor or vendor knowingly or intentionally fails to comply with a requirement of that subchapter.

4.0 BID DOCUMENTS

- A. The Bid Documents may be obtained at location specified in Document 00210, Supplementary Instructions to Bidders.
- B. The Bid Documents are made available only for the purpose of bidding on the Work. Receipt of Bid Documents does not grant a license for other purposes.
- C. On receipt of Bid Documents, Bidder shall verify that documents are legible and complete, compare contents of Project Manual with Document 00010, Table of Contents, and compare Index of Drawings with Document 00015, List of Drawings. Bidder shall notify Project Manager if Bid Documents are incomplete.
- D. If City of Houston Standard Specifications or Standard Details are required by the Project Manual, Bidder shall refer to Document 00210, Supplementary Instructions to Bidders for purchase information.
- 5.0 EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS
 - A. Bidder shall examine Project site, become familiar with local conditions under which the Work shall be performed, conduct appropriate investigations, and correlate personal observations with requirements of the Bid Documents before submitting a Bid.
 - B. Bidder shall make site investigations to the extent Bidder deems necessary to ascertain extent of subsurface conditions.
 - C. Failure of Bidder to perform the investigations prior to submitting a Bid does not relieve Bidder of responsibility for investigations, interpretations and proper use of available information in the preparation of its Bid.
 - D. Bidder shall observe limitations of access to

occupied or restricted site as stated in Document 00210, Supplementary Instructions to Bidders.

- 6.0 INTERPRETATIONS DURING BIDDING
 - A. Bidder shall immediately submit Document 00220, Request for Bid Information, to Project Manager upon finding errors, discrepancies, or omissions in Bid Documents. Confirmation of receipt of questions by the City is the responsibility of Bidder. Verbal discussions and answers are not binding.
 - B. Document 00220, Request for Bid Information, must be received at least 10 days before the Bid Date to allow issuance of Addenda in accordance with Paragraph 7.O.D. Replies, if issued, are by Addenda.

7.0 ADDENDA

- A. Addenda that affect bidding requirements are applicable only through issuance of the Notice to Proceed. Addenda that affect the Contract are a part of the Contract.
- B. BIDDERS WHO SUBMIT A BID ON THIS PROJECT SHALL BE PRESUMED TO HAVE RECEIVED ALL ADDENDA AND TO HAVE INCLUDED ANY COST THEREOF IN THEIR BIDS, REGARDLESS OF WHETHER THEY ACKNOWLEDGE THE ADDENDA OR NOT.
- C. The City will make Addenda available at same location where the Bid Documents may be obtained. The City will notify plan holders of record when Addenda are available. Bidders are responsible for obtaining Addenda after notification.
- D. No Addendum will be issued later than noon on Monday before Bid Date, except Addenda with minor clarifications, withdrawing request for Bids, or postponing Bid Date.

8.0 SUBSTITUTION OF PRODUCTS

A. No substitutions of Products will be considered during the bidding period.

9.0 PREPARATION OF BIDS

- A. Bidder shall fill in applicable blanks in Document 00410A&B, Bid Form, Parts A & B, and Bid Supplements. In addition, Bidder shall bid all Alternates. Bidder shall properly sign Document 00410B, Bid Form.
- B. Bidder shall initial all pages, except signature page, of Document 00410B, Bid Form, Part B.
- C. Bidder is responsible for all costs incurred by

INSTRUCTIONS TO BIDDERS

the Bidder, associated with preparation of its Bid and compliance with Post-bid Procedures.

- D. Bidder may not adjust preprinted price on line items stating "Fixed Unit Price" in the description on the Bid Form.
- E. Bidder may increase, but not decrease, preprinted price on line items stating "Minimum Bid Price" in the description on the Bid Form by crossing out the minimum and inserting revised price on the line above. Bidder <u>may not</u> decrease the preprinted price on line items stating "Minimum Bid Price".
- F. Bidder may decrease, but not increase, preprinted price on line items stating "Maximum Bid Price" in the description on the Bid Form by crossing out the maximum and inserting revised price on the line above. Bidder <u>may not</u> increase the preprinted price on line items stating "Maximum Bid Price".
- G. Bidder shall insert a price no greater than the maximum preprinted range and no less than the preprinted range for line items stating "Fixed Range Unit Price" in the description on the Bid Form by crossing out prices noted and inserting revised price on the line above.
- H. Bidder may not adjust Cash Allowance amounts.

10.0 BID SUBMISSION

- A. City Secretary will receive Bids on Bid Date at location specified in Document 00210, Supplementary Instructions to Bidders.
- B. Bids submitted after Bid Date will be returned to Bidder unopened.
- C. Verbal, facsimile, or electronic Bids are invalid and will not be considered.
- D. Bidder shall submit in person or by mail one copy of the signed Document 00410, Bid Form, Parts A and B, along with required Security Deposit, and required Bid Supplements, in a sealed, opaque envelope. In addition, Bidder shall clearly identify Project, Bid Date and Bidder's name on outside of envelope. If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another envelope addressed for postal delivery.
- 11.0 BID SECURITY
 - A. Bidder shall submit a Security Deposit with its Bid.
 - B. Certified Check or Cashier's Check

- 1. Bidder shall make check payable to the City of Houston.
- A check is submitted on the condition that if Bidder is named Low Bidder and fails either to timely and properly submit documents required in Document 00495, Post-Bid Procedures, the City will cash the check in accordance with Paragraph 11.0.E.
- C. Bid Bond
 - 1. The bid bond must be a valid and enforceable bond, signed by a surety that complies with other requirements set out by law.
 - 2. The bid bond must name the City of Houston as obligee, and be signed by the Bidder as principal and signed and sealed by the surety.
 - The bid bond must be conditioned such that if Bidder is named Low Bidder and then fails to timely and properly submit documents required in Document 00495, Post-Bid Procedures, surety will be obligated to pay to the City an amount in accordance with Paragraph 11.0.E.
- D. Security Deposits will be retained until after the Contract is awarded or all Bids are rejected.
- E. Low Bidder forfeits Security Deposit if it fails to timely and properly submit documents required in Document 00495, Post-Bid Procedures. The City may claim an amount equal to the difference between the Total Bid Price of the defaulting Bidder and the Total Bid Price of the Bidder awarded the Contract. If Security Deposit is a check, the City will reimburse any remaining balance to the defaulting Bidder.
- 12.0 SUBCONTRACTORS AND SUPPLIERS
 - A. The City may reject proposed Subcontractors or Suppliers.
 - B. Refer to Document 00800,– Supplementary Conditions, for MWBE, PDBE, DBE and SBE goals.
- 13.0 MODIFICATION OR WITHDRAWAL OF BID
 - A. A Bidder may modify or withdraw a Bid submitted before the Bid Date by written notice to the City Secretary. The notice may not reveal the amount of the original Bid and must be signed by the Bidder.
 - B. Bidder may not modify or withdraw its Bid by verbal, facsimile, or electronic means.

- C. A withdrawn Bid may be resubmitted up to the time designated for receipt of Bids.
- 14.0 BID DISQUALIFICATION
 - A. The City may disqualify a Bid if the Bidder:
 - 1. fails to provide required Security Deposit in the proper amount;
 - 2. improperly or illegibly completes information required by the Bid Documents;
 - 3. fails to sign Bid or improperly signs Bid;
 - 4. qualifies its Bid; or
 - 5. improperly submits its Bid.
 - B. When requested, Low Bidder shall present satisfactory evidence that Bidder has regularly engaged in performing construction work as proposed, and has the capital, labor, equipment, and material to perform the Work.
- 15.0 PREBID MEETING
 - A. A prebid meeting is scheduled to be held at the place, time, and date listed in Document 00210, Supplementary Instructions to Bidders.
 - B. All Bidders, subcontractors, and suppliers are invited to attend.
 - C. Representatives of City Engineer will attend.
- 16.0 OPENING OF BIDS
 - A. Bids are opened by the City Secretary and publicly read in City Council Chambers on the Public Level in City Hall Annex at 11:00 a.m. on Bid Date.
 - B. Place and date of Bid opening may be changed in accordance with Sections 15-45(c) of the City Code.
- 17.0 EVALUATION AND CONSIDERATION OF BIDS
 - A. Project Manager will tabulate, record and evaluate Bids.
 - B. The City may reject all Bids or may reject any defective Bid.
- 18.0 ACCEPTANCE OF THE BID
 - A. The City will send to Low Bidder Document 00498, Notice of Intent to Award. Acceptance by the City is conditioned upon Bidder's timely and proper submittal of documents required

00200 - 6 01-01-2020

INSTRUCTIONS TO BIDDERS

in Document 00495, Post-Bid Procedures.

stated in Document 00410A, Bid Form, Part A.

B. The Bid remains open to acceptance and is irrevocable for the period of time

END OF DOCUMENT

Document 00210

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

The following Paragraphs modify Document 00200 - Instructions to Bidders. Where a portion of the Instructions to Bidders is modified or deleted by these Supplementary Instructions, the unaltered portions of the Instructions to Bidders remains in effect.

PARAGRAPH 2.0 – DEFINITIONS:

Add the following sub-Paragraphs to this Paragraph:

 Office of Business Opportunity (OBO): All references to Affirmative Action Contract Compliance Division (AACC) set forth in Document 00700 – General Conditions and in other documents of the Project Manual, shall refer to, and include, the Office of Business Opportunity.

PARAGRAPH 3.0 – NOTICE TO BIDDERS

Add the following sub-Paragraph to this Paragraph:

- C. The City will award this contract to a "Local Business", as that term is defined in Section 15-176 of the City of Houston Code of Ordinances ("the Code"):
 - If the bid of the Local Business is less than \$100,000 and is the lowest responsible bid or is within 5% of the lowest bid received, or
 - If the bid of the Local Business is more than \$100,000 and is the lowest responsible bid or is within 3% of the lowest bid received, and
 - Unless the Director determines that such an award would unduly interfere with contract needs, as provided in Section 15-181 of the Code.

If there is no bid of a Local Business that meets these criteria, the City will award the contract to the lowest responsible bidder.

4.0 – BID DOCUMENTS: Add the following Paragraphs to this Section:

- A. Add the following Paragraph A.1:
 - 1. Bid documents may only be obtained electronically at the Houston Airport System's website: <u>https://www.fly2houston.com/biz/opportunities/solicitations/</u>

- D. Add the following Paragraph D.1:
 - Copies of the City Standard Specifications and Details may be acquired at no cost on the Houston Airport System's website (<u>https://www.fly2houston.com/biz/resources/building-standards-and-permits/</u>) "HOUSTON AIRPORTS DESIGN STANDARDS"
- E. The following plan rooms, whose names, addresses, phone and fax numbers were last updated on June 4, 2013, have been authorized by the City to display Bid Documents for examination:
 - 1. AMTEK Information Services, Inc., 4001 Sherwood Lane, Houston, TX 77092, 713-956-0100, Fax 713-956-5340, Email: planroom@amtekusa.com
 - Virtual Builders Exchange, Inc., (ABC), 7035 West Tidewell, Houston, TX 77092, 832-613-0201, Fax 832-613-0344. Email: <u>Tawny@virtualBx.com</u>
 - 3. I Square Foot, 8450 West Park, Houston, TX 77063, 1-800-364-2059 ext 8059, Fax 866-570-8187. Email: <u>jhouser@isqft.com</u>; contact: Justin Houser, <u>houstonpr@isqft.com</u>
 - Associated General Contractors, (AGC-HHUI), Highway, Heavy Utilities and Industrial Branch, 2400 Augusta St., Suite 305, Houston, TX 77057, Ph: 713-334-7100, Fax: 713-334-7130. Email: <u>Houston@agctx.org</u> (Attention: Mel Simon)
 - 5. Gurrola Reprographics, 6161 Washington Ave., Houston, TX 77007; Ph: 713-861-4277; Fax: 713-861-8635; Email: <u>bhefner@gurrolareprographics.com</u>; contact: Brady Hefner.
 - F. Add the following sub-Paragraph F.1:

1. Designation as a Hire Houston First City Business (CB) or Local Business (LB)

To be designated as a City Business ("CB") or as a Local Business ("LB") for the purposes of the Hire Houston First Program, as set out in Article XI of Chapter 15 of the Houston City Code, a bidder or proposer must submit the **Hire Houston First Application and Declaration** to the Director of the Office of Business Opportunity and receive notice that the application has been processed and the appropriate designation (if any) is awarded, prior to the submission of

a bid or proposal. Bidders must show evidence of HHF designation (as applicable) prior to, or accompanying, the submission of a bid or proposal.

The absence of a Hire Houston First designation does not preclude a business from bidding on City of Houston contracts.

Download the HHF Application and Declaration from the Office of Business Opportunity Webpage at the City of Houston e-Government Website, located at:

http://www.houstontx.gov/obo/hirehoustonfirst.html

or, delivered to:

Office of Business Opportunity 611 Walker, 7th Floor Houston, Texas 77002. Phone: (832) 393-0951 Fax: (832) 393-0646 hirehoustonfirst@houstontx.gov

5.0 - EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS: Insert the following paragraph:

- D. Add the following Paragraph D.1:
 - 1. Area within contract limits is currently restricted. Access for examination is restricted to times, durations, routes and presence of City authorities, occurring at the conclusion of the Prebid Meeting or as otherwise directed by City Engineer. See Paragraph 15.0 below.

8.0 - SUBSTITUTION OF PRODUCTS: Delete Paragraphs A and replace with the following Paragraphs A, B, C, and D:

A. Where Bid Documents specify a specific Product with provision for consideration of substitutions (or equal), requests for pre-bid approval of substitutions will be considered from Bidders only if received by Senior Procurement Specialist, Supply Chain Management (SCM) 10 work days or more prior to Bid Date.

- B. Requests for substitutions must provide complete information in order to determine acceptability of the Products, in accordance with provisions of Document 00700 - General Conditions and Document 01630 – Product Options and Substitutions.
- C. The City will consider requests for substitutions and, if approved, will issue an Addendum. Bidder shall base its Bid only on substitutions approved in Addenda. Substitutions, not listed in an Addendum, are not allowed.
- D. Bidder shall include in its Bid, costs of substitutions approved by Addenda.]

9.0 – PREPARATION OF BIDS: Add the following Paragraph I to this Paragraph:

MANDATORY

Insert the following Paragraph and associated table for all Projects.

I. For math errors the City encounters in analyzing Bids, the following guidance will be used:

In the event of a conflict between:	The Bid Price is:
 Individual Unit Price and Extension of that Unit Price A Unit Price extension and 	Individual Unit Price times Estimated Quantity Sum of all Individual Unit Price
total of Unit Price Extensions	Extensions
 Individual Alternate and total of Alternates 	Sum of all Individual Alternates
4. Individual subtotals for Stipulated	Sum of Individual subtotals for
Price, Base Unit Prices, Extra	Stipulated Price, Base Unit Prices,
Unit Prices, Contractor Bonus,	Extra Unit Prices, Contractor Bonus,
Cash Allowances, and Alternates;	Cash Allowances and Alternates
and the Total Bid Price	

10.0 – BID SUBMISSION: Add the following Paragraph A.1 to this Section:

A. Add the following Paragraph A.1:

- 1. Sealed bids, in triplicate, one (1) original marked "Original" and two (2) copies of the bids (also includes two (2) USB drives of all required submittals identified in Document 00410 Section 1.0 Offer) will be received by the City Secretary of the City of Houston, in the City Hall Annex, Public Level, 900 Bagby, Room P101, Houston, Texas 77002, until 10:30 a.m., (Local Time) on Thursday, July 8, 2021.
- E. Add the following Paragraph "E." to Section 10:

E. Bidders shall submit Document 00470 Bidder's MWSBE Participation Plan (or 00470D Bidder's DBE Participation Plan if FAA funded project) with the bid. If the MWSBE goal is not met, the Document 00471 Pre-bid Good Faith Efforts, and Document 00472 Bidder's MWSBE Goal Deviation Request form shall also be included in the submission with the bid (If the DBE goal is not met, following Section 2.A.12. of Document 00806).

11.0 – BID SECURITY: Add the following Paragraph 1. to Section 11.0.A.:

- 1. Bidder shall submit a Security Deposit in the form
- of: a.) Certified Check;
 - b.) Cashier's Check; or
 - c.) Bid Bond

Bidder should submit just one form of Security Deposit among the three listed above, and such form shall be issued according to Section 11.0.B and 11.0.C.

15.0 – PREBID MEETING: Add the following Paragraph A.1 to this Section:

- A. Add the following Paragraph A.1:
 - 1. A Prebid Meeting will be held through Microsoft Teams Teleconference via link https://bit.ly/3geAiGI at 10:00 a.m. CST, Wednesday, May 26, 2021.
 - 2. Pre-bid Meeting Questions will be due from bidders at 3:00 p.m. (local time), Thursday, June 3, 2021.
 - 3. A Site Visit will be held on Wednesday, May 26, 2021, beginning at 1:30 P.M. The location for the site visit is Terminal E Arrivals, Level 1, at the Starbucks. Parking will be in the Terminal C Parking Garage. This date is the only opportunity for bidders to see the site prior to Bid Due Date.

16.0 – OPENING OF BIDS: Replace Section B with the following:

B. Place and date of Bid opening may be changed in accordance with Section 15-45(c) of the City Code.

The following Section is added as part of this

solicitation: 3.0 - NOTICE TO BIDDERS

F. RESOLVING PROTESTS

1. Protests will be handled in accordance with City of Houston Administrative Policy AP 5-12. http://www.houstontx.gov/adminpolicies/5-12.pdf.

END OF DOCUMENT

Document 00220

REQUEST FOR BID INFORMATION

PROJECT: IAH Terminal E Signage and Wayfinding

PROJECT No.: 762E

TO: Kristen Elliott, Senior Procurement Specialist
<u>18600 Lee Road</u>
Humble, Texas 77338

Phone No.281-230-8014Fax No.281-233-1685Email Addr.Kristen.Elliott@houstontx.gov

(Type or Print question legibly; use back if more space is needed)

This request relates to ______ and/or ______ This request relates to ______ and/or ______ Drawing / Detail No. _____ and/or ______ Signature _______ Signature _______ Date _____ Type or Print Name) (Type or Print Company Name) END OF DOCUMENT

00220-1 9-2-2014 Document 00410A

BID FORM – PART A

To: The Honorable Mayor and City Council of the City of Houston City Hall Annex 900 Bagby Street Houston, Texas 77002

Project:	Terminal E Signage and Wayfinding
Project No.:	762E
Bidder:	
	(Print or type full name of business entity, such as corporation, LLC, etc)

1.0 OFFER

- A. Total Bid Price: Having examined the Project location and all matters referred to in Bid Documents for the Project, we, the undersigned, offer to enter into a Contract to perform the Work for the Total Bid Price shown on the signature page of this Document
- **B.** Security Deposit: Included with the Bid is a Security Deposit in the amount of 10 percent of the Total Bid Price subject to terms described in Document 00200 Instructions to Bidders.
- **C. Period for Bid Acceptance:** This offer is open to acceptance and is irrevocable for 180 days from Bid Date. That period may be extended by mutual written agreement of the City and Bidder.
- **D.** Addenda: All Addenda have been received. Modifications to Bid Documents have been considered and all related costs are included in the Total Bid Price.
- E. Bid Supplements: The following documents are attached:
 - [X] Security Deposit (as defined in Document 00200 Instructions to Bidders)
 - [X] Document 00450 Bidder's Statement of MWSBE Status
 - [X] Document 00454 Affidavit of Non-interest
 - [X] Document 00455 Ownership Information Form
 - [X] Document 00457 Conflicts of Interest Questionnaire (CIQ)
 - [X] Document 00460 Pay or Play Acknowledgement Form (POP 1-A)
 - [X] Document 00461 Hire Houston First Affidavit
 - [X] Document 00470 Bidder's MWSBE Participation Plan (required unless no MWSBE participation goal is provided in Document 00800 (the "Goal")).
 - [] Document 00470D Bidder's DBE Participation Plan (required for AIP funded project)
 - [] Document 00471 Bidder's Record of Good Faith Efforts (required if the goal in Bidder's Participation Plan–Document 00470 is lower than the Goal).
 - [] Document 00472 Bidder's Goal Deviation Request (required if the goal in Bidder's Participation Plan–Document 00470 is lower than the Goal).
 - [X] Document 00480 Form SCM-1 Reference Verification
 - [X] Document 00481 Non-Collusion Statement

- [X] Document 00842 Letter of Intent
- [] Others as listed:

2.0 CONTRACT TIME

A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within 210 Days after Date of Commencement of the Work, subject to adjustments of Contract Time as provided in the Contract. Document 00410B

BID FORM – PART B

1.0 TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE FOLLOWING COMPONENT PRICES AND PROCESS (PRINT OR TYPE NUMERICAL AMOUNTS):

A. STIPULATED PRICE:

\$

(Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternates, if any)

B. BASE UNIT PRICE TABLE:

ltem No.	Spec Ref.	Base Unit Short Title	Unit of Measure	Estimated Quantity	Unit Price (this column controls)	Total in figures
1		N/A				
TOTAL BASE UNIT PRICES					\$	

C. EXTRA UNIT PRICE TABLE:

Item No.	Spec Ref.	Extra Unit Short Title	Unit of Measure	Estimated Quantity	Unit Price (this column controls)	Total in figures
1		N/A				
TOTAL EXTRA UNIT PRICES				\$		

REST OF PAGE INTENTIONALLY LEFT BLANK

D. CASH ALLOWANCE TABLE:

ltem No.	Spec Ref.	Cash Allowance Short Title	Cash Allowance in figures (1)
1		Building Permit	5,000.00
TOTAL CASH ALLOWANCES			5,000.00

REST OF PAGE INTENTIONALLY LEFT BLANK

E. ALTERNATES TABLE:

ltem No.	Spec Ref.	Alternate Short Title	Unit of Measure	Estimated Quantity	Unit Price (this column controls)	Total Price for Alternate in figures
1		N/A				
TOTAL	TOTAL ALTERNATES					\$

REST OF PAGE INTENTIONALLY LEFT BLANK

F. TOTAL BID PRICE:

(Add Totals for Stipulated Price, Base Unit Price, Extra Unit Price, Cash Allowance, and All Alternates, if any)

\$

2.0 SIGNATURES: By signing this Document, I agree that I have received and reviewed all Addenda and considered all costs associated with the Addenda in calculating the Total Bid Price.

(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*)				
	<u> </u>			
Signature	Date			
(Print or type name)	Title			
(Mailing)				
(Street, if different)				
	Signature (Print or type name) (Mailing)	Signature Date (Print or type name) Title (Mailing)		

Telephone and Fax Number:

(Print or type numbers)

- * If Bid is a joint venture, add additional Bid Form signature sheets for each member of the joint venture.
- ** Bidder certifies that the only person or parties interested in this offer as principals are those named above. Bidder has not directly or indirectly entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding.
- Note: This document constitutes a government record, as defined by § 37.01 of the Texas Penal Code. Submission of a false government record is punishable as provided in § 37.10 of the Texas Penal Code.

Footnotes for Tables B through E:

- (1) Fixed Unit Price determined prior to Bid. Cannot be adjusted by the Bidder.
- (2) Minimum Bid Price determined prior to Bid. Can be increased by the Bidder, but not decreased, by crossing out the Minimum and inserting revised price on the line above. <u>Cannot</u> be decreased by the Bidder.
- (3) Maximum Bid Price determined prior to Bid. Can be decreased by the Bldder, but not increased, by crossing out the Maximum and inserting revised price on the line above. A Bid that increases the Maximum Bid Price may be found non-conforming and non-responsive. **Cannot** be increased by the Bidder.
- (4) Fixed Range Bid Price determined prior to Bid. Unit Price can be adjusted by Bidder to any amount within the range defined by crossing out prices noted and noting revised price on the line above.

Document 00430 BIDDER'S BOND

THAT WE,	, as Principal,
(Bidder)	
("Bidder"), and the other subscriber hereto,, as Surety, do	hereby acknowledge
ourselves to be held and firmly bound to the City of Houston, a municipal corporati	ion, in the sum of
Dollars (\$) (an	amount equal to 10
percent of the Total Bid Price, including Cash Allowances and Alternates, if any), for the payment of wh	nich sum, well and truly
to be made to the City of Houston and its successors, the Bidder and Surety do bind themselves,	their heirs, executors,
administrators, successors, and assigns, jointly and severally.	

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Bidder has submitted on or about this day a proposal offering to perform the following:

(Project Name, Location and Number)

in accordance with the Drawings, Specifications, and terms and conditions related thereto to which reference is hereby made.

NOW, THEREFORE, if the Bidder's offer as stated in the Document 00410 – Bid Form is accepted by the City, and the Bidder executes and returns to the City Document 00520 – Agreement, required by the City, on the forms prepared by the City, for the Work and also executes and returns the same number of the Performance, Payment and Maintenance Bonds (such bonds to be executed by a Corporate Surety authorized by the State Board of Insurance to conduct insurance business in the State of Texas, and having an underwriting limitation in at least the amount of the bond) and other submittals as required by Document 00495 - Post-Bid Procedures, in connection with the Work, within the Contract Time, then this obligation shall become null and void; otherwise it is to remain in full force and effect.

If Bidder is unable to or fails to perform the obligations undertaken herein, the undersigned Bidder and Surety shall be liable to the City for the full amount of this obligation which is hereby acknowledged as the amount of damages which will be suffered by the City on account of the failure of such Bidder to perform such obligations, the actual amount of such damages being difficult to ascertain.

Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually received or, if earlier, on the third day following deposit in a United States Postal Service post office or receptacle, with proper postage affixed (certified mail, return receipt requested), addressed to the respective other Party at the address prescribed in the Contract documents, or at such other address as the receiving Party may hereafter prescribe by written notice to the sending Party.

IN WITNESS THEREOF, the Bidder and Surety have signed and sealed this instrument on the respective dates written below their signatures and have attached current Power of Attorney.

ATTEST, SEAL: (if a corporation)	
WITNESS: (if not a corporation)	(Name of Bidder)
Ву:	By:
Name:	Name:
Title:	Title:
	Date:
ATTEST/SURETY WITNESS: (SEAL)	
	(Full Name of Surety)
	(Address of Surety for Notice)
	(Telephone Number of Surety)
Ву:	Ву:
Name:	Name:
Title:	Title:
Date:	Date:
	00430-1

05-02-2019

, in

Document 00450

BIDDER'S STATEMENT OF MBE/WBE/PDBE/DBE/SBE STATUS

This certifies that the status of the Bidder, _____

(Bidder's Name) regard to the City of Houston Code of Ordinances, Chapter 15, Article V, relating to City-wide percentage goals for contracting with Minority and Women-owned Business Enterprises (MWBE) and Disadvantaged Business Enterprises (DBE), Chapter 15, Article VI, relating to City-wide percentage goals for contracting with Persons with Disabilities Business Enterprises (PDBE) and Chapter 15, Article IX, relating to Citywide percentage goals for contracting with a Small Business Enterprise (SBE) is as follows:

- 1. Bidder (individual, partnership, corporation) is [_] is not [_] a Minority Business Enterprise as certified by the Affirmative Action and Contract Compliance Division.
- 2. Bidder (individual, partnership, corporation) is [_] is not [_] a Women-owned Business Enterprise as certified by the Affirmative Action and Contract Compliance Division.
- 3. Bidder (individual, partnership, corporation) does [_] does not [_] declare itself to be a Persons with Disabilities Business Enterprise as defined above.
- 4. Bidder (individual, partnership, corporation) does [_] does not [_] declare itself to be a Disadvantaged Business Enterprise as defined above.
- 5. Bidder (individual, partnership, corporation) does [_] does not [_] declare itself to be a Small Business Enterprise as defined above.

Signature:

Title:

Date:

END OF DOCUMENT

Title

Document 00454

AFFIDAVIT OF NON-INTEREST

BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, on

this day personally appeared	, who
Affiant	
being by me duly sworn on his oath stated that he is	of

Name of Firm

the firm named and referred to and in the foregoing; and that he knows of no officer, agent, or

employee of the City of Houston being in any manner interested either directly or indirectly in

such Contract.

Affiant's Signature

SWORN AND SUBSCRIBED before me on _. Date

Notary Public in and for the State of TEXAS

Print or type name

END OF DOCUMENT

00454-1 02-01-2004

Document 00455

OWNERSHIP INFORMATION FORM

The City of Houston Ownership Information Form is used to gather information to comply with:

- a. The City of Houston Contractor Ownership Disclosure Ordinance (<u>Chapter 15 of the Code of</u> <u>Ordinances, Article VIII. City Contracts; Indebtedness to City</u>);
- b. The City of Houston Fair Campaign Ordinance (Chapter 18 of the Code of Ordinances); and,
- c. The State of Texas Statement of Residency Requirements (Tex. Govt. Code Chapter 2252).

Please complete the form, in its entirety, and submit it with the Official Bid or Proposal Form. Except as noted below regarding the Statement of Residency, failure to provide this information may be just cause for rejection of your bid or proposal.

NOTICE OF AFFIRMATIVE ACCEPTANCE OF THE CITY OF HOUSTON FAIR CAMPAIGN ORDINANCE

By submitting a bid or proposal to the City of Houston for a Contract in excess of \$50,000 or for which a request is presented to City Council for approval, all respondents agree to comply with the Chapter 18 of the Code of Ordinances.

Further, pursuant to Section 18-36 of the Code of Ordinances, it shall be unlawful either for any person who submits a bid or proposal to contribute or offer any contribution to a candidate or for any candidate to solicit or accept any contribution from such person for a period commencing at the time of posting of the City Council Meeting Agenda including an item for the award of the Contract and ending upon the 30th day after the award of the Contract by City Council.

INSTRUCTIONS

- 1. Please <u>type</u> or <u>legibly print in dark ink</u> responses. Individuals and entities should disclose their full, legal names (not initials) and all required corporate letters ("Inc", "LLP", etc.).
 - a. If a firm is operating under an assumed name, the following format is recommended: *Corporate/Legal Name* DBA *Assumed Name*.
- 2. Full addresses are required, including street types ("St", "Rd", etc.) and unit number.
- 3. Individuals or entities with 10% or more ownership of the corporation, partnership, or joint venture (including persons who own 100%) are required to be disclosed with their full name and full address. All officers and directors are also required to be disclosed with their full name and full address.

PROJECT AND BID/PROPOSAL PREPARER INFORMATION

Project or Matter Being Bid:

Bidder's complete firm/company business information

Name: ______Business Address [*No./Street*] ______ City / State / Zip Code ______ Telephone Number

Bidder's email address

Email Address:

STATEMENT OF RESIDENCY

(THE STATEMENT OF RESIDENCY PORTION OF THIS DOCUMENT IS **NOT APPLICABLE IF** THE SOLICITATION INDICATES FEDERAL FUNDS WILL BE USED)

TEX. GOV'T CODE §2252.001(4) defines a **"Resident bidder"** as a bidder whose principal place of business* is in this state, and includes a contractor whose ultimate parent company or majority owner has its principal place of business in this state.

TEX. GOV'T CODE §2252.001(3) defines a **"Nonresident bidder"** as a bidder who is not a resident in this state.

* Principal Place of Business in Texas means that the business entity:

- has at least one permanent office located within the **State of Texas**, from which business activities other than submitting bids to governmental agencies are conducted and from which the bid is submitted; and
- has at least one employee who works in the Texas office.

Based on the definitions above, your business is a: TEXAS RESIDENT BIDDER NONRESIDENT BIDDER

If you are a Nonresident Bidder, does your home state have a statute giving preference to resident bidders? If so, you must attach a copy of the statute to this Document.

A copy of the State of ______ statute is attached.

NOTE: The State of residency of a bidder is not used in the decision-making criteria for the award of contracts for projects receiving federal funding, whether in whole or in part.

CONTRACTING ENTITY ORGANIZATIONAL ENTITY TYPE

FOR PROFIT ENTITY:	NON-PROFIT ENTITY:	
SOLE PROPRIETORSHIP	NON-PROFIT CORPORATION	
CORPORATION	UNINCORPORATED ASSOCIATION	
PARTNERSHIP		
LIMITED PARTNERSHIP		
JOINT VENTURE		
LIMITED LIABILITY COMPANY		
OTHER (specify in space below)		

LISTING OF ADDRESSES

List all current and prior addresses where the bidder does/has done business or owns property (real estate and/or business personal property) in the city of Houston ("Houston") in the past 3 years from the date of submittal of this form. If within the past 3 years from the date of submitting this form, the bidder does not and has not done business and has not or does not own property (real estate and/or business personal property) in Houston, please state "None" on the first line below.

Address

Address

Address

ATTACH ADDITIONAL SHEETS AS NEEDED.

LISTING OF OFFICERS

LIST ALL OFFICERS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE STATE "NONE")

Name		
	Officer	Address
Name	Officer	
	Officer	Address
Name	Officer	Address
		Address
Name	Officer	Address
	Officer	Address
Name	Officer	
	Omicer	Address
TE "NONE") Name		
	Director or Member	Address
Name	Director or Member	
Name		Address
	Director or Member	
	Director or Member Director or Member	
Name	Director or Member Director or Member	Address
Name	Director or Member Director or Member Director or Member	Address
Name Name	Director or Member Director or Member Director or Member	Address

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS)

Bidders are required to disclose all owners of 10% or more of the Contracting Entity. For non-profit entities, please provide the complete information for the President, Vice-President, Secretary, and Treasurer.

IN ALL CASES, USE <u>FULL</u> NAMES, LOCAL BUSINESS <u>AND</u> RESIDENCE ADDRESSES AND TELEPHONE NUMBERS. DO <u>NOT</u> USE POST OFFICE BOXES FOR ANY ADDRESS. INCLUSION OF E-MAIL ADDRESSES IS OPTIONAL, BUT RECOMMENDED.

ATTACH ADDITIONAL SHEETS AS NEEDED.

Contracting Entity:

Business Address [<i>No./Street</i>] City / State / Zip Code Telephone Number	Name:
	Business Address [No./Street]
Telephone Number	City / State / Zip Code
	Telephone Number
Email Address:	

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS) continued.

Owner(s) of 10% or More (IF NONE, STATE "NONE."):

Name:	
Business Address [No./Street]	
City / State / Zip Code	
Telephone Number	
Email Address:	
Residence Address [No./Street]	
City / State / Zip Code	

Owner(s) of 10% or More (IF NONE, STATE "NONE."):

Name:	
Business Address [No./Street]	
City / State / Zip Code	
Telephone Number	
Email Address:	
Residence Address [No./Street]	
City / State / Zip Code	

ATTACH ADDITIONAL SHEETS AS NEEDED.

OPTIONAL: TAX APPEAL INFORMATION

If the firm/company or an owner/officer is actively protesting, challenging, or appealing the accuracy and/or amount of taxes levied with a tax appraisal district, please provide the following information:

Debtor (Firm or Owner Name):	
Tax Account Nos.:	
Case or File Nos.:	
Attorney/Agent Name:	
Attorney/Agent Phone No.:	
Tax Years:	

Status of Appeal [DESCRIBE]:

If an appeal of taxes has been filed on behalf of your company, please include a copy of the official form receipted by the appropriate agency.

REQUIRED: UNSWORN DECLARATION

I certify that I am duly authorized to submit this form on behalf of the firm, that I am associated with the firm in the capacity noted below, and that I have personal knowledge of the accuracy of the information provided herein. I affirm that all the information contained herein is true and correct to the best of my knowledge. I understand that failure to submit accurate information with my submission may result in my submission being considered non-responsive and non-responsible.

Preparer's Signature

Date

Printed name

Title

NOTE: This form constitutes a **governmental record**, as defined by Section 37.01 of the Texas Penal Code. Submission of a false government record and falsification of a governmental record are crimes, punishable as provided in Section 37.10 of the Texas Penal Code.

Conflict of Interest Questionnaire

Local Government Code Chapter 176 requires Bidders with the City of Houston ("City") to file a Conflict of Interest Questionnaire with the City Secretary of the City of Houston.

The Conflict of Interest Questionnaire is available for downloading on the Texas Ethics Commission's website at: https://www.ethics.state.tx.us

The completed Conflict of Interest Questionnaire will be posted on the City Secretary's website. Also you will find a list of the City Local Government Officers on the City Secretary's website.

For your convenience the CIQ form is attached as part of this document. Although the City has provided this document for the Bidders convenience, it is the Bidders responsibility to submit the latest version of the CIQ form as promulgated by the Texas Ethics Commission.

The Failure of any Bidder to comply with this law is a Class C misdemeanor.

END OF DOCUMENT

CONFLICT OF INTEREST QUESTIONNAIREFORM CIQFor vendor doing business with local governmental entity				
This questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session.	OFFICE USE ONLY			
This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who has a business relationship as defined by Section 176.001(1-a) with a local governmental entity and the vendor meets requirements under Section 176.006(a).	Date Received			
By law this questionnaire must be filed with the records administrator of the local governmental entity not later than the 7th business day after the date the vendor becomes aware of facts that require the statement to be filed. <i>See</i> Section 176.006(a-1), Local Government Code.				
A vendor commits an offense if the vendor knowingly violates Section 176.006, Local Government Code. An offense under this section is a misdemeanor.				
1 Name of vendor who has a business relationship with local governmental entity.				
 Check this box if you are filing an update to a previously filed questionnaire. (The law recompleted questionnaire with the appropriate filing authority not later than the 7th busines you became aware that the originally filed questionnaire was incomplete or inaccurate.) 	s day after the date on which			
3 Name of local government officer about whom the information is being disclosed.				
Name of Officer				
 4 Describe each employment or other business relationship with the local government offi officer, as described by Section 176.003(a)(2)(A). Also describe any family relationship wit Complete subparts A and B for each employment or business relationship described. Attac CIQ as necessary. A. Is the local government officer or a family member of the officer receiving or li other than investment income, from the vendor? 	th the local government officer. In additional pages to this Form			
B. Is the vendor receiving or likely to receive taxable income, other than investment of the local government officer or a family member of the officer AND the taxable local governmental entity?				
 Describe each employment or business relationship that the vendor named in Section 1 m other business entity with respect to which the local government officer serves as an o ownership interest of one percent or more. 				
6 Check this box if the vendor has given the local government officer or a family member as described in Section 176.003(a)(2)(B), excluding gifts described in Section 176.00				
Signature of vendor doing business with the governmental entity E	Date			

CONFLICT OF INTEREST QUESTIONNAIRE For vendor doing business with local governmental entity

A complete copy of Chapter 176 of the Local Government Code may be found at http://www.statutes.legis.state.tx.us/ Docs/LG/htm/LG.176.htm. For easy reference, below are some of the sections cited on this form.

Local Government Code § 176.001(1-a): "Business relationship" means a connection between two or more parties based on commercial activity of one of the parties. The term does not include a connection based on:

(A) a transaction that is subject to rate or fee regulation by a federal, state, or local governmental entity or an agency of a federal, state, or local governmental entity;

(B) a transaction conducted at a price and subject to terms available to the public; or

(C) a purchase or lease of goods or services from a person that is chartered by a state or federal agency and that is subject to regular examination by, and reporting to, that agency.

Local Government Code § 176.003(a)(2)(A) and (B):

(a) A local government officer shall file a conflicts disclosure statement with respect to a vendor if:

(2) the vendor:

(A) has an employment or other business relationship with the local government officer or a family member of the officer that results in the officer or family member receiving taxable income, other than investment income, that exceeds \$2,500 during the 12-month period preceding the date that the officer becomes aware that

(i) a contract between the local governmental entity and vendor has been executed; or

(ii) the local governmental entity is considering entering into a contract with the vendor;

(B) has given to the local government officer or a family member of the officer one or more gifts that have an aggregate value of more than \$100 in the 12-month period preceding the date the officer becomes aware that:

- (i) a contract between the local governmental entity and vendor has been executed; or
- (ii) the local governmental entity is considering entering into a contract with the vendor.

Local Government Code § 176.006(a) and (a-1)

(a) A vendor shall file a completed conflict of interest questionnaire if the vendor has a business relationship with a local governmental entity and:

(1) has an employment or other business relationship with a local government officer of that local governmental entity, or a family member of the officer, described by Section 176.003(a)(2)(A);

(2) has given a local government officer of that local governmental entity, or a family member of the officer, one or more gifts with the aggregate value specified by Section 176.003(a)(2)(B), excluding any gift described by Section 176.003(a-1); or

(3) has a family relationship with a local government officer of that local governmental entity.

(a-1) The completed conflict of interest questionnaire must be filed with the appropriate records administrator not later than the seventh business day after the later of:

(1) the date that the vendor:

(A) begins discussions or negotiations to enter into a contract with the local governmental entity; or

(B) submits to the local governmental entity an application, response to a request for proposals or bids, correspondence, or another writing related to a potential contract with the local governmental entity; or

(2) the date the vendor becomes aware:

(A) of an employment or other business relationship with a local government officer, or a family member of the officer, described by Subsection (a);

(B) that the vendor has given one or more gifts described by Subsection (a); or

(C) of a family relationship with a local government officer.



City of Houston Pay or Play Program Acknowledgement Form



It has been determined that the project currently open for bidding meets the criteria of the City of Houston Pay or Play program. This form acknowledges your awareness of the Pay or Play program which is authorized by Ordinance 2007-534. Your signature below affirms that you will comply with the requirements of the program if you are the successful bidder/proposer, and ensure the same on behalf of subcontracts subject to the Pay or Play Program.

I declare under penalty of perjury under the laws of the State of Texas that if awarded this contract which meets the criteria for the City of Houston's Pay or Play Program, I will comply with all requirements of the Pay or Play Program in accordance with Executive Order 1-7.

*Fill out all information below and submit this form with your bid/proposal packet.

Solicitation Number

Signature

Print Name

Company Name

Date

City Vendor ID

Phone Number

Email Address

Note: For more information contact your POP Liaison or the POP Contract Administrator. All contact information can be found on <u>www.houstontx.gov</u> →Departments→Office of Business Opportunity→Pay or Play.



Hire Houston First Application and Affidavit



Thank you for your interest in the Hire Houston First initiative. It is the policy of the City of Houston as defined in Chapter 15, Article XI, to use the City's spending powers in a manner that promotes fiscal responsibility and maximizes the effectiveness of local tax dollars by ensuring a portion of citizens' tax dollars remain in the local economy for economic benefit of the citizens by utilizing all available legal opportunities to contract with city and/or local businesses.

Businesses interested in becoming eligible to participate in the Hire Houston First initiative must complete this application and sign the attached affidavit. Only businesses that meet the requirements will be eligible to participate in the Hire Houston First initiative. A completed HHF application is NOT evidence of designation under the Hire Houston First initiative. An applicant's eligibility must be confirmed in writing by the Office of Business Opportunity.

Definitions:

- A. City Business means a business with a principal place of business within city limits.
- B. Local Area means eight counties in and surrounding Houston city limits. The counties are Harris, Fort Bend, Montgomery, Brazoria, Galveston, Chambers, Waller, and Liberty.
- C. Local Business means a business with a principal place of business in the local area.
- D. **Principal place of business** means the business must be headquartered or have an established place or places of business in the incorporated limits of the city or the local area as applicable, from which 20% or more of the entity's workforce are regularly based, and from which a substantial role in the entity's performance of a commercially useful function or a substantial part of its operations is conducted. A location utilized solely as a post office box, mail drop or telephone message center or any combination thereof, with no other substantial work function, shall not be construed as a principal place of business.
- E. Headquartered means the location where an entity's leadership directs, controls, and coordinates the entity's activities.

Application

Please complete the following form/affidavit and submit it to the Office of Business Opportunity, Houston Business Solutions Center located at 611 Walker, Lobby Level, Houston, TX 77002 (832) 393-0954. Applications may be submitted via e-mail to houstonBSC@houstontx.gov or faxed to 832.393.0650. Incomplete applications and affidavits will not be processed. Please answer all questions.

1. Application Date:

2. Company is applying as (please check at least one box):

City Business (CB) with a principal place of business within the city limits from which a substantial role in the entity's performance of a commercially useful function or a substantial part of its operations is conducted as defined in Chapter 15, Article XI.

Local Business (LB) with a principal place of business in the local area from which a substantial role in the entity's performance of a commercially useful function or a substantial part of its operations is conducted as defined in Chapter 15, Article XI.

3. Name of Owner or CEO:

__Name of Company:_

FOR OFFICE USE ONLY:

Revised 10/23/2012

4.	Business Address (for use in determining HHF eligibility):							
		Street	City	State	Zip Code			
5.	Mailing Address(If different from Business Address):							
		Street	City	State	Zip Code			
6.	Business Phone Number:	Business Fax N	lumber:					
7.	Business E-Mail:	Business Web	site:					
8.	Federal Tax ID Number:	COH Vendor R	egistration ID Number:					
9.	Describe the primary activities of your firm:							
10.	In accordance with the aforementioned definition for "I office located in one of the following eight counties?	headquartered", is y	your company's headqu	arters or cor	porate			
	YES NO							
	If yes, check all that apply.							
	Harris		Galveston					
	Brazoria		Liberty					
	Chambers		Montgomery					
	Fort Bend		Waller					
	How many employees are based within the county or counties you selected?							
	If you answered "no" to question 10, please answer ques	-						
11.	What is the number of employees that are based within	the following eight	t counties?					
	Harris	•	Galveston					
	• Brazoria	•	Liberty					
	Chambers	•	Montgomery					
	• Fort Bend	•	Waller					

12. List all company locations inside city limits and in the 8 county local area as well as addresses, primary activities and number of employees at each location.

Business Address	Primary Activities	Number of Employees
Business Name:		
Street Address:		
City, State:		
Zip Code:		
Main Phone Number:		
Business Name:		
Street Address:		
City, State:		
Zip Code:		
Main Phone Number:		
Business Name:		
Street Address:		
City, State:		
Zip Code:		
Main Phone Number:		

Business Address	Primary Activities	Number of Employees		
Business Name:				
Street Address:				
City, State:				
Zip Code:				
Main Phone Number:				

13. List all company locations OUTSIDE the eight (8) county local area, including headquarters locations, as well as addresses, primary activities and number of employees at each location.

Business Address	Corporate	Primary Activities	Number of
	Headquarters?		Employees
Business Name:			
Street Address:			
City, State:	YES/NO		
Zip Code:			
Main Phone Number:			
Business Name:			
Street Address:			
City, State:	YES/NO		
Zip Code:			
Main Phone Number:			
Business Name:			
Street Address:			
City, State:	YES/NO		
Zip Code:			
Main Phone Number:			
Business Name:			
Street Address:			
City, State:	YES/NO		
Zip Code:			
Main Phone Number:			
Business Name:			
Street Address:			
City, State:	YES/NO		
Zip Code:			
Main Phone Number:			

14. What is the total number of employees in the entire company?______

15. Is the company represented on this application an independent or dependent subsidiary of a company with headquarters located outside the eight county local area? (Check One)

- **NOT** a subsidiary of any company
- YES An independent subsidiary. Please submit Federal corporate tax returns and any other documentation necessary to show independence from the parent company.
- YES A dependent subsidiary. Please answer the following questions:

(a). What is the total number of employees within the (8) county local area inclusive of the company represented on this application and the parent company?_____

(b). What is the total number of all employees inclusive of the company represented on this application and the parent company?_____

is not

Hire Houston First Affidavit

Name of Company Owner Name of Company a location utilized solely as a post office box, mail drop or telephone message center or any combination thereof, with no other substantial work function. The undersigned swear/affirm that the foregoing information and statements are true and correct with regard to the employee breakdown of the company's work force, location, and principal place of business. In addition, the undersigned gives permission to the City of Houston to conduct random audits to ensure compliance with the Hire Houston First Initiative under Chapter 15, Article XI. Name of Company Owner Name of Company On this day before me appeared (name) with proper identification, who being duly sworn, did execute the foregoing affidavit and did aver that he or she was properly authorized to execute this affidavit and did so as his or her free act/deed. Signature (Owner /Applicant) Title Name (Print) Date (Seal) Notary Attest:

4

_____certify and affirm that my business___

Notary Public

I _____

Commission Expiration

BIDDER'S MWSBE PARTICIPATION PLAN

The Bidder or Proposer shall submit this completed form with the bid, to demonstrate the Bidder/Proposer's plan to meet the contract-specific MWSBE goal(s) ("contract goal(s)"). If the Bidder or Proposer cannot meet the contract goal(s), the Bidder/Proposer has the burden to demonstrate "Good Faith Efforts", which shall include correctly and accurately preparing and submitting this form, a Record of Good Faith Efforts (Document 00471), a Request for Deviation from the Goal (Document 00472), and providing supporting documentation evidencing their "Good Faith Efforts", as required by the City of Houston's Good Faith Efforts Policy (Document 00808). The City will review the Participation Plan and Good Faith Efforts at the time of bid opening. Visit <u>http://www.houstontx.gov/obo</u> for more information.

City	MBE	WBE	• •	MBE and WBE Goals are two separate Contract Goals.
Contract	15%	9%		Any excess of one Goal cannot be applied to meet another Goal.
Goal		•••	•	An SBE can be applied to the MBE and/or WBE Goal, but not to exceed 4%. Only up to 50% of the Bidder's Participation plan may be met using Suppliers.

NAICS Code (6 digit)	Description of Work (Plan Sheet #, Unit Price #, Scope of Work #, as applicable)	% of Total Bid Price (2 decimal places, Example: 5.00 %)	Services or Supplier	Cert. Type for Goal: MBE, WBE, or SBE	Certified Firm Name Firm Address Contact Name Phone No. and E-Mail
				MBE WBE SBE	

				_ Signature for Company:		
Bidder's	MBE	WBE	SBE	Printed Name:		
Participation Plan Total				Company Name:		
				Phone #:		

Date:

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

DOCUMENT 00470

CONTINUATION PAGE

NAICS Code (6 digit)	Description of Work (Plan Sheet #, Unit Price #, Scope of Work #, as applicable)	% of Total Bid Price (2 decimal places, Example: 5.00 %)	Services or Supplier	Cert. Type for Goal MBE, WBE, or SBE	Certified Firm Name Firm Address Contact Name Phone No. and E-Mail
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
				MBE	
				WBE	
				SBE	
ianature	e for Company:			*	Date:
	ne/Company Name:				

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

00470-2 01-20-2017 <<Bidder or Proposer Name>>

Document 00471 **PRE-BID GOOD FAITH EFFORTS**

Bidder Name: _____

Project Name_____

A Bidder or Proposer that may be unable to complete or follow a Participation Plan (Document 00470) to meet the Contract Goal in the Supplemental Conditions (Document 00800), must submit this completed form, Goal Deviation Request Form (Document 00472), providing supporting documentation evidencing their "Good Faith Efforts", as required by the City of Houston's Good Faith Efforts Policy (see Document 00808).

The Bidder or Prime Contractor has the burden to demonstrate "Good Faith Efforts" to meet the MWSBE goal, which includes correctly and accurately preparing and submitting this form and other efforts described in the City's Good Faith Efforts Policy (Document 00808). The Office of Business Opportunity will review Good Faith Efforts and Participation Plan after selection of an apparent low bidder.

UNLESS THE BIDDER'S/PROPOSER'S PARTICIPATION PLAN MEETS THE CONTRACT GOAL. FAILURE TO SUBMIT THIS FORM MAY RESULT IN THE BID BEING FOUND NON-RESPONSIVE.

NAICS Code	Plan Item No.	MWSBE Type for Goal	Certified Firm Name Address, Phone No., and E-Mail	Certified Firm Contact Person	Methods of Contact	Prime Contac t Dates	Certified Firm Respons e	Results of Contact (why suitable or not suitable for work)
		MBE WBE SBE			Phone E-mail Fax			
		MBE WBE SBE			Phone E-mail Fax			
		MBE WBE SBE			Phone E-mail Fax			
		MBE WBE SBE			Phone E-mail Fax			

Authorized Signature:

Date: _____ Phone: _____

Print Name:

Email Address:

Company Name: _____

CONTINUATION PAGE

NAICS Code	Plan Item No.	MWSBE Type for Goal	Certified Firm Name Address, Phone No., and E-Mail	Certified Firm Contact Person	Method of Contac t	Prime Contac t Dates	Certified Firm Respons e	Results of Contact (why suitable or not suitable for work)
		MBE			Phone			
		WBE SBE			E-mail			
					Fax			
		MBE			Phone			
		WBE SBE			E-mail			
					Fax			
		MBE			Phone			
		WBE SBE			E-mail			
					Fax			
		MBE WBE			Phone			
		SBE			E-mail			
					Fax			
		MBE WBE			Phone			
		SBE			E-mail			
					Fax			
		MBE WBE			Phone			
		SBE			E-mail			
					Fax			
		MBE			Phone			
		WBE SBE			E-mail			
					Fax			

Authorized Signature: _____

Date: _____ Phone: _____

Email Address: _____

Print Name: _____

Company Name: _____

Document 00472 BIDDER'S MWSBE GOAL DEVIATION REQUEST

MBE 15 %	WBE 9 %	Total 24 %	
MBE %	WBE %	SBE (Max 4% for Credit)	Total %
-	15 %	15 % 9 %	15 % 9 % 24 % MBE WBE SBE (Max 4%

Justification: Please provide the reason the Bidder is unable to meet the Contract Goal in Document 00800.

Good Faith Efforts: Please list any efforts not listed in the Bidder's Pre-Bid Good Faith Effort (Document 00471) and provide supporting documentation evidencing "Good Faith Efforts", as required by the City of Houston's Good Faith Efforts Policy (Document 808).

Date: Email: Phone Number:	Company Name: Company Representative: Title:
FOR OFFICIAL USE ONLY: Approved	[] Not Approved []
OBO Representative	Date:
	Title:

DOCUMENT 00480 REFERENCE VERIFICATION

1.0 <u>REFERENCES</u>

- 1.1 Contractor must be able to demonstrate that they have sufficient expertise, qualified personnel experienced and that their company has done or currently providing the services of similar size as specified in the statement of work. Contractor must have been actively engaged as an actual business entity in the activities described in the bid document for at least the five (5) years immediately prior to the submission of their bid.
- 1.2 The reference(s) must be included in the space provided below. Additional pages may be added if necessary. References must be included at the time of bid submittal.

LIST OF CURRENT/PREVIOUS CUSTOMERS

1.	Company Name:				
		Phone No.:			
	E-mail Address:				
	Address:				
		Contract Completion Date:			
	Contract Name/Title:				
	Project Description:				
2.	Company Name:				
		Phone No.:			
		Contract Completion Date:			
	Contract Name/Title:				
3.	Company Name:				
	Contact Person/Title:	Phone No.:			
	E-mail Address:				
	Address:				
		Contract Completion Date:			
	Contract Name/Title:				

DOCUMENT 00480

REFERENCE VERIFICATION

SAMPLE	REFERENCE VERIFICATION
Houston Airport System	
Planning, Design & Construction	
Reference Verification for	(Respondent's Company Name)
Name of Company:	
Name of Contact:	
Phone Number of Contact:	
E-Mail Address of Contact:	
QUESTIONS TO E	BE ASKED BY HOUSTON AIRPORT SYSTEM
1. When did this company perform work f	or you?
2. What type of service did this company	perform for you?
3. Did they perform the work as agreed?	
4. Was the company timely with respondi	ing to your needs?
5. How many instances of services has thi	is company provided for you?
6. Did company representatives conduct	themselves in a professional manner?
7. Would you do business with this compa	any again?
Additional Comments:	
Additional Comments.	
Name/Phone Number of Person conduc	cting Reference Verification:
SIGNATURE:	DATE:

DOCUMENT 00481 ANTI-COLLUSION STATEMENT

Anti-Collusion Statement

The undersigned, as Proposer, certifies that the only person or parties interested in this Proposal as principals are those named herein; that the Proposer has not, either directly or indirectly entered into any Agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with the award of this Contract.

Date

Proposer Signature

POST-BID PROCEDURES

- 1.0 DOCUMENT ADDRESSES
 - A. Notice of Intent to Award.
 - B. Monitoring Authority
 - C. Requirements of Bidder.
 - D. Failure of Bidder to comply with requirements.
 - E. Notice to Proceed.
- 2.0 NOTICE OF INTENT TO AWARD
 - A. The City will provide written Notice of Intent to Award to Low Bidder.
- 3.0 DEFINITIONS
 - A. The "Monitoring Authority" for this Project is:

Houston Airport System Office of Business Opportunity Contract Compliance Section 18600 Lee Road, Suite 131 Humble, Texas 77338

4.0 REQUIREMENTS OF BIDDER

A. Within10 work days of receipt of Notice of Intent to Award, Low Bidder shall execute and deliver to <u>Kristen Elliott, Senior Procurement Specialist (Supply Chain Management)</u>, for the City's approval, documents indicated by an "X" below.

- [X] Document 00501 Resolution of Contractor
- [X] Document 00520 Agreement
- [X] Document 00570 Revised MWSBE Participation Plan (Only submit if you have changed your MWBE participation plan from the original 00470)
- [X] Document 00571 Post-Bid Good Faith Efforts (Only submit if you could not meet MWBE participation goals from the 00570)

 [X] Document 00572 – Contractor's Goal Deviation Request (Only submit if you could not meet MWBE participation goals from the 00570) [X] Document 00600 - List of Proposed Subcontractors and Suppliers [X] Document 00601 - Drug Policy Compliance Agreement [] Document 00602 - Contractor's Drug-free Workplace Policy (Contractor)
creates this document.) [X] Document 00604 - History of OSHA Actions and List of On-the-job Injuries
[X] Document 00605 - List of Safety Impact Positions (Contractor completes this list. Do not submit if submitting Document 00606.)
[] Document 00606 - Contractor's Certification of No Safety Impact
Positions (Do not submit if submitting Document 00605.)
 Document 00607 - Certification Regarding Debarment, Suspension, and Other Responsibility Matters (For AIP Grant only)
[] Document 00608 - Contractor's Certification Regarding Non-segregated
Facilities for Project Funded by AIP Grant (For AIP Grant only)
Document 00609 – List of Nonroad Diesel Equipment (Do not need to
submit if not participating in Clean Air Incentive under Document 00800
Section 9.13.2)
 [X] Document 00610 - Performance Bond (100% of total amount of bid) [X] Document 00611 - Statutory Payment Bond (100% of total amount of
bid)
[X] Document 00612 - One-year Maintenance Bond (100% of total amount
of bid)
[] Document 00613 - One-year Surface Correction Bond (4% of total
amount of bid)
[X] Document 00620 - Affidavit of Insurance
[X] Document 00621 – City of Houston Certificate of Insurance (for
<i>guidance, see Document 00800, Article 11)</i> [X] Document 00622 - Name and Qualifications of Proposed Superintendent
(Contractor creates this document.)
[] Document 00628 - Affidavit of Compliance with DBE Program (For AIP
Grant only)
[X] Document 00629 - Affidavit for FAA Form 7460-1
[X] Document 00630 – Agreement to comply with POP Program
[X] Document 00631 - City of Houston Pay or Play Program – List of
Participating Subcontractors
[X] Document 00632 – EEO Certification by Material Suppliers, Professional Service Providers
[X] Document 00636 – Certificate of Interested Parties FORM 1295
 [] Document 00000 – Certificate of interested Faitles Fortwirized [] Document 00810 – Wage Scale for Engineering Construction; Exhibit B, Certificate from Contractor Appointing Officer or Employee to Supervise Payment of Employees; Exhibit C, Certificate from Subcontractor Appointing Officer or Employee to Supervise Payment of Employees (For AIP Grant only)

- Document 00811 Wage Scale for Building Construction; Exhibit B, Certificate from Contractor Appointing Officer or Employee to Supervise Payment of Employees; Exhibit C, Certificate from Subcontractor Appointing Officer or Employee to Supervise Payment of Employees (For AIP Grant only)
- Document 00812 Wage Scale for Engineering Heavy Construction [For Water and Sewer]; Exhibit B, Certificate from Contractor Appointing Officer or Employee to Supervise Payment of Employees; Exhibit C, Certificate from Subcontractor Appointing Officer or Employee to Supervise Payment of Employees
- [] Document 00814 Wage Scale for Engineering Heavy Construction [For Flood Control]; Exhibit B, Certificate from Contractor Appointing Officer or Employee to Supervise Payment of Employees; Exhibit C, Certificate from Subcontractor Appointing Officer or Employee to Supervise Payment of Employees
- Document 00820 Wage Scale for Civil Engineering Construction [For CIP Funded Project]; Exhibit B, Certificate from Contractor Appointing Officer or Employee to Supervise Payment of Employees; Exhibit C, Certificate from Subcontractor Appointing Officer or Employee to Supervise Payment of Employees
- [X] Document 00821 Wage Scale for Building Construction [For CIP Funded Project]; Exhibit B, Certificate from Contractor Appointing Officer or Employee to Supervise Payment of Employees; Exhibit C, Certificate from Subcontractor Appointing Officer or Employee to Supervise Payment of Employees
- B. Original forms contained in Document 00805 Equal Employment Opportunity Program Requirements:
 - 1. Original forms contained in Document 00805 Equal Employment Opportunity Program Requirements:
 - [X] EEO-3, Certification by Bidder Regarding Equal Employment Opportunity
 - [X] EEO-6, Total Work Force Composition of the Company or in lieu thereof, a copy of the latest Equal Employment Opportunity Commission's EEO-1 form (This information is required only if the Contractor has a work force of 50 or more people and the Contract is \$50,000 or more.)
 - [X] EEO-7, Company's Equal Employment Opportunity Compliance Program
 - [X] EEO-26, Certification by Proposed Subcontractor Regarding Equal Employment Opportunity

- C. Designations of Subcontractors and Suppliers, who have been selected by Bidder in Part B - Schedule of Non-MWBE/PDBE/DBE/SBE Subcontractors and Suppliers of Document 00600 - List of Proposed Subcontractors and Suppliers, and accepted by the City, may be changed only with prior notice and acceptance by Project Manager as provided in Conditions of the Contract.
- D. On Bidder's written request, <u>Kristen Elliott, Procurement Specialist</u> may grant an extension of time, not to exceed 5 days, to furnish documents specified in Paragraphs 4.0.A and 4.0.B. If Bidder is required to resubmit documents specified in Paragraph 4.0.A or 4.0.B, Bidder shall do so within time limits provided in the request for resubmission.
- E. Designations of Subcontractors and Suppliers, who have been selected by Bidder in its Participation Plan, and accepted by the City, may be changed only with prior notice and acceptance by the Monitoring Authority as provided in Document 00808 - Minority and Women-owned Business Enterprise (MWBE),Persons with Disabilities Business Enterprise (PDBE) and Small Business Enterprise (SBE)Program.
- 5.0 FAILURE OF BIDDER TO COMPLY WITH REQUIREMENTS
- A. Should Bidder, on receipt of Notice of Intent to Award, fail to comply with requirements of this Document 00495 within stated time, the City may declare award in default and require forfeiture of the Security Deposit.
- B. After the City's written notice of default to Low Bidder, the City may award the Contract to Bidder whose offer is the next lowest bid, and Security Deposit of Bidder in default shall be forfeited to the City in accordance with provisions of Document 00200 Instructions to Bidders.
- 6.0 NOTICE TO PROCEED
- A. Upon the City's execution of the Agreement and delivery to Contractor, SCM will give Document 00551 Notice to Proceed to Contractor, which establishes Date of Commencement of the Work.

END OF DOCUMENT

RESOLUTION OF CONTRACTOR

			("Contractor"),
	tractor, e.g., "Biz. Inc.", "Bi	z LLP")	
is a			/
			Partnership, Limited Liability Company, etc.)
which is bound by acts of			Biz Inc. Board of Directors", "Bill Smith, GP",
etc.)			
("Governing Entity").			
On the day of	, 20	, the	Governing Entity resolved, in
accordance with all documents	, rules, and laws	applicabl	le to the Contractor, that
			, is authorized to act as the
(Contractor's Re			, ,
Contractor's Representative in	all business trans	actions	(initial one) conducted in
the State of Texas OR rel	ated to this Contr	act; and	
The Governing Entity w	arrants that the al	ove reso	olution (a) was entered into
without dissent or reservation I			
amended, and (c) is now in full			,
			I subscribe my name on this
day of, 20	-	Solution,	
day of, 20			
(Authorized Signature for Governing Entity)	(Prin	or Type Nar	ne and Title of Authorized Signatory)
SWORN AND SUBSCRIBED	before me on	<u>,</u>	
	Dui		
	Not	ary Public in a	and for the State of Texas
My Commission Expires:			
	ion Date Prin	t or Type Nar	me of Notary Public
INSTRUCTIONS: Contractor n individual authorized to sign Co may rescind Resolutions of Co	ontract Document	s related	to this Contract. Contractor
	END OF DOC	UMENT	

00501-1 01-15-2010

AGREEMENT

Project: IAH Terminal E Signage and Wayfinding
Project Location: George Bush Intercontinental Airport (IAH)
Project No:762E
The City: THE CITY OF HOUSTON, 900 Bagby Street, Houston, Texas 77002 (the "City")
and
Contractor:
(Address for Written Notice)
Phone Number:
E-mail Address:
City Engineer, with respect to Section 4.1.9 and 4.3 thru 4.5 of the General Conditions, is:
Devon Tiner, P.E. – Infrastructure Division, Department of Aviation,
City Of Houston (or his or her successor)
Address for Written Notice: P. O. Box 60106, Houston, Texas 77205-0106
Phone Number: <u>281-233-1942</u>
Email Address: <u>Devon.Tiner@houstontx.gov</u>
<u>City Engineer, City Employee designated by the Director of Department of Aviation to represent</u> the City Engineer, with respect to all other terms of the General Conditions, is:
Lorna Clark – Design Division, Department of Aviation,

<u>City Of Houston (or his or her successor)</u> Address for Written Notice: <u>P. O. Box 60106, Houston, Texas 77205-0106</u> Phone Number: <u>281-233-19</u>67 Email Address: <u>Lorna.Clark@houstontx.gov</u>

THE CITY AND CONTRACTOR AGREE AS FOLLOWS:

ARTICLE 1

THE WORK OF THE CONTRACT

1.1 Contractor shall perform the Work in accordance with the Contract.

00520-1 6-18-2019

ARTICLE 2

CONTRACT TIME

2.1 Contractor shall achieve Date of Substantial Completion within **210** days after Date of Commencement of the Work, subject to adjustments of Contract Time as provided in the Contract.

2.2 The Parties recognize that time is of the essence for this Agreement and that the City will suffer financial loss if the Work is not completed within the Contract Time. Parties also recognize delays, expense, and difficulties involved in proving in a legal or arbitration proceeding actual loss suffered by the City if the Work is not completed on time. Accordingly, instead of requiring any such proof, the Parties agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay the City the amount stipulated in Document 00800 – Supplementary Conditions, for each day beyond Contract Time.

ARTICLE 3

CONTRACT PRICE

3.1 Subject to terms of the Contract, the City will pay Contractor in current funds for Contractor's performance of the Contract, Contract Price of \$ <u>Original Contract Price</u>, which includes Alternates, if any, accepted below.

3.2 The City accepts Alternates as follows:

Alternate No. 1

Not Applicable

ARTICLE 4 PAYMENTS

4.1 The City will make progress payments to Contractor as provided below and in Conditions of the Contract.

4.2 The Period covered by each progress payment is one calendar month ending on the <u>25th</u> day of the month.

4.3 The City will issue Certificates for Payment and will make progress payments on the basis of such Certificates as provided in Conditions of the Contract.

4.4 Final payment, constituting entire unpaid balance of Contract Price, will be made by the City to Contractor as provided in Conditions of the Contract.

ARTICLE 5

CONTRACTOR REPRESENTATIONS

5.1 Contractor represents:

5.1.1 Contractor has examined and carefully studied Contract documents and other related data identified in Bid Documents.

5.1.2 Contractor has visited the site and become familiar with and is satisfied as to general, local, and site conditions that may affect cost, progress, and performance of the Work.

00520-2 6-18-2019

5.1.3 Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations that may affect cost, progress, and performance of the Work.

5.1.4 Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or contiguous to the site and all drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the site (except Underground Facilities) which have been identified in Contract documents and (2) reports and drawings of a hazardous environmental condition, if any, at the site which has been identified in Contract documents.

5.1.5 Contractor has obtained and carefully studied (or assumes responsibility for having done so) all additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site which may affect cost, progress, or performance of the Work or which relate to any aspect of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, including applying specific means, methods, techniques, sequences, and procedures, sequences, and procedures of constructor, and safety precautions and programs incident thereto

5.1.6 Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are necessary for performance of the Work at Contract Price, within Contract Time, and in accordance with the Contract.

5.1.7 Contractor is aware of general nature of work to be performed by the City and others at the site that relates to the Work as indicated in Contract documents.

5.1.8 Contractor has correlated information known to Contractor, information and observations obtained from visits to the site, reports and drawings identified in the Contract, and all additional examinations, investigations, explorations, tests, studies, and data with the Contract.

5.1.9 Contractor has given City Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract, and written resolution thereof by City Engineer is acceptable to Contractor.

5.1.10 Contract documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

ARTICLE 6

MISCELLANEOUS PROVISIONS

- 6.1 The Contract may be terminated by either Party as provided in Conditions of the Contract.
- 6.2 The Work may be suspended by the City as provided in Conditions of the Contract.

ARTICLE 7

ENUMERATION OF CONTRACT DOCUMENTS

- 7.1 The following documents are incorporated into this Agreement:
- 7.1.1 Document 00700 General Conditions.
- 7.1.2 Document 00800 Supplementary Conditions.
- 7.1.3 General Requirements Division 01.
- 7.1.4 Technical Specs: Divisions 02 through 17 of Specifications (Division 17 Telecommunications may be substituted by the Division 27 under the CSI Masterformat 04 numbering system.)
- 7.1.5 Drawings listed in Document 00015 List of Drawings and bound separately.

7.1.6 Addenda which apply to the Contract, are as follows:

Addendum No. 1, dated []
Addendum No. 2, dated []
Addendum No. 3, dated []
Rider No. 1, dated []	
Rider No. 2, dated []]	

7.1.7 Other documents:

D	ocument No.	Title
[X]	00410B	Bid Form – Part B
[X]	00470	Pre-bid MWSBE Participation Plan
[]	00470D	Pre-bid DBE Participation Plan for Project Funded by AIP Grant
[]	00471	Pre-bid Good Faith Efforts
[]	00472	Pre-bid Goal Deviation Request
[X]	00501	Resolution of Corporation (if a corporation)
[X]	00570	Post-bid MWSBE Participation Plan
[X]	00571	Post-bid Good Faith Efforts
[X]	00572	Post-bid Goal Deviation Request
[]	00607	Contractor's Certification Regarding Debarment, Suspension for
		Project Funded by AIP Grant
[]	00608	Contractor's Certification Regarding Non-Segregated Facilities for
		Project Funded by AIP Grant
[X]	00610	Performance Bond
[X]	00611	Statutory Payment Bond
[X]	00612	One-year Maintenance Bond
[]	00613	One-year Surface Correction Bond
[X]	00620	Affidavit of Insurance
[X]	00621	City of Houston Certificate of Insurance

[]	00628	Affidavit of Compliance with Disadvantaged Business Enterprise (DBE)
		Program for Project Funded By AIP Grant
[X]	00630	Agreement to Comply with Pay or Play Program
[X]	00631	List of Participating Subcontractors (POP-3)
[]	00801	FAA Supplementary Conditions (for AIP Only)
[]	00804	ARRA requirements (for ARRA grants Only)
[X]	00805	EEO Program Requirements
[]	00806	Disadvantaged Business Enterprise (DBE) Program (For AIP Only)
[]	00807	Bidder/Contractor Requirements For Disadvantaged
		Business Enterprise (DBE) Program (For AIP Only)
[X]	80800	Bidder Requirements for MWSBE Program
[]	00810	Federal Wage Rate - Highway
[]	00811	Federal Wage Rate - Building
[]	00812	Wage Rate for Engineering Heavy – Water & Sewer Line
[]	00814	Wage Rate for Engineering Heavy – Flood Control
[]	00820	Wage Rate for Engineering Construction
[X]	00821	Wage Rate for Building Construction
[X]	00840	Pay or Play Program
[X]	00842	Letter of Intent
[]	00912	Rider (Contractor Initials:)

ARTICLE 8 SIGNATURES

8.1 This Agreement is executed in two original co	pies and is effective as of the date of
countersignature by City Controller.	
CONTRACTOR:	(If Joint Venture)
Ву:	Ву:
Name:	Name:
Title:	Title:
Date:	Date:
Tax Identification Number:	Tax Identification Number:
CITY OF HOUSTON, TEXAS	
APPROVED:	SIGNED:
By: Director, Department of Aviation	By: Mayor
	COUNTERSIGNED:
	By: City Controller
ATTEST/SEAL:	Date Countersigned:
By: City Secretary	

8.2 This Contract and Ordinance have been reviewed as to form by the undersigned legal assistant and have been found to meet established Legal Department criteria. Legal Department has not reviewed the content of these documents.

Legal Assistant

Date

END OF DOCUMENT

CONTRACTOR'S REVISED MWSBE PARTICIPATION PLAN

As soon as the Contractor becomes aware that the Contractor may not abide by the most current approved Plan, the Contractor shall submit this completed form with a Record of Post-Bid Good Faith Efforts (Document 00571), a Request for Plan Deviation (Document 00572), and any other document evidencing "Good Faith Efforts", as required by the Good Faith Efforts Policy (Document 00808). The City will review this Revised Participation Plan and may approve this Revised Plan if the Contractor has made Good Faith Efforts. For more information, visit <u>http://www.houstontx.gov/obo</u>.

Original Participation		WBE	SBE	Revised Participation	MBE	WBE	SBE
Plan Percentage	15%	9%		Plan Percentage			

NAICS Code (6 digit)	Description of Work (Plan Sheet #, Unit Price #, Scope of Work #, as applicable)	% of Total Bid Price (2 decimal places)	Cert. Type for Goal (MBE, WBE, SBE)	Certified Firm Name Firm Address Contact Name Phone No. and E-Mail (if available)

Signature for Company:	*	Date:
Print Name:		Phone

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

00570-1 08-01-2013 <<Contractor Name>>

CONTINUATION PAGE

NAICS Code (6 digit)	Plan Item Number (if applicable)/ Description of Work	% of Total Bid Price (2 decimal places)	Cert. Type for Goal (MBE, WBE, SBE)	Certified Firm Name Firm Address Contact Name Phone No. and E-Mail (if available)

Signature for Company:	*	Date:
Print Name:	_	Phone:

00570-2 08-01-2013 <<Contractor Name>>

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

00570-3 08-01-2013

RECORD OF POST-AWARD GOOD FAITH EFFORTS

Contractor Name: _____

Project Name:

A Contractor that may be unable to follow an agreed Participation Plan (Document 00470 or 00570) must submit this completed form, a Plan Deviation Request Form (Document 00572), and any other documentation of "Good Faith Efforts" (see Document 00808) that the OBO Representative may require. The Contractor shall submit one completed Document 00571 (Part A) for each Certified Firm that is no longer performing part or all of its work duties under the Approved Plan. The Contractor has the burden to demonstrate "Good Faith Efforts" to meet the MWSBE goal, which includes correctly and accurately preparing and submitting this form and other efforts described in the Good Faith Efforts Policy (Document 00808). The Office of Business Opportunity may review Participation Plan and Good Faith Efforts from time to time and may request that the Contractor submit this form and other information.

UNLESS THE CONTRACTOR MEETS THE GOALS IN THE AGREED PARTICIPATION PLAN, FAILURE TO SUBMIT THIS FORM MAY RESULT IN A DEFAULT OF THE CONTRACT.

NAICS Code	Plan Item No.	MWSBE Type for Goal	Certified Firm Name, Address, Phone No. and E-mail	Plan Goal & Actual Use (in % of total)	Method of Contact	Reason for Non-Use (why the Contractor was not able to use the Certified Firm in accordance with the Agreed Plan)
				Plan %: Actual %:	Phone E-mail Fax	

PART A (REASON FOR NON-USE OF CERTIFIED FIRM IN AGREED PLAN)

PART B (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS—IF APPLICABLE)

NAICS Code	Plan Item No.	MWSB E Type for Goal	Certified Firm Name Address, Phone No. and E-Mail	Certified Firm Contact Person	Metho d of Contact	Prime Contact Date	Certified Firm Response	Results of Contact (why Certified Firm was unsuitable or unusable)
					Phone E-mail Fax			
					Phone E-mail Fax			

Authorized Signature: _____

Phone: _____

Terminal E Signage and Wayfinding *Project No. 762E*

_

Print Name: ______

Email Address:

Document 00571

PART B CONTINUATION (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS)

NAICS Code	Plan Item No.	MWSB E Type for Goal	Certified Firm Name Address, Phone No. and E-Mail	Certified Firm Contact Person	Metho d of Contact	Prime Contact Date	Certified Firm Response	Results of Contact (why Certified Firm was unsuitable or unusable)
					Phone			
					E-mail			
					Fax			
					Phone			
					E-mail			
					Fax			
					Phone			
					E-mail			
					Fax			
					Phone			
					E-mail			
					Fax			
					Phone			
					E-mail			
					Fax			
					Phone			
					E-mail			
					Fax			
					Phone			
					E-mail			
					Fax			
					Phone			
					E-mail			
					Fax			

Authorized Signature:	Date:	Phone:
Print Name:	Email Address:	

CONTRAC	CONTRACTOR'S REQUEST FOR PLAN DEVIATION							
Contractor Name:								
Project Name:								
Approved Participation Plan Percentages	MBE %	WBE %	SBE %	Total %]			
Contractor's Requested Participation Plan	MBE %	WBE %	SBE %	Total %				
Justification: Please provide the reasor	the Contract	or is unable to r	meet the MWSB	E goal in the App	roved Plan.			
Good Faith Efforts: Please list any effor	rts not listed ir	n Contractor's R	Record of Good I	Faith Effort (Docu	ment 00571).			
Please attach additional pages if the	space for Jus	stification or G	iood Faith Effo	rts is insufficient				
Date:		*Contractor:						
E-mail:		*By:						
Phone Number:	leviation requ	iest does not co		decision by OBO t				
FOR OFFICIAL USE ONLY: Approve	d 🗌	Not Approved						
OBO Representative		Date:						
	(0572-1						

08-01-2013

LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS

PROJECT NAME: IAH Terminal E Signage and Way	/finding_TOTAL DBE AWARD: \$
ORIG. CONTRACT PRICE: \$	TOTAL MWSBE AWARD: \$
PROJECT NO.: 762E	TOTAL HUB AWARD: \$
DATE OF REPORT:	TOTAL PDBE AWARD: \$

NAICS (6 digits)	SUBCONTRACTOR OR SUPPLIER (INCLUDE "MWSBE", "PDBE", "DBE", OR "HUB" DESIGNATION) ²	ADDRESS	SCOPE OF WORK ³

NOTES: 1. RETURN FOR ALL PROJECTS AS REQUIRED IN DOCUMENT 00800 – SUPPLEMENTARY CONDITIONS. RETURN WITHIN THE SPECIFIED NUMBER OF DAYS AFTER RECEIPT OF NOTICE OF INTENT TO AWARD

DESIGNATE FIRMS CERTIFIED BY THE CITY OFFICE OF BUSINESS OPPORTUNITY ON THIS FORM.

3. DESCRIBE THE WORK TO BE PERFORMED, FOR WHICH THE FIRM IS CERTIFIED, SUCH AS "PAVING", "ELECTRICAL", ETC.

4. CONTRACTOR SHALL EXECUTE CONTRACTS WITH APPROVED SUBCONTRACTORS AND SUPPLIERS WITHIN 30 DAYS AFTER THE DATE OF THE NOTICE TO PROCEED. COPIES OF CONTRACTS WITH DESIGNNATED FIRMS MUST BE SENT TO THE OFFICE OF BUSINESS OPPORTUNITY.

SIGNATURE:	

NAME:

Type	or	Print)	

TITLE: _____

COMPANY NAME: _____

00600-1 07-01-2013

Continuation Page

PROJECT NAME: IAH Terminal E Signage and Wayfinding DATE OF REPORT: PROJECT NO.: _____ 762E

NAICS (6 digits)	SUBCONTRACTOR OR SUPPLIER (INCLUDE "MWSBE", "PDBE", "DBE", OR "HUB" DESIGNATION) ²	ADDRESS	SCOPE OF WORK ³

SIGNATURE: _____

COMPANY NAME: _____

NAME: _______(Type or Print)

TITLE: _____

END OF DOCUMENT 00600-2 07-01-2013

DRUG POLICY COMPLIANCE AGREEMENT

I,,	
Name	Title

of

Contractor

have authority to bind Contractor with respect to its Bid, Proposal, or performance of any and all contracts it may enter into with the City of Houston; and that by making this Agreement, I affirm that Contractor is aware of and by the time the Contract is awarded will be bound by and agree to designate appropriate safety impact positions for company employee positions, and to comply with the following requirements before the City issues a Notice to Proceed:

- 1. Develop and implement a written Drug Free Workplace Policy and related drug testing procedures for Contractor that meet the criteria and requirements established by the Mayor's Amended Policy on Drug Detection and Deterrence (Mayor's Drug Policy) and the Mayor's Drug Detection and Deterrence Procedures for Contractors (Executive Order No. 1-31).
- 2. Obtain a facility to collect urine samples consistent with Health and Human Services (HHS) guidelines and an HHS-certified drug-testing laboratory to perform drug tests.
- 3. Monitor and keep records of drug tests given and results; and upon request from the City of Houston, provide confirmation of such testing and results.
- 4. Submit semi-annual Drug Policy Compliance Declarations.

I affirm on behalf of Contractor that full compliance with the Mayor's Drug Policy and Executive Order No. 1-31 is a material condition of the Contract with the City of Houston,

I further acknowledge that falsification, failure to comply with or failure to timely submit declarations or documentation in compliance with the Mayor's Drug Policy or Executive Order No. 1-31 will be considered a breach of the Contract with the City and may result in non-award or termination of the Contract by the City.

Contractor

Title

Signature

Date

END OF DOCUMENT

(Attachment A)

00601-1 02-01-2004

HISTORY OF OSHA ACTIONS AND LIST OF ON-THE-JOB INJURIES

Prior to award of the Contract, Low Bidder will be required to file the following with the City:

- 1. A history of all OSHA actions, advisories, etc., Contractor has received on all jobs worked in any capacity, prime or subcontractor. The history shall be for the two-year period preceding the Bid Date of the Project.
- 2. A list of all on-the-job injuries, accidents, and fatalities suffered by any present or former employees of Contractor during the same two-year period.
- 3. If less than the two-year period, give the date Contractor started doing business.

This information must be submitted to the City within the time period stated in Document 00498 - Notice of Intent to Award. An officer of the company must certify in a notarized statement that the information submitted is true and correct.

LIST OF SAFETY IMPACT POSITIONS

Contractor is to provide a complete List of Employee Classifications that are considered in a "Safety Impact Position" and the number of employees in each of those classifications.

Employee Classification

Number of Employees

END OF DOCUMENT

00605-1 02-01-2004

PERFORMANCE BOND

THAT WE, _____, as Principal, (the "Contractor"), and the other subscriber hereto, _____, as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of Houston (the "City"), a municipal corporation, in the penal sum of \$ for the payment of which sum, well and truly to be made to the City, its successors and assigns, Contractor and Surety do bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a Contract in writing with the City for _____

all of such work to be done as set out in full in said Contract documents therein referred to and adopted by the City Council, all of which are made a part of this instrument as fully and completely as if set out in full herein.

NOW THEREFORE, if the said Contractor shall faithfully and strictly perform the Contract in all its terms, provisions, and stipulations in accordance with its true meaning and effect, and in accordance with the Contract documents referred to therein and shall comply strictly with each and every provision of the Contract and with this Bond, then this obligation shall become null and void and shall have no further force and effect; otherwise the same is to remain in full force and effect. Should the Contractor fail to faithfully and strictly perform the Contract in all its terms, including but not limited to the indemnifications thereunder, the Surety shall be liable for all damages, losses, expenses and liabilities that the City may suffer in consequence thereof, as more fully set forth herein.

It is further understood and agreed that the Surety does hereby relieve the City or its representatives from the exercise of any diligence whatever in securing compliance on the part of the Contractor with the terms of the Contract, and the Surety agrees that it shall be bound to take notice of and shall be held to have knowledge of all acts or omissions of the Contractor in all matters pertaining to the Contract. The Surety understands and agrees that the provision in the Contract that the City will retain certain amounts due the Contractor until the expiration of 30 days from the acceptance of the Work is intended for the City's benefit, and the City will have the right to pay or withhold such retained amounts or any other amount owing under the Contract without changing or affecting the liability of the Surety hereon in any degree.

It is further expressly agreed by Surety that the City or its representatives are at liberty at any time, without notice to the Surety, to make any change in the Contract documents and in the Work to be done thereunder, as provided in the Contract, and in

> 00610-1 11-4-2009

the terms and conditions thereof, or to make any change in, addition to, or deduction from the Work to be done thereunder; and that such changes, if made, shall not in any way vitiate the obligation in this Bond and undertaking or release the Surety therefrom.

It is further expressly agreed and understood that the Contractor and Surety will fully indemnify and save harmless the City from any liability, loss, cost, expense, or damage arising out of Contractor's performance of the Contract.

If the City gives Surety notice of Contractor's default, Surety shall, within 45 days, take one of the following actions:

- 1. Arrange for Contractor, with consent of the City, to perform and complete the Contract; or
- 2. Take over and assume completion of the Contract itself, through its agents or through independent contractors, and become entitled to the payment of the balance of the Contract Price.

If the Surety fails to take either of the actions set out above, it shall be deemed to have waived its right to perform and complete the Contract and receive payment of the balance of the Contract Price and the City shall be entitled to enforce any remedies available at law, including but not limited to completing the Contract itself and recovering any cost in excess of the Original Contract Price from the Surety.

This Bond and all obligations created hereunder shall be performable in Harris County, Texas. This Bond is given in compliance with the provisions of Chapter 2253, Texas Government Code, as amended, which is incorporated herein by this reference.

Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually received or, if earlier, on the third day following deposit in a United States Postal Service post office or receptacle, with proper postage affixed (certified mail, return receipt requested), addressed to the respective other Party at the address prescribed in the Contract documents, or at such other address as the receiving party may hereafter prescribe by written notice to the sending party.

Any party wishing to file a claim may call the Texas Department of Insurance at <u>1-800-252-3439</u> to obtain Surety's address for claims processing.

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed this instrument on the respective dates written below their signatures and have attached current Power of Attorney.

ATTEST, SEAL: (if a corporation) WITNESS: (if not a corporation)

Name of Contractor

By:

Name: Title:

ATTEST/SURETY WITNESS:

(SEAL)

By: _

Name: Title: Date:

Full Name of Surety

Address of Surety for Notice

Telephone Number of Surety

By:

Name: Title: Date: By:

Name: Title: Attorney-in-Fact Date:

This Ordinance or Contract has been reviewed as to form by the undersigned legal assistant and have been found to meet established Legal Department criteria. The Legal Department has not reviewed the content of these documents.

Legal Assistant

Date

STATUTORY PAYMENT BOND

THAT WE, _____, as Principal,

hereinafter called Contractor and the other subscriber hereto, as Surety, do hereby acknowledge ourselves to be held and firmly bound unto the City of Houston, a municipal corporation, in the sum of \$______ for the payment of which sum, well and truly to be made to the City of Houston, and its successors, the said Contractor and Surety do bind themselves, their heirs, executors, administrators, successors, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a contract in writing with the City of Houston for _____

all of such work to be done as set out in full in said Contract documents therein referred to and adopted by the City Council, all of which are made a part of this instrument as fully and completely as if set out in full herein;

NOW, THEREFORE, if the said Contractor shall pay all claimants supplying labor and materials to him or a Subcontractor in the prosecution of the Work provided for in the Contract, then, this obligation shall be void; otherwise the same is to remain in full force and effect:

PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of Chapter 2253, Texas Government Code, as amended, and all liabilities on this Bond shall be determined in accordance with the provisions of said Article to the same extent as if it were copied at length herein.

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed this instrument on the respective dates written below their signatures and have attached current Power of Attorney.

Any party wishing to file a claim may obtain Surety's address for claims processing on file with the Texas Department of Insurance by calling 1-800-252-3439.

> 00611-1 11-4-2009

STATUTORY PAYMENT BOND

ATTEST, SEAL: (if a corporation) WITNESS: (if not a corporation)

Ву: _____

Name: Title:

ATTEST/SURETY WITNESS:

(SEAL)

Name of Contractor

Ву:_____

Name: Title: Date:

Full Name of Surety

Address of Surety for Notice

Telephone Number of Surety

By: _____

Name: Title: Date: Ву:_____

Name: Title: Attorney-in-Fact Date:

This Ordinance or Contract has been reviewed as to form by the undersigned legal assistant and have been found to meet established Legal Department criteria. The Legal Department has not reviewed the content of these documents.

Legal Assistant

Date

ONE-YEAR MAINTENANCE BOND

THAT WE, _____, as Principal, hereinafter called Contractor, and the other subscriber hereto, ______ as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of Houston, a municipal corporation, in the sum of \$_____, for the payment of which sum well and truly to be made to the City of Houston and its successors, the said Contractor and Surety do bind themselves, their heirs, executors, administrators, successors, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a Contract in writing with the City of Houston for

all of such work to be done as set out in full in said Contract documents therein referred to and adopted by the City Council, all of which are made a part of this instrument as fully and completely as if set out in full herein.

NOW THEREFORE, if the said Contractor shall comply with the provisions of Paragraph 11.5.1 of the General Conditions, and correct work not in accordance with the Contract documents discovered within the established one-year period, then this obligation shall become null and void, and shall be of no further force and effect; otherwise, the same is to remain in full force and effect.

Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually received or, if earlier, on the third day following deposit in a United States Postal Service post office or receptacle, with proper postage affixed (certified mail, return receipt requested), addressed to the respective other party at the address prescribed in the Contract documents, or at such other address as the receiving party may hereafter prescribe by written notice to the sending party.

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed this instrument on the respective dates written below their signatures and have attached current Power of Attorney.

ATTEST, SEAL: (if a corporation) WITNESS: (if not a corporation)

By:

Name: Title:

Name of Contractor

By: ____

Name: Title: Date:

00612-1 6-5-2007

ATTEST/SURETY WITNESS:

(SEAL)

By:

Full Name of Surety

Address of Surety for Notice

Telephone Number of Surety

By:

Name: Title: Date:

Name: Title: Attorney-in-Fact Date:

This Ordinance or Contract has been reviewed as to form by the undersigned legal assistant and have been found to meet established Legal Department criteria. The Legal Department has not reviewed the content of these documents.

Legal Assistant

Date

AFFIDAVIT OF INSURANCE

BEFORE ME, the undersigned authority, on this day personally appeared

	,who
Affiant	
being by me duly sworn on his oath stated that he is	, oi
	Title

Contractor's Company Name

the Contractor named and referred to within the Contract documents; that he is fully competent and authorized to give this affidavit and that the attached original insurance certificate truly and accurately reflects the insurance coverage that is now available and will be available during the term of the Contract.

Affiant's Signature

SWORN AND SUBSCRIBED before me on _____

Date

Notary Public in and for the State of TEXAS

Print or type Notary Public name

My Commission Expires:

Expiration Date




CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.											
terms a		f the policy, ce	ertair	ı poli	cies may require an end				SUBROGATION IS WAIVE s certificate does not con		
	ite holder in lieu (of such endors	seme	ent(s).	•	CONTA	ст				
						NAME: PHONE			FAX		
						(A/C, No E-MAIL			(A/C, No):		
						ADDRE					NAIO #
								URER(S) AFFOR	IDING COVERAGE		NAIC #
INSURED						INSURE					
INSORED						INSURE					
						INSURE					
						INSURE					
						INSURE					
	050		TIC 1/			INSURE	RF:				
					NUMBER:				REVISION NUMBER: ED NAMED ABOVE FOR THE		
									DOCUMENT WITH RESPECT		
CERTIFIC	CATE MAY BE ISS	SUED OR MAY	PER	ΓAIN,	THE INSURANCE AFFORD	ED BY	THE POLICIE	ES DESCRIBE	D HEREIN IS SUBJECT TO		
				CIES.	LIMITS SHOWN MAY HAVE	RFFN	REDUCED BY	PAID CLAIMS			
LTR	TYPE OF INSUR	ANCE		WVD	POLICY NUMBER		(MM/DD/YYYY)	(MM/DD/YYYY)	LIMITS		
	RAL LIABILITY								EACH OCCURRENCE \$ DAMAGE TO RENTED		
C	OMMERCIAL GENERA								PREMISES (Ea occurrence) \$		
	CLAIMS-MADE	OCCUR							MED EXP (Any one person) \$		
									PERSONAL & ADV INJURY \$		
									GENERAL AGGREGATE \$		
GEN'L	AGGREGATE LIMIT AF	PPLIES PER:							PRODUCTS - COMP/OP AGG \$		
P	OLICY PRO- JECT	LOC							\$		
AUTON	MOBILE LIABILITY		\square						COMBINED SINGLE LIMIT (Ea accident) \$		
	NY AUTO			· · · · ·					BODILY INJURY (Per person) \$		
	UTOS	SCHEDULED AUTOS							BODILY INJURY (Per accident) \$		
н		NON-OWNED AUTOS							PROPERTY DAMAGE (Per accident) \$		
									\$		
	MBRELLA LIAB	OCCUR	\square						EACH OCCURRENCE \$		
E	XCESS LIAB	CLAIMS-MADE							AGGREGATE \$		
	ED RETENTION								\$		
	ERS COMPENSATION MPLOYERS' LIABILITY								WC STATU- TORY LIMITS ER		
	ROPRIETOR/PARTNER/ E/MEMBER EXCLUDED	EXECUTIVE	N / A						E.L. EACH ACCIDENT \$		
(Manda	atory in NH) describe under	•							E.L. DISEASE - EA EMPLOYEE \$		
		NS below							E.L. DISEASE - POLICY LIMIT \$		
			L								
DESCRIPTIO	N OF OPERATIONS / LO	OCATIONS / VEHICI	LES (Attach	ACORD 101, Additional Remarks	Schedule	, if more space is	s required)			
CERTIFIC	ATE HOLDER					CANO	CELLATION				
	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.										
	AUTHORIZED REPRESENTATIVE										
							© 19	88-2010 AC	ORD CORPORATION. All	right	s reserved.

The ACORD name and logo are registered marks of ACORD

Clear All



Contractor Name:		\$		
	(Contractor/Subcontractor)	 (Amount of Contract)		
Contractor Address:				
Project No.: [GFS/CIP/A	P/File No.]			
Project Name: [Legal Pro	ject Name]			
POP Liaison Name:				

In accordance with the City of Houston Pay or Play Program authorized by Ordinance 2007-534 and Executive Order 1-7, Contractor/Subcontractor agrees to abide by the terms of this Program. This certification is required of all contractors for contracts subject to the program. You must agree EITHER to PAY or to PLAY for all covered employees. The Contractor/Subcontractor may also Pay on behalf of some covered employees and Play on behalf of other covered employees.

The Contractor/Subcontractor will comply with all provisions of the Pay or Play Program and will furnish all information and reports requested to determine compliance with program requirements of the Pay or Play Program (See Executive Order 1-7 for the terms of the Pay or Play program) The criteria of the program is as follows:

The Contractor/Subcontractor agrees to "**Pay**" \$1.00 per hour for work performed by covered employees under the contract with the City. If independent contract labor is utilized the Contractor/Subcontractor agrees to report hours worked by the independent contract laborer and pay \$1.00 per hour for work performed.

Otherwise the Contractor/Subcontractor agrees to "**Play**" by providing health benefits to each covered employee. The health benefits must meet the following criteria:

- 1. The employer will contribute no less than \$150 per employee per month toward the total premium cost for single coverage only; and
- 2. The employee contribution, if any amount, will be no greater than 50% of the total premium cost and no more than \$150 per month.
- 3. Pursuant to E.O. 1-7 section 4.04 a contractor is deemed to have complied with respect to a covered employee who is not provided health benefits if the employee refuses the benefits and the employee's contribution to the premium is no more than \$40 per month.

	Pay	Play	Both
Please select whether you choose to:			

The Contractor/Subcontractor will file compliance reports with the City, which will include activity for covered employees subject to the program, in the form and to the extent requested by the administering department. Compliance reports shall contain information including, but not limited to, documentation showing employee health coverage and employee work records.

Note: The Contractor is responsible to the City for the compliance of covered employees of covered subcontractors and only forms that are accurate and complete will be accepted.

*Estimated Number of:	Prime Contractor	Sub- Contractor
Total Employees on City Job		
Covered Employees		
Non-Covered Employees		
Exempt Employees		

*Required

I hereby certify that the above information is true and correct.

Contractor (Signature)

Date

Name and Title (Print or type)

Form POP-2

City of Houston Pay or Play Program List of Subcontractors



POP Contact Person:



OF HOUS,

Address:

Email: Phone:

		Mailing Address					
		Mailing					
		Email Address					
		Phone					
		Contact Person					
	Check One	N/A					
		Both (Pay and Play)					
		Play					
necessary)		Рау					
al form if nece		Amount of Subcontract					
use additic		Supplier Y/N?					
Note: Include ALL subcontractors (use additional form if		Subcontractor Name					

*If the above information is found to be submitted fraudulently with the intent to bypass or deceive the purpose of the Pay or Play Program the contractor will be held liable for all compliance requirements from the inception of the contract. All subcontracts that surpass the \$200,000.00 threshold will be responsible for Pay or Play compliance from the inception of the contract.

Affidavit

The above sub-contract value includes all the costs related to work under the contract. The contractor and sub-contractor(s) agree to inform The Mayor's Office of Business Opportunity of any related cost(s) added to the contracted work and re-submit POP-3 with the current value of the sub-contract. I understand that compliance with "Pay or Play" program is mandatory and I hereby solemnly affirm, certify and confirm that the total sub-contract value stated above is the final value of the contract (*) including all material costs, fuel, payroll, taxes, fees, profit sharing, labor or any payments in relation to the contracted work and no separate payment or contract has been made for the sub-contract under contract no. nothing has been hidden to circumvent the program requirements.

OFFICE OF BUSINESS OPPORTUNITY CERTIFICATION BY MATERIAL SUPPLIERS

Document 00632

CERTIFICATION BY PROPOSED MATERIAL SUPPLIERS, LESSORS, AND PROFESSIONAL SERVICE PROVIDERS REGARDING EQUAL EMPLOYMENT OPPORTUNITY

Company Name:			\$
	(Supplier, Lessor, Professional Service	Provider)	(Amount of Contract)
Company Telephone	Number:	Fax:	_
E-mail Address:			
Web Page/URL Addre	ess:		
Company Tax Identifi	cation Number:		
Project Name & No.:_			_
Materials/Services Pro	ovided:		

In accordance with Chapter 15 of the City of Houston's Code of Ordinances, Supplier/Lessor/Professional Service Provider represents to be an equal opportunity employer and agrees to abide by the terms of the Ordinance. This certification is required of all Suppliers/Lessors/Professional Service Providers providing goods or service to this project with agreements \$50,000 or more.

- []Yes []No Supplier agrees not to discriminate against any employee or applicant for employment because of race, religion, color, sex, national origin, or age.
- [] Yes [] No Supplier agrees that all qualified applicants will receive consideration for employment without regard to race, religion, color, sex, national origin, or age.
- []Yes []No Supplier will comply with all provisions of **Executive Order No. 11246** and rules, regulations and applicable orders of the Department of Labor or other Federal Agency responsible for enforcement of applicable equal opportunity and affirmative action provisions and will likewise furnish all information and reports required by the Mayor or Contract Compliance Officers for the purpose of investigation to ascertain and effect compliance with the City of Houston's Office of Business of Opportunity.
- []Yes []No The Supplier shall file and cause their sub-tier contractors to file compliance reports with the City in the form and to the extent as may be prescribed by the Mayor or Contract Compliance Officers. Compliance reports filed at such times as directed shall contain information including, but not limited to, the practices, policies, programs, and employment policies.

I hereby certify that the above information is true and correct.

COMPANY OFFICER (Signature)

DATE

NAME AND TITLE (Print or type)

Certificate of Interested Parties

In accordance with Texas Gov't Code §2252.908, the successful bidder must complete Form 1295, Certificate of Interested Parties. Form 1295 is available for downloading on the Texas Ethics Commission's (TEC) website: https://www.ethics.state.tx.us/forms/1295.pdf.

The successful bidder must use the application to enter the required information on Form 1295 and print a copy of the completed form, which will include a certification of filing that will contain a unique certification number.

No later than 30 days after the contract's effective date, the City will upload the successful bidder's completed Form 1295. The TEC will post the Contractor's completed Form 1295 within seven business days of receipt.

For your reference, Form 1295 is attached as part of this document.

CERTIFICATE OF INTE	RESTED PARTIES			FORM 1295
Complete Nos. 1 - 4 and 6 if the Complete Nos. 1, 2, 3, 5, and 6	ere are interested parties. If there are no interested parties.		OFFI	CEUSEONLY
1 Name of business entity filing form, a entity's place of business.	nd the city, state and country of the busi	iness		
2 Name of governmental entity or state which the form is being filed.	agency that is a party to the contract fo	ir		
and provide a description of the good	ed by the governmental entity or state ag is or services to be provided under the c	jency to ontract,	track or Ide	ntify the contract,
4 Name of Interested Party	City, State, Country	Natur	e of Interest	(check applicable)
mane of merested raity	(place of business)	Con	trolling	Intermediary
	, , , , , , , , , , , , , , , , , , ,	1		
			·····	
				·····
Check only if there is NO Interested Pa				
AFFIDAVIT	I swear, or attirm, under penalty of perjury	, that the a	above disclosu	re is true and correct.
AFFIX NOTARY STAMP / SEAL ABOVE	Signature of authorized ag	ent of con	tracting busine	ess entity
Sworn to and subscribed before me, by the sale	1		this the	
of, 20, to certify	which, witness my hand and seal of office.		_, waa wig	oay
Signature of officer administering cath	Printed name of officer administering path		Tille of officer	administering oath
ADD /	ADDITIONAL PAGES AS NECES	SARY		

Form provided by Texas Ethics Commission

GENERAL CONDITIONS

March 30, 2021 EDITION

TABLE OF ARTICLES

- 1. GENERAL PROVISIONS
- 2. THE CITY
- 3. CONTRACTOR
- 4. ADMINISTRATION OF THE CONTRACT
- 5. SUBCONTRACTORS AND SUPPLIERS
- 6. CONSTRUCTION BY THE CITY OR BY SEPARATE CONTRACTORS
- 7. CHANGES IN THE WORK

- 8. TIME
- 9. PAYMENTS AND COMPLETION
- 10. SAFETY PRECAUTIONS
- 11. INSURANCE AND BONDS
- 12. UNCOVERING AND CORRECTION OF THE WORK
- 13. MISCELLANEOUS PROVISIONS
- 14. TERMINATION OR SUSPENSION OF THE CONTRACT

1.1 1.2 1.3 OWNERSHIP AND USE OF DOCUMENTS6 1.4 LIMITATIONS OF THE CITY'S OFFICERS AND 2.1 EMPLOYEES......6 2.2 2.3 2.4 THE CITY'S RIGHT TO CARRY OUT WORK7 2.5 ARTICLE 3 - CONTRACTOR7 3.1 RESPONSIBILITIES7 REVIEW OF CONTRACT AND FIELD CONDITIONS 3.2 BY CONTRACTOR7 AND CONSTRUCTION 3.3 SUPERVISION PROCEDURES......7 3.4 SUPERINTENDENT8 3.5 PREVAILING WAGE RATES......9 3.6 3.7 3.8 DRUG DETECTION AND DETERRENCE......9 3.9 PRODUCT OPTIONS AND SUBSTITUTIONS 10 3.10 CASH ALLOWANCES11 3.11 WARRANTY......11 3.12 3.13 3.14 PERMITS, FEES, AND NOTICES12 3.15 3.16 DOCUMENTS AND SAMPLES AT THE SITE 12 3.17 MANUFACTURER'S SPECIFICATIONS12 SHOP DRAWINGS, PRODUCT DATA, AND 3.18 CULTURAL RESOURCES AND ENDANGERED 3.19 CUTTING AND PATCHING14 3.20 3.21 3.22 SANITATION......14 ACCESS TO WORK AND TO INFORMATION...... 14 3.23 TRADE SECRETS14 3.24 3.25 RELEASE AND INDEMNIFICATION - PATENT. 3.26 COPYRIGHT, TRADEMARK, AND TRADE SECRET INFRINGEMENT......15 3.27 3.28 CONTRACTOR DEBT16 PRESERVATION OF CONTRACTING 3.29 INFORMATION16

ARTICL	E 4 - ADMINISTRATION OF THE CONTRACT 16
4.1	CONTRACT ADMINISTRATION
4.2	COMMUNICATIONS IN ADMINISTRATION OF THE
	CONTRACT
4.3	CLAIMS AND DISPUTES
4.4	RESOLUTION OF CLAIMS AND DISPUTES
ARTICL	E 5 - SUBCONTRACTORS AND SUPPLIERS 19
5.1	AWARD OF SUBCONTRACTS OTHER CONTRACTS
	FOR PORTIONS OF THE WORK
5.2	CONTRACTOR RESPONSIBILITY FOR
	SUBCONTRACTORS 19
ARTICI	.E 6 - CONSTRUCTION BY THE CITY OR BY
70(110)	SEPARATE CONTRACTORS
6.1	THE CITY'S RIGHT TO PERFORM CONSTRUCTION
	AND TO AWARD SEPARATE CONTRACTS
6.2	COORDINATION
6.3	MUTUAL RESPONSIBILITY
6.4	THE CITY'S RIGHT TO CLEAN UP 20
ARTICL	.E 7 - CHANGES IN THE WORK 20
7.1	CHANGES
7.2	WORK CHANGE DIRECTIVES
7.3	ADJUSTMENTS IN CONTRACT PRICE
7.4	MINOR CHANGES IN THE WORK 22
ARTICL	.E 8 - TIME 22
8.1	PROGRESS AND COMPLETION
8.2	DELAYS AND EXTENSIONS OF TIME
0.2	
ARTICL	E 9 - PAYMENTS AND COMPLETION
9.1	UNIT PRICE WORK 23
9.2	ESTIMATES FOR PAYMENT, UNIT PRICE WORK24
9.3	STIPULATED PRICE WORK 24
9.4	APPLICATIONS FOR PAYMENT, STIPULATED PRICE WORK
9.5	CERTIFICATES FOR PAYMENT
9.6	COMPUTATIONS OF CERTIFICATES FOR
3.0	PAYMENT
9.7	DECISIONS TO WITHHOLD CERTIFICATION 25
9.8	PROGRESS PAYMENTS
9.9	DATE OF SUBSTANTIAL COMPLETION
9.10	PARTIAL OCCUPANCY OR USE
9.11	FINAL COMPLETION AND FINAL PAYMENT
9.12	LIQUIDATED DAMAGES
ARTICL	E 10 - SAFETY PRECAUTIONS

CITY OF HOUSTON - CONDITIONS OF THE CONTRACT DOCUMENT 00700 - GENERAL CONDITIONS

10.1	SAFETY PROGRAMS
10.2	POLLUTANTS AND POLLUTANT FACILITIES 28
10.3	SAFETY OF THE ENVIRONMENT, PERSONS, AND
10.0	PROPERTY
10.4	EMERGENCIES
10.4	
ARTICLE	E 11 - INSURANCE AND BONDS 29
11.1	GENERAL INSURANCE REQUIREMENTS
11.2	INSURANCE TO BE PROVIDED BY CONTRACTOR
11.2	29
11.2	INSURANCE TO BE PROVIDED BY CONTRACTOR 29
11.3	PROOF OF INSURANCE
11.3 11.4	PERFORMANCE AND PAYMENT BONDS
11.5	MAINTENANCE BONDS
11.6	SURETY
11.7	DELIVERY OF BONDS
ARTICLE	E 12 - UNCOVERING AND CORRECTION OF THE
	WORK
12.1	UNCOVERING OF THE WORK
12.2	CORRECTION OF THE WORK
12.3	ACCEPTANCE OF NONCONFORMING WORK 34
ARTICLE	E 13 - MISCELLANEOUS PROVISIONS
13.1	GOVERNING LAW AND VENUE
13.2	SUCCESSORS
13.3	BUSINESS STRUCTURE AND ASSIGNMENTS 35
13.4	WRITTEN NOTICE
13.4	RIGHTS AND REMEDIES
13.6	TESTS AND INSPECTIONS
13.7	INTEREST
13.8	PARTIES IN INTEREST
13.9	ENTIRE CONTRACT
13.10	WRITTEN AMENDMENT
13.11	COMPLIANCE WITH LAWS
13.12	SEVERABILITY
13.13	ANTI-BOYCOTT OF ISRAEL
13.14	ZERO TOLERANCE POLICY FOR HUMAN
	TRAFFICKING & RELATED ACTIVITIES
	E 14 - TERMINATION OR SUSPENSION OF THE
ANTIOLE	CONTRACT
	001111101
14.1	TERMINATION BY THE CITY FOR CAUSE
14.1 14.2	TERMINATION BY THE CITY FOR CAUSE
14.2	
44.0	
14.3	SUSPENSION BY THE CITY FOR CONVENIENCE38
14.4	TERMINATION BY CONTRACTOR

ARTICLE 1 - GENERAL PROVISIONS

1.1 DEFINITIONS

1.1.1 Agreement: Document signed by the Parties and binding the Parties, containing the name of Contractor, title and location of the Project, Original Contract Time, Original Contract Price, enumeration of documents included in the Contract, and other provisions.

1.1.2 Bonds: Performance Bond, Payment Bond, Maintenance Bond, and other Surety instruments executed by Surety. When in singular form, refers to individual instrument.

Business Enterprise: 1.1.3 Any business entity registered in a program authorized by 49 C.F.R. § 26 (where applicable) or City Code of Ordinances, Chapter 15, Article II, relating to Equal Opportunity Employment and taking affirmative action to ensure that applicants are employed and employees are treated without regard to race, religion, color, sex, national origin, or age. The term "Business Enterprise" may include any Disadvantaged Business Enterprise ("DBE"), Minority Business Enterprise ("MBE"), Woman Business Enterprise ("WBE"), Small Business Enterprise ("SBE"), Person with Disability Enterprise ("PDBE"), and any Historically Underutilized Business ("HUB").

1.1.4 Business Enterprise Policy: Contract documents and applicable policies relating to Business Enterprises and authorized under 49 C.F.R. § 26 or City Code of Ordinances, Chapter 15, Article II.

1.1.5 Cash Allowance: An estimated sum of money to be used only for a limited class of expenditures such as utility relocation costs, fees for special licenses or permits, or other "pass-through" costs that would be the same for any contractor. Cash Allowances may not be used to purchase goods or services that are not specified in the Contract. The unspecified items must be purchased according to the terms of Article 7.

1.1.6 Change Order: Written instrument prepared by the City and signed by City Engineer and Contractor, specifying the following:

1.1.6.1 a change in the Work;

1.1.6.2 a change in Contract Price, if any; and

1.1.6.3 a change in Contract Time, if any.

The value of a Change Order is the net amount after offsetting all deductions against all additions effected by the Change Order. *1.1.7 City:* The City of Houston, a home rule municipality located principally within Harris County, Texas, including its successors and its authorized representatives.

1.1.8 *City Engineer:* The City Engineer, or the City employee representing the City Engineer, designated in the Agreement and authorized to represent the City, or successors.

1.1.9 *Claim:* Written demand or written assertion by one Party seeking adjustment of the Contract, payment of money, extension of time, or other relief under the Contract and includes, but is not limited to, claims for materials, labor, equipment, delay, changes, adjustments, substitutions, fees and third party claims. The Party making the Claim has the responsibility to substantiate the Claim.

1.1.10 Conditions of the Contract: General Conditions and Supplementary Conditions.

1.1.11 Construction Manager: Person or firm under contract with the City as its authorized representative to oversee and administer construction of the Work, and who may perform the role of Project Manager and Inspector, as designated by City Engineer in writing.

1.1.12 Contract: The Agreement; documents enumerated in and incorporated into the Agreement, Modifications, and amendments.

1.1.13 Contract Price: The monetary amount stated in the Agreement adjusted by Change Order, and increases or decreases in Unit Price Quantities, if any.

1.1.14 Contract Time: The number of days stated in the Agreement to substantially complete the Work, plus days authorized by Change Order.

1.1.15 Contractor: Person or firm identified as such in the Agreement including its successors and its authorized representatives.

1.1.16 Date of Commencement of the Work: Date established in Notice to Proceed on which Contract Time will commence. This date will not be changed by failure of Contractor, or persons or entities for whom Contractor is responsible, to act.

1.1.17 Date of Substantial Completion: Date that construction, or portion thereof designated by City Engineer, is certified by City Engineer to be substantially complete. 1.1.18 Design Consultant: Person or firm, under contract with the City, to provide professional services during construction and its authorized representatives. If a Design Consultant is not employed for services during construction, Project Manager will perform duties of Design Consultant designated in the Contract in addition to usual duties of Project Manager.

1.1.19 Drawings: Graphic and pictorial portions of the Contract that define the character and scope of the Work.

1.1.20 *Extra Unit Price:* Unit Prices, which may be required for completion of the Work. These Unit Prices and Unit Price Quantities are in the Contract and are included in Original Contract Price.

1.1.21 Furnish: To supply, pay for, deliver to the site, and unload.

1.1.22 General Requirements: The sections of Division 01 Specifications that specify administrative and procedural requirements and temporary facilities required for the Work.

1.1.23 Inspector: City's employee or agent authorized to assist with inspection of the Work.

1.1.24 Install: Unpack, assemble, erect, place, anchor, apply, work to dimension, finish, cure, clean, protect, and similar operations.

1.1.25 Legal Holiday: Day established by the City Council as a holiday.

1.1.26 Major Unit Price Work: An individual Unit Price item,

- 1.1.26.1 whose value is greater than five percent of Original Contract Price,
- 1.1.26.2 whose value becomes greater than five percent of Original Contract Price as the result of an increase in quantity, or
- 1.1.26.3 whose value is \$100,000, whichever is least.

1.1.27 Mayor's Office of Business Opportunity: any reference to, or use of, the "Office of Affirmative Action" shall mean the Mayor's Office of Business Opportunity, or any such future name to which it is changed.

1.1.28 Minor Change in the Work: A written change in the Work, ordered by City Engineer, that does not change Contract Price or Contract Time, and that is consistent with the general scope of the Contract.

1.1.29 Modification: Change Order, Work Change Directive, or Minor Change in the Work.

1.1.30 Notice of Noncompliance: A written notice by City Engineer to Contractor regarding defective or nonconforming work that does not meet the Contract requirements, and that establishes a time by which Contractor shall correct the defective or nonconforming work.

1.1.31 Notice to Proceed: A written notice by City Engineer to Contractor establishing Date of Commencement of the Work.

1.1.32 Original Contract Price: The monetary amount originally stated in the Agreement.

1.1.33 Parties: Contractor and the City. When in singular form, refers to Contractor or the City.

1.1.34 Pollutant: Any materials subject to the Texas Solid Waste Disposal Act.

1.1.35 Pollutant Facility: Any facility regulated by the State of Texas to protect the health and environment from contamination by Pollutants, including without limitation, landfills, oil and gas production and storage facilities, wastewater facilities, waste injection wells, and storage tanks (including drums).

1.1.36 Product: Materials, equipment, or systems incorporated into the Work or to be incorporated into the Work.

1.1.37 Product Data: Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by Contractor to illustrate a Product.

1.1.38 Project: Total construction, of which the Work performed under the Contract may be the whole or a part, and which may include construction by the City or by separate contractors.

1.1.39 Project Manager: City Engineer's authorized representative for administration of the Work. Titles used within the City's departments may be different than those used in this definition.

1.1.40 Provide: Furnish and Install, complete, ready for intended use.

1.1.41 Samples: Physical examples that illustrate Products, or workmanship, and establish standards by which the Work is judged.

1.1.42 Shop Drawings: Drawings, diagrams, schedules, and other data specially prepared for the

Work by Contractor, Subcontractor or Supplier, to illustrate a portion of the Work.

1.1.43 Specifications: Divisions 01 through 16 of the documents that are incorporated into the Agreement, consisting of written General Requirements and requirements for Products, standards, and workmanship for the Work, and performance of related services.

1.1.44 Stipulated Price: Single lump sum amount stated in the Contract for completion of the Work, or for designated portion of the Work.

1.1.45 Subcontractor: Person or firm that has direct or indirect contract with Contractor or with another Subcontractor to perform a portion of the Work and its authorized representatives.

1.1.46 Superintendent: Employee of Contractor having authority and responsibility to act for and represent Contractor.

1.1.47 Supplementary Conditions: Part of Conditions of the Contract that amends or supplements General Conditions.

1.1.48 Supplier: Manufacturer, distributor, materialman, or vendor having a direct agreement with Contractor or Subcontractor for Products, or services and its authorized representatives.

1.1.49 Surety: Corporate entity that is bound by one or more Bonds, and is responsible for completion of the Work, including the correction period, and for payment of debts incurred in fulfilling the Contract. Surety shall include co-surety or reinsurer, as applicable.

1.1.50 Underground Facilities: Pipes, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments and encasements containing such facilities that exist below ground level.

1.1.51 Unit Price: An amount stated in the Contract for an individual, measurable item of work, which, when multiplied by actual quantity incorporated into the Work, amounts to full compensation for completion of the item, including work incidental to it.

1.1.52 Unit Price Quantities: Quantities indicated in the Contract that are approximations made by the City for contracting purposes.

1.1.53 Work: Entire construction required by the Contract, including all labor, Products, and

services provided by Contractor to fulfill Contractor's obligations. The Work may constitute the whole or a portion of the Project.

1.1.54 Work Change Directive: A written change in the Work, ordered by City Engineer, that is within the general scope of the Contract and consisting of additions, deletions, or other revisions. A Work Change Directive will state proposed basis for adjustment, if any, in Contract Price or Contract Time, or both.

1.2 EXECUTION, CORRELATION, AND INTENT

1.2.1 Execution of the Contract by Contractor is conclusive that Contractor has visited the Work site, become familiar with local conditions under which the Work will be performed, and fully informed itself as to conditions and matters which can affect the Work or costs. Contractor further agrees that it has carefully correlated personal observations with requirements of the Contract.

1.2.2 The Contract and Modifications have been read and carefully considered by Contractor, who understands and agrees to their sufficiency for the Work. The Contract may not be more strongly construed against the City than against Contractor and Surety.

1.2.3 Contractor shall include all items necessary for proper execution and completion of the Work.

1.2.4 Reference to standard specifications, manuals, or codes of a technical society, organization, or association, or to laws or regulations of a governmental authority, whether specific or implied, mean the latest edition in effect as of date of receipt of bids, except as may be otherwise specifically stated in the Contract.

1.2.5 No provision of any referenced standard, specification, or manual changes the duties and responsibilities of the City, City Engineer, Contractor, or Design Consultant from those set forth in the Contract. Nor do these provisions assign to Design Consultant any duty or authority to supervise or direct performance of the Work or any duty or authority to undertake any actions contrary to provisions of the Contract.

1.2.6 Organization of Specifications into divisions, sections, and articles and arrangement of Drawings does not control Contractor in dividing the Work among Subcontractors or in establishing the extent of work to be performed by any trade.

1.2.7 Unless otherwise defined in the Contract, words which have well-known construction industry technical meanings are used in the Contract in accordance with these recognized meanings.

1.3 OWNERSHIP AND USE OF DOCUMENTS

1.3.1 Drawings, Specifications, and other documents prepared by the City or by Design Consultant are instruments of service through which the Work to be executed by Contractor is described. Contractor may retain one Contract record set.

1.3.2 Neither Contractor, Subcontractor, nor Supplier will own or claim a copyright to documents contained in the Contract or any part of the Contract.

1.3.3 Documents contained in the Contract, prepared by the City or by Design Consultant, and copies furnished to Contractor, are for use solely with respect to the Work. They may not be used by Contractor, Subcontractor or Supplier on other projects or for additions to the Work, outside the scope of the Work, without the specific written consent of City Engineer, and Design Consultant, when applicable.

1.3.4 Contractor, Subcontractors, and Suppliers are granted a limited license to use and reproduce applicable portions of the Contract appropriate to and for use in execution of their work under the Contract.

1.4 INTERPRETATION

1.4.1 Specifications are written in an imperative streamlined form and are directed to Contractor, unless noted otherwise. When written in this form, words "shall be" are included by inference where a colon (:) is used within sentences or phrases.

1.4.2 In the interest of brevity, the Contract frequently omits modifying words such as "all" and "any" and articles such as "the" and "an", but an absent modifier or article is not intended to affect interpretation of a statement.

ARTICLE 2 - THE CITY

2.1 LIMITATIONS OF THE CITY'S OFFICERS AND EMPLOYEES

2.1.1 No officer or employee of the City may authorize Contractor to perform an act or work

contrary to the Contract, except as otherwise provided in the Contract.

2.2 DUTIES OF THE CITY

2.2.1 If a building permit is required, the City will process an application for, and Contractor shall purchase the building permit before Date of Commencement of the Work.

2.2.2 The City will make available to Contractor a reproducible set of Drawings. Additional copies will be furnished, on Contractor's request, at the cost of reproduction.

2.2.3 When necessary for performance of the Work, the City will provide surveys describing physical characteristics, legal limitations, legal description of site, and horizontal and vertical control adequate to lay out the Work.

2.2.4 Information or services that the City is required to provide under the Contract will be provided by the City with reasonable promptness to avoid delay in orderly progress of the Work.

2.2.5 The Contract imposes no implied duty on the City. The City does not warrant any plans or specifications associated with the Contract.

2.2.6 Except as expressly stated in this Article, the City owes no duty to the Contractor or any subcontractor.

2.3 AVAILABILITY OF LAND AND USE OF SITE

2.3.1 The City will furnish, as indicated in the Contract, rights-of-way, land on which the Work is to be performed, and other land designated in the Contract for use by Contractor unless otherwise provided in the Contract.

2.3.2 Contractor shall confine operations at site to those areas permitted by law, ordinances, permits, and the Contract, and may not unreasonably encumber site with materials or equipment.

2.3.3 In addition to land provided by the City under Section 2.3, Contractor shall provide all land and access to land that may be required for use by Contractor for temporary construction facilities or for storage of materials and equipment, and shall indemnify the City during its use of the land as stated in Section 3.25. 2.4 THE CITY'S RIGHT TO STOP THE WORK

2.4.1 If Contractor fails to carry out the Work in accordance with the Contract, or fails to correct work which is not in accordance with requirements of the Contract as required in Sections 12.1 and 12.2, the City may, by Notice of Noncompliance, order Contractor to stop the Work or any portion of the Work until the cause for the order has been eliminated. However, the right of the City to stop the Work will not give rise to a Claim for delay or to a duty on the part of the City to exercise this right for the benefit of Contractor or any other person or entity, except to the extent required by Section 6.2. If Contractor corrects the defective or nonconforming work within the time established in Notice of Noncompliance, City Engineer will give written notice to Contractor to resume performance of the Work.

2.5 THE CITY'S RIGHT TO CARRY OUT WORK

2.5.1 If Contractor fails to carry out work in accordance with the Contract, and fails within the period established in a Notice of Noncompliance to correct the nonconforming work, the City may, after expiration of the required period, correct the deficiencies without prejudice to other remedies the City may have, including rights of the City under Section 14.1.

2.5.1.1 When the City corrects deficiencies, City Engineer will issue an appropriate Change Order and deduct from payments then or thereafter due Contractor the cost of correcting the deficiencies, including compensation for Design Consultant's and Construction Manager's additional services and expenses made necessary by such default, neglect, or failure. This action by the City and amounts charged to Contractor are both subject to prior approval of City Engineer. If payments, then or thereafter due Contractor, are not sufficient to cover these amounts. Contractor shall pay the difference to the City.

2.5.2 Notwithstanding the City's right to carry out work, maintenance and protection of the Work remains Contractor's responsibility, as provided in the Contract.

ARTICLE 3 - CONTRACTOR

3.1 RESPONSIBILITIES

3.1.1 Contractor shall maintain office with agent in the greater City of Houston area during the Contractor's performance under the Contract. Contractor shall file its street address with City Engineer.

3.1.2 Contractor and Contractor's employees shall not give or lend money or anything of value to an officer or employee of the City. Should this Paragraph 3.1.2 be violated, City Engineer may terminate the Contract under Section 14.1.

3.2 REVIEW OF CONTRACT AND FIELD CONDITIONS BY CONTRACTOR

3.2.1 Contractor shall carefully study and compare documents contained in the Contract with each other and with information furnished by the City pursuant to Section 2.2 and shall immediately report, in writing, any errors, inconsistencies, or omissions to City Engineer. If work is affected, Contractor shall obtain a written interpretation or clarification from City Engineer before proceeding with the affected work. However, Contractor will not be liable to the City for failure to report an error, inconsistency, or omission in the Contract unless Contractor had actual knowledge or should have had knowledge of the error, inconsistency, or omission.

3.2.2 Contractor shall take field measurements and verify field conditions, and shall carefully compare the conditions and other information known to Contractor with the Contract, before commencing activities. Contractor shall immediately report, in writing, to City Engineer for interpretation or clarification of discrepancies, inconsistencies, or omissions discovered during this process.

3.2.3 Contractor shall make a reasonable attempt to understand the Contract before requesting interpretation from City Engineer.

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

3.3.1 Contractor shall supervise, direct, and inspect the Work competently and efficiently, devoting the attention and applying the skills and expertise as necessary to perform the Work in accordance with the Contract. Contractor is solely responsible and has control over construction means, methods, techniques, sequences, and procedures of construction; for safety precautions

and programs in connection with the Work; and for coordinating all work under the Contract.

3.3.2 Regardless of observations or inspections by the City or City's consultants, Contractor shall perform and complete the Work in accordance with the Contract and submittals approved pursuant to Section 3.18. The City is not liable or responsible to Contractor or Surety for work performed by Contractor that is not in accordance with the Contract regardless of whether discovered during construction or after acceptance of the Work.

3.4 SUPERINTENDENT

3.4.1 Contractor shall employ a competent Superintendent and necessary assistants who shall be present at the site during performance of the Work. Communications given to Superintendent are binding on the Contractor.

3.4.2 Contractor shall notify City Engineer in writing of its intent to replace the Superintendent. Contractor may not replace the Superintendent if City Engineer makes a reasonable objection in writing.

3.5 LABOR

3.5.1 Contractor shall provide competent, qualified personnel to survey and lay out the Work and perform construction as required by the Contract. The City may, by written notice, require Contractor to remove from the Work any employee of Contractor or Subcontractors to whom City Engineer makes reasonable objection.

3.5.2 Contractor shall comply with the applicable Business Enterprise Policy set out in this Agreement and in the Supplementary Conditions, as set out in Chapter 15, Article V of the City of Houston Code of Ordinances.

3.5.3 When Original Contract Price is greater than \$1,000,000, Contractor shall make Good Faith Efforts to award subcontracts or supply agreements in at least the percentages set out in the Supplementary Conditions for Business Enterprise Policy. Contractor acknowledges that it has reviewed the requirements for Good Faith Efforts on file with the City's Office of Business Opportunity and shall comply with them.

3.5.3.1 Contractor shall require written subcontracts with Business Enterprises and shall submit all disputes with Business Enterprises to voluntary mediation. Business Enterprise subcontracts complying with City Code of Ordinances Chapter 15, Article II must contain the terms set out in Subparagraph 3.5.3.2. If Contractor is an individual person, as distinguished from a corporation, partnership, or other legal entity, and the amount of the subcontract is \$50,000 or less, the subcontract must also be signed by the attorneys of the respective parties.

- 3.5.3.2 Contractor shall ensure that subcontracts with Business Enterprise firms are clearly labeled "THIS CONTRACT MAY BE SUBJECT TO MEDIATION ACCORDING TO THE TEXAS ALTERNATIVE DISPUTE RESOLUTION ACT" and contain the following terms:
 - 3.5.3.2.1 (Business Enterprise) may not delegate or subcontract more than 50 percent of work under this subcontract to any other subcontractor without the express written consent of the City's OBO Director (the "Director").
 - (Business Enterprise) shall 3.5.3.2.2 permit representatives of the City of Houston, at all reasonable times, to perform (1) audits of the books and records of the Subcontractors and Suppliers, and (2) inspections of all places where work is to be undertaken in connection with this subcontract. (Business Enterprise) shall keep the books and records available for this purpose for at least four vears after the end of its performance under this subcontract. Nothing in this provision shall affect the time for bringing a cause of action nor the applicable statute of limitations.
 - 3.5.3.2.3 Within five business days of execution of this subcontract, Contractor and (Business Enterprise) shall designate in writing to the Director an agent for receiving any notice required or permitted to be given pursuant to Chapter 15 of the Houston City Code of Ordinances, along with the street and mailing address and phone number of the agent.

3.5.4 The requirements and terms of the City of Houston Pay or Play Program, as set out in Executive Order 1-7, as revised from time to time, are incorporated into the Contract for all purposes. Contractor has reviewed Executive Order 1-7 and shall comply with its terms and conditions. IF CONTRACTOR DOES NOT PAY IN ACCORDANCE WITH THE PAY OR PLAY PROGRAM WITHIN 30 DAYS OF THE DATE CITY ENGINEER SENDS CONTRACTOR NOTIFICATION, WRITTEN CITY CONTROLLER MAY DEDUCT FUNDS UP TO AMOUNT OWED FROM THE ANY PAYMENTS OWED ΤO CONTRACTOR THIS CONTRACT. UNDER AND CONTRACTOR WAIVES ANY RECOURSE.

3.6 PREVAILING WAGE RATES

3.6.1 Contractor shall comply with governing statutes providing for labor classification of wage scales for each craft or type of laborer, worker, or mechanic.

3.6.2 Prevailing wage rates applicable to the Work may be one or a combination of the following wage rates identified in Division 00:

- 3.6.2.1 Federal Wage Rate General Decisions
 - 3.6.2.1.1 Highway Rates
 - 3.6.2.1.2 Building Rates
 - 3.6.2.1.3 Heavy Construction Rates
 - 3.6.2.1.4 Residential Rates
- 3.6.2.2 City Prevailing Wage Rates
 - 3.6.2.2.1 Building Construction Rates 3.6.2.2.2 Engineering Construction Rates
 - 3.6.2.2.3 Asbestos Worker Rates

3.6.3 Each week Contractor shall submit to the City's Mayor's Office of Business Opportunity certified copies of payrolls showing classifications and wages paid by Contractor, Subcontractors, and Suppliers for each employee under the Contract, for any day included in the Contract.

3.7 LABOR CONDITIONS

3.7.1 In the event of labor disputes affecting Contractor or Contractor's employees, Contractor shall utilize all possible means to resolve disputes in order that the Work not be delayed to any extent. These means will include seeking injunctive relief and filing unfair labor practice charges, and any other action available to Contractor.

3.7.2 When Contractor has knowledge that any actual or potential labor dispute is delaying or is threatening to delay timely performance of the Work, Contractor shall immediately notify City Engineer in writing. No Claims will be accepted by City Engineer for costs incurred as a result of jurisdictional or labor disputes.

3.8 DRUG DETECTION AND DETERRENCE

It is the policy of the City to achieve a 3.8.1 drug-free work force and to provide a workplace that is free from the use of illegal drugs and alcohol. It is also the policy of the City that manufacture, distribution, dispensation, possession, sale, or use of illegal drugs or alcohol by contractors while on the City's premises is prohibited. By executing the Contract, Contractor represents and certifies that it meets and will comply with all requirements and procedures set forth in the Mayor's Policy on Drug Detection and Deterrence, City Council Motion No. 92-1971 ("Mayor's Policy") and the Mayor's Drug Deterrence Procedures Detection and for Contractors, Executive Order No. 1-31, (Revised) ("Executive Order"). Mayor's Policy is on file in the office of the City Secretary. Copies of Executive Order may be obtained at the location specified in the Advertisement for Bids.

- 3.8.1.1 The Executive Order applies to the City's contracts for labor or services except the following:
 - 3.8.1.1.1 contracts authorized by Emergency Purchase Orders,
 - 3.8.1.1.2 contracts in which imposition of requirements of the Executive Order would exclude all potential bidders or proposers, or would eliminate meaningful competition for the Contract,
 - 3.8.1.1.3 contracts with companies that have fewer than 15 employees during any 20-week period during a calendar year and no safety impact positions,
 - 3.8.1.1.4 contracts with non-profit organizations providing services at no cost or reduced cost to the public, and
 - 3.8.1.1.5 contracts with federal, state, or local governmental entities.
- 3.8.1.2 Prior to execution of the Contract, Contractor shall have filed with the City:
 - 3.8.1.2.1 a Drug Policy Compliance Agreement form (Attachment "A" to the Executive Order), and
 - 3.8.1.2.2 a copy of Contractor's drug free workplace policy, and
 - 3.8.1.2.3 a written designation of all safety impact positions, if applicable, or a Contractor's Certification of a No Safety Impact Positions form (Attachment "C" to the Executive Order).

- 3.8.1.3 Every six months during performance of the Contract and upon completion of the Contract, Contractor shall file a Drug Policy Compliance Declaration form (Attachment "B" to the Executive Order). The Contractor shall submit the Drug Policy Compliance Declaration within 30 days of expiration of each six-month period of performance and within 30 days of completion of the Contract. The first six-month period shall begin on Date of Commencement of the Work.
- 3.8.1.4 Contractor shall have a continuing obligation to file updated designation of safety impact positions when additional safety impact positions are added to Contractor's employee workforce during performance of the Work.
- 3.8.1.5 Contractor shall require its Subcontractors and Suppliers to comply with the Mayor's Policy and Executive Order. Contractor is responsible for securing and maintaining required documents from Subcontractors and Suppliers for the City inspection throughout the term of the Contract.
- 3.8.1.6 Failure of Contractor to comply with requirements will be a material breach of the Contract entitling the City to terminate in accordance with Section 14.1.

3.9 MATERIALS & EQUIPMENT

3.9.1 Unless otherwise provided in the Contract, Contractor shall provide and assume full responsibility for Products, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, transportation, temporary facilities, supplies, and other facilities and incidentals necessary for Furnishing, performing, testing, starting-up, and completing the Work.

3.9.1.1 Contractor, Subcontractors, and Suppliers shall use Ultra Low Sulfur Diesel Fuel in all diesel operating vehicles and motorized equipment utilized in performing the Work. Ultra Low Sulfur Diesel Fuel is defined as diesel fuel having 15 ppm or the applicable standard set by state or federal law or rules and regulations of the Texas Commission on Environmental Quality, or the Environmental Protection Agency, whichever is less in sulfur content. Offroad Ultra Low Sulfur Diesel Fuel may be used in lieu of on-road Ultra Low Sulfur Diesel Fuel. Contractor shall provide, upon request by City Engineer, proof that Contractor, Subcontractors, and Suppliers are using Ultra Low Sulfur Diesel Fuel.

3.9.2 Contractor shall provide Products that are:

- 3.9.2.1 new, unless otherwise required or permitted by the Contract, and
- 3.9.2.2 of specified quality.

If required by City Engineer, Contractor shall furnish satisfactory evidence, including reports of required tests, as to kind and quality of Products.

3.9.3 Contractor shall store Products in a safe, neat, compact, and protected manner. Contractor shall also store Products delivered during the work, along the right-of-way:

- 3.9.3.1 so as to cause the least inconvenience to property owners, tenants, and general public; and
- 3.9.3.2 so as not to block access to, or be closer than, three feet to any fire hydrant.

Contractor shall protect trees, lawns, walks, drives, streets, and other improvements that are to remain, from damage. If private or public property is damaged by Contractor, Contractor shall, at its sole expense, restore the damaged property to at least its original condition.

- 3.9.3.1 Contractor shall obtain City Engineer's approval for storage areas used for Products for which payment has been requested under Paragraph 9.6.1. Contractor shall provide the City access to the storage areas for inspection purposes. Products, once paid for by the City, become the property of the City and may not be removed from place of storage, without City Engineer's written permission except for a movement to the site. Contractor's Installation Floater, required under Section 11.2, shall cover all perils, including loss or damage to Products during storage, loading, unloading, and transit to the site.
- 3.10 PRODUCT OPTIONS AND SUBSTITUTIONS

3.10.1 For Products specified by reference standards or by description only, Contractor may provide any Product meeting those standards or description.

3.10.2 For Products specified by naming one or more manufacturers with provision for substitutions or equal, Contractor may submit a request for substitution for any manufacturer not named. 3.10.3 City Engineer will consider requests for substitutions only within the first 15 percent of Contract Time, or first 90 days after date of Notice to Proceed, whichever is less.

3.10.4 Contractor shall document each request for substitution with complete data substantiating compliance of proposed substitution with the Contract.

3.10.5 A request for substitution constitutes a representation that Contractor:

- 3.10.5.1 has investigated the proposed Product and determined that it meets or exceeds the quality level of the specified Product;
- 3.10.5.2 shall provide the same warranty for the substitution as for the specified Product;
- 3.10.5.3 shall coordinate installation of the proposed substitution and make changes to other work which may be required for the Work to be completed, with no additional cost or increase in time to the City;
- 3.10.5.4 confirms that cost data is complete and includes all related costs under the Contract;
- 3.10.5.5 waives Claim for additional costs or time extensions that may subsequently become apparent; and
- 3.10.5.6 shall provide review or redesign services by a design consultant with appropriate professional license and shall obtain re-approval and permits from authorities.

3.10.6 City Engineer will not consider and will not approve substitutions when:

- 3.10.6.1 they are indicated or implied on Shop Drawing or Product Data submittals without separate written request; or
- 3.10.6.2 acceptance will require revision to the Contract.

3.10.7 City Engineer may reject requests for substitution, and his decision will be final and binding on the Parties.

3.11 CASH ALLOWANCES

3.11.1 Contract Price includes Cash Allowances as identified in the Contract.

3.11.2 The City will pay the actual costs of Cash Allowance item exclusive of profit, overhead or administrative costs. If actual costs exceed the

Cash Allowance, City Engineer must approve a Change Order for the additional costs.

3.12 WARRANTY

3.12.1 Contractor warrants to the City that Products furnished under the Contract are:

- 3.12.1.1 free of defects in title;
- 3.12.1.2 of good quality; and
- 3.12.1.3 new, unless otherwise required or permitted by the Contract.

If required by the City Engineer, Contractor shall furnish satisfactory evidence as to kind, quality and title of Products, and that Products conform to requirements of the Contract.

3.12.2 In the event of a defect in a Product, either during construction or warranty period, Contractor shall take appropriate action with manufacturer of Product to assure correction or replacement of defective Product with minimum delay.

3.12.3 Contractor warrants that the Work is free of defects not inherent in the quality required or permitted, and that the Work does conform with the requirements of the Contract. Contractor further warrants that the Work has been performed in a thorough and workmanlike manner.

3.12.4 Contractor warrants that the Work is free of concentrations on polychlorinated biphenyl (PCB) and other substances defined as hazardous by the Comprehensive Environmental Response Compensation and Liability Act (CERCLA) or any other applicable law or regulation.

3.12.5 Work not conforming to requirements of Section 3.12, including substitutions not properly approved and authorized, may be considered nonconforming work.

3.12.6 Contractor's warranty excludes remedy for damage or defect caused by:

- 3.12.6.1 improper or insufficient maintenance by the City;
- 3.12.6.2 normal wear and tear under normal usage; or
- 3.12.6.3 claim that hazardous material was incorporated into the Work, if that material was specified in the Contract.

3.12.7 Contractor warrants that title to all work covered by Contractor's request for payment passes to the City upon incorporation into the Work or upon Contractor's receipt of payment, whichever occurs first. The Contractor further warrants that the title is free of all liens, claims, security interests or other interests ("Encumbrances"). If not, upon written demand from City Engineer, Contractor shall immediately take legal action necessary to remove Encumbrances.

3.13 *TAXES*

3.13.1 Contractor shall pay all sales, consumer, use, and similar taxes, which are in effect or scheduled to go into effect on or before bids are received, related to work provided by Contractor.

3.13.2 Contractor shall obtain, and require Subcontractors and Suppliers to obtain, necessary permits from the state and local taxing authorities to perform contractual obligations under the Contract, including sales tax permits.

3.13.3 The City is exempt from the Federal Transportation and Excise Tax. Contractor shall comply with federal regulations governing the exemptions.

3.13.4 Products incorporated into the Work are exempt from state sales tax according to provisions of the TEX. TAX CODE ANN. CH. 151, Subsection H.

3.14 PERMITS, FEES, AND NOTICES

3.14.1 Unless otherwise provided in the Contract, Contractor shall secure and pay for all construction permits, licenses, and inspections:

- 3.14.1.1 necessary for proper execution and completion of the Work; and
- 3.14.1.2 legally required at time bids are received.

3.15 CONSTRUCTION SCHEDULES

3.15.1 On receipt of Notice to Proceed, Contractor shall promptly prepare and submit construction schedule for the Work for City Engineer's review. The schedule must reflect the minimum time required to complete the Work not to exceed Contract Time.

3.15.2 Contractor shall give 24-hour written notice to City Engineer before commencing work or resuming work where work has been stopped. Contractor shall also give the same notice to inspectors.

3.15.3 Contractor shall incorporate milestones specified in Summary of Work Specification into the construction schedule. Contractor's failure to meet a milestone, as determined by City Engineer, may be considered a material breach of the Contract.

3.15.4 Each month, Contractor shall submit to City Engineer a copy of an updated construction schedule indicating actual progress, incorporating applicable changes, and indicating courses of action required to assure completion of the Work within Contract Time.

3.15.5 Contractor shall keep a current schedule of submittals that coordinates with the construction schedule, and shall submit the initial schedule of submittals to City Engineer for approval.

3.16 DOCUMENTS AND SAMPLES AT THE SITE

3.16.1 Contractor shall maintain at the site, and make available to City Engineer, one record copy of Drawings, Specifications, and Modifications. Contractor shall maintain the documents in good order and marked currently to record changes and selections made during construction. In addition, Contractor shall maintain at the site, approved Shop Drawings, Product Data, Samples, and similar submittals, which will be delivered to City Engineer prior to final inspection as required in Paragraph 9.11.4.

3.16.2 Contractor shall maintain all books, documents, papers, accounting records, and other relevant documentation pursuant to the Work and shall make the books, documents, papers, and accounting records available to representatives of the City for review and audits during the Contract term and for the greater of three years following Date of Substantial Completion or until all litigation or audits are fully resolved.

3.16.3 Contractor shall provide to City Attorney all documents and records that City Attorney deems necessary to assist in determining Contractor's compliance with the Contract, with the exception of those documents made confidential by federal or state law or regulation.

3.17 MANUFACTURER'S SPECIFICATIONS

3.17.1 Contractor shall handle, store, and Install Products and perform all work in the manner required by Product manufacturer. Should the Contract and manufacturer's instructions conflict, Contractor shall report conflict to City Engineer for resolution prior to proceeding with the affected work.

3.17.2 References in the Contract to the manufacturer's specifications, directions, or recommendations, mean manufacturer's current published documents in effect as of date of receipt of bids, or in the case of a Modification, as of date of Modification.

3.18 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

3.18.1 Shop Drawings, Product Data, and Samples are not part of the Contract. The purpose of Contractor submittals is to demonstrate, for those portions of the Work for which submittals are required, the way Contractor proposes to conform to information given and design concept expressed in the Contract.

3.18.2 Contractor shall submit to Project Manager for review the Shop Drawings, Product Data, and Samples, which are required by the Contract. Review by Project Manager is subject to limitations of Paragraph 4.1.4. Contractor shall transmit the submittals to the Project Manager with reasonable promptness and in a sequence, so as to cause no delay in the Work or in activities of the City or of separate contractors. Contractor shall transmit submittals in time to allow a minimum of 30 days for Project Manager's review prior to date Contractor needs reviewed submittals returned. This time may be shortened for a particular job requirement if approved by Project Manager in advance of submittal.

3.18.3 Contractor shall certify that the content of submittals conforms to the Contract without exception by affixing Contractor's approval stamp and signature. By certifying and submitting Shop Drawings, Product Data, and Samples, Contractor represents, and Contractor's stamp of approval shall state, that Contractor has determined and verified materials, quantities, field measurements, and field construction criteria related to the submittal, and has checked and coordinated information contained within the submittals with requirements of the Contract.

3.18.4 Contractor may not perform any work requiring submittal and review of Shop Drawings, Product Data, or Samples until the submittal has been returned with appropriate review decision by the Project Manager. Contractor shall perform work in accordance with the review.

3.18.5 If Contractor performs any work requiring submittals prior to review and acceptance of the submittals by Project Manager, such work is at Contractor's risk and the City is not obligated to accept work if the submittals are later found to be unacceptable.

3.18.6 If, in the opinion of Project Manager, the submittals are incomplete, or demonstrate an inadequate understanding of the Work or lack of review by the Contractor, then submittals may be

returned to the Contractor for correction and resubmittal.

3.18.7 Contractor shall direct specific attention in writing and on the resubmitted Shop Drawings, Product Data, or Samples to any additional proposed revisions, other than those revisions requested by Project Manager on previous submittals.

3.18.8 Contractor is not relieved of responsibility for deviations from requirements of the Contract by Project Manager's review of Shop Drawings, Product Data, or Samples unless Contractor has specifically informed Project Manager in writing of the deviation at the time of the submittal, and Project Manager has given written approval of the deviation.

3.18.9 When professional certification of performance criteria of Products is required by the Contract, the City may rely upon accuracy and completeness of the calculations and certifications.

3.18.10 For Product colors or textures to be selected by the City, Contractor shall submit all samples together to allow preparation of a complete selection schedule.

3.18.11 Contractor shall submit informational submittals, on which Project Manager is not expected to take responsive action, as required by the Contract.

3.18.12 Submittals made by Contractor which are not required by the Contract may be returned to Contractor without action.

3.19 CULTURAL RESOURCES AND ENDANGERED SPECIES

3.19.1 Contractor may not remove or disturb, or cause to be removed or disturbed, any historical, archaeological, architectural, or other cultural artifacts, relics, vestiges, remains, or objects of antiquity. If Contractor discovers one of these items, Contractor shall immediately notify City Engineer and further comply with the requirements of 13 Tex. Admin. Code Chs. 25 and 26 (2002), or successor regulation. Contractor shall protect site and cultural resources from further disturbance until professional examination can be made or until clearance to proceed is authorized in writing by City Engineer.

3.19.2 Should either threatened or endangered plant or animal species be encountered, Contractor shall cease work immediately in the area of encounter and notify City Engineer.

3.20 CUTTING AND PATCHING

3.20.1 Contractor is responsible for necessary cutting, fitting, and patching to accomplish the Work and shall suitably support, anchor, attach, match, and trim or seal materials to work of other contractors. Contractor shall coordinate the Work with work of other contractors to minimize conflicts, as provided in Article 6.

3.20.2 Contractor may not endanger work by cutting, digging, or other action, and may not cut or alter work of other contractors except by written consent of City Engineer and affected contractor.

3.21 CLEANING

3.21.1 Contractor shall perform daily cleanup of all dirt, debris, scrap materials and other disposable items resulting from Contractor's operations, whether on-site or off-site. Unless otherwise authorized in writing by City Engineer, Contractor shall keep all streets, access streets, driveways, areas of public access, walkways, and other designated areas clean and open at all times.

3.21.2 Failure of Contractor to maintain a clean site, including access streets, is the basis for City Engineer to issue a Notice of Noncompliance. Should compliance not be attained within the time period in the Notice of Noncompliance, City Engineer may authorize necessary cleanup to be performed by others and the cost of the cleanup will be deducted from monies due Contractor.

Contractor shall legally dispose off-site, all waste materials and other excess materials resulting from Contractor's operations.

3.22 SANITATION

3.22.1 Contractor shall provide and maintain sanitary facilities at site for use of all construction forces under the Contract. Newly-constructed or existing sanitary facilities may not be used by Contractor.

3.23	ACCESS	ТО	WORK	AND	ТО
	INFORMAT	TION			

3.23.1 Contractor shall provide the City, Design Consultant, testing laboratories, and governmental agencies which have jurisdictional interests, access to the Work in preparation and in progress wherever located. Contractor shall provide proper and safe conditions for the access.

3.23.2 If required by City Engineer, Contractor shall furnish information concerning character of

Products and progress and manner of the Work, including information necessary to determine cost of the Work, such as number of employees, pay of employees, and time employees worked on various classes of the Work.

3.24 TRADE SECRETS

3.24.1 Contractor will not make any claim of ownership of trade secrets as to products used in the Work, or preparation of any mixture for the Work. City Engineer will at all times have the right to demand and Contractor shall furnish information concerning materials or samples of ingredients of any materials used, or proposed to be used, in preparation of concrete placed or other work to be done. Mixtures, once agreed on, shall not be changed in any manner without knowledge and consent of City Engineer. The City will make its best efforts to protect confidentiality of proprietary information.

3.25 INDEMNIFICATION

CONTRACTOR AGREES TO AND 3.25.1 SHALL DEFEND, INDEMNIFY, AND HOLD THE CITY, ITS AGENTS, EMPLOYEES, OFFICERS, AND LEGAL REPRESENTATIVES (COLLECTIVELY THE "CITY") HARMLESS FOR ALL CLAIMS, CAUSES OF ACTION, LIABILITIES, FINES. AND EXPENSES (INCLUDING, WITHOUT LIMITATION. ATTORNEYS' FEES. COURT COSTS, AND ALL OTHER DEFENSE COSTS AND INTEREST) FOR INJURY, DEATH, DAMAGE, OR LOSS TO PERSONS OR PROPERTY SUSTAINED IN CONNECTION WITH OR INCIDENTAL TO PERFORMANCE UNDER THE CONTRACT INCLUDING, WITHOUT LIMITATION, THOSE CAUSED BY:

- 3.25.1.1 CONTRACTOR'S AND/OR ITS AGENTS', EMPLOYEES', OFFICERS', DIRECTORS', CONTRACTORS', OR SUBCONTRACTORS' (COLLECTIVELY IN NUMBERED SUBPARAGRAPHS .1 through .3, "CONTRACTOR") ACTUAL OR ALLEGED NEGLIGENCE OR INTENTIONAL ACTS OR OMISSIONS;
- 3.25.1.2 THE CITY'S AND CONTRACTOR'S ACTUAL OR ALLEGED CONCURRENT NEGLIGENCE, WHETHER CONTRACTOR IS IMMUNE FROM LIABILITY OR NOT;
- 3.25.1.3 THE CITY'S AND CONTRACTOR'S ACTUAL OR ALLEGED STRICT PRODUCTS LIABILITY OR STRICT STATUTORY LIABILITY, WHETHER CONTRACTOR IS IMMUNE FROM LIABILITY OR NOT.

CONTRACTOR SHALL DEFEND, INDEMNIFY, AND HOLD THE CITY HARMLESS DURING THE TERM OF THE CONTRACT AND FOR FOUR YEARS AFTER THE CONTRACT TERMINATES. CONTRACTOR SHALL NOT INDEMNIFY THE CITY FOR THE CITY'S SOLE NEGLIGENCE.

3.25.2 NOTWITHSTANDING ANYTHING TO THE CONTRARY, THE LIABILITY OF CONTRACTOR FOR THE CITY'S CONCURRENT NEGLIGENCE SHALL NOT EXCEED \$1,000,000.

3.26 RELEASE AND INDEMNIFICATION – PATENT, COPYRIGHT, TRADEMARK, AND TRADE SECRET INFRINGEMENT

UNLESS OTHERWISE SPECIFICALLY 3.26.1 REQUIRED BY THE CONTRACT. CONTRACTOR AGREES TO AND SHALL RELEASE AND DEFEND, INDEMNIFY, AND HOLD HARMLESS CITY, ITS AGENTS, THE EMPLOYEES, OFFICERS, AND LEGAL REPRESENTATIVES (COLLECTIVELY THE "CITY") FROM ALL CLAIMS OR CAUSES OF ACTION BROUGHT AGAINST THE CITY BY ANY PARTY. INCLUDING CONTRACTOR, ALLEGING THAT THE CITY'S ANY EQUIPMENT, USE OF SOFTWARE, OR DOCUMENTS CONTRACTOR PROCESS. FURNISHES DURING THE TERM OF THE CONTRACT INFRINGES ON A PATENT, COPYRIGHT. OR TRADEMARK. OR **MISAPPROPRIATES** А TRADE SECRET. CONTRACTOR SHALL PAY ALL COSTS (INCLUDING. WITHOUT LIMITATION. ATTORNEYS' FEES, COURT COSTS, AND ALL OTHER DEFENSE COSTS, AND INTEREST) AND DAMAGES AWARDED.

3.26.2 CONTRACTOR SHALL NOT SETTLE ANY CLAIM ON TERMS WHICH PREVENT THE CITY FROM USING THE EQUIPMENT, SOFTWARE, PROCESS, OR PRODUCT WITHOUT THE CITY ENGINEER'S PRIOR WRITTEN CONSENT.

3.26.3 UNLESS OTHERWISE SPECIFICALLY REQUIRED BY THE CONTRACT, WITHIN 60 DAYS AFTER BEING NOTIFIED OF THE CLAIM, CONTRACTOR SHALL, AT ITS OWN EXPENSE, EITHER:

- 3.26.3.1 OBTAIN FOR THE CITY THE RIGHT TO CONTINUE USING THE EQUIPMENT, SOFTWARE, PROCESS, OR PRODUCT, OR
- 3.26.3.2 IF BOTH PARTIES AGREE, REPLACE OR MODIFY THEM WITH COMPATIBLE AND FUNCTIONALLY EQUIVALENT PRODUCTS.

IF NONE OF THESE ALTERNATIVES IS REASONABLY AVAILABLE, THE CITY MAY RETURN THE EQUIPMENT, SOFTWARE, OR PRODUCT, OR DISCONTINUE THE PROCESS, AND CONTRACTOR SHALL REFUND THE PURCHASE PRICE.

3.27 INDEMNIFICATION PROCEDURES

3.27.1 *Notice of Indemnification Claims:* If the City or Contractor receives notice of any claim or circumstances which could give rise to an indemnified loss, the receiving party shall give written notice to the other Party within 10 days. The notice must include the following:

- 3.27.1.1 a description of the indemnification event in reasonable detail,
- 3.27.1.2the basis on which indemnification may be due, and
- 3.27.1.3the anticipated amount of the indemnified loss.

This notice does not estop or prevent the City from later asserting a different basis for indemnification or a different amount of indemnified loss than that indicated in the initial notice. If the City does not provide this notice within the 10-day period, it does not waive any right to indemnification except to the extent that Contractor is prejudiced, suffers loss, or incurs expense because of the delay.

3.27.2 Defense of Indemnification Claims:

- 3.27.2.1 Assumption of Defense: Contractor may assume the defense of the claim at its own expense with counsel chosen by it that is reasonably satisfactory to the City. Contractor shall then control the defense and any negotiations to settle the claim. Within 10 days after receiving written notice of the indemnification request, Contractor must advise the City as to whether or not it will defend the claim. If Contractor does not assume the defense, the City shall assume and control the defense, and all defense expenses constitute an indemnified loss.
- 3.27.2.2 Continued Participation: If Contractor elects to defend the claim, the City may retain separate counsel to participate in, but not control, the defense and to participate in, but not control, any settlement negotiations. Contractor may settle the claim without the consent or agreement of the City, unless it:
 - 3.27.2.2.1 would result in injunctive relief or other equitable remedies or otherwise require the City to comply with restrictions or

limitations that adversely affect the City;

- 3.27.2.2.2 would require the City to pay amounts that Contractor does not fund in full; or
- 3.27.2.2.3 would not result in the City's full and complete release from all liability to the plaintiffs or claimants who are parties to or otherwise bound by the settlement.

3.28 CONTRACTOR DEBT

IF CONTRACTOR, AT ANY TIME DURING THE TERM OF THIS AGREEMENT, INCURS A DEBT, AS THE WORD IS DEFINED IN SECTION 15-122 HOUSTON CITY CODE OF THE OF **ORDINANCES, IT SHALL IMMEDIATELY NOTIFY** CITY CONTROLLER IN WRITING. IF CITY BECOMES CONTROLLER AWARE THAT CONTRACTOR HAS INCURRED A DEBT, IT SHALL IMMEDIATELY NOTIFY CONTRACTOR IN WRITING. IF CONTRACTOR DOES NOT PAY THE DEBT WITHIN 30 DAYS OF EITHER SUCH NOTIFICATION. CITY CONTROLLER MAY DEDUCT FUNDS IN AN AMOUNT EQUAL TO THE DEBT FROM ANY PAYMENTS OWED TO CONTRACTOR UNDER THIS AGREEMENT, AND WAIVES ANY RECOURSE CONTRACTOR THEREFOR. CONTRACTOR SHALL FILE A NEW AFFIDAVIT OF OWNERSHIP, USING THE FORM **DESIGNATED BY CITY, BETWEEN FEBRUARY 1** AND MARCH 1 OF EVERY YEAR DURING THE TERM OF THE CONTRACT.

3.29 PRESERVATION OF CONTRACTING INFORMATION

3.29.1 The requirements of Subchapter J, Chapter 552, Texas Government Code, may apply to this Agreement and the Contractor agrees that this Agreement can be terminated if the Contractor knowingly or intentionally fails to comply with a requirement of that subchapter. If the requirements of Subchapter J, Chapter 552, Texas Government Code, apply to this Agreement, then for the duration of this Agreement (including the initial term, any renewal terms, and any extensions), Contractor shall preserve all Contracting Information, as defined by Section 552.003 of the Texas Government Code. related to this Agreement as provided by the records retention requirements applicable to the City pursuant to federal or state law or regulation, city ordinance or city policy, which record retention requirements include but are not limited to those set forth in Chapters 201 and 205 of the Texas Local Government Code and Texas Administrative Code Title 13, Chapter 7. Within five business days after

receiving a request from the Director, Contractor shall provide any Contracting Information related to this Agreement that is in the custody or possession of Contractor. Upon the expiration or termination of this Agreement, Contractor shall, at the Director's election, either (a) provide, at no cost to the City, all Contracting Information related to this Agreement that is in the custody or possession of Contractor, or (b) preserve the Contracting Information related to this Agreement as provided by the records retention requirements applicable to the City pursuant to federal or state law or regulation, city ordinance or city policy.

3.29.2 If Contractor fails to comply with any one or more of the requirements of this Section, PRESERVATION OF CONTRACTING INFORMATION, or Subchapter J, Chapter 552, Texas Government Code, then, in accordance with and pursuant to the processes and procedures set forth in Sections 552.373 and 552.374 of the Texas Government Code, the Director shall provide notice to the Contractor and may terminate this Agreement. To effect final termination, the Director must notify Contractor in writing with a copy of the notice to the CPO. After receiving the notice, Contractor shall, unless the notice directs otherwise, immediately discontinue all services under this Agreement, and promptly cancel all orders or subcontracts chargeable to this Agreement.

ARTICLE 4 - ADMINISTRATION OF THE CONTRACT

4.1 CONTRACT ADMINISTRATION

4.1.1 City Engineer will provide administration of the Contract and City Engineer is authorized to issue Change Orders, Work Change Directives, and Minor Changes in the Work.

4.1.2 City Engineer may act through Project Manager, Design Consultant, or Inspector. When the term "City Engineer" is used in the Contract, action by City Engineer is required unless City Engineer delegates his authority in writing. The City Engineer may not delegate authority to render decisions under Section 4.4.

The City does not have control over or charge of, and is not responsible for, supervision, construction, and safety procedures enumerated in Section 3.3. The City does not have control over or charge of and is not responsible for acts or omissions of Contractor, Subcontractors, or Suppliers.

4.1.3 The City and Design Consultant may attend project meetings and visit the site to observe progress and quality of the Work. The City and Design Consultant are not required to make exhaustive or continuous on-site inspections to check quality or quantity of the Work.

4.1.4 Project Manager will review and approve or take other appropriate action on Contractor's submittals, but only for limited purpose of checking for conformance with information given and design concept expressed in the Contract.

4.1.5 Project Manager's review of the submittals is not conducted for purpose of determining accuracy and completeness of other details, such as dimensions and quantities, or for substantiating instructions for installation or performance of Products, all of which remain the responsibility of Contractor.

4.1.6 Project Manager's review of submittals does not relieve Contractor of its obligations under Sections 3.3, 3.12, and 3.18. Review does not constitute approval of safety precautions or, unless otherwise specifically stated by Project Manager in writing, of construction means, methods, techniques, sequences, or procedures. Project Manager's review of a specific item does not indicate approval of an assembly of which the item is a component.

4.1.7 Based on field observations and evaluations, Project Manager will process Contractor's progress payments, certify amounts due Contractor, and issue Certificates for Payment in the amount certified.

4.1.8 Project Manager will receive and forward to City Engineer for his review and records, written warranties and related documents required by the Contract and assembled by Contractor.

4.1.9 Upon written request by Contractor or Project Manager, City Engineer will resolve matters of interpretation of or performance of the Contract, which are not Claims. City Engineer's decisions are final and binding on the Parties.

4.1.10 City Engineer may reject work which does not conform to the Contract.

4.1.11 When City Engineer considers it necessary to implement the intent of the Contract, City Engineer may require additional inspection or testing of work in accordance with Paragraphs 13.6.3 and 13.6.4, whether such work is fabricated, Installed, or completed. 4.2 COMMUNICATIONS IN ADMINISTRATION OF THE CONTRACT

4.2.1 Except as otherwise provided in the Contract or when authorized by City Engineer in writing, Contractor shall communicate with Project Manager. Contractor shall communicate with Design Consultant, Design Consultant's subconsultants, and separate contractors through Project Manager. The City will communicate with Subcontractors and Suppliers through Contractor.

4.3 CLAIMS AND DISPUTES

4.3.1 *Documentation by Project Manager:* Contractor shall submit Claims, including those alleging an error or omission by Project Manager or Design Consultant, to Project Manager for documentation and recommendation to City Engineer.

4.3.2 *Decision of City Engineer:* Upon submission of Claim by Project Manager or Contractor, City Engineer will resolve Claims in accordance with Section 4.4.

4.3.3 *Time Limits on Claims:* Claims by Contractor must be made within 90 days after occurrence of event giving rise to the Claim.

4.3.4 *Continuing the Contract Performance:* Pending final resolution of a Claim including referral to non-binding mediation, unless otherwise agreed in writing, Contractor shall proceed diligently with the performance of the Contract and the City will continue to make payments in accordance with the Contract.

4.3.4.1 Pending final resolution of a Claim including referral to non-binding mediation, Contractor is responsible for safety and protection of physical properties and conditions at site.

4.3.5 Claims for Concealed or Unknown Conditions: Concealed or unknown physical conditions include utility lines, other man-made structures, storage facilities, Pollutants and Pollutant Facilities, and the like, but do not include conditions arising from Contractor operations, or failure of Contractor to properly protect and safeguard subsurface facilities. Concealed conditions also include naturally-occurring soil conditions outside the range of soil conditions identified through geotechnical investigations, but do not include conditions arising from groundwater, rain, or flood.

- 4.3.5.1 If conditions are encountered at the site which are Underground Facilities or otherwise concealed or unknown conditions which differ materially from: 4.3.5.1.1 those indicated by the
 - Contract; or 4.3.5.1.2 conditions which Contractor could have discovered through site inspection, geotechnical testing, or otherwise;

then Contractor will give written notice to City Engineer no later than five days after Contractor's first observation of the condition and before condition is disturbed. Contractor's failure to provide notice constitutes a waiver of a Claim.

4.3.5.2 City Engineer will promptly investigate concealed or unknown conditions. If City Engineer determines that conditions at the site are not materially different and that no change in Contract Price or Contract Time is justified, City Engineer will notify Contractor in writing, stating reasons. If City Engineer determines the conditions differ materially and cause increase or decrease in Contractor's cost or time required for performance of part of the Work, City Engineer will recommend an adjustment in Contract Price or Contract Time, or both, as provided in Article 7. Opposition by a Party to the City Engineer's determination must be made within 21 days after City Engineer has given notice of the decision. If the Parties cannot agree on adjustment to Contract Price or Contract Time, adjustment is subject to further proceedings pursuant to Section 4.4.

4.3.6 *Claims for Additional Cost:* If Contractor wishes to make a Claim for increase in Contract Price, Contractor shall give written notice before proceeding with work for which Contractor intends to submit a Claim. Prior notice is not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

- 4.3.6.1 Contractor may file a Claim in accordance with Section 4.4 if Contractor believes it has incurred additional costs, for the following reasons:
 - 4.3.6.1.1 written interpretation of City Engineer;
 - 4.3.6.1.2 order by City Engineer to stop the Work when Contractor is not at fault;
 - 4.3.6.1.3 suspension of the Work by City Engineer;

- 4.3.6.1.4 termination of the Contract by City Engineer; or
- 4.3.6.1.5 The City's non-compliance with another provision of the Contract.
- 4.3.6.2 No increase in Contract Price is allowed for delays or hindrances to the Work, except for direct and unavoidable extra costs to Contractor caused by failure of the City to provide information and services, or to make land and materials available, when required of the City under the Contract. Any increase claimed is subject to the provisions of Section 4.4 and Article 7.
- 4.3.6.3 The City is not liable for Claims for delay when Date of Substantial Completion occurs prior to expiration of Contract Time.

4.3.7 *Claims for Additional Time:* If Contractor wishes to make a Claim for an increase in Contract Time, Contractor shall give written notice as provided in Section 8.2. In case of continuing delay, only one Claim is necessary.

4.4 RESOLUTION OF CLAIMS AND DISPUTES

4.4.1 City Engineer will review Claims and take one or more of the following preliminary actions within 30 days of receipt of Claim:

- 4.4.1.1 submit a suggested time to meet and discuss the Claim with City Engineer;
- 4.4.1.2 reject Claim, in whole or in part, stating reasons for rejection;
- 4.4.1.3 recommend approval of the Claim by the other Party;
- 4.4.1.4 suggest a compromise; or
- 4.4.1.5 take other actions as City Engineer deems appropriate to resolve the Claim.

4.4.2 City Engineer may request additional supporting data from claimant. Party making Claim shall, within 10 days after receipt of City Engineer's request, submit additional supporting data requested by City Engineer.

4.4.3 At any time prior to rendering a written decision regarding a Claim, City Engineer may refer Claim to non-binding mediation. If Claim is resolved, City Engineer will prepare and obtain all appropriate documentation. If Claim is not resolved, City Engineer will take receipt of Claim and begin a new review under Section 4.4.

4.4.4 If Claim is not referred to or settled in non-binding mediation, City Engineer may conduct a hearing and will render a written decision, including findings of fact, within 75 days of receipt of Claim, or a time mutually agreed upon by the Parties in writing. City Engineer may notify Surety and request Surety's assistance in resolving Claim. City Engineer's decision is final and binding on the Parties.

4.5 CONDITION PRECEDENT TO SUIT; WAIVER OF ATTORNEY FEES AND INTEREST

4.5.1 A final decision by the City Engineer is a condition precedent to file suit in any jurisdiction for a claim made in connection with this Contract.

4.5.2 Neither the City nor Contractor may recover attorney fees for any claim brought in connection with this Contract.

4.5.3 Neither the City nor the Contractor may recover interest for any damages claim brought in connection with this Contract except as allowed by TEXAS LOCAL GOVERNMENT CODE Chapter 2251.

4.6 INTERIM PAYMENT WAIVER & RELEASE

4.6.1 In accordance with section 4.3, the Contractor shall use due diligence in the discovery and submission of any Claim against the City related to the Contractor's work.

4.6.2 The Contractor shall submit any Claim to the City not later than the 90th day after the occurrence of the event giving rise to the Claim.

4.6.3 Any failure to timely comply with the requirements of section 4.6.2 waives and releases any Claim when the Contractor submits an application for payment after the 90th day.

4.6.4 This waiver does not cover any retainage. In case of any conflict of law, this language shall be revised to the minimum extent necessary to avoid legal conflict. This waiver is made specifically for the benefit of the City.

ARTICLE 5 - SUBCONTRACTORS AND SUPPLIERS

5.1 AWARD OF SUBCONTRACTS OTHER CONTRACTS FOR PORTIONS OF THE WORK

5.1.1 Contractor may not contract with a Subcontractor, Supplier, person, or entity that City Engineer has made a reasonable and timely objection to.

5.1.2 If City Engineer has a reasonable objection to person or entity proposed by Contractor, Contractor shall propose another with whom City Engineer has no reasonable objection.

5.1.3 Contractor shall execute contracts with approved Subcontractors, Suppliers, persons, or entities before the Subcontractors or Suppliers begin work under the Contract. All such contracts must be executed and sent to the OBO Director and Contracting Department within 30 days after the date of the Notice to Proceed and must include provisions set forth in Articles 3 and 5 of this Document.

5.1.4 Contractor shall notify City Engineer in writing of any proposed change of Subcontractor, Supplier, person, or entity previously accepted by the City.

5.1.5 Contractor shall make timely payments to Subcontractors and Suppliers for performance of the Contract. Contractor shall protect, defend, and indemnify the City from any claim or liability arising out of Contractor's failure to make the payments. Disputes relating to payment of Business Enterprise Subcontractors or Suppliers will be submitted to arbitration in same manner as other disputes under Business Enterprise subcontracts. Failure of Contractor to comply with decisions of arbitrator may be determined by City Engineer a material breach leading to termination of the Contract.

5.2 CONTRACTOR RESPONSIBILITY FOR SUBCONTRACTORS

5.2.1 Contractor is responsible to the City, as may be required by laws and regulations, for all acts and omissions of Subcontractors, Suppliers, and other persons and organizations performing or furnishing any of the Work under direct or indirect contract with Contractor.

5.2.2 Contractor shall make available to each proposed Subcontractor, prior to execution of subcontract, copies of the Contract to which Subcontractor is bound by this Section 5.2. Contractor shall notify Subcontractor of any terms of proposed subcontract which may be at variance with the Contract.

5.2.3 The City's approval of Subcontractor or Suppliers does not relieve Contractor of its obligation to perform, or to have performed to the full satisfaction of the City, the Work required by the Contract. 5.2.4 Unless there is a contractual relationship between Contractor and a Subcontractor or Supplier to the contrary, Contractor shall withhold no more retainage from Subcontractors or Suppliers than City withholds from Contractor under this Agreement. However, once a Subcontractor or Supplier completes performance, Contractor shall release all retainage to that Subcontractor or Supplier regardless if City continues to retain under this Agreement.

5.2.5 Prior to a Subcontractor or Supplier commencing performance for Contractor, Contractor shall meet with that Subcontractor or Supplier to provide instructions on invoicing procedures, dispute resolution procedures, and statutory rights, such as claim filing procedures under the McGregor Act. Subcontractors and Suppliers must certify to the City Engineer that Contractor has fulfilled the requirements of this Section.

ARTICLE 6 - CONSTRUCTION BY THE CITY OR BY SEPARATE CONTRACTORS

6.1 THE CITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

6.1.1 The City may perform on-site construction operations related to the Work and as part of the Project with the City's workforce or with separate contractors.

6.2 COORDINATION

6.2.1 The City will coordinate activities of the City's workforce and of each separate contractor with work of Contractor, and Contractor shall cooperate with the City and separate contractors.

6.2.1.1 Contractor shall participate with other separate contractors and the City in reviewing their construction schedules when directed to do so by the Project Manager. Contractor shall make revisions to construction schedule and Contract Price deemed necessary after joint review and mutual agreement. Construction schedules shall then constitute schedules to be used by Contractor, separate contractors, and the City, until subsequently revised.

6.2.2 Contractor shall afford to the City and to separate contractors reasonable opportunity for introduction and storage of their materials and equipment, and for performance of their activities.

6.2.3 If part of Contractor's work depends on proper execution of construction or operations by the City or a separate contractor, Contractor shall, prior to proceeding with that portion of the Work, inspect the other work and promptly report to City Engineer apparent discrepancies or defects in the other construction that would render it unsuitable for the proper execution of the Work. Failure of Contractor to report apparent discrepancies or defects in the other construction shall constitute acknowledgment that the City's or separate contractor's completed or partially completed construction is fit and proper to receive Contractor's work, except as to discrepancies or defects not then reasonably discoverable.

6.3 MUTUAL RESPONSIBILITY

6.3.1 The responsible party bears the costs caused by delays, by improperly timed activities, or by nonconforming construction.

6.3.2 Contractor shall promptly remedy damage caused by Contractor to completed or partially completed construction or to property of the City or separate contractor.

6.3.3 Claims or disputes between Contractor and other City contractors, or subcontractors of other City contractors, working on the Project must be submitted to binding arbitration in accordance with Construction Industry Arbitration Rules of the American Arbitration Association upon demand by any party to the dispute or by the City.

6.4 THE CITY'S RIGHT TO CLEAN UP

6.4.1 If dispute arises among Contractor, separate contractors, and the City as to responsibility under their respective contracts for maintaining premises and surrounding area free from waste materials and rubbish as described in Section 3.21, the City may clean up and allocate cost among those responsible, as determined by City Engineer.

ARTICLE 7 - CHANGES IN THE WORK

7.1 CHANGES

7.1.1 Changes in scope of the Work, subject to limitations in Article 7 and elsewhere in the Contract, may be accomplished without invalidating the Contract, or without notifying Surety by:

- 7.1.1.1 Change Order;
- 7.1.1.2 Work Change Directive; or
- 7.1.1.3 Minor Change in the Work.

7.1.2 The following types of Change Orders require City Council approval:

- 7.1.2.1 a single Change Order that exceeds five percent of Original Contract Price,
- 7.1.2.2 a Change Order which, when added to previous Change Orders, exceeds five percent of Original Contract Price,
- 7.1.2.3 a Change Order, in which the total value of increases outside of the general scope of work approved by City Council, when added to increases outside the general scope of work approved by City Council in previous Change Orders, exceeds 40 percent of the Original Contract Price, even if the net increase to the Original Contract Price is five percent or less.

In this context, "increase" means an increase in quantity resulting from the addition of locations not within the scope of work approved by City Council, or the addition of types of goods or services not bid as unit price items.

Nothing in this Section is intended to permit an increase of the Contract Price in excess of the limit set out in TEX. LOC. GOV'T CODE ANN. §252.048 or its successor statute.

7.1.3 Contractor shall proceed promptly to execute changes in the Work provided in Modifications, unless otherwise stated in the Modification.

7.2 WORK CHANGE DIRECTIVES

7.2.1 A Work Change Directive cannot change Contract Price or Contract Time, but is evidence that the Parties agree that a change, ordered by directive, will be incorporated in a subsequently issued Change Order as to its effect, if any, on Contract Price or Contract Time.

7.2.2 Failure by Contractor to commence work identified in a Work Change Directive within the time specified by City Engineer, or to complete the work in a reasonable period of time, may be determined by City Engineer to be a material breach of Contract.

7.2.3 A Work Change Directive is used in the absence of total agreement of the terms of a Change Order. Interim payments are made in accordance with Paragraph 9.6.1.

7.2.4 If Contractor signs a Work Change Directive, then Contractor agrees to its terms including adjustment in Contract Price and Contract Time or method for determining them. Agreement by the Parties to adjustments in Contract Price and Contract Time are immediately recorded as a Change Order. 7.2.5 City Engineer, by Work Change Directive, may direct Contractor to take measures as necessary to expedite construction to achieve Date of Substantial Completion on or before expiration of Contract Time. When the Work is expedited solely for convenience of the City and not due to Contractor's failure to prosecute timely completion of the Work, then Contractor is entitled to an adjustment in Contract Price equal to actual costs determined in accordance with Article 7.

7.3 ADJUSTMENTS IN CONTRACT PRICE

7.3.1 Adjustments in Contract Price are accomplished by Change Order and are based on one of the following methods:

- 7.3.1.1 mutual acceptance of fixed price, properly itemized and supported by sufficient data to permit evaluation;
- 7.3.1.2 unit prices stated in the Contract or subsequently agreed upon;
- 7.3.1.3 cost to be determined in a manner agreed upon by the Parties and mutually acceptable fixed or percentage fee; or
- 7.3.1.4 as provided in Paragraph 7.3.2.

7.3.2 If Contractor does not agree with a change in Contract Price or Contract Time or the method for adjusting them specified in the Work Change Directive within 21 days from date of the Work Change Directive's issuance, method and adjustment are determined by City Engineer. If Project Manager or Contractor disagree with City Engineer's determination they then may file a Claim in accordance with Section 4.4.

- 7.3.2.1 If City Engineer determines a method and adjustment in Contract Price under Paragraph 7.3.2, Contractor shall provide, in a form as City Engineer may prescribe, appropriate supporting data for items submitted under Paragraph 7.3.2. Failure to submit the data within 21 days of request for the data by City Engineer shall constitute waiver of a Claim.
- 7.3.2.2 Unless otherwise provided in the Contract, costs for the purposes of this Paragraph 7.3.2 are limited to the following:
 - costs of labor, including 7.3.2.2.1 labor burden as stated below for unemployment social security, insurance, customary and usual fringe benefits required by agreement or custom, and Workers' Compensation insurance;

CITY OF HOUSTON - CONDITIONS OF THE CONTRACT DOCUMENT 00700 - GENERAL CONDITIONS

	Overhead	Profit
to Contractor for change in the Work performed by Subcontractors:	10 percent	0 percent
to first tier Subcontractors for change in the Work performed by its Subcontractors:	10 percent	0 percent
to Contractor and Subcontractor for change in the Work performed by their respective firms:	10 percent	5 percent

- 7.3.2.2.1.1 the maximum labor burden applied to costs of labor for changes in the Work is 55 percent;
- 7.3.2.2.2 costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or consumed;
- 7.3.2.2.3 rental costs of machinery and equipment, exclusive of hand tools, whether rented from Contractor or others, with prior approval of City Engineer;
- 7.3.2.2.4 costs of premiums for Bonds and insurance and permit fees related to the change in the Work;
- 7.3.2.2.5 additional costs of direct supervision of work and field office personnel directly attributable to the change; and
- 7.3.2.2.6 allowances for overhead and profit as stated below.
 - 7.3.2.2.6.1 the maximum allowances for overhead and profit on increases due to Change Orders:
 - 7.3.2.2.6.2 for changes in the Work performed by Contractor and Subcontractors, allowance for overhead and profit are applied to an amount equal to cost of all additions less cost of all deletions to the Work. Allowance for overhead to Contractor and first tier Subcontractors on changes performed by Subcontractors are applied to an amount equal to the sum of all increases to the Work by

applicable Subcontractors.

7.3.3 If the City deletes or makes a change, which results in a net decrease in Contract Price, the City is entitled to a credit calculated in accordance with Paragraphs 7.3.1 and 7.3.2 and Subparagraphs 7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5. When both additions and credits covering related work or substitutions are involved in a change, allowance for overhead and profit is figured on the basis of a net increase, if any, with respect to that change in accordance with Subparagraph 7.3.2.2.6.

7.3.4 When Contractor agrees with the determination made by City Engineer concerning adjustments in Contract Price and Contract Time, or the Parties otherwise reach agreement upon the adjustments, the agreement will be immediately recorded by Change Order.

7.4 MINOR CHANGES IN THE WORK

7.4.1 A Minor Change in Work is binding on the Parties. Contractor shall acknowledge, in a written form acceptable to City Engineer, that there is no change in Contract Time or Contract Price and shall carry out the written orders promptly.

ARTICLE 8 - TIME

8.1 PROGRESS AND COMPLETION

8.1.1 Time is of the essence in the Contract. By executing the Contract, Contractor agrees that Contract Time is a reasonable period for performing the Work.

8.1.2 *Computation of Time:* In computing any period of time prescribed or allowed by the General Conditions, the day of the act, event, or default after which designated period of time begins to run is not to be included. Last day of the period so computed is to be included, unless it is a Sunday or Legal Holiday, in which event the period runs until end of next day which is not a Sunday or Legal Holiday. Sundays and Legal Holidays are considered to be days and are to be included in all other time computations relative to Contract Time.

8.1.3 Contractor may not commence the Work prior to the effective date of insurance and Bonds required by Article 11.

8.1.4 Contractor shall proceed expeditiously and without interruption, with adequate forces, and shall achieve Date of Substantial Completion within Contract Time. 8.1.5 Should progress of the Work fall behind construction schedule, except for reasons stated in Paragraph 8.2.1, Contractor shall promptly submit at the request of Project Manager, updated construction schedule to City Engineer for approval. Contractor's failure to submit updated schedule may, at City Engineer's discretion, constitute a material breach of the Contract. Contractor shall take action necessary to restore progress by working the hours, including night shifts and lawful overtime operations as necessary, to achieve Date of Substantial Completion within Contract Time.

8.1.6 Except in connection with safety or protection of persons or the Work or property at the site or adjacent to the site, and except as otherwise indicated in the Contract, all the Work at the site will be performed Monday through Saturday between the hours of 7:00 a.m. and 7:00 p.m. Contractor may not perform work between 7:00 p.m. and 7:00 a.m., on a Sunday, or on a Legal Holiday, without giving City Engineer 24-hour prior written notice and receiving written consent of City Engineer.

8.2 DELAYS AND EXTENSIONS OF TIME

8.2.1 Contractor may request extension of Contract Time for a delay in performance of work that arises from causes beyond control and without fault or negligence of Contractor. Examples of these causes are:

- 8.2.1.1 acts of God or of the public enemy;
- 8.2.1.2 acts of government in its sovereign capacity;
- 8.2.1.3 fires;
- 8.2.1.4 floods;
- 8.2.1.5 epidemics;
- 8.2.1.6 quarantine restrictions;
- 8.2.1.7 strikes;
- 8.2.1.8 freight embargoes;
- 8.2.1.9 unusually severe weather; and

8.2.1.10 discovery of Pollutants or Pollutant Facilities at the site.

8.2.2 For any reason other than those listed in Section 4.3.6.2, if the Contractor's work is delayed in any manner or respect, the Contractor shall have no claim for damages and shall have no right of additional compensation from the City by reason of any delay or increased expense to the Contractor's work, except for an extension of time as provided in this provision.

8.2.3 Contractor may request an extension of Contract Time for delay only if:

- 8.2.3.1 delay is caused by failure of Subcontractor or Supplier to perform or make progress; and
- 8.2.3.2 cause of failure is beyond control of both Contractor and Subcontractor or Supplier.

8.2.4 Claims relating to Contract Time must be made in accordance with Paragraph 4.3.7.

8.2.5 Claims for extending or shortening Contract Time are based on written notice promptly delivered by the Party making Claim to other Party. Claim must accurately describe occurrence generating Claim, and a statement of probable effect on progress of the Work.

8.2.6 Claims for extension of Contract Time are considered only when a Claim is filed within the time limits stated in Paragraph 4.3.3.

8.2.6.1 Notwithstanding paragraph 4.3.3, an extension of time for delays under this paragraph may be granted only upon written application by the Contractor within 48 hours from the claimed delay.

8.2.7 Written notice of Claim must be accompanied by claimant's written statement that adjustment claimed is entire adjustment to which claimant is entitled as a result of the occurrence of the event. When the Parties cannot agree, Claims for adjustment in Contract Time are determined by City Engineer in accordance with Section 4.4.

8.2.8 Adjustments to Contract Time are accomplished by Change Order.

ARTICLE 9 - PAYMENTS AND COMPLETION

9.1 UNIT PRICE WORK

9.1.1 Where the Contract provides that all or part of the Work is based on Unit Prices, the Original Contract Price includes, for all Unit Price work, an amount equal to the sum of Unit Prices times Unit Price Quantities for each separately identified item of Unit Price work.

9.1.2 Each Unit Price includes an amount to cover Contractor's overhead and profit for each separately identified item.

9.1.3 The Contractor may not make a Claim against the City for excess or deficiency in Unit Price Quantities provided in the Contract, except as provided in Subparagraph 9.1.4. Payment at the prices stated in the Contract is in full for the completed work. Contractor is not entitled to

additional payment for materials, supplies, labor, tools, machinery and all other expenditures incidental to satisfactory completion of the Work.

9.1.4 City Engineer may increase or decrease quantities of the Work within limitations stated in Paragraph 7.1.2. Contractor is entitled to payment for actual quantities of items provided at Unit Prices set forth in the Contract.

9.1.5 Where the final quantity of work performed by Contractor on Major Unit Price Work item differs by more than 25 percent from quantity of the item stated in the Contract, a Party may request an adjustment in Unit Price, for the portion that differs by more than 25 percent, by a Change Order under Section 7.3.

9.2 ESTIMATES FOR PAYMENT, UNIT PRICE WORK

9.2.1 Following the day of each month indicated in the Contract, Project Manager will prepare a Certificate for Payment for the preceding monthly period based on estimated units of work completed. Prior to preparing Certificate of Payment, Contractor shall have submitted to City Engineer, on a form approved by the Director of the Office of Business Opportunity, evidence satisfactory to the City Engineer of payments made to Subcontractors and Suppliers for the month preceding the month for which the Certificate for Payment is prepared, including evidence of electronic submission of certified payrolls.

9.2.2 Before final completion, City Engineer will review and confirm with Contractor the actual final installed Unit Price quantities. City Engineer's determination of actual final installed Unit Price quantities will be included in the final Certificate for Payment and any previous underpayments and overpayments will be reconciled with the actual final Unit Price quantities. Contractor shall file written notice of intent to appeal, if any, City Engineer's determination within 10 days of receipt of final Certificate for Payment. Upon expiration of the 10day period. City Engineer's decision is final and binding on the Parties. If Contractor submits notice within the 10-day period, Contractor shall submit a Claim in accordance with Section 4.4.

9.3 STIPULATED PRICE WORK

9.3.1 For work contracted on a Stipulated Price basis, 10 days before submittal of first Application for Payment, Contractor shall submit to City Engineer a Schedule of Values allocated to various portions of the Work, prepared in the form and supported by the data as City Engineer may require to substantiate its accuracy. This schedule, as approved by City Engineer, is used as a basis for approval of Contractor's Applications for Payment.

9.4 APPLICATIONS FOR PAYMENT, STIPULATED PRICE WORK

9.4.1 For work contracted on a Stipulated Price basis, Contractor shall submit Applications for Payment to City Engineer each month on a form acceptable to City Engineer in accordance with Schedule of Values. Application must indicate percentages of completion of each portion of the Work listed in Schedule of Values as of the end of the period covered by the Application for Payment.

9.4.2 Applications for Payment must be supported by substantiating data as City Engineer may require and must reflect retainages as provided below. Evidence satisfactory to the City Engineer of payments made to Subcontractors and Suppliers for the month preceding the month for which the Application for Payment is submitted must accompany each Application for Payment on a form approved by the Director of the Office of Business Opportunity. Evidence of electronic submission of certified payrolls must be included. Application must be sworn and notarized.

9.5 CERTIFICATES FOR PAYMENT

9.5.1 City Engineer will, within 10 days after the date specified in the Contract for Unit Price work, or upon receipt of Contractor's Application for Payment for Stipulated Price work, issue a Certificate for Payment for work based on amount which City Engineer determines is properly due, with copy to Contractor.

9.5.2 Unless otherwise provided in the Contract, payment for completed work and for properly stored Products is conditioned upon compliance with procedures satisfactory to City Engineer to protect the City's interests. Procedures will include applicable insurance, storage, and transportation to site for materials and equipment stored off-site. Contractor is responsible for maintaining materials and equipment until Date of Substantial Completion.

9.5.3 Contractor shall document its use of Ultra Low Sulfur Diesel Fuel by providing invoices and receipts evidencing Contractor's use.

9.6 COMPUTATIONS OF CERTIFICATES FOR PAYMENT

9.6.1 Subject to the provisions of the Contract, the amount of each Certificate for Payment is calculated as follows:

- 9.6.1.1 that portion of Contract Price allocated to completed work as determined by:
 - 9.6.1.1.1 multiplying the percentage of completion of each portion of the Work listed in the Schedule of Values by the value of that portion of the Work, or
 - 9.6.1.1.2 multiplying Unit Price quantities Installed times the Unit Prices listed in the Contract;
- 9.6.1.2 plus progress payments for completed work that has been properly authorized by Modifications;
- 9.6.1.3 less retainage of five percent;
- 9.6.1.4 plus actual costs, properly substantiated by certified copies of invoices and freight bills, of non-perishable materials and equipment delivered and properly stored, if approved in advance by Project Manager, less 15 percent;
- 9.6.1.5 less any previous payments by the City.
- 9.7 DECISIONS TO WITHHOLD CERTIFICATION

9.7.1 City Engineer may decline to certify payment and may withhold payment in whole or in part to the extent reasonably necessary to protect the City if, in City Engineer's opinion, there is reason to believe that:

- 9.7.1.1 nonconforming work has not been remedied;
- 9.7.1.2 the Work cannot be completed for unpaid balance of Contract Price;
- 9.7.1.3 there is damage to the City or another contractor;
- 9.7.1.4 the Work will not be completed within Contract Time and that unpaid balance will not be adequate to cover actual and liquidated damages;
- 9.7.1.5 probable evidence that third party claims will be filed in court, in arbitration, or otherwise;
- 9.7.1.6 Contractor has failed to make payments to Subcontractors or Suppliers for labor, material, or equipment; or
- 9.7.1.7 Contractor has persistently failed to carry out work in accordance with the Contract.
- 9.7.1.8 Contractor has not paid Subcontractors or Suppliers because of a payment dispute; or
- 9.7.1.9 Contractor has failed to provide satisfactory evidence described in Paragraphs 9.2.1, 9.4.2, and 9.8.2.

9.7.2 When the above reasons for withholding certification are removed, certification will be made for amounts previously withheld.

9.7.3 City Engineer may decline to certify payment and may withhold request for payment in whole or in part upon failure of Contractor to submit initial construction schedule or monthly schedule updates, as required in Paragraphs 3.15.1 and 3.15.3.

9.8 PROGRESS PAYMENTS

9.8.1 The City will make payment, in an amount certified by City Engineer, within 20 days after City Engineer has issued a Certificate for Payment.

9.8.2 The City has no obligation to pay or to facilitate the payment to a Subcontractor or Supplier, except as may otherwise be required by law. Contractor shall comply with the prompt payment requirements of Chapter 2251 of the Government Code. State law requires payment of Subcontractors and Suppliers by Contractor within 7 calendar days of Contractor's receipt of payment from the City, unless there is a payment dispute between Contractor and a Subcontractor or Supplier evidenced on a form approved by the Director of Mayor's Office of Business Opportunity and submitted to the City Engineer each month with Application for Payment or Estimate for Payment. CONTRACTOR SHALL DEFEND AND INDEMNIFY THE CITY FROM ANY CLAIMS OR LIABILITY ARISING OUT OF CONTRACTOR'S FAILURE TO MAKE THESE PAYMENTS.

- 9.8.2.1 The City may, upon request and at the discretion of City Engineer, furnish to Subcontractor information regarding percentages of completion or the amounts applied for by Contractor, and action taken thereon by the City because of work done by the Subcontractor.
- 9.8.2.2 Contractor shall prepare and submit to City Engineer a Certification of Payment to Subcontractors and Suppliers form to be attached to each monthly Estimate for Payment or Application for Payment.

9.8.3 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Work by the City, does not constitute acceptance of work which is not in accordance with the Contract.

9.9 DATE OF SUBSTANTIAL COMPLETION

9.9.1 When Contractor considers the Work, or a portion thereof designated by City Engineer, to be substantially complete, Contractor shall prepare and submit to Project Manager a comprehensive punch list of items to be completed or corrected. Failure to include an item on the punch list does not alter the responsibility of Contractor to comply with the Contract.

9.9.1.1 By submitting the punch list to Project Manager, Contractor represents that work on the punch list will be completed within the time provided for in Subparagraph 9.9.4.3.

9.9.2 Upon receipt of Contractor's punch list, Project Manager will inspect the Work, or designated portion thereof, to verify that the punch list contains all items needing completion or correction. If Project Manager's inspection discloses items not on Contractor's punch list, the items must be added to the punch list of items to be completed or corrected. If Project Manager's inspection reveals that Contractor is not yet substantially complete, Contractor shall complete or correct the deficiencies and request another inspection by Project Manager. The City may recover the costs of re-inspection from Contractor.

9.9.3 Prior to City Engineer's issuing a Certificate of Substantial Completion, Contractor shall also provide:

- 9.9.3.1 Certificate of Occupancy for new construction, or Certificate of Compliance for remodeled work, as applicable, and
- 9.9.3.2 compliance with Texas Accessibility Standards through state inspection of the Work, if required. If Contractor calls for inspection in a timely manner and the inspection is delayed through no fault of Contractor, and City Engineer so confirms, City Engineer may, upon request by Contractor, add the inspection to the punch list in Paragraph 9.9.2 and issue a Certificate of Substantial Completion.

9.9.4 When the Work, or designated portion thereof, is determined by City Engineer to be sufficiently complete in accordance with the Contract so the City can occupy or utilize the Work, or designated portion thereof, for the purpose for which it is intended, City Engineer will prepare a Certificate of Substantial Completion that incorporates the punch list in Paragraph 9.9.2 and establishes:

9.9.4.1 Date of Substantial Completion;

9.9.4.2 responsibilities of the Parties for security, maintenance, heating, ventilating and air conditioning, utilities, damage to the Work, and insurance; and 9.9.4.3 fixed time within which Contractor shall complete all items on punch list of items to be corrected accompanying the certificate.

9.9.5 Warranties required by the Contract shall commence on the Date of Substantial Completion unless otherwise provided by City Engineer in Certificate of Substantial Completion. Warranties may not commence on items not substantially completed.

9.9.6 After Date of Substantial Completion and upon application by Contractor and approval by City Engineer, the City may make payment, reflecting adjustment in retainage, if any, as follows:

9.9.6.1 with the consent of Surety, the City may increase payment to Contractor to 96 percent of Contract Price, less value of items to be completed and accrued liquidated damages.

9.9.7 Contractor shall complete or correct the items in Paragraph 9.9.2 within the time period set out in the Certificate of Substantial Completion. If Contractor fails to do so, the City may issue a Notice of Noncompliance and proceed according to Section 2.5.

9.10 PARTIAL OCCUPANCY OR USE

9.10.1 The City may occupy or use any completed or partially completed portion of the Work at any stage, provided the occupancy or use is consented to by Contractor and Contractor's insurer and authorized by public authorities having jurisdiction over the Work. Consent of Contractor to partial occupancy or use may not be unreasonably withheld.

9.10.2 Immediately prior to the partial occupancy or use, Project Manager and Contractor shall jointly inspect the area to be occupied or portion of the Work to be used to determine and record condition of the Work.

9.10.3 Partial occupancy or use of a portion of the Work does not constitute acceptance of work not in compliance with requirements of the Contract.

9.11 FINAL COMPLETION AND FINAL PAYMENT

9.11.1 Contractor shall review the Contract and inspect the Work prior to Contractor notification to City Engineer that the Work is complete and ready for final inspection. Contractor shall submit affidavit that the Work has been inspected and that the Work is complete in accordance with requirements of the Contract.

9.11.2 Project Manager will make final inspection within 15 days after receipt of Contractor's written notice that the Work is ready for final inspection and acceptance. If Project Manager finds the Work has been completed in accordance with the Contract, Contractor shall submit items set out in Paragraph 9.11.4 and, for stipulated price contracts, a final Application for Payment. City Engineer will, within 10 days, issue Certificate of Final Completion stating that to the best of City Engineer's knowledge, information, and belief, the Work has been completed in accordance with the Contract, and will recommend acceptance of the Work by City Council.

9.11.3 Should work be found not in compliance with requirements of the Contract, City Engineer will notify Contractor in writing of items of noncompliance. Upon inspection and acceptance of the corrections by Project Manager, compliance with all procedures of Paragraph 9.11.2, and Contractor's submission of the items set out in Paragraph 9.11.4, the City Engineer will issue Certificate of Final Completion to Contractor as provided in Paragraph 9.11.2.

9.11.4 Contractor shall submit the following items to City Engineer before City Engineer will issue a Certificate of Final Completion:

- 9.11.4.1 affidavit that payrolls, invoices for materials and equipment, and other indebtedness of Contractor connected with the Work, less amounts withheld by the City, have been paid or otherwise satisfied. If required by City Engineer, Contractor shall submit further proof including waiver or release of lien or claims from laborers or Suppliers of Products;
- 9.11.4.2 certificate evidencing that insurance required by the Contract to remain in force after final payment is currently in effect, will not be canceled or materially changed until at least 30 days written notice has been given to the City;
- 9.11.4.3 written statement that Contractor knows of no substantial reason that insurance will not be renewable to cover correction and warranty period required by the Contract;
- 9.11.4.4 consent of Surety to final payment; and
- 9.11.4.5 copies of record documents, maintenance manuals, tests, inspections, and approvals.

Upon City Engineer's issuance of a Certificate of Final Completion, Contractor may request increase

in payment to 99 percent of Contract Price, less accrued liquidated damages.

9.11.5 If Contractor fails to submit required items in Paragraph 9.11.4 within 10 days of Project Manager's inspection of the Work under Paragraph 9.11.2 or Paragraph 9.11.3, City Engineer may, but is not obligated to:

- 9.11.5.1 deduct liquidated damages accrued from monies held;
- 9.11.5.2 proceed to City Council for acceptance of the Work, minus some or all of the items Contractor fails to submit under Paragraph 9.11.4; and,
- 9.11.5.3 upon acceptance by City Council of the portion of the Work completed, make final payment as set out in Paragraph 9.11.8.

9.11.6 If final completion is materially delayed through no fault of Contractor, or by issuance of Change Orders affecting date of final completion, and City Engineer so confirms, the City may, upon application by Contractor and certification by City Engineer, and without terminating the Contract, make payment of balance due for that portion of the Work fully completed and accepted.

9.11.7 If remaining balance due for work not corrected is less than retainage stipulated in the Contract, Contractor shall submit to City Engineer written consent of Surety to payment of balance due for that portion of the Work fully completed and accepted, prior to certification of the payment. The payment is made under terms governing final payment, except that it does not constitute waiver of Claims.

9.11.8 The City will make final payment to Contractor within 30 days after acceptance of the Work by City Council, subject to limitations, if any, as stated in the Contract.

9.11.9 Acceptance of final payment by Contractor shall constitute a waiver of all Claims, whether known or unknown, by Contractor, except those previously made in writing and identified by Contractor as unsettled at the time of final payment.

9.12 LIQUIDATED DAMAGES

9.12.1 Contractor, Surety, and the City agree that failure to complete the Work within Contract Time will cause damages to the City and that actual damages from harm are difficult to estimate accurately. Therefore, Contractor, Surety, and the City agree that Contractor and Surety are liable for and shall pay to the City the amount stipulated in Supplementary Conditions as liquidated damages, and that the amount of damages fixed therein is a reasonable forecast of just compensation for harm to the City resulting from Contractor's failure to complete the Work within Contract Time. The amount stipulated will be paid for each day of delay beyond Contract Time until Date of Substantial Completion.

9.12.2 Contractor shall pay the City an amount equal to \$1,200.00 per diesel operating vehicle or piece of motorized equipment per incident of high sulfur diesel fuel usage.

ARTICLE 10 - SAFETY PRECAUTIONS

10.1 SAFETY PROGRAMS

10.1.1 Contractor is responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with performance of the Contract. Contractor shall submit a safety program to City Engineer prior to mobilizing for the Work, and is solely responsible for safety, efficiency, and adequacy of ways, means, and methods, and for damage which might result from failure or improper construction, maintenance, or operation performed by Contractor.

10.2 POLLUTANTS AND POLLUTANT FACILITIES

10.2.1 If Contractor encounters material on-site which it reasonably believes to be a Pollutant or facilities which it reasonably believes to be a Pollutant Facility, Contractor shall immediately stop work in affected area and immediately notify City Engineer, confirming the notice thereafter in writing.

10.2.2 If City Engineer determines that the material is a Pollutant or facility is a Pollutant Facility, work in affected area may not be resumed except by Modification, and only if the work would not violate applicable laws or regulations.

10.2.3 If City Engineer determines that the material is not a Pollutant or a facility is not a Pollutant Facility, work in affected area will be resumed upon issuance of a Modification.

10.2.4 Contractor is not required to perform, unless authorized by Change Order, work relating to Pollutants or Pollutant Facilities except for that work relating to Pollutants or Pollutant Facilities specified in the Contract.

10.3 SAFETY OF THE ENVIRONMENT, PERSONS, AND PROPERTY

10.3.1 Contractor shall take reasonable precautions for safety and shall provide reasonable protection to prevent damage, injury, or loss from all causes, to:

- 10.3.1.1 employees performing work on-site, and other persons who may be affected thereby;
- 10.3.1.2 work, including Products to be incorporated into the Work, whether in proper storage, under control of Contractor or Subcontractor; and
- 10.3.1.3 other property at or adjacent to the site, such as trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal or replacement in course of construction.

10.3.2 Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations, and lawful orders of public authorities bearing on safety of persons, property, or environment.

- 10.3.2.1 Contractor shall comply with requirements of Underground Facility Damage Prevention and Safety Act TEX. UTIL. CODE ANN. Ch. 251 (Vernon Supp. 2002).
- 10.3.2.2 Contractor shall comply with all safety rules and regulations of the Federal Occupational Health and Safety Act of 1970 and subsequent amendments (OSHA).

10.3.3 Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, reasonable safeguards for safety and protection of persons and property, including posting danger signs and other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent sites and utilities.

10.3.4 Contractor shall designate responsible member of Contractor's organization at site whose duty is prevention of accidents. This person will be Contractor's Superintendent unless otherwise designated by Contractor in writing to City Engineer.

10.3.5 Contractor shall prevent windblown dust and may not burn or bury trash debris or waste products on-site. Contractor shall prevent environmental pollution, including but not limited to particulates, gases and noise, as a result of the Work.

Page 00700/29 of 38 30 March 2021

10.3.6 When use or storage of hazardous materials or equipment, or unusual methods are necessary for execution of the Work, Contractor shall exercise utmost care and carry on the activities under supervision of properly qualified personnel.

10.3.7 Contractor shall promptly remedy damage and loss to property referred to in Subparagraphs 10.3.1.2 and 10.3.1.3, caused in whole or in part by Contractor, or Subcontractors, which is not covered by insurance required by the Contract. Contractor is not required to remedy damage or loss attributable to the City, Design Consultant, or other contractors.

10.4 EMERGENCIES

10.4.1 In emergencies affecting safety of persons or property, Contractor shall act at Contractor's discretion to prevent imminent damage, injury, or loss. Additional compensation or extension of time claimed by Contractor because of emergencies are determined as provided in Article 7.

ARTICLE 11 - INSURANCE AND BONDS

11.1 GENERAL INSURANCE REQUIREMENTS

11.1.1 With no intent to limit Contractor's liability under indemnification provisions set forth in Paragraphs 3.25 and 3.26, Contractor shall provide and maintain in full force and effect during term of the Contract and all extensions and amendments thereto, at least the following insurance and available limits of liability.

11.1.2 If any of the following insurance is written as "claims made" coverage and the City is required to be carried as additional insured, then Contractor's insurance shall include a two-year extended discovery period after last date that Contractor provides any work under the Contract.

11.1.3 Aggregate amounts of coverage, for purposes of the Contract, are agreed to be amounts of coverage available during fixed 12-month policy period.

11.2 INSURANCE TO BE PROVIDED BY CONTRACTOR

11.2.1 *Risks and Limits of Liability:* Contractor shall maintain the insurance coverages in the listed amounts, as set out in Table 1.

11.2.2 If Limit of Liability for Excess Coverage is \$2,000,000 or more, Limit of Liability for Employer's Liability may be reduced to \$500,000.

Insurance Coverage: At all times during 11.2.3 the term of this Contract and any extensions or renewals. Contractor shall provide and maintain insurance coverage that meets the Contract requirements. Prior to beginning performance under the Contract, at any time upon the Director's request, or each time coverage is renewed or updated, Contractor shall furnish to the Director current certificates of insurance, endorsements, all policies, or other policy documents evidencing adequate coverage, as necessary. Contractor shall be responsible for and pay (a) all premiums and (b) any claims or losses to the extent of any deductible amounts. Contractor waives any claim it may have for premiums or deductibles against the City, its officers, agents, or employees. Contractor shall also require all subcontractors or consultants whose subcontracts exceed \$100,000 to provide proof of insurance coverage meeting all requirements stated above except amount. The amount must be commensurate with the amount of the subcontract, but no less than \$500,000 per claim.

Form of insurance: The form of the 11.2.4 insurance shall be approved by the Director and the City Attorney; such approval (or lack thereof) shall never (a) excuse non-compliance with the terms of this Section, or (b) waive or estop the City from asserting its rights to terminate this Contract. The policy issuer shall (1) have a Certificate of Authority to transact insurance business in Texas, or (2) be an eligible non-admitted insurer in the State of Texas and have a Best's rating of at least B+, and a Best's Financial Size Category of Class VI or better, according to the most current Best's Key Rating Guide. Each insurer is subject to approval by City Engineer in City Engineer's sole discretion as to conformance with these requirements.

11.2.5 Required Coverage: The City shall be an Additional Insured under this Contract, and all policies except Professional Liability and Worker's Compensation must name the City as an Additional Insured. Contactor waives any claim or right of subrogation to recover against the City, its officers, agents, or employees, and each of Contractor's insurance policies except professional liability must contain coverage waiving such claim. Each policy, except Workers' Compensation and Professional Liability, must also contain an endorsement that the policy is primary to any other insurance available to the Additional Insured with respect to claims arising under this Contract. If professional liability coverage is written on a "claims made" basis, Contractor shall

also provide proof of renewal each year for two years after substantial completion of the Project, or in the alternative: evidence of extended reporting period coverage for a period of two years after substantial completion, or a project liability policy for the Project covered by this Contract with a duration of two years after substantial completion.

11.2.6 *Deductibles:* Contractor assumes and bears any claims or losses to extent of deductible amounts and waives any claim it may ever have for same against the City, its officers, agents, or employees.

11.2.7 *Notice*: **CONTRACTOR SHALL GIVE 30 DAYS' ADVANCE WRITTEN NOTICE TO THE DIRECTOR IF ANY OF ITS INSURANCE POLICIES ARE CANCELED OR NON-RENEWED**. Within the 30-day period, Contractor shall provide other suitable policies in order to maintain the required coverage. If Contractor does not comply with this requirement, the Director, at his or her sole discretion, may immediately suspend Contractor from any further performance under this Agreement and begin procedures to terminate for default.

11.2.8 *Subrogation:* Contractor waives any claim or right of subrogation to recover against the City, its officers, agents, or employees. Each policy, except professional liability, must contain an endorsement waiving such claim.

11.2.9 *Endorsement of Primary Insurance:* Each policy, except Workers' Compensation policies, must contain an endorsement that the policy is primary insurance to any other insurance available to additional insured with respect to claims arising hereunder.

11.2.10 *Liability for Premium:* Contractor is solely responsible for payment of all insurance premium requirements hereunder and the City is not obligated to pay any premiums.

11.2.11 Additional Requirements for Workers' Compensation Insurance Coverage: Contractor shall, in addition to meeting the obligations set forth in Table 1, maintain throughout the term of the Contract Workers' Compensation coverage as required by statute, and Contractor shall specifically comply with requirements set forth in Paragraph 11.2.10. The definitions set out below shall apply only for purposes of this Paragraph 11.2.10.

11.2.12 Definitions:

11.2.12.1 *Certificate of Coverage:* A copy of certificate of insurance, or coverage agreement (TWCC-81, TWCC-82, TWCC-83, or TWCC-84), showing statutory

Workers' Compensation insurance coverage for Contractor's, Subcontractor's, or Supplier's employees providing services for the duration of the Contract.

- 11.2.12.2 *Duration of the Work:* Includes the time from Date of Commencement of the Work until Contractor's work under the Contract has been completed and accepted by City Council.
- 11.2.12.3 Persons providing services for the Work (Subcontractor in Texas Labor Code § 406.096): includes all persons or entities performing all or part of services Contractor has undertaken to perform on the Work, regardless of whether that person contracted directly with Contractor and regardless of whether that person has This includes, without emplovees. limitation. independent contractors. subcontractors, leasing companies, motor carriers, owner-operators, employees of the entity, or employees of entity which furnishes persons to provide services on Services include, without the Work. limitation, providing, hauling, or delivering equipment or materials, or providing labor, transportation, or other service related to Services do not include the Work. activities unrelated to the Work, such as food/beverage vendors, office supply deliveries, and delivery of portable toilets.

11.2.13 Contractor shall provide coverage, based on proper reporting of classification codes and payroll amounts and filing of coverage agreements, which meets the statutory requirements of TEX. LAB. CODE ANN., Section 401.011(44) for employees of Contractor providing services on the Work, for duration of the Work.

11.2.14 Contractor shall provide a Certificate of Coverage to the City prior to being awarded the Contract.

11.2.15 If coverage period shown on Contractor's original Certificate of Coverage ends during duration of the Work, Contractor shall file new Certificate of Coverage with the City showing that coverage has been extended.

11.2.16 Contractor shall obtain from each person providing services on the Work, and provide to City Engineer:

11.2.16.1 Certificate of Coverage, prior to that person beginning work on the Work, so the City will have on file Certificates of Coverage showing coverage for all persons providing services on the Work; and 11.2.16.2 no later than seven days after receipt by Contractor, new Certificate of Coverage showing extension of coverage, if coverage period shown on current Certificate of Coverage ends during the duration of the Work.

11.2.17 Contractor shall retain all required Certificates of Coverage for the duration of the Work and for one year thereafter.

11.2.18 Contractor shall notify City Engineer in writing by certified mail or personal delivery, within 10 days after Contractor knew or should have known, of any change that materially affects provision of coverage of any person providing services on the Work.

11.2.19 Contractor shall post on-site a notice, in text, form and manner prescribed by Texas Workers' Compensation Commission, informing all persons providing services on the Work that they are required to be covered, and stating how person may verify coverage and report lack of coverage.

11.2.20 Contractor shall contractually require each person with whom it contracts to provide services on the Work to:

- 11.2.20.1 provide coverage, based on proper reporting of classification codes, payroll amounts and filing of any coverage agreements, which meets statutory requirements of TEX. LAB. CODE ANN., Section 401.011(44) for all its employees providing services on the Work, for the duration of the Work;
- 11.2.20.2 provide to Contractor, prior to that person's beginning work on the Work, a Certificate of Coverage showing that coverage is being provided for all employees of the person providing services on the Work, for the duration of the Work;
- 11.2.20.3 provide Contractor, prior to the end of the coverage period, a new Certificate of Coverage showing extension of coverage, if the coverage period shown on the current Certificate of Coverage ends during the duration of the Work;
- 11.2.20.4 obtain from each other person with whom it contracts, and provide to Contractor: (1) Certificate of Coverage, prior to other person's beginning work on the Work; and (2) new Certificate of Coverage showing extension of coverage, prior to end of coverage period, if coverage period shown on the current

Certificate of Coverage ends during duration of the Work.

- 11.2.20.5 retain all required Certificates of Coverage on file for the duration of the Work and for one year thereafter;
- 11.2.20.6 notify City Engineer in writing by certified mail or personal delivery within 10 days after person knew, or should have known, of change that materially affects provision of coverage of any person providing services on the Work; and
- 11.2.20.7 contractually require each person with whom it contracts to perform as required by Paragraphs 11.2.10.1 through 11.2.10.7, with Certificates of Coverage to be provided to person for whom they are providing services.

11.2.21 By signing the Contract or providing or causing to be provided a Certificate of Coverage, Contractor is representing to the City that all employees of Contractor who will provide services on the Work will be covered by Workers' Compensation coverage for the duration of the Work, that coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with appropriate insurance carrier. Contractor is not allowed to self-insure Workers' Compensation. Contractor may be subject to administrative penalties, criminal penalties, civil penalties, or other civil actions for providing false or misleading information.

11.2.22 Contractor's failure to comply with Paragraph 11.2.10 is a breach of the Contract by Contractor, which entitles the City to declare the Contract void if Contractor does not remedy breach within 10 days after receipt of notice of breach from City Engineer.

11.2.23 Subcontractor Insurance Requirements: Contractor shall require Subcontractors and Suppliers to obtain Commercial General Liability, Workers' Compensation. Employer's Liability and Automobile Liability coverage that meets all the requirements of Paragraph 11.2. The amount must be commensurate with the amount of the subcontract, but not less than \$500,000 per occurrence. Contractor shall require all Subcontractors with whom it contracts directly, whose subcontracts exceed \$100,000, to provide proof of Commercial General Liability and Automobile Liability insurance coverage meeting the above requirements. Contractor shall comply with all requirements set out under Paragraph 11.2.10 as to

CITY OF HOUSTON - CONDITIONS OF THE CONTRACT DOCUMENT 00700 - GENERAL CONDITIONS

Workers' Compensation

tion Insurance

for

all

TABLE 1

Subcontractors and Suppliers.

REQUIRED	COVERAGE									
Coverage	Limit of Liability									
1. Workers' Compensation	 Texas Statutory Limits for Workers' Compensation 									
2. Employer's Liability	 Bodily Injury by Accident \$1,000,000 (each accident) Bodily Injury by Disease \$1,000,000 (policy limit) Bodily Injury by Disease \$1,000,000 (each employee) 									
3. Commercial General Liability: Including Broad Form Property Damage, Contractual Liability, Explosion, Underground and Collapse, Bodily Injury, Personal Injury, Products, and Completed Operations (for a period of one year following completion of the Work).	 \$1,000,000 Limit (each occurrence), subject to general aggregate Limit of \$2,000,000 Products and Completed Operations \$2,000,000 aggregate Limit 									
4. Owner's and Contractor's Protective Liability	\$1,000,000 each Occurrence/ aggregate									
5. Installation Floater (Unless alternative coverage approved by City Attorney)	Value of stored material or equipment, listed on Certificates of Payments, but not yet incorporated into the Work									
 Automobile Liability Insurance: (For automobiles furnished by Contractor in course of his performance under the Contract, including Owned, Non-owned, and Hired Auto coverage) 	 \$1,000,000 combined single limit each occurrence for (1) Any Auto or (2) All Owned, Hired, and Non-Owned Autos 									
7. Excess Coverage	 \$1,000,000 each occurrence/ aggregate in excess of limits specified for Commercial General Liability, and Automobile Liability 									
Aggregate Limits are per 12-month po	plicy period unless otherwise indicated.									

11.3 PROOF OF INSURANCE

11.3.1 Prior to commencing services and at time during the term of the Contract, Contractor shall furnish City Engineer with Certificates of Insurance, along with Affidavit from Contractor confirming that Certificate accurately reflects insurance coverage that is available during term of the Contract. If requested in writing by City Engineer, Contractor shall furnish City Engineer with certified copies of Contractor's actual insurance policies. Failure of Contractor to provide certified copies, as requested, may be deemed, at City Engineer's or City Attorney's discretion, a material breach of the Contract.

11.3.2 Notwithstanding the proof of insurance requirements, Contractor shall continuously maintain in effect required insurance coverage set forth in Paragraph 11.2. Failure of Contractor to comply with this requirement does constitute a material breach by Contractor allowing the City, at its option, to

immediately suspend or terminate work, or exercise any other remedy allowed under the Contract. Contractor agrees that the City has not waived or is not estopped to assert a material breach of the Contract because of any acts or omissions by the City regarding its review or non-review of insurance documents provided by Contractor, its agents, employees, or assigns.

11.3.3 Contractor shall provide updated certificates of insurance to the Director upon request. The Contractor shall be responsible for delivering a current certificate of insurance in the proper form to the Director as long as Contractor is required to furnish insurance coverage under Paragraph 11.2.

11.3.4 Every certificate of insurance Contractor delivers in connection with this Contract shall

11.3.4.1 be less than 12 months old;

11.3.4.2 include all pertinent identification information for the Insurer, including the company name and address, policy number, NAIC number or AMB number, and authorized signature;

- 11.3.4.3 include in the Certificate Holder Box the Project name and reference numbers, contractor's email address, and indicates the name and address of the Project Manager;
- 11.3.4.4 include the Contractor's email address in the Certificate Holder Box;
- 11.3.4.5 include the Project reference numbers on the City address so the Project reference number is visible in the envelope window; and
- 11.3.4.6 be appropriately marked to accurately identify all coverages and limits of the policy, effective and expiration dates, and waivers of subrogation in favor of the City for Commercial General Liability, Automobile Liability, and Worker's Compensation/Employers' Liability.

11.4 PERFORMANCE AND PAYMENT BONDS

11.4.1 For Contracts over the value of \$25,000, Contractor shall provide Bonds on the City's standard forms covering faithful performance of the Contract and payment of obligations arising thereunder as required in the Contract pursuant to Chapter 2253 of the Government Code. The Bonds must be for 100 percent of Original Contract Price and in accordance with conditions stated on standard City Performance and Payment Bond and Statutory Payment Bond forms. Bonds may be obtained from Contractor's usual source and cost for the Bonds are included in Contract Price.

11.5 MAINTENANCE BONDS

11.5.1 *One-year Maintenance Bond:* Contractor shall provide Bond on standard City Oneyear Maintenance Bond form, providing for Contractor's correction, replacement, or restoration of any portion of the Work which is found to be not in compliance with requirements of the Contract during one-year correction period required in Paragraph 12.2. The Maintenance Bond must be for 100 percent of the Original Contract Price.

11.6 SURETY

11.6.1 A Bond that is given or tendered to the City pursuant to the Contract must be executed by a surety company that is authorized and admitted to write surety Bonds in the State of Texas.

11.6.2 If a Bond is given or tendered to the City pursuant to the Contract in an amount greater than

10 percent of Surety's capital and surplus, Surety shall provide certification that Surety has reinsured that portion of the risk that exceeds 10 percent of Surety's capital and surplus. The reinsurance must be with one or more reinsurers who are duly authorized, accredited, or trusted to do business in the State of Texas. The amount reinsured by reinsurer may not exceed 10 percent of reinsurer's capital and surplus. The amount of allowed capital and surplus must be based on information received from State Board of Insurance.

11.6.3 If the amount of a Bond is greater than \$100,000, Surety shall:

- 11.6.3.1 also hold certificate of authority from the United States Secretary of Treasury to qualify as surety on obligations permitted or required under federal law; or,
- 11.6.3.2 Surety may obtain reinsurance for any liability in excess of \$100,000 from reinsurer that is authorized and admitted as a reinsurer in the State of Texas and is the holder of a certificate of authority from the United States Secretary of the Treasury to qualify as surety or reinsurer on obligations permitted or required under federal law.

11.6.4 Determination of whether Surety on the Bond or the reinsurer holds a certificate of authority from the United States Secretary of the Treasury is based on information published in Federal Register covering the date on which Bond was executed.

11.6.5 Each Bond given or tendered to the City pursuant to the Contract must be on City forms with no changes made by Contractor or Surety, and must be dated, executed, and accompanied by power of attorney stating that the attorney in fact executing such the bond has requisite authority to execute such Bond. The Bonds must be dated and must be no more than 30 days old.

11.6.6 Surety shall designate in its Bond, power of attorney, or written notice to the City, an agent resident in Harris County to whom any requisite notices may be delivered and on whom service of process may be had in matters arising out of the suretyship.

11.6.7 Contractor shall furnish information to a payment bond beneficiary as required by TEX. GOV'T CODE ANN. CH. 2253.

11.7 DELIVERY OF BONDS

11.7.1 Contractor shall deliver required Bonds to the City within time limits stated in Notice of Intent

to Award and prior to Date of Commencement of the Work.

ARTICLE 12 - UNCOVERING AND CORRECTION OF THE WORK

12.1 UNCOVERING OF THE WORK

12.1.1 If a portion of the Work has been covered which City Engineer has not specifically requested to observe prior to its being covered, City Engineer may request to see such work and it must be uncovered by Contractor. If such work is in accordance with the Contract, the costs of uncovering and covering such work are charged to the City by Change Order. If such work is not in accordance with the Contract, Contractor shall pay for uncovering and shall correct the nonconforming Work promptly after receipt of Notice of Noncompliance to do so.

12.2 CORRECTION OF THE WORK

12.2.1 Contractor shall promptly correct or remove work rejected by City Engineer or work failing to conform to requirements of the Contract, whether observed before or after Date of Substantial Completion and whether fabricated, Installed, or completed.

12.2.2 Contractor bears costs of correcting the rejected or nonconforming work including additional testing and inspections, and compensation for Design Consultant's services and expenses made necessary thereby.

12.2.3 If within one year after Date of Substantial Completion, or after date for commencement of warranties established under Paragraph 9.9.5 or by other applicable special warranty required by the Contract, whichever is later in time, any of the Work is found not to be in accordance with the requirements of the Contract, Contractor shall correct such work promptly after receipt of Notice of Noncompliance to do so.

12.2.4 One-year correction period for portions of the Work completed after Date of Substantial Completion will begin on the date of acceptance of that portion of the Work. This obligation under this Paragraph survives acceptance of the Work under the Contract and termination of the Contract.

12.2.5 The one-year correction period does not establish a duration for the Contractor's general warranty under Paragraph 3.12. The City retains the right to recover damages from the Contractor as long as may be permitted by the applicable statute of limitations.

If Contractor does not proceed with 12.2.6 correction of the nonconforming work within time fixed by Notice of Noncompliance, the City may nonconforming work correct or remove nonconforming work and store salvageable Products at Contractor's expense. Contractor shall pay the costs of correction of nonconforming work and removal and storage of salvageable Products to the City. If Contractor does not pay costs of the correction or removal and storage within 10 days after written notice, the City may sell the Products at auction or at private sale. The City will account for proceeds thereof after deducting costs and damages that would have been borne by Contractor, including compensation for services of Design Consultant and necessary expenses. If the proceeds of sale do not cover costs which Contractor should have borne, Contractor shall pay the value of the deficiency to the City.

12.2.7 Contractor bears cost of correcting work originally installed by Contractor, the City, or by separate contractors and damaged by Contractor's correction or removal of Contractor's work.

12.3 ACCEPTANCE OF NONCONFORMING WORK

12.3.1 If City Engineer prefers to accept work which is not in accordance with requirements of the Contract, City Engineer may do so only by issuance of Change Order, instead of requiring its removal and correction. City Engineer will determine Contract Price reduction. The reduction will become effective even if final payment has been made.

ARTICLE 13 - MISCELLANEOUS PROVISIONS

13.1 GOVERNING LAW AND VENUE

13.1.1 This Contract shall be construed and interpreted in accordance with the applicable laws of the State of Texas and City of Houston. Venue for any disputes relating in any way to this Contract shall lie exclusively in Harris County, Texas.

13.2 SUCCESSORS

13.2.1 The Contract binds and benefits the Parties and their legal successors and permitted assigns; however, this Paragraph 13.2.1 does not alter the restrictions on assignment and disposal of assets set out in Paragraph 13.3.1. The Contract does not create any personal liability on the part of any officer or agent of the City.

13.3 BUSINESS STRUCTURE AND ASSIGNMENTS

13.3.1 Contractor may not assign the Contract at law or otherwise, or dispose of all or substantially all of its assets without City Engineer's prior written consent. Nothing in this Section, however, prevents the assignment of accounts receivable or the creation of a security interest as described in §9.406 of the Texas Business & Commerce Code. In the case of such an assignment, Contractor shall immediately furnish the City with proof of the assignment and the name, telephone number, and address of the assignee and a clear identification of the fees to be paid to the assignee.

13.3.2 Any series, as defined by the TEX. BUS. ORG. CODE ANN., affiliate, subsidiary, or successor to which Contractor assigns or transfers assets shall join in privity and be jointly and severally liable under this Contract.

13.4 WRITTEN NOTICE

13.4.1 All notices required or permitted by the Contract must be in writing and must be effected by hand delivery; registered or certified mail, return receipt requested; or facsimile with confirmation copy mailed to receiving Party. Notice is sufficient if made or addressed with proper postage to the address stated in the Agreement for each Party ("Notice Address") or faxed to the facsimile number stated in the Agreement for each Party. The notice is deemed delivered on the earlier of:

- 13.4.1.1the date the Notice is actually received;
- 13.4.1.2the third day following deposit in a United States Postal Service post office or receptacle; or
- 13.4.1.3the date the facsimile is sent unless the facsimile is sent after 5:00 p.m. local time of the recipient and then it is deemed received on the following day.

Any Party may change its Notice Address or facsimile number at any time by giving written notice of the change to the other Party in the manner provided for in this Paragraph at least 15 days prior to the date the change is affected.

13.5 *RIGHTS AND REMEDIES*

13.5.1 Duties and obligations imposed by the Contract and rights and remedies available thereunder are in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.

13.5.2 No act or failure to act by the City or Contractor is a waiver of rights or duties afforded

them under the Contract, nor is the act or failure to act constitute approval of or acquiescence in a breach of the Contract. No waiver, approval or acquiescence is binding unless in writing and, in the case of the City, signed by City Engineer.

13.6 TESTS AND INSPECTIONS

13.6.1 Contractor shall give City Engineer, Construction Manager, and Design Consultant timely notice of the time and place where tests and inspections are to be made. Contractor shall cooperate with inspection and testing personnel to facilitate required inspections or tests.

13.6.2 The City will employ and pay for services of an independent testing laboratory to perform inspections or acceptance tests required by the Contract except:

- 13.6.2.1 inspections or tests covered by Paragraph 13.6.3;
- 13.6.2.2 those otherwise specifically provided in the Contract; or
- 13.6.2.3 costs incurred in connection with tests or inspections conducted pursuant to Paragraph 12.2.2.

13.6.3 Contractor is responsible for and shall pay all costs in connection with inspection or testing required in connection with City Engineer's acceptance of a Product to be incorporated into the Work, or of materials, mix designs, or equipment submitted for approval prior to Contractor's purchase thereof for incorporation into the Work.

13.6.4 Neither observations by the City, Construction Manager, or Design Consultant, nor inspections, tests, or approvals by others, relieves Contractor from Contractor's obligations to perform the Work in accordance with the Contract.

13.7 INTEREST

13.7.1 No interest will accrue on late payments by the City except as provided under Chapter 2251 of the Government Code.

13.8 PARTIES IN INTEREST

13.8.1 The Contract does not bestow any rights upon any third party, but binds and benefits the Parties only.

13.9 ENTIRE CONTRACT

13.9.1 The Contract merges the prior negotiations and understandings of the Parties and embodies the entire agreement of the Parties. No

other agreements, assurances, conditions, covenants, express or implied, or other terms of any kind, exist between the Parties regarding the Contract.

13.10 WRITTEN AMENDMENT

13.10.1 Changes to the Contract that cannot be effected by Modifications, must be made by written amendment, which will not be effective until approved by City Council.

13.11 COMPLIANCE WITH LAWS

13.11.1 Contractor shall comply with the Americans with Disabilities Act of 1990 as amended (ADA) and Texas Architectural Barriers Act and all regulations relating to either statute.

13.11.2 Contractor shall comply with all applicable federal, state, and city laws, rules and regulations.

13.12 SEVERABILITY

13.12.1 If any part of the Contract is for any reason found to be unenforceable, all other parts remain enforceable to the extent permitted by law.

13.13 ANTI-BOYCOTT OF ISRAEL

13.13.1 Contractor certifies that Contractor is not currently engaged in, and agrees for the duration of this Agreement not to engage in, the boycott of Israel as defined by Section 808.001 of the Texas Government Code.

13.14 ZERO TOLERANCE POLICY FOR HUMAN TRAFFICKING & RELATED ACTIVITIES

13.14.1 The requirements and terms of the City of Houston's Zero Tolerance Policy for Human Trafficking and Related Activities, as set forth in Executive Order 1-56, as revised from time to time, are incorporated into this Agreement for all purposes. Contractor has reviewed Executive Order 1-56, as revised, and shall comply with its terms and conditions as they are set out at the time of this Agreement's effective date. Contractor shall notify the City's Chief Procurement Officer, City Attorney, and the Director of any information regarding possible violation by the Contractor or its subcontractors providing services or goods under this Agreement.

ARTICLE 14 - TERMINATION OR SUSPENSION OF THE CONTRACT

14.1 TERMINATION BY THE CITY FOR CAUSE

14.1.1 Each of the following acts or omissions of Contractor or occurrences shall constitute an "Event of Default" under the Contract:

- 14.1.1.1 Contractor refuses or fails to supply enough properly skilled workers or proper Products;
- 14.1.1.2 Contractor disregards laws, ordinances, rules, regulations, or orders of a public authority having jurisdiction;
- 14.1.1.3 Contractor is guilty of material breach of any duty or obligation of Contractor under the Contract, including, but not limited to, failure to submit certified payrolls electronically;
- 14.1.1.4 Contractor has had any other contract with the City terminated for cause at any time subsequent to the effective date of the Contract as set out in the Agreement; or
- 14.1.1.5 Contractor fails to utilize Ultra Low Sulfur Diesel Fuel, as required in Paragraph 3.9.1.1.

14.1.2 If an Event of Default occurs, City Engineer may, at his option and without prejudice to any other rights or remedies which the City may have, deliver a written notice to Contractor and Surety describing the Event of Default and giving the Contractor 10 days to cure the Event of Default. If after the cure period. Contractor has failed or refused to cure the Event of Default, then City Engineer may deliver a second written notice to Contractor giving notice of the termination of the Contract or of the termination of Contractor's performance under the Contract ("Notice of Termination"). If City Engineer issues a Notice of Termination, then City Engineer may, subject to any prior rights of Surety and any other rights of the City under the Contract or at law:

- 14.1.2.1 request that Surety complete the Work; or
- 14.1.2.2 take possession of the site and all materials, equipment, tools, and construction equipment and machinery on the site owned by Contractor; and
- 14.1.2.3 finish the Work by whatever reasonable method City Engineer may deem expedient.

14.1.3 After Contractor's receipt of a Notice of Termination, and except as otherwise directed in writing by City Engineer, Contractor shall:

- 14.1.3.1 stop the Work on the date and to the extent specified in the Notice of Termination;
- 14.1.3.2 place no further orders or subcontracts for Products or services;

- 14.1.3.3 terminate all orders and subcontracts to the extent that they relate to performance of work terminated;
- 14.1.3.4 assign to the City, in the manner, at the times, and to the extent directed by City Engineer, all rights, title, and interest of Contractor, under the terminated supply orders and subcontracts. The City may settle or pay claims arising out of termination of the orders and subcontracts;
- 14.1.3.5 settle all outstanding liabilities and all claims arising out of the termination of supply orders and subcontracts with approval of City Engineer;
- 14.1.3.6 take action as may be necessary, or as City Engineer may direct, for protection and preservation of property related to the Work that is in possession of Contractor, and in which the City has or may acquire an interest; and
- 14.1.3.7 secure the Work in a safe state before leaving the site, providing any necessary safety measures, shoring, or other devices.

14.1.4 If the City terminates the Contract or terminates Contractor's performance under the Contract for any one or more of the reasons stated in Paragraph 14.1.1, Contractor may not receive any further payment until the Work is complete, subject to Paragraph 14.1.5.

14.1.5 If the unpaid balance of Contract Price exceeds the costs of finishing the Work, including liquidated damages and other amounts due under the Contract, the balance will be paid to Contractor. If the costs of finishing the Work exceed the unpaid balance, Contractor shall, within 10 days of receipt of written notice setting out the amount of the excess costs, pay the difference to the City. The amount to be paid to Contractor or the City will be certified by City Engineer in writing, and this obligation for payment shall survive termination of the Contract or termination of Contractor's performance under the Contract. Termination of the Contractor for cause shall not relieve the Surety from its obligation to complete the project.

14.2 TERMINATION BY THE CITY FOR CONVENIENCE

14.2.1 City Engineer may, without cause and without prejudice to other rights or remedies of the City, give Contractor and Surety a Notice of Termination with a seven days written notice.

14.2.2 After receipt of the Notice of Termination, and except as otherwise approved by

City Engineer, Contractor shall conform to requirements of Paragraph 14.1.3.

14.2.3 After receipt of the Notice of Termination, Contractor shall submit to the City its termination Claim, in forms required by City Engineer. The Claim will be submitted to the City promptly, but no later than six months from the effective date of termination, unless one or more extensions are granted by City Engineer in writing. If Contractor fails to submit its termination Claim within the time allowed, in accordance with Paragraph 14.2.4, City Engineer will determine, on the basis of available information, the amount, if any, due to Contractor because of termination, and City Engineer's determination is final and binding on the Parties. The City will then pay to Contractor the amount so determined.

14.2.4 City Engineer will determine, on the basis of information available to City Engineer, the amount due, if any, to Contractor for the termination as follows:

- 14.2.4.1 Contract Price for all work performed in accordance with the Contract up to the date of termination determined in the manner prescribed for monthly payments in Article 9, except no retainage is withheld by the City either for payment determined by percentage of completion or for materials and equipment delivered to the site, in storage or in transit.
- 14.2.4.2 Reasonable termination expenses, including costs for settling and paying Subcontractor and Supplier claims arising out of termination of the Work, reasonable cost of preservation and protection of the after termination. Citv's property if required, and the cost of Claim preparation. Termination expenses do not include field or central office overhead, salaries of employees of Contractor, or litigation costs, including attorneys' fees.

No amount is allowed for anticipated profit or central office overhead on uncompleted work, or any cost or lost profit for other business of Contractor alleged to be damaged by the termination.

14.2.5 Contractor shall promptly remove from the site any construction equipment, tools, and temporary facilities, except the temporary facilities which City Engineer may wish to purchase and retain.

14.2.6 Contractor shall cooperate with City Engineer during the transition period.

14.2.7 The City will take possession of the Work and materials delivered to the site, in storage,

or in transit, as of date or dates specified in the Notice of Termination, and is responsible for maintenance, utilities, security, and insurance, as stated in Notice of Termination.

14.3 SUSPENSION BY THE CITY FOR CONVENIENCE

14.3.1 City Engineer may, without cause, after giving Contractor and Surety 24-hour prior written notice, order Contractor to suspend, delay, or interrupt the Work in whole or in part for a period of time as City Engineer may determine.

14.3.2 An adjustment will be made in Contract Time equivalent to the time of suspension.

14.3.3 Adjustment will be made to Contract Price for increases in the cost of performance of the Work, including profit on increased cost of performance caused by suspension, delay, or interruption of the Work in accordance with Paragraph 7.3. No adjustment will be made to the extent that:

- 14.3.3.1 performance was, or would have been, suspended, delayed, or interrupted by another cause for which Contractor is responsible; or
- 14.3.3.2 adjustment is made or denied under another provision of the Contract.

14.4 TERMINATION BY CONTRACTOR

14.4.1 Contractor may terminate the Contract if the Work is stopped for a period of 30 days through no act or fault of Contractor, directly related to one of these events:

- 14.4.1.1 issuance of an order of a court or other public authority having jurisdiction;
- 14.4.1.2 act of government, such as a declaration of national emergency which makes material unavailable; or
- 14.4.1.3if repeated suspensions, delays, or interruptions by the City as described in Paragraph 14.3 constitute, in the aggregate, more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day period, whichever is less;

No termination will be effective for the above reasons if Contractor delivers written notice to City Engineer describing the reason for termination, giving the proposed termination date, and granting the City a reasonable opportunity to respond and cure any City default before termination is effective.

14.4.2 If the Contract is terminated pursuant to this Paragraph 14.4, Contractor shall comply with the requirements of Paragraphs 14.2.2 through 14.2.7.

[END OF DOCUMENT]

Document 00800

SUPPLEMENTARY CONDITIONS

The following Paragraphs amend and supplement the March 30, 2021 edition of the General Conditions. Unaltered portions of General Conditions remain in effect.

ARTICLE 1 - GENERAL PROVISIONS:

1.1 DEFINITIONS: Insert the following Paragraphs, 1.1.23, and 1.1.25 reorder the remaining definitions accordingly. Please insert the amended definition of "Specifications".

1.1.23 *Good Faith Efforts*. Steps taken to achieve an MBE, WBE, SBE, or PDBE goal or other requirements which, by their scope, intensity, and usefulness, demonstrate the bidder's responsiveness to fulfill the business opportunity objective, as well as the Contractor's responsibility to put forth measures to meet or exceed the MBE, WBE, SBE, or PDBE goal (Contract Goal). These steps apply from before a contract's award, through its duration, and after its conclusion, in the event the Contractor has been unsuccessful in meeting the Contract Goal. These efforts are required whether a Goal Oriented Contract or a Regulated Contract, as defined in the Office of Business Opportunity's Policy & Procedures Manual, available at http://www.houstontx.gov/obo.

1.1.25 *Incidental Work.* Work described as incidental shall be work defined in Document 01110 - Summary of Work, that do not have a direct pay item listed in the Document 00410B - Bid Form Part B, or less than 1% of the Contract Price and not capable of being measured. If Work is identified as Incidental Work and also covered by Bid Form Part B quantities, then the unit price item quantities in the Bid Form Part B shall govern.

1.1.45 *Specifications.* Divisions 01 through 48 of the documents that are incorporated into the Agreement, consisting of written General Requirements and requirements for Products, standards, and workmanship for the Work, and performance of related services. All specifications are amended to include, under the Measurement and Payment Section, the following sentence: "Work described as Incidental Work shall not be paid as a separate unit price item."

ARTICLE 3 - THE CONTRACTOR

3.5 LABOR: Insert the following Paragraphs, 3.5.3.1.1, 3.5.3.1.2, and 3.5.3.1.3.

3.5.3.1.1 If the Original Contract Price is greater than One Million Dollars, Contractor shall make Good Faith Efforts to comply with the City ordinances regarding Minority Business Enterprises (MBE), Women Business Enterprises (WBE), Persons with Disabilities Business Enterprises (PDBE) and Small Business Enterprise (SBE) participation goals which are as follows:

- 3.5.3.1.1.1 the MBE goal is <u>15</u> percent,
- 3.5.3.1.1.2 the WBE goal is <u>9</u> percent, and
- 3.5.3.1.1.3 the PDBE goal is <u>0</u> percent.
- 3.5.3.1.1.4 The bidder may substitute SBE participation of no more than <u>four</u> percent of the MBE goal, the WBE goal, or portions of the MBE Goal and WBE Goal.
- 3.5.3.1.1.5 The bidder may not use Native-American-owned firms that are certified as MBEs to meet MBE contract goals. Native-Americans firms can only be used as SBEs in fulfillment of the above stated goals.
- 3.5.3.1.1.6 The bidder may not use MWSBE Suppliers to account for more than 50% of the MWSBE participation plan.

3.5.3.1.2 The MBE, WBE, PDBE, and SBE goals are specific to this Agreement. The Contractor shall make reasonable efforts to achieve these goals.

3.5.3.1.3 Failure by Contractor to comply with the goals for MBE, WBE, SBE, or PDBE is a material breach of the Agreement, which may result in termination of the Agreement, or such other remedy permitted as the City deems appropriate.

ARTICLE 7 – CHANGES IN THE WORK

- 7.1. CHANGES: Replace all three Subparagraphs under Paragraph 7.1.2 with the following:
- 7.1.2.1 a single Change Order that exceeds ten percent of Original Contract Price,
- 7.1.2.2 a Change Order which, when added to previous Change Orders, exceeds ten percent of Original Contract Price,
- 7.1.2.3 a Change Order, in which the total value of increases outside of the general scope of work approved by City Council, when added to increases outside the general scope of work approved by City Council in previous Change Orders, exceeds 40 percent of the Original Contract Price, even if the net increase to the Original Contract Price is ten percent or less. In this context, "increase" means an increase in quantity resulting from the addition of locations not within the scope of work approved by City Council, or the addition of types of goods or services not bid as unit price items.

ARTICLE 8 - TIME

8.1 PROGRESS AND COMPLETION: Add the following Paragraph 8.1.6.1.

8.1.6.1 Contractor shall credit the City by Change Order for inspection services for overtime work or work performed on Sundays or Legal Holidays. The amount Contractor credits the City will be <u>\$50.00 per hour</u> per inspector for inspection services.

ARTICLE 9 - PAYMENTS AND COMPLETION

9.1 UNIT PRICE WORK: Delete Section 9.1 in its entirety and insert the following Section 9.1.

9.1 References to Unit Prices in individual Specification sections are not applicable to the Contract. Include payment for portions of the Work required by these sections in the Stipulated Price for the Contract.

9.12 LIQUIDATED DAMAGES: Insert the following Paragraph 9.12.1.1.

9.12.1.1 The amount of liquidated damages payable by Contractor or Surety for each and every day of delay beyond Contract Time, are <u>\$800.00</u> per day.

ARTICLE 11 - INSURANCE AND BONDS

11.2 INSURANCE TO BE PROVIDED BY CONTRACTOR: Insert the following Paragraph 11.2.1.2., and Table 2, "Additional Required Coverage".

11.2.1.2 Contractor shall purchase for the duration of the Contract the insurance set out in Table 2 in addition to the minimum insurance coverage set out in section 11.2.1.

TABLE 2ADDITIONAL REQUIRED COVERAGEDEFENSE COSTS EXCLUDED FROM FACE AMOUNT OF POLICY.

(Coverage)

(Limit of Liability)

100% of Contract Price, including change orders or plant

Property and Casualty Coverage: 14 "All Causes of Loss" Builder's Risk Form for cl directing physical change to building or plant construction on the Work site and/or all land improvements including all work. (Including but not limited to earthquake, flood, boiler, and machinery including testing, damage to existing or adjoining property, time element coverage, collapse, soft costs (management, architecture, financial costs, preopening costs, etc.), transit coverage, off-site storage).

END OF DOCUMENT

00800-3 04-09-2021

Document 00805

EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS (City of Houston Information Requirements for the Successful Bidder on All Construction Contracts)

DOCUMENTS THAT MUST BE SIGNED AND RETURNED TO THE CITY OF HOUSTON PRIOR TO FINAL EXECUTION OF CONTRACT

Certification by Bidder Regarding Equal Employment OpportunityEEO-3

Total Work Force Composition of the Company......EEO-6

or in lieu thereof, a copy of the latest Equal Employment Opportunity Commission's EEO-1 form (This information is required only if the Contractor has a work force of 50 or more people and the Contract is \$50,000 or more.)

Company's Equal Employment Opportunity Compliance Program EEO-7

INFORMATION THAT MUST BE SUPPLIED DURING THE COURSE OF THE WORK

Certification By Proposed Subcontractor Regarding	
Equal Employment Opportunity	EEO-26

Subcontractor's Equal Employment Opportunity	
Compliance Program E	EO-29

Certification by Proposed Material Suppliers, Lessors, and Professional Service Providers Regarding Equal Employment OpportunityEEO-30

PLEASE COMPLETE PAGES EEO-3 THROUGH EEO-7 AND MAIL TO:

Houston Airport System Office of Business Opportunity Contract Compliance Section 18600 Lee Road, Suite 131 Humble, Texas 77338

The remainder of the reports can be mailed at the appropriate time.

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS

The following are Equal Employment Opportunity requirements to be met and documents to be submitted to:

Houston Airport System Office of Business Opportunity Contract Compliance Section 18600 Lee Road, Suite 131 Humble, Texas 77338

Under the conditions and terms of all City construction contract, the prime contractor is responsible for all Equal Employment Opportunity compliance, including subcontractor compliance.

EQUAL EMPLOYMENT OPPORTUNITY FORMS (EEO Forms)

These forms are submitted by the prime contractors at the beginning of the Project and as requested:

• EEO Forms 3, 6, and 7 by prime contractors.

These forms are submitted by all subcontractors before they begin work on the project.

• EEO Forms 26 - 29 by subcontractors.

This form is submitted by all suppliers, lessors, or professional services providers before they begin work on the project:

• EEO Form 30

POSTING

The following poster should be clearly displayed on each job site, or in case of annual service agreements, in the Contractor's office:

Equal Employment Opportunity is the Law Poster

JOB SITE VISITS

Site visits will be made by a Contract Compliance Officer who will make their presence known to the Project Manager, Supervisor, or Foreman, and will conduct interviews with employees on site.

PAYMENT AND EVALUATION

Upon completion of the Project, as part of the contract-awarding department's total clearance process, the Office of Business Opportunity's Contract Compliance Section must certify to the department that all EEO compliance requirements have been met.

CERTIFICATION BY BIDDER REGARDING EQUAL EMPLOYMENT OPPORTUNITY

GENERAL

In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and regulations thereof, and orders of the Secretary of Labor, a certification regarding Equal Opportunity is required of bidders or prospective contractors and their proposed subcontractors prior to the award of contracts or subcontracts.

CERTIFICATION OF BIDDER

Bidde	er's Nan	ne:
Telep	hone N	lumber:Fax :
Nam	e of the	company's EEO Officer:
		2SS:
Web	Page/U	RL Address:
וספו	-mploye	or Identification Number:
IKS I	Ξπριογε	er Identification Number:
Work	to be p	erformed:
Proje	ct No:	
1.	Partic	cipation in a previous contract or subcontract.
	a.	Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity Clause.
	b.	Compliance reports were required to be filed in connection with such contract or subcontract.
	C.	Bidder has filed all compliance reports required by Executive Orders 10925, 11114, 11246, or by regulations of the Equal Employment Opportunity Commission issued pursuant to Title VII of the Civil Rights Act of 1964.
	d.	If answer of Item c. is "No", please explain in detail on reverse side of this certification.

- 2. Dollar amount of bid:\$
- 3. Anticipated performance period in days:
- 4. Expected total number of employees to perform the proposed construction:
- 5. Nonsegregated facilities.
 - a. Notice to prospective federally-assisted construction contractors
 - (1) A Certification of Nonsegregated Facilities, as required by the May 9, 1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of Segregated Facilities, by the Secretary of Labor, must be submitted to the recipient prior to the award of a federally-assisted construction contract exceeding \$10,000 which is not exempt from the provisions of the Equal Opportunity Clause.
 - (2) Contractors receiving federally-assisted construction contract awards exceeding \$10,000 which are not exempt from the provisions of the Equal Opportunity Clause will be required to provide the forwarding of the following notice to prospective subcontractors for supplies and construction contracts where the subcontracts exceed \$10,000 and are not exempt from the provisions of the Equal Opportunity Clause.

The federally-assisted construction Contractor certifies that he/she does not maintain or provide any segregated facilities at any of his/her establishments, and does not permit employees to perform their services at any location, under his/her control, where segregated facilities are The federally-assisted construction Contractor certifies maintained. further that he/she will not maintain or provide segregated facilities at any of his/her establishments, and will not permit employees to perform their services at any location, under his/her control, where segregated facilities are maintained. The federally-assisted construction Contractor agrees that a breach of this certification is a violation of the Equal Opportunity Clause in this Contract. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive or are in fact segregated on the basis of race, creed, color, or national origin because of habit, local custom, or otherwise. The federally-assisted construction Contractor agrees that (except where he/she has obtained identical certifications from proposed Subcontractors for specific time periods) he/she will obtain identical certifications in duplicate from proposed Subcontractors prior to the award of subcontracts exceeding \$10,000 which are not exempt from the provisions of the Equal Opportunity Clause, and that he/she will retain the duplicate of such certifications in his/her files. The Subcontractor will include the original in his/her bid package.

6.	Race or ethnic group designation of	bidder. E	Enter race or	ethnic group	n appropriate
	box:				

	White Black	Hispanic			
White Black Hispanic Pacific Islander, Asian American Indian, Aleut. 7. Gender of Owner Male REMARKS:					
7. 0	Gender of Owner 🛛 Male	□ Female			
REMARI	KS:				
	EMARKS: ertification - The information above is true and complete to the best of my knowledge and elief.				
Compan	y Officer (Please Type)				
Signatur	e		Date		
NOTE:	The penalty for making false sta	atements in offers is prescribed in 1	I8 U.S.C. 1001.		

CITY OF HOUSTON STANDARD DOCUMENT

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS

				C				HOU			lon						Office	of Busin	OBO-01-13 ess Opport	
. Check One		2 Nor	e and A		omp	any	v vv	lue	EE	U r	rebo	Jrt			3. FEI	D No.				04/13
Prime		2. Ivan	ie and A	luuress											5. FE	D INO.				
Subcontracto	r																			
. County		-													5. TX	CSJ DO	OT Pro	ject No. (i	f Applicable)
. Contractor's Beginning	g Work	Date of	n Proje	ct	7.City	Of Hou	iston Co	ontract	No.		8. This	s Report	t is base	d on P	ay Perio	od endin	ng MM/I	DD/YYYY	7	
					9.	TEX	AS CO			ION E	MPLO	DYME	NT							
	:::::				wi	HTE	BL	TABL ACK	EA		AME	RICAN			NAT		r		TABL	E B
		TAL		TAL RITIES	(No	ot of	(N	ot of	HIST	PANIC	IND	AN or	AS	IAN	HAWAIL	AN OR		OOR		he-Job
JOB CATEGORIES	EMPL	OYEES	MINU	REFIES		oanic gin)		panic igin)				SKAN TIVE			PACI		MORE	RACES	Trainees (OJ)	
	м	F	М	F	М	F	М	F	М	F	М	F	М	F	М	F	М	F	М	F
OFFICIALS	0	0	0	0																
(MANAGERS)																				
SUPERVISORS	0	0	0	0																
FOREMEN/WOMEN	0	0	0	0																
ADMIN SUPPORT	0	0	0	0																
EQUIPMENT	0	0	0	0																Τ
OPERATORS	0	0	0	0																┢
MECHANICS		v		, v																_
TRUCK DRIVERS	0	0	0	0																
IRONWORKERS	0	0	0	0																
CARPENTERS	0	0	0	0																
CEMENT MASONS	0	0	0	0																T
ELECTRICIANS	0	0	0	0																
PIPEFITTERS, PLUMBERS	0	0	0	0																
PAINTERS	0	0	0	0																
LABORERS, SEMI-SKILLED	0	0	0	0																
LABORERS, UNSKILLED	0	0	0	0																
TOTALS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	<u>u</u>	•					TABLE	c				•					0		OJT TO M	OTALS F
On-The-Job Trainee																			0	0
0.IF ANY EMPLOY EX.	ÆES I	REPOI	RTED	IN 'TA	BLE /	A' AR	E API	RENT	TICES	, NAN	AE OF	THE	PROC	GRAM	I, JOH	B CAT	EGOI	RY, CO	UNT, RA	CE &
1. SUMMARIZE AI IEEDED).	LL HI	RES F	OR T	HE EN	TIRE	ACTI	VE M	ONTH	BY J	JOB C	ATEG	ORY,	RACI	e, sey	K (USE	ADD	ITION	AL SH	EET IF	
2. PREPARER	PRINTE	DNAME-	FIRST/L	AST			EMAIL	ADDRES	is				PHONE			SIGNA	TURE		DATE	
3. REVIEWER																				

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE PROGRAM FOR

Name of Company

The Company's Office of Business Opportunity Program shall consist of documented good faith efforts to comply with the goals, timetables, and objectives set forth in the following Affirmative Action steps:

- A. City of Houston's Specific Equal Employment Opportunity Policy and Clause as contained in City Council Ordinance No. 78-1538, passed August 9, 1978.
- B. Notice of Requirement for Office of Business Opportunity to ensure Equal Employment Opportunity (Executive Order 11246).
- C. Standard Federal Equal Employment Opportunity Construction Contract Specifications (Executive Order 11246).

Project: _____

Company Officer (Please Type)

Signature

Date

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

SPECIAL PROVISIONS

SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY POLICY

- 1. GENERAL
 - a. Equal employment opportunity requirements not to discriminate and to take affirmative action to assure equal employment opportunity are required by Executive Order 11246, as amended. The requirements set forth in these Special Provisions shall constitute the specific affirmative action requirements for Project activities under this Contract and shall supplement the notice of requirement for affirmative action to ensure equal employment opportunity and standard federal equal employment opportunity construction contract specifications.
 - b. The Contractor shall work with the City and the Federal Government in carrying out equal employment opportunity obligations and in their review of his/her activities under the Contract.
 - c. The prime Contractor and all Subcontractors holding subcontracts of \$10,000 or more shall comply with the following minimum specific requirement activities of equal employment opportunity. The Contractor shall include these requirements in every subcontract of \$10,000 or more with such modification of language as is necessary to make them binding on the Subcontractor.

2. EQUAL EMPLOYMENT OPPORTUNITY POLICY

The Contractor shall accept as his/her operating policy the following statement which is designed to further the provision of equal employment opportunity to all persons without regard to their race, age, color, religion, sex, or national origin, and to promote the full realization of equal employment opportunity through a positive continuing program:

It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to their race, religion, color, sex, or national origin. Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship.

3. EQUAL EMPLOYMENT OPPORTUNITY OFFICER

The Contractor shall designate and make known to the City contracting officers an equal employment opportunity officer (hereinafter referred to as the EEO Officer) who must be capable of effectively administering and promoting an active Contractor program of equal employment opportunity and who must be assigned adequate authority and responsibilities to do so.

4. DISSEMINATION OF POLICY

- a. All members of the Contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement the Contractor's equal employment opportunity policy and contractual responsibilities to provide equal employment opportunity in each grade and classification of employment. To ensure that the above agreement will be met, the following actions shall be taken as a minimum:
 - (1) Periodic meetings of supervisory and personnel office employees shall be conducted before the start of work and then not less often than once every six months, at which time the Contractor's equal employment opportunity policy and its implementation will be reviewed and explained. The meetings shall be conducted by the EEO Officer or other knowledgeable company official.
 - (2) All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, or other knowledgeable company official, covering all major aspects of the Contractor's equal employment opportunity obligations, within 30 days following their reporting for duty with the Contractor.
 - (3) The EEO Officer or appropriate company official shall instruct all employees engaged in the direct recruitment of employees for the Project relative to the methods followed by the Contractor in locating and hiring minorities and females.
- b. In order to make the Contractor's equal employment opportunity policy known to all employees, prospective employees, and potential sources of employees, i.e., schools, employment agencies, labor unions (where appropriate), college placement officers, etc., the Contractor shall take the following actions:
 - (1) Notices and posters setting forth the Contractor's equal employment opportunity policy shall be placed in areas readily accessible to employees, applicants for employment, and potential employees.
 - (2) The Contractor's equal employment opportunity policy and the procedures to implement such policy shall be brought to the attention of employees by means of meetings, employee handbooks, or other appropriate means.

5. RECRUITMENT

a. When advertising for employees, the Contractor shall include in all advertisements for employees the notation "An Equal Opportunity Employer". All such advertisements will be published in newspapers, or other publications, having a large circulation among minority groups in the area from which the Project work force would normally be derived.

b. The Contractor shall, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private employee-referral sources likely to yield qualified minority-group applicants, including, but not limited to, State employment agencies, schools, colleges, minority-group organizations, and female recruitment agencies. To meet this requirement, the Contractor shall, through his/her EEO Officer, identify sources of potential minority and female employees, and establish with such identified sources procedures whereby such group applicants may be referred to the Contractor for employment consideration.

In the event the Contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he/she is expected to observe the provisions of that agreement to the extent that the system permits the Contractor's compliance with equal employment opportunity Contract provisions. (The U. S. Department of Labor has held that where implementation of such agreements has the effect of discriminating against minorities or women, or obligates the Contractor to do the same, such implementation violates Executive Order 11246 as amended).

c. The Contractor shall encourage his/her present employees to refer female or minority-group applicants for employment by posting appropriate notices or bulletins in areas accessible to all such employees. In addition, information and procedures with regard to referring such applicants will be discussed with employees.

6. PERSONNEL ACTIONS

- a. Wage, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff and termination, shall be taken without regard to race, color, religion, sex, national origin, or age. The following procedures shall be followed:
 - (1) The Contractor shall conduct periodic inspections of Project sites to ensure that working conditions and employee facilities do not indicate discriminatory treatment of Project-site personnel.
 - (2) The Contractor shall periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage practices.
 - (3) The Contractor shall periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.

Where evidence is found, the Contractor shall promptly take corrective action. If the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall include all affected persons.

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS

- (4) The Contractor shall promptly investigate all complaints of alleged discrimination made in connection with his/her obligations under this Contract, shall attempt to resolve such complaints, and shall take appropriate corrective action. If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon completion of each investigation, the Contractor shall inform every complainant of all avenues of appeal.
- 7. TRAINING AND PROMOTION
 - a. The Contractor shall assist in locating, qualifying, and increasing the skills of minority-group and women employees and applicants for employment.
 - b. Consistent with the Contractor's work force requirements and as permissible under Federal and State regulations, the Contractor shall make full use of training programs, i.e., apprenticeship and on-the-job training programs, for the geographical area of Contract performance.
 - c. The Contractor shall advise employees and applicants for employment of available training programs and entrance requirements for each.
 - d. The Contractor shall periodically review the training and promotion potential of minority-group and women employees and shall encourage eligible employees to apply for such training and promotion.
- 8. UNIONS

If the Contractor relies in whole or in part upon unions as a source of employees, he/she shall use his/her best efforts to obtain the cooperation of such unions to increase minority groups and women within the unions, and to effect referrals by such unions of minority and female employees. Actions by the Contractor, either directly or through a contractor's association acting as his/her agent, will include the procedures set forth below:

- a. The Contractor shall use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more minority-group members and women for membership in the unions and increasing the skills of minority-group employees and women so that they may qualify for higher-paying employment.
- b. The Contractor shall use best efforts to incorporate an equal employment opportunity clause into all union agreements to the end that such unions will be contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, or age.
- c. The Contractor is to obtain information as to the referral practices and policies of the labor union, except that to the extent such information is within the exclusive possession of the labor union, and such labor union refuses to furnish such information to the Contractor, the Contractor shall

so certify to the City and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the Contractor with a reasonable flow of minority and women referrals within the time limit set forth in the collective bargaining agreement, the Contractor shall, through independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, age, sex, or national origin, making full efforts to obtain qualified and/or qualifiable minority group persons and women. (The U. S. Department of Labor has held that it shall be no excuse that the union with which the Contractor has a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the event the union referral practice prevents the Contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such Contractor shall immediately notify the City.

9. SUBCONTRACTING

- a. The Contractor shall use his/her best efforts to solicit bids from and to utilize minority-group and female subcontractors or subcontractors with meaningful minority-group and/or female representation among their employees.
- b. The Contractor shall use his/her best efforts to assure Subcontractors' compliance with their equal employment opportunity obligations.

10. RECORDS AND REPORTS

- a. The Contractor shall keep such records as are necessary to determine compliance with the Contractor's equal employment opportunity obligations. The records kept by the Contractor will be designed to indicate:
 - (1) The number of minority and non-minority group members and women employed in each work classification on the Project.
 - (2) The progress and efforts being made in cooperation with unions to increase employment opportunities for minorities and women (applicable only to contractors who rely in whole or in part on unions as a source of their work force).
 - (3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and female employees.
 - (4) The progress and efforts being made in securing the services of female and minority subcontractors.
- b. All records, including payrolls, must be retained for a period of three years following completion of the Contract work and shall be available at

reasonable times and places for inspection by authorized representatives of the City and/or the appropriate federal agency.

CITY OF HOUSTON, TEXAS

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

Pursuant to City Council Ordinance No. 78-1538, passed August 9, 1978, all contracts entered into by the City of Houston involving the expenditure of \$10,000 or more, shall incorporate the following Equal Employment Opportunity Clause:

- 1. The Contractor, Subcontractor, vendor, Supplier, or lessee shall not discriminate against any employee or applicant for employment because of race, religion, color, sex, national origin, or age. The Contractor, Subcontractor, vendor, Supplier, or lessee shall take affirmative action to ensure that applicants are employed and that employees are treated during employment without regard to their race, religion, color, sex, national origin, or age. Such action will include, but not be limited to, the following: employment; upgrading; demotion or transfer; recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The Contractor, Subcontractor, vendor, Supplier, or lessee agrees to post in conspicuous places available to employees, and applicants for employment, notices to be provided by the City setting forth the provisions of this Equal Employment Opportunity Clause.
- 2. The Contractor, Subcontractor, vendor, Supplier, or lessee states that all qualified applicants will receive consideration for employment without regard to race, religion, color, sex, national origin, or age.
- 3. The Contractor, Subcontractor, vendor, Supplier, or lessee shall send to each labor union or representatives of workers with which it has a collective bargaining agreement or other contract or understanding, a notice to be provided by the agency contracting officer advising the said labor union or workers' representative of the Contractor's and Subcontractor's commitments under Section 202 of Executive Order No. 11246, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.
- 4. The Contractor, Subcontractor, vendor, Supplier, or lessee will comply with all provisions of Executive Order No. 11246 and the rules, regulations, and relevant orders of the Secretary of Labor or other Federal Agency responsible for enforcement of the equal opportunity and affirmative action provisions applicable, and shall likewise furnish all information and reports required by the Mayor and/or Contractor Compliance Officers for purposes of investigation to ascertain and effect compliance with this program.
- 5. The Contractor, Subcontractor, vendor, Supplier, or lessee shall furnish all information and reports required by Executive Order No. 11246, and by the rules, regulations, and orders of the Secretary of Labor, or pursuant

thereto, and shall permit access to all books, records, and accounts by the appropriate City and Federal officials for purposes of investigation to ascertain compliance with such rules, regulations, and orders. Compliance reports filed at such times as directed shall contain information as to the employment practice policies, program, and work force statistics of the Contractor, Subcontractor, vendor, Supplier, or lessee.

- 6. In the event of a Contractor's, Subcontractor's, vendor's, Supplier's, or lessee's non-compliance with the non-discrimination clause of this Contract or with any of such rules, regulations, or orders, this Contract may be canceled, terminated, or suspended in whole or in part, and the Contractor, Subcontractor, vendor, Supplier, or lessee may be declared ineligible for further City contracts in accordance with procedures provided in Executive Order No. 11246, and such other sanctions may be imposed and remedies invoked as provided in said Executive Order, or by rule, regulation, or order of the Secretary of Labor, or as may otherwise be provided by law.
- 7. The Contractor shall include the provisions of paragraphs 1 through 8 of this Equal Employment Opportunity Clause in every subcontract or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 204 of Executive Order No. 11246 of September 24, 1965 so that such provisions will be binding upon each Subcontractor or vendor. The Contractor shall take such action with respect to any subcontractor or purchase order as the contracting agency may direct as a means of enforcing such provisions, including sanctions for noncompliance; provided, however, that in the event the Contractor or vendor as a result of such direction by the contracting agency, the Contractor may request the United States to enter into such litigation to protect the interests of the United States.
- 8. The Contractor shall file and shall cause each of his Subcontractors, if any, to file compliance reports with the City in the form and to the extent as may be prescribed by the Office of Business Opportunity. Compliance reports filed at such times as directed shall contain information as to the practices, policies, programs, employment policies, and employment statistics of the Contractor and each Subcontractor.

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

- 1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal Employment Opportunity Construction Contract Specifications" set forth herein.
- 2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's aggregate work force in each trade on all construction work in the covered area, are as follows:

Timetables	Goals for Minority Participation for Each Trade	Goals for Female Participation for Each Trade
	(Refer to Document 00800)	(Refer to Document 00800)

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or Federally-assisted) performed in the covered area.

The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the geographical area where the Contract resulting from this solicitation is to be performed. The hours of minority and female employment and training must be substantially uniform throughout the length of the Contract, and in each trade, and the Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a violation of the Contract, the Executive Order, and regulations in 41 CFR part 60-4. Compliance with the goals will be measured against the total work hours performed.

- 3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs within 10 working days of award of any construction subcontract in excess of \$10,000 at any tier for construction work under the Contract resulting from this solicitation. The notification shall list the name, address, and telephone number of the Subcontractor; employer identification number; estimated dollar amount of the subcontract; estimated starting and completion dates of the subcontract; and the geographical area in which the Contract is to be performed.
- 4. As used in this Notice, and in the Contract resulting from this solicitation, the "covered area" is The Houston, Texas Standard Metropolitan Statistical Area.

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246)

- 1. As used in these specifications:
 - a. "Covered area" means the geographical area described in the solicitation from which this Contract resulted;
 - b. "Director" means Director, Office of Federal Contract Compliance Programs, United States Department of Labor, or any person to whom the Director delegates authority;
 - c. "Employer identification number" means the Federal Social Security number used on the Employer's Quarterly Federal Tax Return, U. S. Treasury Department Form 941.
 - d. "Minority" includes:
 - (i) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin);
 - (ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or origin regardless of race);
 - (iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and
 - (iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America and maintaining identifiable tribal affiliations through membership and participation or community identification).
- 2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving any construction trade, it shall physically include in each subcontract in excess of \$10,000 the provisions of these specifications and the Notice which contains the applicable goals for minority and female participation and which is set forth in the solicitations from which this Contract resulted.
- 3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U. S. Department of Labor in the covered area either individually or through an association, its affirmative action obligations on all work in the Plan area (including goals and timetables) shall be in accordance with that Plan for those trades which have unions participating in the Plan. Contractors must be able to demonstrate their participation in and compliance with the provisions of

any such Hometown Plan. Each Contractor or Subcontractor participating in an approved Plan is individually required to comply with its obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan in each trade in which it has employees. The overall good faith performance by other Contractors or Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor's or Subcontractor's failure to take good efforts to achieve the Plan goals and timetables.

- 4. The Contractor shall implement the specific affirmative action standards provided in Paragraphs 7a through p of these specifications. The goals set forth in the solicitation from which this Contract resulted are expressed as percentages of the total hours of employment and training of minority and female utilization the Contractor should reasonably be able to achieve in each construction trade in which it has employees in the covered area. The Contractor is expected to make substantially uniform progress toward its goals in each craft during the period specified.
- 5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the Contractor has a collective bargaining agreement to refer either minorities or women, shall excuse the Contractor's obligations under these specifications, Executive Order 11246, or the regulations promulgated pursuant thereto.
- 6. In order for the non-working training hours of apprentices and trainees to be counted in meeting the goals, such apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the U. S. Department of Labor.
- 7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The evaluation of the Contractor's compliance with these specifications shall be based upon its effort to achieve maximum results from its actions. The Contractor shall document these efforts fully, and shall implement affirmative action steps at least as extensive as the following:
 - a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and in all facilities at which Contractor's employees are assigned to work. The Contractor, where possible, shall assign two or more women to each construction project. The Contractor shall specifically ensure that all foremen, superintendents, and other on-site supervisory personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with specific attention to minority or female individuals working at such sites or in such facilities.
 - b. Establish and maintain a current list of minority and female recruitment sources, provide written notification to minority and female recruitment sources and to community organizations when the Contractor or its unions

have employment opportunities available, and maintain a record of the organizations' responses.

- c. Maintain a current file of the names, addresses, and telephone numbers of each minority and female off-the-street applicant and minority or female referral from a union, a recruitment source, or community organization and of what action was taken with respect to each such individual. If such individual was sent to the union hiring hall for referral and was not referred back to the Contractor by the union or, if referred, not employed by the Contractor, this shall be documented in the file with the reason therefor, along with whatever additional actions the Contractor may have taken.
- d. Provide immediate written notification to the Director when the union or unions with which the Contractor has a collective bargaining agreement has not referred to the Contractor a minority person or woman sent by the Contractor, or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to meet its obligations.
- e. Develop on-the-job training opportunities and/or participate in training programs for the area which expressly include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The Contractor shall provide notice of these programs to the sources compiled under 7b above.
- f. Disseminate the Contractor's EEO policy: by providing notice of the policy to unions and training programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by including it in any policy manual and collective bargaining agreement; by publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with all management personnel and with all minority and female employees at least once a year; and by posting the company EEO policy on bulletin boards accessible to all employees at each location where construction work is performed.
- g. Review, at least annually, the company's EEO policy and affirmative action obligations under these specifications with all employees having any responsibility for hiring, assignment, layoff, termination, or other employment decisions, including specific review of these items with onsite supervisory personnel such as superintendents, general foremen, etc., prior to the initiation of construction work at any job site. A written record shall be made and maintained identifying the time and place of these meetings, persons attending, subject matter discussed, and disposition of the subject matter.
- h. Disseminate the Contractor's EEO policy externally by including it in any advertising in the news media, specifically including minority and female news media, and providing written notification to and discussing the

Contractor's EEO policy with other contractors and subcontractors with whom the Contractor does or anticipates doing business.

- i. Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to schools with minority and female students, and to minority and female recruitment and training organizations serving the Contractor's recruitment area and employment needs. Not later than one month prior to the date for the acceptance of applications for apprenticeship or other training by any recruitment source, the Contractor shall send written notification to organizations such as the above, describing the openings, screening procedures, and tests to be used in the selection process.
- j. Encourage present minority and female employees to recruit other minority persons and women and, where reasonable, provide after school, summer, and vacation employment to minority and female youth both on the site and in other areas of a Contractor's work force.
- k. Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR Part 60-3.
- I. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for promotional opportunities and encourage these employees to seek or to prepare, through appropriate training, etc., for such opportunities.
- m. Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the EEO policy and the Contractor's obligations under these specifications are being carried out.
- n. Ensure that all facilities and company activities are nonsegregated except that separate or single-user toilet and necessary changing facilities shall be provided to assure privacy between the sexes.
- o. Document and maintain a record of all solicitations of offers for subcontracts from minority and female construction contractors and suppliers, including circulation of solicitations to minority and female contractor associations and other business associations.
- p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's EEO policies and affirmative action obligations.
- 8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of their affirmative action obligations (7a through p). The efforts of a contractor association, joint contractor union, contractor-community, or other similar group of which the Contractor is a member and participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS

these Specifications provided that the Contractor actively participates in the group, makes every effort to assure that the group has a positive impact on the employment of minorities and women in the industry, ensures that the concrete benefits of the program are reflected in the Contractor's minority and female work force participation, makes a good faith effort to meet its individual goals and timetables, and can provide access to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor. The obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the Contractor's noncompliance.

- 9. A single goal for minorities and a separate single goal for women have been established. The Contractor, however, is required to provide equal employment opportunity and to take affirmative action for all minority groups, both male and female, and all women, both minority and non-minority. Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed in a substantially disparate manner (for example, even though the Contractor has achieved its goals for women generally, the Contractor may be in violation of the Executive Order if a specific minority group of women is under-utilized).
- 10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate against any person because of race, color, religion, sex, or national origin.
- 11. The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts pursuant to Executive Order 11246.
- 12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of the Equal Opportunity Clause, including suspension, termination, and cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing regulations, by the Office of Federal Contract Compliance Programs. Any Contractor who fails to carry out such sanctions and penalties shall be in violation of these specifications and Executive Order 11246, as amended.
- 13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific affirmative action steps, at least as extensive as those standards prescribed in Paragraph 7 of these Specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of the Executive Order, the implementing regulations, or these specifications, the Director shall proceed in accordance with 41 CFR 60-4.B.
- 14. The Contractor shall designate a responsible official to monitor all employmentrelated activity to ensure that the company EEO policy is being carried out, to submit reports relating to the provisions hereof as may be required by the Government, and to keep records. Records shall at least include for each employee the name, address, telephone number, construction trade, union affiliation, if any, employee identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer),

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS

dates of changes in status, hours worked per week in the indicated trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily-understandable and retrievable form; however to the degree that existing records satisfy this requirement, contractors shall not be required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws which establish different standards of compliance or upon the application of requirements for the hiring of local or other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development Block Grant Program).

DESCRIPTION OF JOB CATEGORIES

Officials, Managers, and Administrators

Occupations requiring administrative personnel who set board policies, exercise overall responsibility for the execution of these policies, or provide specialized consultation on a regional, district, area basis, or direct individual departments or special phases of a firm's operations.

Includes: Officials, executives, middle management, plant managers, department managers, superintendents, salaried foremen who are members of management, purchasing agents, buyers, bureau chiefs, directors, deputy directors, wardens, examiners, sheriffs, police and fire chiefs, and kindred workers.

Professionals

Occupations which require specialized and theoretical knowledge which is usually acquired through college or experience of such kind and amount as to provide a comparable background.

Includes: Accountants, auditors, airplane pilots and navigators, architects, artists, chemists, designers, dieticians, editors, engineers, lawyers, librarians, mathematicians, natural scientists, registered professional nurses, personnel and labor relations workers, physical scientists, teachers, social workers, doctors, psychologists, economists, systems analysts, employment and vocational rehabilitation counselors, instructors, police and fire captains and lieutenants, and kindred workers.

Paraprofessionals

Occupations in which workers perform some of the duties of a professional or technician in a supportive role, which usually requires less formal training and/or experience normally required for professional or technical status. Such positions may fall within an identified pattern of a "New Careers" concept.

Includes: Library assistants, medical aides, child support workers, police auxiliary, welfare service aides, recreation assistants, homemakers aides, home health aides, and kindred workers.

Technicians

Occupations requiring a combination of basic scientific knowledge and manual skill which can be obtained through about two (2) years of post high school education, such as is offered in many technical institutes and junior colleges, or through equivalent on-the-job training.

Includes: Computer programmers and operators, draftsmen, engineering aides, junior engineers, mathematical aides, licensed practical or vocational nurses,

photographers, radio operators, scientific assistants, surveyors, technical illustrators, technicians (medical, dental, electronics, physical sciences), police and fire sergeants, and kindred workers.

Protective Service Workers

Occupations in which workers are entrusted with public safety, security, and protection from destructive forces.

Includes: Police patrol officers, fire fighters, guards, deputy sheriffs, bailiffs, correctional officers, detectives, marshals, harbor patrol officers, and kindred workers.

Sales Workers

Occupations engaging wholly or primarily in direct selling.

Includes: Advertising agents and salespersons, insurance agents and brokers, real estate agents and brokers, stock and bond salespersons, demonstrators, salespersons and sales clerks, grocery clerks, cashiers, and kindred workers.

Office and Clerical

Occupations in which workers are responsible for internal and external communications, recording and retrieval of data and/or information and other paper work required in an office predominantly non-manual, though some manual work not directly involved with altering or transporting the products is included.

Includes: Bookkeepers, cashiers, collectors (bills and accounts), messengers and office helpers, office machine operators, shipping and receiving clerks, stenographers, typists and secretaries, telegraph and telephone operators, court transcribers, hearing reporters, statistical clerks, dispatchers, license distributors, payroll clerks, and kindred workers.

Skilled Craft Workers

Occupations in which workers perform jobs which require special manual skill through on-the-job training and experience, or through apprenticeship or other formal training programs. These workers exercise considerable independent judgment and usually receive an extensive period of training.

Includes: The building trades, hourly paid foremen and leadmen who are not members of management, mechanics and repairmen, skilled machining occupations, compositors and typesetters, electricians, engravers, job setters (metal), motion picture projectionists, pattern and model makers, stationary engineers, tailors, heavy equipment operators, carpenters, and kindred workers.

Operatives (semi-skilled)

Workers who operate machine or processing equipment or perform other factorytype duties of intermediate skill level which can be mastered in a few weeks and require only limited training.

Includes: Apprentices (auto mechanics), plumbers, bricklayers, carpenters, electricians, mechanics, building trades, metal workers, machinists, printing trades, operatives, attendants (auto service and parking), blasters, chauffeurs, deliverymen, dressmakers and seamstresses (except factory), dryers, furnacemen, heaters (metal), laundry and dry cleaning operatives, milliners, miners, motormen, oilers, greasers, etc. (except auto), painters (except construction and maintenance), photographic process workers, stationary firemen, truck and tractor drivers, weavers (textile), welders and flame cutters, and kindred workers.

Laborers (unskilled)

Workers in manual occupations which generally require no special training. These workers perform elementary duties that may be learned in a few days and require the application of little or no independent judgment.

Includes: Garage workers, car washers and greasers, gardeners (except farm) and groundskeepers, longshoremen and stevedores, lumbermen, craftsmen, and wood choppers, laborers performing lifting, digging, mixing, loading, and pulling operations, and kindred workers.

Service/Maintenance Workers

Occupations in which workers perform duties which result in or contribute to the comfort, convenience, hygiene, or safety for the general public, or which contribute to the upkeep and care of buildings, facilities or grounds, or public property. Workers in this group may operate machinery.

Includes: Chauffeurs, laundry and dry cleaning operatives, truck drivers, trash collectors, custodial personnel, gardeners and groundskeepers, construction laborers, attendants (hospital and other institutions), professional and personal service, counter and fountain workers, elevator operators, firemen and fire protection, guards, watchmen and doorkeepers, stewards, porters, waiters, and kindred workers.

CERTIFICATION BY PROPOSED SUBCONTRACTOR REGARDING EQUAL EMPLOYMENT OPPORTUNITY

Name of Prime Contractor

Project WBS & OA Number

Address

GENERAL

In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and regulations thereof, and orders of the Secretary of Labor, a certification regarding Equal Opportunity is required of bidders or prospective contractors and their proposed subcontractors prior to the award of contracts or subcontracts.

SUBCONTRACTOR'S CERTIFICATION

Subcontractor's Name:							
Addre	ess:						
E-Ma	il Addre	ess:					
IRS E	mploye	er Identification Number:					
Job D	escript	ion: (Work performed by your company for this project)					
1.	Partic	ipation in a previous contract or subcontract.					
	a.	Subcontractor has participated in a previous contract or subcontract subject to the Equal Opportunity ClauseYESNO					
	b.	Compliance reports were required to be filed in connection with such contract or subcontractYESNO					
	C.	Subcontractor has filed all compliance reports required by Executive Order 10925, 11114, 11246, or by regulations of the Equal Employmer Opportunity Commission issued pursuant to Title VII of the Civil Rights Ac of 1964.					
	d.	If answer of Item c. is "No", please explain in detail on reverse side of this certification.					
2.	Dollar amount of proposed subcontract: \$						
3.	Anticipated performance period in days:						

- 4. Expected total number of employees to perform the proposed subcontract:
- 5. Nonsegregated facilities.
 - a. Notice to prospective federally-assisted construction contractors
 - (1) A Certification of Nonsegregated Facilities, as required by the May 9, 1967, order (32 F.R. 7439, May 19, 1967) on Elimination of Segregated Facilities, by the Secretary of Labor, must be submitted to the Contractor prior to the award of a subcontract exceeding \$10,000 which is not exempt from the provisions of the Equal Opportunity Clause.
 - (2) Contractors receiving subcontract awards exceeding \$10,000 which are not exempt from the provisions of the Equal Opportunity Clause will be required to provide for the forwarding of this notice to prospective subcontractors for supplies and construction contracts where the subcontracts exceed \$10,000 and are not exempt from the provisions of the Equal Opportunity clause.

b. <u>Certification of non-segregated facilities</u>

The federally-assisted construction contractor certified that he/she does not maintain or provide any segregated facilities at any of his/her establishments, and does not permit employees to perform their services at any location, under his/her control, where segregated facilities are maintained. The federally-assisted construction Contractor certifies further that he/she will not maintain or provide any segregated facilities at any of his/her establishments, and will not permit employees to perform their services at any location, under his/her control, where segregated facilities are maintained. The federally-assisted construction Contractor agrees that a breach of this certification is a violation of the Equal Opportunity Clause in this Contract. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants, and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive or are in fact segregated on the basis of race, creed, color, or national origin because of habit, local custom, or otherwise. The federally-assisted construction Contractor agrees that (except where he/she has obtained identical certifications from proposed Subcontractors for specific time periods) he/she will obtain identical certifications in duplicate from proposed Subcontractors prior to the award of subcontracts exceeding \$10,000 which are not exempt from the provisions of the Equal Opportunity Clause, and that he/she will retain the duplicate of such certifications in his/her files. The Contractor will include the original in his/her Bid Package.

6. Race or ethnic group designation of bidder. Enter race or ethnic group in

CITY OF HOUSTON STANDARD DOCUMENT		EQUAL		OYMENT OPPORTUNITY GRAM REQUIREMENTS
appropriate box:				
White		Black		Hispanic
Pacific Islander, Asian		American lı	ndian, <i>i</i>	Aleut.
7. Gender				
□ Male □	Fema	ale		
REMARKS:				
Certification - The information above and belief.	/e is tru	ue and compl	lete to	the best of my knowledge
Company Officer (Please Type)				
Signature		_		Date

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

CITY OF HOUSTON STANDARD DOCUMENT

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS

CITY OF HOUSTON

OBO-01-13-001 Office of Business Opportunity

Company Wide EEO Report Office of Business Opportunity 04/13																						
1. Check One		2. Name and Address									3. FEID No.											
Prime																						
Subcontractor 4. County									5. TX CSJ DOT Project No. (if Applicable)													
6. Contractor's Beginning Work Date on Project 7.City Of Houston Contract No. 8. This Report is based on F							ed on P	ay Period ending MM/DD/YYYY														
					9.	TEXA	AS CO	DNSTF	RUCTI	ON E	MPLO	DYME	NT									
	: : : : : : :				wi	HTE	BL	TABL ACK	EA		AME	RICAN	r		TABLE B							
		tal Oyees		TAL RITIES	(No	ot of panic	(Ne	ot of panic	HISP	ANIC	INDI	AN or	AS	IAN	HAWAIIAN OR OTHER MORE RACE				On-The-Job Trainees (OJT)			
JOB CATEGORIES	M	F	м	F		gin) F		gin) F	м	F	ALASKAN NATIVE		PACIF M F M			FISL F M F			M F			
OFFICIALS	0	0	0	0	M	r	IVI	г	M	r	м	F	N	r	M	r	M	г		M	F	
(MANAGERS)			-	-																		
SUPERVISORS	0	0	0	0																		
FOREMEN/WOMEN	0	0	0	0																		
ADMIN SUPPORT	0	0	0	0																		
EQUIPMENT OPERATORS	0	0	0	0																		
MECHANICS	0	0	0	0																		
TRUCK DRIVERS	0	0	0	0																		
IRONWORKERS	0	0	0	0	1										1							
CARPENTERS	0	0	0	0																		
CEMENT MASONS	0	0	0	0																		
ELECTRICIANS	0	0	0	0																		
PIPEFITTERS, PLUMBERS	0	0	0	0																		
PAINTERS	0	0	0	0																		
LABORERS, SEMI-SKILLED	0	0	0	0																		
LABORERS,	0	0	0	0																		
UNSKILLED TOTALS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
						<u> </u>	L	<u> </u>												ΟJT ΤΟ	DTALS	
									-	1	-	1	MF									
On-The-Job Trainee																				0	0	
10.IF ANY EMPLOY SEX.	EES F	REPOI	RTED	IN 'TA	BLE	A' AR	E APP	RENT	TICES,	, NAN	1E OF	THE	PROG	GRAN	I, JOI	В САТ	EGOF	RY, C	OUN	T, RAC	СЕ &	
11. SUMMARIZE ALL HIRES FOR THE ENTIRE ACTIVE MONTH BY JOB CATEGORY, RACE, SEX (USE ADDITIONAL SHEET IF NEEDED).																						
	DDINITT	D NAME-	FIDOT/	/LAST EMAIL ADDRESS					PHONE					SIGNATURE				DATE				
12. PREPARER			1 INO 1/Li													SIGINA						
13. REVIEWER																						

Certification by Proposed Material Suppliers, Lessors, and Professional Service Providers Regarding Equal reemployment Opportunity

Company Name:	(Supplier, Lessor, Professional Service Provider)	(Amount of Contract)				
Company Address:						
Company Telephone	Fax:					
Goods or Service to be provided:						
Web Page/URL Add	ress:					
Company Tax Identif	ication Number:					
Project No: [WBS/CIF	P/AIP/File No.]					

Project Name: [Legal Project Name]

In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service Provider represents to be an equal opportunity employer and agrees to abide by the terms of the Ordinance. This certification is required of all Suppliers/Lessors/Professional Service Providers (hereinafter "Supplier") with contracts in the amount of \$10,000.00 or more.

- []YES []NO Supplier agrees not to discriminate against any employee or applicant for employment because of race, religion, color, sex, national origin, or age.
- []YES []NO Supplier agrees that all qualified applicants will receive consideration for employment without regard to race, religion, color, sex, national origin, or age.
- []YES []NO Supplier will comply with all provisions of Executive Order No. 11246 and rules, regulations and applicable orders of the Department of Labor or other Federal Agency responsible for enforcement of applicable equal opportunity and affirmative action provisions and will likewise furnish all information and reports required by the Mayor or Contract Compliance Officers for the purpose of investigation to ascertain and effect compliance with the City of Houston's Office of Affirmative Action and Contract Compliance.
- []YES []NO The Supplier shall file and cause their sub-tier contractors to file compliance reports with the City in the form and to the extent as may be prescribed by the Mayor or Contract Compliance Offices. Compliance reports filed at such times as directed shall contain information including, but not limited to, the practice, policies, program, and employment policies.

I hereby certify that the above information is true and correct.

COMPANY OFFICER (Signature)

Date

NAME AND TITLE (Print or type)

E-Mail Address

END OF DOCUMENT

00805-30

Document 00808

REQUIREMENTS FOR THE CITY OF HOUSTON PROGRAM FOR MINORITY, WOMEN, AND SMALL BUSINESS ENTERPRISES (MWSBE) AND PERSONS WITH DISABILITIES ENTERPRISES (PDBE)

CONSTRUCTION CONTRACTS

I. GENERAL

- **A.** CITY AUTHORITIES
 - **1.** The "OBO Director" is the City of Houston's Office of Business Opportunity Director, or his or her designee for the Houston Airport System is:.

Houston Airport System Office of business Opportunity Contract Compliance Section 18600 Lee Road, Suite 131 Houston, Texas 77338

- **2.** The "Contracting Department" for this Project is the City of Houston Department specified in Document 00520 Agreement.
- **3.** The "Project Manager" for this Project is specified in Document 00550, Contract Approval Notification.

II. REOCCURRING REPORTS THAT MUST BE SUBMITTED DURING THE COURSE OF THE CONTRACT:

A. MWSBE MONTHLY REPORT PROCESS

The Contractor shall complete the MWSBE Monthly Utilization Report in the Contract Compliance and Monitoring System (available at <u>https://houston.mwdbe.com/</u>).

B. The Contractor shall comply with further, applicable instructions regarding reporting and compliance as provided in Sections III.E and III.I below.

III. BUSINESS ENTERPRISE PROGRAM REQUIREMENTS:

A. PURPOSE

MWBE/PDBE/SBE PROGRAM

This Document facilitates implementation of City of Houston, Tex. Code of Ordinances Chapter 15, Article V, § 15-81 *et seq.*, relating to MWSBE contract participation, and Code of Ordinances Chapter 15, Article VI, § 15-90 *et seq.*, relating to PDBE contract participation (collectively, the "Business Enterprise Program or "MWSBE"). City of Houston, Tex. Ordinance 2013-0428, May 8, 2013.

B. POLICY

It is the policy of the City to encourage the full participation of Minority and Women-owned Business Enterprises, Small Business Enterprises, and Persons with Disabilities Business Enterprises in all phases of its procurement activities and to afford them a full and fair opportunity to compete for City contracts at all levels.

C. POLICY ELEMENTS

- 1. The Contractor agrees to ensure that MWSBE firms have a full and fair opportunity to participate in the performance of City contracts. In this regard the Contractor shall make all reasonable Good Faith Efforts to meet the Contract Goals for this Contract.
- 2. The Contractor and any Subcontractor shall not discriminate on the basis of race, color, religion, national origin, or sex in the performance of City contracts.
- **3.** Contractor's performance in meeting the Participation Plan Percentage will be monitored during the construction phase of the Contract by the Office of Business Opportunity ("OBO") and the Contracting Department (the "Department").

D. PERCENTAGE GOALS

The MWSBE goals and PDBE goals, if any, for the Work are specified in Document 00800 – Supplementary Conditions Goals.

E. CONTRACTOR RESPONSIBILITIES

1. **Prior to Award:**

The Bidder shall submit MWSBE documents in accordance with the requirements of Document 00410 – Bid Form Part A.

a. In accordance with the Code of Ordinances and the OBO Good Faith Efforts Policy (Attachment A), the Department shall approve

00808-2 05-20-2016

MWBE/PDBE/SBE PROGRAM

an Apparent Low Bidder's MWSBE Participation Plan, Document 00470 (the "Bidder's Plan" or "Plan"), within three business days of the Bid Opening only if the Department representative determines that Bidder's Plan meets the advertised Contract Goal and is administratively complete.

- **b.** If the Department cannot approve the Bidder's Plan, it shall forward the Plan to OBO, who shall review the Bidder's Plan, and if applicable, the Bidder's Document 00471 (Record of Good Faith Efforts) and Document 00472 (Pre-Award Deviation Request) and determine whether the Bidder has made Good Faith Efforts to meet the Contract Goals within 10 business days of the Bid Opening.
- **c.** If OBO determines that the Bidder has failed to provide a valid participation plan or make Good Faith Efforts or if the Bidder fails to provide documents and associated information required by this Document 00808 or reasonably requested in writing by OBO, OBO may declare the Bidder to be non-responsible.
- **d.** If OBO determines that the Bidder has made Good Faith Efforts, OBO may approve the Bidder's Contract Goal Deviation request. Thereafter, the Bidder/Contractor shall be bound by the Plan, as approved or modified by OBO.
- e. The Contractor shall:
 - (1) ensure that all MWSBE firms listed in the Plan are certified by the Office of Business Opportunity prior to bid date. Qualified, non-certified firms may obtain priority consideration for certification if no more than two firms are certified with the same capability as the non-certified firm.
 - (2) execute written contracts with all certified Subcontractors and Suppliers. All such contracts must be executed and sent to OBO and Contracting Department within 30 days after the date of the Notice to Proceed and must include provisions set forth in Articles 3 and 5 of Document 00700, General Conditions; and
 - (3) designate an MWSBE liaison officer who will administer the Contractor's MWSBE program and who shall document and maintain records of Good Faith Efforts to subcontract with MWSBE Subcontractors and Suppliers.

2. After Award:

- **a.** The Contractor shall submit MWSBE Monthly Utilization Reports, as requested in Article II above.
- b. The Contractor shall complete and submit to OBO a deviation request if the Contractor reasonably believes that it will not achieve the Business Enterprise Program Participation Plan Percentage documented in the Plan. The Contractors shall also 00808-3

00808-3

MWBE/PDBE/SBE PROGRAM

submit to OBO, with a copy to the Contracting Department, a Record of Post-Award Good Faith Efforts (Document 00571) for each Certified Firm that the Contractor does not use in accordance with the Approved Plan before the Contractor uses another firm to perform the work.

- **c.** The Contractor shall conform to the Plan unless OBO approves a deviation request. OBO shall approve or reject a request for deviation within five business days of receipt of the request.
- d. OBO shall approve a deviation request if:
 - (1) for a reason beyond the Contractor's control, the Contractor is unable to use the certified MWSBE firm in the Plan to perform the specified work. In such cases, the Contractor shall use and document Good Faith Efforts to find a similarly qualified, certified MWSBE firm to perform such specified work; or
 - (2) the Contractor reasonably believes that, due to a change of scope, execution of the work in accordance with the directions from the Contracting Department is unlikely to meet the terms of the Plan. In such cases, the Contractor shall use and document Good Faith efforts to achieve a reasonable amount of MWSBE participation on the remaining work on the Contract.
 - (3) OBO shall not unreasonably withhold approval of a deviation request.
- **e.** After the Date of Substantial Completion, OBO shall evaluate the Contractor's Good Faith Efforts towards meeting the Plan, as it may be amended.
- **f.** If the Contractor fails to conform to the Plan and fails to submit a Post-Award Deviation Request or provide documents and associated information required by the Good Faith Efforts Policy or reasonably requested in writing by OBO, OBO may impose sanctions in accordance with Article VI of this Document 00808.

F. ELIGIBILITY OF MWSBE FIRMS FOR SUBCONTRACTING

- 1. To ensure that the City's Business Enterprise Program benefits only those firms that are owned and controlled by a minority person(s), a woman (women), a person(s) with a disability, or a small business enterprise, the Office of Business Opportunity will certify the eligibility of MWSBE and PDBE Contractors, Subcontractors, and Suppliers. Contact the OBO Certification Division at 832-393-0600 for information regarding certification.
- **2.** Firms must be certified by OBO at the time of bid in order to be counted towards meeting MWSBE goals. OBO maintains a Certified Minority,

00808-4 05-20-2016

Women and Small Business Enterprises and Persons with Disabilities Business Enterprises Directory on the City's website. This Directory also lists federally-designated Disadvantaged Business Enterprises (DBEs).

G. DETERMINATION OF MWSBE PARTICIPATION

MWSBE participation shall be counted toward meeting the Contract Goals in response to the following:

- **1.** Contractor may count toward its Contract Goals only those MWSBE Subcontractors/ Suppliers performing a Commercially Usefully Function.
 - **COMMERCIALLY USEFUL FUNCTION** means a discrete task or а. group of tasks, the responsibility for performance of which shall be discharged by the MWSBE firm by using its own forces or by actively supervising on-site the execution of the tasks by another entity for whose work the MWSBE firm is responsible. In determining whether a certified firm is performing a commercially useful function, factors including but not limited to the following shall be considered: (1) whether the firm has the skill and expertise to perform the work for which it is being utilized and possesses all necessary licenses; (2) whether the firm is in the business of performing, managing, or supervising the work for which it has been certified and is being utilized; and (3) whether it is performing a real and actual service that is a distinct and verifiable element of the work called for in a contract. Without limiting the generality of the foregoing, a MWSBE will not be considered to be performing a commercially useful function, if it subcontracts more than 50 percent of a contract being counted toward the applicable Contract Goals, unless such subcontracting in excess of 50 percent has been expressly approved by OBO either pre-bid or post award.
 - **b.** OBO shall approve a Plan Deviation Request if the Contractor demonstrates that the industry standard for the type of work involved is to subcontract over 50 percent of the work.
- 2. Once a firm is certified as a MWSBE firm, the total dollar value of the subcontract awarded to the MWSBE firm is counted toward the Contract Goals, counting only the work in which the MWSBE has performed a Commercially Useful Function. The use of one MWSBE certified firm to meet multiple goals (e.g. MBE, WBE, SBE goals) on a contract is prohibited, unless expressly approved by OBO. Safety and Participation goals do not count as a single goal concerning MWSBE/DBE requirements.
- **3.** Native-American-owned firms that are certified as MBEs cannot be used to

meet MBE contract goals. Native-Americans firms can only be used as SBEs in fulfillment of contracts goals, with any limitations expressly stated in Document 0800.

- 4. The dollar value of the work performed by a certified Prime Contractor may not be counted toward the MWSBE goal unless the certified Prime Contractor is a part of a joint venture. When the Contractor or Subcontractor is in a joint venture with one or more MWSBE firms, OBO shall determine the percent of participation resulting from such joint venture to be counted toward the Contract Goals. The City may count towards the Contractor's MWSBE contract goal that portion of the total value of the contract amount paid to an MWSBE joint venturer equal to the distinct, clearly defined portion of the contract work performed by the MWSBE.
- **4.** A MWSBE Supplier's participation will be counted towards the MWSBE goals if all of the following criteria are met. The MWSBE Supplier must:
 - **a.** negotiate price;
 - **b.** determine quality and quantity;
 - **c.** order the materials;
 - **d.** show that the invoice is in the certified firm's name;
 - e. pay for the material itself;
 - **f.** control delivery; and
 - **g.** be certified to provide the supplies in the appropriate NAICS code.

If the listed criteria above are not met, only the entire amount of fees or commissions charged for assistance in the procurement of the supplies and materials, or fees or transportation charges for the delivery of supplies or materials required on a job site will be counted towards the MWSBE goal. To be counted, proof must be provided of the fees paid and the fees must be reasonable and not excessive as compared with fees customarily allowed for similar services. MWSBE Supplier participation may account for no more than 50% of the MWSBE participation plan.

5. The OBO Policy and Procedures Manual, as amended from time to time, shall apply to the Contract for other determinations regarding counting MWSBE participation not explicitly provided for in the Contract.

H. CONTRACTOR COMPLIANCE

To ensure compliance with MWSBE requirements, OBO and the Department will monitor Contractor's efforts regarding MWSBE Subcontractors/Suppliers during the performance of this Contract. This may be accomplished through the following: job site visits; reviewing of records and reports; and interviews of randomly selected personnel.

CITY OF HOUSTON STANDARD DOCUMENT

I. RECORDS AND REPORTS

- 1. In accordance with II.A of this Document, the Contractor shall submit an initial report outlining MWSBE participation 40 days after the Notice to Proceed date, and on or before the 15th day of each month thereafter until all MWSBE subcontracting or material supply activity is completed. Each report shall cover the preceding month's activity. The Contractor shall use the MWSBE Contract Compliance and Monitoring System (B2G Now) to meet this requirement.
- **2.** Contractor shall maintain the following records for review upon request by OBO or the Department:
 - **a.** Copies of executed Subcontractor agreements and purchase orders;
 - **b.** Documentation of payments and other transactions with MWSBE Subcontractors/ Suppliers; and
 - **c.** Appropriate explanations of any changes or replacements of MWSBE Subcontractors/Suppliers. All replacement MWSBE Subcontractors/Suppliers must be certified by OBO.
 - **d.** Any other records required by OBO or Contracting Department.
- **3.** If a Participation Plan Percentage is not being met, the monthly report shall include a narrative description of the progress being made in MWSBE participation. If sufficient MWSBE Subcontractors or Suppliers to meet the Participation Plan Percentage are being utilized, they should be identified by name and the dollar amount paid to date for work performed or materials furnished by each MWSBE during the monthly period. Reports are required when no activity has occurred in a monthly period.
- 4. Contractor shall retain all such records for a period of four years following completion of the Work and shall be available at reasonable times and places for inspection by authorized representatives of the City including the City Controller.

IV. SANCTIONS:

A. SUSPENSION PERIOD AND WAIVER

Pursuant to Section 15-86 of the Code of Ordinances, OBO is authorized to suspend any Contractor who has failed to make Good Faith Efforts for a period of up to, but not to exceed, five years.

B. GUIDELINES FOR IMPOSITION OF SANCTIONS

1. General:

00808-7 05-20-2016

- **a.** OBO shall not impose any sanction except upon evidence of specific conduct on the part of a MWSBE or Contractor that is inconsistent with, or in direct contravention of, specific applicable requirements for Good Faith Efforts.
- **b.** Imposition and enforcement of suspensions shall be consistent with applicable state law.

2. Severity of Sanctions:

- **a.** In determining the length of any suspension, OBO shall consider the following factors:
 - (1) Whether the failure to comply with applicable requirements involved intentional conduct or, alternatively, may be reasonably concluded to have resulted from a misunderstanding on the part of the Contractor or MWSBE of the duties imposed on them by Article V of Chapter 15 of the Code of Ordinances and these procedures;
 - (2) The number of specific incidences of failure by Contractor or MWSBE to comply;
 - (3) Whether the Contractor or MWSBE has been previously suspended;
 - (4) Whether the Contractor or MWSBE has failed or refused to provide OBO with any information requested by OBO's Director or required to be submitted to OBO's Director pursuant to law or these procedures;
 - (5) Whether the Contractor or MWSBE has materially misrepresented any applicable facts in any filing or communication to OBO; and
 - (6) Whether any subsequent restructuring of the subject business or other action has been undertaken to cure the deficiencies in meeting applicable requirements.
- **b.** Suspensions may be for any length of time not to exceed five years. Suspensions in excess of one year shall be reserved for cases involving intentional or fraudulent misrepresentation or concealment of material facts, multiple acts in contravention of applicable requirements, cases where the Contractor or MWSBE has been previously suspended, or other similarly egregious conduct.
- **C**. APPEALS

A decision to implement a suspension may be taken after notice and an opportunity for an informal conciliation conference with OBO and a hearing by the Contract Compliance Commission. Commission members shall not have participated in the actions or investigations giving rise to the suspension hearing.

D. NOTICE

- 1. Prior to imposing any suspension, OBO shall deliver written notice to the Contractor or MWSBE setting forth the grounds for the proposed suspension and setting a date, time, and place to appear for an informal conciliation conference with OBO, in addition to information regarding the appearance before the Contract Compliance Commission for a hearing on the matter.
- 2. Any notice required or permitted to be given hereunder to any Contractor or MWSBE may be given either by personal delivery or by certified United States mail, postage prepaid, return receipt requested, addressed to their most recent address as specified in the records of the Office of Business Opportunity or in the Contract if no address is on file with the Office of Business Opportunity.

E. HEARING PROCEDURES

Proceedings before the Contract Compliance Commission shall be conducted in accordance with Section 15-23 of the Code of Ordinances. If the Commission, in a written decision, finds that a suspension is supported by the evidence presented, the Commission shall submit its recommendation to the Mayor and City Council. ATTACHMENT A

City of Houston Office of Business Opportunity Good Faith Efforts Policy

General Policy.

Good Faith Efforts are steps taken to achieve an Contract Goal or other requirements which, by their scope, intensity and usefulness demonstrates the bidder's responsiveness to fulfill the business opportunity objective prior to the award of a contract, as well as the contractor's responsibility to put forth measures to meet or exceed the Contract Goal throughout the duration of the contract.

Good Faith Efforts are required to be made and demonstrated by an apparent successful bidder on goal oriented contracts or proposer on a regulated contract prior to award of a contract. Good Faith Efforts are required on professional services and construction contracts and on procurement of goods and non-professional service contracts with goals. If a bidder, when submitting a participation plan at the time of bid or proposal submission, anticipates it cannot or will not meet the Contract Goal prior to the award, the bidder must demonstrate to Office of Business Opportunity ("OBO") it has made Good Faith Efforts to meet the Contract award.

Good Faith Efforts shall be evaluated on a case-by-case basis in making a determination whether a bidder or contractor is in compliance with this policy. The efforts employed by a bidder or contractor should be those that one could reasonably expect a bidder or contractor to take if the bidder were actively and aggressively attempting to obtain MWSBE participation sufficient to meet the Contract Goal. Efforts taken that are mere formalities or other perfunctory acts shall not be considered Good Faith Efforts to meet Contract Goals.

The factors provided herein are representative of the types of actions OBO will consider in determining whether the bidder or contractor made Good Faith Efforts to obtain MWSBE participation to meet the Contract Goal. The factors prescribed below are not intended to be a mandatory checklist, nor is it intended to be exhaustive or exclusive. OBO may consider other factors or types of efforts that may be relevant in appropriate cases.

If a contractor fails to submit Good Faith Efforts documentation as provided in this Policy, it waives the right to appeal OBO decisions related to this Policy. OBO will review all the efforts made by the contractor, including the quality and quantity of those efforts.

Pre-Award.

CITY OF HOUSTON STANDARD DOCUMENT

MWBE/PDBE/SBE PROGRAM

A bidder must submit a participation plan (Document 00470) to OBO at the time the bidder submits the bid. If the participation by certified MWSBE subcontractors documented on the participation plan ("participation") is less than the Contract Goal, a bidder should submit a Record of Good Faith Efforts (Document 00471) with the bid. A bidder should also submit a request for a deviation (Document 00472) if the bidder, having used Good Faith Efforts, reasonably believes that it cannot meet the Contract Goal or a commercially useful deviation.

In making a determination that the bidder has made a good faith effort to meet the Contract Goals, OBO shall consider specific documentation¹ concerning the steps taken to obtain MWSBE participation, with a consideration of, by way of illustration and not limitation, whether the bidder demonstrated a genuine effort to comply with the following factors:

- **1.** Attended any pre-bid or pre-proposal meetings scheduled by the City Department;
- 2. Followed up with MWSBEs that attended the pre-bid or pre-proposal meetings to discuss subcontracting and supplier opportunities and contacted MWSBEs listed in the City's online directory;
- **3.** Conducted outreach with minority and women focused organizations and associations far in advance of solicitation due date (no less than 10 business days);
- **4.** Identified and designated portions of the work to be performed by MWSBEs to increase the likelihood of meeting the Contract Goals (including where appropriate breaking down the contract into reasonably sized subcontracts to ensure participation);
- **5.** Advertised subcontracting opportunities in news media focused towards minority and women persons far in advance of solicitation due date;
- 6. Provided MWSBEs with a point of contact that was knowledgeable about the project and possessed decision-making authority to answer questions from interested MWSBEs;
- 7. Provided a reasonable number of MWSBEs certified with timely written notices via email, mail, and/or fax and/or with documented contact regarding the subcontracting/supplier opportunities. A "reasonable number of MWSBEs" shall be based on the number of MWSBEs available in the directory;
- 8. Solicited the MWSBEs within a reasonable amount of time (no less than seven business days) before bid submission, as well as followed up with the MWSBEs

¹ A list of common supporting documentation that may allow Contractors to support their good faith efforts can be found on the Office of Business Opportunity website at www.houstontx.gov/obo.

solicited to determine if they were interested in submitting a bid or proposal or participating on a team.

- **9.** Provided interested MWSBEs certified to perform the solicited work with prompt access to the plans, specifications, scope of work and requirements of the contract;
- **10.** Negotiated in good faith with interested MWSBEs, and not rejecting MWSBEs as unqualified without sound reasons based on a thorough investigation of their capabilities;
- **11.** Entered into a formal contract, or signing enforceable letters of intent with MWSBEs;
- **12.** Provided an explanation to any MWSBE whose bid or price quotation is rejected, unless another MWSBE is accepted for the same work, as follows:
 - **a.** Where price competitiveness is not the reason for rejection, a written rejection notice including the reason for rejection will be sent to the rejected MWSBE firm;
 - **b.** Where price competitiveness is the reason for rejection, a meeting must be held with the price-rejected MWSBE, if requested, to discuss the rejection;
- **13.** Made efforts to assist interested MWSBEs in obtaining bonding, lines of credit, insurance required for the contract, and documenting MWSBE denied by bona fide surety agents;
- **14.** Ensured that the conditions and requirements for subcontracts are commensurate with industry standards and would not cause an economic hardship on MWSBEs, such as unnecessary insurance or coupling bid bonds with retainage; and
- **15.** Incorporated efforts not attempted earlier or on previous bids that appear more likely to lead to attaining the Contract Goal. Past performance on similar contracts with similar scopes will also be taken in consideration when determining Good Faith Efforts. A bidder that continues to make same efforts without any significant change in the level of participation may not be making Good Faith Efforts.

Post-Award.

The contractor must sign the approved participation plan (Document 00470 or Document 00570) prior to starting work on the Project. A contractor should submit a request for deviation (Document 00572) from OBO if the contractor, having made Good Faith Efforts, reasonably believes that it will not achieve the Participation Plan Percentage documented in the approved

00808-12 05-20-2016

CITY OF HOUSTON STANDARD DOCUMENT

MWBE/PDBE/SBE PROGRAM

participation plan. Unless OBO approves a deviation, a contractor must submit to OBO a Participation Summary (Document 00660) prior to City Council's consideration of any closeout, term extension, or change order. If participation is less than anticipated in the approved participation plan, the contractor must submit a Record of Good Faith Efforts (Document 00571) along with the Participation Summary. A contractor that fails to submit a deviation request and Good Faith Efforts documentation waives the right to appeal OBO decisions related to this Policy.

If the contractor is awarded the contract and fails to achieve the established Participation Plan Percentage, the contractor must demonstrate to OBO its efforts to meet the Participation Plan Percentage and failure to do so based on circumstances that the contractor could not reasonably control. In determining whether the contractor made Good Faith Efforts to ensure full participation and achievement of the Participation Plan Percentage, OBO shall consider the following factors:

- 1. Whether the contractor designated an MWSBE liaison officer to administer the Contractor's MWSBE programs and to be responsible for maintenance of records of Good Faith Efforts.
- 2. Whether the contractor furnished prompt MWSBE Utilization Reports in a timely and accurate manner through the online Contract Monitoring System or via hard copy.
- **3.** Whether the contractor responded to efforts to resolve disputes with MWSBEs, and genuinely attempted to resolve these issues.
- **4.** Whether the contractor disclosed payment discrepancies timely and within the monthly reporting period;
- **5.** Whether the contractor complied with the participation plan, unless the contractor received a deviation from the OBO Director and whether upon approval, the contractor made Good Faith Efforts to replace a removed MWSBE with another certified firm;
- **6.** Whether the contractor furnished prompt written responses to written inquiries from the Director or any employee of OBO regarding the MWSBE's performance or information germane to the MWSBE's certification;
- 7. Whether the contractor ensured that at all times during the performance of any contract or subcontract the MWSBE firm is engaging in a commercially useful function as that term is defined in Chapter 15 of the City of Houston Code of Ordinances;
- **8.** Whether the contractor provided the OBO information, or other material, that was factually accurate and free of material misrepresentation;

00808-13 05-20-2016

- **9.** Whether the contractor furnished prompt responses to requests for information, books and records needed to verify compliance from the department administering the Contract, the City Attorney and the City Controller;
- **10.** Whether the contractor attended all meetings and mediation hearings as requested by the Director or his/her designee; and
- **11.** How the contractor may be affected by change orders, with consideration given to the size of the change orders.

Change Orders.

The requirement to make Good Faith Efforts to achieve the approved Participation Plan Percentage is applicable to change orders. Contractors should make Good Faith Efforts to ensure that the Participation Plan Percentage remains substantially the same after the issuance of change orders. If a contractor cannot maintain substantially the same level of participation provided in the latest approved Participation Plan (Document 00470 or Document 00570) due to a change order, the contractor shall submit to the OBO Director and Contracting Department a Document 00571 (Post-Award Record of Good Faith Efforts) and Document 00572 (Post-Award Plan Deviation Request) in a timely manner that does not cause disruption to the project. In addition to other relevant factors, in evaluating whether Good Faith Efforts were made by the contractor to meet the Participation Plan Percentage despite change orders, the OBO Director shall consider the contractor's efforts to timely and efficiently deliver the project.

END OF DOCUMENT

Document 00821

WAGE SCALE AND PAYROLL REQUIREMENTS FOR BUILDING CONSTRUCTION

Wage Scale Requirements

- 1.1 Contractor and its Subcontractors must pay the general prevailing wage rates for building construction for each craft or type of worker or mechanic employed in the execution of any building construction or repair under the Contract in accordance with Chapter 2258 of the Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-1114, 2001-152, 2006-91 and 2006-168, and 2009- 247 all as amended from time to time. City Council has determined the prevailing wage rate in the locality in which the work is being performed, which is set forth in Exhibit "A".
- 1.2 This prevailing wage rate does not prohibit the payment of more than the rates stated.
- 1.3 In bidding, Contractor warrants and represents that it has carefully examined the classifications for each craft or type of worker needed to execute the Contract and determined that such classifications in Exhibit "A" include all necessary categories to perform the work under the Contract.
- 1.4 The wage scale for building construction is to be applied to work on a building including an area within 5 feet of the exterior wall.
- 1.5 If Contractor believes that an additional classification for a craft or type of worker is necessary to perform work under the Contract, it must submit with its bid a request to the Contract Compliance Division of the Office of Business Opportunity ("OBO") to use an additional labor classification not listed in Exhibit "A" and specify the proposed new classification. OBO shall determine whether a proposed classification is already covered in Exhibit "A", and, if it is, specify which classification is appropriate. OBO's decision is conclusive. If OBO decides that a new classification is necessary, it will determine the appropriate prevailing wage rate for any resurveyed, amended, new, or additional craft or type of worker not covered by Exhibit "A". Such determination must be decided in accordance with procedures established by OBO, and in compliance with Chapter 2258 of the Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-1114, 2001-152, 2006-91, 2006-168, and 2009-247 subject to City Council approval.
- 1.6 Contractor must not use any labor classification not covered by Exhibit "A" until such classification is established and approved for use by OBO.
- 1.7 A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government Code must pay to the City, \$60 per each worker employed for each calendar day or part of the day that the worker is paid less than the wage rates set forth in Exhibit "A".
- 1.8 The City may withhold money required to be withheld under Chapter 2258 of the Texas Government Code from the final payment to Contractor or earlier payments if City Council makes a determination that there is good cause to believe that Contractor has not complied with these provisions and Chapter 2258 of the Government Code, in which case the City may

withhold the money at any time subsequent to the finding by City Council.

- 1.9 Contractor and Subcontractors must keep records specifying:
 - (1) the name and classification of each worker employed under the Contract; and
 - (2) the actual per diem wages paid to each worker, and the applicable hourly rate.

The records must be open at all reasonable hours for inspection by the officers and agents of the City.

1.10 The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per worker per week, shall be calculated at 1.5 times the worker's base pay, plus 1.0 times fringe benefits, for the applicable craft and level.

Certified Payroll Requirements

- 2.1 Employees are paid weekly, and payrolls are submitted weekly using the City of Houston's electronic payroll submission module, unless the prime Contractor has been instructed to do otherwise by the Office of Business Opportunity. When no work is done after a Contractor has started work, the Contractor is required to submit a weekly compliance statement indicating no work was performed. The payrolls must reflect the exact work and classification of the workers, the exact amount that they were paid. Workers must be paid the contracted amount (prevailing wage rates). The Contractor will be penalized \$60.00 a day for each employee who is underpaid per Texas Government Code §2258-023 for all contracts.
- 2.2 Payrolls must be submitted electronically & indicate whether the worker worked inside or outside the building area when both wage rates are applicable to the project.
- 2.3 Payrolls must be submitted each week until all work by the contractor is complete and the electronic payroll submission is marked as final in the system.
- 2.4 Payrolls must cover a seven-day period from the start of the work week and must be consecutive seven-day periods until all work is complete.
- 2.5 Payrolls must have employees' names, addresses, last four digits of the social security numbers, and job classifications. The job classifications must be the same as the classifications on the prevailing wage rate schedule.
- 2.6 A payroll deduction authorization form must be submitted for each employee for any deductions other than Federal and FICA taxes and court ordered child support.
- 2.7 Employees must be paid overtime (time and a half) for all hours worked over 40 hours a week on both federally and City-funded contracts.
- 2.8 The Contractor has the responsibility to comply with all Internal Revenue Service rules and regulations. Contractors who submit certified payrolls with **Owner Operators (truckers)** must submit a signed tax liability statement from each Owner Operator acknowledging their responsibility for Federal Income Tax and FICA reporting obligations.
- 2.9 If the Contractor wants to use the apprentice wage rates for an employee, the apprenticeship

certificates must be submitted to the Office of Business Opportunity in advance of the employee working on the project and appearing on the payroll. Contractor must comply with posted number of journeymen to apprentices as listed on the wage rate.

- 2.10 A poster of the Prevailing Wage Rate Schedule should be clearly displayed on each job site from the time the project starts until the work is completed, or in case of annual service agreements, in the Contractor's office.
- 2.11 The Contractor shall submit the "Certificate from Contractor Appointing Officer or Employee to Supervise Payment of Employees" (Exhibit "B") to the Monitoring Authority listed in Document 00495 prior to final execution of the contract.
- 2.12 During the course of the work, Subcontractors shall submit the "Certificate from Subcontractor Appointing Officer or Employee to Supervise Payment of Employees" (Exhibit "C") to the Monitoring Authority listed in Document 00495.
- 2.13 Upon completion of the Project, as part of the contract-awarding department's total clearance process, the Office of Business Opportunity's Contract Compliance Section must review whether the Wage Rate and Payroll Requirements were met and report the results to the department.

REST OF PAGE INTENTIONALLY LEFT BLANK

EXHIBIT "A"

Wage Determination Publication Date: January 1, 2021 for

General Decision Number: **TX20210253 01/01/2021 TX253** Superseded General Decision Number: TX20200253

State:TexasConstruction Type:BuildingCounty:Harris County in Texas.

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4 stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage of \$10.95 for calendar year 2021 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers in any classification listed on this wage determination at least \$10.95 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in calendar year 2021. If this contract is covered by the EO and a classification considered necessary for performance of work on the contract does not appear on this wage determined through the conformance process set forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, if it is higher than the conformed wage rate). The EO minimum wage rate will be adjusted annually. Please note that this EO applies to the above-mentioned types of contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but it does not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60). Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number	Publication Date
0	01/01/2021

CITY OF HOUSTON, TEXAS

LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES FOR BUILDING CONSTRUCTION 2021

Worker Classification	Ratio	Base Rate	Fringe Benefit	Wage Total
Acoustical Ceiling Mechanic		\$17.27	\$3.98	\$21.25
Asbestos Worker/ Heat & Frost Insulator (Duct, Pipe and Mechanical System Insulation) *	Ratio 1/1 – Apprentice	\$24.28	\$14.16	\$38.44
Asbestos Abatement Worker (ceilings, walls, floors only)	Ratio 1/3	\$14.00	\$0.00	\$14.00
Boilermaker *	Ratio 5/1 – Apprentice	\$28.00	\$22.35	\$50.35
Bricklayer *	Ratio 1/3 – Mason Tender Brick	\$18.87	\$0.00	\$18.87
Carpenter (excludes acoustical ceiling installation, drywall hanging, form work and metal stud installation work) *	Ratio 2/1 – Apprentice	\$23.05	\$8.78	\$31.83
Caulker		\$15.36	\$0.00	\$15.36
Cement Mason/Concrete Finisher *	Ratio 1/3 – Mason Tender Concrete Concrete	\$13.93	\$0.00	\$13.93
Drywall Finisher/Taper *	Ratio 1/3 – Apprentice	\$16.27	\$3.66	\$19.93
Drywall Hanger and Metal Stud Installer *	Ratio 1/3 – Apprentice	\$17.44	\$3.93	\$21.37
Electrician (Excludes Low Voltage Wiring and Installation of Alarms)	Ratio 3/2 – Apprentice	\$32.55	\$10.35	\$42.90
Electrician (Alarm Installation Only) *	Ratio 1/1 – Apprentice	\$17.97	\$3.37	\$21.34
Electrician (Low Voltage Wiring Only) *		\$18.00	\$1.68	\$19.68
Elevator Mechanic *, +, ++	Ratio 1/1 – Apprentice	\$44.00	\$34.765	\$78.765
Form worker *		\$12.77	\$0.00	\$12.77
Floor Layer: Carpet		\$20.00	\$0.00	\$20.00
Glazier *	Ratio 1/3 – Apprentice	\$23.27	\$7.12	\$30.39
Insulator – Batt *		\$14.87	\$0.73	\$15.60
Ironworker, Ornamental		\$25.14	\$7.43	\$32.57
Ironworker, Reinforcing *	Ratio 1/3 – Apprentice	\$12.14	\$0.00	\$12.14
Ironworker, Structural *	Ratio 1/3 – Apprentice	\$25.26	\$7.13	\$32.39
Lather *	Ratio 1/3	\$19.73	\$0.00	\$19.73
Painter * (brush, roller, and spray) excludes drywall finishing/taping	Ratio 1/3 – Apprentice	\$17.24	\$4.41	\$21.65
Pipe Fitter (including HVAC Pipe installation) *	Ratio 1/1 – Apprentice	\$33.30	\$12.26	\$45.56
Plasterer	Ratio 1/3 – Plasterer Tenders	\$19.92	\$1.00	\$20.92
Roofer *	Ratio 1/3 – Apprentice	\$15.40	\$0.00	\$15.40
Plumber *	Ratio 3/2 – Apprentice	\$36.15	\$11.04	\$47.19
Sheet Metal Worker (excludes HVAC unit installation) *	Ratio 2/1 – Apprentice	\$29.70	\$13.85	\$43.55
Sheet Metal Worker (HVAC duct installation only) *	Ratio 2/1 – Apprentice	\$29.70	\$13.85	\$43.55
Sheet Metal Worker (HVAC unit installation only) *	Ratio 2/1 – Apprentice	\$20.05	\$2.24	\$22.29
Sprinkler Fitter (Fire sprinklers) *	Ratio 1/1 – Apprentice	\$30.64	\$21.68	\$52.32
Tile Finisher *	Ratio 1/3 – Apprentice	\$12.00	\$0.00	\$12.00
Tile Setter *	Ratio 1/3 – Apprentice	\$16.17	\$0.00	\$16.17
Truck Driver: 1/single axle truck		\$14.18	\$0.00	\$14.18
Truck Driver: dump truck		\$12.39	\$1.18	\$13.57
Truck Driver: flatbed truck	I	\$19.65	\$8.57	\$28.22

WAGE SCALE FOR BUILDING CONSTRUCTION

		NUCIK	
	\$12.50	\$0.00	\$12.50
	\$12.00	\$4.11	\$16.11
	\$14.39	\$0.00	\$14.39
	\$11.76	\$0.00	\$11.76
	\$9.52	\$0.00	\$9.52
	\$13.47	\$0.00	\$13.47
	\$10.48	\$0.00	\$10.48
	\$12.94	\$0.00	\$12.94
	\$11.28	\$0.00	\$11.28
	\$13.94	\$0.00	\$13.94
	\$13.93	\$0.00	\$13.93
	\$22.75	\$0.00	\$22.75
	\$34.85	\$9.85	\$44.70
	\$16.22	\$0.34	\$16.56
	\$16.00	\$0.00	\$16.00
	\$13.37	\$0.00	\$13.37
	\$13.55	\$0.94	\$14.49
	\$17.52	\$3.33	\$20.85
	\$16.03	\$0.00	\$16.03
	\$16.00	\$0.00	\$16.00
performing operation in which weld	ing is incidental.		
d Department of Labor apprentic	eship program.		
	performing operation in which weld	\$12.50 \$12.00 \$14.39 \$14.39 \$11.76 \$9.52 \$13.47 \$10.48 \$12.94 \$11.28 \$11.28 \$11.28 \$11.28 \$13.94 \$13.93 \$22.75 \$34.85 \$16.22 \$16.00 \$13.37 \$13.55 \$13.55 \$13.55 \$11.52 \$16.03	\$12.00 \$4.11 \$14.39 \$0.00 \$11.76 \$0.00 \$9.52 \$0.00 \$13.47 \$0.00 \$10.48 \$0.00 \$12.94 \$0.00 \$11.28 \$0.00 \$11.28 \$0.00 \$11.28 \$0.00 \$13.94 \$0.00 \$13.93 \$0.00 \$13.93 \$0.00 \$13.93 \$0.00 \$13.93 \$0.00 \$13.93 \$0.00 \$13.93 \$0.00 \$13.93 \$0.00 \$13.93 \$0.00 \$13.93 \$0.00 \$14.22 \$0.34 \$16.00 \$0.00 \$13.37 \$0.00 \$13.55 \$0.94 \$17.52 \$3.33 \$16.03 \$0.00 \$16.00 \$0.00 \$16.00 \$0.00 \$16.00 \$0.00 \$16.00 \$0.00

+ -- 6% under 5 years based on regular hourly rate for all hours worked. 8% over 5 years based on regular hourly rate for all hours worked.

++ -- Holidays: New Year's Day; Memorial Day; Independence Day; Labor Day; Thanksgiving Day; Friday after Thanksgiving Day; Christmas Day; and Veterans Day.

Building Construction Prevailing Wages Classification Definitions

Asbestos Worker/Insulator * - Ratio 1Journeyman /1 Apprentice (1 Journeyman / 1 Apprentice) (Including application of all insulating materials, protective coverings, coatings and finishing to all type of mechanical systems). Applies insulating material to exposed surfaces of structures, such as air ducts, hot and cold pipes, storage tanks, and cold storage rooms: Reads blueprints and selects required insulation material (in sheet, tubular, or roll form), such as fiberglass, foam rubber, styrofoam, cork, or urethane, based on material's heat retaining or excluding characteristics. Brushes adhesives on or attaches metal adhesive-backed pins to flat surfaces as necessary to facilitate application of insulation material. Measures and cuts insulation material to specified size and shape for covering flat or round surfaces, using tape measure, knife, or scissors. Fits, wraps, or attaches required insulation material around or to structure, following blueprint specifications. Covers or seals insulation with preformed plastic covers, canvas strips, sealant, or tape to secure insulation to structure, according to type of insulation used and structure covered, using staple gun, trowel, paintbrush, or caulking gun.

Asbestos Abatement Worker * (Ceilings, Floors, & Walls only)

Removes asbestos from ceilings, walls, beams, boilers, and other structures, following hazardous waste handling guidelines: Assembles scaffolding and seals off work area, using plastic sheeting and duct tape. Positions mobile decontamination unit or portable showers at entrance of work area. Builds connecting walkway between mobile unit or portable showers and work area, using hand tools, lumber, nails, plastic sheeting, and duct tape. Positions portable air evacuation and filtration system inside work area. Sprays chemical solution over asbestos covered surfaces, using tank with attached hose and nozzle, to soften asbestos. Cuts and scrapes asbestos from surfaces, using knife and scraper. Shovels asbestos into plastic disposal bags and seals bags, using duct tape. Cleans work area of loose asbestos, using vacuum, broom, and dustpan. Places asbestos in disposal bags and seals bags, using duct tape. Dismantles scaffolding and temporary walkway, using hand tools, and places plastic sheeting and disposal bags into transport bags. Seals bags, using duct tape, and loads bags into truck.

Boilermaker * - Ratio 5 Journeymen /1 Apprentice

Assembles, analyzes defects in, and repairs boilers, pressure vessels, tanks, and vats in field, following blueprints and using hand tools and portable power tools and equipment: Locates and marks reference points for columns or plates on foundation, using master straightedge, squares, transit, and measuring tape, and applying knowledge of geometry. Attaches rigging or signals crane operator to lift parts to specified position. Aligns structures or plate sections to assemble boiler frame, tanks, or vats, using plumb bobs, levels, wedges, dogs, or turnbuckles. Hammers, flame cuts, files, or grinds irregular edges of sections or structural parts to facilitate fitting edges together. Bolts or arcwelds structures and sections together. Positions drums and headers into supports and bolts or welds supports to frame. Aligns water tubes and connects and expands ends to drums and headers, using tube expander. Bells, beads with power hammer, or welds tube ends to ensure leak proof joints. Bolts or welds casing sections, uptakes, stacks, baffles, and such fabricated parts as chutes, air heaters, fan stands, feeding tube, catwalks, ladders, coal hoppers, and safety hatch to frame, using wrench. Installs manholes, hand holes, valves, gauges, and feed water connection in drums to complete assembly of water tube boilers. Assists in testing assembled vessels by pumping water or gas under specified pressure into vessel and observing instruments for evidence of leakage. Repairs boilers or tanks in field by unbolting or flame cutting defective sections or tubes, straightening plates, using torch or jacks, installing new tubes, fitting and welding new sections and replacing worn lugs on bolts. May rivet and caulk sections of vessels, using pneumatic riveting and caulking hammers.

WAGE SCALE FOR BUILDING CONSTRUCTION

Bricklayer* (See Mason Tender) - Ratio 1Journeyman /3 Mason Tender Brick Lays building materials, such as brick, structural tile, and concrete cinder, glass, gypsum, and terra cotta block (except stone) to construct or repair walls, partitions, arches, sewers, and other structures: Measures distance from reference points and marks guidelines on working surface to lay out work. Spreads soft bed (layer) of mortar that serves as base and binder for block, using trowel. Applies mortar to end of block and positions block in mortar bed. Taps block with trowel to level, align, and embed in mortar, allowing specified thickness of joint. Removes excess mortar from face of block, using trowel. Finishes mortar between brick with pointing tool or trowel. Breaks bricks to fit spaces too small for whole brick, using edge of trowel or brick hammer. Determines vertical and horizontal alignment of courses, using plumb bob, gauge line (tightly stretched cord), and level. Fastens brick or terra cotta veneer to face of structures, with tie wires embedded in mortar between bricks, or in anchor holes in veneer brick. May weld metal parts to steel structural members. May apply plaster to walls and ceiling, using trowel, to complete repair work.

Carpenter * (Including Acoustical Ceiling Work) - Ratio 2 Journeymen /1 Apprentice

Constructs, erects, installs, and repairs structures and fixtures of wood, plywood, and wallboard, using carpenter's hand tools and power tools, and conforming to local building codes: Studies blueprints, sketches, or building plans for information pertaining to type of material required, such as lumber or fiberboard, and dimensions of structure or fixture to be fabricated. Selects specified type of lumber or other materials. Prepares layout, using rule, framing square, and calipers. Marks cutting and assembly lines on materials, using pencil, chalk, and marking gauge. Shapes materials to prescribed measurements, using saws, chisels, and planes. Assembles cut and shaped materials and fastens them together with nails, dowel pins, or glue. Verifies trueness of structure with plumb bob and carpenter's level. Erects framework for structures and lays subflooring. Builds stairs and lays out and installs partitions and cabinetwork. Covers sub floor with building paper to keep out moisture and lays hardwood, parquet, and wood-strip-block floors by nailing floors to sub floor or cementing them to mastic or asphalt base. Applies shock-absorbing, sound-deadening, and decorative paneling to ceilings and walls. Fits and installs prefabricated window frames, doors, doorframes, weather stripping, interior and exterior trim, and finish hardware, such as locks, letter drops, and kick plates. Constructs forms and chutes for pouring concrete. Erects scaffolding and ladders for assembling structures above ground level. May weld metal parts to steel structural members.

Cement Mason/Concrete Finisher *(Mason Tender Cement/Concrete) - Ratio 1 Journeyman /3 Mason Tender Cement

Finisher; concrete floater Smooths and finishes surfaces of poured concrete floors, walls, sidewalks, or curbs to specified textures, using hand tools or power tools, including floats, trowels, and screeds: Signals concrete deliverer to position truck to facilitate pouring concrete. Moves discharge chute of truck to direct concrete into forms. Spreads concrete into inaccessible sections of forms, using rake or shovel. Levels concrete to specified depth and workable consistency, using hand held screed and floats to bring water to surface and produce soft topping. Smooths, and shapes surfaces of freshly poured concrete, using straightedge and float or power screed. Finishes concrete surfaces, using power trowel, or wets and rubs concrete with abrasive stone to impart finish. Removes rough or defective spots from concrete surfaces, using power grinder or chisel and hammer, and patches holes with fresh concrete or epoxy compound. Molds expansion joints and edges, using edging tools, jointers, and straightedge. May sprinkle colored stone chips, powdered steel, or coloring powder on concrete to produce prescribed finish. May produce rough concrete surface, using broom. May mix cement, using hoe or concrete-mixing machine. May direct sub grade work, mixing of concrete, and setting of forms.

Drywall Finisher/Taper

Wallboard and plasterboard; sheetrock taper; taper and bedder; taper and floater. Seals joints

00821-8 Edition Date: 02-01-2021

WAGE SCALE FOR BUILDING CONSTRUCTION

between plasterboard or other wallboards to prepare wall surface for painting or papering; Mixes sealing compound by hand or with portable electric mixer, and spreads compound over joints between boards, using trowel, broad knife, or spatula. Presses paper tape over joint to embed tape into compound and seal joint, or tapes joint, using mechanical applicator that spreads compound and embeds tape in one operation. Spreads and smooth's cementing material over tape, using trowel or floating machine to blend joint with wall surface. Sands rough spots after cement has dried. Fills cracks and holes in walls and ceiling with sealing compound. Installs metal molding at corners in lieu of sealant and tape. Usually works as member of crew. May apply texturing compound and primer to walls and ceiling preparatory to final finishing, using brushes, roller, or spray gun. May countersink nails or screws below surface of wall prior to applying sealing compound, using hammer or screwdriver.

Drywall Hanger

Dry-wall installer; gypsum dry-wall systems installer. Plans gypsum drywall installations, erects metal framing and furring channels for fastening drywall, and installs drywall to cover walls, ceilings, soffits, shafts, and movable partitions in residential, commercial, and industrial buildings: Reads blueprints and other specifications to determine method of installation, work procedures, and material, tool, and work aid requirements. Lays out reference lines and points for use in computing location and position of metal framing and furring channels and marks position for erecting metalwork, using chalk line. Measures, marks, and cuts metal runners, studs, and furring channels to specified size, using tape measure, straightedge and hand and portable power cutting tools. Secures metal framing to walls and furring channels to ceilings, using hand and portable power tools.

Measures and marks cutting lines on drywall, using square, tape measure, and marking devices. Scribes cutting lines on drywall, using straightedge and utility knife and breaks board along cut lines. Fits and fastens board into specified position on wall, using screws, hand tools, portable power tools, or adhesive. Cuts openings into board for electrical outlets, vents, or fixtures, using keyhole saw or other cutting tools. Measures, cuts, assembles, and installs metal framing and decorative trim for windows, doorways, and vents. Fits, aligns, and hangs doors and installs hardware, such as locks and kick plates (Includes Installing Metal Studs).

Electrician * Ratio 3 Journeymen /2 Apprentice

Plans layout, installs, and repairs wiring, electrical fixtures, apparatus, and control equipment: Plans new or modified installations to minimize waste of materials, provide access for future maintenance, and avoid unsightly, hazardous, and unreliable wiring, consistent with specifications and local electrical codes. Prepares sketches showing location of wiring and equipment, or follows diagrams or blueprints, ensuring that concealed wiring is installed before completion of future walls, ceilings, and flooring. Measures, cuts, bends, threads, assembles, and installs electrical conduit, using tools, such as hacksaw, pipe threader, and conduit bender. Pulls wiring through conduit. Splices wires by stripping insulation from terminal leads, using knife or pliers, twisting or soldering wires together, and applying tape or terminal caps. Connects wiring to lighting fixtures and power equipment, using hand tools. Installs control and distribution apparatus, such as switches, relays, and circuit-breaker panels, fastening in place with screws or bolts, using hand tools and power tools. Connects power cables to equipment, such as electric range or motor, and installs grounding leads. Tests continuity of circuit to ensure electrical compatibility and safety of components, using testing instruments, such as ohmmeter, battery and buzzer, and oscilloscope. Observes functioning of installed equipment or system to detect hazards and need for adjustments, relocation, or replacement (Including Pulling Wire and Low Voltage Wiring and Installation of Fire Alarms, Security Systems, Telephones, and Computers).

Elevator Mechanic * - Ratio 1 Journeyman /1 Apprentice FOOTNOTES: a. - Employer contributes 8% of basic hourly rate for over 5 years' service and 6% of

> 00821-9 Edition Date: 02-01-2021

basic hourly rate for 6 months to 5 years' service as Vacation Pay Credit. Paid Holidays: New Year's Day; Memorial Day; Independence Day Labor Day; Thanksgiving Day; Friday after Thanksgiving Day; Christmas Day.

Erector; elevator installer; elevator mechanic. Assembles and installs electric and hydraulic freight and passenger elevators, escalators, and dumbwaiters, determining layout and electrical connections from blueprints: Studies blueprints and lays out location of framework, counterbalance rails, motor pump, cylinder, and plunger foundations. Drills holes in concrete or structural steel members with portable electric drill. Secures anchor bolts or welds brackets to support rails and framework, and verifies alignment with plumb bob and level. Cuts prefabricated sections of framework, rails, and other elevator components to specified dimensions, using acetylene torch, power saw, and disk grinder. Installs cables, counterweights, pumps, motor foundations, escalator drives, guide rails, elevator cars, and control panels, using hand tools. Connects electrical wiring to control panels and electric motors. Installs safety and control devices. Positions electric motor and equipment on top of elevator shaft, using hoists and cable slings.

Formbuilder/Formsetter

Constructs built-in-place or prefabricated wooden forms, according to specifications, for molding concrete structures: Studies blueprints and diagrams to determine type and dimension of forms to be constructed. Saws lumber to blueprint dimensions, using handsaw or power saw, and nails lumber together to make form panels. Erects built-in-place forms or assembles and installs prefabricated forms on construction site according to blueprint specifications, using hand tools, plumb rule, and level. Inserts spreaders and tie rods between opposite faces of form to maintain specified dimensions. Anchors and braces forms to fixed objects, using nails, bolts, anchor rods, steel cables, planks, and timbers.

Glazier

Installs glass in windows, skylights, store fronts, and display cases, or on surfaces, such as building fronts, interior walls, ceilings, and tabletops: Marks outline or pattern on glass, and cuts glass, using glasscutter. Breaks off excess glass by hand or with notched tool. Fastens glass panes into wood sash with glazier's points, and spreads and smoothes putty around edge of panes with knife to seal joints. Installs mirrors or structural glass on building fronts, walls, ceilings, or tables, using mastic, screws, or decorative molding. Bolts metal hinges, handles, locks, and other hardware to prefabricated glass doors. Sets glass doors into frame and fits hinges. May install metal window and doorframes into which glass panels are to be fitted. May press plastic adhesive film to glass or spray glass with tinting solution to prevent light glare. May install stained glass windows.

Insulator (Batt and Foam)

Applies batt and form insulation to walls, ceilings and other surfaces according to manufacturers specifications and blue print instructions. May use sealants such as cement plaster or asphalt compound to seal insulation; may spread concrete over floor slabs to form wearing floor: brushes adhesives, cuts insulating materials to specified shape to cover surfaces; uses tape or other sealants to adhere insulation to surfaces. May use staple gun, towel, paintbrushes and caulking guns.

Ironworker (Reinforcing)

Positions and secures steel bars in concrete forms to reinforce concrete; places rods in forms, spacing and fastening together with wire and pliers. Cuts bars using hacksaw, bar cutters or acetylene torch. Bends steel rods with hand tools or rod bending machine; reinforces concrete with wire mesh; welds reinforcing bars together.

Ironworker (Structural)

WAGE SCALE FOR BUILDING CONSTRUCTION

Erector; ironworker; steel erector; structural-iron erector; structural-iron worker; structural steel erector. Performs any combination of following duties to raise, place, and unite girders, columns, and other structural-steel members to form completed structures or structure frameworks, working as member of crew: Sets up hoisting equipment for raising and placing structural-steel members. Fastens steel members to cable of hoist, using chain, cable, or rope. Signals worker operating hoisting equipment to lift and place steel member. Guides member, using tab line (rope) or rides on member to guide it into position. Pulls, pushes, or pries steel members into approximate position while member is supported by hoisting device. Forces members into final position, using turnbuckles, crowbars, jacks, and hand tools. Aligns rivet holes in member with corresponding holes in previously placed member by driving drift pins or handle of wrench through holes. Verifies vertical and horizontal alignment of members, using plumb bob and level.

Lather

Fastens wooden, metal, or rockboard lath to walls, ceilings, and partitions of buildings to provide supporting base for plaster, fireproofing, or acoustical material, using hand tools and portable power tools: Erects horizontal metal framework to which laths are fastened, using nails, bolts, and studgun. Drills holes in floor and ceiling, using portable electric tool, and drives ends of wooden or metal studs into holes to provide anchor for furring or rockboard lath. Wires horizontal strips to furring to stiffen framework. Cuts lath to fit openings and projections, using hand tools or portable power tools. Wires, nails, clips, or staples lath to framework, ceiling joists, and flat concrete surfaces. Bends metal lath to fit corners, or attaches preformed corner reinforcements. Wires plasterer's channels to overhead structural framework to provide support for plaster or acoustical ceiling tile.

Painter (Brush, Roller, and Spray)

Applies coats of paint, varnish, stain, enamel, or lacquer to decorate and protect interior or exterior surfaces, trimmings, and fixtures of buildings and other structures: Reads work order or receives instructions from supervisor or homeowner regarding painting. Smoothes surfaces, using sandpaper, brushes, or steel wool, and removes old paint from surfaces, using paint remover, scraper, wire brush, or blowtorch to prepare surfaces for painting. Fills nail holes, cracks, and joints with caulk, putty, plaster, or other filler, using caulking gun and putty knife. Selects premixed paints, or mixes required portions of pigment, oil, and thinning and drying substances to prepare paint that matches specified colors. Removes fixtures, such as pictures and electric switchcovers, from walls prior to painting, using screwdriver. Spreads dropcloths over floors and room furnishings, and covers surfaces during painting. Paints surfaces, using brushes, spray gun, or paint rollers. Simulates wood grain, marble, brick, or tile effects. Applies paint with cloth, brush, sponge, or fingers to create special effects. Erects scaffolding or sets up ladders to perform tasks above ground level.

Pipe fitter * (HVAC Pipe Only) - Ratio 1Journeymen /1 Apprentice (See Schedule included)

Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial production and processing systems, applying knowledge of system operation, and following blueprints: Selects type and size of pipe, and related materials and equipment, such as supports, hangers, and hydraulic cylinders, according to specifications. Inspects work site to determine presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness. Plans installation or repair to avoid obstructions and to avoid interfering with activities of other workers. Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting machine. Threads pipe, using pipe threading machine. Bends pipe, using pipe bending tools and pipe bending machine. Assembles and installs variety of metal and nonmetal pipes, tubes, and fittings, including iron, steel, copper, and plastic. Connects pipes, using threaded, caulked, soldered, brazed, fused, or cemented joints, and hand tools. Secures pipes to structure with brackets, clamps,

00821-11 Edition Date: 02-01-2021

WAGE SCALE FOR BUILDING CONSTRUCTION

and hangers, using hand tools and power tools. Installs and maintains hydraulic and pneumatic components of machines and equipment, such as pumps and cylinders, using hand tools. Installs and maintains refrigeration and air-conditioning systems, including compressors, pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools, and following specifications and blueprints. Increases pressure in pipe system and observes connected pressure gauge to test system for leaks.

Pipe Fitter * (Excluding HVAC Pipe)

Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial production and processing systems, applying knowledge of system operation, and following blueprints: Selects type and size of pipe, and related materials and equipment, such as supports, hangers, and hydraulic cylinders, according to specifications. Inspects work site to determine presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness. Plans installation or repair to avoid obstructions and to avoid interfering with activities of other workers. Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting machine. Threads pipe, using pipe-threading machine. Bends pipe, using pipe bending tools and pipe bending machine. Assembles and installs variety of metal and nonmetal pipes, tubes, and fittings, including iron, steel, copper, and plastic. Connects pipes, using threaded, caulked, soldered, brazed, fused, or cemented joints, and hand tools. Secures pipes to structure with brackets, clamps, and hangers, using hand tools and power tools. Installs and maintains hydraulic and pneumatic components of machines and equipment, such as pumps and cylinders, using hand tools. Installs and maintains refrigeration and air-conditioning systems, including compressors, pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools, and following specifications and blueprints. Increases pressure in pipe system and observes connected pressure gauge to test system for leaks. May weld pipe supports to structural steel members. May observe production machines in assigned area of manufacturing facility to detect machinery malfunctions. May operate machinery to verify repair. May modify programs of automated machinery, such as robots and conveyors, to change motion and speed of machine, using teach pendant, control panel, or keyboard and display screen of robot controller and programmable controller. May be designated Steam Fitter (construction) when installing piping systems that must withstand high pressure

Plasterer * See Plaster Tender - Ratio 1 Journeyman /3 Plaster Tenders

Applies coats of plaster to interior walls, ceilings, and partitions of buildings, to produce finished surface, according to blueprints, architect's drawings, or oral instructions, using hand tools and portable power tools: Directs workers to mix plaster to desired consistency and to erect scaffolds. Spreads plaster over lath or masonry base, using trowel, and smoothes plaster with darby and float to attain uniform thickness. Applies scratch, brown, or finish coats of plaster to wood, metal, or board lath successively. Roughens undercoat with scratcher (wire or metal scraper) to provide bond for succeeding coats of plaster.

Plumber * (Excluding HVAC Pipe) - Ratio 3 Journeymen /2 Apprentice

Assembles, installs, and repairs pipes, fittings, and fixtures of heating, water, and drainage systems, according to specifications and plumbing codes: Studies building plans and working drawings to determine work aids required and sequence of installations. Inspects structure to ascertain obstructions to be avoided to prevent weakening of structure resulting from installation of pipe. Locates and marks position of pipe and pipe connections and passage holes for pipes in walls and floors, using ruler, spirit level, and plumb bob. Cuts openings in walls and floors to accommodate pipe and pipe fittings, using hand tools and power tools. Cuts and threads pipe, using pipe cutters, cutting torch, and pipe-threading machine. Bends pipe to required angle by use of pipe-bending machine or by placing pipe over block and bending it by hand. Assembles and installs valves, pipe

00821-12 Edition Date: 02-01-2021

WAGE SCALE FOR BUILDING CONSTRUCTION

fittings, and pipes composed of metals, such as iron, steel, brass, and lead, and nonmetals, such as glass, vitrified clay, and plastic, using hand tools and power tools. Joins pipes by use of screws, bolts, fittings, solder, plastic solvent, and caulks joints. Fills pipe system with water or air and reads pressure gauges to determine whether system is leaking. Installs and repairs plumbing fixtures, such as sinks, commodes, bathtubs, water heaters, hot water tanks, garbage disposal units, dishwashers, and water softeners. Repairs and maintains plumbing by replacing washers in leaky faucets, mending burst pipes, and opening clogged drains.

Roofer

Covers roofs with roofing materials other than sheet metal, such as composition shingles or sheets, wood shingles, or asphalt and gravel, to waterproof roofs: Cuts roofing paper to size, using knife, and nails or staples it to roof in overlapping strips to form base for roofing materials. Installs gutters and downs spouts. Aligns roofing material with edge of roof, and overlaps successive layers, gauging distance of overlap with chalk line, gauge on shingling hatchet, or by lines on shingles. Fastens composition shingles or sheets to roof with asphalt, cement, or nails. Punches holes in slate, tile, terra cotta, or wooden shingles, using punch and hammer. Cuts strips of flashing and fits them into angles formed by walls, vents, and intersecting roof surfaces. When applying asphalt or tar and gravel to roof, mops or pours hot asphalt or tar onto roof base. Applies alternate layers of hot asphalt or tar and roofing paper until roof covering is as specified. Applies gravel or pebbles over top layer, using rake or stiff bristled broom.

Sheet metal worker * Ratio 2 Journeymen /1 Apprentice (Including Setting HVAC Duct & System Installs)

Fabricates, assembles, installs and repairs sheet metal products, including sheet metal roof (also see Roofer). Operates soldering and welding equipment to join together sheet metal parts. Seals seams and joints with sealant. Installs roof sheets, trims, flashing, gutters down spouts and other related items. Performs other related duties.

Sprinkler Fitter (Fire) * - Ratio 1 Journeyman /1 Apprentice

Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial production and processing systems, applying knowledge of system operation, and following blueprints: Selects type and size of pipe, and related materials and equipment, such as supports, hangers, and hydraulic cylinders, according to specifications. Inspects work site to determine presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness. Plans installation or repair to avoid obstructions and to avoid interfering with activities of other workers. Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting machine. Threads pipe, using pipe-threading machine. Bends pipe, using pipe bending tools and pipe bending machine. Assembles and installs variety of metal and nonmetal pipes, tubes, and fittings, including iron, steel, copper, and plastic. Connects pipes, using threaded, caulked, soldered, brazed, fused, or cemented joints, and hand tools. Secures pipes to structure with brackets, clamps, and hangers, using hand tools and power tools. Installs and maintains hydraulic and pneumatic components of machines and equipment, such as pumps and cylinders, using hand tools. Installs and maintains refrigeration and air-conditioning systems, including compressors, pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools, and following specifications and blueprints. Increases pressure in pipe system and observes connected pressure gauge to test system for leaks. May weld pipe supports to structural steel members. May observe production machines in assigned area of manufacturing facility to detect machinery malfunctions. May operate machinery to verify repair. May modify programs of automated machinery, such as robots and conveyors, to change motion and speed of machine, using teach pendant, control panel, or keyboard and display screen of robot controller and programmable controller.

Tile Finisher

Supplies and mixes construction materials for TILE SETTER (construction) 861.381-054, applies grout, and cleans installed tile: Moves tiles, tile setting tools, and work devices from storage area to installation site manually or using wheelbarrow. Mixes mortar and grout according to standard formulas and request from TILE SETTER (construction), using bucket, water hose, spatula, and portable mixer. Supplies TILE SETTER (construction) with mortar, using wheelbarrow and shovel. Applies grout between joints of installed tile, using grouting trowel. Removes excess grout from tile joints with wet sponge and scrapes corners and crevices with trowel. Wipes surface of tile after grout has set to remove grout residue and polish tile, using nonabrasive materials. Cleans installation site, mixing and storage areas, and installation machines, tools, and equipment, using water and various cleaning tools. Stores tile setting materials, machines, tools, and equipment. May apply caulk, sealers, acid, steam, or related agents to caulk, seal, or clean installed tile, using various application devices and equipment. May modify mixing, grouting, grinding, and cleaning procedures according to type of installation or material used. May assist TILE SETTER (construction) to position and secure metal lath, wire mesh, or felt paper prior to installation of tile. May cut marked tiles to size, using power saw or tile cutter.

Tile Setter

Applies tile to walls, floors, ceilings, and promenade roof decks, following design specifications: Examines blueprints, measures and marks surfaces to be covered, and lays out work. Measures and cuts metal lath to size for walls and ceilings with tin snips. Tacks lath to wall and ceiling surfaces with staple gun or hammer. Spreads plaster base over lath with trowel and levels plaster to specified thickness, using screed. Spreads concrete on sub floor, with trowel and levels it with screed. Spreads mastic or other adhesive base on roof deck, using serrated spreader to form base for promenade tile. Cuts and shapes tile with tile cutters and biters. Positions tile and taps it with trowel handle to affix tile to plaster or adhesive base.

Truck Driver

Drives truck with capacity of more than 3 tons, to transport materials to and from specified destinations: Drives truck to destination, applying knowledge of commercial driving regulations and area roads. Prepares receipts for load picked up. Collects payment for goods delivered and for delivery charges. May maintain truck log, according to state and federal regulations. May maintain telephone or radio contact with supervisor to receive delivery instructions. May load and unload truck. May inspect truck equipment and supplies, such as tires, lights, brakes, gas, oil, and water. May perform emergency roadside repairs, such as changing tires, installing light bulbs, tire chains, and spark plugs. May position blocks and tie rope around items to secure cargo during transit.

Laborers

Common Laborer

Performs any combination of the following tasks in erecting, repairing and wrecking buildings; dig, spread and level dirt and gravel; lift carry and hold building materials, tools and supplies; clean tools, equipment, materials and work areas; mix, pour and spread concrete, asphalt, gravel and other materials; join, wrap and seal sections of pipe; routine non-machine tasks such as removing forms from set concrete, filling expansion joints with asphalt, and placing culverts in trench. May also signal construction equipment operators; measure distances from grade stakes, drive stakes and stretch lines; bolt, nail align and block up under forms; mix and finish poured concrete, erect scaffolding; spread paint or coating to seal surfaces; caulking compounds to seal surfaces; remove projections from concrete, and mount pipe hangers.

00821-14 Edition Date: 02-01-2021

Mason Tender Brick

Mason Tender Cement

Pipe layer

Lay pipe for storm or sanitation sewers, drains, and water mains. Perform any combination of the following tasks: grade trenches or culverts, position pipe, or seal joints.

Plaster Tender

Tends machine that pumps plaster or stucco through spray gun for application to ceilings, walls, and partitions of buildings: Starts and stops machine on signals from PLASTERER (construction). Fills hopper of machine with plaster. Turns valves to regulate pump and compressor. Assists in erecting scaffolds.

Power Equipment Operator:

Asphalt Paver (operator)

Operator; bituminous-paving-machine operator; blacktop-paver operator; blacktop spreader; mechanical-spreader operator; paving-machine operator, asphalt or bituminous. Operates machine that spreads and levels hot-mix bituminous paving material on sub grade of highways and streets: Bolts extensions to screed to adjust width, using wrenches. Lights burners to heat screed. Starts engine and controls paving machine to push dump truck and maintain constant flow of asphalt into hopper. Observes distribution of paving material along screed and controls direction of screed to eliminate voids at curbs and joints. Turns valves to regulate temperature of asphalt flowing from hopper when asphalt begins to harden on screed.

Backhoe (operator)

Operates power-driven machine, equipped with movable shovel, to excavate or move coal, dirt, rock, sand, and other materials: Receives written or oral instructions from supervisor regarding material to move or excavate. Pushes levers and depresses pedals to move machine, to lower and push shovel into stockpiled material, to lower and dig shovel into surface of ground, and to lift, swing, and dump contents of shovel into truck, car, or onto conveyor, hopper, or stockpile. Observes markings on ground, hand signals, or grade stakes to remove material, when operating machine at excavation site.

Crane (operator)

Operates electric-, diesel-, gasoline-, or steam-powered guy-derrick or stiff-leg derrick (mast supported by fixed legs or tripod), to move products, equipment, or materials to and from quarries, storage areas, and processes, or to load and unload trucks or railroad cars: Pushes and pulls levers and depresses pedals to raise, lower, and rotate boom and to raise and lower load line in response to signals.

Forklift (operator)

Drives gasoline-, liquefied gas-, or electric-powered industrial truck equipped with lifting devices, such as forklift, boom, scoop, lift beam and swivel-hook, fork-grapple, clamps, elevating platform, or trailer hitch, to push, pull, lift, stack, tier, or move products, equipment, or materials in warehouse, storage yard, or factory: Moves levers and presses pedals to drive truck and control movement of lifting apparatus. Positions forks, lifting platform, or other lifting device under, over, or around loaded pallets, skids, boxes, products, or materials or hooks tow trucks to trailer hitch, and transports load to

00821-15 Edition Date: 02-01-2021 designated area. Unloads and stacks material by raising and lowering lifting device.

Slab & Wall Saw (See Related Power Equipment Operator Above) Use associated power equipment operators already defined.

Apprentices

Apprentices may be used in any of the crafts listed above where noted, if they are currently certified in a program recognized by the Bureau of Apprenticeship and Training, U.S. Department of Labor, providing the proper ratio between journeyman and apprentice is observed. Apprentice certification certificates must be supplied with the first weekly payroll upon which the apprentice's name appears.

Welder - Receive rate prescribed for craft performing operation to which welding is incidental.

	lucido un fu uno al	Annantian	
Journeyman	Indentured Apprentice	Apprentice Applicant	Total
1	1	0	1 to 1
3	2	1	3 to 3
5	3	2	5 to 5
8	4	3	8 to 7
12	5	4	12 to 9
16	6	5	16 to 11
20	7 6	6	20 to 13
25	8	7	25 to 15
30	9	8	30 to 17
40	10	9	40 to 19
50	11	10	50 to 21

Pipe fitters * Apprentice Schedule (Excluding HVAC Pipe)

NOTE: Continue after 50 Journeyman — ONE (1) Indentured Apprentice and one (1) Apprentice Applicant for every ten (10) Journeyman

* When Apprentices are shown, Helpers cannot be utilized

APPRENTICES (see definitions)

Registered Apprenticeship Ratios

For All Apprentices

Apprentice duties consist but are not limited to reading blue prints, lay out, fabrication, installation, and assembly. Other duties are the setting up and operation of fabrication machines, using hand tools, power tools, lifting/handling devices, sealing if necessary according to their particular craft. Apprentices also are trained in the preparation process of a job that include but not limited to staging, planning, distribution, and sectioning of materials. Apprentices may be used in any of the crafts listed where noted on the Prevailing Wage Rate Schedule, if they are currently certified in a program recognized by the Bureau of Apprenticeship and Training, U.S. Department of Labor, providing the proper ratio between journeyman and apprentice is observed. Apprentice certification certificates must be supplied with the first weekly payroll upon which the apprentice's name appears. Laborers cannot be utilized when Apprentices are shown

Asbestos Worker / Insulator

City of Houston allows the use of 1 Journeyman and 1 Apprentice, the Apprentice can be used with the first Journeyman. No other Apprentices can be added until the 2th Journeyman is added. All Apprentices are to be under the direct supervision of a Journeyman.

1 Journeyman w/ 1 Apprentice

2 Journeymen w/ 2 Apprentices

Boilermakers

City of Houston allows the use of 5 Journeymen and 1 Apprentice, the Apprentice can be used with the first Journeyman. No other Apprentices can be added until the 6th Journeyman is added. All Apprentices are to be under the direct supervision of a Journeyman.

1-5 Journeymen w/ 1 Apprentice

6-10 Journeymen w/ 2 Apprentices

Carpenter

City of Houston allows the use of 2 Journeymen and 1 Apprentice, the Apprentice can be used with the first Journeyman. No other Apprentices can be added until the 4th Journeyman is added. All Apprentices are to be under the direct supervision of a Journeyman.

1-2 Journeymen w/ 1 Apprentice

3-4 Journeymen w/ 2 Apprentices

5-6 Journeymen w/ 3 Apprentices

Electrician

City of Houston allows the use of 3 Journeymen and 2 Apprentices, the Apprentice can be used with the first Journeyman. No other Apprentices can be added until the 3rd Journeyman is added. All Apprentices are to be under the direct supervision of a Journeyman. All Journeymen and Apprentices must hold a current license from the State of Texas.

- 1 Journeyman w/ 1 Apprentice
- 2 Journeymen w/ 1 Apprentice
- 3 Journeymen w/ 2 Apprentices
- 4 Journeymen w/ 3 Apprentices
- 5 Journeymen w/ 3 Apprentices
- 6 Journeymen w/ 4 Apprentices
- 7 Journeymen w/ 4 Apprentices
- 8 Journeymen w/ 4 Apprentices
- 9 Journeymen w/ 4 Apprentices
- 10 Journeymen w/ 5 Apprentices

Plumbers

City of Houston allows the use of 3 Journeymen and 2 Apprentices, the Apprentice can be used with the first Journeyman. No other Apprentices can be added until the 3rd Journeyman is added. All Apprentices are to be under the direct supervision of a Journeyman. All Journeymen and Apprentices must hold a current license from the State of Texas.

1 Journeyman w/ 1 Apprentice 2 Journeymen w/ 1 Apprentice 3 Journeymen w/ 2 Apprentices 4 Journeymen w/ 3 Apprentices 5 Journeymen w/ 3 Apprentices 6 Journeymen w/ 4 Apprentices 7 Journeymen w/ 4 Apprentices 8 Journeymen w/ 4 Apprentices 9 Journeymen w/ 4 Apprentices 10 Journeymen w/ 5 Apprentices

Sprinkler Fitter

City of Houston allows the use of 1 Journeyman and 1 Apprentice, the Apprentice can be used with the first Journeyman. No other Apprentices can be added until the 2th Journeyman is added. All Apprentices are to be under the direct supervision of a Journeyman.

1 Journeyman w/ 1 Apprentice 2 Journeymen w/ 2 Apprentices Sheetmetal Worker

City of Houston allows the use of 2 Journeymen and 1 Apprentice, the Apprentice can be used with the first Journeyman. No other Apprentices can be added until the 4th Journeyman is added. All Apprentices are to be under the direct supervision of a Journeyman.

1-2 Journeymen w/ 1 Apprentice 3-4 Journeymen w/ 2 Apprentices 5-6 Journeymen w/ 3 Apprentices

Pipefitter

City of Houston allows the use of 1 Journeymen and 1 Apprentice, the Apprentice can be used with the first Journeyman. No other Apprentices can be added until the 4th Journeyman is added. All Apprentices are to be under the direct supervision of a Journeyman.

- 1 Journeyman w/ 1 Apprentice
- 2 Journeymen w/ 1 Apprentice
- 3 Journeymen w/ 2 Apprentices
- 4 Journeymen w/ 3 Apprentices
- 5 Journeymen w/ 3 Apprentices
- 6 Journeymen w/ 4 Apprentices
- 7 Journeymen w/ 4 Apprentices
- 8 Journeymen w/ 4 Apprentices
- 9 Journeymen w/ 4 Apprentices
- 10 Journeymen w/ 5 Apprentices

Welders

Receive rate prescribed for craft performing operation is which welding is incidental

Pipefitters * Apprentice Schedule (Excluding HVAC Pipe)

NOTE: Continue after 50 Journeyman - ONE (1) Indentured Apprentice and one (1) Apprentice Applicant for every ten (10) Journeyman

Journeyman	Indentured Apprentice	Apprentice Applicant	Total
1	1	0	1 to 1
3	2	1	3to 3
5	3	2	5 to 5
8	4	3	8 to 7
12	5	4	12 to 9
16	6	5	16 to 11
20	7 8	6	20 to 13
25		7	25 to 15
30	9	8	30 to 17
40	10	9	40 to 19
50	11	10	50 to 21

When Apprentices are shown, Helpers cannot be utilized

If there are questions as to the classification of a worker, contact the Contract Compliance Officer in writing with a description of the work to be performed. After reviewing the Contract Compliance Officer will respond in writing with the classification and wage rate to be paid the worker in question.

EXHIBIT "B"

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO SUPERVISE PAYMENT OF EMPLOYEES

Project Name	
Project WBS#:	Date
Email Address:	
(I) (We) hereby certify that (I am) (we are) th	e Prime Contractor for
(s	specify type of job)
, whose signa (our) employees beginning, 20 facts set forth in the payroll documents and Act and the City of Houston, which he/she	-mentioned Project, and that (I) (we) have appointed ature appears below, to supervise the payment of (my) ; that he/she is in a position to have full knowledge of the in the statement of compliance required by the Copeland is to execute with (my) (our) full authority and approval City of Houston a new certificate appointing some other
	Phone:
(Identifying Signature of Appointee)	
Attest:(Name	of Firm or Corporation)
Ву:	By:(Signature)
(Signature)	(Signature)
(Title)	(Title)

NOTE: This certificate must be executed by an authorized officer of a corporation or by a member of a partnership, and shall be executed prior to and be submitted with the first payroll. Should the appointee be changed, a new certificate must accompany the first payroll for which the new appointee executes a statement of compliance required by the Copeland Act and the City of Houston.

EXHIBIT "C"

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO SUPERVISE PAYMENT OF EMPLOYEES

Project Name	
Project WBS#:	Date
Email Address:	
(I) (We) hereby certify that (I am) (we are) the	Sub Contractor for
(spe	ecify type of job)
, whose signatu (our) employees beginning, 20; t facts set forth in the payroll documents and in Act and the City of Houston, which he/she is	nentioned Project, and that (I) (we) have appointed ire appears below, to supervise the payment of (my) that he/she is in a position to have full knowledge of the the statement of compliance required by the Copeland is to execute with (my) (our) full authority and approval y of Houston a new certificate appointing some other
	Phone:
(Identifying Signature of Appointee)	
Attest: (Name of	Firm or Corporation)
By:(Signature)	By:(Signature)
(Title)	(Title)

NOTE: This certificate must be executed by an authorized officer of a corporation or by a member of a partnership, and shall be executed prior to and be submitted with the first payroll. Should the appointee be changed, a new certificate must accompany the first payroll for which the new appointee executes a statement of compliance required by the Copeland Act and the City of Houston.

END OF DOCUMENT





I. Pay or Play Program Overview

A. Purpose

The Pay or Play Program was established with Ordinance 2007-534 on July 1, 2007 and is governed by Executive Order 1-7. The Pay or Play Program (POP Program) creates a more level playing field and enhances fairness in the bid process between competing contractors that choose to offer health benefits to their workforce and those who do not. The program also recognizes and accounts for the fact that there are cost associated with health care of the uninsured citizens of the Houston and Harris County area.

B. Program Elements

1. Covered contracts:

- I.) Advertised after July 1, 2007 or which is executed on or after the effective date of this Executive Order.
- II.) Contracts valued at or above \$100,000.00 (contract) and \$200,000.00 (sub-contract) including contingencies, amendments, supplemental terms and/or change orders.
- III.) Professional Service, Construction, and Service type contracts.

2. Contracts not covered:

- I.) Any contract in which the primary purpose is procurement of property, goods, supplies, and or equipment.
- II.) An inter-governmental contract, inter-governmental agreement or purchasing cooperative.
- 3. <u>Covered employees</u>: This program applies to employees of a covered contractor or subcontractor, including contract labor, who are over age 18, work at least 30 hours per week <u>and</u> work any amount of time under a covered city contract or subcontract.

4. Pay or Play Option:

- l.) "Pays" by contributing \$1.00 per covered employee per regular hour for work performed under the contract with the City; or
- II.) "Plays" by providing health benefits to covered employees. Health benefits must meet or exceed the following standards:
- The employer will contribute no less than \$150 per covered employee per month toward the total premium cost.
- The employee contribution, if any amount, will be no greater than 50% of the monthly premium cost and no more than \$150 per month.

*Note: (1)A contractor is deemed to have complied with section 5.4 of E.O. 1-7 with respect to a covered employee who is not provided health benefits if the employee refuses the benefits and the employee's contribution to the premium is no more than \$40 per month. (2) If applicable the contractor has the option to both Pay and Play.







- <u>Exemptions/Waivers</u>: The City of Houston will award a contract to a contractor that neither Pays nor Plays only if the contractor has received an approved waiver (Form POP-4 requested by City departments only).
- 6. <u>Administration</u>: Contractor performance in meeting Pay or Play program requirements will be managed by the contracting department. The Office of Business Opportunity (OBO) has administrative oversight of the program, including audit responsibilities (department compliance). Questions about the program should be referred to the Department POP Liaison an updated contact list is available on http://www.houstontx.gov/obo/popforms.html or call Gracie Orr with the Office of Business Opportunity at 832-393-0633.

II. Documentation and Reporting Requirements

- A. <u>Document that must be signed and returned to administering department</u> <u>with the bid/proposal.</u>
 - 1.) City of Houston Pay or Play Program Acknowledgment Form (Form POP-1) acknowledges bidder/proposers' knowledge of the program and its requirements, and the intention to comply.

B. Documents that must be signed and returned to administering department within a period designated by the department's Contract Administrator, upon notification of low bidder or successful proposer status:

1.) Certification of Compliance with Pay or Play Program (Form POP-2)

*Note - Contractors that opt to "play" must provide proof of coverage, including document from insurance provider, and names of covered employees.

2.) List of Subcontractors (Form POP-3)

*Note- Review the affidavit statement at the bottom of this form for further important POP Compliance information.

C. Contractors reporting requirements:

1.) Contractors that opt to Pay

Provide monthly reports to administering department, detailing names of employees, hours worked, exemptions (if any) and amount owed. (Form POP-5)

2.) Contractors that opt to Play

Provide periodic reports to the contract administrator showing proof of coverage (insurance premium invoice or insurance card) reporting schedule will be determined by administering department based on length of contract. (Form POP-7)



City of Houston Pay or Play Program Requirements



3.) Employee Waiver Request


Contractor may request POP program waiver by submitting the request on POP-8 if the employee is less than 18 years old, employee has other health coverage such as through spouse or parents, or Medicare/Medicaid.

*Note proof of coverage must be provided in the form of a copy of the employee's insurance card. (Remove social security numbers if applicable)

4.) Contractors shall submit an initial report with the second invoice to the department. Payments based on monthly reports are due to the contracting department with submission of the following month's invoice. Payments may be made out to the City of Houston preferably via cashier check or business check.

III. Compliance and Enforcement

The Office of Business Opportunity will audit program compliance. Contractors willfully violating or misrepresenting POP program compliance will be subject to corrective and/or punitive action, including but not limited to the assessment of fines and penalties and/or debarment. The Pay or Play Program Requirements Form and all other POP Forms are available for downloading from the City of Houston's Website at http://www.houstontx.gov/obo/popforms.html



M/W/DBE Subcontractor intend to work on the above-named contract in accordance with the M/W/DBE Participation Section of the City of Houston Bid Provisions, contingent upon award of the contract to the aforementioned Prime Contractor.

Signed (Prime Contactor)		Signed (M/W/DBE Subcontractor)		
Printed Signature		Printed Signature		
Title	Date	Title	Date	

Doc. 00842 130125

CITY OF HOUSTON CERTIFIED MWBE SUBCONTRACT TERMS

Contractor shall ensure that all subcontracts with M/WBE subcontractors and suppliers are clearly labeled **"THIS CONTRACT IS SUBJECT TO BINDING ARBITRATION ACCORDING TO THE TEXAS GENERAL ARBITRATION ACT**" and contain the following terms:

- 1. (M/WBE subcontractor) shall not delegate or subcontract more than 50% of the work under this subcontract to any other subcontractor or supplier without the express written consent of the City of Houston's Office of Business Opportunity ("the Director").
- 2. (M/WBE subcontractor) shall permit representatives of the City of Houston, at all reasonable times, to perform 1) audits of the books and records of the subcontractor, and 2) inspections of all places where work is to be undertaken in connection with this subcontract. Subcontractor shall keep such books and records available for such purpose for at least four (4) years after the end of its performance under this subcontract. Nothing in this provision shall affect the time for bringing a cause of action or the applicable statute of limitations.
- 3. Within five (5) business days of execution of this subcontract, Contractor (prime contractor) and Subcontractor shall designate in writing to the Director an agent for receiving any notice required or permitted to be given pursuant to Chapter 15 of the Houston City Code of Ordinances, along with the street and mailing address and phone number of such agent.
- 4. As concluded by the parties to this subcontract, and as evidenced by their signatures hereto, any controversy between the parties involving the construction or application of any of the terms, covenants or conditions of this subcontract shall, on the written request of one party served upon the other or upon notice by the Director served on both parties, be submitted to binding arbitration, under the Texas General Arbitration Act (Tex. Civ. Prac. & Rem. Code Ann., Ch. 171 "The Act"). Arbitration shall be conducted according to the following procedures:
 - a. Upon the decision of the Director or upon written notice to the HR Director from either party that a dispute has arisen, the Director shall notify all parties that they must resolve the dispute within thirty (30) days or the matter may be referred to arbitration.
 - b. If the dispute is not resolved within the time specified, any party or the Director may submit the matter to arbitration conducted by the American Arbitration Association under the rules of the American Arbitration Association, except as otherwise required by the City's contract with the American Arbitration Association on file in the Office of the City's Office of Business Opportunity.

- c. Each party shall pay all fees required by the American Arbitration Association and sign a form releasing the American Arbitration Association and its arbitrators from liability for decisions reached in the arbitration.
- d. In the event the American Arbitration Association no longer administers Office of Business Opportunity arbitration for the City, the Director shall prescribe alternate procedures as necessary to provide arbitration by neutrals in accordance with the requirements of Chapter 15 of the Houston City Code of Ordinances.

These provisions apply to goal-oriented contracts. A <u>goal-oriented</u> contract means any contract for the supply of goods or non-professional services in excess of <u>\$100,000.00</u> for which competitive proposals are required by law; not within the scope of the MBE/WBE program of the United States Environmental Protection Agency or the United States Department of Transportation; and which the City Purchasing Agent has determined to have significant MWBE subcontracting potential in fields which there are an adequate number of known MBEs and/or WBEs to compete for City contracts.

The MWBE policy of the City of Houston will be discussed during the pre-proposal conference. For information, assistance, and/or to receive a copy of the City's Office of Business Opportunity Policy and/or Ordinance, contact the Office of Business Opportunity Division at 713.837.9000, 611 Walker Street, 7th Floor, Houston, Texas 77002.

DATE

Document 00931

REQUEST FOR INFORMATION

1.	PROJECT No.: <u>762E</u>	2.	RFI No.:
	PROJECT NAME: Terminal E Signage and Wayfindir		
4.	CONTRACTOR: [Contractor's Company Name]		
	CONTRACT No.:		
	SPECIFICATION Nos.:		
7.	DRAWING Nos.:		
8.	RESPONSE CODE: [_] CRITICAL [_] ROUTINE	9.	DATE RESPONSE REQUIRED:
10.	INFORMATION REQUIRED:		

11.

13.

CONTRACTOR (Signature) TITLE

12. RESPONSE:

PROJECT MANAGER (Signature)

DATE

14. If Contractor believes the response given in Item 12 requires an adjustment in Contract Price or Contract Time, Contractor shall submit a timely proposal so as not to delay Contractor's Work in accordance with General Conditions, Article 7 - Changes in the Work.

END OF DOCUMENT

INSTRUCTIONS

PURPOSE: A Request for Information (RFI) is used to request clarification regarding any portion of the Contract documents. An RFI is the formal communication tool between Contractor and Construction Manager (CM). The response may result in a Request for Proposal, Work Change Directive, or Change Order. Most changes that affect Contract Price or Contract Time originate from RFIs.

APPLICATION: Contractor shall submit required submittals and requests for information (RFIs) into the HAS's web-based application, currently Microsoft SharePoint. Access to the SharePoint portal and required training will be coordinated through the Project Manager. Contractor uses this type of form on the SharePoint site when initiating a request for information. Other participants in the Project may also use the RFI to obtain a clarification of the Contract documents.

RESPONSE: Unless otherwise advised by CM, a routine response to an RFI will be provided within 30 days. If the matter is critical, potentially imposing immediate delay or work stoppage, a response in less than 30 days may be requested.

The following instructions correspond to the numbers provided on the form. Items 1 through 11 are normally prepared by Contractor. CM responds with Items 12 and 13.

- 1. Insert Project number and any other identifying numbers.
- 2. Insert a sequential RFI number as assigned by CM.
- 3. Insert Project name as stated in Contract documents.
- 4. Insert name of Contractor performing the Work.
- 5. Insert the Contract number for the Project as assigned by the Controller's office.
- 6. Insert Specification number(s) for which the requested information is required.
- 7. Insert Drawing number(s) for which the requested information is required.
- 8. Indicate in the box provided whether the information requested is critical or routine.
- 9. Insert due date for response with the requested information.
- 10. Describe the required information sufficient for response without further clarification or communication.
- 11. Requestor signs, indicates title, and dates RFI.
- 12. Project Manager responds to the information request with sufficient detail so that further clarification or communication is unnecessary. Attach detailed clarification or sketches, as required, including information prepared by the Design Consultant.
- 13. Project Manager signs and dates response.
- 14. This paragraph specifies a timely request for additional compensation or time extension.

SECTION 01110

SUMMARY OF WORK

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Project description.
 - B. Work description.
 - C. City occupancy.
 - D. Contractor-salvaged products.
 - E. Separate contracts and work by City.
 - F. Extra copies of Contract Documents.
 - G. Permits, fees and notices.
- 1.02 THE PROJECT

The Project is the George Bush Intercontinental Airport in Houston, Texas.

- 1.03 GENERAL DESCRIPTION OF THE WORK
 - A. Construct the Work under a single general construction contract as follows:
 - B. Construct the Work in multiple zones. Contractor shall work in specified zones, to be coordinated with HAS management and operations in a detailed work plan submitted by the contractor

The Work is summarized as installation of interior signage as noted in the drawings. Unless noted otherwise, the interior directional wayfinding signage is to be constructed of custom shop-cut 1" thick high-quality interior sign grade foamboard with high-density extruded polystyrene core (black faces and black core); graphics to be full-bleed digital print on 3M vinyl film & applied to faces. Room Identification signs shall be 1/4" thick thermoformed acrylic panels, unless noted otherwise, exterior signs are to be constructed of aluminum and aluminum tube structure. Drywall, acoustic and drywall ceiling, and touch-up painting and other scope related work in support of the installation shall be required in the ways and means of construction to complete the scope of work. Columns at the Skyway entry will be illuminated per the drawing requirements.

SUMMARY OF WORK

01110-1 ver. 09.03.19

Project No. 762E

Work shall be completed in many zones or defined work areas; Work zones will be established during a post-bid phasing conference. The contractor shall submit to the owner (for approval) a work plan that details how the contractor will systematically work from one zone to another. Suggested zones will divide the east and west concourse, the ticketing lobby into 2 or 3 zones, etc. If a single area is determined to be critical, such as Skyway or TSA areas, the work shall be done in one day, or a work plan created so that the area is functional during the work day. In some_instances, new signs will need to be covered until all signs can be unveiled at one time, or until old signs can be removed. There will be other ongoing HAS construction projects in the area, and coordination with these projects will be necessary.

Contractor to apply barcodes to signs. Barcode stickers will be supplied by HAS, the Contractor is required to track each sign and provide the following information in an excel spreadsheet:

- 1. Location of sign (floor and area designation)
- 2. Sign identification number from the drawings

The barcodes are approximately 1"x1.5" in size. The contractor shall locate the label as inconspicuously as possible on the backside, bottom right corner of each sign or adjacent door frame. Stickers shall be placed straight and square.

Careful consideration and coordination will need to be given to obstruction of ceiling appurtenances, flight information directories, smoke detectors, cameras, monitors, lights, etc.

General Information:

- 1. Scope of work requires the installer to have airport badged personnel.
- 2. An area will be identified for store an electric lift, with power.
- 3. The successful bidder will have access to any drawings that HAS might have on file.
- 4. A lay-down area away from the terminals will be identified prior to the NTP. Security and utilities will be provided by the contractor if needed.
- 5. Black-out coverings of signs may be necessary during the installation of signs as described above. The number of signs to be covered per work area is dependent on the contractors planning and coordination of the work. It is up to the contractor to provide and remove covers as areas are opened. The covers shall be professional in appearance. A black plastic garbage bag is not acceptable.
- 6. It is the contractor's responsibility to propose a phasing plan that is in coordination with HAS staff, conforming to the Airport's operational needs.
- 7. All native electronic artwork files will be supplied to the successful bidder.
- 8. Any penetrations into the slabs will need to be x-ray scanned, due to post-tension slabs. This is not required for walls.

Project No. 762E

- C. The Work is summarized as construction of new signage and wayfinding at Terminal E Terminal. Work that will be a hazard to the general public, such as overhead and ceiling work in the terminal, or curbsides must be done at night between 11:00 p.m. and 5:00 a.m., as allowed by the owner.
 - Cut and patch existing construction designated or required to remain and to receive new construction, following Section 01731- Cutting and Patching, and Section 01761 – Protection of Existing Services.
 - 2. Coordinate schedule and provide reasonable access for City's removal and reinstallation of existing loose, fixtures and equipment.
- D. Contract limit lines are shown diagrammatically on Drawings.
- E. The construction budget for this construction project is \$800,000.00
- 1.04 CITY OCCUPANCY

The City intends to occupy the entire portion of the Project by <u>210 calendar days after Notice</u> to Proceed.

The City will occupy the premises and remain in operation during the entire period of construction except for phased Garage Signage installation.

- A. Cooperate with the City to reduce conflict, and to facilitate the City's operations. Coordinate Contractor's activities with City Operations or Maintenance personnel through City Engineer.
- B. Schedule Work to fit these requirements.
- 1.05 CONTRACTOR-SALVAGED PRODUCTS (CSP)
 - A. Products intended for salvage and return by the Contractor to City Engineer are scheduled in Part 2 of this Section and are shown in diagrammatic form or noted on Drawings.
 - B. Obtain, handle, store and protect CSP following Section 01731 Cutting and Patching. Reinstall items designated for reuse following Section 01731.
 - C. Provide written receipt or transfer of title to City Engineer.
 - D. Assume CSP function properly, unless discovered to the contrary and notice given before removal. Correct damages or deficiencies occurring to CSP while in possession of Contractor, without change in Contract Sum or Time.

1.07 EXTRA COPIES OF CONTRACT DOCUMENTS

Use reproducible documents, furnished by City following Document 00700 Paragraph 2.2.2, to make extra copies of Contract Documents (PDF copies of Drawings and the Project Manual) as required by Contractor for construction operations, and for Contractor's

SUMMARY OF WORK

01110-3 ver. 09.03.19

records following Sections 01726 - Base Facility Survey and 01770 - Contract Closeout. Follow Document 00700 Paragraph 1.3.

1.08 PERMITS, FEES AND NOTICES

Refer to Document 00700 Paragraph 3.14. Reimburse City for City's payment of fines levied against City or its employees because of Contractor's failure to obtain proper permits, pay proper fees, and make proper notifications. Reimbursement will be by Change Order, reducing the Contract Price as based upon the dollar amount of fines imposed.

- PART 2 PRODUCTS
- 2.01 SCHEDULE OF CSP
 - A. Unless indicated otherwise, salvage and return to the City the following CSP existing within the contract limits:
 - 1. None identified at this time
 - B. Return excess CSP items following Section 01770 Contract Closeout.

PART 3 EXECUTION (NOT USED)

END OF SECTION

SECTION 01145

CONTRACTOR'S USE OF PREMISES

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Rights-of-way and access to the Work.
 - B. Property and Base Facility outside contract limits.
 - C. General requirements for exterior work.
 - D. Work in AOA, including electrical lockout/tagout program.
 - E. Interior work.
 - F. Control of access into security areas.

1.02 SUBMITTALS

- A. Show start dates and duration of closures and impediments on construction schedule following Section 01325 Construction Schedules.
- B. Prepare written requests, using Document 00931 Request for Information, and submit requests at least 7 days before access is required, for following:
 - 1. Roadway, street, driveway, curbside and building main entrance/exit closures or impediments. Do not close or impede emergency exits intended to remain.
 - 2. Access to property outside contract limits, required to extend or connect work to utilities or environmental system controls in non-contract areas.
- C. For work involving electrical energy or other hazardous energy sources, submit a Lockout/Tagout Program.

1.03 RIGHTS-OF-WAY AND ACCESS TO THE WORK

- A. Confine access and operations and storage areas to contract limits and other areas provided by City, following Document 00700. Do not trespass on non-City-owned property or on airport occupants' spaces.
- B. Airport operates "around the clock." In cases of conflicts with construction operations, airport operations take precedence. Airport roads, streets, drives, curbsides and sidewalks,

CONTRACTOR'S USE OF PREMISES

01145-1 ver. 12.15.17

and ticketing, baggage claim, security check points, concessions, restrooms, aircraft gates and similar passenger-related areas are intended for year-round uninterrupted use and access by the public and airport operations. Maintain uninterrupted traffic movement.

- 1. Aircraft and emergency vehicles have right-of-way in AOA.
- 2. Private vehicles, public transportation and emergency vehicles have right-of-way on roads, streets, driveways and curbsides.
- 3. Passengers have right-of-way in public spaces. Occupants have right-of-way in other occupied areas.
- C. Follow instructions of the City Engineer, Airport Manager and of ATCT. Follow FAA procedures.
- D. FAA will review Contractor's submittals for compliance with FAA requirements. Attend meetings with FAA to assist the City Engineer in obtaining approvals.
- E. Continued violations of or flagrant disregard for policies may be considered default, and individuals disregarding requirements may be determined as objectionable by the City Engineer, following provisions of Document 00700.

Do not close or impede rights-of-way without City Engineer approval.

- F. City Engineer may approve temporary storage of products, in addition to areas shown on Drawings, in occupied areas and other on-airport areas if storage piles do not interfere with airport operations.
- 1.04 PROPERTY AND BASE FACILITY OUTSIDE CONTRACT LIMITS
 - A. Do not alter condition of property or Base Facility outside contract limits.
 - B. Means, methods, techniques, sequences, or procedures which may result in damage to property outside of contract limits are not permitted.
 - C. Repair or replace damage to property outside contract limits to condition existing at start of the Work, or better.
- 1.05 GENERAL REQUIREMENTS FOR EXTERIOR WORK
 - A. Obtain permits and City Engineer's approval prior to impeding or closing roadways, streets, driveways, Terminal curbsides and parking areas.
 - B. Maintain emergency vehicle access to the Work and to fire hydrants, following Section 01505 Temporary Facilities.

CONTRACTOR'S USE OF PREMISES

01145-2 ver. 12.15.17

Project No. 762E

CONTRACTOR'S USE OF PREMISES

- C. Do not obstruct drainage ditches or inlets. When obstruction is unavoidable due to requirements of the Work, provide grading and temporary drainage structures to maintain unimpeded flow.
- D. Locate by Section 01726 Base Facility Survey and protect by Section 01505 Temporary Facilities communications or data systems which may exist. Repair or replace damaged systems to condition existing at start of Work, or better.
- E. Public, Temporary, and Construction Roads and Ramps:
 - 1. Construct and maintain temporary detours, ramps, and roads to provide for normal public traffic flow when use of public roads or streets is closed by necessities of the Work.
 - 2. Provide mats or other means to prevent overloading or damage to existing roadways from tracked equipment or exceptionally large or heavy trucks or equipment.
 - 3. Construct and maintain access roads and parking areas following Section 01505 Temporary Facilities.
- F. Excavation in Streets and Driveways:
 - 1. Do not hinder or needlessly impede public travel on roadways, streets or driveways for more than two blocks at any one time, except as approved by City Engineer.
 - 2. Obtain the City Traffic Management and Maintenance Department and City Engineer's approval when the Work requires closing of off-airport roadways, streets or driveways. Do not unnecessarily impede abutting property.
 - 3. Remove surplus materials and debris and open each block for public use as work in that block is complete. Acceptance of any portion of the Work will not be based on return of street to public use.
 - 4. Provide temporary crossings, or complete work in one continuous operation. Minimize duration of obstructions and impediments at drives or entrances.
- G. Provide barricades and signs following Sections 01505 Temporary Facilities and 01507
 Temporary Signs.
- H. Traffic Control: Follow Section 01555 Traffic Control and Regulation.
- I. Surface Restoration:
 - 1. Restore site to condition existing before construction, following Section 01731 Cutting and Patching, to satisfaction of City Engineer.
- 1.07 GENERAL REQUIREMENTS FOR INTERIOR WORK

CONTRACTOR'S USE OF PREMISES

01145-3 ver. 12.15.17

- A. Obtain City Engineer's approval and permits prior to impeding or closing building entrances, corridors, and areas around passenger service functions (ticketing, baggage check and claim, security screening, waiting, aircraft enplaning and deplaning).
- B. Maintain emergency access to the Work and to fire hose and extinguisher cabinets, following Section 01505 Temporary Facilities.
- C. Do not obstruct fire exits. When obstruction is unavoidable due to requirements of the Work, provide fire-retardant enclosures to maintain unimpeded flow, following Section 01505 Temporary Facilities.
- D. Locate by Section 01726 Cutting and Patching and protect by Section 01505 Temporary Facilities which may exist. Repair or replace damaged systems to condition existing at start of Work, or better.
- E. Provide temporary facilities and controls following Section 01505 Temporary Facilities.
- F. Provide signs following Section 01507 Temporary Signs.
- 1.08 CONTROL OF SECURITY AREA ACCESS
 - A. Install barricades and enclosures to prevent uncontrolled access into security areas, following Section 01505 - Temporary Facilities. Provide locked access points. Provide duplicate keys to City Engineer.
 - B. Post one gatekeeper, employed by the Contractor, at each point of access through barricades or enclosures into security areas, during times when access points are not locked. Ensure persons entering are properly badged.
 - C. Provide signs following Section 01507 Temporary Signs.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

CONTRACTOR'S USE OF PREMISES

01145-4 ver. 12.15.17

CASH ALLOWANCES

PART 1 - GENERAL

1.01 SECTION INCLUDES

- A. City's allowances, allocated to the items of work listed or as directed.
- B. See Document 00700- General Conditions, Paragraph 3.11 for costs included and excluded from cash allowance values listed in 1.02 below.
- C. Follow Section 01255- Modification Procedures for processing allowance expenditures. Cash Allowance sums remaining at Final Completion belong to the City, creditable by Change Order.

1.02 SCHEDULE OF CASH ALLOWANCES (TOTAL \$5,000 VALUE)

- A. Allowance Item 1- Building Permit: For obtaining the Building Permit from City of Houston, \$ 5000.00.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION (NOT USED)

END OF SECTION

MODIFICATION PROCEDURES

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Signatories on behalf of City and Contractor.
 - B. Contractor's documentation.
 - C. Change Orders.
 - D. Requests for Proposal.
 - E. Work Change Directives.
 - F. Execution of Modifications.
 - G. Resolving Discrepancies.
 - H. Requests for Information or Clarification.
 - I. Correlation of Submittals.
- 1.02 SIGNATORIES
 - A. Submit at the Preconstruction Conference (Section 01312 Coordination and Meetings) a letter indicating the name and address of Contractor's personnel authorized to execute Modifications, and with responsibility for informing others in Contractor's employ or Subcontractors of same.
- 1.03 REFERENCES
 - A. Blue Book: "Dataquest" Rental Rate Blue Book for Construction Equipment.
 - B. Rental Rate: The full unadjusted base rental rate for the applicable item of equipment.

MODIFICATION PROCEDURES

01255-1 ver. 10.07.18

Project No. 762E

- 1.04 CONTRACTOR'S DOCUMENTATION
 - A. Maintain detailed records of changes in the Work. Provide full information required for identification and evaluation of proposed changes, and to substantiate costs of changes in the Work.
 - B. Furnish sufficient data to allow City Engineer's evaluation of Contractor's responses to proposed changes.
 - C. Include with each proposal the following minimum information (as applicable to form of Contract Price):
 - 1. Quantities of original Bid Schedule unit price work items (with additions, reductions, deletions, and substitutions).
 - 2. When work items are not included in Document 00410 Bid Tabulation Form, provide unit prices for the new items, with proper supporting information.
 - 3. For Stipulated Price changes, furnish breakdown of labor, products, taxes, insurance, bonds, temporary facilities and controls as applicable, and overhead and profit.
 - 4. Justification for change, if any, in Contract Time.
 - 5. Additional data upon request.
 - D. Payment for rented equipment will be made to the Contractor by actual invoice cost for the duration of time required to complete additional work. If additional work comprises only a portion of the rental invoice where the equipment would otherwise be on the site, compute the hourly equipment rate by dividing the actual monthly invoice by 176. (One day equals 8 hours and one week equals 40 hours.) Operating costs shall not exceed the estimated operating costs given for the item of equipment in the Blue Book.
 - E. For changes in the Work performed on a time-and-materials basis using Contractor-owned equipment, compute rates with the Blue Book as follows:
 - 1. Multiply the appropriate Rental Rate (the lowest cost combination of hourly, daily, weekly or monthly rates) by an adjustment factor of 70 percent plus the full rate shown for operating costs. Use 150 percent of the Rental Rate for double shifts (one extra shift per day) and 200 percent of the Rental Rate for more than two shifts per day. No other rate adjustments apply.
 - 2. Standby Rates: 50 percent of the appropriate Rental Rate shown in the Blue Book. Operating costs are allowed.

1.05 CHANGE ORDERS

MODIFICATION PROCEDURES

01255-2 ver. 10.07.18

Project No. 762E

MODIFICATION PROCEDURES

- A. Changes to Contract Price or Time are made only by execution of a Change Order.
- B. Stipulated Price Change Order: Stipulated Price Change Orders are based on an accepted Proposal/Contract Modification including the Contractor's lump sum price quotation.
- C. Unit Price Change Order:
 - 1. Where Unit Prices for the affected items of Work are included in Document 00410 Bid Tabulation Form, Unit Price Change Orders are based on unit prices as originally bid, subject to requirements in Articles 7 and 9 of Document 00700 General Conditions.
 - 2. Where unit prices of Work are not pre-determined in Document 00410 Bid Tabulation Form, Request for Proposal or Work Change Directive will state the unit prices to use.
- D. Time-And-Material Change Order:
 - 1. Provide an itemized account and supporting data after completion of change, within time limits indicated for claims in Document 00700 General Conditions.
 - 2. City Engineer will determine the change allowable in Contract Price and Contract Time following Document 00700 General Conditions.
 - 3. For changes in the Work performed on a time-and-material basis, furnish the following in addition to information specified in Paragraph 1.04.C:
 - a. Quantities and description of products and tools.
 - b. Taxes, insurance and bonds.
 - c. Overhead and profit, following Document 00700 General Conditions Paragraphs 7.3.2.2.6 or Document 00800 Supplementary Conditions.
 - d. Dates and times of work performance, and by whom.
 - e. Time records and certified copies of applicable payrolls.
 - f. Invoices and receipts for products, rented tools, and Subcontracts, similarly documented.

1.06 REQUEST FOR PROPOSAL

- A. City Engineer may issue a Request for Proposal, including a detailed description of proposed changes, supported by revised Drawings and Specifications, if applicable. Prepare and submit Contractor's response to the Request for Proposal within 7 days or as specified in the request.
- B. This document does not authorize work to proceed.
- C. Follow instructions on back of the Request for Proposal.

MODIFICATION PROCEDURES

01255-3 ver. 10.07.18

Project No. 762E

1.07 WORK CHANGE DIRECTIVE (WCD)

- A. City Engineer may issue a WCD instructing the Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
- B. City Engineer may issue minor changes in the Work, not involving an adjustment to Contract Price or Time by using a WCD.
- C. The document will describe changes in the Work and will designate a method of determining change, if any, in Contract Price or Time. When properly executed, this document authorizes work to proceed. Follow instructions on back of the WCD.
- D. Promptly execute changes in the Work following the directions from the Work Change Directive.

1.08 RESOLVING DISCREPANCIES

- A. Complete Base Facility survey following Section 01726 Base Facility Survey prior to preparation of submittal data and commencing main construction operations. Submit survey data of inaccessible concealed conditions as cutting and patching or demolition operations proceed.
- B. Prepare and submit a Request for Information for each separate condition with a written statement of substantive discrepancies, including specific scope, location and discrepancy discovered.
- C. Based upon the Contractor's knowledge of Base Facility conditions "as-found" and the requirements for the Work, propose graphic or written alternatives to Drawings and Specifications to correct discrepancies. Include as supplementary data to the Request for Information.
- D. Modifications due to concealed conditions are allowed only for conditions which are accessible only through cutting or demolition operations.
 - 1. No changes in the Contract Sum or Time are permitted for sight-exposed conditions or conditions visible by entry into access doors or panels and above lay-in or concealed spline acoustical ceilings, or by conditions described in Documents 00320 Geotechnical Information or 00330 Existing Conditions.

1.09 REQUEST FOR INFORMATION OR CLARIFICATION

- A. The Request for Information or Clarification does not authorize work that changes the Contract Price or Time.
- B. Request clarification of Contract Documents or other information by using the Request for Information or Clarification.

MODIFICATION PROCEDURES

01255-4 ver. 10.07.18

Project No. 762E

MODIFICATION PROCEDURES

- 1. If additional work is required, then the requirement will be requested by the City Engineer's issuance of a Request for Information or Clarification; Request for Proposal; Work Change Directive.
- 2. This document does not authorize work to proceed.
- C. Changes may be proposed by the Contractor only by submitting a Request for Information following Paragraph 1.08.
- D. The City Engineer may issue minor changes in the Work, not involving an adjustment to Contract Price or Time using a Request for Information or Clarification and following Document 00700 General Conditions.
- E. Follow directions on back of the Request for Information or Clarification.
- 1.10 CORRELATION OF SUBMITTALS
 - A. For Stipulated Price Contracts, promptly revise Schedule of Values and Application for Payment forms to record each authorized Change Order as a separate line item and adjust the Contract Price, following Section 01290 Payment Procedures.
 - B. For Unit Price Contracts, revise the next monthly estimate of work after acceptance of a Change Order to include new items not previously included and the appropriate unit rates.
 - C. Promptly revise progress schedules to reflect any change in Contract Time, revise schedules to adjust time for other items of work affected by the change and resubmit for review following Section 01325 Construction Schedules.
 - D. Promptly record changes on record documents following Section 01770 Contract Closeout.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

MODIFICATION PROCEDURES

01255-5 ver. 10.07.18

MEASUREMENT AND PAYMENT

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Procedures for measurement and payment plus conditions for nonconformance assessment and nonpayment for rejected Products.
- 1.02 AUTHORITY
 - A. Measurement methods delineated in Specification Sections are intended to complement criteria of this Section. In event of conflict, requirements of the Specification Section shall govern.
 - B. Project Manager will take all measurements and compute quantities accordingly.
 - C. Assist by providing necessary equipment, workers, and survey personnel
 - D. Measurement and Payment paragraphs are included only in those Specification Sections of Division 01, where direct payment will be made. Include costs in the total bid price for those Specification Sections in Division 01 that do not contain Measurement and Payment paragraphs.
- 1.03 UNIT QUANTITIES SPECIFIED
 - A. Quantity and measurement estimates stated in the Agreement are for contract purposes only. Quantities and measurements supplied or placed in the Work and verified by Project Manager will determine payment as stated in Article 9 of Document 00700 – General Conditions.
 - B. When actual work requires greater or lesser quantities than those quantities indicated in Document 00410 Bid Form, provide required quantities at Unit Prices contracted, except as otherwise stated in Article 9 of Document 00700 General Conditions.
- 1.04 MEASUREMENT OF QUANTITIES
 - A. Measurement by Weight: Reinforcing Steel, rolled or formed steel or other metal shapes are measured by CRSI or AISC Manual of Steel Construction weights. Welded assemblies are measured by CRSI or AISC Manual of Steel Construction or scale weights.
 - B. Measurement by Volume:

MEASUREMENT AND PAYMENT

01270-1 ver. 08.01.2003

Project No. 762E

MEASUREMENT AND PAYMENT

- 1. Stockpiles: Measured by cubic dimension using mean length, width, and height or thickness.
- 2. Excavation and Embankment Materials: Measured by cubic dimension using average end area method.
- C. Measurement by Area: Measured by square dimension using mean length and width or radius.
- D. Linear Measurement: Measured by linear dimension, at item centerline or mean chord.
- E. Stipulated Price Measurement: By unit designation in the Agreement.
- F. Other: Items measured by weight, volume, area, or linear means or combination, as appropriate, as completed item or unit of the Work.
- G. Measurement by Each: Measured by each instance or item provided.
- H. Measurement by Lump Sum: Measure includes all associated work.
- 1.05 PAYMENT
 - A. Payment includes full compensation for all required supervision, labor, Products, tools, equipment, plant, transportation, services, and incidentals; and erection, application or installation of an item of the Work; and Contractor's overhead and profit.
 - B. Total compensation for required Unit Price work shall be included in Unit Price bid in Document 00410 – Bid Form. Claims for payment as Unit Price work, but not specifically covered in the list of Unit Prices contained in Document 00410 – Bid Form, will not be accepted.
 - C. Interim payments for stored materials will be made only for materials to be incorporated under items covered in Unit Prices, unless disallowed in Document 00800
 Supplementary Conditions.
 - D. Progress payments will be based on Project Manager's observations and evaluations of quantities incorporated in the Work multiplied by Unit Price.
 - E. Final payment for work governed by Unit Prices will be made on the basis of actual measurements and quantities determined by Project Manager multiplied by the Unit Price for work which is incorporated in or made necessary by the Work.

1.06 NONCONFORMANCE ASSESSMENT

A. Remove and replace work, or portions of the Work, not conforming to the Contract documents.

MEASUREMENT AND PAYMENT

01270-2 ver. 08.01.2003

MEASUREMENT AND PAYMENT

- B. When not practical to remove and replace work, City Engineer will direct one of the following remedies:
 - 1. Nonconforming work will remain as is, but Unit Price will be adjusted lower at discretion of City Engineer.
 - 2. Nonconforming work will be modified as authorized by City Engineer, and the Unit Price will be adjusted lower at the discretion of City Engineer, when modified work is deemed less suitable than specified
- C. Specification sections may modify the above remedies or may identify a specific formula or percentage price reduction.
- D. Authority of City Engineer to assess nonconforming work and identify payment adjustment is final.
- 1.07 NONPAYMENT FOR REJECTED PRODUCT
 - A. Payment will not be made for any of the following:
 - 1. Products wasted or disposed of in an unacceptable manner.
 - 2. Products determined as nonconforming before or after placement.
 - 3. Products not completely unloaded from transporting vehicles.
 - 4. Products placed beyond lines and levels of required work.
 - 5. Products remaining on hand after completion of the Work, unless specified otherwise.
 - 6. Loading, hauling, and disposing of rejected Products.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION (NOT USED)

END OF SECTION

MEASUREMENT AND PAYMENT

PAYMENT PROCEDURES

PART 1 - GENERAL

- 1.01 SECTION INCLUDES
 - A. Schedule of Values.
 - B. Billing forecast.
 - C. Value/ time log.
 - D. Expenditure of Cash Allowances.
 - E. Applications for Payment.
 - F. Payment for mobilization work.
 - G. Final payment.
- 1.02 DEFINITIONS
 - A. Schedule of Values: Itemized list, prepared by the Contractor, establishing the value of each part of the Work for a Stipulated Price contract, or for Major Stipulated Price items for a Unit Price contract. The Schedule of Values is the basis for preparing applications for payment. Quantities and unit prices may be included in the schedule when approved or required by City Engineer.
 - B. Major Stipulated Price Item: Item listed in Document 00410- Bid Tabulation Form which qualifies as Major Unit Price Work following Document 00700- General Conditions Paragraph 9.1.5.

1.03 SUBMITTALS

A. The Contractor must utilize, a web-based system run by the Houston Airport System, to submit Invoices. Before doing so, the Contractor must attend a brief mandatory training session, which will be conducted by a member of HAS. The Contractor must contact the designated HAS trainer prior to the start of construction to schedule a time for training. Access to will not be given to the Contractor's team until training is completed. All document collaboration will be done using a web-based system.

B. Submit electronic version in native format of preliminary Schedule of Values at the Preconstruction Conference (Section 01312 - Coordination and Meetings). Submit electronic copy in native format of final and updated Schedule of Values with each copy of Application for Payment.

C. Submit electronic version in native format of Billing Forecast and Value/Time Log at first Progress Meeting (Section 01312- Coordination and Meetings). Obtain approval before making first application for payment. Coordinate this submittal with Master Schedule specified in Section 01325- Construction Schedules.

D. Produce electronic document for Billing Forecast and Value/Time Log on 8 1/2 by 11-inch white bond paper.

- 1.04 SCHEDULE OF VALUES
 - A. Prepare Schedule of Values as follows:
 - 1. Prior to the submission of the initial Application for Payment, Contractor shall obtain Project Manager approval for the format and content of the schedule of values for all invoices including the grouping of costs along the lines of specific equipment, asset or deliverable produced as a result of the work performed.
 - 2. For Stipulated Price Contracts, use the Table of Contents of the Project Manual as the base outline for listing the value of work.
 - 3. Provide Schedule of Values as itemized below:
 - a) Cost of signs grouped by sectors as defined by drawings, broken down by sign type
 - b) Demolition listed by sector
 - 4. List mobilization, bonds, insurance, and Cash Allowances as separate items.

B. Round off values for each item to the nearest \$100.00, except for the value of one item of the Contractor's choice, if necessary, to make the total of all items in the Schedule of Values equal the Contract Price.

C. At direction of City Engineer revise the Schedule of Values and resubmit for items affected by Modifications, at least 10 days prior to submitting the next Application for Payment. List each Change Order as a separate item.

1.05 BILLING FORECAST

Prepare an electronic graphic or tabular Billing Forecast of estimated monthly applications for payment for the Work.

A. This information is not required in the monthly updates, unless significant changes in work require resubmittal of the schedule. Allocate the units indicated in the bid schedule or the schedule of values to Construction Schedule activities (weighted allocations are acceptable, where appropriate). Spread the dollar value associated with each allocated unit across the duration of the activity on a monthly basis. Indicate the total for each month and cumulative total.

B. Billing forecast is only for planning purposes of City Engineer. Monthly payments for actual work completed will be made by City Engineer following Document 00700 - General Conditions.

1.06 VALUE/ TIME LOG

Prepare an electronic Value/ Time Log as a slope chart, showing:

- A. Original Contract Time/ Modified Contract Time: x coordinate, in weeks.
- B. Original Contract Value/ Modified Contract Value: y coordinate, in thousands of dollars.

1.07 EXPENDITURE OF CASH ALLOWANCES

A. Verify with City Engineer that work and payment requested is covered by Cash Allowance.

B. Prepare electronic version of Document 00931- Request for Information following Section 01726- Base Facility Survey, include following minimum data to support Contractor's request for expenditure of Cash Allowances listed in Section 01210- Cash Allowances, and process in a timely manner to allow detailed review by City Engineer:

- 1. Statement of fact indicating reason(s) expenditure is required. Include photographs or video following Section 01321- Construction Photographs documenting existing conditions.
- 2. Quantity survey, made from on-site measurements, of quantity and type of work required to properly complete work.
- 3. Cost of work, including detailed proposals from trade(s) responsible. For work governed by unit prices, applying unit prices following this Section.
- 4. Trade(s) responsible for corrective work.
- 5. Change in Contract Time.
- 6. Administrative data, including contract name and number, and Contractor's name.
- C. Do not commence affected work without written authorization.

D. Process approved expenditures following Section 01255- Modification Procedures and Application for Payment process below.

1.08 APPLICATIONS FOR PAYMENT

A. Submit each Application for Payment following Document 00700 and as directed via SharePoint which utilizes an electronic version of the American Institute of Architects Document G702 including G703 continuation sheets.

1.09 PAYMENT FOR MOBILIZATION WORK

A. Measurement for mobilization is on a lump sum basis if included as a unit price in Document 00410.

- B. Mobilization payments paid upon application by Contractor subject to:
 - 1. Authorization for payment of 50 percent of the contract price for mobilization will be made upon receipt and approval by City Engineer of the following submittal items, as applicable:

PAYMENT PROCEDURES 01290-3 ver. 03.01.18

- a) Schedule of values.
- b) Safety program.
- c) Construction schedule.
- d) Photographs.
- e) Submit QC Program

C. Authorization for payment of the remaining 50 percent of the Contract Price for mobilization will be made upon completion of Work amounting to 5 percent of the Contract Price less the mobilization unit price.

D. Mobilization payments are subject to retainage amounts stipulated in the Document 00700.

- 1.10 FINAL PAYMENT
 - A. When Contractor considers the Work is complete, submit written certification that:
 - 1. Work is fully inspected by the Contractor for compliance with Contract Documents.
 - 2. Work follows the Contract Documents, and deficiencies noted on the Punch List are corrected.
 - 3. Products are tested, demonstrated and operational.
 - 4. Work is complete and ready for final inspection.
 - B. In addition to submittals required by Document 00700 and other Sections:
 - 1. Furnish submittals required by governing authorities, such as Certificate of Occupancy and Certificates of Inspection.
 - 2. Submit a final statement of accounting giving total adjusted Contract Price, previous payments, and sum remaining due (final Application for Payment).

C. When the Work is accepted, and final submittals are complete, a final Certificate for Payment will be issued.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION

SCHEDULE OF VALUES

PART 1 GENERAL

1.01 SECTION INCLUDES

A. Preparation and submittal of Schedule of Values for Stipulated Price Contracts or for Major Unit Price Work on Unit Price Contracts.

2.01 PREPARATION

- A. For Stipulated Price Contracts, subdivide the Schedule of Values into logical portions of the Work, such as major work items or work in contiguous construction areas. Use Section 01325 • Construction Schedule as a guide to subdivision of work items. Directly correlate Items in the Schedule of Values with tasks in the Construction Schedule. Organize each portion using the Project Manual Table of Contents as an outline for listing value of the Work by Sections. A pro rata share of mobilization, Bonds, and insurance may be listed as separate items for each portion of the Work.
 - 1. Each sign type shall be listed by sign number as indicated on the drawings.
- B. For Unit Price Contracts, items should include a proportional share of Contractor's overhead and profit so that total of all items will equal Contract Price.
- C. For lump sum equipment items, where submittal of operation and maintenance data and testing are required, include separate items for equipment operation and maintenance data where:

1. submittal of maintenance data is valued at five percent of the lump sum amount for each equipment item and

2. submittal for testing and adjusting is valued at five percent of the lump sum amount for each equipment item.

Round off figures for each item listed to the nearest \$100. Set the value of one item, when necessary, to make total of all values equal the Contract Price for Stipulated Price Contracts or the lump sum amount for Unit Price Work.

3.01 SUBMITTAL

A. Submit the Schedule of Values, in accordance with requirements of Section 01330 -Submittal Procedures, at least 10 days prior to processing of the first Certificate for Payment.

SCHEDULE OF VALUES

01292-1 ver. 08.01.03

- B Submit the Schedule of Values in an approved electronic spreadsheet file and an 81/2•inch by 11•inch print on white bond paper.
- C. Revise Schedule of Values for items affected by Contract Modifications. After City Engineer has reviewed changes, resubmit at least 10 days prior to the next scheduled Certificate for Payment date.

PART 2 PRODUCTS – NOT USED

PART 3 EXECUTION – NOT USED

END OF SECTION

SCHEDULE OF VALUES

01292-2 ver. 08.01.03

COORDINATION AND MEETINGS

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. General coordination is required throughout the documents and the Work. Refer to all of the Contract Documents and coordinate as required to maintain communications between Contractor, City and Designer; Subcontractors and Suppliers. Assist City with communications between Contractor and City's separate contractors.
 - B. Preconstruction conference.
 - C. Progress meetings.
 - C. Daily briefings.

1.02 SUBMITTALS

In addition to submittals related to meetings and described elsewhere in this Section, see following Sections for submittals prepared under those Sections, but submitted under this Section:

- A. Section 01255 Modification Procedures: Individual authorized to execute Modifications.
- B. Section 01506 Temporary Controls: "Airport Construction Control Plans", containing submittals prepared under Section 01506 and other Sections referenced therein.
- 1.03 RESPONSIBILITIES FOR MEETINGS
 - A. City Engineer may act directly or through designated representatives identified by name at the Preconstruction Conference, and will schedule, chair, prepare agenda, record and distribute minutes and provide facilities for conferences and meetings.
 - B. Contractor:
 - 1. Present status information and submittal data for applicable items.
 - 2. Record and distribute Contractor's corrections to meeting minutes.
 - 3. Provide submittal data for attendees. Prepare, reproduce and issue Contractor's documents to support conferences and meetings. Issue typically as part of each session unless more frequent publication is necessary. Issue one copy to each conference attendee, and to others as directed by City Engineer and as required by Contractor.

COORDINATION AND MEETINGS

01312-1 ver. 06.17.19

Project No. 762E

COORDINATION AND MEETINGS

- a. Transmit documents requiring urgent action by email or messenger.
- b. Provide electronic and/or hard copies as required to properly document the project or project actions. The Contractor shall coordinate the submittal format with the City Engineer.
- c. Initiate and provide facilities for Coordination Meetings as required in 1.04. H.1.
- d. Costs for documentation are the Contractor's responsibility.

1.04 CONTRACTOR COORDINATION

- A. Coordinate scheduling, submittals, and work of Sections to achieve efficient and orderly sequence of installation of interdependent construction elements.
- B. Verify characteristics of products are compatible with existing or planned construction. Coordinate work of various Sections having interdependent responsibilities for installing, connecting to, and placing products in service.
- C. Coordinate space requirements and installation of mechanical and electrical work which are indicated diagrammatically on Drawings. Follow routing shown for pipes, ducts, and conduit, as closely as practicable; place runs parallel with line of building. Utilize spaces efficiently to maximize accessibility for other installations, for maintenance, and for repairs.
- D. Conceal pipes, ducts, wiring and fasteners in finished areas, except as otherwise indicated. Coordinate locations of fixtures and outlets with finish elements. Locate work requiring accessibility to coordinate with existing access panels and doors.
- E. Coordinate completion and clean up of work for Substantial Completion and for portions of the Work designated for partial occupancy.
- F. Coordinate access to site and within the work area(s) for correction of nonconforming work. Minimize disruption of occupants' activities where work areas are occupied.
- G. Do not proceed with affected work until discrepancies in contract requirements are resolved and unsatisfactory substrate and site conditions are corrected.
- H. Coordination Drawings: Before materials are fabricated or Work begun, prepare coordination Drawings including plans, elevations, sections, and other details as required to clearly define relationships between sleeves, piping, ductwork, conduit, ceiling grid, lighting, fire sprinkler, HVAC equipment and other mechanical, plumbing and electrical equipment with other components of the building such as beams, columns, ceilings, and walls.
 - 1. Hold Coordination Meetings with trades providing the above Work, to coordinate Work of the trades for each floor and mechanical areas.
 - 2. Prepare coordination Drawings to 1/4" = 1'-0" scale for general layout and 3/8" = 1'-0" for plans and sections in congested areas such as equipment spaces.

COORDINATION AND MEETINGS

01312-2 ver. 06.17.19

Project No. 762E

COORDINATION AND MEETINGS

- 3. Resolve conflicts between trades, prepare composite coordination Drawings and obtain signatures on original composite coordination Drawings.
- 4. When conflicts cannot be resolved, Contractor shall request clarification prior to proceeding with that portion of the Work affected by such conflicts or discrepancies. Prepare interference Drawings to scale and include plans, elevations, sections, and other details as required to clearly define the conflict between the various systems and other components of the building such as beams, columns, and walls, and to indicate the Contractor's proposed solution.
- 5. Submit Drawings for approval whenever job measurements and an analysis of the Drawings and Specifications by the Contractor indicate that the various systems cannot be installed without significant deviation from the intent of the Contract. When such an interference is encountered, cease Work in the general areas of the conflict until a solution to the question has been approved by the project Architect/Engineer.
- 6. Submit original composite coordination Drawings as part of record document submittals specified in Section 01770.

1.05 PRECONSTRUCTION CONFERENCE

- A. Attendance Required: City Engineer's representatives, Construction Manager (when so employed), Designer(s), Contractor, Contractor's Superintendent, and major Subcontractors.
- B. Submittals for review and discussion at this conference:
 - 1. Draft Schedule of Values, following Section 01290 Payment Procedures.
 - 2. Bound draft of Airport Construction Plans, following Sections 01506 Temporary Controls and 01555 Traffic Control and Regulation.
 - 3. Draft construction schedule(s), following Section 01325 Construction Schedules.
 - 4. Draft Submittal Schedule, following Sections 01325 Construction Schedules and 01340
 Shop Drawings, Product Data and Samples.
- C. Agenda:
 - 1. Status of governing agency permits.
 - 2. Procedures and processing of:
 - a. Submittals (Section 01340 Shop Drawings, Product Data and Samples).
 - b. Permitted substitutions (Section 01630 Product Options and Substitutions).
 - c. Applications for payment (Section 01290 Payment Procedures).
 - d. Document 00931- Request for Information.

COORDINATION AND MEETINGS

01312-3 ver. 06.17.19

Project No. 762E

COORDINATION AND MEETINGS

- e. Modifications Procedures (Section 01255 Modification Procedures).
- f. Contract closeout (Section 01770 Contract Closeout).
- 3. Scheduling of the Work and coordination with other contractors (Sections 01325 Construction Schedules, 01326 Construction Sequencing and this Section).
- 4. Agenda items for Site Mobilization Conference, if any, and Progress Meetings.
- 5. Procedures for Daily Briefings, when applicable.
- 7. Record documents procedures (Section 01770 Contract Closeout).
- 8. Finalization of Contractor's field office and storage locations (Section 01505 Temporary Facilities).
- 9. Use of premises by City and Contractor (Section 01145 Use of Premises).
- 11. Review of temporary controls and traffic control (Sections 01506 Temporary Controls and 01555 Traffic Control and Regulation).
- 12. Construction controls provided by City.
- 13. Temporary utilities and environmental systems (Section 01505 Temporary Facilities).
- 14. Housekeeping procedures (Section 01505 Temporary Facilities).
- 1.06 PROGRESS MEETINGS
 - A. City Engineer will hold Progress Meetings weekly, or at other frequency determined by progress of the Work, at Department of Aviation office at

111 Standifer Street (at George Bush Intercontinental Airport/ Houston), Houston, Texas 77338 (281) 233-3000.

- B. Attendance Required: Contractor's Superintendent, major Subcontractors' and Suppliers' superintendents, City Engineer representatives, and Designer(s), as appropriate to agenda topics for each meeting.
- C. Submittals for review and discussion at this conference:
 - 1. Project schedule (Section 01325 Construction Schedules).
 - 2. Submittal Log (Section 01340 Shop Drawings, Product Data and Samples).
 - 3. Log of Document 00931 Request for Information.
- D. Agenda:

COORDINATION AND MEETINGS

01312-4 ver. 06.17.19

Project No. 762E

COORDINATION AND MEETINGS

- 1. Review minutes of previous meetings to note corrections and to conclude unfinished topics.
- 2. Review of: progress schedule; coordination issues if any; corrective measures if any to regain planned progress; planned progress during succeeding work period; off-site fabrication and product delivery schedules.
- 3. Field observations, problems, and decisions.
- 4. Identification of problems which impede planned progress and Contractor's proposals for resolution.
- 5. Review of submittals schedule and status of submittals.
- 6. Review of RFI status.
- 7. Review of Request for Proposal, Work Change Directive and Change Order status.
- 8. Closings and impediments (Section 01145 Contractor's Use of Premises).
- 9. Maintenance of quality and work standards (Sections 01450 Contractor's Quality Control and 01455 City's Acceptance Testing).
- 10. Effect of proposed changes on progress schedule and coordination.
- 11. Other items affecting completion of the Work within contracted cost and time.
- 1.07 DAILY BRIEFINGS
 - A. In addition to Progress Meetings, hold briefings as frequently as required, at place designated by the City Engineer, to coordinate details of construction and airport operations. Discuss specific requirements, procedures and schedule changes, and closures and impediments.
 - B. When required, hold briefing before start of work each day, to confirm that required activities are properly allocated and unchanged.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION (NOT USED)

END OF SECTION

COORDINATION AND MEETINGS

01312-5 ver. 06.17.19

CONSTRUCTION PHOTOGRAPHS

PART 1 - GENERAL

- 1.01 SECTION INCLUDES
 - A. Progress photographs to supplement Applications for Payment.
 - B. Detail photographs and video to supplement Request for Information.
- 1.02 MEASUREMENT AND PAYMENT
 - A. Cost of photographs is incidental to the Contract Price. No additional costs will be paid for other than administrative costs of extra copies and photographs resulting from additional station points.
 - B. Following work will be paid on a Unit Price basis:
 - 1. Extra Prints: Per print.
 - a. Extra prints provided direct from the photographer to parties authorized by the City Engineer up to date of Substantial Completion, priced at prevailing local commercial rates. Include photographer's costs and Contractor's administrative costs only.
 - b. Extra prints provided direct from the photographer to the City Engineer up to 3 years after the date of Substantial Completion, priced at prevailing local commercial rates. Include photographer's costs but not Contractor's costs for this service.
 - 2. Additional Station Points: Per stationpoint, for photographs made during same trips as Paragraph 2.01.
 - C. Emergencies: Per trip to site. Take additional photographs or video, as appropriate to conditions, within 24 hours of the City Engineer's request. This applies to professional photography required by conditions stated in Paragraph 8.2.1 in Document 00700 General Conditions.
 - D. Following photography will be commissioned by Modification: Publicity photographs; special events at site; photographs taken at fabrication locations off-site.
- 1.03 SUBMITTALS

CONSTRUCTION PHOTOGRAPHS

01321-1 ver. 03.01.18

Project No. 762E

CONSTRUCTION PHOTOGRAPHS

- A. Station point Plan: One copy of the Site Plan, marked to show plan, altitude and coneof-view of each stationpoint selected by the City Engineer or Designer. Submit at least 10 days prior to taking Preconstruction Photographs.
- B. Preconstruction Photographs: Same as Paragraph B., except one-time only, and marked as such.
- C. Progress Photographs: 3 prints (or digital copies) on approved media of each view. Submit 2 prints and 1 color aerial photograph of the project site (or digital copies) with each Application for Payment. Retain 1 print (or digital copy) by the Contractor at the work site and available at all times for reference. Retain photographic digital files, at the photographer's office, for 3 years after Substantial Completion.
- D. Photographs and Video Supporting RFI: Identify following with RFI number and date of photographs:
 - 1. Submit 1 copy of 3x5 inch prints on white card stock in clear plastic sleeves.
 - 2. Submit video on CD's or other approved media. Include video identification number, date of record, approximate location, and brief description of record.
- E. Contract Closeout: Follow Section 01770, Contract Closeout to:
 - 1. Return electronic copies of RFI photographs and video on CD's or other approved media device, identified by Project name, Contractor, and date photographs were taken.
 - 2. Return video on CD's or other approved media device, identified with contents, by RFI number, and each CD or other approved media device numbered sequentially and with "Date From/ To" on each.
- F. Aerial Progress Photographs: Submit 5 prints and 1 CD of 2 consistent oblique views with each Application for Payment. Retain 1 print by the contractor at the work site and available at all times for reference. The photos shall be large format oblique angles taken from a height and viewpoint to be selected by the City Engineer.
- 1.04 QUALITY ASSURANCE
 - A. Timely take and produce photographs from proper station points and provide proper image quality.
 - B. Cooperate with the photographer's work. Provide reasonable auxiliary services as requested, including access and use of temporary facilities including temporary lighting.

Project No. 762E

CONSTRUCTION PHOTOGRAPHS

- C. Qualifications of Photographer for General Progress Photographs: A firm or individual of established reputation regularly engaged as a professional building or scene photographer for not less than 3 years.
- D. Qualifications of Photographer for RFI Photographs and Video: An employee of the Contractor knowledgeable in photography and videotaping technique, including proper use of video pan-zoom, close-ups, lighting, audio control, clear narrative, smooth transition between subjects, and steady camera support.
- E. Qualifications of Aerial Photographer: A firm or individual of established reputation, regularly engaged in aerial photography with prior experience at IAH.
- PART 2 PRODUCTS
- 2.01 MEDIA
 - A. Fixed-Film: 35mm color print film or color slide film, as determined by City Engineer; ASA 100 minimum, higher when required by lighting conditions.
 - B. Paper Prints:
 - 1. For Progress Photographs: 8x10 inch matte-finish color, in clear plastic envelop with reinforced 3-ring binding.
 - 2. For RFI Photographs: 3x5 inch minimum size, matte-finish color, contact-mounted on flexible white paper card stock in clear plastic envelop with reinforced 3-ring binding.
 - C. Video: Approved playable PC digital format; record at slowest speed or speed capable of freezing a clear image on "Pause"; date and time stamp as part of recording process. Use audio function for slate data below.
 - 1. Provide color playback equipment at Contractor's site office, with minimum 13-inch (diagonal) screen size.
 - D. Bitmapped (Digital) Images: TIFF, JPG, PNG, GIF, JPEG, BMP, TGA, or TIFF format, maximum 1280x480 and minimum 480x480 pixels, digitally date and time stamped.

2.02 PRECONSTRUCTION, PROGRESS AND RFI PHOTOGRAPHS

- A. Preconstruction Photographs: Prior to beginning on-site construction, take five sets of fixed-film photographs of the project area from approved stationpoints. Show condition of existing site area, and particular features as directed, within contract limits.
 - 1. At exterior views, surrounding situs, showing streets, curbs, esplanades, landscaping, runway, taxiway and apron pavement.

CONSTRUCTION PHOTOGRAPHS

01321-3 ver. 03.01.18

Project No. 762E

CONSTRUCTION PHOTOGRAPHS

- 2. At interior views, surrounding situs, showing floors, walls, ceilings and architectural signs.
- 3. Take pan-view photographs as required to encompass existing conditions.
- B. Progress Photographs for Applications for Payment: Take 3 fixed-film photographs from each of 2 station-points (same station points each time to show a time-lapse sequence), coinciding with the cutoff date associated with each application for payment, and at Substantial Completion of each stage of the Work.
- C. Photographs and Video for Request for Information: Take photographs and video as required to support Document 00931, Request for Information:
 - 1. Details of existing conditions before construction begins.
 - 2. Details of construction.
 - 3. Details of damage or deficiencies in existing construction and work of separate contractors.
 - 4. Take number of images as required to fully show conditions.

PART 3 EXECUTION

- 3.01 GENERAL
 - A. Do not record over previous video records.
 - B. Provide clear, sharp, vibration-less video data and clear audio without detrimental background noise.

END OF SECTION

CONSTRUCTION PHOTOGRAPHS 01321-4 ver. 03.01.18

CONSTRUCTION SCHEDULES

PART 1 GENERAL

- 1.01 RELATED DOCUMENTS
 - A. Drawings and general provisions of the Contract, including General Conditions and Division 01 Specification Sections, apply to this Section.
 - B. Specifications throughout all Divisions of the Project Manual are directly applicable to this Section, and this Section is directly applicable to them.
 - C. City of Houston (City) Policies, Standards and Procedures, as applicable.
- 2.01 SECTION INCLUDES
 - A. Project Schedules and Progress Reporting
 - B. Construction Sequencing and Phasing
- 3.01 DEFINITIONS
 - A. Contractor: With respect to the Division 01 requirements, the entity contracted by the City to deliver the preconstruction and construction services defined in the Contract Documents.
 - B. Design Consultant Person or firm and its authorized representatives, under contract with the City, to provide professional services during pre-construction and construction.
 - C. Project Scheduling Techniques
 - 1. CPM: Critical Path Method
 - 2. PDM: Precedence Diagramming Method
 - D. Section Definitions
 - 1. Activity: A discrete element of Work or task performed during the course of the Project. Each schedule activity shall be clearly defined depicting duration, start and finish dates, logic links to predecessor and successor activities and supported by defined resources where applicable. The activities shall be detailed in such a way,

CONSTRUCTION SCHEDULES

01325-1 ver. 10.01.19

that they shall support the planning and measurement of physical percent complete for the purposes of Earned Value Management reporting.

- 2. **Baseline Schedule:** The schedule prepared by the Contractor and approved by the City which is the basis for representing the full scope of Work, the time scales and phasing for delivery, providing a means against which progress can be determined.
- 3. **Commissioning and Integration Testing Schedule:** Activities contained within the Project Schedule depicting startup, testing and commissioning phase of the Project, including activities associated with the transition to revenue service and required for achievement of Final Acceptance.
- 4. **Constraint:** Scheduling restriction imposed on start or finish of an activity. A constraint restricts the movement of an activity based on the type of constraint and the date used and may override the logic relationship also assigned to the activity.
- 5. **Construction Schedule:** Activities within the Project Schedule which depicts the construction activities performed or to be performed by the Contractor as a part of the Project.
- 6. **Contractor's Project Management Plan:** A formal document prepared by the Contractor and approved by the City which describes how the Project will be planned and progressed and delivered by the Contractor and the necessary reviews and acceptances by the City.
- 7. **Cost Breakdown Structure:** The breakdown structure the Contractor shall use to distribute contract costs in the various estimates, Schedule of Values and in alignment to the Work Breakdown Structure.
- 8. Critical Path Method (CPM): Scheduling technique utilizing activities, durations, and interrelationships/dependencies (logic), such that activities are interrelated with logic ties from the beginning of Project to Final Acceptance.
- 9. **Data Date:** Date when the status of schedule activities is determined for a Monthly Progress Schedule report. Any data prior to the Data Date is considered historical information and data after is the forecast of remaining work.
- 10. **Design Schedule:** Activities within the Project Schedule which includes the design activities of the Project. The Design Schedule shall demonstrate the interdependence between design activities and the Owner's requirements. The Design Schedule shall also demonstrate the relationships between design activities and the requirements to successfully deliver the activities within the Construction Schedule.
- 11. **Float:** The term "float" shall refer to "end float", also called "terminal float" End or terminal float is the period by which the finish of the longest path through a schedule

CONSTRUCTION SCHEDULES

01325-2 ver. 10.01.19

(the critical path) can be delayed, brought forward, or extended without affecting the completion date.

- 12. Float Suppression: Any technique that causes an activity to show less float, including but not limited to, as late as possible constraints and unnecessary lags.
- 13. **Fragnet:** A group of interrelated activities taken from or to be added to a Schedule that can stand on their own representing only a portion of a CPM schedule. For example, a Fragnet can be used to portray a scope of work being added to, or changed from, a Project Schedule.
- 14. **Key Plans:** Graphic representations on prints of Contract Documents of Contractor's planned breakdown of Project for scheduling purposes. Key plans shall clearly define boundaries of work for each designated segment, locations, and sub-locations. Alphanumeric codes on plans shall match code values for activity code designation in the Project Schedule.
- 15. Lag: Time that an activity follows or is offset from the start or finish of its predecessor.
- 16. **Materials Plan:** A plan for purchase, fabrication, delivery, storage and issuing of materials and products to the Project which must be integrated into the Project Schedule.
- 17. Look-Ahead Schedule: An element schedule prepared by the Contractor detailing the status of the work as of the Progress Date and Contractor's plan for executing the remaining work before recalculation and/or re-sequencing.
- 18. Longest Path: The Longest Path is the Path through a Project network from start to finish where the total duration is longer than any other path. The Longest Path is determined by the string of activities, relationships that push the Project to its latest early finish dates.
- 19. **Monthly Progress Schedules:** The updates to the Project Schedules prepared by Contractor and submitted to the City on a monthly basis with the Application for Payment. There are two versions of Monthly Progress Schedules submitted; a Progress Only (PO) version and a Contractor Adjusted (CA) version.
- 20. **Preconstruction Schedule:** An element of the Project Schedule prepared by the Contractor which includes activities prior to approval to proceed with construction activities.
- 21. **Project Schedule:** A CPM Schedule prepared by the Contractor that includes all elements of the Scope of Work of the Contract. The Project Schedule clearly identifies all relationships that exist within the Scope of Work. The Project Schedule

CONSTRUCTION SCHEDULES

01325-3 ver. 10.01.19

communicates the sequencing of the multiple phases of work. The Project Schedule identifies interfaces, both internal and external to the Scope of Work of the Contract. The Project Schedule encompasses the Baseline Schedule, Look Ahead Schedules, Delivery Phase Schedules (Design, Procurement, Detailing, Fabrication, Shipment, Installation, Construction, Startup, Testing and Commissioning), updated or revised Baseline Schedules. The Project Schedule also includes Monthly Progress Schedules, Proposed Schedules, Schedule Fragnets, Recovery Schedules.

- 22. **Program Schedule:** When multiple Projects are logically linked into a Program, the Program Schedule is prepared by the City and incorporates all the interrelated projects by combining the individual Project Schedules. Project Schedules become element schedules of the Program Schedule.
- 23. **Proposed or Preliminary Schedule:** A schedule prepared by Contractor, prior to approval of the schedule by the City and subsequent incorporation into the Project Schedule. Also referred to as Draft or Initial Schedule.
- 24. **Recovery Schedule:** A schedule prepared by the Contractor and to be approved by the City which details the Contractor's plan for recovery of time lost on the Project and associated costs.
- 25. **Revised Baseline Schedule:** A revision to the Baseline Schedule that is necessitated to accurately reflect a significant change in scope or phasing of the scheduled Activities. The Baseline Schedule shall not be revised without prior approval by the City.
- 26. **Status Data Date:** The "as-of" date up to which all progress has been updated and reflected in the Status report. The Status Data Date is also the date from which a Look-ahead Schedule predicts future activities and progress.
- 27. **Submittal Schedule:** A register (list) of the Submittals to be made for materials, products, shop drawings, plans which is prepared by the Contractor and includes durations needed for submittal, reviews and processing. The dates and durations are to be coordinated with the associated activities within the Project Schedule.
- 28. **Delay Analysis:** Technique that demonstrates comparison of time impact for each schedule revision or proposed revision against the current Project Schedule. Methodology shall follow Association for the Advancement of Cost Engineering International (AACEI) Delay Analysis as applied in Construction (Recommended Practice No. 52R-06.) as a guideline or method submitted by the Contractor and approved by the PMT.
- 29. Work Breakdown Structure (WBS): A deliverable-oriented breakdown of a project into decreasingly smaller components, also described as a hierarchical decomposition of the project team's work into manageable sections.

CONSTRUCTION SCHEDULES

01325-4 ver. 10.01.19

30. **Working Day:** Day scheduled for active execution of Work in the Project Schedule Calendar in accordance with the Contract and as approved by the City.

4.01 SUMMARY

- A. Acceptance of Schedule Requirements by Contractor
 - 1. The Contractor accepts the responsibility to complete the project on time as called for in the contact.
- B. Schedule Requirements
 - 1. The Contractor is responsible for determining the sequence of activities, the time estimates for the detailed construction activities and the means, methods, techniques and procedures to be employed. The Project Schedule shall represent the Contractor's plan of how it will prosecute the Work in compliance with the Contract requirements. Contractor shall ensure that the Project Schedule is current and accurate and is properly and timely monitored, updated and revised as Project conditions may require and as required by the Contract Documents. Unless the context indicates otherwise, the term "schedule" used herein will be read to include updated schedules.
 - 2. Schedules shall contain logic and necessary components to perform Critical Path Method (CPM) network analysis. Contractor's schedule shall also be able to illustrate Precedence Diagraming Method (PDM).
 - 3. Contractor shall include in the Project schedule contractual milestones and all interface points with City, Design Consultant(s), Subcontractors, Suppliers, and other Contractors. These points shall be in the form of Start Milestones for deliverables due to the Contractor from others, and as Finish Milestones for deliverables that Contractor must supply to City, Design Consultant(s), Subcontractors, Suppliers and other Contractors. Finish milestones must be determinate by predecessor activity, not by constrain.
 - 4. Schedule shall contain activities for preparation and approval of contractor's design and submittal deliverables. Procurement, fabrication and delivery of mayor materials and long lead items. Obtain permits and construction activities.
 - 5. Contractor shall allocate duration uncertainty to the scheduled activities within the contract schedule to enable a Quantitative Schedule Risk Analysis (QSRA) to be performed by the Program Management Team. Duration uncertainty (minimum duration, maximum duration, most likely duration) according to the relevant risk exposure shall be captured by the contractor against the scheduled activities. The PMT must rely on the data being supplied by the Contractor and incorporated and updated in line with the monthly schedule update process.

CONSTRUCTION SCHEDULES

01325-5 ver. 10.01.19

- 6. Contractor shall utilize the most current version of Primavera P6 (15.1 or Later) for all schedules governed by these provisions.
- 7. The Contractor is responsible for assigning appropriate material, equipment and labor resource loading of the key quantities necessary to execute the activity. This will demonstrate realistic productivity rates as well as measure and report Key Performance Indicators (KPIs).
- 8. The City Engineer reserves the right to reject any schedule or report that fails to realistically or satisfactorily reflect completion of the Project scope of work or any agreed intermediate milestone. Failure of the Contractor to deliver satisfactory schedules or reports as required in the Contract Documents may result in actions by the City General Conditions.
- 9. The schedule shall show all activities in Work Days, with allowance for holidays or other periods when work is not permitted to be performed.
- 10. Detailed schedule requirements shall be contained within the City Policies, Standards and Procedures).
- 11. Contractor shall prepare schedules which assure that all work sequences are logical, and the network shows a coordinated plan for complete performance of the Work. Failure of the Contractor to include any element of work required for performance of the Contract in the network shall not excuse the Contractor from completing all Work within the Contract Time.
- 12. Contractor must have an approved workhour plan as noted in the approved Work Authorization Notification (WAN) prior to commencing work on the project site. Changes to the approved work-hours plan shall require 48-hour written notice and subsequent written approval by the City.

5.01 SUBMITTAL REQUIREMENTS

The Contractor must utilize the City's web-based application management system for submittals. The Project Manager will coordinate training and access to the web-based application management system. The submittal processes are further defined in Section 01330 Submittal Procedures and in the City Policies, Standards and Procedures, as applicable.

- A. In addition to the PDF versions of the schedule required in this Section, submit one electronic copy of schedule in Primavera compressed format (.XER). Filename shall have a unique identifier and shall include a sequential number for each monthly update. PDF prints and reports shall be generated from same version of the Schedule that is provided in electronic form.
- B. Submittal of Contractor Schedules

CONSTRUCTION SCHEDULES

01325-6 ver. 10.01.19

- 1. Submit Preconstruction Schedule for approval within 30 days of NTP for Preconstruction Services
- 2. Submit the initial proposed Project Schedule for approval as a Baseline Schedule within 30 days of NTP for Construction Services.
- 3. Submit Monthly Progress Schedule and Narrative no later than 12:00 noon (local time) on the Wednesday before the last Friday of the month. The Data Date for the Monthly Progress is 00:00 hours on the Saturday following the last Friday of the Month. The Monthly Progress Schedule is required for each Application for Payment. Contractor may request to meet with the City prior to the submittal of the Monthly Progress Schedule and Application for Payment to resolve issues prior to submittal.
- 4. The weekly 3 weeks Look-Ahead Schedule shall be submitted every Tuesday at 08:00 hours with the previous week's progress updated. The Status Date of the Look-Ahead Schedule shall be the previous Saturday at 00:00 hours, progressed weekly.
- 5. Submit Delay Analysis per the AACEI recommended practice 52R-06 as follows:
 - a. Within ten work days after receipt of written change modification.
 - b. Within ten work days after receipt of written notice by City.
 - c. Within ten work days from beginning of delay caused by unforeseeable circumstances.
- 6. Submit Recovery Schedule following the event of a forecast delay. Contractor shall submit a Recovery Schedule within the 21 calendar days of Contractor receiving City's written request that is resource and cost justified indicating how the Contractor will recoup the impacted contract time.
- 7. Submit an As-Built Schedule within 30 work days after the City's Final Acceptance of the Work.
- 8. Submit a Submittal Log as a supplement documents for Monthly Progress Schedule, showing all submittals for products, materials, plans, and shop drawings, RFI's and administrative submittals required per the Technical Specifications including associated Specification Section numbers and headings.
 - a. Include durations and dates for processing by Reviewers and/or other parties as required. Indicate submittals requiring special processing such as short-duration reviews.
 - b. The Contractor shall coordinate packaging of individual submittals in a logical and organized fashion so that they may be reviewed in part or in whole with related

CONSTRUCTION SCHEDULES

01325-7 ver. 10.01.19

elements of work with the Reviewers.

c. Include durations and dates based on frequency of Contractor's submittals to City for items such as of administrative submittals such as Applications for Payment, Labor Reports, Safety Reports, MWBE Reports.

6.01 SCHEDULE CONTROL PROCEDURES AND QUALITY ASSURANCE

- A. Control Procedures
 - 1. Procedures for schedule control shall be included in the Contractor's Project Management Plan as part of the plan implementation and reporting requirements. Prior to submission of Monthly Progress Schedule contractor should call for scheduling workshop with Houston Airports to propose schedule changes to remove out of sequence logic and to present accurate critical path. Allowed changes are only for removing or adding logic links. Changes in original durations, resources etc. are not permitted. After approval of schedule changes contractor can proceed with Monthly Progress Schedule submission. All changes must be recorded in schedule change control log and submitted as supplementary document in Monthly progress report.
 - 2. If any in-progress activity is delayed for any reason, that activity will be split to track the reason for the delay. A separate activity for the delay will be created and placed in between the split.
 - 3. Procedures for preparing and monitoring the Project Schedule and other required reporting.,
 - 4. Procedures for performing quality oversight of the schedule review/forecast.
 - 5. Earned Valued Methodology Procedures shall be implemented for performance measurement using data from the schedule to provide an effective means of comparing Work scheduled/planned versus Work performed. Please see Section 0 Section 01 32 16, 1.3.D1.Provide, as a minimum, a continuous review of actual progress against the most recent Project Schedule. This is to assure that revised resource allocation and/or other corrective action can be considered and undertaken proactively and as early as possible.
- B. Qualifications of Contractor's Scheduler
 - 1. Contractor shall have within its employ or under separate Contract, throughout the execution of the Work under this Contract, such expertise in CPM scheduling and P6 software so as to insure its effective and efficient performance under this Specification. It shall be the responsibility of the Contractor to prepare input information for the Contract Schedule, monitor progress, provide input for updating

CONSTRUCTION SCHEDULES

01325-8 ver. 10.01.19

and revising logic diagrams when necessary and otherwise fulfilling its obligations hereunder. Contractor shall submit the qualifications of the CPM Specialist for acceptance by the City.

7.01 SCHEDULING PRINICIPLES AND REQUIREMENTS

- A. General
 - 1. Contractor shall prepare the Schedules identified in this Section during the performance of Contract. The Schedules shall:
 - a. Be detailed, time-scaled, computer-generated schedules, using the Critical Path Method, that accurately depict activities representing each portion of the Work from the current Data Date through Final Acceptance.
 - b. Be used for planning and coordinating the Work.
 - c. Be the basis for reporting all the Work to be performed in fulfillment of the Contract Documents.
 - d. Accurately depict the Contractor's current logical activity sequences and activity durations necessary to complete the Work in accordance with the requirements of the Contract Documents.
 - e. Assist Contractor and City in preparation and evaluation of Contractor's monthly progress payments.
 - f. Assist the City in evaluating progress (including payment) of the Work.
 - g. Assist Contractor and City in monitoring progress of Work and evaluating proposed changes to the Contract and requests for additional contract time.
 - h. Provide for optimum coordination by Contractor of its trades, Subcontractors, and Suppliers, and of its Work with the Work or services provided by any separate Contractors.
 - i. Permit the timely prediction or detection of events or occurrences which may affect the timely prosecution of the Work.
 - j. Provide a mechanism or tool for use by the City, and Contractor in determining and monitoring any actions of the Contractor which may be required in order to comply with the requirements of the Contract Documents relating to the completion of the various portions of the Work by the Contract Time specified in the Contract Documents.
 - 2. Contractor shall include in the Contract schedule all interface points with City, Design

CONSTRUCTION SCHEDULES

01325-9 ver. 10.01.19

Consultant(s), Subcontractors, Suppliers, and other Contractors. These points shall be in the form of Start Milestones for deliverables due to the Contractor from others, and as Finish Milestones for deliverables which Contractor must supply to City, Design Consultant(s), Subcontractors, Suppliers and other Contractors. The PMT will assist in obtaining the relevant data from other parties when required.

- 3. Contractor shall provide to the City duration uncertainty and risk events for scheduled activities within the contract schedule to enable a Quantitative Schedule Risk Analysis (QSRA) to be performed by the City. Duration uncertainty (minimum duration, maximum duration, most likely duration) according to the relevant risk exposure shall be captured by the contractor against the scheduled activities.
- 4. Calendar
 - a. Anticipated work and non-work periods shall be included for each activity.
 - b. Agreed Holidays shall be included as non-work days assigned to the appropriate day as they occur.
 - c. Anticipated Weather Lost Days
 - d. As the basis for establishing a "Weather Calendar", use the National Oceanic and Atmosphere Administration's (NOAA) historical monthly averages for days with precipitation, using a nominal 30- year, greater than 2.5 mm 0.10-inch amount parameter, as indicated on the Station Report for the NOAA location closest to the project site. In addition, incorporate into the Weather Calendar, other non-workdays such as Saturdays, Sundays and Federal Holidays.
- B. Activities
 - 1. Contractor shall use and/or implement generally accepted recommended industry practices and the City Policies, Standards and Procedures, as applicable.
 - 2. Schedule activities shall be sufficiently named or titled to include what is to be accomplished and identified by the applicable work areas. Activities shall be grouped to assist in the understanding of the activity sequence. Examples of the types of activities to include in each schedule are as follows:
 - a. Design Activities: If and when Contractor has responsibility for the design as a part of the Contract, design activities shall be logically tied to the Construction Activities without constraints and Contractor shall develop an agreed design progress and performance measurement system based on design package deliverables and division of responsibilities. At a minimum, design work shall be divided to have an agreed number of deliverables per area/facility/system/subsystems and the governing jurisdictions. Actual design

CONSTRUCTION SCHEDULES

01325-10 ver. 10.01.19

packaging scheme shall be agreed upon with the City prior to implementation. When Contractor does not have responsibility for design as a part of the Contract the design activities shall be logically tied to the Construction Activities as start Milestones. Include Contractor's agreed design packaging scheme to support timely procurement of material, obtaining permits, and construction plan and include:

- 1) Agency review and approval cycles based on applicable Governmental Persons, Authority(s) Having Jurisdiction (AHJ) and other applicable Laws, Regulations, and Ordinances.
- 2) Activities for each design phase (Concept, Schematic (30%), Design Development (60%) and Issued for Permit and Issued for Construction (100%) documents.
- 3) Application for, and receipt, of required permits.
- 4) Contractor's submittal of design and construction documents for City review and approval.
- 5) Design review cycles and logical ties to subsequent fabrication, delivery, and construction activities.
- 6) Other design related deliverables.
- b. Procurement Activities: Contractor's procurement activities included in schedules shall be logically tied with no constraints and shall be resource and cost loaded. Examples of Procurement activities include, but are not limited to:
 - 1) Bid and award cycles.
 - 2) Shop Drawing development and approval.
 - 3) Equipment and Materials submittal preparation and approval
 - 4) Equipment and Materials, fabrication, factory acceptance testing, and delivery.
 - 5) Purchased and Stored Material/Equipment.
 - 6) Material/Equipment delivery requirements by the City.
- c. City Activities: Activities of City and other third-party activities shall be clearly identified in the Project Schedule. These activities include, but are not limited to, the following and the precursor processes:

CONSTRUCTION SCHEDULES

01325-11 ver. 10.01.19

- 1) Right-of-Way property acquisition and site access.
- 2) Submittal reviews.
- 3) Inspections and tests as necessary.
- 4) Environmental permit approvals by regulators.
- 5) Notice to Proceed.
- 6) Delivery of City-furnished material/equipment.
- d. Construction Activities: Construction activities shall be resource and cost loaded as described in this Section and shall include, but not be limited to:
 - 1) Mobilization or demobilization.
 - 2) Installation of temporary and permanent Work by trades, areas, and facilities as described in the Contract Documents.
 - 3) Activities to describe the Work in sufficient detail identified according to the WBS.
 - 4) Testing and inspections of installed work by technicians, inspectors or engineers as well as the outages.
 - 5) Final clean-up.
 - 6) Scheduled Substantial Completion.
- e. Commissioning and Integration Testing Activities shall be resource and cost loaded and shall include, but not be limited to:
 - 1) Start-up and Testing of equipment and systems.
 - 2) Commissioning of building and related systems.
 - 3) Scheduling of specified manufacturer's representatives.
 - 4) Dynamic Testing Readiness.
 - 5) Pre-Final inspection.
 - 6) Final Acceptance inspection.

01325-12 ver. 10.01.19

- 7) System Demonstration Performance Tests.
- 8) Training to be provided.
- 9) Administrative tasks and processes necessary to start, proceed with, accomplish, or finalize the Work.
- C. Activity Durations:
 - 1. Contractor shall maintain individual schedule activity durations of 20 work days or less.
 - 2 Activities exceeding 20 work days in duration shall contain appropriate production projections so that entries can be maintained, and remaining durations adjusted according to physical progress.
 - 3 Items such as Procurement, Fabrication, and Delivery activities may exceed 20 work days with the approval of City.
 - 4. The Contractor is not permitted to modify (increase or decrease) an activity's original duration after it is approved by the City. During the monthly updating process, only the activity's remaining duration may be modified.
- D. Summary Level Activities
 - 1. Contractor may use Summary Level activities to represent the Work under the following conditions:
 - a. In the Preconstruction Schedule, those activities starting at least 180 days after the NTP or as otherwise agreed with the City.
 - b. In the Project Schedule and Monthly Progress Schedules, those activities starting at least 210 days after the NTP or as otherwise agreed with the City.
 - c. Summary Level activities should not exceed 90 work days without City approval and shall match the Work Breakdown Structure.
 - d. All Summary Level activities shall be detailed and supported by appropriate key resource information resource and cost loaded as agreed to in the Scheduling Conference.
 - e. Contractor shall replace Summary Level activities in the Preconstruction and Proposed Project Schedule with detailed activities through an updating process as the information becomes available and as the above-defined or agreed day limits roll forward.

01325-13 ver. 10.01.19

- 2. Activity Relationships/Use of Constraints, Lags and Milestones
 - a. Except for the Notice to Proceed and Project Completion milestone activities, no activities shall be open-ended, open-start or open finish. Each activity shall have predecessor and successor relationships to present sequence of work and movement of resources (hard and soft logic). Once an activity exists on an approved Project Schedule it may not be deleted, renamed, or renumbered, unless approved by City.
 - b. Finish-to-Start relationships shall be the primary relationship used in all Project Schedules unless valid reasons are demonstrated for other logic relationships. Start-to-Start with lags shall be permitted provided the lag is updated and no gaps exist between contiguous activities due to the lag. Activities linked to successors only with Start-to-Start relationships shall not be permitted and must also include a Finish-to-Start or Finish-to-Finish relationship with one or more successors. Finish to Start relationship with lag shall not be permitted.
 - c. Lags shall not be used when the creation of an activity will perform the same function (e.g., concrete cure time). Use of lag must be minimized and restricted to only those situations where it is not possible to properly define the start or finish of an activity by the use of a normal Finish-to-Start, Start-to-Start or Finish-to-Finish relationship. Duration of a lag shall not exceed the duration of the predecessor activity. Negative lags shall not be permitted. Contractor shall identify any lag proposed and provide an explanation for the purpose of the lag in the activity notebook and Narrative Report.
 - d. Date/time constraints, other than those required by the Contract Documents, shall not be used unless jointly agreed to by City and Contractor. If Contractor seeks approval to include constraints in the schedule, Contractor shall identify any constraints proposed and provide an explanation for the purpose of the constraint in the activity notebook and Narrative Report.
 - e. Actual Start and Finish dates shall not be automatically updated by default mechanisms that may be included in the CPM scheduling software system. Actual Start and Actual Finish dates shall be included on the Monthly Progress Schedule and shall be consistent with other project reporting, such as daily reports, and the Contractor's monitoring and performance measuring system. In-progress activities will be updated by revising the activity's remaining duration according to actual measured or estimated work progression.
 - f. Allowable activity dates are early start, late start, early finish, late finish, actual start, and actual finish. Use of activity dates such as "expected" are prohibited.
 - g. Float Suppression techniques (i.e. as late as possible constraints) shall not be allowed. All Float shall be shown in the Project Schedule. Float shall be

01325-14 ver. 10.01.19

monitored, accounted for, and maintained in accordance with this Section.

- h. Activity constraints or use of activity durations, logic ties and sequences unapproved by the City shall not be used in any Project Schedule.
- 3. Resource Loading Project Schedule
 - a. The Activities within the construction schedule shall be resource loaded with key quantities and updated on a weekly basis to track the production of construction activities. The update of key quantities will be used to track Key Performance Indicators (KPIs) set forth by the PMT.
- E. Software Settings
 - 1. De-Link Remaining Duration and Percent Complete. Construction activity progress will be calculated using Remaining Duration and Physical Percent Complete.
 - 2. Set Resource Data to "Two decimal places".
 - 3. All activity durations and Float values will be shown in days.
 - 4. Schedule calculations and Out-of-Sequence progress (if applicable) shall be handled through Retained Logic, not Progress Override and not Actual Dates. Out- of-Sequence activities shall be updated to reflect actual project conditions.
 - 5. Date format will be DDMMMYY (i.e., 01DEC15.)
 - 6. Default activity type will be set to "Task Dependent"."
 - 7. The Duration Type for each activity shall be set to "Fixed Duration and Units" before assigning any costs or resources to the activity.
- F. Activity IDs
 - 1. The naming and coding of activities will strictly be per the City policies, standards and procedures, as applicable. Activity IDs shall be provided for each Activity with up to 15 characters as detailed in the City Policies, Standards and Procedures, as applicable. The purpose of the structure for the Activity ID is for easier identification and for improved organization in all Project Schedules. Each part of the ID will also need to be included in the schedule as an activity code.
 - 2. Activity IDs shall not be deleted and/or re-assigned. If during the course of the project, an activity is needed to be deleted, that Activity shall move to the inactive WBS titled "Deleted Activities" in order to avoid re-using of the same Activity IDs, should the need of adding new activities arise.

CONSTRUCTION SCHEDULES

01325-15 ver. 10.01.19

- 3. Activities to be deleted: Remove logic, relationships and Activity Codes.
- G. Activity Names
 - 1. Activity
 - a. Location Verb Names shall be brief but shall convey the scope of work described. Non- Standard abbreviations shall be explained in the Narrative Report. Percentages shall not be used in activity descriptions (e.g., Pour West Footing (0 50%)) unless the City agrees with the use of percentage for a particular activity. Contractor shall submit samples of activity names for approval prior to establishing the schedule.
 - b. All activities shall have a unique activity name/description.
 - c. Activity names can only be modified to add detail describing an activity's scope, correct the spelling or grammar, or to improve for clarity, but cannot be revised to completely change the scope of the activity.
 - d. Each activity name should follow the following format:
 - (1) Noun.
 - (2) Station numbers, column numbers, or other description for the location, may be included at the end of the activity name if it will provide a better description of the activity.
 - e. Example values for Location include but are not limited to:
 - (1) Segment Number.
 - (2) Column Line Numbers.
 - (3) Stationing Value.
 - (4) Other Unique Identification schemes.
 - f. Examples of Verbs include, but are not limited to:
 - (1) Design.
 - (2) Install.
 - (3) Procure.

01325-16 ver. 10.01.19

- (4) Fabricate.
- (5) Deliver.
- (6) Erect.
- (7) Describe the work being performed.
- H. Work Breakdown Structure
 - 1. Activities in Project Schedules shall be tied to the Work Breakdown Structure as provided in the City Policies, Standards and Procedures, as applicable.
- I. Activity Codes
 - 1. The purpose of the activity codes is to further sort and filter the schedule activities to enhance reporting capability. The activity codes required include both those that are already part of the Activity ID and those that are not.
 - 2. Activities shall be coded as indicated in the City Policies, Standards and Procedures, as applicable.
- J. Resource Loading
 - 1. Resource loading shall be done on every construction activity, representing quantifiable work or materials of that Work Package.
 - 2. Each resource-loaded activity shall have an estimate of the key quantities.
 - 3. Failure to incorporate resource loading and establish planned productivity and/or production rates (defined as the planned quantity of work to be executed in a given time), may result in the Contractor's waiver of any right to compensation and time extension for loss of productivity. Submission of any such claim may be rejected for failure to establish baseline productivity by which any claimed loss would be measured.
 - 4. Failure to incorporate resource loading and establish planned productivity may also result in the rejection of any schedule by the City Engineer.
- K. Schedules as the Basis for Payment
 - 1. The approved Project Schedule of Values shall be the basis for monitoring and calculating the Contractor's progress during each update period and therefore the amount of each progress payment. Lack of an approved Project Schedule or Monthly Progress Schedule Update will result in the inability of the City to evaluate contract

01325-17 ver. 10.01.19

progress for the purposes of payment. Failure of the Contractor to provide all information, as specified in this Section, will result in the disapproval of the Monthly Progress Schedule (City Engineer may decline to certify payment and may withhold request for payment in whole or in part as set forth in the General Conditions, Article 9, Subparagraph 9.7.3.).

- 2. Percent complete for activities in the Schedule of Values shall be based on proportion of the overall quantity of the physical work complete. Contractor and City to jointly assess and agree on actual values for easily discernible units of measure (square feet, each, linear feet) on a weekly basis.
- L. Cash Flow Report
 - 1. The Contractor shall generate Cash Flow Reports based on each submitted Project Progress Schedule. Report shall be grouped and formatted to be consistent with the approved schedule of values from the contract. Reports shall indicate a time-phased distribution of Schedule of Values. Alternate Cash Flow Reports, if requested by the PMT, shall be submitted for approval prior to submission of the first report.
 - 2. The Cash Flow Report shall display in tabular and graphic format, projections of monthly values of anticipated cost. Each schedule of values line item is to be represented within the project. The Cash Flow Report should also contain the adjusted forecast of estimated costs to achieve completion of the project.
- M. Use of Float
 - 1. Float shall be monitored and accounted for. The Float in any schedule shall not be considered for the exclusive use of either the City or Contractor; rather it is for the benefit of the Project. As such, Float is considered an expiring resource available to both parties on a nondiscriminatory basis, so long as the parties act in good faith and work in the best interests of completing the Project on time.
- N. Contractor and City Responsibilities for Schedules and Acceptance
 - 1. Any schedule or schedule update rejected or otherwise marked by the City as requiring revision and resubmission shall be revised by the Contractor and resubmitted within 5 days of such revision or resubmission Notice by the Project Manager. Any schedule or schedule update that has not been approved or accepted is presumed lacking a reasonable degree of accuracy and will not be considered by the City to be reasonable, feasible, or accurate when used by Contractor as a basis for a Time Impact Analysis or other type of delay analysis or claim.
 - 2. If Contractor fails to submit its initial construction schedule or monthly schedule updates, or any such schedule or updates are not acceptable to the City, the City Engineer or Director may take such action to decline certifying payment and may

CONSTRUCTION SCHEDULES

01325-18 ver. 10.01.19

withhold request for payment in whole or part) as set forth in Article 9 - General Conditions, §9.7.3 or any other remedy set forth in the Contract or at law of equity.

- 3. Contractor Responsibilities
 - a. Contractor shall have the responsibility to develop and update the schedules according to all requirements described herein. All schedules shall accurately represent to the City the Contractor's plan for execution of Work. Contractor shall use the most current Project Schedule to execute the Work in compliance with Contract Documents.
 - b. In developing and updating the Project Schedules, Contractor represents that it shall require its Subcontractors to actively participate in such development and updating processes. The Contractor represents that all schedules are consistent with Contractor-approved Subcontractor schedules with sufficient agreed details.
 - c. Contractor is required to provide its Subcontractors' schedules and updates in native format upon request by City.
 - d. Costs incurred by the Contractor in complying with the requirements of this Section or other scheduling obligations contained in the Contract Documents, including but not limited to Contractor's Scheduler, and preparation of all Project Schedules, creation of Recovery Schedules, and the preparation of Time Impact Analysis shall be included in the Contract Price, and shall not be the subject of requests to the City for contractual relief.
- 4. City's Responsibilities
 - a. All Project Schedules shall be submitted to the City for review and approval, consistent with the specific requirements set forth herein. The City shall have the right to disapprove any schedule if the schedule fails to comply with the requirements herein, provided, that such disapproval is based on a reasonable determination by the City that such schedule contains deviations from the specifications. City shall have the right to waive what it considers to be, in its sole discretion, minor defects in a schedule. City recognizes its responsibility to act in a reasonable manner with respect to approvals and agrees that approvals shall not be unreasonably withheld (i.e. for matters that do not impact the effective functioning of the schedule.)
 - b. Any approval by City of the schedules submitted by the Contractor to City shall mean that in the opinion of the City, Contractor has complied with the requirements of this Section. No such review shall release or relieve the Contractor from full responsibility for the accurate and complete performance of the Work, including the accuracy and completeness of the schedules, or any other duty, obligation or liability imposed on it by the Contract including, the responsibility

CONSTRUCTION SCHEDULES

01325-19 ver. 10.01.19

for completing the Work within the time set forth in the Contract. The review or approval will not constitute a representation by City that the Contractor will be able to proceed or complete the Work in accordance with the dates contained in submitted schedule.

- c. In reviewing schedules submitted by designers, contractors, or others, the City will review the schedules to determine if the respective schedule appears "feasible and reasonable"; and, determine if the services or work could logically be accomplished in the time frames allotted in the schedule. Approving, accepting, or assenting to (hereafter referred to collectively as "approval" or "approving") a schedule only means that the City considers that the schedule appears "feasible and reasonable."
- d. By approving a schedule, the City is not agreeing that the work or services will be accomplished according to and within times set forth in the schedule. Nor by approving a schedule does the City accept or bear some responsibility or liability if the work or services are not accomplished according to and within times set forth in the schedule or if factors upon which the schedule is based thereafter change during the execution of the works or services. Approval of any schedule showing completion beyond milestone dates and/or beyond contract completion times indicated in the contract shall not change any milestone or completion times in the contract and approval of a schedule is without any prejudice to the rights of the City.
- O. Schedule Workshops and Review Meetings
 - 1. A record of all Schedule Workshops and Schedule Review Meetings shall be made by the Contractor stating the place and time of the meeting, the names and identification of those present, and a description of the topics discussed, and the agreements reached. Meeting minutes for these meetings, subject to the City's review and approval, shall be prepared immediately after the meeting and issued within three days, with distribution to the City and all attendees.
 - 2. Project Scheduling Workshops:
 - a. Proposed Schedule Workshop
 - b. Contractor shall meet with the City within 14 days after the Notice to Proceed for Preconstruction Services to conduct a Post-Award Kick-Off Meeting and Project Scheduling Workshop to review and coordinate schedule requirements including, but not limited to, the following:
 - (1) Review software limitations and content and format for reports.
 - (2) Verify availability of qualified personnel needed to develop and update

CONSTRUCTION SCHEDULES

01325-20 ver. 10.01.19

schedule.

- (3) Discuss physical constraints to the project, including phasing, work stages, area separations, and interim milestones.
- (4) Review delivery dates for City-furnished products.
- (5) Review of Contractor and Subcontractor procurement cycles and their work plans.
- (6) Review schedule for work of the City's separate contracts.
- (7) Review submittal requirements and procedures.
- (8) Review time required for review of submittals and re-submittals.
- (9) Review requirements for tests and inspections by independent testing and inspecting Governmental Authority(s)
- (10) Review time required for Project closeout and City startup procedures, including commissioning activities.
- (11) Review and finalize list of construction activities to be included in schedule.
- c. Baseline Schedule Workshop
 - (1) Contractor shall meet with the City within 30 days after the Notice to Proceed for Construction Services to conduct another Post Award Kick-Off Meeting and Project Scheduling Workshop. This Workshop shall involve scheduling personnel from Contractor and City with the objective of working together to establish procedures for the development of the Baseline Schedule, and to ensure that the City requirements are satisfied and to review and coordinate schedule requirements Contractor shall present the draft Baseline Schedule including a description of intended methodology and assumptions used to accomplish the Work. Presentation shall include:
 - (a) Contract scope.
 - (b) Submittals with City's review.
 - (c) Activity durations.
 - (d) Logic.
 - (e) Activity coding.

CONSTRUCTION SCHEDULES

01325-21 ver. 10.01.19

- (f) Weather assumptions.
- (g) Resource Loading
- (h) Cost Loading and Resource Loading
- (i) Performance and Progress measurement.
- (j) Consequence of potential risks including:
 - (i) Long lead times (procurement/deliveries).
 - (ii) Labor and materials shortages.
 - (iii) Accidents.
- (k) Environmental factors.
- (1) Contractor's plan to mitigate any potential risks should they occur.
- (m) Establish Key Performance Indicators (KPI's) for actual progress compared to projected progress.
 - (i) Workshops shall be conducted no more than every 14 calendar days, until the Baseline Schedule is accepted and approved by City.
- P. Joint Monthly Progress Schedule Review Meetings
 - 1. Joint Project Status and Monthly Progress Schedule Review Meetings will be held between the City and Contractor consistent with the Contractor's submission of a Monthly Progress Schedule. Contractor is responsible for gathering all supporting documentation, presenting the data for the applicable Monthly Progress Schedule and recording the meeting minutes. The primary purpose of these meetings shall be to review the Monthly Progress Schedule, the monthly Pay Application, and construction progress, including but not limited to:
 - a. Actual start and finish dates of work accomplished, or actual start date and physical percent complete. Identify activities started and completed during the previous period and enter the Actual Start and Actual Finish dates. It shall be understood that Actual Start is defined as the date that work begins on an activity with the intent to pursue the work represented by the activity to its substantial completion, and Actual Finish is defined as the date that the activity's work is complete.
 - b. The amount of the Work remaining for the next period as incorporated in the

01325-22 ver. 10.01.19

schedule. Indicate activity progress and/or revise remaining duration (in workdays) to update each activity started, but not completed (remaining duration.) The remaining duration of an activity shall over-ride the calculated percent complete of an activity's duration when preparing the Monthly Progress Schedule.

- c. Changes in the critical path(s) of the schedule.
- d. Modifications that affect durations, sequencing or logic of activities for which the City, Governmental Authority(s) or other third parties are responsible.
- e. The assessment of any delays to Longest Path(s).
- f. Determination of delays, and, as applicable, adjustment of Force Majeure Reserve.
- g. All other schedule changes as reflected in the accompanying narrative will be reviewed for relevance and effect on remaining Work.
- h. Resource constraints, if any and proposed work-around sequences.
 - (i) Review proposed schedule changes, future Work and potential problems or impact.
 - (j) Review the Application for Payment to determine the accuracy of, in accordance with the Project Schedule, all progress achieved, the satisfaction all requirements relating to invoicing for Stored Materials, Time and Material (T&M) Change Orders, and whether it is otherwise complete and accurate.
- Q. Modifications Time Impact Analysis
 - 1. Proposed modifications, including potential delays that are anticipated or experienced shall be submitted to City. Contractor has a duty to mitigate delays through modified sequences to minimize cost and time impact caused by the change or potential delay.
 - 2. The Contractor shall prepare a Delay Analysis for each modification, potential delay, delay event, or Contractor request that may affect the Scheduled Substantial Completion Date. The Delay Analysis shall be developed and submitted in accordance with Contract Documents or as requested by City and shall conform to all scheduling principles described in this Section. Preparation of Time Impact Analyses is considered part of construction process and shall be performed at no additional cost to City.
 - 3. Delay Analysis methodology shall follow the guidelines contained in the Association for the Advancement of Cost Engineering International (AACEI) Time Impact Analysis as Applied in Construction.

CONSTRUCTION SCHEDULES

01325-23 ver. 10.01.19

- 4. City will strive to approve or reject each Delay Analysis within ten Work Days after receipt of each Time Impact Analysis, unless subsequent negotiations are required, or multiple analyses are submitted at one time. Upon Approval, a copy of the Time Impact Analysis signed by City shall be returned to Contractor and incorporated into Schedule at next Monthly Progress Schedule update which will then become the current approved Schedule.
- 5. Delay Analysis shall meet requirements for submittal of Schedules including a Fragnet, with sufficient supporting documentation to enable City to make a determination of Contractor's request for a time extension.
- 6. Upon execution of a Change Order adjusting the Schedule Substantial Completion Date, the agreed upon event and impact shall be included in the next Monthly Progress Schedule if the parties agree to the extent of the impact. Changes in the schedule should be clearly identifiable by specific Activity IDs and activity coding and Work Breakdown Structure for changes as agreed upon with City. Inclusion of changed conditions shall conform to all scheduling principles noted in this Section. Changes included as an adjustment to the existing schedule activity durations are not allowed.
- 7. Once the Delay Analysis has been approved, the activities associated with that Time Impact Analysis should be added to the next Monthly Progress Schedule or Look-Ahead Schedule.
- 8. If the parties are unable to reach an agreement about how to forward-look the effect of the impact on the Monthly Progress Schedule's Critical Path(s), City may allow the Contractor to insert a Fragnet into the schedule on a preliminary basis following agreement of the proposed Fragnet activities. The duration of the Fragnet activities and/or the impact to the Scheduled Substantial Completion Date will be adjusted through the monthly update process as the actual duration of the delay becomes known.
- R. Other Schedules
 - 1. The Contractor may use other schedules and report in other formats to manage its work on a day-to-day basis, but these other schedules do not represent or replace the Project Schedules as specified in this Section.

8.01 PRE-CONSTRUCTION SCHEDULE

- A. When Preconstruction Services are to be provided by the Contractor, upon receipt of the NTP for Preconstruction Services, Contractor shall prepare a Preconstruction Schedule which includes those activities prior to approval to proceed with construction activities.
- B. The Preconstruction Schedule shall include the activities described in the plans developed during Preconstruction including design plans, subcontracting plans, procurement plan,

CONSTRUCTION SCHEDULES

01325-24 ver. 10.01.19

construction plans and development and negotiation of a Guaranteed Maximum Price (if applicable) at a summary level which can be replaced with detailed information as the Project Schedule is finalized and the construction is authorized.

8.02 PROJECT SCHEDULES

- A. Proposed Project Schedule
 - 1. Prepare an initial Proposed Project Schedule (Proposed Schedule) representing the Contractor's plan for the Work in accordance with the requirements of this Section. The Proposed Project Schedule will include the elements of the Preconstruction Schedule and be the initial draft of the Project Schedule. The Proposed Schedule will be the basis for Monthly Progress Schedules and monthly Pay Applications until the approval of the Baseline Schedule.
 - 2. The Proposed Schedule shall be updated on a monthly basis until the approval of the Baseline Schedule after which the Baseline Schedule becomes the Project Schedule.
- B. Baseline and Project Schedule
 - 1. The Baseline Schedule is the Project Schedule at the point in time when the Contractor and City agree and approve the Proposed Schedule as the accepted basis for the Project. Requirements described in this subsection shall apply to the all Baseline Schedule submissions.
 - 2. Baseline Schedule submitted by Contractor and approved by the City shall contain no progress for any activities and shall have a Data Date of the Notice to Proceed date.
 - 3. Prepare a draft Baseline Schedule after the Baseline Schedule Workshop has been conducted.
 - 4. Within 14 calendar days after the draft Baseline Schedule is accepted the Contractor shall provide its final Baseline Schedule for City's review and comments.
 - 5. The final Baseline Schedule submission shall include the following:
 - a. The approved final Baseline Schedule shall be version 00.
 - b. One full-color time-scaled network document in PDF format organized by WBS. Print sizes shall be 11 inches by I7 inches standard sized sheets. Provide following information on the document:
 - (i) Activity ID.
 - (ii) Activity Description.

CONSTRUCTION SCHEDULES

01325-25 ver. 10.01.19

- (iii) Original Duration.
- (iv) Remaining Duration.
- (v) Duration Percent Complete.
- (vi) Early Start.
- (vii) Early Finish.
- (viii) Late Start.
- (ix) Late Finish
- (x) Total Float
- (xi) Activities Gantt Chart
- 6. The Baseline Schedule narrative which shall address the following:
 - a. Description of the Contractor's plan to perform the work through the entire contract performance period.
 - b. Description of primary, secondary and tertiary Critical Paths.
 - c. Explanation of calendars used, including days of the week, holidays, etc.
 - d. Discuss calendar assignment to activities.
 - e. Description of major pieces of equipment that will be used on the site.
 - f. Discuss procurement of long lead items.
 - g. A discussion of monthly cash flow planned costs, and cumulative expenditures.
 - h. A general description of the means and methods proposed for the execution of the Work including, but not limited to:
 - (1) Discussion of operating areas and the proposed sequences.
 - (2) Description of the planned crews sizes, equipment used, etc.
 - (3) Number of shifts to perform the Work.
 - (4) Significant activities that may inhibit the Work.

01325-26 ver. 10.01.19

- (5) A listing of all milestones.
- 7. Contractor shall represent that the final Baseline Schedule is an accurate representation of Contractor's plan for performing the entire Work and that Contractor intends to use such schedule to execute the Work in compliance with the Contract Documents. Once the final Baseline Schedule is accepted it shall be the initial Project Schedule and used as the baseline in the Monthly Progress Schedules.
- C. Monthly Progress Schedules
 - 1. Monthly Progress Schedules are Project Schedules with progress achieved indicated for each Activity.
 - 2. Project Schedules shall be progressed (updated) on a monthly basis until Final Acceptance is accomplished. Progress of Schedule activities shall be a physical percent complete as agreed with the City.
 - 3. The Contractor shall not reduce activity durations in an attempt to reduce negative float. If the Contractor intends to execute activities quicker than the original duration, this shall be mentioned in the float analysis.
 - 4. Approved Changes shall be included in each Monthly Progress Schedule.
 - 5. Contractor shall meet with City each month in a Joint Monthly Progress Schedule Meeting,
 - 6. Contractor shall make two submittals (Progress Only and Contractor's Adjusted) of the Project Schedule each month:
 - a. Shall incorporate the Contractor's Monthly Update (i.e. logic, durations, and calendar) made to the schedule including progress update information. This submission shall follow the scheduling principles described in this Section.
 - 7. Each version of the Monthly Progress Schedule submitted by the Contractor shall require approval by City.
 - 8. The Data Date for the Monthly Progress Schedule is 00:00 hours on Saturday following the last Friday of the Month. For each update of the Proposed and Baseline Schedules, the Version number shall increase by 1, and the previous schedule shall be archived to permit an audit trail.
 - a. Designations for the Progress Only (PO) and the Contractor's Adjusted (CA) shall clearly define the submission.
 - b. City will review and approve Monthly Progress Schedules based on remaining

01325-27 ver. 10.01.19

durations provided for each activity.

- c. Each Monthly Progress Schedule (PO and CA) shall contain activity progress measured through the Data Date and shall be submitted to the City for its review.
- 9. The City will review the Monthly Progress Schedule and provide comments at the Joint Monthly Progress Schedule Meeting to be held five working days after submission of the Monthly Progress Schedule.
- 10. Monthly Progress Schedule submissions shall be comprised of the following:
 - a. One full-color time-scaled network document in PDF format organized by WBS. Print sizes shall be 11 inches by I7 inches standard sized sheets.

Provide following information on the document:

- (1) Activity ID.
- (2) Activity Description.
- (3) Original Duration.
- (4) Remaining Duration.
- (5) Duration Percent Complete.
- (6) Early Start.
- (7) Early Finish.
- (8) Late Start.
- (9) Late Finish.
- (10) Total Float.
- b. The Monthly Progress Schedule narrative shall address the following:
 - (1) Description of the Work completed by the Contractor in the past performance period and Contractor's plan to perform the work through the entire next performance period, including shift work.
 - (2) Description of primary, secondary, and tertiary Critical Paths.
 - (3) Description of problem areas and anticipated problem areas and an

CONSTRUCTION SCHEDULES

01325-28 ver. 10.01.19

explanation of corrective actions taken or planned to be taken.

- (4) Current and anticipated delays including cause of delay, corrective actions taken, and impact of delay on other activities, milestones, and completion dates.
- (5) Pending items (Minor Changes in the Work, Change Orders, Time Impact Analyses) and status thereof.
- (6) A list of fully executed Changes issued by the Wednesday of the week before the last Friday of every reporting period.
- (7) A description of any changes made to the schedule and reasons.
- (8) A narrative to show revisions since previous submissions for changes in scope of work, sequencing and other identifiable changes.
- (9) Progress made on critical activities indicated on CPM schedule.
- (10) Status of critical project components (percent complete, amount of time ahead or behind schedule) and if delays have occurred provide an analysis of how they may be mitigated.
- (11) Explanations for any lack of work on critical path activities planned to be performed during last month. Identify any changes to the critical path and the drivers for each change.
- (12) List of critical activities scheduled to be performed next month.
- (13) Status of major material and equipment procurement.
- (14) Any delays encountered during the reporting period.
- (15) Updated schedule duration uncertainty to coincide with the Project status and risk exposures.
- D. Look-Ahead Schedules:
 - 1. The Look-Ahead Schedule shall be the actual detailed work plan used by the Contractor in meeting the Contract schedule and milestones. The Look-Ahead Schedule shall be an element of the Contractor's Project Schedule.
 - 2. The Look-Ahead Schedule shall be the basis of the weekly Progress Meetings.
 - 3. The Look-Ahead Schedule shall display:

CONSTRUCTION SCHEDULES

01325-29 ver. 10.01.19

- a. Past Week Activities
- b. Current Week Activities
- c. Three Week Look ahead Activities
- 4. Look-Ahead Schedules shall include as-built data, forecasted activity sequences, activity durations, through the Scheduled Substantial Completion Date and Final Acceptance, demonstrating the entire scope of Work.
- 5. In months coinciding with a Look-Ahead Schedule submission, PO Monthly Progress Schedule shall be based on the last approved Monthly Progress Schedule
- 6. Submission of Look-Ahead Schedules shall not replace the requirement for Contractor to prepare a Time Impact Analysis indicating delay to Scheduled Substantial Completion Date.
- E. Commissioning and Integration Testing Schedule:
 - 1. Testing and Commissioning is expected to be carried as a summary activity in the Baseline Schedule and Project Schedules until a draft Commissioning and Integration Testing Schedule shall be submitted not later than 90 days prior to the first testing / commissioning before the Scheduled Substantial Completion Date.
 - 2. A final Commissioning and Integration Testing Schedule shall be submitted no later than 60 days prior to the first testing / commissioning activity before the Scheduled Substantial Completion Date and upon approval shall be incorporated into the Project Schedule with a Monthly Progress Schedule.
 - 3. The Commissioning and Integration Testing Schedule shall display scheduled Work so that each activity is shown with duration of no more than 15 workdays.
- F. Recovery Schedule
 - 1. Should any of the following conditions exist, City may require the Contractor to prepare, at no extra cost to City, a plan of action and a Recovery Schedule as to how the Contractor plans to reorganize its work and resources to complete the Work by the Scheduled Substantial Completion Date and recover any lost time and/or delays that have been determined by the City to be caused by the Contractor:
 - a. Contractor's monthly progress report indicates delays that are, as determined by City, of sufficient magnitude that the Contractor's ability to complete the Work by the Scheduled Substantial Completion Date is brought into question.
 - (1) If the Work is delayed on the Critical Path item for a period which exceeds

01325-30 ver. 10.01.19

the greater of either a) thirty (-30) days in the aggregate, or b) that number of days in the aggregate equal to five percent of the days remaining until the approved Substantial Completion. For example, If the remaining duration during the period update is 300 Days, then five percent of the remaining 300 Days is 15 Days. The greater of (-30) days or (-15) days is (-15) days.

- (2) Contractor 's performance and resource utilization are not as planned to result in unnecessary consumption of the float.
- (3) Contractor desires to make changes in the logic (sequencing of Work) or the planned duration of future activities in the schedule to recover lost time.
- b. Contractor shall submit a Recovery Schedule according to the requirements described in this Section. A Recovery Schedule, when required, shall be submitted to City for review and approval within 21 calendar days of Contractor receiving City's written request.
- c. Changes included in Recovery Schedule shall be documented. Contractor shall submit to City an audit report that has been prepared using schedule comparison software (i.e. Claim Digger, Project Investigator, or other software approved by City.
- d. If a recovery schedule is required hereunder, the City, at its sole discretion, may withhold the Contractor's Fee for that period in the Payment Application until such time the Contractor has prepared, and the City has accepted such recovery schedule.
- e. The Recovery Schedule submission shall include the following:
 - (1) Detailed narrative describing (with an explanation for the reason of) any revised sequences, durations, and resources.
 - (2) Anticipated effect of revision on the current Project Schedule and Scheduled Substantial Completion Date, including describing change in affected activities' Total Float value.
 - (3) Contractor shall furnish sufficient labor, resources and equipment to ensure the prosecution of the Work meets the current Scheduled Substantial Completion Date. If in the opinion of City, Contractor falls behind in the prosecution of the Work as indicated in the current Schedule, Contractor shall take such steps as may be necessary to improve its progress. City may require Contractor to increase the number of shifts, days of work, and/or the amount of plant and equipment, all without additional cost to City.
 - (4) If Contractor fails or refuses to implement such measures to bring the Work back to conformity within the Scheduled Substantial Completion Date, City

CONSTRUCTION SCHEDULES

01325-31 ver. 10.01.19

shall have the right to declare such failure or refusal a Contractor Event of Default under the Contract.

- G. Revised Baseline Schedule
 - 1. Either City or Contractor may request a Revised Baseline Schedule (Re-Baseline Schedule). The Monthly Progress Schedule to reflect actual progress shall not be considered as a Revised Baseline Schedule.
 - 2. A Revised Baseline Schedule is considered necessary under the following conditions:
 - a. Additions, deletions, or revisions to activities required by Contract modification.
 - b. City determines there is reasonable doubt that milestones or the Scheduled Substantial Completion Date will be met. A Schedule Revision shall demonstrate how Contractor intends to reschedule remaining work by the Scheduled Substantial Completion Date. There shall not be additional cost to City, through re-sequencing and reallocating its forces to complete Work by Scheduled Substantial Completion Date.
 - 3. Revised Baseline Schedule, when required, shall be submitted to City for review and approval within 21 days of Contractor receiving City's written request.
 - 4. Revised Baseline Schedule shall conform to all requirements described in this Section for Project Schedules and shall include:
 - a. An audit report that has been prepared using schedule comparison software (i.e. Claim Digger, Project Investigator, or other software approved by the City.)
 - b. Detailed narrative explaining reason for revision.
 - c. Anticipated effect of the Revised Baseline Schedule on the Scheduled Substantial Completion Date, including describing change in affected activities Total Float value.
 - d. Appropriate Fragnet demonstrating the necessary changes.
- H. As Built Schedule
 - 1. Contractor shall prepare and submit an As-Built Schedule documenting actual start and actual finish dates for all activities and logic ties for all activities to show actual sequence in which Work was performed.

END OF SECTION

CONSTRUCTION SCHEDULES

01325-32 ver. 10.01.19

SECTION 01326

CONSTRUCTION SEQUENCING

PART 1 - GENERAL

- 1.01 SECTION INCLUDES
 - A. Work periods.
 - B. Mobilization and demobilization.
 - C. Construction sequence.

1.02 WORK PERIODS

- A. No work is permitted at IAH during the following periods:
 - 1. Beginning at 6:00 a.m. CST (0600 hours) on Tuesday prior to Thanksgiving Day and to 10:00 p.m. CST (2000 hours) the following Monday.
 - 2. Beginning at 6:00 a.m. CST (0600 hours) one week prior to Christmas Day and to 11:59 p.m. CST (2359 hours) January 2 following.
 - 3. Beginning at 6:00 a.m. CST (0600 hours) on Friday prior to Houston Area Spring Break, and to 11:59 p.m. CST (2359 hours) the following Monday. These dates maybe adjusted by HAS operations depending on scheduling of Spring Break for Houston Area School Districts.

No pavements shall be closed during these periods. The Contractor shall prepare any closed pavements to be opened during these periods, including, but not limited to, removal of all barricades and pavement closure devices, replacement of pavement markings. Coordinate requirements with HAS operations. This work shall be considered subsidiary to the cost of the project and shall not be measured or paid for separately.

- B. For purposes of on-site construction operations for interior work, work may be accomplished in one or more of the following daily schedules (shifts) and as specified elsewhere herein:
 - 1. "Day (D) Shift": For work fully confined behind dust-resistant enclosures and where airborne or structure-borne noise is abatable by temporarily ceasing operations, work from 0000 hours through 2400 hours each day of the week, meaning a 24 hour shift is available whether or not all hours are used; however, deliver products and remove debris only during "N Shift."

CONSTRUCTION SEQUENCING

01326-1 ver. 03.02.18

Terminal E Signage and Wayfinding

Project No. 762E

CONSTRUCTION SEQUENCING

- "Night (N) Shift": For work that cannot, due to dust or noise-producing operations, be done during "D Shift", work from 1900 hours through 0600 hours each day of the week (8-hour shift, one-hour lunch break), with the following restrictions on access:
 - a. Move products into and remove debris only during "N shift" period.
 - b. Complete work of the shift and entirely evacuate the work area by 0600 of the next day, including rubbish removal, leaving enclosures or barricades in place.
- C. For purposes of on-site construction operations for exterior work within the AOA, work shall conform to the following:
 - 1. The contractor shall not perform lane closures with the Terminal Roadways unless approved in advance and in writing by HAS Airport Operations.
 - 2. Fire station access must be maintained at all times.
 - 3. Maintain access through work zone to terminal buildings and garages at all times unless indicated on the plans. Temporary closures of any access must only be completed between the hours of 10:00 p.m. CST (2200 hours) to 6:00 a.m. CST (0600 hours) on weekend days unless indicated on the plans. Temporary closures of delivery entrances and exits may only occur from 8:00 p.m. CST (2000 hours) to 4:00 a.m. CST (0400 hours) on weekend days unless indicated on the plans.
 - 4. The contractor shall coordinate staging areas for equipment with HAS Airport operations.
 - 5. See additional traffic control sequencing notes in the plans.

1.03 MOBILIZATION AND DEMOBILIZATION

- A. Payment for mobilization is specified in Section 01290 Payment Procedures.
- B. General mobilization applicable to the Work, regardless of construction sequencing specified herein includes:
 - 1. Construction and Submittal Schedule processing following Sections 01325 Construction Schedules and 01340 Shop Drawings, Product Data and Samples.
 - 2. Obtain and pay for permits.
 - 3. Submittal of other documents following Section 01312 Coordination and Meetings.
 - 4. Survey Base Building Following Section 01726- Base Facility Survey and process related Document 00931- Request for Information, including accessibility by cutting, following Section 01731- Cutting and Patching, into concealed areas.

CONSTRUCTION SEQUENCING

01326-2 ver. 03.02.18

Terminal E Signage and Wayfinding

Project No. 762E

CONSTRUCTION SEQUENCING

- 5. Security badging following Section 01506 Temporary Controls.
- 6. Approval of construction schedules following Section 01325 Construction Schedules.
- 7. Product acquisition for other tasks; except products with short lead times may be acquired later as required to maintain schedule performance.
- 8. Acquisition of major construction equipment and set-up of on-site storage and office space.
- 9. Other activities necessary to maintain schedule performance.
- 10. Construction of exterior and interior barricades and enclosures following Section 01505 -Temporary Facilities.
- C. Demobilization:
 - 1. Processing of closeout documents, following Section 01770 Contract Closeout, and activities not otherwise completed at the end of previous tasks.
- 1.04 CONSTRUCTION SEQUENCE
 - A. Prepare and process Contractor's construction schedule following Section 01325-Construction Schedules.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION
- 3.01 CONSTRUCTION SEQUENCE
 - A. Construct the Work in sequence as follows: One Sequence.

END OF SECTION

CONSTRUCTION SEQUENCING

01326-3 ver. 03.02.18

SECTION 01330 SUBMITTAL PROCEDURES

PART 1 GENERAL

1.01 SECTION INCLUDES

- A. Submittal procedures for:
 - 1. Construction Schedules and Cash Flow Curve (billing forecast).
 - 2. Shop Drawings, Product Data and Samples
 - 3. Manufacturer's Certificates
 - 4. Construction Photographs
 - 5. Project Record Documents and monthly certification.

1.02 SUBMITTAL PROCEDURES

- A. Scheduling and Handling:
 - 1. The Contractor must utilize Microsoft SharePoint, and/or a web-based system run by the Houston Airport System, to submit RFIs, Submittals and Invoices. Before doing so, the Contractor must attend a brief mandatory SharePoint training session, which will be conducted by a member of HAS. The Contractor must contact the designated HAS trainer prior to the start of construction to schedule a time for training. Access to SharePoint will not be given to the Contractor's team until training is completed. All document collaboration will be done using SharePoint.
 - 2. Submit Shop Drawings, Data and Samples for related components as required by Specifications and Project Manager.
 - 3. Schedule submittals well in advance of need for construction Products. Allow time for delivery of Products after submittal approval.
 - 4. Develop submittal schedule that allows sufficient time for initial review, correction, resubmission and final review of all submittals. Allow a minimum of 30 days for initial review. Project Manager will review and return submittals to Contractor as expeditiously as possible, but time required for review will vary

SUBMITTAL PROCEDURES

01330-1 ver. 03.02.18

depending on complexity and quantity of data submitted.

- 5. Project Manager's review of submittals covers only general conformity to Drawings, Specifications and dimensions that affect layout. Contractor is responsible for quantity determination. No quantities will be verified by Project Manager. Contractor is responsible for errors, omissions or deviations from Contract requirements; review of submittals does not relieve Contractor from the obligation to furnish required items in accordance with Drawings and Specifications.
- 6. Submit five copies of documents unless otherwise specified.
- 7. Revise and resubmit submittals as required. Identify all changes made since previous submittal.
- 8. Assume risk for fabricated Products delivered prior to approval. Do not incorporate Products into the Work, or include payment for Products in periodic progress payments, until approved by Project Manager.
- B. Transmittal Form and Numbering:
 - 1. Transmit each submittal to Project Manager with Transmittal letter which includes:
 - a. Date and submittal number
 - b. Project title and number
 - c. Names of Contractor, Subcontractor, Supplier and manufacturer
 - d. Identification of Product being supplied
 - e. Location of where Product is to be installed
 - f. Applicable Specification section number
 - Identify deviations from Contract documents clouding submittal drawings. Itemize and detail on separate 8-1/2 by 11-inch sheets entitled "DEVIATIONS FOR ______." When no deviations exist, submit a sheet stating no deviations exist.
 - 3. Have design deviations signed and sealed by an appropriate design professional, registered in the State of Texas.
 - 4. Sequentially number transmittal letters beginning with number one.
 - 5. Use original number for resubmittals with an alphabetic suffix (i.e., 2A for the first resubmittal of submittal 2, or 15C for third resubmittal of submittal 15, etc.). Show only one type of work or Product on each submittal. Mixed submittals will

SUBMITTAL PROCEDURES

01330-2 ver. 03.02.18

not be accepted.

- C. Contractor's Stamp:
 - 1. Apply Contractor's Stamp certifying that the items have been reviewed in detail by Contractor and that they comply with Contract requirements, except as noted by requested variances.
 - 2. As a minimum, Contractor's Stamp shall include:
 - a. Contractor's name.
 - b. Job number.
 - c. Submittal number.
 - d. Certification statement Contractor has reviewed submittal and it is in compliance with the Contract.
 - e. Signature line for Contractor
- D. Submittals will be returned with one of the following Responses:
 - 1. "REVIEWED AS SUBMITTED" when no response and resubmittal is required.

2. "NO EXCEPTION" when sufficient information has supplied to determine that item described is accepted and that no resubmittal is required.

3. "MAKE CORRECTIONS AS NOTED WHEN EXCEPTIONS DO NOT REQUIRE FUTURE CHANGES" when sufficient information has been supplied to determine that item will be acceptable subject to changes, or exceptions, which will be clearly stated. When exceptions require additional changes, the changes must be submitted for approval. Resubmittal is not required when exceptions require no further changes.

4. "REVISE AND RESUBMIT" when submittal do not contain sufficient information, or when information provided does not meet Contract requirements. Additional data or details requested by Project Manager must be submitted to obtain approval.

1.03 MANUFACTURER'S CERTIFICATES

A. When required by Specification sections, submit manufacturers' certificate of compliance for review by Project Manager.

SUBMITTAL PROCEDURES

01330-3 ver. 03.02.18

Project No. 762E

B. Place Contractor's Stamp on front of certification.

C. Submit supporting reference data, affidavits, and certifications as appropriate.

D. Product certificates may be recent or from previous test results, but must be acceptable to Project Manager.

- 1.05 CHANGES TO CONTRACT
 - A. Changes to Contract may be initiated by completing a Request for Information form. Project Manager will provide a response to Contractor by completing the form and returning it to Contractor.
 - 1. If Contractor agrees that the response will result in no increase in cost or time, a Minor Change in the Work will be issued by City Engineer.
 - 2. If Contractor and Project Manager agree that an increase in time or cost is warranted, Project Manager will forward the Request for Proposal for negotiation of a Change Order.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

SUBMITTAL PROCEDURES

01330-4 ver. 03.02.18

SECTION 01340

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. General procedural requirements for submittal data:
 - 1. Shop drawings.
 - 2. Product data.
 - 3. Samples, including control samples.
 - 4. Product certifications and compliance statements.
 - 5. Submittal logging.
 - B. Submittal quantities specified in other Sections supersedes those specified herein.
 - C. Product interface control documents.

1.02 GENERAL PROCEDURES

- A. Review submittal data and indicate results of review on documents submitted to Designer.
 - 1. Obtain review and indicate results of Subcontractors' and applicable Separate Contractors' reviews before submittal to Designer.
 - 2. Include on each shop drawing, sample or product data submittal the following minimum language, signed (by individuals authorized to make binding agreements on behalf of their respective firms) and dated on behalf of each responsible party:

"The Subcontractor and the Contractor named below hereby certify this submittal has been checked prior to submission to Designer and conforms to the requirements of the Contract Documents for work represented hereby. This submittal does not deviate from requirements of the Contract Documents. It has been checked for: field conditions; correlation of dimensions and quantities; safety precautions; construction means, methods, techniques, schedules, sequences, procedures and fabrication processes; for errors and omissions in this submittal; and for coordination of the work of the trades.

(Subcontractor Firm)
(Authorized Signature)
(Date)

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

01340-1 ver. 12.29.03

This submittal has also been checked by the following Subcontractors and Separate Contractors for coordination of substrate/superstrate conditions and applicable product interfaces. (List company names, place authorized signature and date for each.)

B. Transmit submittals under original transmittal to Designer, with a copy of the transmittal only to City Engineer. Number each submittal by specification number, for future reference.

_____(Date)"

- 1. Furnish number of copies specified herein or in other Sections, for Designer's and City Engineer's records, plus additional copies as the Contractor requires for construction operations and coordination of the Work.
- 2. Identify Project, Contractor, Subcontractor, Supplier, and generic name of component or system. Allow space on submittal data to accommodate required stamps by Contractor, applicable Subcontractors, applicable Separate Contractors, Designers, and other reviewers.
- 3. Indicate applicable Drawing detail and Section number.
- 4. For submittals using SI (metric) measure as the manufacturer's or fabricator's standard, include corresponding Imperial measure conversions. Follow requirements in Section 01610.
- C. After Designer's review, revise and resubmit until resubmittal is no longer required; identify and log changes made to previous submittals.
- D. Distribute copies of reviewed submittals to concerned parties, including Separate Contractors. Instruct recipients to promptly report inability to comply with requirements indicated therein.
- E. Shop Drawings, Product Data and Samples: Follow Contractor's progress schedule for submittals related to work progress. Coordinate submittal of related items. Partial submittals will be returned unreviewed.
- F. Transmit submittals far enough in advance to provide time required for reviews, for securing necessary approvals, for revisions and resubmittals. Allow 14 days after receipt for Designer's review, except where shorter processing time is approved due to extraordinary conditions.

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

01340-2 ver. 12.29.03

- G. Do not submit data where no submittal requirements occur. Unsolicited submittals will be returned unreviewed.
- H. Incomplete, uncoordinated, inaccurate and illegible submittals, and submittals without evidence of review by Contractor, applicable Subcontractors and applicable Separate Contractors will be returned unreviewed.
- I. Responsibility for costs of Designer's additional reviews resulting from improper submittal data remains with the Contractor, deductible from the Contract Sum or Time by Change Order.
- 1.03 SHOP DRAWINGS
 - A. Submit digital documents in PDF format. After Designer's review, reproduce and distribute copies required for the Contractor's use. The Designer will reproduce copies for Designer and City Engineer.
 - B. Sheet Size: 8-1/2 x 11 inches minimum; 22 x 34 (Full Size of original drawings) inches maximum.
 - C. If CADD is used, prepare documents readable, writable and printable using IBM PCcompatible hardware and software, based on AutoCAD (13 or later versions) or software translated thereto. Provide AutoCAD data disks following Section 01770 - Contract Closeout.
 - D. Prepare shop drawings by qualified drafters, accurately and distinctly showing:
 - 1. Field and erection dimensions clearly identified as such.
 - 2. Arrangement and section views.
 - 3. Relation to adjacent materials or structure including complete information for making connections between work under this Contract and work under other contracts.
 - 4. Kinds of materials and finishes.
 - 5. Parts list and descriptions.
 - 6. Assembly drawings of equipment components and accessories showing their respective positions and relationships to the complete equipment package.
 - 7. Where necessary for clarity, identify details by reference to drawing sheet and detail numbers, schedule or room numbers as shown on the Contract Drawings.
 - E. Drawing to scale, and accurately represent specific products furnished.

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

01340-3 ver. 12.29.03

1.04 PRODUCT DATA/MANUFACTURERS' LITERATURE

- A. Submit 4 original copies plus additional copies required for Contractor's use. Designer will retain four copies for distribution to City. Distribute remaining copies.
- B. Mark each copy to clearly identify applicable products, models, options, and other data; supplement manufacturers' standard data to provide information unique to the Work.
- C. When available, submit "SpecData" sheets.
- D. Include manufacturers' installation instructions.
- E. For products specified only by reference standard, give manufacturer's name, product name, model or catalog number, copy of referenced standard, and manufacturer's descriptive technical literature.
- 1.05 CONTRACTOR-PREPARED SAMPLES
 - A. Submit 4 original sets of samples plus additional copies required for Contractor's use. Designer will retain three copies for distribution to City. Distribute remaining copies.
 - B. Demonstrate functional and visual characteristics of products, complete with integral parts and attachment devices.
 - C. Submit a reasonable range of manufacturers' standard colors, textures, sheens, and patterns for selection where specific requirements are not specified, where deviations are proposed, and where the nature of the product may vary in color, vein or "grain," texture, sheen and other visible characteristics.
 - D. Sample characteristics are specified in individual Sections.
 - E. Size, unless otherwise specified:
 - 1. Paint and Liquid Coated Products: 8-1/2 x 11 inches; tape edges of samples using gypsum board as the base or substrate.
 - 2. Flat or Sheet Products: $8-1/2 \times 11$ inches.
 - 3. Linear Products: 11 inches long.
 - 4. Bulk Products: Copy of container label, only where label submittal is specified.
 - F. Full size or on-site samples or mock-ups may be used in the Work if approved.
- 1.06 CONTROL SAMPLES

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

01340-4 ver. 12.29.03

- A. Certain Base Facility construction establishes performance, product, workmanship, or aesthetic quality requirements for this contract.
- B. Required control samples include:
 - 1. Paint, filmand other applied decorative coatings at sight-exposed surfaces in public spaces, regardless of substrate types; for matching compatibility, color, texture, sheen and other visual and performance characteristics of analogous new work.
- C. Include control samples with submittal to which they apply.
- D. For items transmittable by mail or hand, remove one representative sample, following Section 01312 - Coordination and Meetings, and nondestructively label as "Control Sample." Process following Paragraph 1.06.
- E. Obtain control samples following Section 01731 Cutting and Patching. The control sample will be returned to the Contractor.
- F. For items impractical to remove or mail, temporarily and non-destructively tag each item in place and maintain until submittal processing is complete. Request submittal evaluation to occur on-site. Include request with submittal to which it applies.
 - 1. Provide temporary facilities following Section 01505 Temporary Facilities to provide access to and protection of control samples.
 - 2. Handle, store and protect control samples following Section 01610- Basic Product Requirements.
- G. Maintain control samples until applicable new work is completed or until directed.

1.07 PRODUCT INTERFACE CONTROL DOCUMENTS

- A. Following requirements apply where specified in other Sections.
- B. Prepare submittal data as required, to indicate proper interface between work of Subcontractors and Separate Contractors, for products of one Section or Contract required to be supported by or affixed or connected to products of another Section or Contract. Follow Section Paragraph 1.02 for review and processing requirements.
 - 1. Fully describe mating surfaces between products.
 - 2. Fully describe predecessor and successor staging and sequencing of product fabrications and installations.
- C. Field corrections to mating surfaces are not permitted, unless field modification is specified in Sections.

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

01340-5 ver. 12.29.03

1.08 CERTIFICATIONS AND COMPLIANCE STATEMENTS

- A. Submit 4 original copies plus additional copies required for Contractor's use. Designer will retain three copies for distribution to City. Distribute remaining copies. Include original signature and applicable original seal(s) on each copy.
- B. Certifications may be in the form of recent test results, research reports, reference data, or affidavits, as applicable to certifications required.
- 1.09 SUBMITTAL LOG
 - A. If approved, submittal log may be incorporated into submittal schedules following Section 01325 Construction Schedules.
 - B. Coordinate shop drawings, samples, product data and certifications schedule in Section 01325 Construction Schedules. Log submittals showing proposed submittal number and expected processing period for each.
 - C. Denote submittals requiring special attention, such as requested shorter review time due to extraordinary conditions. Indicate reasons for special attention.
 - D. Update and distribute following Sections 01312 Coordination and Meetings and 01325 Construction Schedules.
- 1.10 DESIGNER'S ACTIONS
 - A. Comments may be added by Designer to submittal data, to inform the Contractor of detected failure of submittal data to follow contract requirements and the design concept expressed therein.
 - B. Commencing work governed by submittal requirements without proper processing of required submittals is the risk of the Contractor.
 - 1. Cost increases attributable thereto are the sole responsibility of the Contractor without increase in Contract Sum.
 - 2. Time increases attributable thereto are the sole responsibility of the Contractor under provisions of Article 9.13 (Liquidated Damages) in Document 00700 General Conditions.
 - C. Responsibility for Contractor's errors and omissions or construction of defective or deficient work remains with the Contractor and is not relieved by Designer's review.

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

01340-6 ver. 12.29.03

D. Following is Designer's submittal review statement, which may be affixed to Contractor's submittal by stamp, label or separate sheet:

DESIGNER'S SUBMITTAL REVIEW STATEMENT

NO EXCEPTION TAKEN	V	MAKE CORRECTION NOTED	^{is} □	
REJECTED		REVISE AND RESUBMIT		
SUBMIT SPECIFIED	•□	REVIEWED ONLY		
SEE TRANSMITTAL FOR ADDITIONAL INFORMATION AS APPLICABLE.				
ACTION SHOWN ABOVE IS ONLY FOR CONFORMANCE WITH THE DESIGN CONCEPT OF THE WORK AND WITH THE INFORMATION IN THE CONTRACT DOCUMENTS.				
BY APPROVAL AND SUBMISSION, CONTRACTOR HAS DETERMINED AND VERIFIED MATERIALS, FIELD MEASUREMENTS AND CONSTRUCTION CRITERA, PERFORMANCE AND DESIGN CRITERA, AND SIMILAR DATA.				
DEVIATIONS FROM CONTRACT DOCUMENTS ARE NOT REVIEWED UNLESS SPECIFICALLY REQUESTED IN WRITING BY CONTRACTOR. REVIEW ON RESUBMISSION WILL COVER ONLY DESIGNATED CHANGES ON THIS SUBMITTAL AND OTHER CHANGES CLEARLY IDENTIFIED BY CONTRACTOR WITH AN ENCIRCLEMENT.				
REVIEWED BY		DATE	_	
SUBMITTAL NO				
JACOBS [®]				

END OF DESIGNER'S SUBMITTAL REVIEW STATEMENT

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION

- 3.01 CONTROL SAMPLES
 - A. Reinstall control samples following Section 01731 Cutting and Patching.

END OF SECTION

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

01340-7 ver. 12.29.03

SECTION 01423 REFERENCES

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. General quality assurance related to Reference Standards.
 - B. List of references.
 - C. List of definitions.
 - D. List of phrases.
- 1.02 QUALITY ASSURANCE
 - A. For work specified by association, trade, or Federal Standards, follow requirements of the standard, except when more rigid requirements are specified or are required by applicable codes or by Contract Documents.
 - B. Follow reference standard effective on the date stated in Document 00700 General Conditions.
 - C. Submit Document 00931- Request for Information before proceeding if specified reference standards conflict with Contract Documents, or if no standards apply.
- 1.03 PARTIAL LIST OF REFERENCES

AA	Aluminum Association	AS
	900 19 th St. N.W.	
	Washington, DC 20006	
	Ph: 202-862-5100	
AASH	TO Amer. Assoc. of State Hwy. Officials	AI
	444 North Capitol Street, N.W. #249	
	Washington, DC 20001	
	Ph: 202-624-5800	
ACI	American Concrete Institute	
	P.O. Box 9094	AL
	Farmington Hills, MI 48333-9094	
	Ph: 248-848-3700	
AGC	Associated General Contractors of America	
	333 John Carlyle St., #200	AIS
	Alexandria, VA 22314	
	Ph: 703-548-3118	

ASME	American Soc. of Mech. Engrs.		
	Three Park Ave.		
	New York, NY 10016-5902		
	Ph: 212-591-7733		
AI	Asphalt Institute		
	Research Park Dr.		
	P.O. Box 14052		
	Lexington, KY 40512-4052		
	Ph: 859-288-4960		
AITC	American Institute of Timber Construction		
	7012 S. Revere Pkwy, #140		
	Englewood, CO 80112		
	Ph: 303-792-9559		

AISC American Institute of Steel Construction 1 E. Wacher Dr., #3100 Chicago, IL 60601-2001 Ph: 312-670-2400

REFERENCES

01423-1 rev. 10.10.06

Project No. $76\overline{2}E$

AISI	American Iron & Steel Institute		Schaumburg, IL 60173-4758
	1101 17th Street, N.W., #1300		Ph: 847-517-1200
	Washington, DC 20036	EJMA	Expansion Joint Manufacturers Assoc.
	Ph: 202-452-7100		25 N. Broadway
ANSI	American Natl. Stds. Institute		Tarrytown, NY 10591
	25 W. 43 rd St., 4 Floor		Ph: 914-332-0040
	New York, NY 10036	FS	Federal Standardization Documents
	Ph: 212-642-4900		Gen. Svcs. Admin. Specifictns. Unit (WFSIS)
APA	The Engineered Wood Assoc.		7th and D Streets, S.W. #6039
	7011 So. 19 th ,		Washington, DC 20407
	Tacoma, WA 98466		Ph: 202-472-2205
	Ph: 253-565-6600	HAS	(City of) Houston Airport System
API	American Petroleum Institute		P.O. Box 60106 (16930 JFK Blvd., 77032)
	1220 L Street, N.W.		Houston, TX 77205-0106
	Washington, DC 20005-4070		Ph: 281-233-3000
	Ph: 202-682-8000	HOU	William P. Hobby Airport (Airport Manager)
AREA	Amer. Railway Engrg. Assoc.		7800 Airport Blvd.
	8201 Corporate Dr., #1125		Houston, Texas 77061
	Landover, MD 20785		Ph: 713-640-3000
	Ph: 301-459-3200	IAH	George Bush Intercontinental Airport Houston
ASTM	American Soc. for Testing & Materials		(Airport Manager)
1101111	100 Barr Harbor Dr.,		2800 N. Terminal Road
	PO Box C700		Houston, TX 77032
	West Conshohocken, PA 19428-2959		Ph: 281-230-3100
	Ph: 610-832-9585	ICEA	Insulated Cable Engineer Association
ΔWPΔ	American Wood-Preservers' Association	ICLII	P.O. Box 1568
1100111	PO Box 388		Carrollton, GA 30112
	Selma, AL 36702-0388	IEEE	Institute of Electrical and Electronics Engineers
	Ph: 334-874-9800	ILLL	445 Hoes Lane, or P.O. Box 1331
AWS	American Welding Society		Piscataway, NJ 08854-1331
AWD	550 N.W. LeJeune Rd.		Ph: 732-981-0060
	Miami, FL 33126	MIL	Military Specifications (see "FS" for address)
	Ph: 800-443-9353	NACE	National Association of Corrosion Engineers
A 33/33/ A	A Amer. Water Works Assoc.	NACL	440 1 st St. N.W.
A W W P			
	6666 West Quincy Avenue Denver, CO 80235		Washington, DC 20001 Ph: 202-393-6226
		NADTE	
DICCI	Ph: 303-794-7711	NAKIE	
BICSI	Bldg. Industry Consulting Svc. Intl.		Telecommunications Engineers, Inc.
	8610 Hidden River Pkwy.		167 Village Street
	Tampa, FL 33637-1000		P.O. Box 678
COL	Ph: 800-242-7405		Medway, MA 02053
COH	City of Houston		Ph: 508-533-8333, 800-896-2783
	900 Bagby Street (Box 1562)	NEMA	National Electrical Manufacturers' Association
	Houston, TX 77251-1562		1300 North 17 th Street, Suite 1847
~	Ph: 713-837-0311		Rosslyn, VA 22209
CLFMI	Chain Link Fence Mfgrs Inst.		Ph: 703-841-3200
	10015 Old Columbia Rd., #B-215		
	Columbia, MD 21046		
	Ph: 301-596-2583		
		NFPA	National Fire Protection Association
			1 Batterymarch Park, P.O. Box 9101
			Quincy, MA 02169-7471

- CRSI Conc. Reinforced Steel Institute 933 N. Plum Grove Road
- OSHA Occupational Safety Health Administration

Ph: 617-770-3000

REFERENCES

Project No. 762E

PCA	200 Constitution Avenue, NW Washington, DC 20210 Ph: 866-487-2365 Portland Cement Association	SSPC	Ph: 847-458-4647 The Society for Protective Coatings 40 24 th Street, 6 th Floor Pittsburgh, PA 15222-4656
	5420 Old Orchard Road		Ph: 412-281-2331
	Skokie, IL 60077-1083	TAC	Texas Admin. Code,
	Ph: 847-966-6200		Texas Water Development Board
PCI	Prestressed Concrete Institute		Box 13231, Capitol Station
	201 North Wacker Drive		Austin, TX 78711-3231
	Chicago, IL 60606		Ph: 512-463-7926
	Ph: 312-786-0300	UL	Underwriters' Laboratories, Inc.
			333 Pfingston Road
			Northbrook, IL 60062-2096
			Ph: 877-854-3577, 800-285-4476
		UNI-BI	ELL UNI-BELL Pipe Association
			2655 Villa Creek Dr., Suite 155
SDI	Steel Deck Institute		Dallas, TX 75234
	P.O. Box 25		Ph: 972-243-3902
	Fox River Grove, IL 60021		

1.04 PARTIAL LIST OF DEFINITIONS

Airport: Area of land or water used or intended to be used for landing and takeoff of aircraft and includes buildings and facilities. Airports under control of City are certificated by FAA under FAR Part 139 and operate under specific safety requirements applicable to maintenance and construction activities.

Airport Manager: Individual delegated by Director of Department of Aviation, with absolute responsibility and authority for overall airport operation and compliance with FAR Part 139. Airport Manager shall communicate with Contractor through City Engineer except in case of emergency when City Engineer is not present. The Airport Manager may delegate responsibilities to other persons, such as airport electricians to coordinate lockouts/tag-outs.

Air Operations Area (AOA): Any area of Airport used or intended to be used for landing, takeoff, or surface maneuvering of aircraft, including paved or unpaved areas used or intended to be used for unobstructed movement of aircraft in addition to associated runway, taxiway, or apron. The AOA includes any adjacent areas (such as general aviation areas) that are not separated by adequate security systems, measures, or procedures.

Airport Security Officers: 1) Uniformed City of Houston Police (HPD) officers enforcing airport regulations and apprehension of unauthorized personnel in security areas; 2) Non-uniformed federal or local government personnel authorized to test for compliance with existing regulations. Air Traffic Control Tower (ATCT): Person responsible for positive control of aircraft and vehicle traffic, including Contractor's, on and around runways, taxiways, and aprons.

Base Facility: Existing structure upon and within which the Work is constructed. "Existing construction" and "existing" mean the same as Base Facility.

REFERENCES

01423-3 rev. 10.10.06

- 1. By way of general description, Base Facility includes sidewalks and pavement; foundations; superstructure columns, beams and floors; exterior and interior walls, partitions and doors; mechanical and electrical systems; conveying systems; interior finish materials.
 - a. Underground structures include sewer, water, gas, fuel and other piping, and manholes, chambers, electrical and signal conduits, ducts, tunnels, manholes and other means of access, foundations and below-ground extensions of surface structures and other existing subsurface Work located within or adjacent to the limits of the Work.
 - b. Surface structures include existing buildings, tanks, masts and poles, navigational aids, walls, bridges, roads, dams, channels, open drainage, piping, wires, posts, signs, markers, curbs, walks, pavements and surfaces for wheeled vehicles (including aircraft), guard cables, fencing, lighting and similar constructs above the ground surface or visible without excavation, demolition or cutting.

DOT: Acronym for U.S. Department of Transportation.

Emergency Medical Service: Operational division of Houston Fire Department.

Emergency Vehicles: ARFF, HPD and EMS vehicles operating in emergency mode.

Federal Aviation Administration (FAA): Agency of U.S. Department of Transportation. FAA also means FAA's Administrator or Administrator's duly authorized representative.

Ground Support Equipment (GSE): Mobile and stationary vehicles and equipment for servicing aircraft.

Navigation Aids (NAVAIDS): Equipment used to locate aircraft and direct movement while airborne.

Public areas: Areas where no accessibility restrictions are imposed, generally including roadways, streets, parking lots and structures, and building interiors up to but not including baggage and passenger checkpoints at concourses.

Secured Area: Any portion of the airport where aircraft operators (and foreign air carriers that have a security program under part 1544 or 1546) enplane and deplane passengers, sort and load baggage, and any adjacent areas not separated by adequate security measures. Security Areas, Security Identification Areas (SIDAs): 1.) AOA; 2) Secured Areas: Exterior or interior areas the access to which is controlled by authorized security personnel or by keyed or electronic locks, and which may have posted notice of restricted access.

REFERENCES

01423-4 rev. 10.10.06

Traffic Activity: In-the-air or on-the-ground aircraft and emergency vehicle activity that, determined by ATCT, Airport Manager or City Engineer because of safety reasons, prohibits the start, continuation or completion of construction operations.

Transportation Security Administration (TSA): Agency of U.S. Department of Transportation charged with implementing and enforcing federal airport security rules and regulations. TSA also means TSA's Undersecretary or the Undersecretary's duly authorized representative(s).

TSR: an acronym for Transportation Security Regulation.

1.05 PARTIAL LIST OF PHRASES

- A. Read "includes" and "including" as having the phrase "but not necessarily limited to" immediately following the words, if not otherwise written out.
- B. "Required" means products, labor and services provided by the Contractor to properly complete the Work following the Contract Documents and the design concept expressed therein, such required work being determined and governed by field or shop conditions.

1.06 PARTIAL LIST OF ABBREVIATIONS AND ACRONYMS

- A. Following abbreviations and acronyms may appear on Drawings and in other Sections:
 - 1. CFP: City-furnished product(s).
 - 2. CSP: Contractor-salvaged product(s).
 - 3. NIC or N.I.C.: Not in contract.
 - 4. NOTAM: Notice to Airman.
 - 5. PDC: Department of Aviation Planning Design Construction Group.
 - 6. RFI: Request for Information/Clarification.
 - 7. RFP: Request for Proposal.
 - 8. WCD: Work Change Directive.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION (NOT USED)

END OF SECTION

REFERENCES

01423-5 rev. 10.10.06

SECTION 01450

CONTRACTOR'S QUALITY CONTROL

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. General requirements for Contractor's quality control services.
 - B. Contractor's responsibilities related to City's testing are specified in Section 01455 City's Acceptance Testing.
- 1.02 GENERAL
 - A. Maintain source and on-site quality control over suppliers, manufacturers, products, services, site conditions, quality assurance programs, and workmanship, to provide work of required quality at no additional cost to the City.
 - B. Follow manufacturers' installation instructions, including each step-in sequence.
 - C. Request clarification from City Engineer before proceeding should manufacturers' instructions conflict with Contract Documents.
 - D. Follow specified standards as minimum requirements for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.
 - E. Perform work by persons qualified to produce the specified level of workmanship.
 - F. Observe, inspect, collect samples and test samples of the Work as it progresses and as required for compliance with Document 00700 General Conditions Paragraph 3.2.
- 1.03. CONTRACTOR'S QUALITY ASSURANCE PROGRAM (QAP)
 - A. Implement and maintain a QAP of inspection, sampling, testing, and observation and test results reporting for the Work, applicable to product source, fabrication, mixing, and through final installation, to provide proper work.
 - B. Submit required submittals and requests for information (RFIs) into the HAS's webbased application, Microsoft SharePoint. Access to the SharePoint portal and required training will be coordinated through the Project Manager. Submit Contractor's Quality

CONTRACTOR'S QUALITY CONTROL

01450-1 ver. 03.05.14

CONTRACTOR'S QUALITY CONTROL

Assurance Program (QAP), following Section 01340 - Shop Drawings, Product Data and Samples, with following minimum information:

- 1. Organization chart indicating Contractor's QAP personnel.
- Inspection, Sampling and Testing Matrix/ Schedule: Overlaid with requirements of Section 01325 - Construction Schedules and Section 01455 - City's Acceptance Testing.
- 3. Sample QAP reporting forms.
- 4. Procedures for action to correct defective work.
- 5. Procedures to implement and manage the QAP.
- 6. Submit one copy of Contractor's written QAP Inspection, Test, and Daily Reports to City and one copy to ITL, on a daily basis, indicating:
 - a. Project Name, Number, CIP Number.
 - b. Date/time of inspection/sampling/test, and quantity of product involved.
 - c. Product or installation batch, mill number, or production run number, and method used to assure statistically based random sampling following ASTM D3665.
 - d. Environmental conditions where applicable to results.
 - e. Name and signature of observer or tester, certifying as follows:

"The above work was inspected/sampled and tested in the manner described, and the result(s) are hereby certified by the undersigned as complete and accurate."

- f. Product or installation inspected, by Section number, and location of inspection (such as product source, fabrication shop, or on site), and quantity of product tested.
- g. Location in the Work, by Drawing/detail number, floor number, range/station number, or other specific identifier traceable to the Drawings.
- h. Type of inspection or test (such as visual; non-destructive X-ray), and type of test by referenced standard test number.
- i. Type of inspection, sample or test products used.
- j. Performance standard required.

CONTRACTOR'S QUALITY CONTROL

01450-2 ver. 03.05.14

- k. Factual evidence and results of inspections, measurements or tests stated as "pass" or "fail."
- 1. Factual evidence and record of observations and tests. Include nature and type of failure, and comments as applicable.
- C. Contractor's QAP Personnel for Sitework:
 - 1. Quality Control Manager: Sole responsibility for management, implementation and control of the QAP; an employee of Contractor and specialist in type of applicable construction. If not an officer of firm, this person shall report to an officer.
 - a. Duties and Responsibilities: Plan, organize, staff, direct and control the QC Program; supervise QCTs (below); collate and review detail reports of QC activities for accuracy and completeness before publication, and prepare factual summary reports. The QCM may work projects other than this project, except QCM shall be present at times of sampling, testing or observation, within 2 hours of notice.
 - b. Demonstrated experience in parking garage paving construction and quality assurance compliance equivalent in scope and complexity to work of this contract, plus one of the following minimums:
 - 1) Registered civil engineer, with 1 year above experience.
 - 2) Engineer-in-Training, with 2 years above experience.
 - 3) Graduate Bachelor of Science degree in Civil Engineering, Civil Engineering Technology or Construction, with 3 years above experience.
 - 2. Quality Control Technicians (QCT): Responsibility for processing this QC Program; report to the QCM.
 - a. Duties and Responsibilities: Inspect work, collect samples, take measurements, test work, collate test and measurement data, and prepare factual, accurate and complete reports. Use as many QCTs as required. QCTs may be Contractor's employees or personnel of a qualified ITL subcontracted to the Contractor, except do not use City's ITL to fulfill Contractor's testing requirements.
 - b. Demonstrated experience in same construction as QCM, and quality assurance compliance equivalent in scope and complexity to work of this contract, plus one of the following minimums:

CONTRACTOR'S QUALITY CONTROL

01450-3 ver. 03.05.14

1.03 REFERENCES

A. Obtain copies of referenced standards and maintain at site when required by other Sections.

1.04 MANUFACTURER'S FIELD SERVICES

- A. When specified in other Sections or when conditions are required to maintain schedule, cost or quality control, provide services of properly qualified manufacturer's or supplier's technical representative(s) to observe field conditions, conditions of substrates and installation, quality of workmanship, startup, testing, adjusting, balancing, demonstration and City-personnel training as required.
- B. Within 14 days of observation, submit a written report to City Engineer, prepared by manufacturer's representative, documenting their observations, supplementary instructions and instructions at variance with manufacturer's written instructions, and, where applicable, recommendations for corrective action. Costs and time for corrective action is Contractor's responsibility, without increase in Contract Sum or Time.

1.05 SUBCONTRACTS

- A. Coordinate work of subcontractors. Inform subcontractors of relation of their work to that of other subcontractors and Separate Contractors and direct scheduling of work to prevent conflicts or interferences.
- B. Employ subcontractors with documented proof of proper completion of two projects during the past 3 years of work similar in scope, type and quality as that required for this contract.

1.06 EXAMINATION AND PREPARATORY WORK

- A. Carefully examine substrates whether Base Facility or provided as part of the Work before commencing work applied to or accommodated by substrates. Proceed after unsatisfactory conditions are corrected, and after substrate work is properly prepared and complete.
- B. Take field dimension and establish and maintain lines, dimensions, and benchmarks as required to control proper fabrication and installation of work.
- C. Do not proceed with affected work until unsatisfactory site conditions and substrates are correct.
 - 1. Make written notification of scope and type of corrections required of separate contracts.

CONTRACTOR'S QUALITY CONTROL

01450-4 ver. 03.05.14

- D. Repair remaining substrates following Section 01731 Cutting and Patching.
- 1.07 CONTRACTOR'S TESTING
 - A. Follow Document 00700 General Conditions Paragraphs 3.9.2 and this Section 01450.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION
- 3.01 INSPECTIONS BY BUILDING OFFICIALS AND OTHER AGENCIES
 - A. Immediately notify City Engineer of the date of inspections by governing authorities, in order for City Engineer to attend.

END OF SECTION

CONTRACTOR'S QUALITY CONTROL

01450-5 ver. 03.05.14

SECTION 01455

CITY'S ACCEPTANCE TESTING

PART 1 GENERAL

1.01 SECTION INCLUDES

A. City will retain an Independent Testing Laboratory (ITL) for the following services:

- 1. Collect product samples at source, site of fabrication, or project site as required by referenced test procedure, as specified herein or in other Sections.
- 2. Test product samples at source, site of fabrication, project site or in ITL's laboratory as required by referenced test procedure, as specified herein or in other Sections.
- 3. Inspect execution of work at source, site of fabrication, or project site, as applicable, as specified herein or in other Sections.
- 4. Record and distribute observations of work during inspections, indicating "pass" or "fail."
- 5. Record and distribute results of tests, indicating "pass" or "fail."
- 6. ITL does not have authority to:
 - a. Release, revoke, alter, or enlarge requirements of Contract Documents.
 - b. Approve or accept work.
 - c. Assume duties of Contractor.
 - d. Stop the Work or a part thereof.
- B. Where requirements for acceptance testing appear in other Sections, without reference to this Section 01455, inspect and test that work following requirements in those Sections and this Section 01455 and Section 01457 Estimating Percentage of Product Within Specification Limits.

1.02 CONTRACTOR'S RESPONSIBILITIES

A. Notify City Engineer, ITL and Designer minimum 24 hours prior to expected time for inspections or sample collections. Schedule ITL's, City Engineer's, and Designer's presence for timely inspections, observations, and sample collection without delay to the

CITY'S ACCEPTANCE TESTING

01455-1 ver. 12.29.03

Work.

- B. Provide access to the Work and cooperate with ITL for inspection and sample collection.
- C. Furnish samples of manufactured products to ITL for inspection and testing.
- D. Provide incidental labor, products, services and facilities for sample collection and for transportation and handling of samples to ITL's vehicle or to ITL's on-site test facility.
- E. Reimburse City by Modification (Section 01255 Modification Procedures) for costs of retesting previously "failed" work, including time expended by City's personnel related thereto.
- F. Time delays and costs resulting from ill-timed QC work are the Contractor's responsibility, without increase in Contract Time or Price.
- G. Follow Document 00700 General Conditions Paragraph 3.2 and Section 01450-Contractor's Quality Control.
- H. Perform work following requirements of Contract Documents.
- I. Read reports of failed tests or measurements. Implement corrective actions to prevent defective work from proceeding farther.
- J. Stop affected work when corrective action fails to bring work to required standards.
- K. Remove defective work following Section 01731 and replace with proper work.
- L. Inspect, sample and test Base Facility Section 01726, as required to determine and confirm acceptability of existing construction as substrate for new construction.
- M. If Contractor employs a testing laboratory, follow ASTM D3740 and ASTM E329, plus other test standards specified in other Sections.
- N. Provide QAP following Section 01450 Contractor's Quality Control.
- O. Keep one copy of ITL's reports at field office for duration of the Work.
- P. Contractor shall not:
 - 1. Employ for Contractor's quality assurance testing the same ITL employed by the City for this Project.
 - 2. Retain possession of ITL's samples.
- 1.03 SUBMITTALS BY ITL

CITY'S ACCEPTANCE TESTING

01455-2 ver. 12.29.03

- A. Submit 3 copies of following to City:
 - 1. Written certification of compliance with following:

a. ASTM D3740 - Practice for Evaluation of Agencies Engaged in Testing and/or Inspection of Soil and Rock as Used in Engineering Design and Construction.

b. ASTM E329 - Recommended Practice for Inspection and Testing Agencies for Concrete, Steel, and Bituminous Materials as Used in Construction.

- 2. Copy of latest inspection report by Materials Reference Laboratory/ National Bureau of Standards (NBS) or inspection traceable thereto, with statement of remedies of deficiencies.
- 3. Invoice for retesting previously "failed" work.
- B. Submit 5 copies of following, 3 to City, 2 to Contractor. Immediately transmit "fail" reports by facsimile directly to City and to Contractor.
 - 1. Project Name, Number, CIP Number.
 - 2. Identify ITL, Contractor, Subcontractor or Supplier, Section number and name, generic and manufacturer's name of product, numerical sequence when more than one inspection, sample or test of the same product is made, date and time of each inspection, sample collection or test, and applicable Drawing detail number.
 - 3. Date/time of inspection/sampling/test, and quantity of product involved.
 - 4. Product or installation batch, mill number, or production run number, and method used to assure statistically based random sampling following ASTM D3665.
 - 5. Environmental conditions where applicable to results.
 - 6. Name and signature of observer or tester, certifying as follows:
 "The above work was inspected/sampled and tested in the manner described, and the result(s) are hereby certified by the undersigned as complete and accurate."
 - 7. Product or installation inspected, by Section number, and location of inspection (such as product source, fabrication shop, or on site), and quantity of product tested.
 - 8. Location in the Work, by Drawing/detail number, floor number, range/station number, or other specific identifier traceable to the Drawings.
 - 9. Type of inspection or test (such as visual; non-destructive X-ray), and type of test by ASTM or other reference standard test number.

CITY'S ACCEPTANCE TESTING

01455-3 ver. 12.29.03

- 10. Type of inspection, sample or test equipment used.
- 11. Performance standard required
- 12. Factual evidence and results of inspections, measurements or tests stated as "pass" or "fail."
- 13. Factual evidence and record of observations and tests. Include nature and type of failure, and comments as applicable. Furnish graphic or narrative data, or both, indicating nominal requirements and actual test values. Indicate type and numerical value of deviations from specified requirements.
- 14. For submittals using SI (metric) measure as the ITL's standard, include corresponding Imperial measure conversions. Follow Section 01610 Basic Product Requirements.
- C. Print and distribute copies of records.
- D. Transmit reports within 7 days of observations, inspections or test completion, except where shorter processing time is required due to possibility of Contractor continuing installation of "failing" work.
- E. For data in the form of drawings:
 - 1. Submit one vellum sepia or electrostatic transparency (emulsion side "up") with one diazo print to City Engineer. Submit one diazo print to Contractor.
 - 2. Sheet Size: $8-1/2 \times 11$ inches minimum; 44×34 inches maximum.
 - 3. If CADD is used, prepare documents readable, writable and printable using IBM PCcompatible hardware and software, based on AutoCAD (11 or later versions) or software translated thereto. Provide copy of AutoCAD data disks to City Engineer
 - 4. Prepare drawings by qualified drafters.
 - 5. Draw to scale, and accurately represent products.
- F. For statistical records in the form of spreadsheets or graphs:
 - 1. Submit electrostatic prints.
 - 2. Sheet Size: $8-1/2 \ge 11$ inches minimum; $11 \ge 17$ inches maximum.
 - 3. Provide copy of data disks to City Engineer at completion of the Work.

PART 2 PRODUCTS

CITY'S ACCEPTANCE TESTING

01455-4 ver. 12.29.03

2.01 SAMPLING AND TEST EQUIPMENT

- A. Provide and maintain in proper function sampling and test equipment of type and quantity required, with calibration and accuracy traceable to NBS.
- PART 3 EXECUTION
- 3.01 GENERAL PROCEDURES
 - A. Follow requirements of individual Sections.
 - B. Follow Section 01457 Estimating Percentage of Product Within Specification Limits for determining percentage of product within specified limits.
 - C. Coordinate inspections, sampling and testing with construction progress and Contractor's schedule specified in Section 01325 Construction Schedules.
 - D. At least once per shift inspect mixing, fabrication and installation of soil, cementitious and petroleum-based products for proper operation or tolerances. Confirm installers and tool operators are qualified, and tools are properly functioning.
 - E. Sample at frequencies following requirements of applicable Sections or as specified herein and test each sample.
 - F. Take quantity, linear, volume and bulk measurements as frequently as necessary to control mixing, fabrication and installation.
 - G. Properly calibrate test equipment and measuring tools before use.
 - H. Immediately report failed tests or measurements.
 - I. Test work for proper function and performance as specified herein and in other Sections.
 - J. Test and balance final HVAC system by AABC-certified contractor as part of the Work.
- 3.02 INSPECTION AND OBSERVATION
 - A. Inspect work by properly experienced personnel. Observe mixing, fabrication and installation procedures. Record observations.
 - B. Inspect at frequency indicated, using visual observation and measuring tools appropriate to the work. If not otherwise required in other Sections, inspect product source at the site of origin.
- 3.03 SAMPLING

CITY'S ACCEPTANCE TESTING 01455-5 ver. 12.29.03

- A. Unless otherwise indicated in Sections or otherwise required by test standard, randomly collect 3 samples and maintain possession until observation and testing is complete and results documented.
- B. Collect and handle samples following test standard.
- C. Coordinate operations with Contractor.
- 3.04 TESTING
 - A. Test products *in situ* as approved by City Engineer or in laboratory where destructive tests are required, test to product failure. Note factual observations, test results, and measuring equipment setup, typed or legibly handwritten. For graph illustrations, use computerized database or spreadsheets.
 - B. Store and cure samples following test standards or as required to maintain samples in pristine condition until tested.
 - C. Test samples for conformance with requirements.
 - D. Follow test standards specified herein and in other Sections.
- 3.05 SCHEDULE OF INSPECTIONS, SAMPLES AND TESTS
 - A. Observe mixing, fabrication and installation, and inspect, collect samples and test, as indicated in applicable Sections.

END OF SECTION

CITY'S ACCEPTANCE TESTING 01455-6 ver. 12.29.03

SECTION 01505

TEMPORARY FACILITIES

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. General temporary facilities:
 - 1. Utilities and environmental systems.
 - 2. Sanitary facilities.
 - 3. Field office.
 - 4. Storage sheds, buildings and lay-down areas.
 - 5. General-purpose radios. ATCT radios are specified in Section 01640 City-Furnished Products.
 - 6. Fire protection.
 - 7. Protection of the Work and property.
 - 8. Interim cleaning.
 - 9. Disposal of trash and debris.
 - B. Temporary facilities for exterior work:
 - 1. Barricades.
 - 2. Hazard lighting.
 - 3. Access roads and parking.
 - 4. Environmental controls.
 - 5. Disposal of excavated material.
 - 6. Control of erosion and water runoff.
 - C. Temporary facilities for interior work:
 - 1. Barricades and enclosures, including those for accessways and exit ways.

TEMPORARY FACILITIES

01505-1 ver. 11.17.03

2. Hazard lighting.

Project No. 762E

- 3. Environmental controls.
- 4. Existing electrical power, water, and HVAC are available at interior construction projects for Contractor's use at no charge by City Engineer.
- D. Provide temporary product handling facilities and construction aids, such as scaffolds, staging, ladders and stairs, protective railings, hoists, chutes and other facilities, as required for construction operations and to protect persons, property and products. Follow governing agency requirements for scope, type and location if not otherwise specified.
- E. Follow Section 01326 Construction Sequencing for mobilization and demobilization requirements.
- F. Temporary facilities specified herein are minimum standards. Provide additional facilities as required for proper execution of the Work and to meet responsibilities for protection of persons and property.
- G. Properly install temporary facilities.
- H. Maintain in proper operating condition until use is no longer required or as otherwise approved.
- I. Modify and extend temporary facilities as required by Work progress.
- J. Restore existing facilities used temporarily, to specified or original condition following Section 01731 Cutting and Patching.
- K. Provide weather protection and environmental controls as required to prevent damage to remaining Base Facility, the Work, and to other property.
- M. Follow regulatory agency requirements for required temporary facilities not specified herein.
- N. Where disposal of spoil and waste products, whether or not they are contaminated, is required under this or other Sections, make legal dispositions off site following governing authorities' requirements, unless on-site disposition is allowed under this or other Sections.
- 1.02 SUBMITTALS
 - A. Follow Section 01340 Shop Drawings, Product Data and Samples.
 - B. Submit shop drawings and descriptive data showing:

TEMPORARY FACILITIES

01505-2 ver. 11.17.03

- 1. Enclosure and barricade construction.
- 2. Enclosure and barricade layout if different from that shown on Drawings, including for each stage if applicable.
- 1.03 GENERAL REQUIREMENTS FOR UTILITIES AND ENVIRONMENTAL SYSTEMS
 - A. Make arrangements with utility service companies for temporary services.
 - B. Follow rules and regulations of utility service companies or authorities having jurisdiction.
 - C. Maintain utility service until Substantial Completion, including fuel, power, light, heat, and other utility services necessary for execution, completion, testing, and initial operation of the Work.
 - D. Follow Section 01312 Coordination and Meetings for advance notifications and approvals of shutdowns of existing services and systems.
 - E. Water: Provide water for construction, at Contractor's sole cost and expense except as otherwise required below. Coordinate location and type of temporary water service with and obtain approval from City Engineer.
 - 1. For water obtained direct from water mains or fire hydrants, obtain permit or license from proper authorities, and install temporary meter if applicable.
 - 2. For water obtained downstream from Department of Aviation meter, City will provide water without cost for construction operations. Obtain approval of tap types, locations, and pipe routing. Provide valves and pipe as required.
 - 3. For drinking water for personnel, provide potable water in proper dispensing containers, except public drinking fountains close to interior construction projects are available as long as use by Contractor does not impede airport operations or increase airport maintenance.
 - F. Electrical Power: Provide power for lighting, operation of Contractor's plant or tools, or other uses by Contractor, at Contractor's sole cost and expense, except as otherwise required below. Coordinate location and type of temporary power service with and obtain approval from City Engineer.
 - 1. For power obtained direct from electric mains, obtain permit or license from proper authorities, and install temporary meter if applicable.
 - 2. For power obtained downstream from Department of Aviation meter, City will provide power, without cost for construction operations, however, this shall be solely at the discretion of the City Engineer. Tap existing electrical panels and circuits at

TEMPORARY FACILITIES

01505-3 ver. 11.17.03

TEMPORARY FACILITIES

locations and ampacities approved by City Engineer. Obtain approval of tap types, locations, and conduit/wire routing. Provide switches as required.

- 3. Provide temporary power service or generators to power construction operations and to power existing facilities during main service shutdowns, and at locations where proper commercial power is not available.
- G. Lighting: Provide lighting in construction areas, or other areas used by Contractor, at Contractor's sole cost and expense, except as otherwise required below. Coordinate location and type of temporary light fixtures with and obtain approval from City Engineer.
 - 1. Provide explosion-resistant fixtures in areas where fuel is stored, handled or dispensed.
 - 2. Minimum Lighting Level: 5-foot candles for open areas; 10-foot candles for exitways. Provide minimum of one 300W lamp per 20 square feet of work area.
- H. Heat and Ventilation: Provide temporary heat and ventilation as required for protection or completion of the Work and to control dust, odors and other environmental contaminants. Provide safe working conditions. Maintain enclosed work areas, including interior work areas, at minimum of 50 degrees F.

1.04 SANITARY FACILITIES

- A. Provide one portable self-contained chemical toilet/urinal for each 25 workers for exterior construction projects or construction areas not close to existing public restrooms. Place at reasonably secluded locations conveniently accessible to workers. Follow regulations of State and local departments of health.
 - 1. Public restrooms close to interior construction projects are available as long as use by Contractor does not impede airport operations or increase airport maintenance.
- B. Enforce use of sanitary facilities.
- C. Supply and service temporary sanitary units at least twice per week. Legally dispose of waste off-site.

1.05 CONTRACTOR'S FIELD OFFICE

- A. Furnish and maintain portable building(s) for Contractor's field office, located on-site as shown on Drawings or in a place approved by City Engineer. Include furnishings and equipment as required by Contractor for proper construction operations and with following minimums when used by City Engineer or Designer:
 - 1. Structurally sound foundation and superstructure.

TEMPORARY FACILITIES

01505-4 ver. 11.17.03

- 2. Completely weathertight with insulated roof and walls.
- 3. Exterior finish acceptable to City Engineer.
- 4. Slip-resistant entry ramp sloped 1:12 maximum, with handrail platform (5x5 feet) with mud scraper at door. Supplemental and railings and slip-resistant stairs as required. Follow requirements of Americans with Disabilities Act.
- 5. Interior finishes acceptable to City Engineer.
- 6. Screened windows sufficient for light, view, and ventilation.
- 7. Minimum Parking: 2 all weather hard surfaced parking spaces, all-weather paving, for use by City Engineer and Designer, connected to office by walkway.
- B. For projects where interior space becomes available as a result of construction operations, Contractor may, if approved by City Engineer, install field office facilities inside the building, following Paragraphs C, D, E and F below, and then decommission and remove portable-type-building(s)
- C. Field Office Using Existing Interior Facilities:
 - 1. For interior projects where, open unfinished space is available within the contract limits, install non-combustible gypsum drywall and metal or noncombustible (noncom) wood stud partitions with noncom wood doors in metal or noncom wood frames. Provide services, furnishings and office equipment following Paragraphs C, D and E below.
- D. Maintenance for Field Office:
 - 1. Continuous maintenance of office, accessways, and services; clean not less than once per week;
 - 2. Provide soap, paper towels, cleansers, janitorial service and appurtenances;
 - 3. Immediately repair damage, leaks or defective service.
- 1.06 STORAGE SHED, BUILDINGS AND LAY-DOWN AREAS
 - A. Store products neatly and orderly onsite, arranged to allow inspection, identification and inventory, at locations approved by City Engineer.
 - B. When lack of or ill-timed environmental control systems could damage products, store in bonded off-site facilities approved by manufacturer, supplier or fabricator.
 - C. Provide suitable and substantial storage sheds, rooms, covers, or other facilities, for storage of material subject to contamination or damage from other construction

TEMPORARY FACILITIES

01505-5 ver. 11.17.03

Project No. 762E

TEMPORARY FACILITIES

operations. Provide environmental control to maintain products within manufacturers' required limits, when required. Storage of materials not susceptible to weather damage may be on blocks off the ground.

D. Do not overload Base Facility structure. Provide temporary shoring or bracing as required to prevent damage to structures.

1.07. GENERAL-PURPOSE RADIOS

- A. Furnish type and number of radios as required by Contractor, for the limited purpose of Contractor's internal communications, on FCC-approved frequencies provided those frequencies do not interfere with ATCT communications.
- B. Provide proper FCC licenses for operators.
- 1.08 FIRE PROTECTION
 - A. Follow fire protection and prevention requirements specified herein and those established by Federal, State, or local governmental agencies.
 - B. Follow applicable provisions of NFPA Standard No. 241, Safeguarding Building Construction and Demolition Operations.
 - C. Provide portable fire extinguishers, rated not less than 2A or 5B following NFPA Standard No. 10, Portable Fire Extinguishers, for field office and for every 3000 square feet of floor area of facilities under construction, located within 50 feet maximum from any point in the protection area.
 - D. Prohibit smoking in hazardous areas. Post suitable warning signs in areas which are continuously or intermittently hazardous.
 - E. Use metal safety containers for storage and handling of flammable and combustible liquids.
 - F. Do not store flammable or combustible products inside occupied buildings or near stairways or exits.
 - G. Maintain clear exits from all points in the Work.
- 1.09 PROTECTION OF THE WORK AND PROPERTY
 - A. Take precautions, provide programs, and take actions necessary to protect the Work and public and private property from damage.

TEMPORARY FACILITIES 01505-6 ver. 11.17.03

Project No. 762E

TEMPORARY FACILITIES

- B. Prevent damage to existing public and private utilities and systems during construction. Utilities are shown on Drawings at approximate locations, but this information is not warranted as complete or accurate. Give City Engineer at least 48 hours notice before commencing work in the area, for locating the utilities during construction, and for making adjustments or relocation of the utilities when they conflict the Work.
 - 1. Utilize the Utility Coordinating Committee One Call System, telephone number, (713) 223-4567, called 48 hours in advance. The toll-free telephone number is 1-800-245-4545, Texas One Call System.
 - 2. Follow Section 01726 Base Facility Survey, to determine existing utilities and systems.
 - 3. Follow Section 01761 Protection of Existing Services, to make coordination efforts for each existing Service that requires protection.
- C. Provide safe barricades and guard rails around openings, for scaffolding, for temporary stairs and ramps, around excavations, accessways, and hazardous areas.
- D. Obtain written consent from proper parties, before entering or occupying with workers, tools, or products on privately-owned land, except on easements required by the Contract Documents.
- E. Assume full responsibility for preservation of public and private property on or adjacent to the site. If direct or indirect damage is done by or on account of any act, omission, neglect, or misconduct in execution of the Work by Contractor, restore by Contractor, at no cost or time increase, to a condition equivalent to or better than that existing before the damage was done.
- F. Where work is performed on or adjacent to roadways, rights-of-way, or public places, provide barricades, fences, lights, warning signs, and danger signals sufficient to prevent vehicles from being driven on or into Work under construction.
 - 1. Paint barricades to be visible from sunset to sunrise
 - 2. Install at least one flashing hazard light at each barricade section.
 - 3. Furnish watchmen in sufficient numbers to protect the Work.
 - 4. Other measures for protection of persons or property and protection of the Work.
- G. Protect existing trees, shrubs, and plants on or adjacent to the site against unnecessary cutting, breaking or skinning of branches, bark, or roots.
 - 1. Do not store products or park vehicles within drip lines.

Project No. 762E

TEMPORARY FACILITIES

- 2. Install temporary fences or barricades in areas subject to damage from traffic.
- 3. Water trees and plants to maintain their health during construction operations.
- 4. Cover exposed roots with burlap and keep continuously wet. Cover exposed roots with earth as soon as possible. Protect root systems from physical damage and damage by erosion, flooding, run-off, or noxious materials contamination.
- 5. Repair branches or trunks if damaged, prune branches immediately and protect the cut or damaged areas with emulsified asphalt compounded specifically for horticultural use in a manner approved by City Engineer.
- 6. Remove and replace damaged trees and plants that die or suffer permanent injury. Replace with product of equivalent size and in good health.
- 7. Coordinate this work with Division 2 requirements for clearing and landscaping.
- H. Protection of Existing Structures:
 - 1. Fully sustain and support in place and protect from direct or indirect injury underground and surface structures located within or adjacent to the limits of the Work.
 - a. Before proceeding with sustaining and supporting work on property of others, satisfy City Engineer that the owner of the property approves the methods and procedures proposed.
 - 2. Do not move or in any way change the property of public utilities or private service corporations without prior written consent of a responsible official of that service or public utility. Representatives of these utilities reserve the right to enter within the limits of the Work for the purpose of maintaining their properties, or of making changes or repairs to their property considered necessary by performance of the Work.
 - a. Notify the owners and/or operators of utilities and pipelines of the nature of construction operations proposed and the date or dates on which those operations will be performed. When construction operations are required in the immediate vicinity of existing structures, pipelines, or utilities, give minimum 5 working days advance notice. Probe and securely flag locations of underground utilities prior to beginning excavation.
 - 3. Assume all risks attending presence or proximity of existing construction within or adjacent to the limits to the Work including but not limited to damage and expense for direct or indirect injury caused by the Work to existing construction. Immediately repair damage caused, following Section 01731.

Project No. 762E

TEMPORARY FACILITIES

- I. Protect installed products to prevent damage from subsequent operations. Remove protection facilities when no longer needed.
 - 1. Control traffic to prevent damage to products and surfaces.
 - 2. Provide coverings to protect products from damage. Cover projections, wall corners, jambs, sills, and off-site of openings in areas used for traffic and for passage of product in subsequent work.
- 1.10 ACCESS ROADS AND PARKING
 - A. Follow Section 01575 Stabilized Construction Exit for construction exits.
 - B. Provide temporary stable construction roads, walks, and parking areas of a load bearing capacity required during construction connecting to public thoroughfares and for use of emergency vehicles. Design and maintain temporary roads and parking areas for full use in all weather conditions.
 - 1. Locate temporary roads and parking areas as approved by City Engineer.
 - 2. Prevent interference with traffic, City and airport operations on existing roads. Indemnify and save harmless the City from expense caused by Contractor's operations over these roads.
 - 3. Provide temporary parking areas to accommodate construction personnel. When site space is not adequate, provide additional off-site parking. If not shown on the Drawings, locate as directed by City Engineer.
 - 4. Minimize use of construction traffic on existing on-site streets and driveways. For tracked vehicles, use street plugs. Do not load paving beyond design capacity.
 - 5. Do not allow heavy vehicles or construction equipment in existing parking areas.
 - 6. Construction personnel may use designated areas of existing parking facilities.
 - 7. Remove temporary roads, walks and parking areas prior to final acceptance. Return to its original condition, unless otherwise required by the Contract Documents.
 - C. Public, Temporary, and Construction Roads and Ramps:
 - 1. Public Roads: Follow laws and regulations of governing authorities when using public roads. If Contractor's work requires public roads be temporarily impeded or closed, obtain approvals from governing authorities and pay for permits before starting work. Coordinate activities with City Engineer following Section 01312 Coordination and Meetings.

TEMPORARY FACILITIES 01505-9 ver. 11.17.03

Project No. 762E

- 2. On-Site Roads: Prepare temporary roads, construction roads, ramps, and areas on the site to be accessible for trucking and equipment.
- 3. Construct temporary bridges and culverts to span low areas and allow unimpeded drainage. Extend and relocate as approved by City Engineer as Work progress requires, provide detours as necessary for unimpeded traffic flow. Maintain 12-foot width access road with turning space between and around combustible materials. Provide and maintain access for fire trucks to fire hydrants free of obstructions.
 - a. Do not use limestone for paving.
- 4. Obtain approval of special requirements covering handling exceptionally large or heavy trucks, cranes, or other heavy equipment. Provide mats or other means, so roadways are not overloaded or otherwise damaged.
- D. Submit access road and parking locations to City Engineer for approval.

PART 2 PRODUCTS

- 2.01 GENERAL
 - A. Provide products for temporary construction using equivalent type as required for permanent construction, except "construction grade" quality may be used (such as for wood framing, enclosures and barricades, and construction locks).
 - B. Where materials for use in this Section are not specified or detailed, propose products in writing and obtain approval from City Engineer before commencing work.
- 2.02 TEMPORARY EXTERIOR ENCLOSURES AND BARRICADES
 - A. Repair damaged existing barricades following Paragraph B. Reuse existing to maximum practical extent. Match new work to existing sightlines, profiles, and color,
 - B. Provide temporary fencing as required to enclose exterior storage/staging and demolition areas, during on-site operations, chain link fence at remote areas (away from Terminal buildings), and chain link fence with plywood overlay at on-site areas (adjacent to or near Terminal buildings and AOA).
 - 1. Chain Link: Minimum 6-foot high commercial quality galvanized fabric, galvanized steel or minimum 4 x 4 treated wood posts at 8 feet on center maximum, gate frames as required, with barbed wire at top if required by Contractor. For natural earth areas, provided minimum 8-inch diameter by 3-foot deep hole for posts. Fill annular space with pea gravel or crushed stone. For paved areas, provide welded base plate on each post and attach to paving with drill-in or powder actuated fasteners of size and quantity required to resist imposed loads. Provide corner bracing and struts as

required to maintain erect fencing and taut fabric. Provide gate locks of Contractor's choice. Provide one set of keys to City Engineer.

- 2. Plywood Overlay: Exterior grade, minimum 3/4 inch-thick, 8-feet-high. Tie plywood with wire to public side of chain link fence and gates. Paint exterior (public) face with flat latex-based paint to match "Nevamar Pepperdust" plastic laminate.
- C. Barricades in Safety Areas of Taxiways and Aprons at AOA: Preservative-treated wood construction, maximum 3 feet high sawhorse legs at both ends of one 8-inch-high top rail, with 45 degree-angled white and orange hashmarks, on 4 by 4-inch wood posts and struts bolted to 12 by 12-inch continuous timber base. Install hazard lights at maximum 6 feet centers and at each end and corners of the barricade. Sandbag wood frame to prevent overturning by jet blast or prop wash.

2.03 TEMPORARY INTERIOR ENCLOSURES AND BARRICADES

- A. Provide temporary partitions and ceilings or reuse existing partitions as required to separate work areas during on-site finishing operations, to prevent penetration of dust, odors, gases and moisture into occupied areas and to prevent damage to remaining Base Facility and to Contractor's work. Remove new and existing barricades upon completion of work or as directed by City.
- B. Rigid Barricades and Enclosures: Provide wood or metal framing and gypsum board or plywood sheet materials with closed joints; flame spread rating of 25 or less following ASTM E84.
 - 1. Paint faces exposed to public areas to match "Nevamar Pepperdust" plastic laminate, as required by City Engineer.
 - 2. Sandbag or foam-tape floor track to existing terrazzo or tile flooring. Do not fasten to existing finished walls or ceiling tiles.
- C. Membrane Enclosures: Provide same framing as above. Cover with minimum 12 mil black plastic sheet, with taped joints and edges. Seal punctures as they occur.
- D. Perimeter Tape: Manufactured plastic tape, with printed "Construction Area" or equivalent message. Fasten to saw horses, "trees" or equivalent moveable posts. Repair breaks as they occur. Install around areas where quick changeability of barrier limits is required.

2.04 HAZARD LIGHTS

A. Provide battery-powered flashing yellow lights on barricades and enclosures around perimeter of exterior areas adjacent to AOA, roadways, and parking aisles or spaces.

TEMPORARY FACILITIES

01505-11 ver. 11.17.03

Project No. 762E

TEMPORARY FACILITIES

Install on posts set in striped barrels and anchored with sand, or attach to fencing, as applicable and as ground space permits where barricades or enclosures do not occur.

2.05 TEMPORARY UTILITY AND ENVIRONMENTAL SYSTEMS WORK

- A. Furnish temporary HVAC, plumbing and electrical products as required to provide continued Base Facility operation, including systems by-pass dampers, ductwork, valves, pipe and fittings, conduit, wiring, junction boxes, and other items.
- B. Coordinate these products with products of Sections 01731 Cutting and Patching and Divisions 2, 15 and 16.
- PART 3 EXECUTION
- 3.01 CONTRACTOR'S FIELD OFFICE
 - A. Install field office ready for occupancy, 10 days after date fixed in Notice to Proceed.
- 3.02 ENCLOSURE AND BARRICADE, SIGN, AND HAZARD LIGHT INSTALLATION
 - A. Fill and grade site for temporary structures to provide drainage away from buildings. Follow Section 01506- Temporary Controls and 01572 - Erosion and Sedimentation Control for erosion and sedimentation control.
 - B. Follow Section 01507 Temporary Signs.
 - C. Install and maintain enclosures and barricades, passageways, signs and lights at locations shown on Drawings, or as directed by City Engineer, or as required to safely divert unauthorized parties away from or around construction operations.
 - 1. Maintain minimum 3-foot candles of illumination at exitways, including those remaining adjacent to permanent barricades.
 - 2. Reinforce barricades at AOA as required to withstand jet blast loads.

3.03 TEMPORARY UTILITY AND ENVIRONMENTAL SYSTEMS

- A. Install temporary HVAC, plumbing and electrical products as required to maintain adequate environmental conditions to facilitate progress of Work, to meet specified minimum conditions for installation of materials, to protect materials and finishes from damage due to temperature or humidity beyond specified or otherwise required ranges, and to maintain proper Base Facility systems operation outside contract limits.
- B. Provide ventilation of enclosed areas for proper curing of installed products, to disperse or control humidity, and to prevent hazardous accumulations of dust, fumes, vapors or gases inside or outside of enclosures.

TEMPORARY FACILITIES 01505-12 ver. 11.17.03

Project No. 762E

3.06 REMOVAL OF TEMPORARY FACILITIES

- A. Maintain temporary facilities until Substantial Completion inspection, or when use is no longer required, or as directed by City Engineer.
- B. Clean and repair damage caused by installation or use of temporary facilities.
- C. Restore existing facilities used during construction to specified or original condition following Section 01731 Cutting and Patching.
- 3.07 DISPOSAL OF DEBRIS [, EXCESS PRODUCTS] [AND EXCAVATED MATERIAL]
 - A. Legally dispose of waste and excess products off site. Do not burn or bury on site.
 - 1. Prepare and file with Texas Department of Health (TDH) "TDH Demolition/ Renovation Notification" related to compliance with National Emissions Standards for Hazardous Air Pollutants. Obtain form from TDH, 10500 Forum Place Drive, Suite 300, Houston, TX 77036-8599, (713) 414-6125, or (800) 572-5548.
 - B. Place excavation material and salvageable products on site at locations and to profiles shown on Drawings or as directed by City Engineer.
 - 1. Load, haul, and deposit excavated material.
 - 2. Base, surface, and bedding material: Load shell, gravel, bituminous, or other base and surfacing material into City of Houston trucks.
 - 3. Pipe culvert: Load culverts designated for salvage into City of Houston trucks.
 - 4. Other salvageable materials: Follow individual Sections.
 - 5. Coordinate loading of salvageable material on City's trucks with City Engineer.
 - C. Do not dispose of debris in sewers. Repair sewer lines to proper function within contract limits as a result of permitted use.
 - D. Remove and legally dispose of excess and other products not designated for salvage.

3.08 INTERIM CLEANING

- A. Temporarily store debris in areas concealed from public, occupants' and AOA view. Prevent migration of debris and dust following Section 01506 - Temporary Controls.
- B. Clean-up dirt and debris in vicinity of construction entrances each day. Clean up debris, scrap materials, and other disposable items before completion of each day's work. Keep streets, driveways, and sidewalks clean of dirt, debris and scrap materials.
 - 1. Failure to maintain clean site is the basis for City Engineer take action following Section 2.5 in Document 00700 General Conditions.

TEMPORARY FACILITIES

01505-13 ver. 11.17.03

Project No. 762E

TEMPORARY FACILITIES

- C. Remove debris daily [unless otherwise approved by City Engineer]. [Remove only between 2000 and 0600 hours for interior projects.]
- D. Prevent hazardous conditions due to product or debris storage in work areas and storage areas.
- E. Keep streets used for entering or leaving the job area free of excavated material, debris, and foreign material, including carryout dust and mud, resulting from construction operations. Follow Section 01575 - Stabilized Construction Exit for vehicle wash areas. Follow City of Houston Ordinance No. 5705, Construction or Demolishing Privileges.
- F. As frequently as necessary, sweep and damp mop floors of spaces in public spaces adjoining

END OF SECTION

TEMPORARY FACILITIES 01505-14 ver. 11.17.03

SECTION 01506

AIRPORT TEMPORARY CONTROLS

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Dust control.
 - B. Noise control.
 - C. Pest and rodent control.
 - D. Pollution and environmental control.
 - E. Security controls, security plan and procedures. Work in AOA or the airport's secured area is not intended as part of this Contract; however, TSA may be involved in reviews of Contractor's construction plans to verify no TSA requirements or restrictions apply.
 - F. Safety requirements and safety plan.
 - G. Emergency procedures.
- 1.02 REFERENCES
 - A. U.S. Department of Transportation Federal Aviation Administration Advisory Circular AC 150/5370-2C.
- 1.03 SUBMITTALS
 - A. Make following submittals in 3-ring "D" binders, with clear spine and cover pockets and label "Airport Construction Control Plans" on white card-stock inserts. Prepare submittals as work of this and other Sections but submit following Section 01312 - Coordination and Meetings.
 - B. Preliminary "Airport Construction Control Plans": Submit, under provisions of Section 01325, 3 copies in draft form of the following, with section dividers labeled as and containing:
 - 1. Construction Traffic Control Plan prepared under Section 01555 Traffic Control and Regulation.
 - 2. Emergency Response Plan Listing Safety Officers (Paragraph 1.09) with names, positions, office and home telephone numbers, and pager and portable telephone numbers.

AIRPORT TEMPORARY CONTROLS

01506-1 04.24.14

3. Security Plan.

- 4. Dust Control Plan.
- 5. Revise as required and submit 5 final copies, in same form as preliminary copies under Section 01312 Coordination and Meetings.
- C. Pesticides and Poisons: Submit following Section 01340 Shop Drawings, Product Data and Samples. Include Material Safety Data Sheets and manufacturers' recommendations for use and application. Include copy of applicator's certification from manufacturer.
- 1.04 DUST CONTROL
 - A. Prevent uncontrolled dust creation and movement. Prevent airborne particulates from reaching receiving streams or storm water conveyance systems, building interiors and AOA.
 - B. Use spray-on adhesives or plastic covers on exposed soil piles.
 - C. Follow Section 01505 Temporary Facilities for interior enclosures.
 - D. Implement dust control methods immediately whenever dust migration is observed.
- 1.05 NOISE CONTROL
 - A. Provide vehicles and tools with noise suppressors and use methods and products that minimize noise to the greatest degree practicable. Follow OSHA standards and City Ordinances regarding noise. Do not create noise levels which interfere with the Work, with work by City, with airport operations, or which create a nuisance in surrounding areas.
 - B. Do not use impact-type or powder-actuated-type tools adjacent to occupied office-type areas.
- 1.06 PEST AND RODENT CONTROL
 - A. Provide pest and rodent control as required to prevent infestation of construction or storage areas using legal chemicals applied by a licensed applicator.
 - B. Provide methods and products with no adverse effect on the Work or adjoining properties.
 - C. Use and store chemicals following manufacturers' recommendations and with local, state, and federal regulations. Avoid overuse of pesticides that produce contaminated runoff. Prevent spillage. Do not wash pesticide containers in or near flowing streams or storm water conveyance systems, or inside buildings.
- 1.07 POLLUTION AND ENVIRONMENTAL CONTROL

AIRPORT TEMPORARY CONTROLS

 $01506\text{--}2 \hspace{0.1in} 04.24.14$

Project No. 762E

AIRPORT TEMPORARY CONTROLS

- A. Prevent contamination of soil, water or atmosphere by discharge of noxious substances from construction operations.
- B. Contain spillage and remove contaminated soils or liquids. Excavate and dispose of contaminated earth off-site and replace with suitable compacted fill and topsoil.
- C. Prevent harmful substances from entering public waters. Prevent disposal of wastes, effluents, chemicals, or other such substances adjacent to streams, or in sanitary or storm sewers.
- D. Provide systems for control of atmospheric pollutants. Prevent toxic concentrations of chemicals. Prevent harmful dispersal of pollutants into the atmosphere.
- E. Use equipment during construction following Federal, State, and local laws and regulations.
- F. Follow statutes, regulations, and ordinances governing prevention of environmental pollution and preservation of natural resources, including but not limited to the National Environmental Policy Act of 1969, PL 91-190, Executive Order 11514.
- G. Undeveloped areas on the airport site have considerable natural value. Do not cause unnecessary excavation or filling of terrain, unauthorized destruction of vegetation, air or stream pollution, nor harassment or destruction of wildlife.
- H. Follow environmental requirements. Limit disturbed areas to boundaries established by the Contract Documents. Do not pollute on-site streams, sewers, wells, or other water sources.
- 1.08 SECURITY CONTROLS, PLAN AND PROCEDURES
- A. Protect products and property from loss, theft, damage, and vandalism. Protect City property and other private property from injury or loss in connection with the Work.
- B. Employ watchmen as needed to provide required security and prevent unauthorized entry.
- C. Repair damage or replace property vandalized.
- D. If existing fencing or barriers are breached or removed for purposes of construction, provide an appropriate (as determined by the airport manager or designee) number of guards and/or maintain temporary security fencing equivalent to existing and approved by City Engineer.
- E. Maintain security program through construction until City's acceptance and occupancy precludes need for Contractor's security program.
- F. Provide chain link fence Terminal area staging areas, following Section 01505 Temporary Facilities.

AIRPORT TEMPORARY CONTROLS

01506-3 04.24.14

- G. Airport Security Requirements:
 - 1. Airport Manager and TSA monitor effectiveness of airport security by attempting to gain unauthorized entry into security areas. When TSA gains unchallenged access to security areas, City and/or the responsible individual may be fined. When unauthorized entry into security areas is made through contract limits or other areas under the Contractor's control:
 - a. Reimburse the City, without increase in contract price, the amount of imposed fines levied against the City, accomplished by Change Order following Section 01255 Modification Procedures.
 - b. Cease work in breached areas until proper security measures are in place, without change in contract price or time.
 - 2. Immediately notify HPD of discovered presence of unbadged or unknown persons, vehicles or animals in security areas. Dial (IAH) (281) 231-3100.
 - 3. Obtain permitted AOA gate and other security area access locations from Airport Manager. Assign personnel to control passage through entry points not staffed by airport personnel.
 - 4. Badges:
 - a. After contract award and before preparation of the Safety Plan (Paragraph 1.09D) and construction schedule (Section 01325), obtain permitted security badges.
 - b. Security identification badges are required for access into AOA/Secured areas. Badges are valid for one year or for the period of the contract, whichever is shorter.
 - c. TSA TSR Part 1542.209 applies to personnel engaged in work of this contract occurring within the AOA or secured area, and reads in part as follows:
 - "...each airport operator must ensure that no individual is granted unescorted access authority unless the individual has undergone a fingerprint-based criminal history records check (CHRC) that does not disclose that he or she has a disqualifying criminal offense."
 - d. Obtain from City Engineer and fill out one security badge application package (application form and all associated paperwork) per person (including subcontractors' personnel) needing unescorted access in security areas.
 - e. Contact the airport ID badging office to arrange for collection and submittal of fingerprints. Prepare and maintain a file for each applicant, including a copy of

AIRPORT TEMPORARY CONTROLS

01506-4 04.24.14

AIRPORT TEMPORARY CONTROLS

the completed application. Keep in Contractor's main office until expiration of the warranty period.

- (1) Short-term or temporary personnel are permitted in security areas but only under constant escort by a properly badged escort, who shall have no duty other than to escort short-term or temporary personnel.
- (2) Badged and escorted personnel are limited to access to and from work areas and shall remain in the work area.
- (3) Personnel under constant escort shall be continuously observed by and in the immediate company of badged personnel.
- (4) City Engineer may limit the number of badged personnel and personnel under constant escort.
- f. Submit completed applications to City Engineer for further review.
- g. Attend required security training sessions.
- h. Pick up completed badges and pay badging fees (as of November 2019, \$55.00 per badge for a 1-year period--verify fee and duration with Airport Manager).
- 5. Do not leave fence breaks unattended. Restore fence or erect equivalent secure temporary fencing before departing the work area.
- 6. Provide proper identification on Contractor's vehicles permitted in AOA.
- 1.09 SAFETY REQUIREMENTS
 - A. Contractor and not City, City Engineer or Designer is solely and without qualification responsible for observation and compliance with safety regulations without reliance or superintendence of or direction by City, City Engineer or Designer.
 - B. Safety measures, including but not limited to safety of personnel, provision of first-aid equipment, installation, operation and removal of temporary ventilation and safety equipment, in the Contract Documents are a subsidiary obligation of Contractor compensated through various payment items.
 - C. Follow Document 00700 General Conditions Paragraph 10.1 and this Section for safety plan and procedures.
 - D. Prepare a written detailed Safety Plan for the Work describing:
 - 1. Specific methods used to maintain airport safety procedures, based on requirements of the Contract Documents, airport procedures, FAA/TSA requirements and Contractor's own safety and security program.

AIRPORT TEMPORARY CONTROLS

01506-5 04.24.14

Project No. 762E

AIRPORT TEMPORARY CONTROLS

- 2. Contractor's emergency procedures in event of following minimum set of circumstances: airport's-, tenants'- or Contractor's on-site property damage; accidents; fire emergency; medical emergency; Airport Manager's intervention in construction operations; detainment or arrest of unauthorized Contractor's employees and subcontractors in Security areas; discovery of hazardous materials.
- 3. Provisions for temporary removal of security fencing (including culvert and drain-way grates). Include proposed actions to prevent entry of people or animals into security areas when security fence is breached. Do not breach fencing without approval.
- 4. Requirements for closing safety areas.
- 5. Submit draft Safety Plan at the Preconstruction Conference, following Section 01312 Coordination and Meetings.
- E. City Engineer will review the safety program with FAA and ATCT for compliance with applicable regulations. If the plan fails to demonstrate compliance, modify it until approval is obtained.
- F. Contractor's Safety Officers: Refer to Section 01550 Public Safety & Contractor Safety Staffing, Paragraph 1.05, Contractor's Safety Staffing Requirements.
- G. Submit final Safety Plan at the first Progress Meeting following Section 01312 Coordination and Meetings.
 - 1. Include in the safety plan Contractor's response to trench safety requirements following Section 01561 Trench Safety System.
- H. Follow applicable Federal, State and local safety codes and statutes and with proper construction practice. Establish and maintain procedures for safety of work, personnel and products involved in the Work.
- I. Follow Texas Occupational Safety Act (Art. 5182a, V.C.S.) and promulgations of Secretary of Labor under Section 107 of Contract Work Hours and Standards Act, published in 29 CFR Part 1926 and adopted by Secretary of Labor as occupational safety and health standards under the Williams-Steiger Occupational Safety and Health Act of 1970. Follow other legislation enacted for safety and health of Contractor employees. These safety and health standards apply to Contractor, Subcontractors and Suppliers and their respective employees.
- J. Immediately notify City Engineer of investigation or inspection by Federal Safety and Health inspectors of the Work or place of work on the job site, and after such investigation or inspection inform City Engineer of results. Submit 1 copy of accident reports to City Engineer within 10 days of date of inspection.
- K. Protect areas occupied by workmen by the best available devices for detection of lethal and combustible gases. Frequently test devices to assure their functional capability. Monitor

AIRPORT TEMPORARY CONTROLS

01506-6 04.24.14

Project No. 762E

AIRPORT TEMPORARY CONTROLS

liquids and gases infiltrating into work areas for visual or odor evidences of contamination. Take immediate appropriate steps to seal off entry of contaminants into to the Work.

L. Maintain coordination with City's Police and Fire Departments during the Work.

1.10 EMERGENCY PROCEDURES

- A. If an emergency situation occurs, including involvement in or witness to aircraft or motor vehicle emergencies and emergencies involving other parties or property regardless of fault, or a violation of requirements of this Section, or a violation of FAA/TSA regulations, take one or more of the following minimum actions as appropriate to the situation.
- B. Immediately report to City Engineer accident or damage to pavement, buildings, utilities, and vehicles involving or caused by Contractor, Subcontractors, Suppliers, personnel, equipment or others.
- C. In general:

1. Immediately notify HFD or HPD (public areas) as appropriate and applicable to location of emergency.

2. Notify City Engineer by telephone or in person.

3. Stop work in the area. Secure site as required to prevent further damage to property and persons.

4. Evacuate non-essential personnel from the scene. Keep involved personnel and witnesses on-site until otherwise directed by City Engineer or security officers.

5. Impound involved vehicles in "as-is condition" until otherwise directed.

6. Do not resume work in the area until released by City Engineer.

- D. For discovery of actual or suspected hazardous material contamination, proceed with Paragraph B above while simultaneously initiating Contractor's own hazardous material response program.
- E. Follow City Engineer's instructions for emergencies affecting the Work but occurring outside the Contract Limits. Certain situations may require the Work or work to be temporarily stopped under provisions of Document 00700 General Conditions.
 - 1. Maintain a log documenting cost and time impact of the stop-work order.
 - 2. Submit data to the City Engineer in form as instructed at that time.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

AIRPORT TEMPORARY CONTROLS

01506-7 04.24.14

SECTION 01507

TEMPORARY SIGNS

PART 1- GENERAL

- 1.01 SECTION INCLUDES
 - A. Temporary signs at construction access points.
 - B. Maintenance.
 - C. Removal.
 - D. Project and Contractor identity signs are not permitted.
- 1.02 QUALITY ASSURANCE
 - A. Design signs and supporting sign structure to remain in place and withstand 50 miles-perhour wind velocity.
 - B. Sign Manufacturer/Maker/Painter: Experienced professional sign company.
 - C. Finishes, Painting: Withstand weathering, fading, and chipping for duration of construction.
 - D. Appearance: Fresh, new-looking, legible and neat look during the entire period during which required.
- 1.03 SUBMITTALS
 - A. Follow Section 01340 Shop Drawings, Product Data and Samples.
 - B. Submit shop drawings including:
 - 1. Signboards and Copy: Show to-scale size, dimensions, content, layout, font style and size, and colors.
 - 2. Location of each sign [during each stage (Section 01326 Construction Sequencing)].

PART 2 PRODUCTS

- 2.01 TEMPORARY SIGNS FOR ACCESS POINTS
 - A. Posts for Exterior Signs: New 4x4 inch moisture-resistant-treated wood or 2-1/2-inch diameter by 12-foot long galvanized steel.

TEMPORARY SIGNS

01507-1 ver. 10.21.97

Project No. 762E

1. Black

- 2. Fabricate to length required for 3-foot direct-bury plus aboveground length required for proper height of signboard mounting.
- 3. Furnish number of posts as required for proper support of signboard
- B. Signboards:
 - 1. For Exterior Signs: 3/4-inch-thick exterior grade medium density overlay (MDO) plywood, or 3/16-inch sheet aluminum. Paint background white as shown on Drawings.
 - a. Contractor's Option: Use colored vinyl film in lieu of paint for aluminum.
 - 2. For Interior Signs: 3/4-inch-thick fire-retardant treated medium density overlay plywood, or colored plastic laminate cladding both faces and with painted edges, or 1/8-inch sheet aluminum. Paint background black.
 - a. Contractor's Option: Use colored vinyl film in lieu of paint for aluminum.
- C. Color Coating for Signboards and Hashmarks: Flat ultraviolet inhibited acrylic polyurethane or matte vinyl, all visible surfaces.
- D. Copy and Borders: Flat color (color as scheduled) vinyl die-cut, Helvetica Medium typeface, size as shown or scheduled.
- E. Rough Hardware: [For wood, galvanized steel or brass for fasteners and other hardware] [For aluminum, cadmium-plated steel or stainless steel].
- F. Skid-mounted Signs: Allowed only when approved by the City Engineer. Approval does not release Contractor from responsibility of maintaining temporary signs on site and does not make City responsible for security of temporary signs.
- 2.03 SIGN FABRICATION
 - A. Fabricate signboards and install copy in the shop.
- PART 3 EXECUTION
- 3.01 INSTALLATION
 - A. Install temporary signs at construction area access points, including within security areas and AOA, at following location:
 - 1. As scheduled below.
 - 2. Where shown on Drawings.

TEMPORARY SIGNS

01507-2 ver. 10.21.97

Project No. 762E

- 3. Where required by City Engineer.
- B. Install signs fully visible, legible, level and plumb.
- 3.02 MAINTENANCE
 - A. Maintain signs and supports and markings clean. Repair deterioration and damage.
 - B. Relocate signs as work progresses [at each site] [at each stage] [at both] at no additional cost to the City.
- 3.03 REMOVAL
 - A. Remove temporary sign work when control is no longer needed or as directed by City Engineer.
- 3.04 MESSAGE SCHEDULE
 - A. Construction Entrance Warning Sign: 3 by 2-foot signboard, white copy and border on black background. Surface-mount on access gates through fences and on doors through barricades or enclosures; at 50 feet on center unless otherwise required by governing agencies:

NO ENTRANCE (4 inch)

CONSTRUCTION AREA (4 inch)

(45-degree hash marks, full width) (2 inch)

Hard Hat Required (2 inch)

Security Badge Required (2 inch)

B. Emergency Egress Sign: One-foot square signboard, white copy and border, with directional arrow, on black background. Surface-mount on fences, barricades or enclosures, or freestanding, spaced 50 feet on center along path of egress, unless otherwise required by governing agencies.

EXIT (4 inch)

(Arrow direction as appropriate to egress path) (6 inch)

C. No Entrance to Closed Parking Area: 8 by 4-foot signboard, white copy and border on black background, free-standing; at each ramp access to floor on which work occurs:

NO ENTRANCE (6 inch)

TEMPORARY SIGNS

01507-3 ver. 10.21.97

Project No. 762E

TEMPORARY SIGNS

CONSTRUCTION AREA (6 inch)

(45-degree hash marks, full width (4 inch)

This Parking Area Closed (4 inch)

Until (Insert Date) (4 inch)

D. Notice of Intent to Close Parking Area: 8 by 4-foot signboard, white copy and border on black background, free-standing; at each ramp access to floor on which work occurs:

WARNING (6 inch)

THIS PARKING LEVEL (6 inch)

WILL BE CLOSED (6 inch)

(45-degree hash marks, full width) (4 inch)

Do Not Park on This Level (4 inch)

From (Insert Date) (4 inch)

Until (Insert Date) (4 inch)

END OF SECTION

TEMPORARY SIGNS

01507-4 ver. 10.21.97

SECTION 01550

PUBLIC SAFETY & CONTRACTOR'S SAFETY STAFFING

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Public Safety and Convenience
 - B. General Requirements
 - C. Street Markers and Traffic Control Signs
 - D. Contractor's Safety Staffing Requirements
- 1.02 RELATED SECTIONS
 - A. Section 00700 General Conditions
 - B. Section 01555 Traffic Control & Regulations
 - C. Section 01561 Trench Safety System
- 1.03 PUBLIC SAFETY AND CONVENIENCE
 - A. The Work in this Project is to be performed at Terminal E. The Contractor shall furnish and maintain appropriate barricades and signage required to maintain a safe work environment for the HAS employees, the public and construction staff working at the project site.
 - B. Contractor shall plan and execute his operations in a manner that will cause a minimum interference with other construction projects.
 - C. Signs, barricades and warning devices informing public of construction features will be placed and maintained by Contractor, who shall be solely responsible for their maintenance.
 - D. Contractor shall perform the necessary cleanup and finishing immediately after all or a portion of the Work is completed.
 - E. All fire hydrants and water control valves shall be kept free from obstruction and available for use at all times.

PUBLIC SAFETY & CONTRACTOR SAFETY STAFFING

01550-1 ver. 03.09.05

1.04 GENERAL REQUIREMENTS

- A. The Contractor shall observe the rules and regulations of the State of Texas and agencies of the U.S. Government which prohibit the pollution of any lake, stream, river, or wetland by dumping of any refuse, rubbish, dredge material, or debris therein.
- B. The Contractor is specifically cautioned that disposal of materials into any water of the State must conform to the requirements of the Texas Natural Resource Conservation Commission (TNRCC), and any applicable permit from the US Army Corps of Engineers.
- C. Waste material must be disposed of at sites approved by the Owner's Representative and permitted by the City.
- 1.05 CONTRACTOR'S SAFETY STAFFING REQUIREMENTS
 - A. Refer to Section 00700 General Conditions, Article 10 Safety Precautions
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION (NOT USED)

END OF DOCUMENT

PUBLIC SAFETY & CONTRACTOR SAFETY STAFFING

01550-2 ver. 03.09.05

SECTION 01555

TRAFFIC CONTROL AND REGULATION

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Signs, signals, lights and control devices.
 - B. Flagmen.
 - C. Construction parking control.
 - D. Designated haul routes.
 - E. Construction Traffic Control Plan.
 - F. See also Section 01145 Use of Premises.

1.02 DEFINITIONS

- A. See Section 01312 Coordination and Meetings for definition of terms related to Aircraft Operations Area (AOA).
- B. Flagman: A person who has successfully fulfilled the "Certified Flagman" requirements set forth by the Texas Department of Transportation. Flagman certification may be achieved either through the Texas Department of Transportation, Texas Engineering Extension Services (TEEX), the City of Houston's E.B Cape Training Center, or by a trained and certified flagman instructor, employed by the Contractor. The certified flagman must carry proof of certification while performing flagman duties. The certified flagman will be required to wear a distinctive, bright colored vest and be equipped with appropriate flagging and communication devices. He/she must be fluent in English (speaking, reading, writing), with Spanish an advantageous, but not required, primary or secondary language.
- C. Peace Officer: A licensed police officer actively employed in a full-time capacity as a peace officer, working on average, minimum 32 paid hours per week, at a rate not less than the prevailing minimum rate following the Federal Wage and Hour Act, and entitled to full benefits as a peace officer, and who receives compensation for private employment as an individual employee or independent contractor. Private employment may be either in employee-employer relationship or on an individual contractual basis. He/she must be fluent in English (speaking, reading, writing) with Spanish an advantageous, but not required, primary or secondary language.

TRAFFIC CONTROL AND REGULATION

01555-1 ver. 01.27.04

Project No. 762E

TRAFFIC CONTROL AND REGULATION

D. Uniformed Flagman: A peace officer trained in traffic control and familiar with George Bush Intercontinental Airport roadway traffic patterns and airport operation procedures. A uniformed flagman may not be a reserve peace officer.

1.03 SUBMITTALS

- A. For Contractor-proposed changes to Traffic Control and Regulation shown on Drawings, permitted only in order to reduce construction time and cost through re-sequencing the Work, prepare plan drawings and supplement with product literature, narrative description, and construction schedule.
- 1.04 MEASUREMENT AND PAYMENT
 - A. Traffic Control and Regulation, excluding Flagmen: Measurement is on a lump sum basis, including submittal of Contractor-proposed changes. Payment will be made based on schedule of values and percent of work complete.
 - B. Flagmen: Measurement is on a lump sum basis as required for the Work. Payment will be made based on schedule of values and percent of work complete.
 - C. Follow Section 01290 Payment Procedures.

1.05 CONSTRUCTION TRAFFIC CONTROL PLAN AND PROCEDURES

- A. Develop a written and graphic detailed Construction Traffic Control plan describing:
 - 1. Rerouting of public roadway and AOA roadway traffic (outside safety areas) showing route, duration, and methods for change over from one route to the other and return to normal.
 - 2. Product Deliveries: Location, space required and duration for temporary off-loading along public roadways or curbsides and along AOA roadways and around buildings adjacent to aprons, and route through occupied building interiors.
 - 3. Barricade locations and duration of installation. Submit barricade construction details following Section 01505 Temporary Facilities.
 - 4. Maintain, update and obtain approval for changes.

PART 2 PRODUCTS

- 2.01 SIGNS, SIGNALS, AND DEVICES
 - A. Furnish traffic cones, drums, barricades and traffic intersection lights, including control devices in AOA, following TMUTCD.
- 2.02 FLAGMEN AND OTHER PERSONNEL

TRAFFIC CONTROL AND REGULATION

01555-2 ver. 01.27.04

Project No. 762E

TRAFFIC CONTROL AND REGULATION

- A. Provide certified flagmen in number, at assigned, locations, and for durations as required to regulate even flow of vehicular and pedestrian traffic affected by construction activities.
- B. Employ other personnel, i.e. uniformed peace officers, to take the additional steps required to protect the Work and public, or when specifically requested by Airport Operations personnel through the City Engineer to assist flagmen in the regulating of airport roadway traffic. The uniformed peace officer will coordinate with City Engineer, contractor, and/or Airport Operations personnel, as appropriate, prior to beginning shift.
- C. Use of flagmen or peace officers does not reduce responsibility for damage for which the contractor would otherwise be liable.

PART 3 EXECUTION

- 3.01 GENERAL
 - A. Install traffic control devices, including flagmen, at approaches to site and on site, at crossroads, detours, parking areas, at AOA, at construction entrances, and elsewhere as required to direct construction and affected public traffic, aircraft and GSE, or where directed by City Engineer and/or Airport operations personnel.
 - B. As directed by appropriate authority, e.g., City Engineer, employ additional uniformed peace officers to supplement the flagmen when performing a total terminal area road closure, detour, or overnight activity that affects existing traffic patterns. The uniformed peace officer will coordinate with City Engineer, contractor, and/or Airport Operations personnel, as appropriate, prior to beginning shift.
 - C. Install and operate traffic control signals to direct and maintain orderly flow of traffic in areas under Contractor's control, and areas affected by Contractor's operations.
 - D. Install warning lights on traffic control devices for use during hours of low visibility to delineate traffic lanes and to guide traffic. Do not use flares or flame pots.
 - E. Relocate traffic controls as Work progresses, to maintain effective traffic control.
- 3.02 HAUL ROUTES
 - A. Confine construction traffic to designated haul routes.
 - B. Regulate construction traffic along haul routes. Minimize interference with public traffic.
 - C. Follow Texas State Highway and Public Transportation load limits of roadways.

3.03 PUBLIC ROADS AND TERMINAL AREA OADS

TRAFFIC CONTROL AND REGULATION

01555-3 ver. 01.27.04

Project No. 762E

- A. Abide by laws and regulations of governing authorities when using roads.
- B. Maintain road lane use as follows, unless otherwise permitted by Airport Manager or Airport Operations personnel, as coordinated through City Engineer.
 - 1. All Terminal area road lanes available from 0500 to 2200 hours; minimum two lanes in each direction at all times.
 - 2. All on-airport road lanes (outside Terminal area) available from 0500 to 0900 hours, and from 0600 to 1900 hours; minimum two lanes in each direction at all times.
- C. Maintain access at driveways. Do not block any vehicle or pedestrian traffic area without obtaining prior approval from the Houston Airport. Any unusual or otherwise unforeseen activity will require forty-eight (48) hours of notification to the City Engineer as well as Airport Operations personnel. Traffic control meetings are held weekly, on Thursdays, at 2:00 pm at a location to be identified during the pre-construction conference. Contractor shall attend these meetings to coordinate all roadway traffic impacts. Contractor must present detailed traffic control/coordination plan, including drawings, written narrative, etc., with dates, times, and durations of proposed activities. This plan must be presented a minimum of three weeks prior to intended activity.
- D. Maintain roads on airport property clean at all times. Broom or wash as required. At Terminal area roads, follow behind haul vehicles and immediately clean up roads and debris and foreign material resulting from construction operations is deposited.
- E. Follow City of Houston Ordinance 5705, Construction or Demolishing Privileges
- 3.04 CONSTRUCTION PARKING CONTROL
 - A. Control vehicular parking to prevent interference with public traffic and parking, access by emergency vehicles, and airport operations.
 - B. Prevent construction personnel's vehicles in revenue-producing facilities. Maintain vehicular access to and through construction parking areas.
 - C. Do not park on or adjacent to roadways or curbsides.
 - D. Comply with all security directives with regard to parking in the Terminal area
- 3.05 REMAINING EXISTING CONTROL AND REGULATION DEVICES
 - A. Leave existing control and regulation devices in place and properly operating and visible during construction, unless indicated for removal or otherwise permitted.
 - B. Repair damage resulting from construction operations.
- 3.06 REMOVAL OF EXISTING CONTROL AND REGULATION DEVICES

TRAFFIC CONTROL AND REGULATION

01555-4 ver. 01.27.04

Project No. 762E

TRAFFIC CONTROL AND REGULATION

- A. Contact City of Houston Signal Shop Dispatcher at (713) 803-3004 before removing or deactivating existing control and regulation devices.
- B. Remove designated or permitted existing control and regulation devices following Section 01731.
- C. Unless otherwise indicated or directed, remove existing lane striping and reflective buttons in conflict with temporary control and regulation devices. Install matching temporary lane striping and reflective buttons, maintain during construction, remove after construction is complete, and install permanent matching lane striping and reflective buttons.
- 3.07 BRIDGING TRENCHES AND EXCAVATIONS IN ROADS
 - A. Follow Section 01505 Temporary Facilities.
- 3.08 REMOVAL OF TEMPORARY CONTROL AND REGULATION
 - A. Remove controls and regulation when no longer required. Repair damage caused by installation.
 - B. Remove post settings to a depth of 2-feet.

END OF SECTION

TRAFFIC CONTROL AND REGULATION

01555-5 ver. 01.27.04

SECTION 01610

BASIC PRODUCT REQUIREMENTS

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Requirements for transportation, delivery, handling, and storage of Products.

1.02 PRODUCTS

- A. Products: Defined in Document 00700 General Conditions. Does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work. Products may also include existing materials or components designated for reuse.
- B. For material and equipment specifically indicated or specified to be reused in the work:
 - 1. Use special care in removal, handling, storage and reinstallation, to assure proper function in completed work.
 - 2. Arrange for transportation, storage and handling of products which require off-site storage, restoration or renovation. Include cost in unit price for related items.
- C. When contract documents require that installation of work comply with manufacturer's printed Instructions, obtain and distribute copies of such instructions to parties involved in installation, including two copies to Project Manager. Maintain one set of complete instructions at job site during installation until completion.
- D. Provide Products from the fewest number of manufacturers as practical, in order to simplify spare parts inventory and to allow for maximum interchangeability of components. For multiple components of the same size, type or application, use the same make and model of component throughout the Work.

1.03 TRANSPORTATION

- A. Make arrangements for transportation, delivery, and handling of Products required for timely completion of the Work.
- B. Transport and handle Products in accordance with manufacturer's instructions.
- C. Consign and address shipping documents to proper party giving name of the Project and its complete street address. Shipments shall be delivered to Contractor.

BASIC PRODUCT REQUIREMENTS

01610-1 ver. 01.01.11

1.04 DELIVERY

- A. Arrange deliveries of Products to accommodate short-term site completion schedules and in ample time to facilitate inspection prior to Installation. Avoid deliveries that cause lengthy storage or overburden of limit storage space.
- B. Coordinate deliveries to avoid conflict with the Work and conditions at the site and to accommodate the following:
 - 1. Work of other contractors or the City.
 - 2. Limitations of storage space.
 - 3. Availability of equipment and personnel for handling Products.
 - 4. The City's use of premises.
- C. Have Products delivered to the site in manufacturer's original, unopened, labeled containers.
- D. Immediately upon delivery, inspect shipment to assure:
 - 1. Product complies with requirements of the Contract.
 - 2. Quantities are correct.
 - 3. Containers and packages are intact; labels are legible.
 - 4. Products are properly protected and undamaged.

1.05 PRODUCT HANDLING

- A. Coordinate off-loading of Products delivered to the site. If necessary, during construction, move and relocate stored Products at no additional cost to the City.
- B. Provide equipment and personnel necessary to handle Products, including those provided by the City, by methods to prevent damage to Products or packaging.
- C. Provide additional protection during handling as necessary to prevent breaking, scraping, marring, or otherwise damaging Products or surrounding areas.
- D. Handle Products by methods to prevent over-bending or overstressing.
- E. Lift heavy components only at designated lifting points.

BASIC PRODUCT REQUIREMENTS

01610-2 ver. 01.01.11

- F. Handle Products by methods to prevent over-bending or overstressing.
- G. Do not drop, roll, or skid Products off delivery vehicles. Hand-carry or use Suitable materials handling equipment.
- 1.06 STORAGE OF PRODUCTS
 - A. Store and protect Products in accordance with manufacturer's recommendations and requirements of these Specifications.
 - B. Make necessary provisions for safe storage of Products. Place Products so as to prevent damage to any part of the Work or existing facilities and to maintain free access at all times to all parts of the Work and to utility service company installations in the vicinity of the Work. Keep Products neatly and compactly stored in locations that will cause minimum inconvenience to other contractors, public travel, adjoining owners, tenants, and occupants. Arrange storage in a manner so as to provide easy access for inspection.
 - C. Restrict storage to areas available on the site for storage of Products as shown on Drawings or approved by Project Manager.
 - D. Provide off-site storage and protection when on-site storage is not adequate. Provide addresses of, and access to, off-site storage locations for inspection by Project Manager.
 - E. Do not use lawns, grass plots, or other private property for storage purposes without written permission of owner or other person in possession or control of premises.
 - F. Protect stored Products against loss or damage.
 - G. Store in manufacturers' unopened containers.
 - H. Neatly, safely, and compactly stack Products delivered and stored along the line of the Work to avoid inconvenience and damage to property owners and general public and maintain at least 3 feet clearance around fire hydrants. Keep public, private driveways and street crossings open.
 - I. Repair or replace damaged lawns, sidewalks, streets or other improvements to satisfaction of Project Manager. Total length that Products may be distributed along route of construction at one time is 1000 linear feet, unless otherwise approved in writing by Project Manager.

PART 2 PRODUCTS (NOT USED) PART 3 EXECUTION (NOT USED)

END OF SECTION

BASIC PRODUCT REQUIREMENTS

01610-3 ver. 01.01.11

SECTION 01630

PRODUCT OPTIONS AND SUBSTITUTIONS

PART 1 GENERAL

1.01 SECTION INCLUDES

- A. Procedure for requesting substitution of products in lieu of those specified. These requirements supplement Paragraph 3.10 of Documents 00700 General Conditions and 00800- Supplementary Conditions.
- B. After submittal period expires, requests for substitutions will be considered only when a specified product becomes unavailable because of conditions beyond Contractor's control.
- 1.02 DEFINITIONS

A. Process: Any proprietary method for installing products that results in an integral, functioning part of the Work. For this Section, the word "product" includes "process."

1.03 SUBMITTALS

- A. Submit 5 copies of each separate product substitution request, within time period stated in Document 00700 General Conditions, including:
 - 1. Full submittal data for specified products, following Section 01340- Shop Drawings, Product Data and Samples.
 - 2. Full data substantiating compliance of proposed substitutions with Contract Documents and substantiating equivalency with specified products:
 - a. Product identification, including manufacturer's name and address.
 - b. Manufacturer's literature with precise product description, and directly applicable performance and test data and reference standards.
 - c. Samples, as applicable.
 - d. Name and address of projects in which proposed product has been installed at least 5 years in similar or equivalent conditions, and date of installation.
 - e. Name, address and telephone number of owners, designer, and installing contractor.

PRODUCT OPTIONS AND SUBSTITUTIONS

01630-1 ver. 03.13.06

- f. For process substitutions, detailed description of proposed method and drawings illustrating methods.
- B. Detailed reason(s) for substitution, and tangible benefits accruing to City.
- C. Itemized comparison of proposed substitutions with specified products and full description of deviations.
- D. Fully describe all effects of substitutions on the Work and on separate contracts and work by City. Include full cost data comparing proposed substitution with specified products and amount of change in Contract Sum. Indicate changes in construction schedule (Section 01325 - Construction Schedules).
- E. Substitutions are not permitted when:
 - 1. They are not processed following Document 00700 General Conditions and this Section.
 - 2. Acceptance will require revision of Contract Documents or will change the design concept.
 - 3. Delay in construction will occur.
 - 4. No provisions for substitutions are stated in the Contract Documents.
- F. Burden of proof of merit of proposed substitution remains solely with Contractor.
- 1.02 CONTRACTOR'S OPTIONS
 - A. Options, stated as "Contractor's option(s)" in Contract Documents, are intended to benefit the Work through reduced cost, decreased construction time, or better performance within designated range of criteria.
 - B. Volunteer options are not permitted.
 - C. Notify in writing City Engineer of options chosen.
- 1.03 QUALITY ASSURANCE
 - A. To the maximum extent possible, provide products of the same type or function from a single manufacturer, make, or source. Where more than one choice is available, select the product which is compatible with other products already selected, specified, or which is in use by City.

PRODUCT OPTIONS AND SUBSTITUTIONS

01630-2 ver. 03.13.06

1.04 DESIGNER'S ACTIONS

A. Decision to accept or deny proposed substitute products, or selection of one product instead of another, is solely the responsibility of Designer; such decisions and selections are final.

1.05 COSTS FOR REVIEW OF SUBSTITUTIONS

- A. Pay costs related to Designer's review and examination of proposed substitutions. Assume liability for obtaining acceptance of substitutions.
- B. Reimburse City for actual evaluation costs of Designer's(s') if proposed substitute does not meet requirements of Contract Documents, or acceptance of proposed substitute requires changes to the Work.
- C. Reimburse City for associated design costs, including redesign, additional submittal reviews, investigations, Designer's fees and revision of Contract Documents required because of the requested substitution. Design costs are the full price for additional work performed, paid at the rates established by Designer's contract with City for Design and Contract Documents phase of the Project.
- D. Pay for laboratory testing required to obtain information upon which equivalency can be determined.
- E. If Designer determines that proposed substitutions are not equivalent to specified products, furnish one of the specified products without delay in time or additional cost to City.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION (NOT USED)

END OF SECTION

PRODUCT OPTIONS AND SUBSTITUTIONS

SECTION 01726

BASE FACILITY SURVEY

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. "Base Facility" is defined in Section 01423 References.
 - B. Survey of Base Facility and related existing conditions.
 - C. Notification of discoveries.
 - D. Contractor's survey of Base Facility is intended to identify and describe actual as-found conditions to supplement information contained in Base Facility documents and in the Drawings and Specifications.
 - E. Necessary changes in location of the Work may be made by City Engineer to avoid unanticipated concealed conditions, following Section 01255 Modification Procedures.
 - F. If permanent relocation or reworking of existing conditions is required and not otherwise provided for in the Contract Documents, City Engineer will direct Contractor following Section 01255 Modification Procedures.

1.02 BASE FACILITY DOCUMENTS

- A. Drawing and Specifications for the Work are based on City-furnished Base Facility documents and upon the Designer's limited visual observations of sight-exposed conditions existing in (Insert Date).
 - 1. Contract Documents do not necessarily completely describe all details of Base Facility at interfaces with the Work.
 - 2. The Designer's observations did not extend to areas or conditions above ceilings or inside partitions and chases.
- B. Obtain available Base Facility documents from the City Engineer.
 - 1. Drawing and Specifications for the Work are based on the City-furnished Base Facility documents and upon limited visual observations of sight-exposed conditions existing at the time of Notice to Proceed (NTP).

BASE FACILITY SURVEY 01726-1 ver. 10-21-97

Project No. 762E

BASE FACILITY SURVEYING

2. The contactor will provide HAS with a map of the project area to be used by the infrastructure and IT sections to compile a map of known underground utilities and telecommunications lines and equipment. This process does not replace any base survey methods or requirements.

1.03 SEQUENCING AND SCHEDULING

- A. Sequence and schedule survey to properly coordinate with other construction operations.
- B. Complete survey work, process one or more Document 00931 Request for Information, obtain responses, evaluate and submit cost or schedule impact of responses, and process accepted modifications before commencing work of affected Sections.
- C. Obtain or designate and protect control samples of Base Facility work during survey and maintain until required submittals pertinent thereto are processed.

1.04 BASE FACILITY CONDITIONS

- A. Base Facility intended or required to remain takes precedence of fact and control over details and construction of interfaces, dimensions, clearances, openings, alignments, and substrate conditions between Base Facility and the Work.
- B. Base Facility is intended to remain except where shown on Drawings or specified as work of Section 01731 Cutting and Patching or Division 2 sections covering demolition.

1.05 DIMENSIONS

- A. Control dimensions are indicated by nominal value on the Drawings within parenthesis. This designation means, in addition to other requirements, the Contractor is responsible for finding the actual dimension following this Section and using actual dimensions to govern placement of work including relationship to and coordination with related work.
- 1. Follow Section 01255 Modification Procedures to resolve discrepancies between existing conditions and Contract Documents.

PART 2 PRODUCTS (NOT USED)

- PART 3 EXECUTION
- 3.01 GENERAL
 - A. Survey Base Facility affecting or affected by the Work by on-site examination of existing conditions.
 - B. Explore ahead of trenching and excavation work to uncover obstructing underground structures sufficiently to determine location, to prevent damage and to prevent interruption

BASE FACILITY SURVEY

01726-2 ver. 10-21-97

BASE FACILITY SURVEYING

of services. Restore to original condition damages to underground structure at no cost or time increase to the contract, following Section 01731 - Cutting and Patching.

- C. Note discovered discrepancies between the Base Facility and Contract Documents.
 - 1. Use one set of prints of Drawings and Specifications (made from reproducible furnished following Section 01110 Summary of Work) for the sole purpose of documenting discoveries. Designate as "SURVEY DOCUMENTS."
 - 2. Prepare and issue Document 00931 Request for Information for each discrepancy, following Section 01255 Modification Procedures.
 - 3. Supplement data noted on survey documents with video or photographs following Section 01321 Construction Photographs as required to clearly and fully describe conditions.
- D. Coordinate survey of semi-exposed and concealed conditions with work of Sections 01731-Cutting and Patching, and 02____- Demolition.

END OF SECTION

SECTION 01731 CUTTING AND PATCHING

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Obtain CSP and control samples.
 - B. Repair remaining Base Facility.
 - C. Connect work to Base Facility.
 - D. Remove construction required to enable required alteration or addition to Base Facility.
 - E. Connect work not done in proper sequence.
 - F. Make connections or alterations to Base Facility or to work.
- 1.02 REFERENCES
 - A. National Terrazzo and Mosaic Association, Inc. (NTMA).
- 1.03 SUBMITTALS
 - A. Submit Document 00931 Request for Information, with supporting data, in advance of cutting or patching not shown on the Drawings or which affects:
 - 1. Contract Sum or Time.
 - 2. Visual quality of remaining sight-exposed surfaces exposed after work is complete and for which no work is required other than to gain access.
 - 3. Warrantability, value, integrity, serviceability, or life expectancy of any component of the Base Facility and the Work.
 - 4. Integrity or serviceability of weather-exposed, moisture-resistant, or fire-resistant components or systems.
 - 5. Work outside indicated contract limits.
 - B. Include in each request:

CUTTING AND PATCHING

01731-1 ver. 01.01.11

- Project No. 762E
 - 1. Identification of the Project.
 - 2. Description of affected Work.
 - 3. The necessity for cutting and patching.
 - 4. Effect on Base Facility construction, on the Work, or on work of separate contractors and work by City.
 - 5. Description of proposed work:
 - a. Scope of cutting and patching.
 - b. Contractor, Subcontractor or trades executing work.
 - c. Products proposed.
 - d. Extent and type of refinishing.
 - e. Schedule of operations.
 - 6. Alternatives to cutting and patching, if any.
 - 7. Written permission of separate contractors or installers of work by City whose work will be affected, countersigned by City Engineer.
 - C. Should Base Facility conditions require change of products, follow Section 01630 Product Options and Substitutions.
 - D. Submit product data and samples following Section 01340 Shop Drawings, Product Data and Samples.
 - 1. Submit manufacturer's technical literature for each patch material and fully describe compatibility with each substrate.
 - 2. Submit samples of paint colors and sheen on gypsum board with taped edges.
 - 3. Submit 2-foot square samples of drywall and plaster finish texture.
 - E. Submit written notice to City Engineer designating time work will be uncovered for observation. Do not cut until authorized by City Engineer, except when documentable emergency conditions require immediate cutting.
 - F. Should conditions of work or schedule indicate change of products or methods, submit Document 00931 Request for Information stating conditions indicating change,

CUTTING AND PATCHING

01731-2 ver. 01.01.11

Project No. 762E

CUTTING AND PATCHING

recommendations for alternative products or methods and submittals. Follow Section 01630 - Product Options and Substitutions.

- 1.04 QUALITY ASSURANCE
 - A. Cut and patch by persons qualified to perform work.
 - B. Remove minimum construction necessary. Return surfaces to appearance of new work and match Base Facility.
 - 1. Cut finish surfaces such as masonry, tile, plaster or metals in a straight line at a natural line or plane of division from abutting work.
 - C. Make patch work visually undetectable at 5-feet for exposed and semi-exposed interior work, and at 10-feet for exposed and semi-exposed exterior work under Base Facility lighting conditions.
 - D. Presence of a damaged or defective product, finish or type of construction requires patching, extending or matching be performed as necessary to make work complete and consistent to standards of quality identical to Base Facility.
 - E. Promptly notify City Engineer by Document 00931 Request for Information of discoveries of construction, such as furnishings and articles having possible historic or private value to City.
 - 1. Protect discovery until disposition.
 - 2. Legally dispose of items not removed by City.
- 1.05 INSPECTION, HANDLING, STORAGE AND PROTECTION OF CSP AND CONTROL SAMPLES
 - A. Follow Section 01610 Basic Product Requirements and following minimum standards.
 - B. After removal CSP and control samples, inspect and tag each item. Prepare a written inventory.
 - 1. Describe damage or deficiencies discovered. Process claims and obtain replacement products.
 - 2. Inspect and inventory in presence of City Engineer if necessary.
 - C. Store CSP following Section 01610 Basic Product Requirements until delivery to City. Package CSP in weatherproof containers, labeled with inventory on outside of containers.

CUTTING AND PATCHING

01731-3 ver. 01.01.11

Project No. 762E

CUTTING AND PATCHING

- D. Load, transport, off-load and provide other incidental labor required to place CSP inside City's facility. Notify City Engineer at least 7 days before delivery is scheduled.
- E. Provide CSP manufacturer's labor if required to properly handle, store and protect products.
- F. Obtain written receipt or transfer of title from City Engineer.
- 1.06 SCHEDULING AND SEQUENCING
 - A. Provide specific time and date information to City Engineer 48 hours in advance of proposed Work involving temporary shutdown of utilities and environmental systems.
 - B. Notify City Engineer at least 7 days before starting work in areas or conditions affecting data, communications, security and paging systems. Do not cut or patch such systems without approval of City Engineer.
 - C. Submit a detailed schedule of proposed connections, including shutdowns and tie-ins. Include in the submittal the proposed time and date as well as the anticipated duration of the Work. Submit the detailed schedule coordinated with the construction schedule.

PART 2 PRODUCTS

2.01 MATERIALS

- A. Based on the Designer's knowledge of available "as-builts" of the Base Facility, and observation of sight-exposed construction, patching materials required include:
 - 1. Paint: Follow Section 099113 & 099123.
 - 2. Concrete Repair: Follow Section 03730.
- B. Where there is no specification for a required patch product, provide same products and types of construction as analogous Base Facility construction.
 - 1. Contract Documents do not define products or standards of quality present in the Base Facility.
 - 2. Determine products required following Section 01726 Base Facility Survey. Determine required workmanship by using equivalent Base Facility products as control samples.
- PART 3 EXECUTION
- 3.01 GENERAL PERFORMANCE

CUTTING AND PATCHING

01731-4 ver. 01.01.11

Project No. 762E

CUTTING AND PATCHING

- A. Patch, repair and refinish Base Facility items intended or designated to remain, to match analogous Base Facility conditions for each product, with proper transition between new work and Base Facility.
- B. Remove and replace defective or deficient new work and work not following Contract Documents.
- C. Remove samples of Base Facility and work for Contractor's surveillance testing and for tests in Section 01455 City's Acceptance Testing.
- D. Repair damage to Base Facility resulting from work under this contract.
- E. Perform activities to avoid interference with facility operations and work of other contractors, following Document 00700 General Conditions and Sections 01145 Use of Premises, 01312 Coordination and Meetings, 01505 Temporary Facilities and 01506 Temporary Controls.
- F. Restore Base Facility to a state equivalent to or better than that before cutting and patching. Restore new work to standards of these Specifications.
- G. Support, anchor, attach, match, trim and seal materials to work of other contractors. Unless otherwise specified, provide sleeves, inserts, and hangers, required for the execution of the Work.
- H. Provide shoring, bracing and support as required to maintain structural integrity and protect adjacent work from damage during cutting and patching. Before cutting beams or other structural members, anchors, lintels or other supports, request written instructions from City Engineer. Follow such instructions, as applicable.
- I. Cut and patch as recommended by manufacturers of patch products, and where possible by manufacturer of affected Base Facility products.
- J. Fit and adjust products to provide finished installation complying with specified products, functions, tolerances and finishes.
- K. Restore Base Facility damaged as a result of the Work. Install work following Contract Documents, Base Facility documents, trade standards, or governing agencies, as applicable.
 - 1. Follow Section 01726 Base Facility Survey to document Base Facility damage Base Facility prior to commencing work.
- L. Refinish entire exposed and semi-exposed surfaces.

CUTTING AND PATCHING

01731-5 ver. 01.01.11

Project No. 762E

- 1. For continuous surfaces, refinish to nearest change in plane. Remove and reinstall remaining signs, hardware and similar interferences.
- 2. For an assembly, refinish entire unit.
- M. Where cutting and patching fails to match Base Facility work, provide complete replacement work.
- 3.02 TEMPORARY FACILITIES AND PROTECTION
 - A. Follow Section 01505 Temporary Facilities.
- 3.03 INSPECTION AND COORDINATION
 - A. Inspect Base Facility following Section 01726 Base Facility Survey, and if required provide Contractor's testing following Section 01450 Contractor's Quality Control, for Base Facility conditions subject to this Section.
 - B. Report by Document 00931 Request for Information Questionable Base Facility conditions that affect the Work.
 - C. Obtain written authorizations before beginning utility or environmental systems work affecting Base Facility outside the contract limits.

3.04 DAMAGED SURFACES

- A. Replace or patch any portion surfaces of the Work and Base Facility found damaged, lifted, discolored, or showing other imperfections resulting from work, with matching sound material and finish.
 - 1. Provide proper support of substrate before patching.
 - 2. Refinish patched portions of painted or coated surfaces scheduled for new finish, to produce uniform color and texture over entire surface.
 - a. Tape, float, sand and apply two coats of latex paint to repaired Base Facility drywall, plaster, doors and doorframes.
 - 3. Exceptions: Fully patch remaining Base Facility surfaces exposed and semi-exposed to public view to match all visual characteristics of Base Facility.

3.05 TRANSITION FROM BASE FACILITY TO NEW CONSTRUCTION

CUTTING AND PATCHING

01731-6 ver. 01.01.11

Project No. 762E

CUTTING AND PATCHING

- A. Where new work abuts or finishes against Base Facility work, make smooth and workmanlike transition. Match patched work adjacent to Base Facility work for all visual characteristics.
 - 1. Where smooth transition is not possible, terminate Base Facility surface neatly along a straight line at a natural line or plane of division, and provide edge trim appropriate to substrate and finish.
 - 2. Exceptions: Fully patch remaining Base Facility surfaces exposed and semi-exposed to public view to match all visual characteristics of Base Facility.

3.06 SITE UTILITY AND BUILDING ENVIRONMENTAL SYSTEMS

- A. Perform work needed to complete connections and tie-ins to Base Facility. Keep Base Facility in continuous operation unless otherwise specifically permitted or approved by City Engineer.
- B. Base Facility electrical and mechanical systems and site utilities are intended to be functioning properly prior to start of the Work. Follow Section 01505 to confirm proper function.
 - 1. Notify City Engineer by Document 00931 Request for Information of non-operating systems prior to commencing affected work in each area.
 - 2. Do not proceed with work affecting improperly functioning utilities or systems until corrective work is complete.

3.07 SALVAGING CONTROL SAMPLES AND CSP

- A. Remove Base Facility designated as CSP and control samples using methods and procedures specified herein.
 - 1. Control samples located outside contract limits are intended to remain in place.
 - 2. Remove control samples of sufficient size and proper quantity to establish standards for comparison.
- B. Inspect, handle, store, and protect control samples and CSP following this Section. Package CSP in impact- and moisture-resistant containers.
- C. Where applicable, reinstall control samples following this Section.
- 3.08 GYPSUM DRYWALL SYSTEMS

CUTTING AND PATCHING 01731-7 ver. 01.01.11

Project No. 762E

CUTTING AND PATCHING

- A. Fasten new framing to Base Facility with powder-actuated or drill-in fasteners at conditions subject to shear and compression loads, with drill- in fasteners at conditions subject to tension loads, and with drywall screws firmly secured to Base Facility metal framing.
- 3.09 PAINT
 - A. Prepare and prime substrates following manufacturer's recommendations.
 - B. Apply paint with equipment as required to achieve match with Base Facility. Apply at rates recommended by manufacturer.
 - C. Follow Section 099113 & 099123
- 3.10 INTERIM CLEANING
 - A. Clean occupied areas daily. Immediately remove spillage, overspray, dust and debris in occupied areas and at points of access into contract limits. Sweep and wet mop floors as required, using safety cones and tape barricades as required cleaning operations.
 - B. Make surfaces ready for work of successive trades.
 - C. At completion of work in each area, provide final cleaning following Section 01770 Contract Closeout.

END OF SECTION

CUTTING AND PATCHING

01731-8 ver. 01.01.11

SECTION 01761

PROTECTION OF EXISTING SERVICES

PART 1 GENERAL

- 1.01 SECTION INCLUDES
 - A. Requirements to protect existing services and minimize impact of interruptions.

1.02 DEFINITIONS:

- A. Service is defined to include utilities (natural gas, water, or power); lighting and emergency lighting; data and telecommunications; closed-circuit video, control and monitoring circuits, and air conditioning, heating, and ventilating. Service types include:
 - 1. Power.
 - 2. Lighting, and emergency lighting.
 - 3. Paging.
 - 4. Telephone.
 - 5. Video.
 - 6. Data and computer networks.
 - 7. Water.
 - 8. Natural gas.
 - 9. Heating, ventilating, and air conditioning
- B. Data and Telecom Service is defined to include:
 - 1. Wiring and cable used for the transmission of data, voice, or video information.
 - 2. Wiring for low voltage monitoring and control of various types of devices.
- C. Service interruption is defined to include any temporary or permanent inability to provide the service as contracted or as intended and includes interference with or disruption to source, distribution, or terminal items of a service system.
- D. Response time is defined to be the time elapsed between the time that a Service Interruption becomes known to the Contractor and the time that a person is at the site of the interruption

PROTECTION OF EXISTING SERVICES

01761-1 ver. 05.26.20

or, if the site of the interruption is not immediately known, at the job site to diagnose and locate the service interruption.

1.03 PERFORMANCE REQUIREMENTS

- A. Contractor is required to protect and maintain existing services to those operating areas of the Airport.
 - 1. Where services are affected by construction activities and interruption of service is required to complete the Work, schedule service interruption to minimize impact.
 - 2. Where services cannot be interrupted, provide alternate services or circuits as required to maintain affected services. Design and implement service "cut-over" so that services are maintained without interruption.
- B. Train employees and subcontractors to ensure that accidental service interruptions are promptly recognized, and appropriate responses can be initiated.
- C. Maintain personnel, equipment, and parts at hand or on call to provide the response times indicated.
- D. Interruptions to Existing Service are classified as follows:
 - 1. Security Service Interruption:
 - a. Any service interruption of power, lighting, or data and telecom service that affects and compromises one of the following:
 - (1) FAA Security
 - (2) Airline Security
 - (3) Airport Security
 - (4) Other government entity charged with enforcing security at the Airport (Houston Police Department, FBI, Secret Service, etc.).
 - b. Security Services must be active at all times.
 - 2. Life Safety Service Interruption:
 - a. Any service interruption of power, lighting, or data and telecom service affecting or compromising one or more of the following life safety systems.
 - (1) Fire/smoke alarms.

PROTECTION OF EXISTING SERVICES

01761-2 ver. 05.26.20

- (2) Emergency lighting.
- (3) Elevator operations in "Fire" mode.
- (4) Emergency intercom systems.
- b. Life Safety Services must be active at all times.
- 3. Business Service Interruption:
 - a. 'Any service interruption of utility service (power, lighting, natural gas, data and telecom, etc.) that affects and compromises the ability of a profit-seeking entity to earn revenue, including:
 - (1) Airline: Includes FIDS network, reservation/confirmation systems, paging systems.
 - (2) Tenants Other Than Airlines: Point of sale systems, reservation/confirmation systems, utilities for storing, cooking, or maintaining food for sale to the public.
 - b. Business Services must be active at all times in the areas of the Airport served by Airlines or other tenants during hours of their operation.
- 4. Comfort / Convenience Service Interruption:
 - a. Any service interruption of power, lighting, or data and telecom services affecting or compromising the comfort or convenience of those using the Airport (passengers, visitors, employees, concessionaires, etc.) including:
 - (1) Lighting.
 - (2) Air Conditioning.
 - (3) Heating.
 - (4) Public telephones.
 - (5) Elevators.
 - b. Minimize Comfort/Convenience Service Interruptions except in construction areas.

1.04 SUBMITTALS

A. Schedule of service interruptions.

PROTECTION OF EXISTING SERVICES

01761-3 ver. 05.26.20

B. Emergency Response Plan.

1.05 QUALITY ASSURANCE

- A. Develop emergency response plan for each class of service interruption indicated. Notify other contractors responsible for services and obtain contact information. Where possible, obtain written instructions for emergency repairs from the contractor responsible for each service. Where required, arrange for contractor personnel to be available to meet required response times.
- 1.06 COORDINATION AND SEQUENCING
 - A. Schedule and execute construction activities to prevent service interruption or, where service interruption is required to complete the Work, minimize service interruption.
- 1.07 SCHEDULING
 - A. Follow Section 01325.
 - B. Develop a schedule of required service interruptions. Coordinate with the schedules required by Section 01325 and revise as required by the City or project conditions.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION
- 3.01 CONTRACTOR RESPONSIBILITIES:
 - A. Follow Section 01726.
 - B. Scheduled Service Interruptions: Notify the City Engineer in writing not less than 7 days in advance of a scheduled service interruption. In notifying of the Scheduled Service Interruptions, click on the weblink <u>https://bit.ly/3ILFtyv</u> [(HAS Work Area Notification (WAN) Form] and review the checklist. At the bottom of the checklist, check the box confirming attendance of the Contractor Safety Requirement meeting, and Contractor and all Subcontractors understands and will comply with all Houston Airport System (HAS) and OSHA requirements.
 - C. Complete a Work Area Notification form by clicking on the weblink <u>https://bit.ly/3lLFtyv</u> [(HAS Work Area Notification (WAN) Form] for any/all service interruptions and/or; for,
 - D. Unscheduled Service Interruptions to Data and Telecom Service:

PROTECTION OF EXISTING SERVICES

- 1. Immediately notify IAH 24-Hour Emergency Dispatch Service at (281) 230-3024 M-F, call 713-847-4234, (after hours call: 713-847-4200]. Do not attempt to repair these lines. Include the following information:
 - a. Location.
 - b. Area(s) affected.
 - c. Type and classification of service (if known).
 - d. Entities affected (if known).
- 2. In addition to the notification requirements above, immediately notify the City Engineer of interruption.
- F. Unscheduled Service Interruptions to Service Other Than Data and Telecom Service:
 - 1. When executing Work in an area known to have existing services, maintain on-site or on-call capability to initiate repairs to unscheduled service interruptions within the response times required.
 - 2. Immediately notify the City Engineer of interruption.
 - a. Location.
 - b. Area(s) affected.
 - c. Type and classification of service (if known).
 - d. Entities affected (if known).
 - 3. Response Times to Interruptions to Existing Service:
 - a. Security Service Interruption 15 minutes.
 - b. Life Safety Service Interruption 15 minutes.
 - c. Business Service Interruption -
 - (1) Service Interruptions to Airlines 15 minutes.
 - (2) Service Interruptions to Tenants other than Airlines 1 hour.
 - d. Comfort/Convenience Service Interruption 1 hour.

END OF SECTION

PROTECTION OF EXISTING SERVICES

01761-5 ver. 05.26.20

WORK AREA NOTIFICATION I.A.H PDC HOUSTON, TEXAS 77032

O: Plan & Review / IAH		CONTRACTOR:							
ATT: James Beehner &	Scott Hill								
OFFICE NUMBER: 281-230-8909 & 281-230-8999 FAX NUMBER: 281-230-8781 E-MAIL: jamesbeehner@cityofhouston.net scott.hill@cityofhouston.net		DATE: PROJECT NUMBER: Onsite contact / phone #'s:							
					cott.nin@cityomouston	<u>.net</u> ummundenenseeren oordenenseeren oordenenseeren			
					FROM:				
OFFICE NUMBER:									
MOBIL NUMBER:									
FAX NUMBER:				ور در وروی در باری در ب					
LOCATION	Description	DATE OF		COMMENTS					
LOCATION	Description	REQUEST	REQUEST	COMMENT					
		Starting Date:	Ending Date:						
		Starting Time:	Ending Time:						
		Starting Tíme:	Ending Time:						
Impacts to Area :		Starting Time:	Ending Time:						
Impacts to Area :		Starting Time:	Ending Time:						
Impacts to Area :		Starting Time:	Ending Time:						
Impacts to Area :		Starting Time:	Ending Time:						
Impacts to Area :	>:	Starting Time:	Ending Time:						
):	Starting Time:	Ending Time:						

SECTION 01770 CONTRACT CLOSEOUT

PART 1 GENERAL

1.01 SECTION INCLUDES

- A. Submittal of Operation and Maintenance (O & M) manual, lien releases, record documents, badges, and keys.
- B. O & M manual format and contents.
- C. Final cleaning. Interim cleaning is specified in Section 01505.
- D. Systems demonstrations and personnel training.
- E. Notification of Substantial Completion.
- F. Contractor's punch list.
- G. Record of the Work.

H. Forwarding of Contractor-Salvaged products (CSP), and extra products.

- 1.02 SUBMITTALS
 - A. Two weeks before Substantial Completion inspection, submit 2 sets of Preliminary O & M manual (Paragraph 1.03), 1 copy to Designer and 1 copy direct to City Engineer.
 - B. Subsequent to Preliminary O & M manual submittal and precedent to final Certificate for Payment, submit the following:
 - 1. The Contractor shall submit Preliminary O&M Manuals to the City for review and acceptance a minimum of 60 calendar days prior to starting the commissioning process.
 - 2. Release or Waiver of Liens and consents of sureties following Documents 00700-General Conditions and 00800 - Supplementary Conditions.
 - 3. BIM As-Built and BIM Record Documents
 - a. Provide the final coordinated trade construction as-built and/or fabrication models in native format, to the City at regular intervals at the end of the Construction Phase that will have incorporated all addenda, approved Change Orders, and the

PROTECTION OF EXISTING SERVICES

01770-1 ver. 07.18.12

modifications and deliver the final record model to the City as part of the project close-out documents.

- b. The format of the delivered documents shall consist of:
 - 1) PDF files of drawings and specifications.
 - 2) HAS approved AutoCAD version of drawings.
 - 3) Native formats of the BIM model including HAS approved Revit version.
 - 4) HAS approved version of Navisworks files and Civi3D
 - 5) All information, drawings and manuals should conform with HAS approved BIM standards and BPxP.
- 4. File organization, File directory structure, Sheet Borders, titles, method of delivery and other specifications should be in conform to HAS CAD/GIS Data Standards and HAS BIM Standards, available in www.fly2houston.com/tip.
- 5. Security identification badges.
- 6. Construction and other master keys.
- 1.03 O&M MANUAL CONTENTS AND FORMAT
 - A. Provide O & M Manual with full information to allow matching products under future contracts to products under this contract, and to allow City to operate, maintain and repair (for user-serviceable aspects) products, including trade names, model or type numbers, colors dimensions, and other physical characteristics.
 - B. Electronic Format:
 - Submit in searchable PDF to reflect 8.5" x 11" inch page and margins shall be formatted for double-sided print out or copy. Large format shall be pre-approved by the City.2. Sections within the O & M Manual shall also be formatted to reflect dividers if a printout copy is desired.3. Cover of the O& M Manual shall be titled "OPERATION AND MAINTENANCE MANUAL, title of project and subject matter and "Number_ of _ if multiple volumes are developed. Include the City's Project Number and AIP/CIP Number.
 - C. Contents:
 - 1. Table of Contents for each volume, naming each Part.

PROTECTION OF EXISTING SERVICES

- 2. Part 1: Directory with name, address, and telephone number of Designer, Contractor, and Subcontractors and Suppliers for each Project Manual Section.
- 3. Part 2: Operation and maintenance instructions, arranged by Project Manual Section number where practical, and where not, by system. Include:
 - a. For finish materials, maintenance instructions prepared by manufacturers, including recommended cleaning methods and materials and special precautions identifying detrimental agents.
 - b. Utility, door and window hardware, HVAC, plumbing and electrical products, prepared by product manufacturer, including:
 - 1) Product design criteria, functions, normal operating characteristics, and limiting conditions.
 - 2) Assembly, installation, alignment, adjustment, checking instructions, and troubleshooting guide.
 - 3) Operating instructions for start-up, normal operation, regulation and control, normal shutdown, and emergency shutdown.
 - 4) Lubrication and detailed maintenance instructions; detailed drawings giving location of each maintainable part and lubrication point and detailed instructions on disassembly and reassembly of products.
 - 5) Spare parts list for operating products, prepared by manufacturers, including detailed drawings giving location of each maintainable part; describe predicted life of parts subject to wear, lists of spares recommended for user-service inventory, and nearest source of in-stock spares.
 - 6) Outline, cross-section, and assembly drawings; engineering data; wiring diagrams.
 - 7) Test data and performance curves.
- 4. Part 3: Project documents and certificates, including:
 - a. Shop drawings, product data, and where practical, samples.
 - b. Air and water balance reports.
 - c. Certificates of occupancy or use.
 - d. Product certifications and mix designs.

PROTECTION OF EXISTING SERVICES

01770-3 ver. 07.18.12

- e. Material Safety Data Sheets.
- 5. Part 4: Copy (not original) of each warranty form containing language of final warranty.
- 6. Part 5: Meeting notes from systems demonstrations.
- 7. Revise content and arrangement of preliminary Manual until approval by City Engineer.
- 1.04 FINAL CLEANING
 - A. Execute final cleaning prior to Substantial Completion [of each Stage].
 - B. Clean surfaces exposed to view; remove temporary labels and protective coverings, stains and foreign substances; polish transparent and glossy surfaces; vacuum carpeted and soft surfaces. Clean equipment and fixtures to sanitary condition. Clean permanent filters and install new replaceable filters at equipment. Clean HVAC diffusers.
 - C. Remove and legally dispose of waste and surplus products and rubbish, including from roofs, gutters, downspouts, drainage systems, pavements, lawn and landscaped areas, and elsewhere from site.
 - D. Sweep streets and parking areas, rake lawn and landscaped areas.
 - E. Wash roofs, opaque building walls and sidewalks.
 - F. Remove temporary facilities and controls.
 - G. Leave premises in spotless condition, requiring no further cleaning of construction by City.
 - H. Adjust products to proper operating condition.
 - I. Correct defective function of products.
- 1.05 SYSTEMS DEMONSTRATIONS AND PERSONNEL TRAINING
 - A. Demonstrate proper operation and maintenance of each product to City's maintenance personnel precedent to Substantial Completion inspection.
 - 1. Operate HVAC, plumbing, and electrical systems 7 continuous days precedent to personnel training.
 - B. Precedent to submittal of O & M Manual, train City's maintenance personnel in proper operation, adjustment, and maintenance of products and systems, using the preliminary O

PROTECTION OF EXISTING SERVICES

01770-4 ver. 07.18.12

& M Manual as the basis of instruction. Continue training until City's personnel demonstrate proper knowledge and skills.

- C. Take minutes of meetings, including sign-in sheet, and record subjects covered in each session. Bind minutes in O&M Manual.
- 1.06 NOTIFICATION OF SUBSTANTIAL COMPLETION
 - A. When Contractor considers the Work (or a designated portion or stage thereof identified in Section 01326 Construction Sequencing) substantially complete, submit written notice and Punchlist (Paragraph 1.04) to City Engineer.
 - 1. Do not claim Substantial Completion until authorities having jurisdiction issue certificates of occupancy or use and related inspections affirming compliance.
 - 2. Attach copy of each certificate to Substantial Completion form.
 - B. Within a reasonable time after receipt of certificates, an inspection will be made by City Engineer and Designer to determine status of completion.
 - C. Should the Work be determined by City Engineer as not substantially complete as a result of any Substantial Completion inspection, Contractor will be notified in writing.
 - 1. Remedy deficiencies.
 - 2. Send written notice of Substantial Completion as above.
 - 3. City Engineer and Designer will reinspect the Work.
 - 4. Pay costs of Designer's second and subsequent Substantial Completion inspections, by Change Order.
 - D. When the Work is determined as substantially complete, the Certificate of Substantial Completion will be executed.
- 1.07 CONTRACTOR'S PUNCHLIST
 - A. Prior to and in connection with Substantial Completion procedures, prepare a written Punchlist on a area-by-area basis for each stage and as follows:
 - 1. Designer will provide one reproducible copy of then-current floor plans. These drawings are the basis of Contractor's Punchlist.
 - 2. Inspect the Work and mark applicable comments on the floor plans. Prepare written notes as required to supplement notes made on drawings.

PROTECTION OF EXISTING SERVICES

01770-5 ver. 07.18.12

- 3. Continue completion of the Work including Punchlist items, marking off completed items.
- 4. Forward 3 diazo prints of the annotated Drawings to City Engineer accompanied by notification that Substantial Completion Inspection is ready.
- B. Schedule Punchlist Inspection and other closeout inspections through City Engineer.
- C. Punchlist inspection will be attended by the following as a minimum:
 - 1. Contractor, Contractor's Superintendent, and applicable Subcontractors' superintendents. Attend with Punchlist drawing.
 - 2. City Engineer.
 - 3. Designer.
 - 4. Others of City Engineer's choice.
- D. Substantial Completion inspection will be made during one or more mutually agreed times to inspect the Work, to review and amend Contractor's Punchlist. If the work is substantially complete, Document 00645 - Certificate of Substantial Completion will be executed.
 - 1. Amendments to the Contractor's Punchlist will be made on the reproducible.
 - 2. Within 5 days of execution of Document 00645, provide 4 copies of the amended Punch List and original Document 00645 to City Engineer.
- E. Expeditiously correct work.
- F. Process each reinspection as above and in Paragraph 1.04.
- G. Punchlist items and corrections required after execution of Document 00650 Certificate of Final Completion will be processed as warranty work following Document 00700 General Conditions, Paragraph 3.12.
- 1.08 RECORD OF THE WORK
 - A. Following requirements expand Paragraph 3.16 of Documents 00700 General Conditions and 00800 Supplementary Conditions.
 - B. Record information concurrently with construction progress. Do not conceal work until required information is recorded.

PROTECTION OF EXISTING SERVICES

01770-6 ver. 07.18.12

- C. Keep in a secure location in the field office (Section 01505- Temporary Facilities) at the site and timely record the Work as actually built as the Work progresses.
 - 1. Contractor shall maintain one full size set of Construction Documents and one set of the Project Manual(s) in the Contractor's Field office. In addition, the Contractor shall maintain one record set of submittal data, video and photographic data, and other record data as required by to support and supplement record changes made on Drawings and the Project Manual(s).
 - 2. Legibly note variations from Contract Documents on Drawings, Project Manual and submittal data, whichever most clearly shows the change.
 - 3. Clearly mark each document in red ink "RECORD OF THE WORK. Use only for recording field deviations and actual constructed conditions and arrangements."
- D. Keep documents current and make available for inspection by City Engineer.
- E. Show following minimum information, as applicable to type of work, marked in fine-point red ink:
 - 1. Measured depths of foundation elements in relation to finish first floor datum.
 - 2. Measured horizontal locations and elevations of underground utilities and appurtenances, referenced to permanent surface improvements.
 - 3. Elevations of underground utilities referenced to City's benchmark utilized for project.
 - 4. Measured locations of internal utilities, environmental systems and appurtenances concealed in construction, referenced to visible and accessible features of construction.
 - 5. Field changes of dimension and detail.
 - 6. Changes made by RFI (Document 00931).
 - 7. Changes made by Modifications.
 - 8. Details not on original Contract Documents.
 - 9. References to related shop drawings, product data, samples, RFIs and Modifications.
- F. Upon completion of the Work, collect diazo prints of marked-up Drawings, one singlesided copy of marked-up Project Manual, one set of shop drawings (including diskettes of CADD files prepared as part of the Contract, such as data required by Section 01340- Shop Drawings, Product Data and Samples), one original set of product data (Section 01340), one set of RFIs, one set of Modifications, one set of originals of video tapes and one copy of photographs (Section 01321 - Construction Photographs), and other required documents.

PROTECTION OF EXISTING SERVICES

01770-7 ver. 07.18.12

1. Clearly mark each document, immediately adjacent to the "RECORD OF THE WORK" mark, in red ink thus:

"CERTIFIED AS THE CORRECT AND COMPLETE RECORD OF WORK PERFORMED.

(Contractor Firm Name) (Authorized Signature) (Date)

- G. Transmit all records to City Engineer.
- H. Transmit reproducible copies of Drawings (see Section 01110 Summary of Work) to City Engineer.
- I. Submit proper record of the Work, in addition to other requirements in the Contract Documents, precedent to City Engineer's authorization for release of final payment.
- 1.09 FORWARDING CSP AND EXTRA PRODUCTS
 - A. Before submitting final application for payment, forward remaining proper CSP (Section 01110 Summary of Work), extra products, including spare parts (specified in other Sections) to location designated by City Engineer.
 - B. Furnish pallets and containers as required for proper product storage.
 - C. Unload products from Contractor's vehicles. Place pallets, containers and products as directed by City Engineer.
 - D. Obtain written transfer of title or receipt.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION (NOT USED)

END OF SECTION

PROTECTION OF EXISTING SERVICES

01770-8 ver. 07.18.12

SECTION 01785

PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

- 1.01 SECTION INCLUDES
 - A. Maintenance and submittal of record documents and Samples.
- 1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES
 - Maintain one record copy of documents at the site in accordance with Document 00700
 General Conditions,
 - B. Store record documents and Samples in field office, if a field office is required by the Contract, or in a secure location. Provide files, racks, and secure storage for record documents and Samples.
 - C. Label each document "PROJECT RECORD" in neat, large, printed letters.
 - D. Maintain record documents in a clean, dry, and legible condition. Do not use record documents for construction purposes. Do not use permit drawings to record Modifications to the Work.
 - E. Keep record documents and Samples available for inspection by Project Manager.
 - F. Bring record documents to progress review meetings for viewing by Project Manager and, if applicable, Design Consultant.
- 1.03 RECORDING
 - A. Record information legibly with red ink pen on a set of blueline opaque drawings, concurrently with construction progress. Maintain an instrument on site at all times for measuring elevations accurately. Do not conceal work until required information is recorded
 - B. Contract Drawings and Shop Drawings: Mark each item to record completed Modifications, or when minor deviations exist, the actual construction including:
 - 1. Measured depths of elements of foundation in relation to finish first floor datum.
 - 2. Measured horizontal locations and elevations of Underground Facilities and appurtenances, referenced to permanent surface improvements.
 - 3. Measured locations of internal utilities and appurtenances concealed in construction, referenced to visible and accessible features of the Work.
 - 4. Dimensions and details of field changes.

PROJECT RECORD DOCUMENTS

01785-2 rev08.01.03

- 5. Changes made by Modifications.
- 6. Details not on original Drawings.
- 7. References to related Shop Drawings and Modifications.
- C. Survey all joints of water mains at the time of construction. Record on Drawings, water main invert elevation, elevation top of manway, and centerline horizontal location relative to baseline.
- D. For large diameter water mains, mark specifications and addenda to record:
 - 1. Manufacturer, trade name, catalog number and Supplier of each Product actually installed.
 - 2. Changes made by Modification or field order.
 - 3. Other matters not originally specified.
- E. Annotate Shop Drawings to record changes made after review.
- 1.04 SUBMITTALS
 - A. At closeout of the Contract, deliver Project record documents to Project Manager.
- PART 2 PRODUCTS (NOT USED)
- PART 3 EXECUTION (NOT USED)

END OF SECTION