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1.0

2.0

Document 00200

INSTRUCTIONS TO BIDDERS

RELATED DOCUMENTS

A

Document 00210,
Instructions to Bidders.

Supplementary

Document Geotechnical

Information.

00320,

Document 00330, Existing Conditions.
Document 00410 — Bid Form, Parts A & B.
Document 00495, Post-Bid Procedures.
Document 00520, Agreement.

Document 00700, General Conditions.

Document
Conditions.

00800, Supplementary

DEFINITIONS

A

Definitions set forth in Document 00700,
General Conditions, and in other
documents of Project Manual, are
applicable to Bid Documents.

Addendum: Written or graphic instrument
issued prior to Bid opening, which clarifies,
modifies, corrects, or changes Bid
Documents.

Alternate: The total amount bid for
additions to work, as described in Section
01110, Summary of Work. Each Alternate
includes cost of effects on adjacent or
related components, and Bidder's
overhead and profit.

Bid: A complete and properly signed offer
to perform the Work in accordance with
this Document and Document 00210,
Supplementary Instructions to Bidders.

Bid Date: Date and time set for receipt of
Bids as stated in Document 00210,
Supplementary Instructions to Bidders, or
as modified by Addenda.

Bid  Documents: Project
Drawings, and Addenda.

Manual,

Bid Supplement: A Bid submittal that is
required in Document 00410, Bid Form.

Bidder: Person or firm, identified in
Document 00410B, Bid Form, Part B,
including its successors, and its authorized
representative.

Code:
Texas.

Code of Ordinances, Houston,

Low Bidder: Apparent successful Bidder
that qualifies as a responsible Bidder and
that submits Bid with lowest Total Bid
Price.

Project Manager: Person designated in
Document 00100, Advertisement for Bids,
and Document 00220, Request for Bid
Information, to represent the City during
bidding and post-bid periods.

Project Manual: Volume assembled for the
Work  that includes the  bidding
requirements, sample forms, Conditions of
the Contract, and Specifications.

Security Deposit: A certified check,
cashier's check, or bid bond in the amount
of 10 percent of the Total Bid Price.

Total Bid Price: Total amount bid for
performing the Work as identified by
Bidder in Document 00410B, Bid Form,
Part B, which amount includes:

1.  Stipulated Price;

2. Total Base Unit Prices;

3.  Total Extra Unit Prices;

4.  Total Cash Allowances; and

5.  Total Alternates.

3.0 NOTICE TO BIDDERS

A

00200 - 2
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Chapter 18, Ethics and Financial
Disclosure, of the City of Houston Code of
Ordinances makes it unlawful for a
Contractor to offer any contribution to a
candidate for City elective office (including
elected officers and officers-elect) during a
certain period of time prior to and following
the award of the Contract by the City
Council. The term "Contractor" includes
proprietors of proprietorships, all partners
of partnerships, and all officers, directors,
and holders of 10 percent or more of the
outstanding shares of corporations. A
statement disclosing the names and
business addresses of each of those
persons will be required to be submitted
with each bid or proposal; for a City
Contract.  Bidder shall complete and
submit Document 00455, Ownership
Information Form, with its Bid to comply
with this requirement. See Chapter 18 of
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the Code for further information.

Chapter 15, Article VIII, of the City's Code
provides that no contract shall be let, nor
any other business transaction entered
into, by the City with any person indebted
to the City or a qualifying entity, if the
contractor or transaction comes within the
provisions of Section 15-1 (c) of the Code.
Exceptions are provided in Section 15-126
of the Code.  Bidder shall complete and
submit Document 00455, Ownership
Information Form, with its Bid to comply
with this requirement.

Neither bidder(s) nor any person acting on
bidder(s)'s behalf shall attempt to
influence the outcome of the award by the
offer, presentation or promise of gratuities,
favors, or anything of value to any
appointed or elected official or employee
of the City of Houston, their families or
staff members. All inquiries regarding the
solicitation are to be directed to the
designated City Representative identified
on the first page of the solicitation. Upon
issuance of the solicitation through the
pre-award phase and up to the date the
City Secretary publicly posts notice of any
City Council agenda containing the
applicable award, aside from bidder's
formal response to the solicitation, through
the pre-award phase, written requests for
clarification during the period officially
designated for such purpose by the City
Representative, neither bidder(s) nor
persons acting on their behalf shall
communicate with any appointed or
elected official or employee of the City of
Houston, their families or staff through
written or oral means in an attempt to
persuade or influence the outcome of the
award or to obtain or deliver information
intended to or which could reasonably
result in an advantage to any bidder.
However, nothing in this paragraph shall
prevent a bidder from making public
statements to the City Council convened
for a regularly scheduled session after the
official selection has been made and
placed on the City Council agenda for
action, or to a City Council committee
convened to discuss a recommendation
regarding the solicitation.

Compliance with Certain State Law
Requirements.

1. Anti-Boycott of Israel. Contractor
certifies that Contractor is not
currently engaged in, and agrees
for the duration of this Agreement
not to engage in, the boycott of
Israel as defined by Section
808.001 of the Texas Government
Code.

00200 - 3
09-15-2021

2. Anti-Boycott of Energy
Companies. Contractor certifies
that Contractor is not currently
engaged in, and agrees for the
duration of this Agreement not to
engage in, the boycott of energy
companies as defined by Section
809.001 of the Texas Government
Code.

3. Anti-Boycott of Firearm Entities or
Firearm  Trade  Associations.
Contractor certifies that Contractor
does not have a practice, policy,
guidance, or directive that
discriminates against a firearm
entity or firearm trade association,
or will not discriminate against a
firearm entity or firearm trade
association for the duration of this
Agreement, as defined by Section
2274.001 of the Texas
Government Code.

4. Certification of No Business with
Foreign Terrorist Organizations.
For purposes of Section 2252.152
of the Code, Contractor certifies
that, at the time of this Agreement
neither Contractor nor any wholly
owned subsidiary, majority-owned
subsidiary, parent company or
affiliate of Contractor, is a
company listed by the Texas
Comptroller of Public Accounts
under Sections 2252.153 or
2270.0201 of  the Texas
Government Code as a company
known to have contracts with or
provide supplies to a foreign
terrorist organization.

Zero Tolerance Policy for Human
Trafficking and Related Activities. The
requirements and terms of the City of
Houston’s Zero Tolerance Policy for
Human Trafficking and Related Activities,
as set forth in Executive Order 1-56, as
revised from time to time, are incorporated
into this Contract for all purposes. Bidder
has reviewed Executive Order 1-56, as
revised, and shall comply with its terms
and conditions as they are set out at the
time of this Contract’'s effective date.
Bidder shall notify the City’s Chief
Procurement Officer, City Attorney, and
the Director of any information regarding
possible violation by the Bidder or its
subcontractors  providing services or
goods under this Contract within 7 days of
Bidder becoming aware of or having a
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4.0

reasonable belief that such violations may
have occurred, have occurred, or are
reasonably likely to occur.

The requirements of Subchapter J,
Chapter 552, Government Code, may
apply to this bid and the contractor or
vendor agrees that the contract can be
terminated if the contractor or vendor
knowingly or intentionally fails to comply
with a requirement of that subchapter.

Prospective Vendor Responsibility.
The City will award contracts only to the
responsible vendor possessing the ability
to perform successfully under the terms
and conditions of a proposed
procurement. The City's policy is to award
contracts only to a prospective vendor
whom the City's contracting department
has determined to be responsible,
considering the following non-exhaustive
factors:

e Record of integrity and business
ethics, including timely payments to
subcontractors/subconsultants,
business judgment, reputation, and
reliability.

e History of compliance with public
policy and applicable laws, or the lack
thereof.

e Record of past performance, including
but not limited to, poor performance,
failure to achieve reasonable
progress, or defaulting on existing or
previous City of Houston contracts, if
any.

e  Capacity to perform the required work
or provide the required goods or
services, which may include having
(or having the ability to obtain)
adequate financial and technical
resources to perform the contract and
any necessary equipment, facilities,
organization, experience, efficiency,
operational control, or technical skills,
as applicable.

e Financial responsibility, including the
ability to provide adequate bonds and
insurance, as applicable.

e History of compliance with prevailing
wage and other labor standards
requirements.

e Record of failure to make good faith
efforts to meet MWBE goals.

e Qualification and eligibility to receive
an award under applicable laws and
regulations, including any federal
rules or regulations (e.g., 2 CFR Part
200).

e Ineligibility due to being suspended or
debarred by federal, state, city, or
county governmental agencies.

BID DOCUMENTS

A. The Bid Documents may be obtained at

5.0

6.0
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location specified in Document 00210,
Supplementary Instructions to Bidders.

The Bid Documents are made available
only for the purpose of bidding on the
Work. Receipt of Bid Documents does not
grant a license for other purposes.

On receipt of Bid Documents, Bidder shall
verify that documents are legible and
complete, compare contents of Project
Manual with Document 00010, Table of
Contents, and compare Index of Drawings
with Document 00015, List of Drawings.
Bidder shall notify Project Manager if Bid
Documents are incomplete.

If City of Houston Standard Specifications
or Standard Details are required by the
Project Manual, Bidder shall refer to

Document 00210, Supplementary
Instructions to Bidders for purchase
information.

EXAMINATION OF DOCUMENTS, SITE, AND
LOCAL CONDITIONS

A

Bidder shall examine Project site, become
familiar with local conditions under which
the Work shall be performed, conduct
appropriate investigations, and correlate
personal observations with requirements
of the Bid Documents before submitting a
Bid.

Bidder shall make site investigations to the
extent Bidder deems necessary to
ascertain extent of subsurface conditions.

Failure of Bidder to perform the
investigations prior to submitting a Bid
does not relieve Bidder of responsibility for
investigations, interpretations and proper
use of available information in the
preparation of its Bid.

Bidder shall observe limitations of access
to occupied or restricted site as stated in
Document 00210, Supplementary
Instructions to Bidders.

INTERPRETATIONS DURING BIDDING

A.

Bidder shall immediately submit Document
00220, Request for Bid Information, to
Project Manager upon finding errors,
discrepancies, or omissions in Bid
Documents. Confirmation of receipt of
questions by the City is the responsibility
of Bidder. Verbal discussions and
answers are not binding.

Document 00220, Request for Bid
Information, must be received at least 10
days before the Bid Date to allow issuance
of Addenda in accordance with Paragraph
7.0.D. Replies, if issued, are by Addenda.
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7.0

8.0

9.0

ADDENDA

A

Addenda that affect bidding requirements
are applicable only through issuance of
the Notice to Proceed. Addenda that
affect the Contract are a part of the
Contract.

BIDDERS WHO SUBMIT A BID ON THIS
PROJECT SHALL BE PRESUMED TO
HAVE RECEIVED ALL ADDENDA AND
TO HAVE INCLUDED ANY COST
THEREOF IN THEIR BIDS,
REGARDLESS OF WHETHER THEY
ACKNOWLEDGE THE ADDENDA OR
NOT.

The City will make Addenda available at
same location where the Bid Documents
may be obtained. The City will notify plan
holders of record when Addenda are
available. Bidders are responsible for
obtaining Addenda after notification.

No Addendum will be issued later than
noon on Monday before Bid Date, except
Addenda  with  minor clarifications,
withdrawing  request for Bids, or
postponing Bid Date.

SUBSTITUTION OF PRODUCTS

A

No substitutions of Products will be
considered during the bidding period.

PREPARATION OF BIDS

A

Bidder shall fill in applicable blanks in
Document 00410A&B, Bid Form, Parts A
& B, and Bid Supplements. In addition,
Bidder shall bid all Alternates. Bidder shall
properly sign Document 00410B, Bid
Form.

Bidder shall initial all pages, except
signature page, of Document 00410B, Bid
Form, Part B.

Bidder is responsible for all costs incurred
by the Bidder, associated with preparation
of its Bid and compliance with Post-bid
Procedures.

Bidder may not adjust preprinted price on
line items stating "Fixed Unit Price" in the
description on the Bid Form.

Bidder may increase, but not decrease,
preprinted price on line items stating
"Minimum Bid Price" in the description on
the Bid Form by crossing out the minimum
and inserting revised price on the line
above. Bidder may not decrease the
preprinted price on line items stating
“Minimum Bid Price”.

F.

Bidder may decrease, but not increase,
preprinted price on line items stating
"Maximum Bid Price" in the description on
the Bid Form by crossing out the
maximum and inserting revised price on
the line above. Bidder may not increase
the preprinted price on line items stating
“Maximum Bid Price”.

Bidder shall insert a price no greater than
the maximum preprinted range and no
less than the preprinted range for line
items stating "Fixed Range Unit Price" in
the description on the Bid Form by
crossing out prices noted and inserting
revised price on the line above.

Bidder may not adjust Cash Allowance
amounts.

10.0 BID SUBMISSION

A.

City Secretary will receive Bids on Bid
Date at location specified in Document
00210, Supplementary Instructions to
Bidders.

Bids submitted after Bid Date will be
returned to Bidder unopened.

Verbal, facsimile, or electronic Bids are
invalid and will not be considered.

Bidder shall submit in person or by mail
one copy of the signed Document 00410,
Bid Form, Parts A and B, along with
required Security Deposit, and required
Bid Supplements, in a sealed, opaque
envelope. In addition, Bidder shall clearly
identify Project, Bid Date and Bidder's
name on outside of envelope. If forwarded
by mail, the sealed envelope containing
the Bid must be enclosed in another
envelope addressed for postal delivery.

11.0 BID SECURITY

A
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Bidder shall submit a Security Deposit with
its Bid.

Certified Check or Cashier's Check

1. Bidder shall make check payable to
the City of Houston.

2. A check is submitted on the condition
that if Bidder is named Low Bidder
and fails either to timely and properly
submit  documents required in
Document 00495, Post-Bid
Procedures, the City will cash the
check in accordance with Paragraph
11.0.E.

Bid Bond

1. The bid bond must be a valid and
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enforceable bond, signed by a surety
that complies with other requirements
set out by law.

2. The bid bond must name the City of
Houston as obligee, and be signed by
the Bidder as principal and signed
and sealed by the surety.

3. The bid bond must be conditioned
such that if Bidder is named Low
Bidder and then fails to timely and
properly submit documents required
in  Document 00495, Post-Bid
Procedures, surety will be obligated to
pay to the City an amount in
accordance with Paragraph 11.0.E.

Security Deposits will be retained until
after the Contract is awarded or all Bids
are rejected.

Low Bidder forfeits Security Deposit if it
fails to timely and properly submit
documents required in Document 00495,
Post-Bid Procedures. The City may claim
an amount equal to the difference between
the Total Bid Price of the defaulting Bidder
and the Total Bid Price of the Bidder
awarded the Contract. If Security Deposit
is a check, the City will reimburse any
remaining balance to the defaulting
Bidder.

12.0 SUBCONTRACTORS AND SUPPLIERS

A

The City may reject proposed
Subcontractors or Suppliers.

Refer to Document 00800,—
Supplementary Conditions, for MWBE,
PDBE, DBE and SBE goals.

13.0 MODIFICATION OR WITHDRAWAL OF BID

A

A Bidder may modify or withdraw a Bid
submitted before the Bid Date by written
notice to the City Secretary. The notice
may not reveal the amount of the original
Bid and must be signed by the Bidder.

Bidder may not modify or withdraw its Bid
by verbal, facsimile, or electronic means.

A withdrawn Bid may be resubmitted up to
the time designated for receipt of Bids.

14.0 BID DISQUALIFICATION

A.

The City may disqualify a Bid if the Bidder:

1. fails to provide required Security
Deposit in the proper amount;

2. improperly or illegibly completes

information required by the Bid
Documents;

3. fails to sign Bid or improperly signs
Bid;

4. qualifies its Bid; or
5. improperly submits its Bid.

B. When requested, Low Bidder shall present
satisfactory evidence that Bidder has
regularly engaged in performing
construction work as proposed, and has
the capital, labor, equipment, and material
to perform the Work.

15.0 PREBID MEETING

A. A prebid meeting is scheduled to be
held at the place, time, and date listed
in Document 00210, Supplementary
Instructions to Bidders.

B. All Bidders, subcontractors, and
suppliers are invited to attend.

C. Representatives of City Engineer will
attend.

16.0 OPENING OF BIDS

A. Bids are opened by the City Secretary
and publicly read in City Council
Chambers on the Public Level in City
Hall Annex at 11:00 a.m. on Bid Date.

B. Place and date of Bid opening may be
changed in accordance with Sections
15-45(c) of the City Code.

17.0 EVALUATION AND CONSIDERATION OF
BIDS

A. Project Manager will tabulate, record,
and evaluate Bids.

B. The City may reject all Bids or may
reject any defective Bid.

18.0 ACCEPTANCE OF THE BID

A. The City will send to Low Bidder
Document 00498, Notice of Intent to
Award. Acceptance by the City is
conditioned upon Bidder's timely and
proper submittal of documents
required in Document 00495, Post-Bid
Procedures.

B. The Bid remains open to acceptance
and is irrevocable for the period of
time stated in Document 00410A, Bid
Form, Part A.

END OF DOCUMENT

00200 - 6
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IAH Terminal D Conveyance Replacement SUPPLEMENTARY
Project No. 1028 INSTRUCTIONS TO BIDDERS

Document 00210
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS
The following Paragraphs modify Document 00200 - Instructions to Bidders. Where a portion of the

Instructions to Bidders is modified or deleted by these Supplementary Instructions, the unaltered
portions of the Instructions to Bidders remains in effect.

PARAGRAPH 2.0 — DEFINITIONS:
Add the following sub-Paragraphs to this Paragraph:
0. Office of Business Opportunity (OBO): All references to Affirmative Action Contract
Compliance Division (AACC) set forth in Document 00700 — General Conditions and in

other documents of the Project Manual, shall refer to, and include, the Office of Business
Opportunity.

PARAGRAPH 3.0 - NOTICE TO BIDDERS
Add the following sub-Paragraph to this Paragraph:

H. The City will award this contract to a “Local Business”, as that term is defined in Section
15-176 of the City of Houston Code of Ordinances (“the Code”):

o If the bid of the Local Business is less than $100,000 and is the lowest responsible
bid or is within 5% of the lowest bid received, or

° If the bid of the Local Business is more than $100,000 and is the lowest responsible
bid or is within 3% of the lowest bid received, and

o Unless the Director determines that such an award would unduly interfere with

contract needs, as provided in Section 15-181 of the Code.

If there is no bid of a Local Business that meets these criteria, the City will award the
contract to the lowest responsible bidder.

PARAGRAPH 4.0 — BID DOCUMENTS
Add the following sub-Paragraphs to this Paragraph:
A. Add the following Paragraph A.1:

1. Bid documents may only be obtained electronically at the Houston Airport System’s
website: https://www.fly2houston.com/biz/opportunities/solicitations/

D. Add the following Paragraph D.1:

00210-1
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IAH Terminal D Conveyance Replacement SUPPLEMENTARY
Project No. 1028 INSTRUCTIONS TO BIDDERS

1.

Copies of the City Standard Specifications and Details may be acquired at no cost on
the Houston Airport System’s website
https://www.fly2houston.com/biz/resources/building-standards-
and-permits/) "HOUSTON AIRPORTS DESIGN STANDARDS”

The following plan rooms, whose names, addresses, phone and fax numbers were last
updated on April 9, 2007, have been authorized by the City to display Bid Documents for
examination:

(Note: The Bid Documents furnished to the plan rooms for examination can be in
electronic format, in hard copies, or in any other formats pertaining to each City
Contracting Division’s discretion.)

1. Associated General Contractors (AGC-HHUI), Highway, Heavy Utilities and
Industrial Branch, 2400 Augusta St., Suite 305 , Houston, TX 77057,
713-334-7100, Fax 713-334-7130. Email: msimons@agctx.org
(Attention: Mellora Connelly)

2. Houston Minority Business Development Center, 2900 Woodridge, Suite 124,
Houston, TX 77087, 713-644-0821, Fax 713-644-3523. Email:
gtamez@gacompanies.com

3. The Builders' Exchange of Texas, Inc., 4047 Naco Perrin Blvd., Ste. 100 San
Antonio, TX 78217, 210-564-6900, Email: editor@virtialbx.com

00210-2
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IAH Terminal D Conveyance Replacement SUPPLEMENTARY
Project No. 1028 INSTRUCTIONS TO BIDDERS

http://www.houstontx.gov/obo/hirehoustonfirst.html

or, delivered to:

Office of Business Opportunity
611 Walker, 7th Floor

Houston, Texas 77002.

Phone: (832) 393-0951

Fax: (832) 393-0646
hirehoustonfirst@houstontx.gov

PARAGRAPH 5.0 — EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS

D. Add the following sub-Paragraph D.1:

1. Area within contract limits is currently restricted. Access for examination is
restricted to times, durations, routes and presence of City authorities, occurring at
the conclusion of the Prebid Meeting or as otherwise directed by City Engineer.
See Paragraph 15.0 below.

PARAGRAPH 8.0 - SUBSTITUTION OF PRODUCTS

Delete the existing sub-Paragraph A in its entirety, and replace it with the following sub-Paragraphs A,
B, C, and D:

A. Where Bid Documents specify a specific Product with provision for consideration of
substitutions (or equal), requests for pre-bid approval of substitutions will be considered
from Bidders only if received by Project Manager 10 days or more prior to Bid Date.

B. Requests for substitutions must provide complete information to determine acceptability
of the Products, in accordance with provisions of Document 00700 - General Conditions.

C. The City will consider requests for substitutions and, if approved, will issue an Addendum.
Bidder shall base its Bid only on substitutions approved in Addenda. Substitutions, not
listed in an Addendum, are not allowed.

D. Bidder shall include in its Bid, costs of substitutions approved by Addenda.]

PARAGRAPH 9.0 - PREPARATION OF BIDS

Add the following sub-Paragraph | to this Paragraph:

00210-3
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IAH Terminal D Conveyance Replacement SUPPLEMENTARY
Project No. 1028 INSTRUCTIONS TO BIDDERS

l. For math errors the City encounters in analyzing Bids, the following guidance will be

used:

In the event of a conflict between: The Bid Price is:

1. Individual Unit Price and Individual Unit Price times
Extension of that Unit Price Estimated Quantity

2. A Unit Price extension and Sum of all Individual Unit Price
total of Unit Price Extensions Extensions

3. Individual Alternate and Sum of all Individual Alternates
total of Alternates

4. Individual subtotals for Sum of Individual subtotals for
Stipulated Price, Base Unit Stipulated Price, Base Unit
Prices, Extra Unit Prices, Prices, Extra Unit Prices,
Contractor Bonus, Contractor Bonus, Cash
Cash Allowances, Allowances and Alternates
and Alternates; and the Total
Bid Price

PARAGRAPH 10.0 — BID SUBMISSION
Add the following sub-Paragraph A.1 to this Paragraph:

A. Add the following sub-Paragraph A.1:

1- Sealed bids, in triplicate, one (1) original marked “Original” and two (2) copies of the bids
(also includes two (2) USB drives of all required submittal identified in Document 00410
Section 1.0 Offer) will be received by the City Secretary of the City of Houston, in the City Hall
Annex, Public Level, 900 Bagby, Room P101, Houston, Texas 77002, until 10:30 A.M., (CT) o
n Thursday, March 07, 2024.

00210-4
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11.0 — BID SECURITY: Add the following Paragraph 1. to Section 11.0.A.:

1. Bidder shall submit a Security Deposit in the form of:
a.) Certified Check;
b.) Cashier’'s Check; or
c.) Bid Bond
Bidder should submit just one form of Security Deposit among the three listed above,
and such form shall be issued according to Section 11.0.B and 11.0.C.

PARAGRAPH 15.0 — PREBID MEETING
Add the following sub-Paragraph A.1 to this Paragraph:

A. Add the following Paragraph A.1:

I A Pre-bid Meeting will be held at Houston Airport System Infrastructure Division
Office (IDO) Building, Auditorium No. 2, 111 Standifer Drive, Humble, Texas,
i 77338 on Thursday, February 08, 2024, at 1:30 P.M. (CT).

Pre-bid Meeting questions will be due from Bidders on Thursday, February 14, 2024,
_at12:00 P.M. (CT).
. A site visit will begin after the Pre-bid Meeting. The meeting and site visit are the

only opportunity for bidders to see the site prior to Bid Due Date.

16.0 — OPENING OF BIDS: Replace Section B with the following:
B. Place and date of Bid opening may be changed in accordance with Section 15-45(c) of the
City Code.
The following Section is added as part of this solicitation:
3.0 - NOTICE TO BIDDERS

F. RESOLVING PROTESTS

1. Protests will be handled in accordance with City of Houston Administrative Policy AP 5-
12. http://www.houstontx.gov/adminpolicies/5-12.pdf.

END OF DOCUMENT
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IAH Terminal D Conveyance Replacement
Project No. 1028

REQUEST FOR
BID INFORMATION

Document 00220

REQUEST FOR BID INFORMATION
PROJECT: |AH Terminal D Conveyance Replacement.

PROJECT No.: 1028

TO: Ola Alhammami, Senior Procurement Specialist

16930 John F Kennedy Blvd

Houston, TX 77032

Phone No. (281) 230-8014

Fax No. N/A

E-mail Ola.alhammami@houstontx.gov

(Type or Print question legibly; use back if more space is needed)

This request relates to and/or

Drawing / Detail No. Specification Section No.

Attachments to this request:

Signature Date

(Type or Print Name)

(Type or Print Company Name)

END OF DOCUMENT

00220-1
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IAH Terminal D Conveyance Replacement

Project No. 1028

ENVIRONMENTAL INFORMATION

1.0

2.0

3.0

4.0

5.0

Document 00340

ENVIRONMENTAL INFORMATION

DOCUMENT INCLUDES

A.

B.

C.

Environmental Site Assessment, if applicable.
Asbestos and Lead Surveys, if applicable.

Bidder's responsibilities.

RELATED DOCUMENTS

A.

Not used

SITE INVESTIGATION REPORTS — NOT USED

REPORTS

A.

Environmental Assessment Surveys

1. Report No. B220026 prepared by the firm of
Blue Water Environmental.
entitled IAH Airport — MLIT Elevators, Escalators & Moving Walks
ONLY dated May 6, 2023
consisting of 10 pages.

Environmental Assessment Surveys

1. Memorandum prepared by the firm of
Federal Aviation Administration.
entitled Environmetal Determination, Categorical Exclusion for
George Bush Intercontinental Airport, Houston TX dated April 21,
2023 consisting of 2 pages.

BIDDER RESPONSIBILITIES

A.

Bidder shall take full responsibility for interpretation and use of information
contained in above listed reports for bidding and construction purposes.

Bidder may perform additional investigations as Bidder deems
appropriate.

END OF DOCUMENT

00340
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5773 Woodway Drive # 96
Houston, Texas 77057

Tel: (713) 366-6000

Fax: (713) 583-8553
E-Mail: info@bh2oe.com

BLUE WATER ENVIRONMENTAL

May 6, 2023

Ms. Michelle Clement

Freese And Nichols, Inc.

10497 Town and Country Way, Suite 500
Houston, Texas 77024

Re.:

Limited Asbestos Inspection Clarification Letter

IAH Airport - MLIT (Mickey Leeland International Terminal)
Elevators, Escalators & Moving Walkways ONLY

3701 North Terminal Road

Houston, Texas 77032

Bh2oE Project Number: B22026

Dear Ms. Clement:

Bh20E representatives (Shareef Abu-Ain / DSHS License # 60-3757) and Jose Sepulveda, under the direct
supervision of Sam H. Barbar (DSHS Consultant License # 10-5452) were on site throughout the months
of November and December 2022 as well as January of 2023; for the purpose of collecting samples of any
suspect Asbestos-Containing Materials (ACM) at the above referenced subject site.

This inspection was authorized and conducted in accordance with all applicable federal, state and local
regulations for the purpose of renovating the subject site.

Visual inspection of the subject site Elevators, Escalators and Moving Walkways indicated no presence
of suspect asbestos materials; hence, no samples were able to be collected.

Please note the following:

This inspection was non-destructive in nature, limited only to the materials sampled (if any)
and only safe areas were inspected. Therefore, if any suspect material, not sampled, is
encountered during any building activities, it should be sampled and tested for possible
asbestos content by qualified personnel prior to the continuation of these activities. Based on
the aforementioned: the following areas were not accessible at the time of the inspection:

1. All areas underneath all escalators and moving walkways.

2. All elevator shaft areas as well as the exterior and surrounding areas of the all

elevator cabs.

Any areas that were not accessed at the time of the site visit should be checked for suspect
asbestos materials before any renovation, demolition, and/or any activities are to take place.
Sampling and assessing of the suspect materials should be conducted by qualified personnel.


mailto:bigllctx@yahoo.com

May 6, 2023

Ms. Michelle Clement

Limited Asbestos Inspection Clarification Letter

TAH Airport - MLIT (Mickey Leeland International Terminal)
Elevators, Escalators & Moving Walkways ONLY

3701 North Terminal Road - Houston, Texas 77032

Bh20E Project Number: B22026

Page 2

STANDARDS AND GUIDELINES
Below is a brief summary of applicable federal and state regulations for asbestos in building materials:

A. Texas Asbestos Health Protection Rules (TAHPR) Title 25, Part 1, §295

ACM is defined by the TDSHS Texas Asbestos Health Protection Rules, March 2003, as materials or
products that contain more than 1.0% of any kind or combination of asbestos, as determined by the EPA
recommended methods as listed in EPA/600/R-93/116, July 1993 "Method for the Determination of Asbestos
in Bulk Building Materials". This means any one material component of a structure or any layer of a material
sample. The Texas Asbestos Health Protection Rules addresses the problem of limiting the exposure of an
individual to asbestos fibers by regulating asbestos disturbance activities in buildings that afford public access
or occupancy and in commercial buildings.

These regulated activities apply to all persons disturbing, removing, encapsulating, or enclosing asbestos
within public buildings for any purpose, including repair, renovation, dismantling, demolition, installations,
or maintenance operations, or any activity that may involve the disturbance or removal of ACM whether
intentional or unintentional. Also included are the qualifications for licensure of persons and requirements
for compliance with these sections and all applicable standards of the United States Environmental Protection
Agency and the United States Occupational Safety and Health Administration as adopted.

B. OSHA Asbestos in Construction Standard at 29 CFR § 1926.1101

The OSHA Asbestos Standard regulates workers in construction, demolition, and maintenance who may be
occupationally exposed to asbestos-containing products. Asbestos-related construction work involves any
demolition or salvage of structures where asbestos is present; removal or encapsulation of materials
containing asbestos; construction, alteration, repair, maintenance, or renovation of structures, substrates, or
portions thereof, that contain asbestos; installation of products containing asbestos; asbestos spill/emergency
cleanup; and transportation, disposal, storage, containment of and housekeeping activities involving asbestos
or products containing asbestos, on the site or location at which construction activities are performed whereby
the asbestos-containing material could be disturbed resulting in asbestos exposure.

The standard classifies different activities involving asbestos based on their potential for disturbance. It also
states the employer shall sample the air in the worker's breathing zone to determine asbestos exposure.
Permissible Exposure Limits (PEL) and Excursion Limits are established in the OSHA standard for
comparison. The employer shall ensure that no employee is exposed to an airborne concentration of asbestos
in excess of 0.1 fiber per cubic centimeter of air as an eight hour time-weighted average (TWA) or an airborne
concentration of 1.0 fiber per cubic centimeter of air (1 f/cc) as averaged over a sampling period of 30
minutes. All employers of employees exposed to asbestos hazards must comply with applicable protective
provisions to protect their employees. The standard designates approved work practices for dealing with
asbestos, establishes air monitoring requirements, and sets requirements for appropriate respiratory protection.

C. EPA National Emission Standards for Hazardous Air Pollutants (NESHAP) 40 CFR Part
61
The NESHAP rules set a ten-day notification requirement for planned demolitions and renovations.
Additionally, record keeping requirements were established for waste disposal.
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Limited Asbestos Inspection Clarification Letter

IAH Airport - MLIT (Mickey Leeland International Terminal)
Elevators, Escalators & Moving Walkways ONLY

3701 North Terminal Road - Houston, Texas 77032

Bh20E Project Number: B22026
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The rules categorize ACM based on its potential to release fibers.

QUALIFICATIONS AND LIMITATIONS

Our professional services have been performed, our findings obtained and our recommendations prepared in
accordance with customary principles and practices in the fields of environmental science and engineering.
This warranty is in lieu of all other warranties either expressed of implied. This company is not responsible
for the independent conclusions, opinions or recommendations made by others based on the field exploration
and laboratory test data presented in this report.

The conclusions and recommendations describe only the conditions present at the time of our assessment, in
areas that were observed. Changes may result with the passage of time. Bh20E and its representatives do
not warrant against future changes in operations or conditions, nor warrant conditions present of a type or at
a location not addressed in this study. Opinions and recommendations presented herein apply to site
conditions existing at the time of our investigation and those reasonably foreseeable; they cannot necessarily
apply to site changes of which this office is not aware and has not had the opportunity to evaluate.

This report is designed to aid the building owner, architect, construction manager, general contractor, and
potential abatement contractor in locating Asbestos-Containing Materials (ACM). Under no circumstances
is this report to be used as a bidding document or a project specification document. Reasonable efforts were
made to obtain representative samples of building materials and have those materials analyzed for asbestos
content. Should suspect materials be discovered during building renovation/demolition that have not been
addressed, bulk samples of the material should be collected and analyzed for asbestos content prior to
renovation and/or demolition.

On behalf of Bh2oE, I would like to thank you for giving us the opportunity to provide you with our
professional services. Should you have any questions or clarifications regarding any matter, please do not
hesitate to contact our office at your earliest convenience. Bh20E staff is available for your immediate
assistance around the clock.

Sincerely,
For: Blue Water Environmental (Bh20oE)

';:TD = /:3?,\,»;--\:,7

Sam H. Barbar, BSCE, BSEE
Texas State Consultant License #: 10-5452



Federal Aviation
Administration

Memorandum

Date: April 21, 2023
4 r‘r“/ :J'

To: Point of Contact, Texas ADO g-/;p /L;Q bgv I
From: Regional Environmental Specialist, ASW-616

Subject:  Environmental Determination, Categorical Exclusion for George
Bush Intercontinental Airport, Houston, TX

George Bush Intercontinental Airport (IAH) is proposing Terminal Efficiency Project,
which will replace or rehabilitate aged public restrooms, terminal entrance vestibules,
lighting systems, escalators, elevators, moving sidewalks, and HVAC systems.

Prior to a federal action, such as funding of an Airport Improvement Program (AIP)
Grant / Airport Infrastructure Grant (AIG) / Contract Tower Competitive Grant Program
Grant (FCT) / Airport Terminals Program Grant (ATP) or revision to the Airport Layout
Plan (ALP), FAA is required to make an environmental determination addressing the
impacts of the proposed project. This project would be funded with an ATP grant,
therefore, requires an environmental determination to support the federal action

FAA Order 1050.1F, Environmental Impacts: Policies and Procedures provides
eligibility for the Categorical Exclusion of Federal actions that do not individually or
cumulatively have a significant effect on the human environment, with the exception of
extraordinary circumstances. Paragraph 5-6.4.aa of Order 1050.1F provides eligibility for
categorical exclusion for the above named project and states the following:

5-6.4(aa) Upgrading of building electrical systems or maintenance of existing facilities, such
as painting, replacement of siding, roof rehabilitation, resurfacing, or reconstruction of
paved areas, and replacement of underground facilities.

Emissions from construction would be minimal and are estimated to be well below the de
minimis threshold of 25 tons per year for Nitrogen Oxides (NOx) and estimated Volatile
Organic Compounds (VOCs). Operational emissions will not change as a result of the
proposed project.

A review of the project supports the conclusion that there are no extraordinary
circumstances associated with the project. Consequently, this project is categorically
excluded from further environmental action.




Although the FAA has made an environmental determination for this project, there may
be other state, local or federal environmental regulations that apply to this project. The
sponsor should consider these other requirements before construction.



IAH Terminal D Conveyance Replacement BID FORM
Project No. 1028 PART A

Document 00410A

BID FORM - PART A

To: The Honorable Mayor and City Council of the City of Houston
City Hall Annex
900 Bagby Street
Houston, Texas 77002

Project: IAH Terminal D Conveyance Replacement

Project No.: 1028

Bidder:
(Print or type full name of business entity, such as corporation, LLC,
etc)

1.0 OFFER

A. Total Bid Price: Having examined the Project location and all matters referred to

in Bid Documents for the Project, we, the undersigned, offer to enter into a

Contract to perform the Work for the Total Bid Price shown on the signature page

of this Document

Security Deposit: Included with the Bid is a Security Deposit in the amount of

10 percent of the Total Bid Price subject to terms described in Document 00200 —

Instructions to Bidders.

Period for Bid Acceptance: This offer is open to acceptance and is irrevocable

for 180 days from Bid Date. That period may be extended by mutual written

agreement of the City and Bidder.

Addenda: All Addenda have been received. Modifications to Bid Documents

have been considered and all related costs are included in the Total Bid Price.

Bid Supplements: The following documents are attached:

[X] Security Deposit (as defined in Document 00200 — Instructions to Bidders)

[X] Document 00450 - Bidder's Statement of MWBE/PDBE/DBE Status

[X] Document 00454 - Affidavit of Non-interest

[X] Document 00455 - Ownership Information Form

[X] Document 00456 - Bidder's Certificate of Compliance with Buy American
Program (required for AIP funded project)

[X] Document 00457 — Conflicts of Interest Questionnaire (CIQ)

[X] Document 00458 - Bidder’s Certificate Regarding Foreign Trade Restriction
(required for AIP funded project)

[X] Document 00459 - Contractor’s Statement Regarding Previous Contracts
Subject to EEO (required for AIP funded project)

[X] Document 00460 — Pay or Play Acknowledgment Form (POP 1-A)

[ 1 Document 00461 — Hire Houston First Affidavit

[ 1 Document 00470 - Bidder's MWSBE Participation Plan (required unless no
MWSBE participation goal is provided in Document 00800 (the “Goal”)).

[X] Document 00470D - Bidder's DBE Participation Plan (required for AIP
funded project)

00410-A1
02-12-2020



IAH Terminal D Conveyance Replacement BID FORM
Project No. 1028 PART A

[ ] Document 00471 — Bidder’'s Record of Good Faith Efforts (required if the
goal in Bidder’s Participation Plan—-Document 00470 is lower than the Goal).

[ 1 Document 00472 — Bidder's Goal Deviation Request (required if the goal in

Bidder’s Patrticipation Plan—Document 00470 is lower than the Goal).

[X] Document 00480 — Form SCM-1 Reference Verification

[X] Document 00481 — Non-Collusion Statement

[ 1 Document 00842 — Letter of Intent

[ ] Others as listed:

2.0 CONTRACT TIME
A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within
Seven Hundred Twenty Days (720) calendar days after Date of Commencement
of the Work, subject to adjustments of Contract Time as provided in the Contract.

00410-A2
02-12-2020



IAH Terminal D Conveyance Replacement
Project No. 1028

BID FORM

PART B

1.0 TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE
FOLLOWING COMPONENT PRICES AND PROCESS (PRINT OR TYPE

Document 00410B

BID FORM - PART B

NUMERICAL AMOUNTS):

A. STIPULATED PRICE:

B. BASE UNIT PRICE TABLE:

$

(Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternates, if any)

02-12-2020

Spec . . Unitof | Estimated | Unit Price Total in
4 Base Unit Short Title : (this column '
Ref. Measure Quantity controls) figures
1 A3 Temporary Containment LS y
Sheets | Barricades
2 143100 | Remove Existing Escalators EA 6
3 142500 Remove Existing Passenger EA 5
Elevators
4 142500 Remove Existing Freight EA 1
Elevators
5 143200 Remove Existing Moving EA 6
Walks
6 143100 Modernize Escalator DE-8 EA 1
DN
7 143100 Modernize Escalator DE-9 EA 1
uUpP
8 143100 | Modernize Escalator DE-13 EA 1
9 143100 | Modernize Escalator DE-15 EA 1
10 143100 | Modernize Escalator DE-16 EA 1
00410B-1 Bidder’s Initials [ ]




IAH Terminal D Conveyance Replacement BID FORM
Project No. 1028 PART B
ltem Spec Base Unit Short Title Unitof | Estimated LtJh’_‘it F’Irice Total in
No. Ref. Measure | Quantity | ¢ C'gnﬁ?oll‘sr?” figures
11 143100 | Modernize Escalator DE-17 EA 1
Modernize Moving Walk
12 143200 DMSW-1 LF 120
Modernize Moving Walk
13 143200 DMSW-2 LF 189
Modernize Moving Walk
14 143200 DMSW-3 LF 210
Modernize Moving Walk
15 143200 DMSW-4 LF 170
Modernize Moving Walk
16 143200 DMSW-6 LF 148
Modernize Moving Walk
17 143200 DMSW-7 LF 170
18 142500 I\D/I;)dernize Freight Elevator EA y
19 142500 Modernize Passenger EA 1
Elevator D1
Modernize Passenger
20 142500 Elevator D8 EA 1
21 270500 | Technology Modifications LS 15
22 260200 | Electrical Modifications LS 15
S1-01 | Miscellaneous Structural
23 | 51-02 | Modifications LS 1
24 P3.01 | Sump Pump EA 3
Equipment and Material
Entry into the secure portion
25 A3-04 | of the Terminal. Includes EA 2
removal and reinstallation of
two window panels.
27 01505 | Temporary Facilities LS
27 01145 | Mobilization LS
TOTAL BASE UNIT PRICES $

00410B-2
02-12-2020
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IAH Terminal D Conveyance Replacement

BID FORM

Project No. 1028 PART B
C. EXTRA UNIT PRICE TABLE:

ltem Spec : . Unit of | Estimated | Unit Price Total in

No. Ref. Extra Unit Short Title Measure | Quantity (ﬂé'gn(i‘r’;fsr;m figures

1

N/A

TOTAL EXTRA UNIT PRICES

REST OF PAGE INTENTIONALLY LEFT BLANK

00410B-3
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IAH Terminal D Conveyance Replacement BID FORM
Project No. 1028 PART B
CASH ALLOWANCE TABLE:
ltem Spec . Cash Allowance in
No. Ref. Cash Allowance Short Title figures (1)
1 Building Permit $6,000.00
> Provide three flat steps in lieu of two flat steps at five $2,000,000.00
escalators
TOTAL CASH ALLOWANCES $2,006,000.00
REST OF PAGE INTENTIONALLY LEFT BLANK
00410B-4 Bidder’s Initials [ ]

02-12-2020




IAH Terminal D Conveyance Replacement BID FORM
Project No. 1028 PART B
E. ALTERNATES TABLE:
. . Unit Price Total Price
I:\T: SRF;(?C Alternate Short Title lear:;?:e Eéﬂg]ri}ted (this column | for Alternate
. : y controls) in figures
1 N/A
TOTAL ALTERNATES $

00410B-5
02-12-2020

Bidder’s Initials [

REST OF PAGE INTENTIONALLY LEFT BLANK




HOU CENTRAL CONCOURSE FLOORING REPLACEMENT - PHASE Il BID FORM
Project No. 957 PART B

F. TOTAL BID PRICE: $

(Add Totals for Stipulated Price (A + A1), Base Unit Price, Extra Unit Price, Cash Allowance, and All Alternates, if any)

2.0 SIGNATURES: By signing this Document, | agree that | have received and
reviewed all Addenda and considered all costs associated with the Addenda in
calculating the Total Bid Price.

Bidder:
(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*)
*%* By
Signature Date
Name:
(Print or type name) Title
Address:
(Mailing)

(Street, if different)

Telephone and Fax Number:

(Print or type numbers)

* If Bid is a joint venture, add additional Bid Form signature sheets for each member
of the joint venture.

** Bidder certifies that the only person or parties interested in this offer as principals
are those named above. Bidder has not directly or indirectly entered into any
agreement, participated in any collusion, or otherwise taken any action in restraint of
free competitive bidding.

Note: This document constitutes a government record, as defined by § 37.01 of the Texas
Penal Code. Submission of a false government record is punishable as provided in
§ 37.10 of the Texas Penal Code.

Footnotes for Tables B through E:

(1) Fixed Unit Price determined prior to Bid. Cannot be adjusted by the Bidder.

(2) Minimum Bid Price determined prior to Bid. Can be increased by the Bidder, but not decreased, by crossing out the
Minimum and inserting revised price on the line above. Cannot be decreased by the Bidder.

(3) Maximum Bid Price determined prior to Bid. Can be decreased by the Bidder, but not increased, by crossing out the
Maximum and inserting revised price on the line above. A Bid that increases the Maximum Bid Price may be found
non-conforming and non-responsive. Cannot be increased by the Bidder.

(4) Fixed Range Bid Price determined prior to Bid. Unit Price can be adjusted by Bidder to any amount within the range
defined by crossing out prices noted and noting revised price on the line above.

00410B-6
02-12-2020



IAH Terminal D Conveyance Replacement BIDDER’S STATEMENT
Project No. 1028 OF MBE/WBE/PDBE/DBE/SBE STATUS

Document 00450
BIDDER'S STATEMENT OF MBE/\WBE/PDBE/DBE/SBE STATUS

This certifies that the status of the Bidder, ,in
(Bidder's Name)
regard to the City of Houston Code of Ordinances, Chapter 15, Article V, relating to
City-wide percentage goals for contracting with Minority and Women-owned Business
Enterprises (MWBE) and Disadvantaged Business Enterprises (DBE), Chapter 15,
Article VI, relating to City-wide percentage goals for contracting with Persons with
Disabilities Business Enterprises (PDBE) and Chapter 15, Article IX, relating to City-
wide percentage goals for contracting with a Small Business Enterprise (SBE) is as
follows:

1. Bidder (individual, partnership, corporation) is [__] is not [__] a Minority
Business Enterprise as certified by the Affirmative Action and Contract
Compliance Division.

2. Bidder (individual, partnership, corporation) is [__] is not [__] a Women-owned
Business Enterprise as certified by the Affirmative Action and Contract
Compliance Division.

3. Bidder (individual, partnership, corporation) does [__] does not [__] declare
itself to be a Persons with Disabilities Business Enterprise as defined above.

4. Bidder (individual, partnership, corporation) does [__] does not [__] declare
itself to be a Disadvantaged Business Enterprise as defined above.

5. Bidder (individual, partnership, corporation) does [__] does not [__] declare
itself to be a Small Business Enterprise as defined above.

Signature:

Title:

Date:

END OF DOCUMENT

00450-1
03-13-2007



IAH Terminal D Conveyance Replacement
Project No. 1028 AFFIDAVIT OF NON-INTEREST

Document 00454

AFFIDAVIT OF NON-INTEREST

BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, on

this day personally appeared , who
Affiant

being by me duly sworn on his oath stated that he is , of
Title

Name of Firm

the firm named and referred to and in the foregoing; and that he knows of no officer,
agent, or employee of the City of Houston being in any manner interested either directly

or indirectly in such Contract.

Affiant's Signature

SWORN AND SUBSCRIBED before me on

Date

Notary Public in and for the State of TEXAS

Print or type name

My Commission Expires:

Expiration Date

END OF DOCUMENT

00454-1
02-01-2004



IAH Terminal D Conveyance Replacement
Project No. 1028 OWNERSHIP INFORMATION FORM

Document 00455

OWNERSHIP INFORMATION FORM

The City of Houston Ownership Information Form is used to gather information to comply with:
a. The City of Houston Contractor Ownership Disclosure Ordinance (Chapter 15 of the Code of
Ordinances, Article VIII. City Contracts; Indebtedness to City);
b. The City of Houston Fair Campaign Ordinance (Chapter 18 of the Code of Ordinances); and,
c. The State of Texas Statement of Residency Requirements (Tex. Govt. Code Chapter 2252).

Please complete the form, in its entirety, and submit it with the Official Bid or Proposal Form. Except
as noted below regarding the Statement of Residency, failure to provide this information may be just
cause for rejection of your bid or proposal.

NOTICE OF AFFIRMATIVE ACCEPTANCE OF THE CITY OF HOUSTON FAIR CAMPAIGN ORDINANCE

By submitting a bid or proposal to the City of Houston for a Contract in excess of $50,000 or for which a
request is presented to City Council for approval, all respondents agree to comply with the Chapter 18 of the
Code of Ordinances.

Further, pursuant to Section 18-36 of the Code of Ordinances, it shall be unlawful either for any person who
submits a bid or proposal to contribute or offer any contribution to a candidate or for any candidate to solicit or
accept any contribution from such person for a period commencing at the time of posting of the City Council
Meeting Agenda including an item for the award of the Contract and ending upon the 30th day after the award
of the Contract by City Council.

INSTRUCTIONS

1. Please type or legibly print in dark ink responses. Individuals and entities should disclose their full,

legal names (not initials) and all required corporate letters (“Inc”, “LLP”, etc.).
a. If a firm is operating under an assumed name, the following format is recommended:
Corporate/Legal Name DBA Assumed Name.

2. Full addresses are required, including street types (“St”, “Rd”, etc.) and unit number.

3. Individuals or entities with 10% or more ownership of the corporation, partnership, or joint venture
(including persons who own 100%) are required to be disclosed with their full name and full address.
All officers and directors are also required to be disclosed with their full name and full address.

00455-1
04/15/2020



IAH Terminal D Conveyance Replacement
Project No. 1028 OWNERSHIP INFORMATION FORM

PROJECT AND BID/PROPOSAL PREPARER INFORMATION

Project or Matter Being Bid:

Bidder’s complete firm/company business information
Name:

Business Address [No./Street]
City / State / Zip Code
Telephone Number

Bidder’s email address
Email Address:

STATEMENT OF RESIDENCY
(THE STATEMENT OF RESIDENCY PORTION OF THIS DOCUMENT IS NOT APPLICABLE IF THE
SOLICITATION INDICATES FEDERAL FUNDS WILL BE USED)

TEX. GOV’T CODE §2252.001(4) defines a "Resident bidder" as a bidder whose principal place of business*
is in this state, and includes a contractor whose ultimate parent company or majority owner has its principal
place of business in this state.

TEX. GOV’'T CODE §2252.001(3) defines a "Nonresident bidder" as a bidder who is not a resident in this
state.

* Principal Place of Business in Texas means that the business entity:

o has at least one permanent office located within the State of Texas, from which business
activities other than submitting bids to governmental agencies are conducted and from which
the bid is submitted; and

° has at least one employee who works in the Texas office.

Based on the definitions above, your business is a:
y [] TEXAS RESIDENT BIDDER

[ ] NONRESIDENT BIDDER

If you are a Nonresident Bidder, does your home state have a statute giving preference to resident bidders? If
s0, you must attach a copy of the statute to this Document.

A copy of the State of statute is attached.

NOTE: The State of residency of a bidder is not used in the decision-making criteria for the award of contracts
for projects receiving federal funding, whether in whole or in part.

00455-2
04/15/2020



IAH Terminal D Conveyance Replacement
Project No. 1028 OWNERSHIP INFORMATION FORM
CONTRACTING ENTITY ORGANIZATIONAL ENTITY TYPE

FOR PROFIT ENTITY: NON-PROFIT ENTITY:
SOLE PROPRIETORSHIP [] NON-PROFIT CORPORATION
CORPORATION [ 1] UNINCORPORATED ASSOCIATION

PARTNERSHIP

LIMITED PARTNERSHIP
JOINT VENTURE

LIMITED LIABILITY COMPANY
OTHER (specify in space below)

Dodoooggg

LISTING OF ADDRESSES

List all current and prior addresses where the bidder does/has done business or owns property (real estate
and/or business personal property) in the city of Houston (“Houston”) in the past 3 years from the date of
submittal of this form. If within the past 3 years from the date of submitting this form, the bidder does not and
has not done business and has not or does not own property (real estate and/or business personal property) in
Houston, please state “None” on the first line below.

Address

Address

Address

ATTACH ADDITIONAL SHEETS AS NEEDED.

00455-3
04/15/2020



IAH Terminal D Conveyance Replacement
Project No. 1028 OWNERSHIP INFORMATION FORM

LISTING OF OFFICERS

LIST ALL OFFICERS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE
STATE “NONE”")

Name

Officer Address
Name

Officer Address
Name

Officer Address
Name

Officer Address
Name

Officer Address
Name

Officer Address

LISTING OF DIRECTORS OR MEMBERS

LIST ALL DIRECTORS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE
STATE “NONE”)

Name

Director or Member Address
Name

Director or Member Address
Name

Director or Member Address
Name

Director or Member Address
Name

Director or Member Address

00455-4
04/15/2020



IAH Terminal D Conveyance Replacement
Project No. 1028 OWNERSHIP INFORMATION FORM

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS)

Bidders are required to disclose all owners of 10% or more of the Contracting Entity. For non-profit entities,
please provide the complete information for the President, Vice-President, Secretary, and Treasurer.

IN ALL CASES, USE FULL NAMES, LOCAL BUSINESS AND RESIDENCE ADDRESSES AND TELEPHONE NUMBERS. DO
NOT USE POST OFFICE BOXES FOR ANY ADDRESS. INCLUSION OF E-MAIL ADDRESSES IS OPTIONAL, BUT
RECOMMENDED.

ATTACH ADDITIONAL SHEETS AS NEEDED.

Contracting Entity:

Name:

Business Address [No./Street]
City / State / Zip Code
Telephone Number
Email Address:

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS) continued.

Owner(s) of 10% or More (IF NONE, STATE “NONE.”):

Name:
Business Address [No./Street]
City / State / Zip Code
Telephone Number
Email Address:

Residence Address [No./Street]
City / State / Zip Code

Owner(s) of 10% or More (IF NONE, STATE “NONE.”):

Name:
Business Address [No./Street]
City / State / Zip Code
Telephone Number
Email Address:

Residence Address [No./Street]
City / State / Zip Code

ATTACH ADDITIONAL SHEETS AS NEEDED.

00455-5
04/15/2020



IAH Terminal D Conveyance Replacement
Project No. 1028 OWNERSHIP INFORMATION FORM

OPTIONAL: TAX APPEAL INFORMATION

If the firm/company or an owner/officer is actively protesting, challenging, or appealing the accuracy and/or
amount of taxes levied with a tax appraisal district, please provide the following information:

Debtor (Firm or Owner Name):

Tax Account Nos.:

Case or File Nos.:

Attorney/Agent Name:

Attorney/Agent Phone No.:

Tax Years:

Status of Appeal [DESCRIBE]:

If an appeal of taxes has been filed on behalf of your company, please include a copy of the official
form receipted by the appropriate agency.

REQUIRED: UNSWORN DECLARATION

| certify that | am duly authorized to submit this form on behalf of the firm, that | am associated with the firm in
the capacity noted below, and that | have personal knowledge of the accuracy of the information provided
herein. | affirm that all the information contained herein is true and correct to the best of my knowledge. |
understand that failure to submit accurate information with my submission may result in my submission being
considered non-responsive and non-responsible.

Preparer’s Signature Date

Printed name

Title

NOTE: This form constitutes a governmental record, as defined by Section 37.01 of the Texas Penal Code.
Submission of a false government record and falsification of a governmental record are crimes, punishable as
provided in Section 37.10 of the Texas Penal Code.

00455-6
04/15/2020



IAH Terminal D Conveyance Replacement BIDDER'S CERTIFICATION OF
Project No. 1028 COMPLIANCE WITH BUY AMERICAN PROGRAM

Document 00456

BIDDER'S CERTIFICATION OF COMPLIANCE WITH
BUY AMERICAN PROGRAM
(AVIATION SAFETY AND CAPACITY EXPANSION ACT OF 1990)

By submitting a bid, except for those items listed by Bidder below or on additional
copies of this page, attached to this page, Bidder certifies that steel and each
manufactured product, is produced in the United States (as defined in the clause Buy
American - Steel and Manufactured Products for Construction Contracts) and that
components of unknown origin are considered to have been produced or manufactured
outside the United States. In case of conflicts with corresponding provisions of other
Bidding Documents, Buy American Program provisions govern.

Bidders may obtain from the City a list of products excepted from this provision. Use
additional copies of this page as required.

PRODUCT COUNTRY OF ORIGIN

The above information is true and complete to the best of my knowledge and belief.

(Printed or typed Name of Signatory)

Signature Date

Note: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

END OF DOCUMENT

00456-1
02-01-2004



IAH Terminal D Conveyance Replacement CONFLICT OF
Project No. 1028 INTEREST QUESTIONNAIRE

Document 00457
Conflict of Interest Questionnaire
Local Government Code Chapter 176 requires Bidders with the City of Houston

(“City”) to file a Conflict of Interest Questionnaire with the City Secretary of the City
of Houston.

The Conflict of Interest Questionnaire is available for downloading on the Texas
Ethics Commission’s website at: http://www.ethics.state.tx.us

The completed Conflict of Interest Questionnaire will be posted on the City
Secretary’s website. Also you will find a list of the City Local Government Officers
on the City Secretary’s website.

For your convenience the CIQ form is attached as part of this document. Although
the City has provided this document for the Bidders convenience, it is the Bidders
responsibility to submit the latest version of the CIQ form as promulgated by the
Texas Ethics Commission.

The Failure of any Bidder to comply with this law is a Class C misdemeanor.

END OF DOCUMENT

00457
10-30-2020



CONFLICT OF INTEREST QUESTIONNAIRE FORM CIQ

For vendor doing business with local governmental entity

This questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session. OFFICE USE ONLY

This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who
has a business relationship as defined by Section 176.001(1-a) with a local governmental entity and the
vendor meets requirements under Section 176.006(a).

Date Received

By law this questionnaire must be filed with the records administrator of the local governmental entity not later
than the 7th business day after the date the vendor becomes aware of facts that require the statement to be
filed. See Section 176.006(a-1), Local Government Code.

A vendor commits an offense if the vendor knowingly violates Section 176.006, Local Government Code. An
offense under this section is a misdemeanor.

1] Name of vendor who has a business relationship with local governmental entity.

2]

Check this box if you are filing an update to a previously filed questionnaire. (The law requires that you file an updated
completed questionnaire with the appropriate filing authority not later than the 7th business day after the date on which
you became aware that the originally filed questionnaire was incomplete or inaccurate.)

3] Name of local government officer about whom the information is being disclosed.

Name of Officer

4] Describe each employment or other business relationship with the local government officer, or a family member of the
officer, as described by Section 176.003(a)(2)(A). Also describe any family relationship with the local government officer.
Complete subparts A and B for each employment or business relationship described. Attach additional pages to this Form
CIQ as necessary.

A. Is the local government officer or a family member of the officer receiving or likely to receive taxable income,
other than investment income, from the vendor?

|:| Yes |:| No

B. Is the vendor receiving or likely to receive taxable income, other than investment income, from or at the direction
of the local government officer or a family member of the officer AND the taxable income is not received from the
local governmental entity?

|:| Yes |:| No

5 Describe each employment or business relationship that the vendor named in Section 1 maintains with a corporation or
other business entity with respect to which the local government officer serves as an officer or director, or holds an
ownership interest of one percent or more.

6]
Check this box if the vendor has given the local government officer or a family member of the officer one or more gifts
as described in Section 176.003(a)(2)(B), excluding gifts described in Section 176.003(a-1).

7]

Signature of vendor doing business with the governmental entity Date

Form provided by Texas Ethics Commission www.ethics.state.tx.us Revised 1/1/2021



CONFLICT OF INTEREST QUESTIONNAIRE
For vendor doing business with local governmental entity

A complete copy of Chapter 176 of the Local Government Code may be found at http://www.statutes.legis.state.tx.us/
Docs/LG/htm/LG.176.htm. For easy reference, below are some of the sections cited on this form.

Local Government Code § 176.001(1-a): "Business relationship" means a connection between two or more parties
based on commercial activity of one of the parties. The term does not include a connection based on:
(A) atransaction thatis subject to rate or fee regulation by a federal, state, or local governmental entity or an
agency of a federal, state, or local governmental entity;
(B) atransaction conducted at a price and subject to terms available to the public; or
(C) apurchase or lease of goods or services from a person that is chartered by a state or federal agency and
that is subject to regular examination by, and reporting to, that agency.

Local Government Code § 176.003(a)(2)(A) and (B):
(a) Alocal government officer shall file a conflicts disclosure statement with respect to a vendor if:
(2) the vendor:
(A) has an employment or other business relationship with the local government officer or a
family member of the officer that results in the officer or family member receiving taxable
income, other than investment income, that exceeds $2,500 during the 12-month period
preceding the date that the officer becomes aware that
(i) a contract between the local governmental entity and vendor has been executed;
or
(ii) the local governmental entity is considering entering into a contract with the
vendor;
(B) has given to the local government officer or a family member of the officer one or more gifts
that have an aggregate value of more than $100 in the 12-month period preceding the date the
officer becomes aware that:
(i) a contract between the local governmental entity and vendor has been executed; or
(i) the local governmental entity is considering entering into a contract with the vendor.

Local Government Code § 176.006(a) and (a-1)
(a) Avendor shall file a completed conflict of interest questionnaire if the vendor has a business relationship
with a local governmental entity and:
(1) has an employment or other business relationship with a local government officer of that local
governmental entity, or a family member of the officer, described by Section 176.003(a)(2)(A);
(2) has given a local government officer of that local governmental entity, or a family member of the
officer, one or more gifts with the aggregate value specified by Section 176.003(a)(2)(B), excluding any
gift described by Section 176.003(a-1); or
(3) has a family relationship with a local government officer of that local governmental entity.
(a-1) The completed conflict of interest questionnaire must be filed with the appropriate records administrator
not later than the seventh business day after the later of:
(1) the date that the vendor:
(A) begins discussions or negotiations to enter into a contract with the local governmental
entity; or
(B) submits to the local governmental entity an application, response to a request for proposals
or bids, correspondence, or another writing related to a potential contract with the local
governmental entity; or
(2) the date the vendor becomes aware:
(A) of an employment or other business relationship with a local government officer, or a
family member of the officer, described by Subsection (a);
(B) thatthe vendor has given one or more gifts described by Subsection (a); or
(C) of afamily relationship with a local government officer.

Form provided by Texas Ethics Commission www.ethics.state.tx.us Revised 1/1/2021




IAH Terminal D Conveyance Replacement BIDDER'S CERTIFICATION REGARDING
Project No. 1028 FOREIGN TRADE RESTRICTIONS

Document 00458

BIDDER'S CERTIFICATION REGARDING
FOREIGN TRADE RESTRICTIONS (49 CFR PART 30)

The undersigned certifies that Contractor (a) is not owned or controlled by one or more citizens or
nationals of a foreign country included in the list of countries that discriminate against U.S. firms
published by the Office of the United States Trade representative (USTR); (b) has not knowingly entered
into any contract or subcontract for this project with a contractor that is a citizen or national of a foreign
country on said list, or is owned or controlled directly or indirectly by one or more citizens or nationals of a
foreign country on said list; (c) has not procured any product nor subcontracted for the supply of any
product for use in the Work that is produced in a foreign country on said list.

Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with 49
CFR 30.17, no contract shall be awarded to a contractor or subcontractor who is unable to certify to the
above. If Contractor knowingly procures or subcontracts for the supply of any product or service of a
foreign country on said list for use in the Work, the Federal Aviation Administration may direct, through
the sponsor, cancellation of the Contract at no cost to the Government.

Further, Contractor agrees that, if awarded a contract, Contractor will incorporate this provision for
certification without modification in each contract and in all lower tier subcontracts. Contractor may rely
upon the certification of a prospective subcontractor unless Contractor has knowledge that the
certification is erroneous. Contractor shall provide immediate written notice to the City if Contractor learns
that its certification or that of a Subcontractor was erroneous when submitted or has become erroneous
by reason of changed circumstances. Subcontractor agrees to provide immediate written notice to
Contractor, if at any time it learns that Subcontractor certification was erroneous by reason of changed
circumstances.

This certification is a material representation of fact upon which reliance was placed when making the
award. Ifitis later determined that Contractor or Subcontractors knowingly rendered an erroneous
certification, the Federal Aviation Administration may direct, through the City, cancellation of the Contract
or subcontract for default at no cost to the City.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in
order to render, in good faith, certification required by this provision. The knowledge and information of
Contractor is not required to exceed that which is normally possessed by a prudent person in the ordinary
course of business dealings.

This certification concerns a matter within the jurisdiction of an agency of the United States of America
and the making of a false, fictitious, or fraudulent certification may render the maker subject to
prosecution under Title 18, United States Code, Section 1001.

Certification- The above information is true and complete to the best of my knowledge and belief.

(Printed or typed Name of Signatory)

Signature Date
Note: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

END OF DOCUMENT

00458-1
02-01-2004



IAH Terminal D Conveyance Replacement CONTRACTOR'S STATEMENT REGARDING
Project No. 1028 PREVIOUS CONTRACTS SUBJECT TO EEO

Document 00459

CONTRACTOR'S STATEMENT REGARDING PREVIOUS CONTRACTS
SUBJECT TO EQUAL EMPLOYMENT OPPORTUNITY

Section 60-1.7(b) of the Regulations of the Secretary of Labor requires each bidder or prospective prime
contractor and proposed subcontractor, where appropriate, to state in the bid or at the outset of
negotiations for the contract whether it has participated in any previous contract or subcontract subject to
the equal opportunity clause; and if so, whether it has filed with the Joint Reporting Committee, the
Director, an agency, or the former President's Committee on Equal Employment Opportunity all reports
due under the applicable filing requirements. In any case in which a bidder or prospective prime
contractor or proposed subcontractor which participated in a previous contract subject to Executive Order
10925, 11114. or 11246 has not filed a report due under the applicable filing documents, no contract or
subcontract shall be awarded unless such contractor submits a report covering the delinquent period or
such other period specified by the FAA or the Director, OFCCP.

Contractor has __ has not __ participated in a previous contract subject to the equal opportunity clause
prescribed by Executive Order 10925, or Executive Order 11114, or Executive Order 11246.

Contractor has ___has not ___ submitted all compliance reports in connection with any such contract due
under the applicable filing requirements; and that representations indicating submission of required
compliance reports signed by proposed subcontractors will be obtained prior to award of subcontracts.

If Contractor has participated in a previous contract subject to the equal opportunity clause and has not
submitted compliance reports due under applicable filing requirements, Contractor (Proposer) shall
submit a compliance report on Standard Form 100, "Employee Information Report EEO-1" prior to the
award of the Contract.

Standard Form 100 is normally furnished to contractors annually, based on a mailing list currently
maintained by the Joint Reporting Committee. In the event Contractor has not received the form,
Contractor may obtain it by writing to the following address:

Joint Reporting Committee
1800 G Street
Washington, DC 20506

(Printed or typed Name of Signatory)

Signature Date

Title

Contractor's Firm Name

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

END OF DOCUMENT

00459-1
02-01-2004



City of Houston
Pay or Play Program
Acknowledgement Form

It has been determined that the project currently open for bidding meets the criteria of the City of Houston
Pay or Play program. This form acknowledges your awareness of the Pay or Play program which is
authorized by Ordinance 2007-534. Your signature below affirms that you will comply with the requirements
of the program upon contract award and ensure the same on behalf of your subcontractors that may be
subject to the Pay or Play Program.

| declare under penalty of perjury under the laws of the State of Texas that if awarded this contract which

meets the criteria for the City of Houston’s Pay or Play Program, | will comply with all requirements of the
Pay or Play Program in accordance with Executive Order 1-7.

Fill out all information below and submit this form with your bid/proposal packet.

Solicitation Number

Signature Date
Print Name City Vendor ID
Company Name Phone Number

Email Address

For more information about the Pay or Play program please visit
http://www.houstontx.qgov/obo/popforms.html.

Questions about the Pay or Play Program should be referred to the Department POP
Liaison; an updated contact list is available on the Office of Business Opportunity website
or call the POP Contract Administrator at 832-393-0633.

Form POP-1 Document 00460 OBO -01/23/2020



Document 00470D

Houston Airports
City of Houston

Disadvantage Business Enterprise Participation Plan

00470D
6-18-2019



SCHEDULE OF DBE PARTICIPATION

PROJECT NO. 1028 PROJECT NAME: IAH TERMINAL D CONVEYANCE REPLACEMENT

DATE OF REPORT:

BID NO.:

FORMAL BID TITLE:

6-18-2019

NAME OF DBE OFFICE OF BUSINESS STREET ADDRESS AND TELEPHONE |} SCOPE OF WORK | AGREE PRICE
SUBCONTRACTOR OPPORTUNITY CITY, STATE, ZIP CODE NO.
CERTIFICATION NO.
TOTAL. . ...
DBE PARTICIPATION AMOUNT. ................. %
TOTALBID AMOUNT. . ... ... ... ... . i
00470D




(CONTINUED): SCHEDULE OF DBE PARTICIPATION
PROJECT NO. 1028 PROJECT NAME: IAH TERMINAL D CONVEYANCE REPLACEMENT

IF YOU HAVE USED YOUR BEST EFFORTS TO CARRY OUT THE CITY’S DBE POLICY BY SEEKING SUBCONTRACTS AND SUPPLY
AGREEMENTS WITH DISADVANTAGE BUSINESS ENTERPRISES, YET FAILED TO MEET THE STATED PERCENTAGE GOAL OF THIS BID
DOCUMENT, LIST BELOW YOUR GOOD FAITH EFFORTS FOR COMPLIANCE (DEFINITION OF REQUIREMENTS CAN BE OBTAINED
THROUGH THE OFFICE OF BUSINESS OPPORTUNITY AT (713) 837-9000).

THE UNDERSIGNED WILL ENTER INTO A FORMAL AGREEMENT WITH THE DISADVANTAGE BUSINESS ENTERPRISE
SUBCONTRACTORS AND SUPPLIERS LISTED IN THIS SCHEDULE CONDITIONED UPON AWARD OF A CONTRACT FROM THE CITY.

NOTE:

ALL FIRMS LISTED ABOVE MUST BE CERTIFIED (OR ELIGIBLE FOR CERTIFICATION) BY THE OFFICE OF BUSINESS
OPPORTUNITY.

THIS SCHEDULE OF DBE PARTICIPATION SHOULD BE RETURNED, IN DUPLICATE, WITH THE BID FORM.

BIDDER COMPANY NAME

SIGNATURE OF AUTHORIZED OFFICER OR AGENT OF BIDDER

NAME (TYPE OR PRINT)

TITLE

00470D
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DBE LETTER OF INTENT

PROJECT NO. 1028 PROJECT NAME: TERMINAL D CONVEYANCE

REPLACEMENT

THIS AGREEMENT IS SUBJECT TO BINDING ARBITRATION ACCORDING TO THE TEXAS GENERAL ARBITRATION

ACT.

TO:  City of Houston
City Purchasing Agent

DISADVANTAGE BUSINESS ENTERPRISE (DBE) AND SUPPLIER
LETTER OF INTENT

Contract Bid Number:

Bid Title:

Bid Amount:

DBE Participation Amount: $ DBE GOAL %

agrees to perform work/supply goods and/or

(Name of Disadvantage Business Enterprise)

Services in connection with the above-named contract and as:
Name of Prime Contractor
(a) An Individual
(b) A Partnership
(©) A Corporation
(d) A Joint Venture
2. status is confirmed by DBE Directory made
(Name of Disadvantage Business Enterprise)
available through the City of Houston Office of Business Opportunity. Certificate No.:
3. and
(Name of Prime Contractor) (Disadvantage Business Enterprise)

intend to work on the above-named contract in accordance with the DBE Participation Section of the City of
Houston Contract Bid Provision.

The Terms & Conditions of Attachment “C” attached hereto are incorporated into this Letter of Intent for all purposes.

(Signed -- Prime Contractor) (Signed -- Disadvantage Business Enterprise)
(Title) (Title)
(Date) (Date)

00470D
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CERTIFIED DBE SUBCONTRACT TERMS
PROJECT NO. 1028 PROJECT NAME: TERMINAL D CONVEYANCE
REPLACEMENT

Contractor shall insure that all subcontracts with DBE subcontractors and suppliers are clearly labeled “THIS CONTRACT IS
SUBJECT TO BINDING ARBITRATION ACCORDING TO THE TEXAS GENERAL ARBITRATION ACT” and contain the
following terms:

1. (DBE subcontractor) shall not delegate or subcontract more than 50% of the work under this
subcontract to any other subcontractor or supplier without the express written consent of the City of Houston’s Office of
Business Opportunity (“the Director”).

2. (DBE subcontractor) shall permit representatives of the City of Houston, at all reasonable
times, to perform 1) audits of the books and records of the subcontractor, and 2) inspections of all places where work is to be
undertaken in connection with this subcontract. Subcontractor shall keep such books and records available for such purpose
for at least four (4) years after the end of its performance under this subcontract. Nothing in this provision shall affect the time
for bringing a cause of action nor the applicable statute of limitations.

3. Within five (5) business days of execution of this subcontract, Contractor (prime contractor) and Subcontractor shall designate
in writing to the Director an agent for receiving any notice required or permitted to be given pursuant to Chapter 15 of the
Houston City Code of Ordinances, along with the street and mailing address and phone number of such agent.

4. As conclude by the parties to this subcontract, and as evidenced by their signatures hereto, any controversy between the parties
involving the construction or application of any of the terms, covenants or conditions of this subcontract shall, on the written
request of one party served upon the other or upon notice by Director served on both parties, be submitted to binding arbitration,
under the Texas General Arbitration Act (Tex. Civ. Prac. & Rem. Code Ann., Ch. 171 — “the Act”). Arbitration shall be
conducted according to the following procedures:

a.  Upon the decision of the Director or upon written notice to the Director form either party that a dispute has arisen, the
Director shall notify all parties that they must resolve the dispute within thirty (30) days or the matter may be referred to
arbitration.

b.  If the dispute is not resolved within the time specified, any party or the Director may submit the matter to arbitration
conducted by the American Arbitration Association under the rules of the American Arbitration Association, except as
otherwise required by the City’s contract with American Arbitration Association on file in the Office of the City’s Office
of Business Opportunity.

c.  Each party shall pay all fees required by the American Arbitration Association and sign a form releasing the American
Arbitration Association and its arbitrators from liability for decisions reached in the arbitration.

d. In the event the American Arbitration Association no longer administers Office of Business Opportunity arbitration for
the City, the Director shall prescribe alternate procedures as necessary to provide arbitration by neutrals in accordance
with the requirements of Chapter 15 of the Houston City Code of Ordinances.

These provisions apply to goal oriented contracts. A goal oriented contract means any contract for the supply of goods or non-personal
or non-professional services in excess of $100,000.00 for which competitive bids are required by law; not within the scope of the
MBE/WBE program of the United States Environmental Protection Agency on the United States Department of Transportation; and ;,
which the City Purchasing Agent has determined to have significant M/WBE subcontracting potential in fields which there are an
adequate number on known MBE’s and/or WBE’s to compete for City contract.

The M/WBE policy of the City of Houston will discussed during the pre-bid. For information assistance, and/or to receive a copy of
the City’s Affirmative action policy and/or ordinance contact the Office of Business Opportunity at (713) 837-9000, 611 Walker, 7™
Floor, Houston, Texas 77002.

00470D
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OFFICE OF BUSINESS OPPORTUNITY AND
CONTRACT COMPLIANCE DBE UTILIZATION REPORT
PROJECT NO. 1028 PROJECT NAME: TERMINAL D CONVEYANCE REPLACEMENT

Report Period:

PROJECT NAME & NUMBER: AWARD DATE:
PRIME CONTRACTOR: CONTRACT NO.:
ADDRESS: CONTRACT AMOUNT:
LIAISON/PHONE NO.: M/WBE GOAL:
DBE DATE OF OBO DATE OF SUBCONTRACT | % OF AMOUNT % OF
SUB/VENDOR NAME CERTIFICATION | SUBCONTRACT | AMOUNT TOTAL PAID TO DATE | CONTRACT
CONTRACT TO DATE

Please update this information no less that monthly electronically to the City
of Houston B2G System. Provide support documentation on all
revenues paid to end of the report period to:
DBE’s to reflect up/down variances on Contract amount.

Houston Airport System
ATTN: Office of Business Opportunity
(281) 233-7823

18600 Lee Road
Humble, Texas 77338

END OF DOCUMENT
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1.0

1.1

1.2

DOCUMENT 00480 REFERENCE VERIFICATION

REFERENCES

Contractor must be able to demonstrate that they have sufficient expertise, qualified personnel
experienced and that their company has done or currently providing the services of similar size as
specified in the statement of work. Contractor must have been actively engaged as an actual business
entity in the activities described in the bid document for at least the five (5) years immediately prior to the
submission of their bid.

The reference(s) must be included in the space provided below. Additional pages may be added if

necessary. References must be included at the time of bid submittal.

LIST OF CURRENT/PREVIOUS CUSTOMERS

Company Name:

Contact Person/Title: Phone No.:
E-mail Address:

Address:

Contract Award Date: Contract Completion Date:

Contract Name/Title:

Project Description:

Company Name:

Contact Person/Title: Phone No.:
E-mail Address:

Address:

Contract Award Date: Contract Completion Date:

Contract Name/Title:

Project Description:

Company Name:

Contact Person/Title: Phone No.:

E-mail Address:
Address:

Contract Award Date: Contract Completion Date:

Contract Name/Title:

Project Description:

00480
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DOCUMENT 00480 REFERENCE VERIFICATION

SAMPLE REFERENCE VERIFICATION

Houston Airport System

Planning, Design & Construction

Reference Verification for (Respondent's Company Name)

Name of Company:

Name of Contact:

Phone Number of Contact:

E-Mail Address of Contact:

QUESTIONS TO BE ASKED BY HOUSTON AIRPORT SYSTEM

1. When did this company perform work for you?

2. What type of service did this company perform for you?

3. Did they perform the work as agreed?

4. Was the company timely with responding to your needs?

5. How many instances of services has this company provided for you?

6. Did company representatives conduct themselves in a professional manner?

7. Would you do business with this company again?

Additional Comments:

Name/Phone Number of Person conducting Reference Verification:

SIGNATURE: DATE:

00480
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Form SCM-1 Reference Verification

Telephone Interview Reference
Verification For
[Title of Solicitation]

Respondent Name:

Company to be contacted as a Reference:

Name and Title of Designated Reference:

Contact Number for Designated Reference:

Point of Contact Information for Individual Responding to Reference
Check if Different than Point of Contact Designated in the Response:

Introduction: Hello, my name is [caller's name] with [agency name] We are currently evaluating vendor
[proposals/bids/qualifications] for [solicitation title] and checking vendor references Your name and number were
provided to us as a reference for [vendor name] Do you have a few minutes to answer some questions?

Questions:

1. Has the vendor provided [description of products/services] to your organization in the past 3 years? Yes [ | No

2.How long has the vendor provided [description of products/services] to your organization?

3. What is the approximate annual value of the vendor’s contract?

4. Did the vendor stay within budget? Yes [ ] No [

5. On arating scale of 0 to 3 — where (0) Unsatisfactory, (1) Marginally Satisfactory, (2) Satisfactory, (3) Exceeds
Expectations, and (N/A) Not Applicable — please provide answers to the following questions:

a. How satisfied was your organization with the timeliness of the vendor's delivery of products or
performance of services under the contract?

o1, 101 2] 3], N/A L Declined to Respond [

b. How satisfied was your organization with the skill, knowledge, cooperativeness, and professional manner of the
personnel assigned by the vendor?

o], 10], 2], 3], NJA L, Declined to Respond ||

Document 00480 (01.31.2023)



c. How satisfied was your organization with the vendor’s ability to resolve problems?
o110, 2], 3], NJA L], Declined to Respond [

d. How satisfied was your organization with the vendor’s customer service?
o110, 2], 3], NJA L], Declined to Respond [

e. Overall, how satisfied was your organization with the vendor’s performance?
ol 101 2], 3], N/A L, Declined to Respond [

6. Do you have any comments? Yes [ | No [ ]

Reference Check Conducted By:

Printed Name:

Date & Time:

Signature:

Reference check activities were unsuccessful for the following reason(s):
[_] Designated point of contact declined to answer any questions
[ Designated point of contact information provided in response was incorrect

[_] Designated point of contact was determined to be “unavailable” after unsuccessful attempts on the following
dates and times:

| Other:

Document 00480 (01.31.23)
Document 00480 (01.31.2023)




DOCUMENT 00481 ANTI-COLLUSION STATEMENT

Anti-Collusion Statement

The undersigned, as Proposer, certifies that the only person or parties interested in
this Proposal as principals are those named herein; that the Proposer has not, either
directly or indirectly entered into any Agreement, participated in any collusion, or
otherwise taken any action in restraint of free competitive bidding in connection with

the award of this Contract.

Date Proposer Signature

00481
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IAH Terminal D Conveyance Replacement
Project No. 1028 POST-BID PROCEDURES

Document 00495

POST-BID PROCEDURES

1.0 DOCUMENT ADDRESSES

A. Notice of Intent to Award.

B. Monitoring Authority

C. Requirements of Bidder.

D. Failure of Bidder to comply with requirements.

m

Notice to Proceed.

2.0 NOTICE OF INTENT TO AWARD

A. The City will provide written Notice of Intent to Award to Low Bidder.

3.0 DEFINITIONS

A. The “Monitoring Authority” for this Project is:

Houston Airport System

Office of Business Opportunity
Contract Compliance Section
111 Standifer

Humble, Texas 77338

4.0 REQUIREMENTS OF BIDDER

A. Within10 workdays of receipt of Notice of Intent to Award, Low Bidder
shall execute and deliver to Ola Alhammami, Senior Procurement Specialist
(Supply Chain_Management) and Monitoring Authority, for the City's

approval, documents indicated by an "X" below:

[X]
[X]

[
[

]
]

Document 00501 - Resolution of Contractor

Document 00520 — Agreement

Document 00570 — Revised MWSBE Participation Plan (Only submit if
you have changed your MWBE patrticipation plan from the original 00470)
Document 00571 — Post-Bid Good Faith Efforts (Only submit if you could
not meet MWBE patrticipation goals from the 00570)

00495-1
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IAH Terminal D Conveyance Replacement
Project No. 1028 POST-BID PROCEDURES

[ ]
[X]
[X]
[X]
[X]
[X]
[ ]
[x]
[X]
[X]
[X]
[X]

[X]

Document 00572 — Contractor’'s Goal Deviation Request (Only submit if
you could not meet MWBE patrticipation goals from the 00570)
Document 00600 - List of Proposed Subcontractors and Suppliers
Document 00601 - Drug Policy Compliance Agreement

Document 00602 - Contractor's Drug-free Workplace Policy (Contractor
creates this document.)

Document 00604 - History of OSHA Actions and List of On-the-job
Injuries

Document 00605 - List of Safety Impact Positions (Contractor completes
this list. Do not submit if submitting Document 00606.)

Document 00606 - Contractor's Certification of No Safety Impact
Positions (Do not submit if submitting Document 00605.)

Document 00607 - Certification Regarding Debarment, Suspension, and
Other Responsibility Matters (For AIP Grant only)

Document 00608 - Contractor's Certification Regarding Non-segregated
Facilities for Project Funded by AIP Grant (For AIP Grant only)
Document 00609 — List of Nonroad Diesel Equipment (Do not need to
submit if not participating in Clean Air Incentive under Document 00800
Section 9.13.2)

Document 00610 - Performance Bond (100% of total amount of bid)
Document 00611 - Statutory Payment Bond (100% of total amount of
bid)

Document 00612 - One-year Maintenance Bond (100% of total amount
of bid)

[ T Document 00613 - One-year Surface Correction Bond (4% of total

[X]
[X]

[X]

[X]

amount of bid)

Document 00620 - Affidavit of Insurance

Document 00621 — City of Houston Certificate of Insurance (for
guidance, see Document 00800, Article 11)

Document 00622 - Name and Qualifications of Proposed Superintendent
(Contractor creates this document.)

Document 00628 - Affidavit of Compliance with DBE Program (For AIP
Grant only)

Document 00629 - Affidavit for FAA Form 7460-1

Document 00630 — Agreement to comply with POP Program

Document 00631 - City of Houston Pay or Play Program — List of
Participating Subcontractors

Document 00632 — EEO Certification by Material Suppliers, Professional
Service Providers

Document 00636 — Certificate of Interested Parties FORM 1295
Document 00810 — Wage Scale for Engineering Construction; Exhibit B,
Certificate from Contractor Appointing Officer or Employee to Supervise
Payment of Employees; Exhibit C, Certificate from Subcontractor
Appointing Officer or Employee to Supervise Payment of Employees
(For AIP Grant only)

00495-2
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IAH Terminal D Conveyance Replacement
Project No. 1028 POST-BID PROCEDURES

[ X] Document 00811 — Wage Scale for Building Construction; Exhibit B,

Certificate from Contractor Appointing Officer or Employee to Supervise
Payment of Employees; Exhibit C, Certificate from Subcontractor
Appointing Officer or Employee to Supervise Payment of Employees
(For AIP Grant only)

Document 00812 — Wage Scale for Engineering Heavy Construction [For
Water and Sewer]; Exhibit B, Certificate from Contractor Appointing
Officer or Employee to Supervise Payment of Employees; Exhibit C,
Certificate from Subcontractor Appointing Officer or Employee to
Supervise Payment of Employees

Document 00814 — Wage Scale for Engineering Heavy Construction [For
Flood Control]; Exhibit B, Certificate from Contractor Appointing Officer
or Employee to Supervise Payment of Employees; Exhibit C, Certificate
from Subcontractor Appointing Officer or Employee to Supervise
Payment of Employees

[ T Document 00820 — Wage Scale for Civil Engineering Construction [For

CIP Funded Project]; Exhibit B, Certificate from Contractor Appointing
Officer or Employee to Supervise Payment of Employees; Exhibit C,
Certificate from Subcontractor Appointing Officer or Employee to
Supervise Payment of Employees

Document 00821 — Wage Scale for Building Construction [For CIP
Funded Project]; Exhibit B, Certificate from Contractor Appointing Officer
or Employee to Supervise Payment of Employees; Exhibit C, Certificate
from Subcontractor Appointing Officer or Employee to Supervise
Payment of Employees

B. Original forms contained in Document 00805 - Equal Employment Opportunity
Program Requirements:

1.

Original forms contained in Document 00805 - Equal Employment

Opportunity Program Requirements:

[ 1 EEO-3, Certification by Bidder Regarding Equal Employment

Opportunity

[ 1 EEO-6, Total Work Force Composition of the Company or in lieu
thereof, a copy of the latest Equal Employment Opportunity
Commission’s EEO-1 form (This information is required only
if the Contractor has a work force of 50 or more people and
the Contract is $50,000 or more.)

[ ]EEO-7, Company’s Equal Employment Opportunity Compliance
Program

[ 1 EEO-26, Certification by Proposed Subcontractor Regarding
Equal Employment Opportunity

00495-3
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IAH Terminal D Conveyance Replacement
Project No. 1028 POST-BID PROCEDURES

C.

5.0

6.0

Designations of Subcontractors and Suppliers, who have been selected by
Bidder in Part B - Schedule of Non-MWBE/PDBE/DBE/SBE Subcontractors
and Suppliers of Document 00600 - List of Proposed Subcontractors and
Suppliers, and accepted by the City, may be changed only with prior notice and
acceptance by Project Manager as provided in Conditions of the Contract.

On Bidder's written request, Ola Alhammami, Procurement Specialist may
grant an extension of time, not to exceed 5 days, to furnish documents
specified in Paragraphs 4.0.A and 4.0.B. If Bidder is required to resubmit
documents specified in Paragraph 4.0.A or 4.0.B, Bidder shall do so within time
limits provided in the request for resubmission.

Designations of Subcontractors and Suppliers, who have been selected by
Bidder in its Participation Plan, and accepted by the City, may be changed only
with prior notice and acceptance by the Monitoring Authority as provided in
Document 00808 - Minority and Women-owned Business Enterprise
(MWBE),Persons with Disabilities Business Enterprise (PDBE) and Small
Business Enterprise (SBE)Program.

FAILURE OF BIDDER TO COMPLY WITH REQUIREMENTS

Should Bidder, on receipt of Notice of Intent to Award, fail to comply with
requirements of this Document 00495 within stated time, the City may declare
award in default and require forfeiture of the Security Deposit.

After the City's written notice of default to Low Bidder, the City may award the
Contract to Bidder whose offer is the next lowest bid, and Security Deposit of
Bidder in default shall be forfeited to the City in accordance with provisions of
Document 00200 - Instructions to Bidders.

NOTICE TO PROCEED
Upon the City's execution of the Agreement and delivery to Contractor, SCM
will give Document 00551 - Notice to Proceed to Contractor, which establishes

Date of Commencement of the Work.

END OF DOCUMENT
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IAH Terminal D Conveyance Replacement
Project No. 1028 RESOLUTION OF CONTRACTOR

Document 00501

RESOLUTION OF CONTRACTOR

(“Contractor”),

(Name of Contractor, e.g., “Biz. Inc.”, “Biz LLP”)

is a ’

(Type of Organization, e.g.: Corporation, Limited Partnership, Limited Liability Partnership, Limited Liability Company, etc.)
which is bound by acts of ,

(Name and Form of Governing Entity, e.g., “Biz Inc. Board of Directors”, “Bill Smith, GP”,

etc.)
(“Governing Entity”).
On the day of , 20 , the Governing Entity resolved, in

accordance with all documents, rules, and laws applicable to the Contractor, that

, is authorized to act as the

(Contractor’'s Representative)

Contractor’s Representative in all business transactions (initial one) __ conducted in
the State of Texas OR ____ related to this Contract; and

The Governing Entity warrants that the above resolution (a) was entered into
without dissent or reservation by the Governing Entity, (b) has not been rescinded or
amended, and (c) is now in full force and effect; and

In authentication of the adoption of this resolution, | subscribe my name on this
____dayof , 20

(Authorized Signature for Governing Entity) (Print or Type Name and Title of Authorized Signatory)

SWORN AND SUBSCRIBED before me on

Date

Notary Public in and for the State of Texas

My Commission Expires:

Expiration Date Print or Type Name of Notary Public

INSTRUCTIONS: Contractor must execute a Resolution of Contractor for each
individual authorized to sign Contract Documents related to this Contract. Contractor
may rescind Resolutions of Contractor through a written document in similar form.
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IAH Terminal D Conveyance Replacement
Project No. 1028 RESOLUTION OF CONTRACTOR

END OF DOCUMENT
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IAH Terminal D Conveyance Replacement

Project No. 1028 AGREEMENT
Document 00520
AGREEMENT
Project: IAH Terminal D Conveyance Replacement
Project Location: IAH Terminal D (2800 n Terminal Road, Houston, TX 77032
Project No: 1028

The City: THE CITY OF HOUSTON, 900 Bagby Street, Houston, Texas 77002 (the “City”)
and

Contractor:
(Address for Written Notice)

Phone Number: Fax #: N/A
E-mail Address:

City Engineer, with respect to Section 4.1.9 and 4.3 thru 4.5 of the General Conditions, is:
Eren Selcen, P.E., — HAS City Engineer, City of Houston Airport. Aviation Department, Infrastructure

Division (or his or her successor)
Address for Written Notice: 111 Standifer Drive, Humble, TX 77338
Phone Number: 281-233-1605 Fax #: N/A

Email Address: eren.selcen@houstontx.gov

City Engineer, City Employee designated by the Director of Department of Aviation to represent

the City Engineer, with respect to all other terms of the General Conditions, is:

Shahidur Rehman, Ph.D, P.E ( Or his successor

Phone Number: (281) 233-1899

E-mail Address: shahidur.rahman@houstontx.gov

THE CITY AND CONTRACTOR AGREE AS FOLLOWS:

ARTICLE 1
THE WORK OF THE CONTRACT

1.1 Contractor shall perform the Work in accordance with the Contract.

00520-1
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IAH Terminal D Conveyance Replacement
Project No. 1028 AGREEMENT

ARTICLE 2
CONTRACT TIME
2.1 Contractor shall achieve Date of Substantial Completion within Seven Hundred Twenty (720)
days after Date of Commencement of the Work, subject to adjustments of Contract Time as provided in

the Contract.

2.2 The Parties recognize that time is of the essence for this Agreement and that the City will suffer
financial loss if the Work is not completed within the Contract Time. Parties also recognize delays,
expense, and difficulties involved in proving in a legal or arbitration proceeding actual loss suffered by the
City if the Work is not completed on time. Accordingly, instead of requiring any such proof, the Parties
agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay the City the

amount stipulated in Document 00800 — Supplementary Conditions, for each day beyond Contract Time.

ARTICLE 3
CONTRACT PRICE
3.1 Subject to terms of the Contract, the City will pay Contractor in current funds for Contractor's

performance of the Contract, Contract Price of $ [Original Contract Price], which includes Alternates,

if any, accepted below.
3.2  The City accepts Alternates as follows:

Alternate No. 1 None

ARTICLE 4
PAYMENTS

4.1 The City will make progress payments to Contractor as provided below and in Conditions of the
Contract.
4.2 The Period covered by each progress payment is one calendar month ending on the 25th day of

the month.

4.3  The City will issue Certificates for Payment and will make progress payments on the basis of such
Certificates as provided in Conditions of the Contract.

4.4  Final payment, constituting entire unpaid balance of Contract Price, will be made by the City to
Contractor as provided in Conditions of the Contract.

ARTICLE 5
CONTRACTOR REPRESENTATIONS
5.1 Contractor represents:
5.1.1 Contractor has examined and carefully studied Contract documents and other related data

identified in Bid Documents.

00520-2
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IAH Terminal D Conveyance Replacement
Project No. 1028 AGREEMENT

5.1.2 Contractor has visited the site and become familiar with and is satisfied as to general, local, and
site conditions that may affect cost, progress, and performance of the Work.

5.1.3 Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations
that may affect cost, progress, and performance of the Work.

5.1.4 Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions
at or contiguous to the site and all drawings of physical conditions in or relating to existing surface or
subsurface structures at or contiguous to the site (except Underground Facilities) which have been
identified in Contract documents and (2) reports and drawings of a hazardous environmental condition, if
any, at the site which has been identified in Contract documents.

5.1.5 Contractor has obtained and carefully studied (or assumes responsibility for having done so) all
additional or supplementary examinations, investigations, explorations, tests, studies, and data
concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site which
may affect cost, progress, or performance of the Work or which relate to any aspect of the means,
methods, techniques, sequences, and procedures of construction to be employed by Contractor,
including applying specific means, methods, techniques, sequences, and procedures of construction, if
any, expressly required by the Contract to be employed by Contractor, and safety precautions and
programs incident thereto

5.1.6 Contractor does not consider that any further examinations, investigations, explorations, tests,
studies, or data are necessary for performance of the Work at Contract Price, within Contract Time, and in
accordance with the Contract.

5.1.7 Contractor is aware of general nature of work to be performed by the City and others at the site
that relates to the Work as indicated in Contract documents.

5.1.8 Contractor has correlated information known to Contractor, information and observations obtained
from visits to the site, reports and drawings identified in the Contract, and all additional examinations,
investigations, explorations, tests, studies, and data with the Contract.

5.1.9 Contractor has given City Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Contractor has discovered in the Contract, and written resolution thereof by City
Engineer is acceptable to Contractor.

5.1.10 Contract documents are generally sufficient to indicate and convey understanding of all terms and

conditions for performance and furnishing of the Work.

ARTICLE 6
MISCELLANEOUS PROVISIONS
6.1 The Contract may be terminated by either Party as provided in Conditions of the Contract.
6.2  The Work may be suspended by the City as provided in Conditions of the Contract.
ARTICLE 7
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IAH Terminal D Conveyance Replacement
Project No. 1028 AGREEMENT
ENUMERATION OF CONTRACT DOCUMENTS

71 The following documents are incorporated into this Agreement:
7.1.1 Document 00700 - General Conditions.

7.1.1.1 Document 00701- FAA AC 150/5370-10H General Previsions.
7.1.2 Document 00800 - Supplementary Conditions.

7.1.3 General Requirements Division 01.

7.1.4 Technical Specs: Divisions 02 through 17 of Specifications (Division 17 — Telecommunications -
may be substituted by the Division 27 under the CSI Master format 04 numbering system.)

7.1.5 Drawings listed in Document 00015 - List of Drawings and bound separately.

7.1.6 Addenda which apply to the Contract, are as follows:

[Addendum No. 1, dated [ |
Addendum No. 2, dated | |
Addendum No. 3, dated | |
Rider No. 1, dated [ | Rider

No. 2, dated [ 11
7.1.7 Other documents:

Document No. Title

[X] 00410B Bid Form — Part B

[ 1 00470 Pre-bid MWSBE Participation Plan

[ X] 00470D Pre-bid DBE Participation Plan for Project Funded by AIP Grant

[ 1 00471 Pre-bid Good Faith Efforts

[ 1 00472 Pre-bid Goal Deviation Request

[X] 00501 Resolution of Corporation (if a corporation)

[ T 00570 Post-bid MWSBE Participation Plan

[ 1 00571 Post-bid Good Faith Efforts

[ T 00572 Post-bid Goal Deviation Request

[X]1 00607 Contractor's Certification Regarding Debarment, Suspension for
Project Funded by AIP Grant

[ X] 00608 Contractor's Certification Regarding Non-Segregated Facilities for
Project Funded by AIP Grant

[X] 00610 Performance Bond

[X] 00611 Statutory Payment Bond

[X] 00612 One-year Maintenance Bond

[ T 00613 One-year Surface Correction Bond

[X] 00620 Affidavit of Insurance

[X] 00621 City of Houston Certificate of Insurance

00520-4

7-29-2021



IAH Terminal D Conveyance Replacement

Project No. 1028 AGREEMENT
[X] 00628 Affidavit of Compliance with Disadvantaged Business Enterprise (DBE)
Program for Project Funded By AIP Grant
[ X] 00630 Agreement to Comply with Pay or Play Program
[X] 00631 List of Participating Subcontractors (POP-3)
[X] 00801 FAA Supplementary Conditions (for AIP Only)
[ 1 00804 ARRA requirements (for ARRA grants Only)
[ T 00805 EEO Program Requirements
[x] 00806 Disadvantaged Business Enterprise (DBE) Program (For AIP Only)
[X] o00807 Bidder/Contractor Requirements For Disadvantaged
Business Enterprise (DBE) Program (For AIP Only)
[ 1 00808 Bidder Requirements for MWSBE Program
[ T 00810 Federal Wage Rate - Highway
[X]1 00811 Federal Wage Rate - Building
[ 1 00812 Wage Rate for Engineering Heavy — Water & Sewer Line
[ 1 00814 Wage Rate for Engineering Heavy — Flood Control
[ 1 00820 Wage Rate for Engineering Construction
[ 1 00821 Wage Rate for Building Construction
[X] 00840 Pay or Play Program
[ 1 00842 Letter of Intent
[ 1 00912 Rider (Contractor Initials: )
ARTICLE 8
SIGNATURES

8.1 This Agreement is executed in two original copies and is effective as of the date of

countersignature by City Controller.

CONTRACTOR: (If Joint Venture)
By: By:
Name: Name:
Title: Title:
Date: Date:
Tax Identification Number: Tax Identification Number:

CITY OF HOUSTON, TEXAS

APPROVED: SIGNED:

By:

00520-5
7-29-2021



IAH Terminal D Conveyance Replacement
Project No. 1028

AGREEMENT

Director, Department of Aviation

ATTEST/SEAL:

By:

City Secretary

By:

Mayor

COUNTERSIGNED:

By:

City Controller

Date Countersigned:

8.2 This Contract and Ordinance have been reviewed as to form by the undersigned legal assistant
and have been found to meet established Legal Department criteria. Legal Department has not reviewed

the content of these documents.

Legal Assistant

Date

END OF DOCUMENT

00520-6
7-29-2021



IAH Terminal D Conveyance Replacement LIST OF PROPOSED
Project No. 1028 SUBCONTRACTORS AND SUPPLIERS

Document 00600

LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS

PROJECT NAME: |IAH Terminal D Conveyance Replacement

ORIG. CONTRACT PRICE: $ TOTAL MWSBE AWARD: $
PROJECT NO 1028 TOTAL HUB AWARD: $
DATE OF REPORT: TOTAL PDBE AWARD: $
NAICS SUBCONTRACTOR OR
(6 digits) SUPPLIER (INCLUDE SCOPE OF
“MWSBE”, “PDBE”, “DBE”, OR ADDRESS WORK?
“HUB” DESIGNATION)?
NOTES: 1. RETURN FOR ALL PROJECTS AS REQUIRED IN DOCUMENT 00800 — SUPPLEMENTARY CONDITIONS.

RETURN WITHIN THE SPECIFIED NUMBER OF DAYS AFTER RECEIPT OF NOTICE OF INTENT TO AWARD
DESIGNATE FIRMS CERTIFIED BY THE CITY OFFICE OF BUSINESS OPPORTUNITY ON THIS FORM.
DESCRIBE THE WORK TO BE PERFORMED, FOR WHICH THE FIRM IS CERTIFIED, SUCH AS “PAVING”,
“ELECTRICAL”, ETC.
4. CONTRACTOR SHALL EXECUTE CONTRACTS WITH APPROVED SUBCONTRACTORS AND SUPPLIERS
WITHIN 30 DAYS AFTER THE DATE OF THE NOTICE TO PROCEED. COPIES OF CONTRACTS WITH
DESIGNNATED FIRMS MUST BE SENT TO THE OFFICE OF BUSINESS OPPORTUNITY.

w N

SIGNATURE: COMPANY NAME:
NAME: TITLE:
(Type or Print)
00600-1

07-01-2013




IAH Terminal D Conveyance Replacement LIST OF PROPOSED
Project No. 1028 SUBCONTRACTORS AND SUPPLIERS

Document 00600

Continuation Page

PROJECT NAME: IAH Terminal D Conveyance Replacement
DATE OF REPORT:
PROJECT NO.: 1028
NAICS SUBCONTRACTOR OR
(6 digits) SUPPLIER (INCLUDE SCOPE OF
“MWSBE”, “PDBE”, “DBE”, OR ADDRESS WORK?®

“HUB” DESIGNATION)?

SIGNATURE: COMPANY NAME:

NAME: TITLE:
(Type or Print)

END OF DOCUMENT

00600-2
07-01-2013




IAH Terminal D Conveyance Replacement DRUG POLICY
Project No. 1028 COMPLIANCE AGREEMENT

Document 00601

DRUG POLICY COMPLIANCE AGREEMENT

Name Title

of

Contractor
have authority to bind Contractor with respect to its Bid, Proposal, or performance of any and all
contracts it may enter into with the City of Houston; and that by making this Agreement, | affirm
that Contractor is aware of and by the time the Contract is awarded will be bound by and agree
to designate appropriate safety impact positions for company employee positions, and to
comply with the following requirements before the City issues a Notice to Proceed:

1. Develop and implement a written Drug Free Workplace Policy and related drug testing
procedures for Contractor that meet the criteria and requirements established by the
Mayor's Amended Policy on Drug Detection and Deterrence (Mayor's Drug Policy) and
the Mayor's Drug Detection and Deterrence Procedures for Contractors (Executive
Order No. 1-31).

2. Obtain a facility to collect urine samples consistent with Health and Human Services
(HHS) guidelines and an HHS-certified drug-testing laboratory to perform drug tests.

3. Monitor and keep records of drug tests given and results; and upon request from the City
of Houston, provide confirmation of such testing and results.

4. Submit semi-annual Drug Policy Compliance Declarations.

| affirm on behalf of Contractor that full compliance with the Mayor's Drug Policy and
Executive Order No. 1-31 is a material condition of the Contract with the City of Houston,

| further acknowledge that falsification, failure to comply with or failure to timely submit
declarations or documentation in compliance with the Mayor's Drug Policy or Executive Order
No. 1-31 will be considered a breach of the Contract with the City and may result in non-award
or termination of the Contract by the City.

Contractor Title

Signature Date

END OF DOCUMENT

(Attachment A) 00601-1
02-01-2004



CITY OF HOUSTON HISTORY OF OSHA ACTIONS AND
STANDARD DOCUMENT LIST OF ON-THE-JOB INJURIES

Document 00604
HISTORY OF OSHA ACTIONS AND LIST OF ON-THE-JOB INJURIES
Prior to award of the Contract, Low Bidder will be required to file the following with the
City:
1. A history of all OSHA actions, advisories, etc., Contractor has received on

all jobs worked in any capacity, prime or subcontractor. The history shall
be for the two-year period preceding the Bid Date of the Project.

2. A list of all on-the-job injuries, accidents, and fatalities suffered by any
present or former employees of Contractor during the same two-year
period.

3. If less than the two-year period, give the date Contractor started doing
business.

This information must be submitted to the City within the time period stated in Document
00498 - Notice of Intent to Award. An officer of the company must certify in a notarized
statement that the information submitted is true and correct.

END OF DOCUMENT

00604-1
02-01-2004



IAH Terminal D Conveyance Replacement LIST OF SAFETY
Project No. 1028 IMPACT POSITIONS

Document 00605

LIST OF SAFETY IMPACT POSITIONS

dhkkhkhhhhhhhhhhhhhhhhhhhhhhhhhdhddddrhhhhddhhdhhhdhdhdhdhdddddhhhhrhhdhddddddrrrrs

Contractor is to provide a complete List of Employee Classifications
that are considered in a “Safety Impact Position” and the number of
employees in each of those classifications.

khkkhkhhkhhhhhhhhhhhhhhhhhhhhhhhdhhhhhhhhhhhdhhdhhhhhdhhdddddrhrhdrhdhdhddddddrrrrs

Employee Classification Number of Employees

END OF DOCUMENT

00605-1
02-01-2004



IAH Terminal D Conveyance Replacement CERTIFICATION REGARDING
Project No. 1028 DEBARMENT

Document 00607

CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, AND OTHER RESPONSIBILITY MATTERS

Contractor certifies to the best of its knowledge and belief that it and its principals:

1. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal,
State, or local department or agency;

2. Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State, or local) transaction or contract under a public transaction:
violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

3. Are not presently indicted for or otherwise criminally or civilly charged by a
government entity (Federal, State, or local) with commission of any of the
offenses enumerated in paragraph 2 of this certification; and

4. Have not within a three-year period preceding this application/proposal had one
or more public transactions (Federal, State, or local) terminated for cause or
default.

| understand that a false statement on this certification may be grounds for rejection of
this proposal or termination of the award. In addition, under 18 USC Section 1001, a
false statement may result in a fine of up to $10,000 or imprisonment for up to five
years, or both.

Company:

Typed Name & Title of Authorized Representative

Signature of Authorized Representative Date

] I'am unable to certify the above statements. My explanation is attached.

END OF DOCUMENT

00607-1
02-01-2004



IAH Terminal D Conveyance Replacement CERTIFICATION REGARDING
Project No. 1028 NON-SEGREGATED FACILITIES

Document 00608

CONTRACTOR'S CERTIFICATION REGARDING
NON-SEGREGATED FACILITIES FOR PROJECT FUNDED BY AIP GRANT

NOTICE TO PROSPECTIVE FEDERALLY ASSISTED CONSTRUCTION CONTRACTORS (41 CFR 60-1.8)
(1) A Certification of Non-segregated Facilities must be submitted prior to the award of a federally
assisted construction contract exceeding $10,000 which is not exempt from the provisions of the equal
opportunity clause.
(2) Contractors receiving federally assisted construction contract awards exceeding $10,000 which are
not exempt from provisions of the equal opportunity clause shall forward the following notice to
prospective subcontractors for supplies and construction contracts where subcontracts exceed $10,000
and are not exempt from the provisions of the equal opportunity clause.
NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENTS FOR CERTIFICATION OF
NON-SEGREGATED FACILITIES
(1) A Certification of Non-segregated Facilities must be submitted prior to the award of a subcontract
exceeding $10,000 which is not exempt from the provisions of the equal opportunity clause.
(2) Contractors receiving subcontract awards exceeding $10,000 which are not exempt from provisions
of the equal opportunity clause shall forward this notice to prospective subcontractors for supplies and
construction contracts where subcontracts exceed $10,000 and are not exempt from provisions of the
equal opportunity clause.

CERTIFICATION OF NONSEGREGATED FACILITIES
The federally assisted construction contractor certifies that he does not maintain or provide for his
employees any segregated facilities at any of his establishments, and that he does not permit his
employees to perform their services at any location, under his control, where segregated facilities are
maintained. The federally assisted construction contractor certifies further that he will not maintain or
provide for his employees any segregated facilities at any of his establishments, and that he will not
permit his employees to perform their services at any location, under his control, where segregated
facilities are maintained. The federally assisted construction contractor agrees that a breach of this
certification is a violation of the equal opportunity clause in this contract. As used in this certification, the
term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants
and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for
employees which are segregated by explicit directive or are in fact segregated on the basis of race, color,
religion, sex, or national origin, because of habit, local custom, or any other reason. The federally
assisted construction contractor agrees that (except where he has obtained identical certifications from
proposed subcontractors for specific time periods) he will obtain identical certifications from proposed
subcontractors prior to the award of subcontracts exceeding $10,000 which are not exempt from the
provisions of the equal opportunity clause, and that he will retain such certifications in his files.

NOTICE TO PROSPECTIVE CONTRACTORS OF REQUIREMENT FOR CERTIFICATION OF NON-
SEGREGATED FACILITIES
Certification of Non-segregated Facilities must be submitted prior to the award of a contract or
subcontract exceeding $10,000 which is not exempt from provisions of the Equal Opportunity Clause.

Certification - The information above is true and complete to the best of my knowledge and belief.

(Printed or typed Name of Signatory) Title
Signature Date
Contractor's Firm Name Contractor's IRS Employer ID No.

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.
END OF DOCUMENT

00608-1
02-01-2004



IAH — Terminal D — Conveyance
Replacement Project No. 1028 PERFORMANCE BOND

Document 00610
PERFORMANCE BOND

THAT WE, , as Principal,
(the “Contractor”), and the other subscriber hereto, ,
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of
Houston (the “City”), a municipal corporation, in the penal sum of $ for the
payment of which sum, well and truly to be made to the City, its successors and
assigns, Contractor and Surety do bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a Contract in
writing with the City for

all of such work to be done as set out in full in said Contract documents therein referred
to and adopted by the City Council, all of which are made a part of this instrument as
fully and completely as if set out in full herein.

NOW THEREFORE, if the said Contractor shall faithfully and strictly perform the
Contract in all its terms, provisions, and stipulations in accordance with its true meaning
and effect, and in accordance with the Contract documents referred to therein and shall
comply strictly with each and every provision of the Contract and with this Bond, then
this obligation shall become null and void and shall have no further force and effect;
otherwise the same is to remain in full force and effect. Should the Contractor fail to
faithfully and strictly perform the Contract in all its terms, including but not limited to the
indemnifications thereunder, the Surety shall be liable for all damages, losses,
expenses and liabilities that the City may suffer in consequence thereof, as more fully
set forth herein.

It is further understood and agreed that the Surety does hereby relieve the City or
its representatives from the exercise of any diligence whatever in securing compliance
on the part of the Contractor with the terms of the Contract, and the Surety agrees that it
shall be bound to take notice of and shall be held to have knowledge of all acts or
omissions of the Contractor in all matters pertaining to the Contract. The Surety
understands and agrees that the provision in the Contract that the City will retain certain
amounts due the Contractor until the expiration of 30 days from the acceptance of the
Work is intended for the City's benefit, and the City will have the right to pay or withhold
such retained amounts or any other amount owing under the Contract without changing
or affecting the liability of the Surety hereon in any degree.

It is further expressly agreed by Surety that the City or its representatives are at
liberty at any time, without notice to the Surety, to make any change in the Contract
documents and in the Work to be done thereunder, as provided in the Contract, and in

00610-1
11-4-2009



EXHIBIT H
PERFORMANCE BOND

THE STATE OF TEXAS

7/ RV 7 R/ )

COUNTY OF HARRIS

, ("Principal") and , ("Surety"), shall pay to the
City of Houston, Texas ("City"), the sum of § in accordance with the terms and conditions stated below:

On or about this date, the Principal executed a Agreement in writing with the City
for ("Agreement"), which is incorporated into this Bond.

The conditions of this obligation are that if the Principal performs its obligations under the terms of the
Agreement and this Bond in all respects, then this obligation is void and has no further force and effect; otherwise this
obligation remains in effect and the sum of § is payable to the City on demand.

The Surety relieves the City and its representatives from the exercise of any diligence whatever in securing
the Principal's compliance with the terms of the Agreement, and the Surety waives any notice to it of the Principal's
default or delay in the performance of the Agreement. The Surety shall take notice of and is held to have knowledge
of all acts or omissions of the Principal, its agents, and representatives in all matters pertaining to the Agreement.

The City and its representatives may at any time, without notice to the Surety, make any changes in the terms
and conditions of the Agreement, or extend it, and may add to or deduct from the Principal's obligations under the
Agreement. Such changes, if made, do not in any way relieve, release, condition, or limit the obligation in this Bond
and undertaking or release the Surety therefrom.

SURETY AND PRINCIPAL AGREE TO AND SHALL DEFEND, INDEMNIFY, AND HOLD
HARMLESS THE CITY, ITS AGENTS, AND REPRESENTATIVES FROM ALL CLAIMS, CAUSES OF
ACTION, LIABILITIES, DAMAGES, FINES, AND EXPENSES ARISING OUT OF OR RESULTING FROM
ANY FAILURE ON THE PART OF THE PRINCIPAL, ITS AGENTS, AND REPRESENTATIVES, TO FULLY
PERFORM UNDER THE AGREEMENT, INCLUDING ANY CHANGES OR EXTENSIONS TO IT.

If the City brings any suit or other proceeding at law on the Agreement or this Bond, or both, the Principal
and the Surety shall pay to the City the additional sum of 10 percent of whatever amount the City recovers, which sum
of 10 percent is agreed by all parties to be indemnity to the City for the expense of and time consumed by its City
Attorney, his or her assistants, and office staff, and other costs and damages to the City. The amount of 10 percent is
fixed and liquidated by the parties because the exact damage to the City would be difficult to ascertain.

This Bond and all obligations created under it shall be performable in Harris County, Texas, and all are non-
cancelable. This Bond must be automatically renewed annually on the anniversary of the effective date of the Bond
for the term of the Agreement and any extensions, unless the Surety gives the Principal and the City 30 days written
notice before the renewal date that the Surety will not renew this Bond, in which case the Principal shall provide the
City with a replacement bond (in the same form as this Bond) before the renewal date. The provisions of V.T.C.A.,
Government Code Section 2253, as amended, control even though the Statute may not be applicable.

All notices required or permitted by this Bond must be in writing and are deemed delivered on the earlier of
the date actually received or the third day following: (1) deposit in a United States Postal Service post office or
receptacle; (2) with proper postage (certified mail, return receipt requested); and (3) addressed to the other party at the
address set out on the signature page of this Bond or at such other address as the receiving party designates by proper
notice to the sending party.



This Bond is effective on and is binding on the Principal and the Surety,
their heirs, executors, administrators, successors and assigns, jointly and severally.

EXECUTED in multiple originals this day of , 19

ATTEST/SEAL.: (if a corporation)

WITNESS: (if not corporation) (Name of Principal)
(Address of Principal)
By: By:
Name: Name:
Title: Title:
Date: Date:
ATTEST/SEAL
SURETY WITNESS:

(Name of Surety)

(Address of Surety)
By: By:
Name: Name:
Title: Title:
Date: Date:
REVIEWED:

Assistant City Attorney
P. O. Box 1562
Houston, TX 77251



IAH Terminal D Conveyance Replacement
Project No. 1028 STATUTORY PAYMENT BOND

Document 00611

STATUTORY PAYMENT BOND

THAT WE, , as Principal,
hereinafter called Contractor and the other subscriber hereto,
as Surety, do hereby acknowledge ourselves to be held and firmly bound unto the City of
Houston, a municipal corporation, in the sum of $ for the payment of
which sum, well and truly to be made to the City of Houston, and its successors, the said
Contractor and Surety do bind themselves, their heirs, executors, administrators,
successors, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a contract in writing
with the City of Houston for

all of such work to be done as set out in full in said Contract documents therein referred to
and adopted by the City Council, all of which are made a part of this instrument as fully and
completely as if set out in full herein;

NOW, THEREFORE, if the said Contractor shall pay all claimants supplying labor
and materials to him or a Subcontractor in the prosecution of the Work provided for in the
Contract, then, this obligation shall be void; otherwise the same is to remain in full force
and effect;

PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of
Chapter 2253, Texas Government Code, as amended, and all liabilities on this Bond shall
be determined in accordance with the provisions of said Article to the same extent as if it
were copied at length herein.

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed
this instrument on the respective dates written below their signatures and have attached
current Power of Attorney.

Any party wishing to file a claim may obtain Surety’s address for claims
processing on file with the Texas Department of Insurance by calling 1-800-252-3439.

00611-1
11-4-2009



IAH Terminal D Conveyance Replacement
Project No. 1028

STATUTORY PAYMENT BOND

ATTEST, SEAL.: (if a corporation)
WITNESS: (if not a corporation)

By:

Name:
Title:

ATTEST/SURETY WITNESS:
(SEAL)

By:

Name:
Title:
Date:

Name of Contractor

By:

Name:
Title:
Date:

Full Name of Surety

Address of Surety for Notice

Telephone Number of Surety

By:
Name:
Title: Attorney-in-Fact
Date:

This Ordinance or Contract has been reviewed as to form by the undersigned legal
assistant and have been found to meet established Legal Department criteria. The
Legal Department has not reviewed the content of these documents.

Legal Assistant

Date

END OF DOCUMENT

00611-2
11-4-2009



IAH Terminal D Conveyance Replacement
Project No. 1028 ONE-YEAR MAINTENANCE BOND

Document 00612
ONE-YEAR MAINTENANCE BOND

THAT WE, , as Principal,
hereinafter called Contractor, and the other subscriber hereto,
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of
Houston, a municipal corporation, in the sum of $ , for the payment of
which sum well and truly to be made to the City of Houston and its successors, the said
Contractor and Surety do bind themselves, their heirs, executors, administrators,
successors, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a Contract in writing
with the City of Houston for

all of such work to be done as set out in full in said Contract documents therein referred to’
and adopted by the City Council, all of which are made a part of this instrument as fully and
completely as if set out in full herein.

NOW THEREFORE, if the said Contractor shall comply with the provisions of
Paragraph 11.5.1 of the General Conditions, and correct work not in accordance with the
Contract documents discovered within the established one-year period, then this obligation
shall become null and void, and shall be of no further force and effect; otherwise, the same
is to remain in full force and effect.

Notices required or permitted hereunder shall be in writing and shall be deemed
delivered when actually received or, if earlier, on the third day following deposit in a United
States Postal Service post office or receptacle, with proper postage affixed (certified mail,
return receipt requested), addressed to the respective other party at the address prescribed
in the Contract documents, or at such other address as the receiving party may hereafter
prescribe by written notice to the sending party.

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed
this instrument on the respective dates written below their signatures and have attached
current Power of Attorney.

ATTEST, SEAL: (if a corporation)

WITNESS: (if not a corporation) Name of Contractor
By: By:
Name: Name:
Title: Title:
Date:
00612-1

7-5-2016



IAH Terminal D Conveyance Replacement
Project No. 128

ONE-YEAR MAINTENANCE BOND

ATTEST/SURETY WITNESS:
(SEAL)

Name:
Title:
Date:

Full Name of Surety

Address of Surety for Notice

Telephone Number of Surety

By:

Name:
Title: Attorney-in-Fact
Date:

This Ordinance or Contract has been reviewed as to form by the undersigned legal
assistant and have been found to meet established Legal Department criteria. The
Legal Department has not reviewed the content of these documents.

Legal Assistant

Date

END OF DOCUMENT

00612-2
7-5-2016



IAH Terminal D Conveyance Replacement
Project No. 1028 AFFIDAVIT OF INSURANCE

Document 00620

AFFIDAVIT OF INSURANCE

BEFORE ME, the undersigned authority, on this day personally appeared

Affiant

being by me duly sworn on his oath stated that he is ,of
Title

Contractor's Company Name

the Contractor named and referred to within the Contract documents; that he is fully
competent and authorized to give this affidavit and that the attached original insurance
certificate truly and accurately reflects the insurance coverage that is now available and will

be available during the term of the Contract.

Affiant's Signature

SWORN AND SUBSCRIBED before me on

Date

Notary Public in and for the State of TEXAS

Print or type Notary Public name

My Commission Expires:

Expiration Date

END OF DOCUMENT

00620-1
6-6-2007



2 M/DDIYYYY)
ACORD CERTIFICATE OF LIABILITY INSURANCE P

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the
terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

CONTACT
PRODUCER NAME:

PHONE [ FAX
(A/C, No, Ext]: _ | (AIC, No):
E-MAIL

ADDRESS:

INSURER(S) AFFORDING COVERAGE  NAIC#

INSURERA :

INSURED INSURERB:

INSURERC :
INSURERD:

INSURERE :

INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

iNSR | TADDL|SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSR | WVD POLICY NUMBER (MM/DD/YYYY) | (MMDDIYYYY) LIMITS
| GENERAL LIABILITY ‘ EACH OCCURRENCE S
) | ‘ DAMAGE TO RENTED s
|| COMMERCIAL GENERAL LIABILITY l-— I— ; PREMISES (Ea occurrence)
||| CLAIMS-MADE | oceur MED EXP (Any one person) | §
|
L - PERSONAL & ADV INJURY | §
frse] s
| - | GENERAL AGGREGATE $ B
_ GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | § o ]
| PoLicy B | o= ‘ Loc ; §
I_ l_ [ COMBINED SINGLE LIMIT
| AUTOMOBILE LIABILITY | (Ea accident) s
| | ANY AUTO BODILY INJURY (Per person) | $
[ . | | B
[ QbLTg‘é’VNED ig%gu'—w | BODILY INJURY (Per accident) | §
| | NON-OWNED ‘ PROPERTY DAMAGE s B B
| HIRED AUTOS | AUTOS | (Per accident) | _
| | | { S
| UMBRELLALIAB | J OCCUR I EACH OCCURRENCE s
L - .
| EXCESS LA || cLams-mape AGGREGATE s
|
| DED | | RETENTIONS s
| WORKERS COMPENSATION WC STATU- OTH-
AND EMPLOYERS' LIABILITY YIN TORY LIMITS } ER ——
ANY PROPRIETOR/PARTNER/EXECUTIVE w E.L. EACHACCIDENT $
| OFFICE/MEMBER EXCLUDED? D NIA —
(Mandatory in NH) [ E.L. DISEASE - EA EMPLOYEE §
If , d ib o | |
| Faam desatbounier " | E.L DISEASE - POLICY LIMIT | §
|

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

©1988-2010 ACORD CORPORATION. All rights reserved.
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD



IAH Terminal D Conveyance Replacement AFFIDAVIT OF COMPLIANCE WITH
Project No. 1028 DBE PROGRAM

Document 00628

AFFIDAVIT OF COMPLIANCE WITH
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM
FOR PROJECT FUNDED BY AIP GRANT

BEFORE ME, the undersigned authority, on this day personally appeared

, who

Affiant

being by me duly sworn on his oath stated that he is ,
Title

of ,
Contractor

the Contractor named and referred to within the Contract documents; that he is fully
competent and authorized to give this affidavit and that the Contract is in compliance
with the Disadvantaged Business Enterprise Program of the City and has done all that
is required by the Contract documents, the Disadvantaged Business Enterprise
Program, and pursuant to Chapter 15, Code of Ordinances, City of Houston, §15.16 et

seq.

Affiant's Signature

SWORN AND SUBSCRIBED before me on this day of , 20

Notary Public in and for the State of TEXAS

Print or Type Notary Public Name

My Commission Expires:

Expiration Date

END OF DOCUMENT

00628-1
02-01-2004



City of Houston
Pay or Play Program
Certification of Compliance

Prime Contractor: Subcontractor:
Address:
Outline Number: Contract Amount: $

Project Name: [Legal Project Name]

Contracting Department:

In accordance with the City of Houston Pay or Play Program authorized by Ordinance 2007-534 and Executive
Order 1-7, Prime/Subcontractor agrees to abide by the terms of this Program. This certification is required of all
contractors for contracts subject to the program. You must agree either to PAY, PLAY or BOTH for all covered
employees. If selecting BOTH, the Contractor/Subcontractor may Pay on behalf of some covered employees and
Play on behalf of the remaining covered employees.

The Prime/Subcontractor will comply with all provisions of the Pay or Play Program Requirements and will furnish
all information and reports requested to determine compliance of the Pay or Play Program (See Executive Order 1-
7 for the terms of the Pay or Play program).

The Prime/Subcontractor may agree to “Pay” $1.00 per hour for work performed by covered employees under the
contract with the City. If independent contract labor is utilized the Contractor/Subcontractor agrees to report hours
worked by the independent contract laborer and pay $1.00 per hour for work performed.

The Prime/Subcontractor may agree to “Play” by providing health benefits to each covered employee. The health
benefits must meet the following criteria:
- The employer contributes no less than 75% of the total premium costs per covered employee per month

toward the total premium cost.
- The covered employee contributes, if any amount, no greater than 25% of the total monthly premium costs.

Pay Play Both

Please select whether you choose to:

The Prime/Subcontractor will file compliance reports with the City, which will include activity for covered employees
subject to the program, in the form and to the extent requested by the administering department. Compliance reports
shall contain information including, but not limited to, documentation showing employee health coverage and
employee work records.

Note: The contractor is responsible to the City for compliance of covered employees of covered
subcontractors.

Please indicate the estimated number of: PRIME SUB

Total Employees on City Job

Covered Employees

Non-Covered Employees

Exempt Employees

| hereby certify that the above information is true and correct.

Please Sign Date

Please Print Name & Title

Form POP-2 Document 00630 OBO -01/23/2020



City of Houston
Pay or Play Program
Participating Subcontractors

Prime Contractor: POP Contact Person:

Project Number/Description: Address:
Email:

Phone:

Note: Include ALL subcontractors (use additional form if necessary)

Check One
Both
Supplier | Amount of (Pay . -
Subcontractor Name YIN? Subcontract Pay | Play and N/A Contact Person Phone Email Address Mailing Address
Play)

*If the above information is found to be submitted fraudulently with the intent to bypass or deceive the purpose of the Pay or Play Program the contractor will be held liable for all compliance
requirements from the inception of the contract. All subcontracts that surpass the $200,000.00 threshold will be responsible for Pay or Play compliance from the inception of the contract.
Affidavit

| hereby solemnly affirm, certify and confirm that the total sub-contract value stated above is the final value of the contract (*) including all material costs, fuel, payroll, taxes, fees, profit sharing,
labor or any payments in relation to the contracted work and no separate payment or contract has been made for the sub-contract under contract no. . The above sub-
contract value includes all the costs related to work under the contract. The contractor and sub-contractor(s) agree to inform the Office of Business Opportunity of any related cost(s) added to the
contracted work and re-submit POP-3 with the current value of the sub-contract. | understand that compliance with "Pay or Play" program is mandatory and nothing has been hidden to circumvent
the program requirements.

Contractor Authorized Representative & Title Date
Name & Signature

Form POP-3 Document 00631 OBO - 01/23/2020




CITY OF HOUSTON OFFICE OF BUSINESS OPPORTUNITY
STANDARD SPECIFICATION CERTIFICATION BY MATERIAL SUPPLIERS

Document 00632

CERTIFICATION BY PROPOSED MATERIAL SUPPLIERS,
LESSORS, AND PROFESSIONAL SERVICE PROVIDERS
REGARDING EQUAL EMPLOYMENT OPPORTUNITY

Company Name: $

(Supplier, Lessor, Professional Service Provider) (Amount of Contract)
Company Address:
Company Telephone Number: Fax:

E-mail Address:

Web Page/URL Address:

Company Tax Identification Number:

Project Name & No.: |IAH Terminal D Conveyance Replacement, PN 1028

Materials/Services Provided:

In accordance with Chapter 15 of the City of Houston’s Code of Ordinances, Supplier/Lessor/Professional
Service Provider represents to be an equal opportunity employer and agrees to abide by the terms of the
Ordinance. This certification is required of all Suppliers/Lessors/Professional Service Providers providing
goods or service to this project with agreements $50,000 or more.

[ 1Yes [ ]No Supplier agrees not to discriminate against any employee or applicant for employment
because of race, religion, color, sex, national origin, or age.

[ 1Yes [ 1No Supplier agrees that all qualified applicants will receive consideration for employment
without regard to race, religion, color, sex, national origin, or age.

[ 1Yes [ ]No Supplier will comply with all provisions of Executive Order No. 11246 and rules,
regulations and applicable orders of the Department of Labor or other Federal Agency
responsible for enforcement of applicable equal opportunity and affirmative action
provisions and will likewise furnish all information and reports required by the Mayor or
Contract Compliance Officers for the purpose of investigation to ascertain and effect
compliance with the City of Houston’s Office of Business of Opportunity.

[ 1Yes [ 1No The Supplier shall file and cause their sub-tier contractors to file compliance reports with
the City in the form and to the extent as may be prescribed by the Mayor or Contract
Compliance Officers. Compliance reports filed at such times as directed shall contain
information including, but not limited to, the practices, policies, programs, and
employment policies.

| hereby certify that the above information is true and correct.

COMPANY OFFICER (Signature) DATE

NAME AND TITLE (Print or type)
END OF DOCUMENT

00632-1
07/11/2016



IAH Terminal D Conveyance Replacement CERTIFICATE OF INTERESTED
Project No. 1028 PARTIES FORM 1295

Document 00636

Certificate of Interested Parties

In accordance with Texas Gov't Code §2252.908, the successful bidder must
complete Form 1295, Certificate of Interested Parties. Form 1295 is available for
downloading on the Texas Ethics Commission’s (TEC) website:
https://www.ethics.state.tx.us/forms/1295.pdf.

The successful bidder must use the application to enter the required information on
Form 1295 and print a copy of the completed form, which will include a certification of
filing that will contain a unique certification number.

No later than 30 days after the contract's effective date, the City will upload the
successful bidder's completed Form 1295. The TEC will post the Contractor’s
completed Form 1295 within seven business days of receipt.

For your reference, Form 1295 is attached as part of this document.

END OF DOCUMENT

00636
2-8-2016
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ARTICLE1
GENERAL PROVISIONS

1.1 DEFINITIONS.

1.1.1  Agreement: Document signed by the Parties and binding the Parties, containing the
name of Contractor, title and location of the Project, Original Contract Time, Original
Contract Price, enumeration of documents included in the Contract, and other provisions.

1.1.2 Bonds: Performance Bond, Payment Bond, Maintenance Bond, and other Surety
instruments executed by Surety. When in singular form, refers to individual instrument.

1.1.3 Business Enterprise: Any business entity registered in a program authorized by 49
C.F.R. § 26 (where applicable) or City Code of Ordinances, Chapter 15, Article I, relating
to Equal Opportunity Employment and taking affirmative action to ensure that applicants
are employed, and employees are treated without regard to race, religion, color, sex,
national origin, or age. The term “Business Enterprise” may include any Disadvantaged
Business Enterprise (“DBE”), Minority Business Enterprise (“MBE”), Woman Business
Enterprise (“WBE”), Small Business Enterprise (“SBE”), Person with Disability Enterprise
(“PDBE”), and any Historically Underutilized Business (“‘HUB”).

1.1.4 Business Enterprise Policy: Contract documents and applicable policies relating to
Business Enterprises and authorized under 49 C.F.R. § 26 or City Code of Ordinances,
Chapter 15, Article V.

1.1.5 Cash Allowance: An estimated sum of money to be used only for a limited class of
expenditures such as utility relocation costs, fees for special licenses or permits, or other
“pass-through” costs that would be the same for any contractor. Cash Allowances may
not be used to purchase goods or services that are not specified in the Contract. The
unspecified items must be purchased according to the terms of Article 7.

1.1.6  Change Order: Written instrument prepared by the City and signed by City Engineer and
Contractor, specifying the following:

1.1.6.1 a change in the Work;
1.1.6.2 a change in Contract Price, if any; and
1.1.6.3 a change in Contract Time, if any.

The value of a Change Order is the net amount after offsetting all deductions against all
additions effected by the Change Order.

1.1.7 City: The City of Houston, a home rule municipality located principally within Harris
County, Texas, including its successors and its authorized representatives.

1.1.8 City Engineer: The City Engineer, or the City employee representing the City Engineer,
designated in the Agreement, and authorized to represent the City, or successors.

1.1.9 Claim: Written demand or written assertion by one Party seeking adjustment of the
Contract, payment of money, extension of time, or other relief under the Contract and
includes, but is not limited to, claims for materials, labor, equipment, delay, changes,
adjustments, substitutions, fees, and third-party claims. The Party making the Claim has
the responsibility to substantiate the Claim.

1.1.10 Conditions of the Contract: General Conditions and Supplementary Conditions.
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1.1.11 Construction Manager: Person or firm under contract with the City as its authorized
representative to oversee and administer construction of the Work, and who may perform
the role of Project Manager and Inspector, as designated by City Engineer in writing.

1.1.12 Contract: The Agreement; documents enumerated in and incorporated into the
Agreement, Modifications, and amendments.

1.1.13 Contract Price: The monetary amount stated in the Agreement adjusted by Change
Order, and increases or decreases in Unit Price Quantities, if any.

1.1.14 Contract Time: The number of days stated in the Agreement to substantially complete
the Work, plus days authorized by Change Order.

1.1.15 Contractor: Person or firm identified as such in the Agreement including its successors
and its authorized representatives.

1.1.16 Date of Commencement of the Work: Date established in Notice to Proceed on which
Contract Time will commence. This date will not be changed by failure of Contractor, or
persons or entities for whom Contractor is responsible, to act.

1.1.17 Date of Substantial Completion: Date that construction, or portion thereof designated by
City Engineer, is certified by City Engineer to be substantially complete.

1.1.18 Design Consultant: Person or firm, under contract with the City, to provide professional
services during construction and its authorized representatives. If a Design Consultant is
not employed for services during construction, Project Manager will perform duties of
Design Consultant designated in the Contract in addition to usual duties of Project
Manager.

1.1.19 Drawings: Graphic and pictorial portions of the Contract that define the character and
scope of the Work.

1.1.20 Extra Unit Price: Unit Prices, which may be required for completion of the Work. These
Unit Prices and Unit Price Quantities are in the Contract and are included in Original
Contract Price.

1.1.21 Furnish: To supply, pay for, deliver to the site, and unload.

1.1.22 General Requirements: The sections of Division 01 Specifications that specify
administrative and procedural requirements and temporary facilities required for the
Work.

1.1.23 Inspector: City’s employee or agent authorized to assist with inspection of the Work.

1.1.24 Install: Unpack, assemble, erect, place, anchor, apply, work to dimension, finish, cure,
clean, protect, and similar operations.

1.1.25 Legal Holiday: Day established by the City Council as a holiday.

1.1.26 Major Unit Price Work: An individual Unit Price item,
1.1.26.1 whose value is greater than five percent of Original Contract Price,
1.1.26.2 whose value becomes greater than five percent of Original Contract
Price as the result of an increase in quantity, or
1.1.26.3 whose value is $100,000, whichever is least.
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1.1.27 Mayor’s Office of Business Opportunity: any reference to, or use of, the “Office of
Affirmative Action” shall mean the Mayor’s Office of Business Opportunity, or any such
future name to which it is changed.

1.1.28 Minor Change in the Work: A written change in the Work, ordered by City Engineer, that
does not change Contract Price or Contract Time, and that is consistent with the general
scope of the Contract.

1.1.29 Modification: Change Order, Work Change Directive, or Minor Change in the Work.

1.1.30 Notice of Noncompliance: A written notice by City Engineer to Contractor regarding
defective or nonconforming work that does not meet the Contract requirements, and that
establishes a time by which Contractor shall correct the defective or nonconforming work.

1.1.31 Notice to Proceed: A written notice by City Engineer to Contractor establishing Date of
Commencement of the Work.

1.1.32 Original Contract Price: The monetary amount originally stated in the Agreement.

1.1.33 Parties: Contractor and the City. When in singular form, refers to Contractor or the City.

1.1.34 Pollutant: Any materials subject to the Texas Solid Waste Disposal Act.

1.1.35 Pollutant Facility: Any facility regulated by the State of Texas to protect the health and
environment from contamination by Pollutants, including without limitation, landfills, oil
and gas production and storage facilities, wastewater facilities, waste injection wells, and

storage tanks (including drums).

1.1.36 Product: Materials, equipment, or systems incorporated into the Work or to be
incorporated into the Work.

1.1.37 Product Data: lllustrations, standard schedules, performance charts, instructions,
brochures, diagrams, and other information furnished by Contractor to illustrate a
Product.

1.1.38 Project: Total construction, of which the Work performed under the Contract may be the
whole or a part, and which may include construction by the City or by separate
contractors.

1.1.39 Project Manager: City Engineer's authorized representative for administration of the
Work. Titles used within the City’s departments may be different than those used in this
definition.

1.1.40 Provide: Furnish and Install, complete, ready for intended use.

1.1.41 Samples: Physical examples that illustrate Products, or workmanship, and establish
standards by which the Work is judged.

1.1.42 Shop Drawings: Drawings, diagrams, schedules, and other data specially prepared for
the Work by Contractor, Subcontractor or Supplier, to illustrate a portion of the Work.

1.1.43 Specifications: Divisions 01 through 16 of the documents that are incorporated into the
Agreement, consisting of written General Requirements and requirements for Products,
standards, and workmanship for the Work, and performance of related services.
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1.1.44 Stipulated Price: Single lump sum amount stated in the Contract for completion of the
Work, or for designated portion of the Work.

1.1.45 Subcontractor: Person or firm that has direct or indirect contract with Contractor or with
another Subcontractor to perform a portion of the Work and its authorized
representatives.

1.1.46 Superintendent: Employee of Contractor having authority and responsibility to act for and
represent Contractor.

1.1.47 Supplementary Conditions: Part of Conditions of the Contract that amends or
supplements General Conditions.

1.1.48 Supplier: Manufacturer, distributor, materialman, or vendor having a direct agreement
with Contractor or Subcontractor for Products, or services and its authorized
representatives.

1.1.49 Surety: Corporate entity that is bound by one or more Bonds, and is responsible for
completion of the Work, including the correction period, and for payment of debts
incurred in fulfilling the Contract. Surety shall include co-surety or reinsurer, as
applicable.

1.1.50 Underground Facilities: Pipes, conduits, ducts, cables, wires, manholes, vaults, tanks,
tunnels, or other such facilities or attachments and encasements containing such facilities
that exist below ground level.

1.1.51 Unit Price: An amount stated in the Contract for an individual, measurable item of work,
which, when multiplied by actual quantity incorporated into the Work, amounts to full
compensation for completion of the item, including work incidental to it.

1.1.52 Unit Price Quantities: Quantities indicated in the Contract that are approximations made
by the City for contracting purposes.

1.1.63 Work: Entire construction required by the Contract, including all labor, Products, and
services provided by Contractor to fulfil Contractor's obligations. The Work may
constitute the whole or a portion of the Project.

1.1.64 Work Change Directive: A written change in the Work, ordered by City Engineer, that is
within the general scope of the Contract and consisting of additions, deletions, or other
revisions. A Work Change Directive will state proposed basis for adjustment, if any, in
Contract Price or Contract Time, or both.

1.2 EXECUTION, CORRELATION, AND INTENT.
1.2.1  Execution of the Contract by Contractor is conclusive that Contractor has visited the
Work site, become familiar with local conditions under which the Work will be performed,
and fully informed itself as to conditions and matters which can affect the Work or costs.
Contractor further agrees that it has carefully correlated personal observations with
requirements of the Contract.

1.2.2 The Contract and Modifications have been read and carefully considered by Contractor,
who understands and agrees to their sufficiency for the Work. The Contract may not be
more strongly construed against the City than against Contractor and Surety.

1.2.3 Contractor shall include all items necessary for proper execution and completion of the
Work.
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1.3

1.4

2.1

22

1.2.4 Reference to standard specifications, manuals, or codes of a technical society,
organization, or association, or to laws or regulations of a governmental authority,
whether specific or implied, mean the latest edition in effect as of date of receipt of bids,
except as may be otherwise specifically stated in the Contract.

1.2.5 No provision of any referenced standard, specification, or manual changes the duties and
responsibilities of the City, City Engineer, Contractor, or Design Consultant from those
set forth in the Contract. Nor do these provisions assign to Design Consultant any duty
or authority to supervise or direct performance of the Work or any duty or authority to
undertake any actions contrary to provisions of the Contract.

1.2.6 Organization of Specifications into divisions, sections, and articles and arrangement of
Drawings does not control Contractor in dividing the Work among Subcontractors or in
establishing the extent of work to be performed by any trade.

1.2.7 Unless otherwise defined in the Contract, words which have well-known construction
industry technical meanings are used in the Contract in accordance with these
recognized meanings.

OWNERSHIP AND USE OF DOCUMENTS.

1.3.1  Drawings, Specifications, and other documents prepared by the City or by Design
Consultant are instruments of service through which the Work to be executed by
Contractor is described. Contractor may retain one Contract record set.

1.3.2 Neither Contractor, Subcontractor, nor Supplier will own or claim a copyright to
documents contained in the Contract or any part of the Contract.

1.3.3 Documents contained in the Contract, prepared by the City or by Design Consultant, and
copies furnished to Contractor, are for use solely with respect to the Work. They may not
be used by Contractor, Subcontractor or Supplier on other projects or for additions to the
Work, outside the scope of the Work, without the specific written consent of City
Engineer, and Design Consultant, when applicable.

1.3.4 Contractor, Subcontractors, and Suppliers are granted a limited license to use and
reproduce applicable portions of the Contract appropriate to and for use in execution of
their work under the Contract.

INTERPRETATION.
1.4.1  Specifications are written in an imperative streamlined form and are directed to
Contractor, unless noted otherwise. When written in this form, words "shall be"
are included by inference where a colon (:) is used within sentences or phrases.

1.4.2 In the interest of brevity, the Contract frequently omits modifying words such as
"all" and "any" and articles such as "the" and "an", but an absent modifier or
article is not intended to affect interpretation of a statement.

ARTICLE 2

THE CITY

LIMITATIONS OF THE CITY'S OFFICERS AND EMPLOYEES. No officer or employee of the
City may authorize Contractor to perform an act or work contrary to the Contract, except as
otherwise provided in the Contract.

DUTIES OF THE CITY.
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2.2.1 If a building permit is required, the City will process an application for, and Contractor
shall purchase the building permit before Date of Commencement of the Work.

2.2.2 The City will make available to Contractor a reproducible set of Drawings. Additional
copies will be furnished, on Contractor's request, at the cost of reproduction.

2.2.3 When necessary for performance of the Work, the City will provide surveys describing
physical characteristics, legal limitations, legal description of site, and horizontal and
vertical control adequate to lay out the Work.

2.2.4 Information or services that the City is required to provide under the Contract will be
provided by the City with reasonable promptness to avoid delay in orderly progress of the
Work.

2.2.5 The Contract imposes no implied duty on the City. The City does not warrant any plans
or specifications associated with the Contract.

2.2.6 Except as expressly stated in this Article, the City owes no duty to the Contractor or any
subcontractor.

2.3 AVAILABILITY OF LAND AND USE OF SITE.
2.3.1  The City will furnish, as indicated in the Contract, rights-of-way, land on which the Work is
to be performed, and other land designated in the Contract for use by Contractor unless
otherwise provided in the Contract.

2.3.2 Contractor shall confine operations at site to those areas permitted by law, ordinances,
permits, and the Contract, and may not unreasonably encumber site with materials or
equipment.

2.3.3 In addition to land provided by the City under Section 2.3, Contractor shall provide all
land and access to land that may be required for use by Contractor for temporary
construction facilities or for storage of materials and equipment, and shall indemnify the
City during its use of the land as stated in Section 3.25.

24 THE CITY'S RIGHT TO STOP THE WORK. If Contractor fails to carry out the Work in
accordance with the Contract, or fails to correct work which is not in accordance with
requirements of the Contract as required in Sections 12.1 and 12.2, the City may, by Notice of
Noncompliance, order Contractor to stop the Work or any portion of the Work until the cause for
the order has been eliminated. However, the right of the City to stop the Work will not give rise to
a Claim for delay or to a duty on the part of the City to exercise this right for the benefit of
Contractor or any other person or entity, except to the extent required by Section 6.2. If
Contractor corrects the defective or nonconforming work within the time established in Notice of
Noncompliance, City Engineer will give written notice to Contractor to resume performance of the
Work.

2.5 THE CITY'S RIGHT TO CARRY OUT WORK.

2.5.1 If Contractor fails to carry out work in accordance with the Contract, and fails within the
period established in a Notice of Noncompliance to correct the nonconforming work, the
City may, after expiration of the required period, correct the deficiencies without prejudice

to other remedies the City may have, including rights of the City under Section 14.1.
2511 When the City corrects deficiencies, City Engineer will issue an
appropriate Change Order and deduct from payments then or thereafter
due Contractor the cost of correcting the deficiencies, including
compensation for Design Consultant's and Construction Manager’s
additional services and expenses made necessary by such default,
neglect, or failure. This action by the City and amounts charged to
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3.1

3.2

3.3

3.4

Contractor are both subject to prior approval of City Engineer. If
payments, then or thereafter due Contractor, are not sufficient to cover
these amounts, Contractor shall pay the difference to the City.

2.5.2 Notwithstanding the City's right to carry out work, maintenance and protection of the
Work remains Contractor's responsibility, as provided in the Contract.

ARTICLE 3
CONTRACTOR

RESPONSIBILITIES.

3.1.1  Contractor shall maintain office with agent in the greater City of Houston area during the
Contractor’s performance under the Contract. Contractor shall file its street address with
City Engineer.

3.1.2 Contractor and Contractor's employees shall not give or lend money or anything of value
to an officer or employee of the City. Should this Paragraph 3.1.2 be violated, City
Engineer may terminate the Contract under Section 14.1.

REVIEW OF CONTRACT AND FIELD CONDITIONS BY CONTRACTOR.

3.2.1  Contractor shall carefully study and compare documents contained in the Contract with
each other and with information furnished by the City pursuant to Section 2.2 and shall
immediately report, in writing, any errors, inconsistencies, or omissions to City Engineer.
If work is affected, Contractor shall obtain a written interpretation or clarification from City
Engineer before proceeding with the affected work. However, Contractor will not be
liable to the City for failure to report an error, inconsistency, or omission in the Contract
unless Contractor had actual knowledge or should have had knowledge of the error,
inconsistency, or omission.

3.2.2 Contractor shall take field measurements and verify field conditions, and shall carefully
compare the conditions and other information known to Contractor with the Contract,
before commencing activities. Contractor shall immediately report, in writing, to City
Engineer for interpretation or clarification of discrepancies, inconsistencies, or omissions
discovered during this process.

3.2.3 Contractor shall make a reasonable attempt to understand the Contract before requesting
interpretation from City Engineer.

SUPERVISION AND CONSTRUCTION PROCEDURES.

3.3.1 Contractor shall supervise, direct, and inspect the Work competently and efficiently,
devoting the attention and applying the skills and expertise as necessary to perform the
Work in accordance with the Contract. Contractor is solely responsible and has control
over construction means, methods, techniques, sequences, and procedures of
construction; for safety precautions and programs in connection with the Work; and for
coordinating all work under the Contract.

3.3.2 Regardless of observations or inspections by the City or City’s consultants, Contractor
shall perform and complete the Work in accordance with the Contract and submittals
approved pursuant to Section 3.18. The City is not liable or responsible to Contractor or
Surety for work performed by Contractor that is not in accordance with the Contract
regardless of whether discovered during construction or after acceptance of the Work.

SUPERINTENDENT.
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3.5

3.4.1  Contractor shall employ a competent Superintendent and necessary assistants who shall
be present at the site during performance of the Work. Communications given to
Superintendent are binding on the Contractor.

3.4.2 Contractor shall notify City Engineer in writing of its intent to replace the Superintendent.
Contractor may not replace the Superintendent if City Engineer makes a reasonable
objection in writing.

LABOR; MINORITY AND WOMEN BUSINESS ENTERPRISE COMPLIANCE.

3.5.1  Contractor shall provide competent, qualified personnel to survey and lay out the Work
and perform construction as required by the Contract. The City may, by written notice,
require Contractor to remove from the Work any employee of Contractor or
Subcontractors to whom City Engineer makes reasonable objection.

3.5.2 Contractor shall comply with the City’s Minority and Women Business Enterprise
(“MWBE”) programs set out in this Agreement and in the Supplementary Conditions, and
as set out in Chapter 15, Article V of the City of Houston Code of Ordinances, and the
applicable Office of Business Opportunity’s (“OBO”) Policies and Procedures. When
Original Contract Price is greater than $1,000,000, Contractor shall make Good Faith
Efforts to award subcontracts or supply agreements in at least the percentages set out in
the Supplementary Conditions for Business Enterprise Policy (“Stated MWBE goal(s)”). If
the Contractor is a certified MBE or WBE, Contractor may count toward goals the work
that it commits to perform with its own work force, capped at 50% of the total advertised
goal. Contractor acknowledges that it has reviewed the requirements for good faith
efforts on file with OBO and will comply with them.

3.5.21 Contractor shall require written subcontracts with Business Enterprises
and shall submit all disputes with Business Enterprises to voluntary
mediation. Business Enterprise subcontracts complying with City Code
of Ordinances Chapter 15, Article Il must contain the terms set out in
Subparagraph 3.5.3.2. If Contractor is an individual person, as
distinguished from a corporation, partnership, or other legal entity, and
the amount of the subcontract is $50,000 or less, the subcontract must
also be signed by the attorneys of the respective parties.

3.5.3 For purposes of this paragraph, “Contract Year” means a 12-month period during the
term of the contract commencing on the Countersignature Date of this Agreement and
each anniversary thereof. If the term of this Agreement exceeds one Contract Year and
Contractor's MWBE participation level in a Contract Year is less than the Stated MWBE
goal(s), then within 30 calendar days of the end of each Contract Year Contractor must
provide a written explanation to both the Director and Office of Business Opportunity
Director (“OBO Director”) of the following: (1) the discrepancy between Contractor’s
MWBE participation level and the Stated MWBE goal(s); (2) the reason for the
discrepancy; and (3) Contractor’s good faith efforts (in accordance with the City’s policy)
towards achieving the Stated MWBE goal(s). As part of the good faith efforts
assessment, the OBO Director may consider Contractor’s failure to timely submit the
notice or explanation required by this provision and the OBO Director may impose
sanctions or other penalties on Contractor for said failures in accordance with this
Section of this Agreement and Chapter 15 of the Code of Ordinances, OBQO’s policies
and procedures, and the City’s good faith efforts policy.

3.5.4 The OBO Director, in consultation with the Director may review, at any time during the
Term of this Agreement, Contractor’s progress toward attainment of the Stated MWBE
goal(s), by reviewing the percentage of work to MWBE subcontractors and the payments
Contractor has made to such MWBE subcontractors. If the OBO Director determines that
Contractor is not in compliance with this Section of this Agreement, Chapter 15 of the
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3.5.5

3.5.6

Code of Ordinances, OBQO’s policies and procedures, and the City’s good faith efforts
policy, the OBO Director may:

3.5.4.1

3.54.2

After consultation with the Director and the Chief Procurement Officer,
determine whether any of the following actions should be taken and
notify Contractor of such determination:

3.54.1.1 Enter a written agreement with Contractor allowing
Contractor to cure the noncompliance matter;
3.54.1.2 Suspend Contractor from engaging in any contract with

the City for a period up to, but not to exceed, five years,
pursuant to Section 15-86 of the City’'s Code of
Ordinances, as may be amended from time to time; or
3.54.1.3 Take any other appropriate remedy.
The determination of the OBO Director is final.
Make a recommendation to the Director and the Chief Procurement
Officer, to:

3.5.4.21 Withhold payment or reimbursement under this
Agreement;

3.54.22 Make a finding that Contractor is in default or has
breached this Agreement;

3.54.2.3 Determine not to renew this Agreement;

3.54.24 Terminate for cause this Agreement; or

3.54.2.5 Take any other appropriate remedy.

Contractor shall maintain records showing:

3.5.5.1
3.56.5.2
3.5653
3.554

3.5.5.5

Subcontracts and supply agreements with Minority Business Enterprises;
Subcontracts and supply agreements with Women Business Enterprises;
Subcontracts and supply agreements with Small Business Enterprises (if

any);
Written confirmation from MWBE subcontractors and suppliers that they

are participants on the contract; and
Specific efforts to identify and award subcontracts

and supply

agreements to MWBEs. Contractor shall submit periodic reports of its
efforts under this Section to the OBO Director in the form and at the

times he or she prescribes.

Contractor shall ensure that all subcontracts with MWBE subcontractors and suppliers
contain the following terms:

[Name of MWBE subcontractor] shall permit representatives of
the City of Houston, at all reasonable times, to perform (1) audits
of the books and records of the subcontractor, and (2)
inspections of all places where work is to be undertaken in
connection with this subcontract. Subcontractor shall keep such
books and records available for such purpose for at least four
years after the end of its performance under this subcontract.
Nothing in this provision shall affect the time for bringing a cause
of action nor the applicable statute of limitations.

Within five business days of execution of this subcontract,
Contractor [prime contractor] and Subcontractor shall designate,
in writing, to the City of Houston's OBO Director ("the OBO
Director") an agent for receiving any notice required or permitted
to be given pursuant to Chapter 15 of the Houston City Code of
Ordinances, along with the street, mailing address, phone
number, and email address of such agent.



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT
DOCUMENT 00700 - GENERAL CONDITIONS

3.6

3.7

3.8

3.5.7

After reasonable attempt(s) to resolve disputes between the
parties involving the terms, covenants, or conditions of this
subcontract, a request for dispute resolution may be submitted to
the OBO Director. The OBO Director may prescribe procedures
to provide dispute resolution services in accordance with the
requirements of Chapter 15 of the Houston City Code of
Ordinances.

The requirements and terms of the City of Houston Pay or Play Program, as set out in
Executive Order 1-7, as revised from time to time, are incorporated into the Contract for
all purposes. Contractor has reviewed Executive Order 1-7 and shall comply with its
terms and conditions. IF CONTRACTOR DOES NOT PAY IN ACCORDANCE
WITH THE PAY OR PLAY PROGRAM WITHIN 30 DAYS OF THE DATE CITY
ENGINEER SENDS CONTRACTOR WRITTEN NOTIFICATION, CITY
CONTROLLER MAY DEDUCT FUNDS UP TO THE AMOUNT OWED FROM
ANY PAYMENTS OWED TO CONTRACTOR UNDER THIS CONTRACT, AND
CONTRACTOR WAIVES ANY RECOURSE.

PREVAILING WAGE RATES.

3.6.1

3.6.2

3.6.3

Contractor shall comply with governing statutes providing for labor classification of wage
scales for each craft or type of laborer, worker, or mechanic.

Prevailing wage rates applicable to the Work may be one or a combination of the
following wage rates identified in Division 00:
3.6.21 Federal Wage Rate General Decisions
3.6.2.1.1 Highway Rates
3.6.2.1.2 Building Rates
3.6.2.1.3 Heavy Construction Rates
3.6.2.1.4 Residential Rates
3.6.2.2 City Prevailing Wage Rates
3.6.2.2.1 Building Construction Rates
3.6.2.2.2 Engineering Construction Rates
3.6.2.23 Asbestos Worker Rates

Each week Contractor shall submit to the City’s Mayor’s Office of Business Opportunity
certified copies of payrolls showing classifications and wages paid by Contractor,
Subcontractors, and Suppliers for each employee under the Contract, for any day
included in the Contract.

LABOR CONDITIONS.

3.71

3.7.2

In the event of labor disputes affecting Contractor or Contractor's employees, Contractor
shall utilize all possible means to resolve disputes in order that the Work not be delayed
to any extent. These means will include seeking injunctive relief and filing unfair labor
practice charges, and any other action available to Contractor.

When Contractor has knowledge that any actual or potential labor dispute is delaying or
is threatening to delay timely performance of the Work, Contractor shall immediately
notify City Engineer in writing. No Claims will be accepted by City Engineer for costs
incurred as a result of jurisdictional or labor disputes.

DRUG DETECTION AND DETERRENCE.

3.8.1

It is the policy of the City to achieve a drug-free work force and to provide a workplace
that is free from the use of illegal drugs and alcohol. It is also the policy of the City that
manufacture, distribution, dispensation, possession, sale, or use of illegal drugs or
alcohol by contractors while on the City's premises is prohibited. By executing the
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Contract, Contractor represents and certifies that it meets and will comply with all
requirements and procedures set forth in the Mayor's Policy on Drug Detection and
Deterrence, City Council Motion No. 92-1971 (“Mayor's Policy”’) and the Mayor's Drug
Detection and Deterrence Procedures for Contractors, Executive Order No. 1-31,
(Revised) ("Executive Order"). Mayor's Policy is on file in the office of the City Secretary.
Copies of Executive Order may be obtained at the location specified in the Advertisement

for Bids.
3.8.1.1 The Executive Order applies to the City's contracts for labor or services
except the following:
3.8.1.1.1 contracts authorized by Emergency Purchase Orders,
3.8.1.1.2 contracts in which imposition of requirements of the
Executive Order would exclude all potential bidders or
proposers, or would eliminate meaningful competition for
the Contract,
3.8.1.1.3 contracts with companies that have fewer than 15
employees during any 20-week period during a calendar
year and no safety impact positions,
3.81.14 contracts with non-profit organizations providing services
at no cost or reduced cost to the public, and
3.8.1.1.5 contracts with federal, state, or local governmental
entities.
3.8.1.2 Prior to execution of the Contract, Contractor shall have filed with the
City:
3.8.1.21 a Drug Policy Compliance Agreement form (Attachment
“A” to the Executive Order), and
3.8.1.2.2 a copy of Contractor’s drug free workplace policy, and
3.8.1.2.3 a written designation of all safety impact positions, if
applicable, or a Contractor’s Certification of a No Safety
Impact Positions form (Attachment “C” to the Executive
Order).
3.8.1.3 Every six months during performance of the Contract and upon

completion of the Contract, Contractor shall file a Drug Policy
Compliance Declaration form (Attachment “B” to the Executive Order).
The Contractor shall submit the Drug Policy Compliance Declaration
within 30 days of expiration of each six-month period of performance and
within 30 days of completion of the Contract. The first six-month period
shall begin on Date of Commencement of the Work.

3.8.1.4 Contractor shall have a continuing obligation to file updated designation
of safety impact positions when additional safety impact positions are
added to Contractor's employee workforce during performance of the
Work.

3.8.1.5 Contractor shall require its Subcontractors and Suppliers to comply with
the Mayor's Policy and Executive Order. Contractor is responsible for
securing and maintaining required documents from Subcontractors and
Suppliers for the City inspection throughout the term of the Contract.

3.8.1.6 Failure of Contractor to comply with requirements will be a material
breach of the Contract entitling the City to terminate in accordance with
Section 14.1.

3.9 MATERIALS & EQUIPMENT.

3.9.1  Unless otherwise provided in the Contract, Contractor shall provide and assume full
responsibility for Products, labor, transportation, construction equipment and machinery,
tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities,
transportation, temporary facilities, supplies, and other facilities and incidentals
necessary for Furnishing, performing, testing, starting-up, and completing the Work.
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3.10

3.9.11 Contractor, Subcontractors, and Suppliers shall use Ultra Low Sulfur
Diesel Fuel in all diesel operating vehicles and motorized equipment
utilized in performing the Work. Ultra Low Sulfur Diesel Fuel is defined
as diesel fuel having 15 ppm or the applicable standard set by state or
federal law or rules and regulations of the Texas Commission on
Environmental Quality, or the Environmental Protection Agency,
whichever is less in sulfur content. Off-road Ultra Low Sulfur Diesel Fuel
may be used in lieu of on-road Ultra Low Sulfur Diesel Fuel. Contractor
shall provide, upon request by City Engineer, proof that Contractor,
Subcontractors, and Suppliers are using Ultra Low Sulfur Diesel Fuel.

3.9.2 Contractor shall provide Products that are:
3.9.2.1 new, unless otherwise required or permitted by the Contract, and
3.9.2.2 of specified quality.
If required by City Engineer, Contractor shall furnish satisfactory evidence, including
reports of required tests, as to kind and quality of Products.

3.9.3 Contractor shall store Products in a safe, neat, compact, and protected manner.
Contractor shall also store Products delivered during the work, along the right-of-way:

3.9.31 so as to cause the least inconvenience to property owners, tenants, and
general public; and

3.9.3.2 so as not to block access to, or be closer than, three feet to any fire
hydrant.

Contractor shall protect trees, lawns, walks, drives, streets, and other improvements that

are to remain, from damage. If private or public property is damaged by Contractor,

Contractor shall, at its sole expense, restore the damaged property to at least its original

condition.

3.9.3.3 Contractor shall obtain City Engineer's approval for storage areas used
for Products for which payment has been requested under Paragraph
9.6.1. Contractor shall provide the City access to the storage areas for
inspection purposes. Products, once paid for by the City, become the
property of the City and may not be removed from place of storage,
without City Engineer's written permission except for a movement to the
site. Contractor's Installation Floater, required under Section 11.2, shall
cover all perils, including loss or damage to Products during storage,
loading, unloading, and transit to the site.

PRODUCT OPTIONS AND SUBSTITUTIONS.
3.10.1 For Products specified by reference standards or by description only, Contractor may
provide any Product meeting those standards or description.

3.10.2 For Products specified by naming one or more manufacturers with provision for
substitutions or equal, Contractor may submit a request for substitution for any
manufacturer not named.

3.10.3 City Engineer will consider requests for substitutions only within the first 15 percent of
Contract Time, or first 90 days after date of Notice to Proceed, whichever is less.

3.10.4 Contractor shall document each request for substitution with complete data substantiating
compliance of proposed substitution with the Contract.

3.10.5 A request for substitution constitutes a representation that Contractor:

3.10.5.1 has investigated the proposed Product and determined that it meets or
exceeds the quality level of the specified Product;
3.10.5.2 shall provide the same warranty for the substitution as for the specified

Product;
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3.1

3.12

3.10.5.3 shall coordinate installation of the proposed substitution and make
changes to other work which may be required for the Work to be
completed, with no additional cost or increase in time to the City;

3.10.54 confirms that cost data is complete and includes all related costs under
the Contract;

3.10.5.5 waives Claim for additional costs or time extensions that may
subsequently become apparent; and

3.10.5.6 shall provide review or redesign services by a design consultant with

appropriate professional license and shall obtain re-approval and permits
from authorities.

3.10.6 City Engineer will not consider and will not approve substitutions when:

3.10.6.1 they are indicated or implied on Shop Drawing or Product Data
submittals without separate written request; or
3.10.6.2 acceptance will require revision to the Contract.

3.10.7 City Engineer may reject requests for substitution, and his decision will be final and
binding on the Parties.

CASH ALLOWANCES.
3.11.1 Contract Price includes Cash Allowances as identified in the Contract.

3.11.2 The City will pay the actual costs of Cash Allowance item exclusive of profit, overhead or
administrative costs. If actual costs exceed the Cash Allowance, City Engineer must
approve a Change Order for the additional costs.

WARRANTY.

3.12.1 Contractor warrants to the City that Products furnished under the Contract are:
3.12.11 free of defects in title;
3.12.1.2 of good quality; and
3.12.1.3 new, unless otherwise required or permitted by the Contract.

If required by the City Engineer, Contractor shall furnish satisfactory evidence as to kind,
quality and title of Products, and that Products conform to requirements of the Contract.

3.12.2 In the event of a defect in a Product, either during construction or warranty period,
Contractor shall take appropriate action with manufacturer of Product to assure correction
or replacement of defective Product with minimum delay.

3.12.3 Contractor warrants that the Work is free of defects not inherent in the quality required or
permitted, and that the Work does conform with the requirements of the Contract.
Contractor further warrants that the Work has been performed in a thorough and
workmanlike manner.

3.12.4 Contractor warrants that the Work is free of concentrations on polychlorinated biphenyl
(PCB) and other substances defined as hazardous by the Comprehensive Environmental
Response Compensation and Liability Act (CERCLA) or any other applicable law or
regulation.

3.12.5 Work not conforming to requirements of Section 3.12, including substitutions not properly
approved and authorized, may be considered nonconforming work.

3.12.6 Contractor's warranty excludes remedy for damage or defect caused by:

3.12.6.1 improper or insufficient maintenance by the City;
3.12.6.2 normal wear and tear under normal usage; or
3.12.6.3 claim that hazardous material was incorporated into the Work, if that

material was specified in the Contract.
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3.12.7 Contractor warrants that title to all work covered by Contractor's request for payment
passes to the City upon incorporation into the Work or upon Contractor's receipt of
payment, whichever occurs first. The Contractor further warrants that the title is free of
all liens, claims, security interests or other interests ("Encumbrances”). If not, upon
written demand from City Engineer, Contractor shall immediately take legal action
necessary to remove Encumbrances.

3.13  TAXES.
3.13.1 Contractor shall pay all sales, consumer, use, and similar taxes, which are in effect or
scheduled to go into effect on or before bids are received, related to work provided by
Contractor.

3.13.2 Contractor shall obtain, and require Subcontractors and Suppliers to obtain, necessary
permits from the state and local taxing authorities to perform contractual obligations
under the Contract, including sales tax permits.

3.13.3 The City is exempt from the Federal Transportation and Excise Tax. Contractor shall
comply with federal regulations governing the exemptions.

3.13.4 Products incorporated into the Work are exempt from state sales tax according to
provisions of the TEX. TAX CODE ANN. CH. 151, Subsection H.

3.14  PERMITS, FEES, AND NOTICES. Unless otherwise provided in the Contract, Contractor shall
secure and pay for all construction permits, licenses, and inspections:
3.14.1 necessary for proper execution and completion of the Work; and
3.14.2 legally required at time bids are received.

3.15  CONSTRUCTION SCHEDULES.
3.15.1 On receipt of Notice to Proceed, Contractor shall promptly prepare and submit
construction schedule for the Work for City Engineer's review. The schedule must reflect
the minimum time required to complete the Work not to exceed Contract Time.

3.15.2 Contractor shall give 24-hour written notice to City Engineer before commencing work or
resuming work where work has been stopped. Contractor shall also give the same notice
to inspectors.

3.15.3 Contractor shall incorporate milestones specified in Summary of Work Specification into
the construction schedule. Contractor's failure to meet a milestone, as determined by
City Engineer, may be considered a material breach of the Contract.

3.15.4 Each month, Contractor shall submit to City Engineer a copy of an updated construction
schedule indicating actual progress, incorporating applicable changes, and indicating
courses of action required to assure completion of the Work within Contract Time.

3.15.5 Contractor shall keep a current schedule of submittals that coordinates with the
construction schedule and shall submit the initial schedule of submittals to City Engineer
for approval.

3.16 DOCUMENTS AND SAMPLES AT THE SITE.

3.16.1 Contractor shall maintain at the site, and make available to City Engineer, one record
copy of Drawings, Specifications, and Modifications. Contractor shall maintain the
documents in good order and marked currently to record changes and selections made
during construction. In addition, Contractor shall maintain at the site, approved Shop
Drawings, Product Data, Samples, and similar submittals, which will be delivered to City
Engineer prior to final inspection as required in Paragraph 9.11.4.
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3.17

3.18

3.16.2 Contractor shall maintain all books, documents, papers, accounting records, and other
relevant documentation pursuant to the Work and shall make the books, documents,
papers, and accounting records available to representatives of the City for review and
audits during the Contract term and for the greater of three years following Date of
Substantial Completion or until all litigation or audits are fully resolved.

3.16.3 Contractor shall provide to City Attorney all documents and records that City Attorney
deems necessary to assist in determining Contractor’'s compliance with the Contract, with
the exception of those documents made confidential by federal or state law or regulation.

MANUFACTURER'S SPECIFICATIONS.

3.17.1 Contractor shall handle, store, and Install Products and perform all work in the manner
required by Product manufacturer. Should the Contract and manufacturer's instructions
conflict, Contractor shall report conflict to City Engineer for resolution prior to proceeding
with the affected work.

3.17.1 References in the Contract to the manufacturer's specifications, directions, or
recommendations, mean manufacturer's current published documents in effect as of date
of receipt of bids, or in the case of a Modification, as of date of Modification.

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

3.18.1 Shop Drawings, Product Data, and Samples are not part of the Contract. The purpose of
Contractor submittals is to demonstrate, for those portions of the Work for which
submittals are required, the way Contractor proposes to conform to information given and
design concept expressed in the Contract.

3.18.2 Contractor shall submit to Project Manager for review the Shop Drawings, Product Data,
and Samples, which are required by the Contract. Review by Project Manager is subject
to limitations of Paragraph 4.1.4. Contractor shall transmit the submittals to the Project
Manager with reasonable promptness and in a sequence, so as to cause no delay in the
Work or in activities of the City or of separate contractors. Contractor shall transmit
submittals in time to allow a minimum of 30 days for Project Manager’'s review prior to
date Contractor needs reviewed submittals returned. This time may be shortened for a
particular job requirement if approved by Project Manager in advance of submittal.

3.18.3 Contractor shall certify that the content of submittals conforms to the Contract without
exception by affixing Contractor's approval stamp and signature. By certifying and
submitting Shop Drawings, Product Data, and Samples, Contractor represents, and
Contractor’s stamp of approval shall state, that Contractor has determined and verified
materials, quantities, field measurements, and field construction criteria related to the
submittal, and has checked and coordinated information contained within the submittals
with requirements of the Contract.

3.18.4 Contractor may not perform any work requiring submittal and review of Shop Drawings,
Product Data, or Samples until the submittal has been returned with appropriate review
decision by the Project Manager. Contractor shall perform work in accordance with the
review.

3.18.5 If Contractor performs any work requiring submittals prior to review and acceptance of
the submittals by Project Manager, such work is at Contractor’s risk and the City is not
obligated to accept work if the submittals are later found to be unacceptable.

3.18.6 If, in the opinion of Project Manager, the submittals are incomplete, or demonstrate an
inadequate understanding of the Work or lack of review by the Contractor, then
submittals may be returned to the Contractor for correction and resubmittal.
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3.18.7 Contractor shall direct specific attention in writing and on the resubmitted Shop Drawings,
Product Data, or Samples to any additional proposed revisions, other than those
revisions requested by Project Manager on previous submittals.

3.18.8 Contractor is not relieved of responsibility for deviations from requirements of the
Contract by Project Manager's review of Shop Drawings, Product Data, or Samples
unless Contractor has specifically informed Project Manager in writing of the deviation at
the time of the submittal, and Project Manager has given written approval of the
deviation.

3.18.9 When professional certification of performance criteria of Products is required by the
Contract, the City may rely upon accuracy and completeness of the calculations and
certifications.

3.18.10 For Product colors or textures to be selected by the City, Contractor shall submit all
samples together to allow preparation of a complete selection schedule.

3.18.11 Contractor shall submit informational submittals, on which Project Manager is not
expected to take responsive action, as required by the Contract.

3.18.12 Submittals made by Contractor which are not required by the Contract may be returned
to Contractor without action.

3.19 CULTURAL RESOURCES AND ENDANGERED SPECIES.

3.19.1 Contractor may not remove or disturb, or cause to be removed or disturbed, any
historical, archaeological, architectural, or other cultural artifacts, relics, vestiges,
remains, or objects of antiquity. If Contractor discovers one of these items, Contractor
shall immediately notify City Engineer and further comply with the requirements of 13
Tex. Admin. Code Chs. 25 and 26 (2002), or successor regulation. Contractor shall
protect site and cultural resources from further disturbance until professional examination
can be made or until clearance to proceed is authorized in writing by City Engineer.

3.19.2 Should either threatened or endangered plant or animal species be encountered,
Contractor shall cease work immediately in the area of encounter and notify City
Engineer.

3.20 CUTTING AND PATCHING.
3.20.1 Contractor is responsible for necessary cutting, fitting, and patching to accomplish the
Work and shall suitably support, anchor, attach, match, and trim or seal materials to work
of other contractors. Contractor shall coordinate the Work with work of other contractors
to minimize conflicts, as provided in Article 6.

3.20.2 Contractor may not endanger work by cutting, digging, or other action, and may not cut or
alter work of other contractors except by written consent of City Engineer and affected
contractor.

3.21  CLEANING.
3.21.1 Contractor shall perform daily cleanup of all dirt, debris, scrap materials and other
disposable items resulting from Contractor's operations, whether on-site or off-site.
Unless otherwise authorized in writing by City Engineer, Contractor shall keep all streets,
access streets, driveways, areas of public access, walkways, and other designated areas
clean and open at all times.

3.21.2 Failure of Contractor to maintain a clean site, including access streets, is the basis for
City Engineer to issue a Notice of Noncompliance. Should compliance not be attained
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within the time period in the Notice of Noncompliance, City Engineer may authorize
necessary cleanup to be performed by others and the cost of the cleanup will be
deducted from monies due Contractor.

Contractor shall legally dispose off-site, all waste materials and other excess materials
resulting from Contractor's operations.

3.22  SANITATION. Contractor shall provide and maintain sanitary facilities at site for use of all
construction forces under the Contract. Newly-constructed or existing sanitary facilities may not
be used by Contractor.

3.23 ACCESS TO WORK AND TO INFORMATION.

3.23.1 Contractor shall provide the City, Design Consultant, testing laboratories, and
governmental agencies which have jurisdictional interests, access to the Work in
preparation and in progress wherever located. Contractor shall provide proper and safe
conditions for the access.

3.23.2 If required by City Engineer, Contractor shall furnish information concerning character of
Products and progress and manner of the Work, including information necessary to
determine cost of the Work, such as number of employees, pay of employees, and time
employees worked on various classes of the Work.

3.24 TRADE SECRETS. Contractor will not make any claim of ownership of trade secrets as to
products used in the Work, or preparation of any mixture for the Work. City Engineer will at all
times have the right to demand and Contractor shall furnish information concerning materials or
samples of ingredients of any materials used, or proposed to be used, in preparation of concrete
placed or other work to be done. Mixtures, once agreed on, shall not be changed in any manner
without knowledge and consent of City Engineer. The City will make its best efforts to protect
confidentiality of proprietary information.

3.25  INDEMNIFICATION.

3.25.1 CONTRACTOR AGREES TO AND SHALL DEFEND, INDEMNIFY, AND HOLD THE
CITY, ITS AGENTS, EMPLOYEES, OFFICERS, AND LEGAL REPRESENTATIVES
(COLLECTIVELY THE “CITY”) HARMLESS FOR ALL CLAIMS, CAUSES OF ACTION,
LIABILITIES, FINES, AND EXPENSES (INCLUDING, WITHOUT LIMITATION,
ATTORNEYS’ FEES, COURT COSTS, AND ALL OTHER DEFENSE COSTS AND
INTEREST) FOR INJURY, DEATH, DAMAGE, OR LOSS TO PERSONS OR
PROPERTY SUSTAINED IN CONNECTION WITH OR INCIDENTAL TO
PERFORMANCE UNDER THE CONTRACT INCLUDING, WITHOUT LIMITATION,
THOSE CAUSED BY:

3.25.11 CONTRACTOR’S AND/OR ITS AGENTS’, EMPLOYEES’, OFFICERS’,
DIRECTORS’, CONTRACTORS’, OR SUBCONTRACTORS’
(COLLECTIVELY IN NUMBERED SUBPARAGRAPHS .1 through .3,
‘“CONTRACTOR”) ACTUAL OR ALLEGED NEGLIGENCE OR
INTENTIONAL ACTS OR OMISSIONS;

3.25.1.2 THE CITY'S AND CONTRACTOR'S ACTUAL OR ALLEGED
CONCURRENT NEGLIGENCE, WHETHER CONTRACTOR IS
IMMUNE FROM LIABILITY OR NOT;

3.25.1.3 THE CITY’'S AND CONTRACTOR’'S ACTUAL OR ALLEGED STRICT
PRODUCTS LIABILITY OR STRICT STATUTORY LIABILITY,
WHETHER CONTRACTOR IS IMMUNE FROM LIABILITY OR NOT.

CONTRACTOR SHALL DEFEND, INDEMNIFY, AND HOLD THE CITY HARMLESS

DURING THE TERM OF THE CONTRACT AND FOR FOUR YEARS AFTER THE

CONTRACT TERMINATES. CONTRACTOR SHALL NOT INDEMNIFY THE CITY FOR

THE CITY’S SOLE NEGLIGENCE.
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3.25.2 NOTWITHSTANDING ANYTHING TO THE CONTRARY, THE LIABILITY OF
CONTRACTOR FOR THE CITY’'S CONCURRENT NEGLIGENCE SHALL NOT
EXCEED $1,000,000.

3.26 RELEASE AND INDEMNIFICATION — PATENT, COPYRIGHT, TRADEMARK, AND TRADE
SECRET INFRINGEMENT.
3.26.1 UNLESS OTHERWISE SPECIFICALLY REQUIRED BY THE CONTRACT,
CONTRACTOR AGREES TO AND SHALL RELEASE AND DEFEND, INDEMNIFY, AND
HOLD HARMLESS THE CITY, ITS AGENTS, EMPLOYEES, OFFICERS, AND LEGAL
REPRESENTATIVES (COLLECTIVELY THE “CITY”) FROM ALL CLAIMS OR CAUSES
OF ACTION BROUGHT AGAINST THE CITY BY ANY PARTY, INCLUDING
CONTRACTOR, ALLEGING THAT THE CITY'S USE OF ANY EQUIPMENT,
SOFTWARE, PROCESS, OR DOCUMENTS CONTRACTOR FURNISHES DURING
THE TERM OF THE CONTRACT INFRINGES ON A PATENT, COPYRIGHT, OR
TRADEMARK, OR MISAPPROPRIATES A TRADE SECRET. CONTRACTOR SHALL
PAY ALL COSTS (INCLUDING, WITHOUT LIMITATION, ATTORNEYS’ FEES, COURT
COSTS, AND ALL OTHER DEFENSE COSTS, AND INTEREST) AND DAMAGES
AWARDED.

3.26.2 CONTRACTOR SHALL NOT SETTLE ANY CLAIM ON TERMS WHICH PREVENT THE
CITY FROM USING THE EQUIPMENT, SOFTWARE, PROCESS, OR PRODUCT
WITHOUT THE CITY ENGINEER'S PRIOR WRITTEN CONSENT.

3.26.3 UNLESS OTHERWISE SPECIFICALLY REQUIRED BY THE CONTRACT, WITHIN 60
DAYS AFTER BEING NOTIFIED OF THE CLAIM, CONTRACTOR SHALL, AT ITS OWN
EXPENSE, EITHER:

3.26.3.1 OBTAIN FOR THE CITY THE RIGHT TO CONTINUE USING THE
EQUIPMENT, SOFTWARE, PROCESS, OR PRODUCT, OR
3.26.3.2 IF BOTH PARTIES AGREE, REPLACE OR MODIFY THEM WITH

COMPATIBLE AND FUNCTIONALLY EQUIVALENT PRODUCTS.
IF NONE OF THESE ALTERNATIVES IS REASONABLY AVAILABLE, THE CITY MAY
RETURN THE EQUIPMENT, SOFTWARE, OR PRODUCT, OR DISCONTINUE THE
PROCESS, AND CONTRACTOR SHALL REFUND THE PURCHASE PRICE.

3.27  INDEMNIFICATION PROCEDURES.
3.27.1 Notice of Indemnification Claims: If the City or Contractor receives notice of any claim or
circumstances which could give rise to an indemnified loss, the receiving party shall give
written notice to the other Party within 10 days. The notice must include the following:

3.27.11 a description of the indemnification event in reasonable detail,
3.271.2 the basis on which indemnification may be due, and
3.27.1.3 the anticipated amount of the indemnified loss.

This notice does not estop or prevent the City from later asserting a different basis for
indemnification or a different amount of indemnified loss than that indicated in the initial
notice. If the City does not provide this notice within the 10-day period, it does not waive
any right to indemnification except to the extent that Contractor is prejudiced, suffers loss,
or incurs expense because of the delay.

3.27.2 Defense of Indemnification Claims:

3.27.21 Assumption of Defense: Contractor may assume the defense of the
claim at its own expense with counsel chosen by it that is reasonably
satisfactory to the City. Contractor shall then control the defense and
any negotiations to settle the claim. Within 10 days after receiving
written notice of the indemnification request, Contractor must advise the
City as to whether or not it will defend the claim. If Contractor does not
assume the defense, the City shall assume and control the defense, and
all defense expenses constitute an indemnified loss.
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3.27.2.2 Continued Participation: If Contractor elects to defend the claim, the City
may retain separate counsel to participate in, but not control, the defense
and to participate in, but not control, any settlement negotiations.
Contractor may settle the claim without the consent or agreement of the
City, unless it:
3.27.2.21 would result in injunctive relief or other equitable
remedies or otherwise require the City to comply with
restrictions or limitations that adversely affect the City;

3.27.2.2.2 would require the City to pay amounts that Contractor
does not fund in full; or
3.27.2.2.3 would not result in the City's full and complete release

from all liability to the plaintiffs or claimants who are
parties to or otherwise bound by the settlement.

3.28 CONTRACTOR DEBT. IF CONTRACTOR, AT ANY TIME DURING THE TERM OF THIS
AGREEMENT, INCURS A DEBT, AS THE WORD IS DEFINED IN SECTION 15-122 OF THE
HOUSTON CITY CODE OF ORDINANCES, IT SHALL IMMEDIATELY NOTIFY CITY
CONTROLLER IN WRITING. IF CITY CONTROLLER BECOMES AWARE THAT
CONTRACTOR HAS INCURRED A DEBT, IT SHALL IMMEDIATELY NOTIFY CONTRACTOR
IN WRITING. IF CONTRACTOR DOES NOT PAY THE DEBT WITHIN 30 DAYS OF EITHER
SUCH NOTIFICATION, CITY CONTROLLER MAY DEDUCT FUNDS IN AN AMOUNT EQUAL
TO THE DEBT FROM ANY PAYMENTS OWED TO CONTRACTOR UNDER THIS
AGREEMENT, AND CONTRACTOR WAIVES ANY RECOURSE THEREFOR. CONTRACTOR
SHALL FILE A NEW AFFIDAVIT OF OWNERSHIP, USING THE FORM DESIGNATED BY
CITY, BETWEEN FEBRUARY 1 AND MARCH 1 OF EVERY YEAR DURING THE TERM OF
THE CONTRACT.

3.29 PRESERVATION OF CONTRACTING INFORMATION.

3.29.1 The requirements of Subchapter J, Chapter 552, Texas Government Code, may apply to
this Agreement and the Contractor agrees that this Agreement can be terminated if the
Contractor knowingly or intentionally fails to comply with a requirement of that
subchapter. If the requirements of Subchapter J, Chapter 552, Texas Government Code,
apply to this Agreement, then for the duration of this Agreement (including the initial term,
any renewal terms, and any extensions), Contractor shall preserve all Contracting
Information, as defined by Section 552.003 of the Texas Government Code, related to
this Agreement as provided by the records retention requirements applicable to the City
pursuant to federal or state law or regulation, city ordinance or city policy, which record
retention requirements include but are not limited to those set forth in Chapters 201 and
205 of the Texas Local Government Code and Texas Administrative Code Title 13,
Chapter 7. Within five business days after receiving a request from the Director,
Contractor shall provide any Contracting Information related to this Agreement that is in
the custody or possession of Contractor. Upon the expiration or termination of this
Agreement, Contractor shall, at the Director’s election, either (a) provide, at no cost to the
City, all Contracting Information related to this Agreement that is in the custody or
possession of Contractor, or (b) preserve the Contracting Information related to this
Agreement as provided by the records retention requirements applicable to the City
pursuant to federal or state law or regulation, city ordinance or city policy.

3.29.2 If Contractor fails to comply with any one or more of the requirements of this Section,
PRESERVATION OF CONTRACTING INFORMATION, or Subchapter J, Chapter 552,
Texas Government Code, then, in accordance with and pursuant to the processes and
procedures set forth in Sections 552.373 and 552.374 of the Texas Government Code,
the Director shall provide notice to the Contractor and may terminate this Agreement. To
effect final termination, the Director must notify Contractor in writing with a copy of the
notice to the CPO. After receiving the notice, Contractor shall, unless the notice directs
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otherwise, immediately discontinue all services under this Agreement, and promptly
cancel all orders or subcontracts chargeable to this Agreement.

ARTICLE 4
ADMINISTRATION OF THE CONTRACT

4.1 CONTRACT ADMINISTRATION.
4.1.1 City Engineer will provide administration of the Contract and City Engineer is authorized
to issue Change Orders, Work Change Directives, and Minor Changes in the Work.

4.1.2 City Engineer may act through Project Manager, Design Consultant, or Inspector. When
the term "City Engineer" is used in the Contract, action by City Engineer is required
unless City Engineer delegates his authority in writing. The City Engineer may not
delegate authority to render decisions under Section 4.4.

The City does not have control over or charge of, and is not responsible for, supervision,
construction, and safety procedures enumerated in Section 3.3. The City does not have
control over or charge of and is not responsible for acts or omissions of Contractor,
Subcontractors, or Suppliers.

4.1.3 The City and Design Consultant may attend project meetings and visit the site to observe
progress and quality of the Work. The City and Design Consultant are not required to
make exhaustive or continuous on-site inspections to check quality or quantity of the
Work.

4.1.4 Project Manager will review and approve or take other appropriate action on Contractor's
submittals, but only for limited purpose of checking for conformance with information
given and design concept expressed in the Contract.

4.1.5 Project Manager's review of the submittals is not conducted for purpose of determining
accuracy and completeness of other details, such as dimensions and quantities, or for
substantiating instructions for installation or performance of Products, all of which remain
the responsibility of Contractor.

4.1.6 Project Manager’'s review of submittals does not relieve Contractor of its obligations
under Sections 3.3, 3.12, and 3.18. Review does not constitute approval of safety
precautions or, unless otherwise specifically stated by Project Manager in writing, of
construction means, methods, techniques, sequences, or procedures. Project Manager’s
review of a specific item does not indicate approval of an assembly of which the item is a
component.

4.1.7 Based on field observations and evaluations, Project Manager will process Contractor's
progress payments, certify amounts due Contractor, and issue Certificates for Payment in
the amount certified.

4.1.8 Project Manager will receive and forward to City Engineer for his review and records,
written warranties and related documents required by the Contract and assembled by
Contractor.

4.1.9 Upon written request by Contractor or Project Manager, City Engineer will resolve
matters of interpretation of or performance of the Contract, which are not Claims. City
Engineer’s decisions are final and binding on the Parties.

4.1.10 City Engineer may reject work which does not conform to the Contract.
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4.1.11 When City Engineer considers it necessary to implement the intent of the Contract, City
Engineer may require additional inspection or testing of work in accordance with
Paragraphs 13.6.3 and 13.6.4, whether such work is fabricated, Installed, or completed.

4.2 COMMUNICATIONS IN ADMINISTRATION OF THE CONTRACT. Except as otherwise provided
in the Contract or when authorized by City Engineer in writing, Contractor shall communicate with
Project Manager. Contractor shall communicate with Design Consultant, Design Consultant’s
subconsultants, and separate contractors through Project Manager. The City will communicate
with Subcontractors and Suppliers through Contractor.

4.3 CLAIMS AND DISPUTES.
4.3.1 Documentation by Project Manager: Contractor shall submit Claims, including those
alleging an error or omission by Project Manager or Design Consultant, to Project
Manager for documentation and recommendation to City Engineer.

4.3.2 Decision of City Engineer: Upon submission of Claim by Project Manager or Contractor,
City Engineer will resolve Claims in accordance with Section 4.4.

4.3.3 Time Limits on Claims: Claims by Contractor must be made within 90 days after
occurrence of event giving rise to the Claim.

4.3.4 Continuing the Contract Performance: Pending final resolution of a Claim including
referral to non-binding mediation, unless otherwise agreed in writing, Contractor shall
proceed diligently with the performance of the Contract and the City will continue to make
payments in accordance with the Contract.
4.3.4.1 Pending final resolution of a Claim including referral to non-binding

mediation, Contractor is responsible for safety and protection of physical
properties and conditions at site.

4.3.5 Claims for Concealed or Unknown Conditions: Concealed or unknown physical
conditions include utility lines, other man-made structures, storage facilities, Pollutants
and Pollutant Facilities, and the like, but do not include conditions arising from Contractor
operations, or failure of Contractor to properly protect and safeguard subsurface facilities.
Concealed conditions also include naturally-occurring soil conditions outside the range of
soil conditions identified through geotechnical investigations, but do not include
conditions arising from groundwater, rain, or flood.

4351 If conditions are encountered at the site which are Underground Facilities
or otherwise concealed or unknown conditions which differ materially
from:

43511 those indicated by the Contract; or

43512 conditions which Contractor could have discovered
through site inspection, geotechnical testing, or
otherwise;

then Contractor will give written notice to City Engineer no later than five
days after Contractor's first observation of the condition and before
condition is disturbed. Contractor's failure to provide notice constitutes a
waiver of a Claim.

4.3.5.2 City Engineer will promptly investigate concealed or unknown conditions.
If City Engineer determines that conditions at the site are not materially
different and that no change in Contract Price or Contract Time is
justified, City Engineer will notify Contractor in writing, stating reasons. If
City Engineer determines the conditions differ materially and cause
increase or decrease in Contractor's cost or time required for
performance of part of the Work, City Engineer will recommend an
adjustment in Contract Price or Contract Time, or both, as provided in
Article 7. Opposition by a Party to the City Engineer's determination
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must be made within 21 days after City Engineer has given notice of the
decision. If the Parties cannot agree on adjustment to Contract Price or
Contract Time, adjustment is subject to further proceedings pursuant to
Section 4.4.

4.3.6 Claims for Additional Cost: If Contractor wishes to make a Claim for increase in Contract
Price, Contractor shall give written notice before proceeding with work for which
Contractor intends to submit a Claim. Prior notice is not required for Claims relating to an
emergency endangering life or property arising under Section 10.4.

4.3.6.1 Contractor may file a Claim in accordance with Section 4.4 if Contractor
believes it has incurred additional costs, for the following reasons:
4.3.6.1.1 written interpretation of City Engineer;
4.3.6.1.2 order by City Engineer to stop the Work when Contractor
is not at fault;
4.36.1.3 suspension of the Work by City Engineer;
43.6.14 termination of the Contract by City Engineer; or
4.3.6.1.5 The City's non-compliance with another provision of the
Contract.
4.3.6.2 No increase in Contract Price is allowed for delays or hindrances to the

Work, except for direct and unavoidable extra costs to Contractor caused
by failure of the City to provide information and services, or to make land
and materials available, when required of the City under the Contract.
Any increase claimed is subject to the provisions of Section 4.4 and
Article 7.

4.3.6.3 The City is not liable for Claims for delay when Date of Substantial
Completion occurs prior to expiration of Contract Time.

4.3.7 Claims for Additional Time: If Contractor wishes to make a Claim for an increase in
Contract Time, Contractor shall give written notice as provided in Section 8.2. In case of
continuing delay, only one Claim is necessary.

4.4 RESOLUTION OF CLAIMS AND DISPUTES.
4.4.1 City Engineer will review Claims and take one or more of the following preliminary actions
within 30 days of receipt of Claim:

4411 submit a suggested time to meet and discuss the Claim with City
Engineer;

441.2 reject Claim, in whole or in part, stating reasons for rejection;

4413 recommend approval of the Claim by the other Party;

4414 suggest a compromise; or

4415 take other actions as City Engineer deems appropriate to resolve the
Claim.

4.4.2 City Engineer may request additional supporting data from claimant. Party making Claim
shall, within 10 days after receipt of City Engineer's request, submit additional supporting
data requested by City Engineer.

443 At any time prior to rendering a written decision regarding a Claim, City Engineer may
refer Claim to non-binding mediation. If Claim is resolved, City Engineer will prepare and
obtain all appropriate documentation. If Claim is not resolved, City Engineer will take
receipt of Claim and begin a new review under Section 4.4.

4.4.4 If Claim is not referred to or settled in non-binding mediation, City Engineer may conduct
a hearing and will render a written decision, including findings of fact, within 75 days of
receipt of Claim, or a time mutually agreed upon by the Parties in writing. City Engineer
may notify Surety and request Surety's assistance in resolving Claim. City Engineer's
decision is final and binding on the Parties.
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4.5

4.6

5.1

5.2

CONDITION PRECEDENT TO SUIT; WAIVER OF ATTORNEY FEES AND INTEREST.
4.5.1 Afinal decision by the City Engineer is a condition precedent to file suit in any jurisdiction
for a claim made in connection with this Contract.

4.5.2 Neither the City nor Contractor may recover attorney fees for any claim brought in
connection with this Contract.

4.5.3 Neither the City nor the Contractor may recover interest for any damages claim brought
in connection with this Contract except as allowed by TEXAS LoCAL GOVERNMENT CODE
Chapter 2251.

INTERIM PAYMENT WAIVER & RELEASE.
4.6.1 In accordance with section 4.3, the Contractor shall use due diligence in the discovery
and submission of any Claim against the City related to the Contractor’s work.

4.6.2 The Contractor shall submit any Claim to the City not later than the 90th day after the
occurrence of the event giving rise to the Claim.

4.6.3 Any failure to timely comply with the requirements of section 4.6.2 waives and releases
any Claim when the Contractor submits an application for payment after the 90th day.

4.6.4 This waiver does not cover any retainage. In case of any conflict of law, this language
shall be revised to the minimum extent necessary to avoid legal conflict. This waiver is
made specifically for the benefit of the City.

ARTICLE 5

SUBCONTRACTORS AND SUPPLIERS

AWARD OF SUBCONTRACTS OTHER CONTRACTS FOR PORTIONS OF THE WORK.
5.1.1 Contractor may not contract with a Subcontractor, Supplier, person, or entity that City
Engineer has made a reasonable and timely objection to.

5.1.2 If City Engineer has a reasonable objection to person or entity proposed by Contractor,
Contractor shall propose another with whom City Engineer has no reasonable objection.

5.1.3 Contractor shall execute contracts with approved Subcontractors, Suppliers, persons, or
entities before the Subcontractors or Suppliers begin work under the Contract. All such
contracts must be executed and sent to the OBO Director and Contracting Department
within 30 days after the date of the Notice to Proceed and must include provisions set
forth in Articles 3 and 5 of this Document.

5.1.4 Contractor shall notify City Engineer in writing of any proposed change of Subcontractor,
Supplier, person, or entity previously accepted by the City.

5.1.5 Contractor shall make timely payments to Subcontractors and Suppliers for performance
of the Contract. Contractor shall protect, defend, and indemnify the City from any claim
or liability arising out of Contractor's failure to make the payments. Disputes relating to
payment of Business Enterprise Subcontractors or Suppliers will be submitted to
arbitration in same manner as other disputes under Business Enterprise subcontracts.
Failure of Contractor to comply with decisions of arbitrator may be determined by City
Engineer a material breach leading to termination of the Contract.

CONTRACTOR RESPONSIBILITY FOR SUBCONTRACTORS.
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5.2.1 Contractor is responsible to the City, as may be required by laws and regulations, for all
acts and omissions of Subcontractors, Suppliers, and other persons and organizations
performing or furnishing any of the Work under direct or indirect contract with Contractor.

5.2.2 Contractor shall make available to each proposed Subcontractor, prior to execution of
subcontract, copies of the Contract to which Subcontractor is bound by this Section 5.2.
Contractor shall notify Subcontractor of any terms of proposed subcontract which may be
at variance with the Contract.

5.2.3 The City’s approval of Subcontractor or Suppliers does not relieve Contractor of its
obligation to perform, or to have performed to the full satisfaction of the City, the Work
required by the Contract.

5.2.4 Unless there is a contractual relationship between Contractor and a Subcontractor or
Supplier to the contrary, Contractor shall withhold no more retainage from Subcontractors
or Suppliers than City withholds from Contractor under this Agreement. However, once a
Subcontractor or Supplier completes performance, Contractor shall release all retainage
to that Subcontractor or Supplier regardless if City continues to retain under this
Agreement.

5.2.5 Prior to a Subcontractor or Supplier commencing performance for Contractor, Contractor
shall meet with that Subcontractor or Supplier to provide instructions on invoicing
procedures, dispute resolution procedures, and statutory rights, such as claim filing
procedures under the McGregor Act. Subcontractors and Suppliers must certify to the
City Engineer that Contractor has fulfilled the requirements of this Section.

ARTICLE 6
CONSTRUCTION BY THE CITY OR BY SEPARATE CONTRACTORS

6.1 THE CITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS. The City may perform on-site construction operations related to the Work and as
part of the Project with the City’s workforce or with separate contractors.

6.2 COORDINATION.

6.2.1  The City will coordinate activities of the City's workforce and of each separate contractor
with work of Contractor, and Contractor shall cooperate with the City and separate
contractors.
6.2.1.1 Contractor shall participate with other separate contractors and the City

in reviewing their construction schedules when directed to do so by the
Project Manager. Contractor shall make revisions to construction
schedule and Contract Price deemed necessary after joint review and
mutual agreement.  Construction schedules shall then constitute
schedules to be used by Contractor, separate contractors, and the City,
until subsequently revised.

6.2.2 Contractor shall afford to the City and to separate contractors reasonable opportunity for
introduction and storage of their materials and equipment, and for performance of their
activities.

6.2.3 If part of Contractor's work depends on proper execution of construction or operations by
the City or a separate contractor, Contractor shall, prior to proceeding with that portion of
the Work, inspect the other work and promptly report to City Engineer apparent
discrepancies or defects in the other construction that would render it unsuitable for the
proper execution of the Work. Failure of Contractor to report apparent discrepancies or
defects in the other construction shall constitute acknowledgment that the City's or
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6.3

6.4

7.1

7.2

separate contractor's completed or partially completed construction is fit and proper to
receive Contractor's work, except as to discrepancies or defects not then reasonably
discoverable.

MUTUAL RESPONSIBILITY.
6.3.1  The responsible party bears the costs caused by delays, by improperly timed activities, or
by nonconforming construction.

6.3.2 Contractor shall promptly remedy damage caused by Contractor to completed or partially
completed construction or to property of the City or separate contractor.

6.3.3 Claims or disputes between Contractor and other City contractors, or subcontractors of
other City contractors, working on the Project must be submitted to binding arbitration in
accordance with Construction Industry Arbitration Rules of the American Arbitration
Association upon demand by any party to the dispute or by the City.

THE CITY'S RIGHT TO CLEAN UP. |If dispute arises among Contractor, separate contractors,
and the City as to responsibility under their respective contracts for maintaining premises and
surrounding area free from waste materials and rubbish as described in Section 3.21, the City
may clean up and allocate cost among those responsible, as determined by City Engineer.

ARTICLE 7
CHANGES IN THE WORK

CHANGES.
7.1.1 Changes in scope of the Work, subject to limitations in Article 7 and elsewhere in the
Contract, may be accomplished without invalidating the Contract, or without notifying

Surety by:

7.1.11 Change Order;

71.1.2 Work Change Directive; or

71.1.3 Minor Change in the Work.

7.1.2 The following types of Change Orders require City Council approval:

7.1.21 a single Change Order that exceeds five percent of Original Contract
Price,

71.2.2 a Change Order which, when added to previous Change Orders,
exceeds five percent of Original Contract Price,

7.1.2.3 a Change Order, in which the total value of increases outside of the

general scope of work approved by City Council, when added to
increases outside the general scope of work approved by City Council in
previous Change Orders, exceeds 40 percent of the Original Contract
Price, even if the net increase to the Original Contract Price is five
percent or less.
In this context, “increase” means an increase in quantity resulting from the addition of
locations not within the scope of work approved by City Council, or the addition of types
of goods or services not bid as unit price items.

Nothing in this Section is intended to permit an increase of the Contract Price in excess
of the limit set out in TEX. Loc. Gov'T CODE ANN. §252.048 or its successor statute.

7.1.3 Contractor shall proceed promptly to execute changes in the Work provided in
Modifications, unless otherwise stated in the Modification.

WORK CHANGE DIRECTIVES.
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7.21 A Work Change Directive cannot change Contract Price or Contract Time, but is
evidence that the Parties agree that a change, ordered by directive, will be incorporated
in a subsequently issued Change Order as to its effect, if any, on Contract Price or
Contract Time.

7.2.2 Failure by Contractor to commence work identified in a Work Change Directive within the
time specified by City Engineer, or to complete the work in a reasonable period of time,
may be determined by City Engineer to be a material breach of Contract.

7.2.3 A Work Change Directive is used in the absence of total agreement of the terms of a
Change Order. Interim payments are made in accordance with Paragraph 9.6.1.

7.2.4 If Contractor signs a Work Change Directive, then Contractor agrees to its terms
including adjustment in Contract Price and Contract Time or method for determining
them. Agreement by the Parties to adjustments in Contract Price and Contract Time are
immediately recorded as a Change Order.

7.2.5 City Engineer, by Work Change Directive, may direct Contractor to take measures as
necessary to expedite construction to achieve Date of Substantial Completion on or
before expiration of Contract Time. When the Work is expedited solely for convenience
of the City and not due to Contractor’s failure to prosecute timely completion of the Work,
then Contractor is entitled to an adjustment in Contract Price equal to actual costs
determined in accordance with Article 7.

7.3 ADJUSTMENTS IN CONTRACT PRICE.
7.3.1  Adjustments in Contract Price are accomplished by Change Order and are based on one
of the following methods:

7.3.1.1 mutual acceptance of fixed price, properly itemized and supported by
sufficient data to permit evaluation;

7.3.1.2 unit prices stated in the Contract or subsequently agreed upon;

7.3.1.3 cost to be determined in a manner agreed upon by the Parties and
mutually acceptable fixed or percentage fee; or

7.3.1.4 as provided in Paragraph 7.3.2.

7.3.2 If Contractor does not agree with a change in Contract Price or Contract Time or the
method for adjusting them specified in the Work Change Directive within 21 days from
date of the Work Change Directive’s issuance, method and adjustment are determined by
City Engineer. If Project Manager or Contractor disagree with City Engineer's
determination they then may file a Claim in accordance with Section 4.4.

Overhead Profit

to Contractor for change in the | 10 percent 0 percent
Work performed by

Subcontractors:

to first tier Subcontractors for | 10 percent 0 percent

change in the Work performed
by its Subcontractors:

to Contractor and Subcontractor | 10 percent 5 percent
for change in the Work
performed by their respective
firms:
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7.3.2.1 If City Engineer determines a method and adjustment in Contract Price
under Paragraph 7.3.2, Contractor shall provide, in a form as City
Engineer may prescribe, appropriate supporting data for items submitted
under Paragraph 7.3.2. Failure to submit the data within 21 days of
request for the data by City Engineer shall constitute waiver of a Claim.
7.3.2.2 Unless otherwise provided in the Contract, costs for the purposes of this
Paragraph 7.3.2 are limited to the following:
7.3.2.2.1 costs of labor, including labor burden as stated below for
social security, unemployment insurance, customary and
usual fringe benefits required by agreement or custom,
and Workers' Compensation insurance;
7.3.2.2.1.1 the maximum labor burden applied to
costs of labor for changes in the Work is
55 percent;
7.3.2.2.2 costs of materials, supplies, and equipment, including
cost of transportation, whether incorporated or
consumed;
7.3.2.2.3 rental costs of machinery and equipment, exclusive of
hand tools, whether rented from Contractor or others,
with prior approval of City Engineer;
7.3.2.2.4 costs of premiums for Bonds and insurance and permit
fees related to the change in the Work;
7.3.2.2.5 additional costs of direct supervision of work and field
office personnel directly attributable to the change; and
7.3.2.2.6 allowances for overhead and profit as stated below.
7.3.2.2.6.1 the maximum allowances for overhead
and profit on increases due to Change
Orders:
7.3.2.26.2 for changes in the Work performed by
Contractor and Subcontractors,
allowance for overhead and profit are
applied to an amount equal to cost of all
additions less cost of all deletions to the
Work. Allowance for overhead to
Contractor and first tier Subcontractors
on changes performed by
Subcontractors are applied to an
amount equal to the sum of all increases
to the Work by applicable
Subcontractors.

7.3.3 If the City deletes or makes a change, which results in a net decrease in Contract Price,
the City is entitled to a credit calculated in accordance with Paragraphs 7.3.1 and 7.3.2
and Subparagraphs 7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5. When both additions and
credits covering related work or substitutions are involved in a change, allowance for
overhead and profit is figured on the basis of a net increase, if any, with respect to that
change in accordance with Subparagraph 7.3.2.2.6.

7.3.4 When Contractor agrees with the determination made by City Engineer concerning
adjustments in Contract Price and Contract Time, or the Parties otherwise reach
agreement upon the adjustments, the agreement will be immediately recorded by
Change Order.

7.4 MINOR CHANGES IN THE WORK. A Minor Change in Work is binding on the Parties.
Contractor shall acknowledge, in a written form acceptable to City Engineer, that there is no
change in Contract Time or Contract Price and shall carry out the written orders promptly.
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8.1

8.2

ARTICLE 8
TIME

PROGRESS AND COMPLETION.
8.1.1 Time is of the essence in the Contract. By executing the Contract, Contractor agrees that
Contract Time is a reasonable period for performing the Work.

8.1.2 Computation of Time: In computing any period of time prescribed or allowed by the
General Conditions, the day of the act, event, or default after which designated period of
time begins to run is not to be included. Last day of the period so computed is to be
included, unless it is a Sunday or Legal Holiday, in which event the period runs until end
of next day which is not a Sunday or Legal Holiday. Sundays and Legal Holidays are
considered to be days and are to be included in all other time computations relative to
Contract Time.

8.1.3 Contractor may not commence the Work prior to the effective date of insurance and
Bonds required by Article 11.

8.1.4 Contractor shall proceed expeditiously and without interruption, with adequate forces,
and shall achieve Date of Substantial Completion within Contract Time.

8.1.5 Should progress of the Work fall behind construction schedule, except for reasons stated
in Paragraph 8.2.1, Contractor shall promptly submit at the request of Project Manager,
updated construction schedule to City Engineer for approval. Contractor's failure to
submit updated schedule may, at City Engineer's discretion, constitute a material breach
of the Contract. Contractor shall take action necessary to restore progress by working
the hours, including night shifts and lawful overtime operations as necessary, to achieve
Date of Substantial Completion within Contract Time.

8.1.6  Except in connection with safety or protection of persons or the Work or property at the
site or adjacent to the site, and except as otherwise indicated in the Contract, all the
Work at the site will be performed Monday through Saturday between the hours of 7:00
a.m. and 7:00 p.m. Contractor may not perform work between 7:00 p.m. and 7:00 a.m.,
on a Sunday, or on a Legal Holiday, without giving City Engineer 24-hour prior written
notice and receiving written consent of City Engineer.

DELAYS AND EXTENSIONS OF TIME.

8.2.1  Contractor may request extension of Contract Time for a delay in performance of work
that arises from causes beyond control and without fault or negligence of Contractor.
Examples of these causes are:

8.2.1.1 acts of God or of the public enemy;

8.21.2 acts of government in its sovereign capacity;

8.2.1.3 fires;

8.2.14 floods;

8.2.1.5 epidemics;

8.2.1.6 quarantine restrictions;

8.21.7 strikes;

8.2.1.8 freight embargoes;

8.21.9 unusually severe weather; and

8.2.1.10 discovery of Pollutants or Pollutant Facilities at the site.

8.2.2 For any reason other than those listed in Section 4.3.6.2, if the Contractor's work is
delayed in any manner or respect, the Contractor shall have no claim for damages and
shall have no right of additional compensation from the City by reason of any delay or
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increased expense to the Contractor’'s work, except for an extension of time as provided
in this provision.

8.2.3 Contractor may request an extension of Contract Time for delay only if:

8.2.3.1 delay is caused by failure of Subcontractor or Supplier to perform or
make progress; and

8.2.3.2 cause of failure is beyond control of both Contractor and Subcontractor
or Supplier.

8.2.4 Claims relating to Contract Time must be made in accordance with Paragraph 4.3.7.

8.2.5 Claims for extending or shortening Contract Time are based on written notice promptly
delivered by the Party making Claim to other Party. Claim must accurately describe
occurrence generating Claim, and a statement of probable effect on progress of the
Work.

8.2.6 Claims for extension of Contract Time are considered only when a Claim is filed within
the time limits stated in Paragraph 4.3.3.
8.2.6.1 Notwithstanding paragraph 4.3.3, an extension of time for delays under
this paragraph may be granted only upon written application by the
Contractor within 48 hours from the claimed delay.

8.2.7 Written notice of Claim must be accompanied by claimant’s written statement that
adjustment claimed is entire adjustment to which claimant is entitled as a result of the
occurrence of the event. When the Parties cannot agree, Claims for adjustment in
Contract Time are determined by City Engineer in accordance with Section 4.4.

8.2.8 Adjustments to Contract Time are accomplished by Change Order.

ARTICLE 9
PAYMENTS AND COMPLETION

9.1 UNIT PRICE WORK.
9.1.1  Where the Contract provides that all or part of the Work is based on Unit Prices, the
Original Contract Price includes, for all Unit Price work, an amount equal to the sum of
Unit Prices times Unit Price Quantities for each separately identified item of Unit Price
work.

9.1.2 Each Unit Price includes an amount to cover Contractor's overhead and profit for each
separately identified item.

9.1.3 The Contractor may not make a Claim against the City for excess or deficiency in Unit
Price Quantities provided in the Contract, except as provided in Subparagraph 9.1.4.
Payment at the prices stated in the Contract is in full for the completed work. Contractor
is not entitled to additional payment for materials, supplies, labor, tools, machinery and all
other expenditures incidental to satisfactory completion of the Work.

9.1.4 City Engineer may increase or decrease quantities of the Work within limitations stated in
Paragraph 7.1.2. Contractor is entitled to payment for actual quantities of items provided
at Unit Prices set forth in the Contract.

9.1.5 Where the final quantity of work performed by Contractor on Major Unit Price Work item
differs by more than 25 percent from quantity of the item stated in the Contract, a Party
may request an adjustment in Unit Price, for the portion that differs by more than 25
percent, by a Change Order under Section 7.3.
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9.2

9.3

9.4

9.5

ESTIMATES FOR PAYMENT, UNIT PRICE WORK.

9.2.1 Following the day of each month indicated in the Contract, Project Manager will prepare a
Certificate for Payment for the preceding monthly period based on estimated units of
work completed. Prior to preparing Certificate of Payment, Contractor shall have
submitted to City Engineer, on a form approved by the Director of the Office of Business
Opportunity, evidence satisfactory to the City Engineer of payments made to
Subcontractors and Suppliers for the month preceding the month for which the Certificate
for Payment is prepared, including evidence of electronic submission of certified payrolls.

9.2.2 Before final completion, City Engineer will review and confirm with Contractor the actual
final installed Unit Price quantities. City Engineer’s determination of actual final installed
Unit Price quantities will be included in the final Certificate for Payment and any previous
underpayments and overpayments will be reconciled with the actual final Unit Price
quantities. Contractor shall file written notice of intent to appeal, if any, City Engineer’s
determination within 10 days of receipt of final Certificate for Payment. Upon expiration
of the 10-day period, City Engineer's decision is final and binding on the Parties. If
Contractor submits notice within the 10-day period, Contractor shall submit a Claim in
accordance with Section 4.4.

STIPULATED PRICE WORK. For work contracted on a Stipulated Price basis, 10 days before
submittal of first Application for Payment, Contractor shall submit to City Engineer a Schedule of
Values allocated to various portions of the Work, prepared in the form and supported by the data
as City Engineer may require to substantiate its accuracy. This schedule, as approved by City
Engineer, is used as a basis for approval of Contractor's Applications for Payment.

APPLICATIONS FOR PAYMENT, STIPULATED PRICE WORK.

9.4.1 For work contracted on a Stipulated Price basis, Contractor shall submit Applications for
Payment to City Engineer each month on a form acceptable to City Engineer in
accordance with Schedule of Values. Application must indicate percentages of
completion of each portion of the Work listed in Schedule of Values as of the end of the
period covered by the Application for Payment.

9.4.2 Applications for Payment must be supported by substantiating data as City Engineer may
require and must reflect retainages as provided below. Evidence satisfactory to the City
Engineer of payments made to Subcontractors and Suppliers for the month preceding the
month for which the Application for Payment is submitted must accompany each
Application for Payment on a form approved by the Director of the Office of Business
Opportunity. Evidence of electronic submission of certified payrolls must be included.
Application must be sworn and notarized.

CERTIFICATES FOR PAYMENT.

9.5.1 City Engineer will, within 10 days after the date specified in the Contract for Unit Price
work, or upon receipt of Contractor's Application for Payment for Stipulated Price work,
issue a Certificate for Payment for work based on amount which City Engineer
determines is properly due, with copy to Contractor.

9.5.2 Unless otherwise provided in the Contract, payment for completed work and for properly
stored Products is conditioned upon compliance with procedures satisfactory to City
Engineer to protect the City's interests. Procedures will include applicable insurance,
storage, and transportation to site for materials and equipment stored off-site. Contractor
is responsible for maintaining materials and equipment until Date of Substantial
Completion.

9.5.3 Contractor shall document its use of Ultra Low Sulfur Diesel Fuel by providing invoices
and receipts evidencing Contractor’s use.
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9.6

9.7

9.8

COMPUTATIONS OF CERTIFICATES FOR PAYMENT.
9.6.1 Subject to the provisions of the Contract, the amount of each Certificate for Payment is
calculated as follows:

9.6.1.1 that portion of Contract Price allocated to completed work as determined
by:
9.6.1.1.1 multiplying the percentage of completion of each portion

of the Work listed in the Schedule of Values by the value
of that portion of the Work, or

9.6.1.1.2 multiplying Unit Price quantities Installed times the Unit
Prices listed in the Contract;
9.6.1.2 plus progress payments for completed work that has been properly
authorized by Modifications;
9.6.1.3 less retainage of five percent;
9.6.1.4 plus actual costs, properly substantiated by certified copies of invoices

and freight bills, of non-perishable materials and equipment delivered
and properly stored, if approved in advance by Project Manager, less 15
percent;

9.6.1.5 less any previous payments by the City.

DECISIONS TO WITHHOLD CERTIFICATION.

9.7.1  City Engineer may decline to certify payment and may withhold payment in whole or in
part to the extent reasonably necessary to protect the City if, in City Engineer's opinion,
there is reason to believe that:

9.7.1.1 nonconforming work has not been remedied;

9.71.2 the Work cannot be completed for unpaid balance of Contract Price;

9.7.1.3 there is damage to the City or another contractor;

9.71.4 the Work will not be completed within Contract Time and that unpaid
balance will not be adequate to cover actual and liquidated damages;

9.71.5 probable evidence that third party claims will be filed in court, in
arbitration, or otherwise;

9.7.1.6 Contractor has failed to make payments to Subcontractors or Suppliers
for labor, material, or equipment; or

9.71.7 Contractor has persistently failed to carry out work in accordance with
the Contract.

9.71.8 Contractor has not paid Subcontractors or Suppliers because of a
payment dispute; or

9.7.1.9 Contractor has failed to provide satisfactory evidence described in

Paragraphs 9.2.1, 9.4.2, and 9.8.2.

9.7.2 When the above reasons for withholding certification are removed, certification will be
made for amounts previously withheld.

9.7.3 City Engineer may decline to certify payment and may withhold request for payment in
whole or in part upon failure of Contractor to submit initial construction schedule or
monthly schedule updates, as required in Paragraphs 3.15.1 and 3.15.3.

PROGRESS PAYMENTS.
9.8.1  The City will make payment, in an amount certified by City Engineer, within 20 days after
City Engineer has issued a Certificate for Payment.

9.8.2 The City has no obligation to pay or to facilitate the payment to a Subcontractor or
Supplier, except as may otherwise be required by law. Contractor shall comply with the
prompt payment requirements of Chapter 2251 of the Government Code. State law
requires payment of Subcontractors and Suppliers by Contractor within 7 calendar days
of Contractor’s receipt of payment from the City, unless there is a payment dispute
between Contractor and a Subcontractor or Supplier evidenced on a form approved by
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9.9

the Director of Mayor’s Office of Business Opportunity and submitted to the City Engineer

each month with Application for Payment or Estimate for Payment. CONTRACTOR

SHALL DEFEND AND INDEMNIFY THE CITY FROM ANY CLAIMS OR LIABILITY

ARISING OUT OF CONTRACTOR'S FAILURE TO MAKE THESE PAYMENTS.

9.8.2.1 The City may, upon request and at the discretion of City Engineer,
furnish to Subcontractor information regarding percentages of completion
or the amounts applied for by Contractor, and action taken thereon by
the City because of work done by the Subcontractor.

9.8.2.2 Contractor shall prepare and submit to City Engineer a Certification of
Payment to Subcontractors and Suppliers form to be attached to each
monthly Estimate for Payment or Application for Payment.

9.8.3 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of
the Work by the City, does not constitute acceptance of work which is not in accordance
with the Contract.

DATE OF SUBSTANTIAL COMPLETION.

9.9.1 When Contractor considers the Work, or a portion thereof designated by City Engineer, to
be substantially complete, Contractor shall prepare and submit to Project Manager a
comprehensive punch list of items to be completed or corrected. Failure to include an
item on the punch list does not alter the responsibility of Contractor to comply with the
Contract.

9.9.11 By submitting the punch list to Project Manager, Contractor represents
that work on the punch list will be completed within the time provided for
in Subparagraph 9.9.4.3.

9.9.2 Upon receipt of Contractor's punch list, Project Manager will inspect the Work, or
designated portion thereof, to verify that the punch list contains all items needing
completion or correction. If Project Manager’s inspection discloses items not on
Contractor's punch list, the items must be added to the punch list of items to be
completed or corrected. If Project Manager's inspection reveals that Contractor is not yet
substantially complete, Contractor shall complete or correct the deficiencies and request
another inspection by Project Manager. The City may recover the costs of re-inspection
from Contractor.

9.9.3 Prior to City Engineer’s issuing a Certificate of Substantial Completion, Contractor shall

also provide:

9.9.3.1 Certificate of Occupancy for new construction, or Certificate of
Compliance for remodeled work, as applicable, and

9.9.3.2 compliance with Texas Accessibility Standards through state inspection

of the Work, if required. If Contractor calls for inspection in a timely
manner and the inspection is delayed through no fault of Contractor, and
City Engineer so confirms, City Engineer may, upon request by
Contractor, add the inspection to the punch list in Paragraph 9.9.2 and
issue a Certificate of Substantial Completion.

9.9.4 When the Work, or designated portion thereof, is determined by City Engineer to be

sufficiently complete in accordance with the Contract so the City can occupy or utilize the

Work, or designated portion thereof, for the purpose for which it is intended, City

Engineer will prepare a Certificate of Substantial Completion that incorporates the punch

list in Paragraph 9.9.2 and establishes:

9.9.4.1 Date of Substantial Completion;

9.94.2 responsibilities of the Parties for security, maintenance, heating,
ventilating and air conditioning, utilities, damage to the Work, and
insurance; and
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9.94.3 fixed time within which Contractor shall complete all items on punch list
of items to be corrected accompanying the certificate.

9.9.5 Warranties required by the Contract shall commence on the Date of Substantial
Completion unless otherwise provided by City Engineer in Certificate of Substantial
Completion. Warranties may not commence on items not substantially completed.

9.9.6 After Date of Substantial Completion and upon application by Contractor and approval by
City Engineer, the City may make payment, reflecting adjustment in retainage, if any, as
follows:
9.9.6.1 with the consent of Surety, the City may increase payment to Contractor

to 96 percent of Contract Price, less value of items to be completed and
accrued liquidated damages.

9.9.7 Contractor shall complete or correct the items in Paragraph 9.9.2 within the time period
set out in the Certificate of Substantial Completion. If Contractor fails to do so, the City
may issue a Notice of Noncompliance and proceed according to Section 2.5.

9.10 PARTIAL OCCUPANCY OR USE.

9.10.1 The City may occupy or use any completed or partially completed portion of the Work at
any stage, provided the occupancy or use is consented to by Contractor and Contractor's
insurer and authorized by public authorities having jurisdiction over the Work. Consent of
Contractor to partial occupancy or use may not be unreasonably withheld.

9.10.2 Immediately prior to the partial occupancy or use, Project Manager and Contractor shall
jointly inspect the area to be occupied or portion of the Work to be used to determine and
record condition of the Work.

9.10.3 Partial occupancy or use of a portion of the Work does not constitute acceptance of work
not in compliance with requirements of the Contract.

9.11  FINAL COMPLETION AND FINAL PAYMENT.

9.11.1 Contractor shall review the Contract and inspect the Work prior to Contractor notification
to City Engineer that the Work is complete and ready for final inspection. Contractor shall
submit affidavit that the Work has been inspected and that the Work is complete in
accordance with requirements of the Contract.

9.11.2 Project Manager will make final inspection within 15 days after receipt of Contractor’s
written notice that the Work is ready for final inspection and acceptance. If Project
Manager finds the Work has been completed in accordance with the Contract, Contractor
shall submit items set out in Paragraph 9.11.4 and, for stipulated price contracts, a final
Application for Payment. City Engineer will, within 10 days, issue Certificate of Final
Completion stating that to the best of City Engineer’s knowledge, information, and belief,
the Work has been completed in accordance with the Contract, and will recommend
acceptance of the Work by City Council.

9.11.3 Should work be found not in compliance with requirements of the Contract, City Engineer
will notify Contractor in writing of items of noncompliance. Upon inspection and
acceptance of the corrections by Project Manager, compliance with all procedures of
Paragraph 9.11.2, and Contractor's submission of the items set out in Paragraph 9.11.4,
the City Engineer will issue Certificate of Final Completion to Contractor as provided in
Paragraph 9.11.2.

9.11.4 Contractor shall submit the following items to City Engineer before City Engineer will
issue a Certificate of Final Completion:
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9.12

9.11.41 affidavit that payrolls, invoices for materials and equipment, and other
indebtedness of Contractor connected with the Work, less amounts
withheld by the City, have been paid or otherwise satisfied. If required
by City Engineer, Contractor shall submit further proof including waiver
or release of lien or claims from laborers or Suppliers of Products;

9.11.4.2 certificate evidencing that insurance required by the Contract to remain
in force after final payment is currently in effect, will not be canceled or
materially changed until at least 30 days written notice has been given to
the City;

9.114.3 written statement that Contractor knows of no substantial reason that

insurance will not be renewable to cover correction and warranty period

required by the Contract;

consent of Surety to final payment; and

copies of record documents, maintenance manuals, tests, inspections,

and approvals.

© ©
-
RGN
b
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Upon City Engineer’s issuance of a Certificate of Final Completion, Contractor may
request increase in payment to 99 percent of Contract Price, less accrued liquidated
damages.

9.11.5 If Contractor fails to submit required items in Paragraph 9.11.4 within 10 days of Project
Manager's inspection of the Work under Paragraph 9.11.2 or Paragraph 9.11.3, City
Engineer may, but is not obligated to:

9.11.5.1 deduct liquidated damages accrued from monies held;

9.11.5.2 proceed to City Council for acceptance of the Work, minus some or all of
the items Contractor fails to submit under Paragraph 9.11.4; and,

9.11.5.3 upon acceptance by City Council of the portion of the Work completed,

make final payment as set out in Paragraph 9.11.8.

9.11.6 If final completion is materially delayed through no fault of Contractor, or by issuance of
Change Orders affecting date of final completion, and City Engineer so confirms, the City
may, upon application by Contractor and certification by City Engineer, and without
terminating the Contract, make payment of balance due for that portion of the Work fully
completed and accepted.

9.11.7 If remaining balance due for work not corrected is less than retainage stipulated in the
Contract, Contractor shall submit to City Engineer written consent of Surety to payment of
balance due for that portion of the Work fully completed and accepted, prior to
certification of the payment. The payment is made under terms governing final payment,
except that it does not constitute waiver of Claims.

9.11.8 The City will make final payment to Contractor within 30 days after acceptance of the
Work by City Council, subject to limitations, if any, as stated in the Contract.

9.11.9 Acceptance of final payment by Contractor shall constitute a waiver of all Claims, whether
known or unknown, by Contractor, except those previously made in writing and identified
by Contractor as unsettled at the time of final payment.

LIQUIDATED DAMAGES.

9.12.1 Contractor, Surety, and the City agree that failure to complete the Work within Contract
Time will cause damages to the City and that actual damages from harm are difficult to
estimate accurately. Therefore, Contractor, Surety, and the City agree that Contractor
and Surety are liable for and shall pay to the City the amount stipulated in Supplementary
Conditions as liquidated damages, and that the amount of damages fixed therein is a
reasonable forecast of just compensation for harm to the City resulting from Contractor's
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failure to complete the Work within Contract Time. The amount stipulated will be paid for
each day of delay beyond Contract Time until Date of Substantial Completion.

9.12.2 Contractor shall pay the City an amount equal to $1,200.00 per diesel operating vehicle
or piece of motorized equipment per incident of high sulfur diesel fuel usage.

ARTICLE 10
SAFETY PRECAUTIONS

10.1 SAFETY PROGRAMS. Contractor is responsible for initiating, maintaining, and supervising all
safety precautions and programs in connection with performance of the Contract. Contractor
shall submit a safety program to City Engineer prior to mobilizing for the Work, and is solely
responsible for safety, efficiency, and adequacy of ways, means, and methods, and for damage
which might result from failure or improper construction, maintenance, or operation performed by
Contractor.

10.2  POLLUTANTS AND POLLUTANT FACILITIES.

10.2.1 If Contractor encounters material on-site which it reasonably believes to be a Pollutant or
facilities which it reasonably believes to be a Pollutant Facility, Contractor shall
immediately stop work in affected area and immediately notify City Engineer, confirming
the notice thereafter in writing.

10.2.2 If City Engineer determines that the material is a Pollutant or facility is a Pollutant Facility,
work in affected area may not be resumed except by Modification, and only if the work
would not violate applicable laws or regulations.

10.2.3 If City Engineer determines that the material is not a Pollutant or a facility is not a
Pollutant Facility, work in affected area will be resumed upon issuance of a Modification.

10.2.4 Contractor is not required to perform, unless authorized by Change Order, work relating
to Pollutants or Pollutant Facilities except for that work relating to Pollutants or Pollutant
Facilities specified in the Contract.

10.3  SAFETY OF THE ENVIRONMENT, PERSONS, AND PROPERTY.
10.3.1 Contractor shall take reasonable precautions for safety and shall provide reasonable
protection to prevent damage, injury, or loss from all causes, to:

10.3.1.1 employees performing work on-site, and other persons who may be
affected thereby;

10.3.1.2 work, including Products to be incorporated into the Work, whether in
proper storage, under control of Contractor or Subcontractor; and

10.3.1.3 other property at or adjacent to the site, such as trees, shrubs, lawns,

walks, pavements, roadways, structures, utilities, and Underground
Facilities not designated for removal or replacement in course of
construction.

10.3.2 Contractor shall give notices and comply with applicable laws, ordinances, rules,
regulations, and lawful orders of public authorities bearing on safety of persons, property,
or environment.

10.3.21 Contractor shall comply with requirements of Underground Facility
Damage Prevention and Safety Act TEX. UTIL. CODE ANN. Ch. 251
(Vernon Supp. 2002).

10.3.2.2 Contractor shall comply with all safety rules and regulations of the
Federal Occupational Health and Safety Act of 1970 and subsequent
amendments (OSHA).
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10.3.3 Contractor shall erect and maintain, as required by existing conditions and performance
of the Contract, reasonable safeguards for safety and protection of persons and property,
including posting danger signs and other warnings against hazards, promulgating safety
regulations, and notifying owners and users of adjacent sites and utilities.

10.3.4 Contractor shall designate responsible member of Contractor's organization at site whose
duty is prevention of accidents. This person will be Contractor's Superintendent unless
otherwise designated by Contractor in writing to City Engineer.

10.3.5 Contractor shall prevent windblown dust and may not burn or bury trash debris or waste
products on-site. Contractor shall prevent environmental pollution, including but not
limited to particulates, gases and noise, as a result of the Work.

10.3.6 When use or storage of hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, Contractor shall exercise utmost care and carry on
the activities under supervision of properly qualified personnel.

10.3.7 Contractor shall promptly remedy damage and loss to property referred to in
Subparagraphs 10.3.1.2 and 10.3.1.3, caused in whole or in part by Contractor, or
Subcontractors, which is not covered by insurance required by the Contract. Contractor
is not required to remedy damage or loss attributable to the City, Design Consultant, or
other contractors.

10.4 EMERGENCIES. In emergencies affecting safety of persons or property, Contractor shall act at
Contractor's discretion to prevent imminent damage, injury, or loss. Additional compensation or
extension of time claimed by Contractor because of emergencies are determined as provided in
Article 7.

ARTICLE 11
INSURANCE AND BONDS

111 GENERAL INSURANCE REQUIREMENTS.

11.1.1 With no intent to limit Contractor's liability under indemnification provisions set forth in
Paragraphs 3.25 and 3.26, Contractor shall provide and maintain in full force and effect
during term of the Contract and all extensions and amendments thereto, at least the
following insurance and available limits of liability.

11.1.2 If any of the following insurance is written as “claims made” coverage and the City is
required to be carried as additional insured, then Contractor's insurance shall include a
two-year extended discovery period after last date that Contractor provides any work
under the Contract.

11.1.3 Aggregate amounts of coverage, for purposes of the Contract, are agreed to be amounts
of coverage available during fixed 12-month policy period.

11.2  INSURANCE TO BE PROVIDED BY CONTRACTOR.
11.2.1 Risks and Limits of Liability. Contractor shall maintain the insurance coverages in
the listed amounts, as set out in Table 1.

11.2.2 If Limit of Liability for Excess Coverage is $2,000,000 or more, Limit of Liability for
Employer's Liability may be reduced to $500,000.

11.2.3 Insurance Coverage. At all times during the term of this Contract and any extensions or
renewals, Contractor shall provide and maintain insurance coverage that meets the
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Contract requirements. Prior to beginning performance under the Contract, at any time
upon the Director’s request, or each time coverage is renewed or updated, Contractor
shall furnish to the Director current certificates of insurance, endorsements, all policies, or
other policy documents evidencing adequate coverage, as necessary. Contractor shall
be responsible for and pay (a) all premiums and (b) any claims or losses to the extent of
any deductible amounts. Contractor waives any claim it may have for premiums or
deductibles against the City, its officers, agents, or employees. Contractor shall also
require all subcontractors or consultants whose subcontracts exceed $100,000 to provide
proof of insurance coverage meeting all requirements stated above except amount. The
amount must be commensurate with the amount of the subcontract, but no less than
$500,000 per claim.

11.2.4 Form of insurance. The form of the insurance shall be approved by the Director and the
City Attorney; such approval (or lack thereof) shall never (a) excuse non-compliance with
the terms of this Section, or (b) waive or estop the City from asserting its rights to
terminate this Contract. The policy issuer shall (1) have a Certificate of Authority to
transact insurance business in Texas, or (2) be an eligible non-admitted insurer in the
State of Texas and have a Best's rating of at least B+, and a Best's Financial Size
Category of Class VI or better, according to the most current Best's Key Rating Guide.
Each insurer is subject to approval by City Engineer in City Engineer’s sole discretion as
to conformance with these requirements.

11.2.5 Required Coverage. The City shall be an Additional Insured under this Contract, and all
policies except Professional Liability and Worker's Compensation must name the City as
an Additional Insured. Contactor waives any claim or right of subrogation to recover
against the City, its officers, agents, or employees, and each of Contractor’s insurance
policies except professional liability must contain coverage waiving such claim. Each
policy, except Workers’ Compensation and Professional Liability, must also contain an
endorsement that the policy is primary to any other insurance available to the Additional
Insured with respect to claims arising under this Contract. If professional liability
coverage is written on a "claims made" basis, Contractor shall also provide proof of
renewal each year for two years after substantial completion of the Project, or in the
alternative: evidence of extended reporting period coverage for a period of two years
after substantial completion, or a project liability policy for the Project covered by this
Contract with a duration of two years after substantial completion.

11.2.6 Deductibles. Contractor assumes and bears any claims or losses to extent of deductible
amounts and waives any claim it may ever have for same against the City, its officers,
agents, or employees.

11.2.7 Notice. CONTRACTOR SHALL GIVE 30 DAYS’ ADVANCE WRITTEN NOTICE TO
THE DIRECTOR IF ANY OF ITS INSURANCE POLICIES ARE CANCELED OR NON-
RENEWED. Within the 30-day period, Contractor shall provide other suitable policies in
order to maintain the required coverage. If Contractor does not comply with this
requirement, the Director, at his or her sole discretion, may immediately suspend
Contractor from any further performance under this Agreement and begin procedures to
terminate for default.

11.2.8 Subrogation. Contractor waives any claim or right of subrogation to recover against the
City, its officers, agents, or employees. Each policy, except professional liability, must
contain an endorsement waiving such claim.

11.2.9 Endorsement of Primary Insurance. Each policy, except Workers’ Compensation
policies, must contain an endorsement that the policy is primary insurance to any other
insurance available to additional insured with respect to claims arising hereunder.
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11.2.10 Liability for Premium. Contractor is solely responsible for payment of all insurance
premium requirements hereunder and the City is not obligated to pay any premiums.

11.2.11 Additional Requirements for Workers' Compensation Insurance Coverage. Contractor
shall, in addition to meeting the obligations set forth in Table 1, maintain throughout the
term of the Contract Workers' Compensation coverage as required by statute, and
Contractor shall specifically comply with requirements set forth in Paragraph 11.2.10.
The definitions set out below shall apply only for purposes of this Paragraph 11.2.10.

11.2.12 Definitions.

11.2.12.1 Certificate of Coverage: A copy of certificate of insurance, or coverage
agreement (TWCC-81, TWCC-82, TWCC-83, or TWCC-84), showing
statutory Workers' Compensation insurance coverage for Contractor's,
Subcontractor's, or Supplier's employees providing services for the
duration of the Contract.

11.2.12.2 Duration of the Work: Includes the time from Date of Commencement of
the Work until Contractor's work under the Contract has been completed
and accepted by City Council.

11.2.12.3 Persons providing services for the Work (Subcontractor in Texas Labor
Code § 406.096): includes all persons or entities performing all or part of
services Contractor has undertaken to perform on the Work, regardless
of whether that person contracted directly with Contractor and regardless
of whether that person has employees. This includes, without limitation,
independent contractors, subcontractors, leasing companies, motor
carriers, owner-operators, employees of the entity, or employees of entity
which furnishes persons to provide services on the Work. Services
include, without limitation, providing, hauling, or delivering equipment or
materials, or providing labor, transportation, or other service related to
the Work. Services do not include activities unrelated to the Work, such
as food/beverage vendors, office supply deliveries, and delivery of
portable toilets.

11.2.13 Contractor shall provide coverage, based on proper reporting of classification codes and
payroll amounts and filing of coverage agreements, which meets the statutory
requirements of TEX. LAB. CODE ANN., Section 401.011(44) for employees of Contractor
providing services on the Work, for duration of the Work.

11.2.14 Contractor shall provide a Certificate of Coverage to the City prior to being awarded the
Contract.

11.2.15 If coverage period shown on Contractor's original Certificate of Coverage ends during
duration of the Work, Contractor shall file new Certificate of Coverage with the City
showing that coverage has been extended.

11.2.16 Contractor shall obtain from each person providing services on the Work, and provide to

City Engineer:

11.2.16.1 Certificate of Coverage, prior to that person beginning work on the Work,
so the City will have on file Certificates of Coverage showing coverage
for all persons providing services on the Work; and

11.2.16.2 no later than seven days after receipt by Contractor, new Certificate of
Coverage showing extension of coverage, if coverage period shown on
current Certificate of Coverage ends during the duration of the Work.

11.2.17 Contractor shall retain all required Certificates of Coverage for the duration of the Work
and for one year thereafter.
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11.2.18 Contractor shall notify City Engineer in writing by certified mail or personal delivery, within
10 days after Contractor knew or should have known, of any change that materially
affects provision of coverage of any person providing services on the Work.

11.2.19 Contractor shall post on-site a notice, in text, form and manner prescribed by Texas
Workers' Compensation Commission, informing all persons providing services on the
Work that they are required to be covered, and stating how person may verify coverage
and report lack of coverage.

11.2.20 Contractor shall contractually require each person with whom it contracts to provide
services on the Work to:

11.2.201 provide coverage, based on proper reporting of classification codes,
payroll amounts and filing of any coverage agreements, which meets
statutory requirements of TEX. LAB. CODE ANN., Section 401.011(44) for
all its employees providing services on the Work, for the duration of the
Work;

11.2.20.2 provide to Contractor, prior to that person’s beginning work on the Work,
a Certificate of Coverage showing that coverage is being provided for all
employees of the person providing services on the Work, for the duration
of the Work;

11.2.20.3 provide Contractor, prior to the end of the coverage period, a new
Certificate of Coverage showing extension of coverage, if the coverage
period shown on the current Certificate of Coverage ends during the
duration of the Work;

11.2.20.4 obtain from each other person with whom it contracts, and provide to
Contractor: (1) Certificate of Coverage, prior to other person’s beginning
work on the Work; and (2) new Certificate of Coverage showing
extension of coverage, prior to end of coverage period, if coverage
period shown on the current Certificate of Coverage ends during duration

of the Work.

11.2.20.5 retain all required Certificates of Coverage on file for the duration of the
Work and for one year thereafter;

11.2.20.6 notify City Engineer in writing by certified mail or personal delivery within

10 days after person knew, or should have known, of change that
materially affects provision of coverage of any person providing services
on the Work; and

11.2.20.7 contractually require each person with whom it contracts to perform as
required by Paragraphs 11.2.10.1 through 11.2.10.7, with Certificates of
Coverage to be provided to person for whom they are providing services.

11.2.21 By signing the Contract or providing or causing to be provided a Certificate of Coverage,
Contractor is representing to the City that all employees of Contractor who will provide
services on the Work will be covered by Workers' Compensation coverage for the
duration of the Work, that coverage will be based on proper reporting of classification
codes and payroll amounts, and that all coverage agreements will be filed with
appropriate insurance carrier. Contractor is not allowed to self-insure Workers'
Compensation. Contractor may be subject to administrative penalties, criminal penalties,
civil penalties, or other civil actions for providing false or misleading information.

11.2.22 Contractor's failure to comply with Paragraph 11.2.10 is a breach of the Contract by
Contractor, which entitles the City to declare the Contract void if Contractor does not
remedy breach within 10 days after receipt of notice of breach from City Engineer.

11.2.23 Subcontractor Insurance Requirements: Contractor shall require Subcontractors and
Suppliers to obtain Commercial General Liability, Workers' Compensation, Employer's
Liability and Automobile Liability coverage that meets all the requirements of Paragraph
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Section 10
Definition of Terms
When the following terms are used in these specifications, in the contract, or in any documents

or other instruments pertaining to construction where these specifications govern, the intent and
meaning shall be defined as follows:

Paragraph
Number

Term

Definition

10-01

AASHTO

The American Association of State Highway and
Transportation Officials.

10-02

Access Road

The right-of-way, the roadway and all improvements
constructed thereon connecting the airport to a public
roadway.

10-03

Advertisement

A public announcement, as required by local law, inviting
bids for work to be performed and materials to be
furnished.

10-04

Airport

Airport means an area of land or water which is used or

intended to be used for the landing and takeoff of aircraft;
an appurtenant area used or intended to be used for airport
buildings or other airport facilities or rights of way; airport
buildings and facilities located in any of these areas, and a
heliport.

10-05

Airport Improvement
Program (AIP)

A grant-in-aid program, administered by the Federal
Aviation Administration (FAA).

10-06

Air Operations Area
(AOA)

The term air operations area (AOA) shall mean any area of
the airport used or intended to be used for the landing,
takeoff, or surface maneuvering of aircraft. An air operation
area shall include such paved or unpaved areas that are
used or intended to be used for the unobstructed
movement of aircraft in addition to its associated runway,
taxiway, or apron.

10-07

Apron

Area where aircraft are parked, unloaded or loaded, fueled
and/or serviced.

10-08

ASTM International
(ASTM)

Formerly known as the American Society for Testing and
Materials (ASTM).

10-09

Award

The Owner’s notice to the successful bidder of the
acceptance of the submitted bid.

10-10

Bidder

Any individual, partnership, firm, or corporation, acting
directly or through a duly authorized representative, who
submits a proposal for the work contemplated.

10-11

Building Area

An area on the airport to be used, considered, or intended
to be used for airport buildings or other airport facilities or
rights-of-way together with all airport buildings and facilities
located thereon.

10-12

Calendar Day

Every day shown on the calendar.

10-13

Certificate of Analysis
(COA)

The COA is the manufacturer’s Certificate of Compliance
(COC) including all applicable test results required by the
specifications.

00701-1




IAH Terminal D Conveyance Replacement FAA AC 150/5370-10H

Project No. 1028 GENERAL PROVISIONS
Paragraph Term Definition
Number
10-14 Certificate of The manufacturer’s certification stating that materials or
Compliance (COC) assemblies furnished fully comply with the requirements of

the contract. The certificate shall be signed by the
manufacturer’s authorized representative.

10-15 Change Order A written order to the Contractor covering changes in the
plans, specifications, or proposal quantities and
establishing the basis of payment and contract time
adjustment, if any, for work within the scope of the contract
and necessary to complete the project.

10-16 Contract A written agreement between the Owner and the
Contractor that establishes the obligations of the parties
including but not limited to performance of work, furnishing
of labor, equipment and materials and the basis of
payment.

The awarded contract includes but may not be limited to:
Advertisement, Contract form, Proposal, Performance
bond, payment bond, General provisions, certifications and
representations, Technical Specifications, Plans,
Supplemental Provisions, standards incorporated by
reference and issued addenda.

10-17 Contract Item (Pay Item) | A specific unit of work for which a price is provided in the
contract.
10-18 Contract Time The number of calendar days or working days, stated in the

proposal, allowed for completion of the contract, including
authorized time extensions. If a calendar date of
completion is stated in the proposal, in lieu of a number of
calendar or working days, the contract shall be completed
by that date.

10-19 Contractor The individual, partnership, firm, or corporation primarily
liable for the acceptable performance of the work
contracted and for the payment of all legal debts pertaining
to the work who acts directly or through lawful agents or
employees to complete the contract work.

10-20 Contractors Quality The Contractor’'s QC facilities in accordance with the
Control (QC) Facilities Contractor Quality Control Program (CQCP).
10-21 Contractor Quality Details the methods and procedures that will be taken to

Control Program (CQCP) | assure that all materials and completed construction
required by the contract conform to contract plans,
technical specifications and other requirements, whether
manufactured by the Contractor, or procured from
subcontractors or vendors.

10-22 Control Strip A demonstration by the Contractor that the materials,
equipment, and construction processes results in a product
meeting the requirements of the specification.

10-23 Construction Safety and | The overall plan for safety and phasing of a construction
Phasing Plan (CSPP) project developed by the airport operator, or developed by
the airport operator’s consultant and approved by the
airport operator. It is included in the invitation for bids and
becomes part of the project specifications.
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10-24 Drainage System The system of pipes, ditches, and structures by which

surface or subsurface waters are collected and conducted
from the airport area.

10-25 Engineer The individual, partnership, firm, or corporation duly
authorized by the Owner to be responsible for engineering,
inspection, and/or observation of the contract work and
acting directly or through an authorized representative.
10-26 Equipment All machinery, together with the necessary supplies for
upkeep and maintenance; and all tools and apparatus
necessary for the proper construction and acceptable
completion of the work.

10-27 Extra Work An item of work not provided for in the awarded contract as
previously modified by change order or supplemental
agreement, but which is found by the Owner’s Engineer or
Resident Project Representative (RPR) to be necessary to
complete the work within the intended scope of the contract
as previously modified.

10-28 FAA The Federal Aviation Administration. When used to
designate a person, FAA shall mean the Administrator or
their duly authorized representative.

10-29 Federal Specifications The federal specifications and standards, commercial item
descriptions, and supplements, amendments, and indices
prepared and issued by the General Services
Administration.

10-30 Force Account a. Contract Force Account - A method of payment that
addresses extra work performed by the Contractor on a
time and material basis.

b. Owner Force Account - Work performed for the project
by the Owner's employees.

10-31 Intention of Terms Whenever, in these specifications or on the plans, the
words “directed,” “required,” “permitted,” “ordered,”
“designated,” “prescribed,” or words of like import are used,
it shall be understood that the direction, requirement,
permission, order, designation, or prescription of the
Engineer and/or Resident Project Representative (RPR) is
intended; and similarly, the words “approved,” “acceptable,”
“satisfactory,” or words of like import, shall mean approved
by, or acceptable to, or satisfactory to the Engineer and/or
RPR, subject in each case to the final determination of the
Owner.

Any reference to a specific requirement of a numbered
paragraph of the contract specifications or a cited standard
shall be interpreted to include all general requirements of
the entire section, specification item, or cited standard that
may be pertinent to such specific reference.
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Paragraph Term Definition
Number

10-32 Lighting A system of fixtures providing or controlling the light
sources used on or near the airport or within the airport
buildings. The field lighting includes all luminous signals,
markers, floodlights, and illuminating devices used on or
near the airport or to aid in the operation of aircraft landing
at, taking off from, or taxiing on the airport surface.

10-33 Major and Minor A major contract item shall be any item that is listed in the

Contract Items

proposal, the total cost of which is equal to or greater than
20% of the total amount of the award contract. All other
items shall be considered minor contract items.

10-34

Materials

Any substance specified for use in the construction of the
contract work.

10-35

Modification of
Standards (MOS)

Any deviation from standard specifications applicable to
material and construction methods in accordance with FAA
Order 5300.1.

10-36

Notice to Proceed (NTP)

A written notice to the Contractor to begin the actual
contract work on a previously agreed to date. If applicable,
the Notice to Proceed shall state the date on which the
contract time begins.

10-37

Owner

The term “Owner” shall mean the party of the first part or
the contracting agency signatory to the contract. Where the
term “Owner” is capitalized in this document, it shall mean
airport Sponsor only. The Owner for this project is

Houston Airport System (HAS).

10-38

Passenger Facility
Charge (PFC)

Per 14 Code of Federal Regulations (CFR) Part 158 and
49 United States Code (USC) § 40117, a PFC is a charge
imposed by a public agency on passengers enplaned at a
commercial service airport it controls.

10-39

Pavement Structure

The combined surface course, base course(s), and
subbase course(s), if any, considered as a single unit.

10-40

Payment bond

The approved form of security furnished by the Contractor
and their own surety as a guaranty that the Contractor will
pay in full all bills and accounts for materials and labor
used in the construction of the work.

10-41

Performance bond

The approved form of security furnished by the Contractor
and their own surety as a guaranty that the Contractor will
complete the work in accordance with the terms of the
contract.

10-42

Plans

The official drawings or exact reproductions which show
the location, character, dimensions and details of the
airport and the work to be done and which are to be
considered as a part of the contract, supplementary to the
specifications. Plans may also be referred to as 'contract
drawings.’

10-43

Project

The agreed scope of work for accomplishing specific
airport development with respect to a particular airport.

10-44

Proposal

The written offer of the bidder (when submitted on the
approved proposal form) to perform the contemplated work
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Paragraph
Number

Term

Definition

and furnish the necessary materials in accordance with the
provisions of the plans and specifications.

10-45

Proposal guaranty

The security furnished with a proposal to guarantee that
the bidder will enter into a contract if their own proposal is
accepted by the Owner.

10-46

Quality Assurance (QA)

Owner’s responsibility to assure that construction work
completed complies with specifications for payment.

10-47

Quality Control (QC)

Contractor’s responsibility to control material(s) and
construction processes to complete construction in
accordance with project specifications.

10-48

Quality Assurance (QA)
Inspector

An authorized representative of the Engineer and/or
Resident Project Representative (RPR) assigned to make
all necessary inspections, observations, tests, and/or
observation of tests of the work performed or being
performed, or of the materials furnished or being furnished
by the Contractor.

10-49

Quality Assurance (QA)
Laboratory

The official quality assurance testing laboratories of the
Owner or such other laboratories as may be designated by
the Engineer or RPR. May also be referred to as
Engineer’s, Owner’s, or QA Laboratory.

10-50

Resident Project
Representative (RPR)

The individual, partnership, firm, or corporation duly
authorized by the Owner to be responsible for all
necessary inspections, observations, tests, and/or
observations of tests of the contract work performed or
being performed, or of the materials furnished or being
furnished by the Contractor, and acting directly or through
an authorized representative.

10-51

Runway

The area on the airport prepared for the landing and
takeoff of aircraft.

10-52

Runway Safety Area
(RSA)

A defined surface surrounding the runway prepared or
suitable for reducing the risk of damage to aircraft. See the
construction safety and phasing plan (CSPP) for limits of
the RSA.

10-53

Safety Plan Compliance
Document (SPCD)

Details how the Contractor will comply with the CSPP.

10-54

Specifications

A part of the contract containing the written directions and
requirements for completing the contract work. Standards
for specifying materials or testing which are cited in the
contract specifications by reference shall have the same
force and effect as if included in the contract physically.

10-55

Sponsor

A Sponsor is defined in 49 USC § 47102(24) as a public
agency that submits to the FAA for an AIP grant; or a
private Owner of a public-use airport that submits to the
FAA an application for an AIP grant for the airport.

10-56

Structures

Airport facilities such as bridges; culverts; catch basins,
inlets, retaining walls, cribbing; storm and sanitary sewer
lines; water lines; underdrains; electrical ducts, manholes,
handholes, lighting fixtures and bases; transformers;

00701-5



IAH Terminal D Conveyance Replacement

Project No. 1028

FAA AC 150/5370-10H
GENERAL PROVISIONS

Paragraph Term Definition
Number
navigational aids; buildings; vaults; and, other manmade
features of the airport that may be encountered in the work
and not otherwise classified herein.
10-57 Subgrade The soil that forms the pavement foundation.
10-58 Superintendent The Contractor’s executive representative who is present

on the work during progress, authorized to receive and
fulfill instructions from the RPR, and who shall supervise
and direct the construction.

10-59

Supplemental
Agreement

A written agreement between the Contractor and the
Owner that establishes the basis of payment and contract
time adjustment, if any, for the work affected by the
supplemental agreement. A supplemental agreement is
required if: (1) in scope work would increase or decrease
the total amount of the awarded contract by more than
25%: (2) in scope work would increase or decrease the
total of any major contract item by more than 25%; (3) work
that is not within the scope of the originally awarded
contract; or (4) adding or deleting of a major contract item.

10-60

Surety

The corporation, partnership, or individual, other than the
Contractor, executing payment or performance bonds that
are furnished to the Owner by the Contractor.

10-61

Taxilane

A taxiway designed for low speed movement of aircraft
between aircraft parking areas and terminal areas.

10-62

Taxiway

The portion of the air operations area of an airport that has
been designated by competent airport authority for
movement of aircraft to and from the airport’s runways,
aircraft parking areas, and terminal areas.

10-63

Taxiway/Taxilane Safety
Area (TSA)

A defined surface alongside the taxiway prepared or
suitable for reducing the risk of damage to an aircraft. See
the construction safety and phasing plan (CSPP) for limits
of the TSA.

10-64

Work

The furnishing of all labor, materials, tools, equipment, and
incidentals necessary or convenient to the Contractor’s
performance of all duties and obligations imposed by the
contract, plans, and specifications.

10-65

Working day

A working day shall be any day other than a legal holiday,
Saturday, or Sunday on which the normal working forces of
the Contractor may proceed with regular work for at least
six (6) hours toward completion of the contract. When work
is suspended for causes beyond the Contractor’s control, it
will not be counted as a working day. Saturdays, Sundays
and holidays on which the Contractor’s forces engage in
regular work will be considered as working days.

10-66

Owner Defined terms

None
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Section 20
Proposal Requirements and Conditions

20-01 Advertisement (Notice to Bidders). The advertisement is included in Section
00210.

20-02 Qualification of bidders. Each bidder shall submit evidence of competency and
evidence of financial responsibility to perform the work to the Owner at the time of bid opening.
Evidence of competency, unless otherwise specified, shall consist of statements covering the
bidder’s past experience on similar work, and a list of equipment and a list of key personnel that
would be available for the work.

Each bidder shall furnish the Owner satisfactory evidence of their financial responsibility.
Evidence of financial responsibility, unless otherwise specified, shall consist of a confidential
statement or report of the bidder’s financial resources and liabilities as of the last calendar year
or the bidder’s last fiscal year. Such statements or reports shall be certified by a public
accountant. At the time of submitting such financial statements or reports, the bidder shall
further certify whether their financial responsibility is approximately the same as stated or
reported by the public accountant. If the bidder’s financial responsibility has changed, the bidder
shall qualify the public accountant’s statement or report to reflect the bidder’s true financial
condition at the time such qualified statement or report is submitted to the Owner.

Unless otherwise specified, a bidder may submit evidence that they are prequalified with the
State Highway Division and are on the current “bidder’s list” of the state in which the proposed
work is located. Evidence of State Highway Division prequalification may be submitted as
evidence of financial responsibility in lieu of the certified statements or reports specified above.

20-03 Contents of proposal forms. The Owner's proposal forms state the location and
description of the proposed construction; the place, date, and time of opening of the proposals;
and the estimated quantities of the various items of work to be performed and materials to be
furnished for which unit bid prices are asked. The proposal form states the time in which the
work must be completed, and the amount of the proposal guaranty that must accompany the
proposal. The Owner will accept only those Proposals properly executed on physical forms or
electronic forms provided by the Owner. Bidder actions that may cause the Owner to deem a
proposal irregular are given in paragraph 20-09 Irregular proposals.

A prebid conference is required on this project to discuss as a minimum, the following items:
material requirements; submittals; Quality Control/Quality Assurance requirements; the
construction safety and phasing plan including airport access and staging areas; and unique
airfield paving construction requirements (If applicable). Prebid conference time, date, and place
of the meeting is included in Section 00210.

20-04 Issuance of proposal forms. The Owner reserves the right to refuse to issue a proposal
form to a prospective bidder if the bidder is in default for any of the following reasons:

a. Failure to comply with any prequalification regulations of the Owner, if such regulations
are cited, or otherwise included, in the proposal as a requirement for bidding.
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b. Failure to pay, or satisfactorily settle, all bills due for labor and materials on former
contracts in force with the Owner at the time the Owner issues the proposal to a prospective
bidder.

c. Documented record of Contractor default under previous contracts with the Owner.
d. Documented record of unsatisfactory work on previous contracts with the Owner.

20-05 Interpretation of estimated proposal quantities. An estimate of quantities of work to be
done and materials to be furnished under these specifications is given in the proposal. It is the
result of careful calculations and is believed to be correct. It is given only as a basis for
comparison of proposals and the award of the contract. The Owner does not expressly, or by
implication, agree that the actual quantities involved will correspond exactly therewith; nor shall
the bidder plead misunderstanding or deception because of such estimates of quantities, or of
the character, location, or other conditions pertaining to the work. Payment to the Contractor will
be made only for the actual quantities of work performed or materials furnished in accordance
with the plans and specifications. It is understood that the quantities may be increased or
decreased as provided in the Section 40, paragraph 40-02, Alteration of Work and Quantities,
without in any way invalidating the unit bid prices.

20-06 Examination of plans, specifications, and site. The bidder is expected to carefully
examine the site of the proposed work, the proposal, plans, specifications, and contract forms.
Bidders shall satisfy themselves to the character, quality, and quantities of work to be
performed, materials to be furnished, and to the requirements of the proposed contract. The
submission of a proposal shall be prima facie evidence that the bidder has made such
examination and is satisfied to the conditions to be encountered in performing the work and the
requirements of the proposed contract, plans, and specifications.

Boring logs and other records of subsurface investigations and tests are available for inspection
of bidders. It is understood and agreed that such subsurface information, whether included in
the plans, specifications, or otherwise made available to the bidder, was obtained and is
intended for the Owner’s design and estimating purposes only. Such information has been
made available for the convenience of all bidders. It is further understood and agreed that each
bidder is solely responsible for all assumptions, deductions, or conclusions which the bidder
may make or obtain from their own examination of the boring logs and other records of
subsurface investigations and tests that are furnished by the Owner (If applicable).

20-07 Preparation of proposal. The bidder shall submit their proposal on the forms furnished
by the Owner. All blank spaces in the proposal forms, unless explicitly stated otherwise, must be
correctly filled in where indicated for each and every item for which a quantity is given. The
bidder shall state the price (written in ink or typed) both in words and numerals which they
propose for each pay item furnished in the proposal. In case of conflict between words and
numerals, the words, unless obviously incorrect, shall govern.

The bidder shall correctly sign the proposal in ink. If the proposal is made by an individual, their
name and post office address must be shown. If made by a partnership, the name and post
office address of each member of the partnership must be shown. If made by a corporation, the
person signing the proposal shall give the name of the state where the corporation was
chartered and the name, titles, and business address of the president, secretary, and the
treasurer. Anyone signing a proposal as an agent shall file evidence of their authority to do so
and that the signature is binding upon the firm or corporation.
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20-08 Responsive and responsible bidder. A responsive bid conforms to all significant terms
and conditions contained in the Owner’s invitation for bid. It is the Owner’s responsibility to
decide if the exceptions taken by a bidder to the solicitation are material or not and the extent of
deviation it is willing to accept.

A responsible bidder has the ability to perform successfully under the terms and conditions of a
proposed procurement, as defined in 2 CFR § 200.318(h). This includes such matters as
Contractor integrity, compliance with public policy, record of past performance, and financial and
technical resources.

20-09 Irregular proposals. Proposals shall be considered irregular for the following reasons:

a. If the proposal is on a form other than that furnished by the Owner, or if the Owner’s form
is altered, or if any part of the proposal form is detached.

b. If there are unauthorized additions, conditional or alternate pay items, or irregularities of
any kind that make the proposal incomplete, indefinite, or otherwise ambiguous.

c. If the proposal does not contain a unit price for each pay item listed in the proposal,
except in the case of authorized alternate pay items, for which the bidder is not required to
furnish a unit price.

d. If the proposal contains unit prices that are obviously unbalanced.
e. If the proposal is not accompanied by the proposal guaranty specified by the Owner.
f. If the applicable Disadvantaged Business Enterprise information is incomplete.

The Owner reserves the right to reject any irregular proposal and the right to waive technicalities
if such waiver is in the best interest of the Owner and conforms to local laws and ordinances
pertaining to the letting of construction contracts.

20-10 Bid guarantee. Each separate proposal shall be accompanied by a bid bond, certified
check, or other specified acceptable collateral, in the amount specified in the proposal form.
Such bond, check, or collateral, shall be made payable to the Owner.

kkkkkkkkkkkkkkkhkkkkkkkkkkhkkkkkkkkkkkkhkkhkkkkkkkkkkkkhkkkkkkkkkhkkkkkkkkkkkkkkkkkk

2 CFR 200.325 provides that for contracts exceeding the Simplified Acquisition
Threshold, the Owner should use local bonding policy and requirements provided
that the FAA has made a determination that the Government’s interest is
adequately protected. If such a determination has not been made, the bid
guarantee shall be equivalent to 5% of the bid price. It shall consist of a firm
commitment such as a bid bond, certified check, or other negotiable instrument
accompanying a bid as assurance that the bidder will, upon acceptance of the bid,
execute such contractual documents as may be required within the time specified.

T X e

20-11 Delivery of proposal. Each proposal submitted shall be placed in a sealed envelope
plainly marked with the project number, location of airport, and name and business address of
the bidder on the outside. When sent by mail, preferably registered, the sealed proposal,
marked as indicated above, should be enclosed in an additional envelope. No proposal will be
considered unless received at the place specified in the advertisement or as modified by
Addendum before the time specified for opening all bids. Proposals received after the bid
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opening time shall be returned to the bidder unopened.

20-12 Withdrawal or revision of proposals. A bidder may withdraw or revise (by withdrawal of
one proposal and submission of another) a proposal provided that the bidder’s request for
withdrawal is received by the Owner in writing before the time specified for opening bids.
Revised proposals must be received at the place specified in the advertisement before the time
specified for opening all bids.

20-13 Public opening of proposals. Proposals shall be opened, and read, publicly at the time
and place specified in the advertisement. Bidders, their authorized agents, and other interested
persons are invited to attend. Proposals that have been withdrawn (by written or telegraphic
request) or received after the time specified for opening bids shall be returned to the bidder
unopened.

20-14 Disqualification of bidders. A bidder shall be considered disqualified for any of the
following reasons:

a. Submitting more than one proposal from the same partnership, firm, or corporation under
the same or different name.

b. Evidence of collusion among bidders. Bidders participating in such collusion shall be
disqualified as bidders for any future work of the Owner until any such participating bidder has
been reinstated by the Owner as a qualified bidder.

c. If the bidder is considered to be in “default” for any reason specified in paragraph 20-04,
Issuance of Proposal Forms, of this section.

20-15 Discrepancies and Omissions. A Bidder who discovers discrepancies or omissions
with the project bid documents shall immediately notify the Owner’s Engineer of the matter. A
bidder that has doubt as to the true meaning of a project requirement may submit to the
Owner’s Engineer a written request for interpretation no later than seven days prior to bid
opening.

Any interpretation of the project bid documents by the Owner’s Engineer will be by written
addendum issued by the Owner. The Owner will not consider any instructions, clarifications or
interpretations of the bidding documents in any manner other than written addendum.

END OF SECTION 20
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Section 30
Award and Execution of Contract

30-01 Consideration of proposals. After the proposals are publicly opened and read, they will
be compared on the basis of the summation of the products obtained by multiplying the
estimated quantities shown in the proposal by the unit bid prices. If a bidder’s proposal contains
a discrepancy between unit bid prices written in words and unit bid prices written in numbers,
the unit bid price written in words shall govern.

Until the award of a contract is made, the Owner reserves the right to reject a bidder’s proposal
for any of the following reasons:

a. If the proposal is irregular as specified in Section 20, paragraph 20-09, Irregular
Proposals.

b. If the bidder is disqualified for any of the reasons specified Section 20, paragraph 20-14,
Disqualification of Bidders.

In addition, until the award of a contract is made, the Owner reserves the right to reject any or
all proposals, waive technicalities, if such waiver is in the best interest of the Owner and is in
conformance with applicable state and local laws or regulations pertaining to the letting of
construction contracts; advertise for new proposals; or proceed with the work otherwise. All
such actions shall promote the Owner’s best interests.

30-02 Award of contract. The award of a contract, if it is to be awarded, shall be made within
180 calendar days of the date specified for publicly opening proposals, unless otherwise
specified herein.

If the Owner elects to proceed with an award of contract, the Owner will make award to the
responsible bidder whose bid, conforming with all the material terms and conditions of the bid
documents, is the lowest in price.

30-03 Cancellation of award. The Owner reserves the right to cancel the award without liability
to the bidder, except return of proposal guaranty, at any time before a contract has been fully
executed by all parties and is approved by the Owner in accordance with paragraph 30-07
Approval of Contract.

30-04 Return of proposal guaranty. All proposal guaranties, except those of the two lowest
bidders, will be returned immediately after the Owner has made a comparison of bids as
specified in the paragraph 30-01, Consideration of Proposals. Proposal guaranties of the two
lowest bidders will be retained by the Owner until such time as an award is made, at which time,
the unsuccessful bidder’s proposal guaranty will be returned. The successful bidder’s proposal
guaranty will be returned as soon as the Owner receives the contract bonds as specified in
paragraph 30-05, Requirements of Contract Bonds.

30-05 Requirements of contract bonds. At the time of the execution of the contract, the
successful bidder shall furnish the Owner a surety bond or bonds that have been fully executed
by the bidder and the surety guaranteeing the performance of the work and the payment of all
legal debts that may be incurred by reason of the Contractor’s performance of the work. The
surety and the form of the bond or bonds shall be acceptable to the Owner. Unless otherwise
specified in this subsection, the surety bond or bonds shall be in a sum equal to the full amount
of the contract.
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30-06 Execution of contract. The successful bidder shall sign (execute) the necessary
agreements for entering into the contract and return the signed contract to the Owner, along
with the fully executed surety bond or bonds specified in paragraph 30-05, Requirements of
Contract Bonds, of this section, within 15 calendar days from the date mailed or otherwise
delivered to the successful bidder.

30-07 Approval of contract. Upon receipt of the contract and contract bond or bonds that have
been executed by the successful bidder, the Owner shall complete the execution of the contract
in accordance with local laws or ordinances, and return the fully executed contract to the
Contractor. Delivery of the fully executed contract to the Contractor shall constitute the Owner’s
approval to be bound by the successful bidder’s proposal and the terms of the contract.

30-08 Failure to execute contract. Failure of the successful bidder to execute the contract and
furnish an acceptable surety bond or bonds within the period specified in paragraph 30-06,

Execution of Contract, of this section shall be just cause for cancellation of the award and
forfeiture of the proposal guaranty, not as a penalty, but as liquidated damages to the Owner.

END OF SECTION 30
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Section 40

Scope of Work

40-01 Intent of contract. The intent of the contract is to provide for construction and
completion, in every detail, of the work described. It is further intended that the Contractor shall
furnish all labor, materials, equipment, tools, transportation, and supplies required to complete
the work in accordance with the plans, specifications, and terms of the contract.

40-02 Alteration of work and quantities. The Owner reserves the right to make such changes
in quantities and work as may be necessary or desirable to complete, in a satisfactory manner,
the original intended work. Unless otherwise specified in the Contract, the Owner’s Engineer or
RPR shall be and is hereby authorized to make, in writing, such in-scope alterations in the work
and variation of quantities as may be necessary to complete the work, provided such action
does not represent a significant change in the character of the work.

For purpose of this section, a significant change in character of work means: any change that is
outside the current contract scope of work; any change (increase or decrease) in the total
contract cost by more than 25%; or any change in the total cost of a major contract item by
more than 25%.

Work alterations and quantity variances that do not meet the definition of significant change in
character of work shall not invalidate the contract nor release the surety. Contractor agrees to
accept payment for such work alterations and quantity variances in accordance with Section 90,
paragraph 90-03, Compensation for Altered Quantities.

Should the value of altered work or quantity variance meet the criteria for significant change in
character of work, such altered work and quantity variance shall be covered by a supplemental
agreement. Supplemental agreements shall also require consent of the Contractor’s surety and
separate performance and payment bonds. If the Owner and the Contractor are unable to agree
on a unit adjustment for any contract item that requires a supplemental agreement, the Owner
reserves the right to terminate the contract with respect to the item and make other
arrangements for its completion.

40-03 Omitted items. The Owner, the Owner’s Engineer or the RPR may provide written notice
to the Contractor to omit from the work any contract item that does not meet the definition of
major contract item. Major contract items may be omitted by a supplemental agreement. Such
omission of contract items shall not invalidate any other contract provision or requirement.
Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor
shall be paid for all work performed toward completion of such item prior to the date of the order
to omit such item. Payment for work performed shall be in accordance with Section 90,
paragraph 90-04, Payment for Omitted ltems.

40-04 Extra work. Should acceptable completion of the contract require the Contractor to
perform an item of work not provided for in the awarded contract as previously modified by
change order or supplemental agreement, Owner may issue a Change Order to cover the
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necessary extra work. Change orders for extra work shall contain agreed unit prices for
performing the change order work in accordance with the requirements specified in the order,
and shall contain any adjustment to the contract time that, in the RPR’s opinion, is necessary for
completion of the extra work.

When determined by the RPR to be in the Owner’s best interest, the RPR may order the
Contractor to proceed with extra work as provided in Section 90, paragraph 90-05, Payment for
Extra Work. Extra work that is necessary for acceptable completion of the project, but is not
within the general scope of the work covered by the original contract shall be covered by a
supplemental agreement as defined in Section 10, paragraph 10-59, Supplemental Agreement.

If extra work is essential to maintaining the project critical path, RPR may order the Contractor
to commence the extra work under a Time and Material contract method. Once sufficient detail
is available to establish the level of effort necessary for the extra work, the Owner shall initiate a
change order or supplemental agreement to cover the extra work.

Any claim for payment of extra work that is not covered by written agreement (change order or
supplemental agreement) shall be rejected by the Owner.

40-05 Maintenance of traffic. It is the explicit intention of the contract that the safety of aircraft,
as well as the Contractor's equipment and personnel, is the most important consideration. If
applicable, the Contractor shall maintain traffic in the manner detailed in the Construction Safety
and Phasing Plan (CSPP).

a. It is understood and agreed that the Contractor shall provide for the free and unobstructed
movement of aircraft in the air operations areas (AOAs) of the airport with respect to their own
operations and the operations of all subcontractors as specified in Section 80, paragraph 80-04,
Limitation of Operations. It is further understood and agreed that the Contractor shall provide for
the uninterrupted operation of visual and electronic signals (including power supplies thereto)
used in the guidance of aircraft while operating to, from, and upon the airport as specified in
Section 70, paragraph 70-15, Contractor’s Responsibility for Utility Service and Facilities of
Others.

b. With respect to their own operations and the operations of all subcontractors, the
Contractor shall provide marking, lighting, and other acceptable means of identifying personnel,
equipment, vehicles, storage areas, and any work area or condition that may be hazardous to
the operation of aircraft, fire-rescue equipment, or maintenance vehicles at the airport in
accordance with the construction safety and phasing plan (CSPP) and the safety plan
compliance document (SPCD).

c. When the contract requires the maintenance of an existing road, street, or highway during
the Contractor’s performance of work that is otherwise provided for in the contract, plans, and
specifications, the Contractor shall keep the road, street, or highway open to all traffic and shall
provide maintenance as may be required to accommodate traffic. The Contractor, at their
expense, shall be responsible for the repair to equal or better than preconstruction conditions of
any damage caused by the Contractor’s equipment and personnel. The Contractor shall
furnish, erect, and maintain barricades, warning signs, flag person, and other traffic control
devices in reasonable conformity with the Manual on Uniform Traffic Control Devices (MUTCD)
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(http://mutcd.fhwa.dot.gov/), unless otherwise specified. The Contractor shall also construct and
maintain in a safe condition any temporary connections necessary for ingress to and egress
from abutting property or intersecting roads, streets or highways. [ Unless otherwise specified
herein, the Contractor will not be required to furnish snow removal for such existing road, street,
or highway. ]

40-06 Removal of existing structures. All existing structures encountered within the
established lines, grades, or grading sections shall be removed by the Contractor, unless such
existing structures are otherwise specified to be relocated, adjusted up or down, salvaged,
abandoned in place, reused in the work or to remain in place. The cost of removing such
existing structures shall not be measured or paid for directly, but shall be included in the various
contract items.

Should the Contractor encounter an existing structure (above or below ground) in the work for
which the disposition is not indicated on the plans, the Resident Project Representative (RPR)
shall be notified prior to disturbing such structure. The disposition of existing structures so
encountered shall be immediately determined by the RPR in accordance with the provisions of
the contract.

Except as provided in Section 40, paragraph 40-07, Rights in and Use of Materials Found in the
Work, it is intended that all existing materials or structures that may be encountered (within the
lines, grades, or grading sections established for completion of the work) shall be used in the
work as otherwise provided for in the contract and shall remain the property of the Owner when
so used in the work.

40-07 Rights in and use of materials found in the work. Should the Contractor encounter
any material such as (but not restricted to) sand, stone, gravel, slag, or concrete slabs within the
established lines, grades, or grading sections, the use of which is intended by the terms of the
contract to be embankment, the Contractor may at their own option either:

a. Use such material in another contract item, providing such use is approved by the RPR
and is in conformance with the contract specifications applicable to such use; or,

b. Remove such material from the site, upon written approval of the RPR; or

c. Use such material for the Contractor’'s own temporary construction on site; or,

d. Use such material as intended by the terms of the contract.
Should the Contractor wish to exercise option a., b., or c., the Contractor shall request the
RPR’s approval in advance of such use.

Should the RPR approve the Contractor’s request to exercise option a., b., or c., the Contractor
shall be paid for the excavation or removal of such material at the applicable contract price. The
Contractor shall replace, at their expense, such removed or excavated material with an agreed
equal volume of material that is acceptable for use in constructing embankment, backfills, or
otherwise to the extent that such replacement material is needed to complete the contract work.
The Contractor shall not be charged for use of such material used in the work or removed from
the site.

Should the RPR approve the Contractor’s exercise of option a., the Contractor shall be paid, at
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the applicable contract price, for furnishing and installing such material in accordance with
requirements of the contract item in which the material is used.

It is understood and agreed that the Contractor shall make no claim for delays by reason of their
own exercise of option a., b., or c.

The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part
of a structure which is located outside the lines, grades, or grading sections established for the
work, except where such excavation or removal is provided for in the contract, plans, or
specifications.

40-08 Final cleanup. Upon completion of the work and before acceptance and final payment
will be made, the Contractor shall remove from the site all machinery, equipment, surplus and
discarded materials, rubbish, temporary structures, and stumps or portions of trees. The
Contractor shall cut all brush and woods within the limits indicated and shall leave the site in a
neat and presentable condition. Material cleared from the site and deposited on adjacent
property will not be considered as having been disposed of satisfactorily, unless the Contractor
has obtained the written permission of the property Owner.

END OF SECTION 40
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Section 50
Control of Work

50-01 Authority of the Resident Project Representative (RPR). The RPR has final authority
regarding the interpretation of project specification requirements. The RPR shall determine
acceptability of the quality of materials furnished, method of performance of work performed,
and the manner and rate of performance of the work. The RPR does not have the authority to
accept work that does not conform to specification requirements.

50-02 Conformity with plans and specifications. All work and all materials furnished shall be
in reasonably close conformity with the lines, grades, grading sections, cross-sections,
dimensions, material requirements, and testing requirements that are specified (including
specified tolerances) in the contract, plans, or specifications.

If the RPR finds the materials furnished, work performed, or the finished product not within
reasonably close conformity with the plans and specifications, but that the portion of the work
affected will, in their opinion, result in a finished product having a level of safety, economy,
durability, and workmanship acceptable to the Owner, the RPR will advise the Owner of their
determination that the affected work be accepted and remain in place. The RPR will document
the determination and recommend to the Owner a basis of acceptance that will provide for an
adjustment in the contract price for the affected portion of the work. Changes in the contract
price must be covered by contract change order or supplemental agreement as applicable.

If the RPR finds the materials furnished, work performed, or the finished product are not in
reasonably close conformity with the plans and specifications and have resulted in an
unacceptable finished product, the affected work or materials shall be removed and replaced or
otherwise corrected by and at the expense of the Contractor in accordance with the RPR’s
written orders.

The term “reasonably close conformity” shall not be construed as waiving the Contractor’s
responsibility to complete the work in accordance with the contract, plans, and specifications.
The term shall not be construed as waiving the RPR’s responsibility to insist on strict
compliance with the requirements of the contract, plans, and specifications during the
Contractor’s execution of the work, when, in the RPR’s opinion, such compliance is essential to
provide an acceptable finished portion of the work.

The term “reasonably close conformity” is also intended to provide the RPR with the authority,
after consultation with the Sponsor and FAA, to use sound engineering judgment in their
determinations to accept work that is not in strict conformity, but will provide a finished product
equal to or better than that required by the requirements of the contract, plans and
specifications.

The RPR will not be responsible for the Contractor's means, methods, techniques, sequences,
or procedures of construction or the safety precautions incident thereto.

50-03 Coordination of contract, plans, and specifications. The contract, plans,
specifications, and all referenced standards cited are essential parts of the contract
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requirements. If electronic files are provided and used on the project and there is a conflict
between the electronic files and hard copy plans, the hard copy plans shall govern. A
requirement occurring in one is as binding as though occurring in all. They are intended to be
complementary and to describe and provide for a complete work. In case of discrepancy,
calculated dimensions will govern over scaled dimensions; contract technical specifications shall
govern over contract general provisions, plans, cited standards for materials or testing, and
cited advisory circulars (ACs); contract general provisions shall govern over plans, cited
standards for materials or testing, and cited ACs; plans shall govern over cited standards for
materials or testing and cited ACs. If any paragraphs contained in the Special Provisions conflict
with General Provisions or Technical Specifications, the Special Provisions shall govern.

From time to time, discrepancies within cited testing standards occur due to the timing of the
change, edits, and/or replacement of the standards. If the Contractor discovers any apparent
discrepancy within standard test methods, the Contractor shall immediately ask the RPR for an
interpretation and decision, and such decision shall be final.

The Contractor shall not take advantage of any apparent error or omission on the plans or
specifications. In the event the Contractor discovers any apparent error or discrepancy,
Contractor shall immediately notify the Owner or the designated representative in writing
requesting their written interpretation and decision.

50-04 List of Special Provisions. None

50-05 Cooperation of Contractor. The Contractor shall be supplied with five hard copies or an
electronic PDF of the plans and specifications. The Contractor shall have available on the
construction site at all times one hardcopy each of the plans and specifications. Additional hard
copies of plans and specifications may be obtained by the Contractor for the cost of
reproduction.

The Contractor shall give constant attention to the work to facilitate the progress thereof, and
shall cooperate with the RPR and their inspectors and with other Contractors in every way
possible. The Contractor shall have a competent superintendent on the work at all times who is
fully authorized as their agent on the work. The superintendent shall be capable of reading and
thoroughly understanding the plans and specifications and shall receive and fulfill instructions
from the RPR or their authorized representative.

50-06 Cooperation between Contractors. The Owner reserves the right to contract for and
perform other or additional work on or near the work covered by this contract.

When separate contracts are let within the limits of any one project, each Contractor shall
conduct the work not to interfere with or hinder the progress of completion of the work being
performed by other Contractors. Contractors working on the same project shall cooperate with
each other as directed.

Each Contractor involved shall assume all liability, financial or otherwise, in connection with their
own contract and shall protect and hold harmless the Owner from any and all damages or
claims that may arise because of inconvenience, delays, or loss experienced because of the
presence and operations of other Contractors working within the limits of the same project.
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The Contractor shall arrange their work and shall place and dispose of the materials being used
to not interfere with the operations of the other Contractors within the limits of the same project.

The Contractor shall join their work with that of the others in an acceptable manner and shall
perform it in proper sequence to that of the others.

50-07 Construction layout and stakes. If applicable, the Engineer/RPR shall establish
necessary horizontal and vertical control. The establishment of Survey Control and/or
reestablishment of survey control shall be by a State Licensed Land Surveyor. Contractor is
responsible for preserving integrity of horizontal and vertical controls established by
Engineer/RPR. In case of negligence on the part of the Contractor or their employees, resulting
in the destruction of any horizontal and vertical control, the resulting costs will be deducted as a
liquidated damage against the Contractor.

Prior to the start of construction, the Contractor will check all control points for horizontal and
vertical accuracy and certify in writing to the RPR that the Contractor concurs with survey
control established for the project. All lines, grades and measurements from control points
necessary for the proper execution and control of the work on this project will be provided to the
RPR. The Contractor is responsible to establish all layout required for the construction of the
project.

Copies of survey notes will be provided to the RPR for each area of construction and for each
placement of material as specified to allow the RPR to make periodic checks for conformance
with plan grades, alignments and grade tolerances required by the applicable material
specifications. If applicable, surveys will be provided to the RPR prior to commencing work
items that cover or disturb the survey staking. Survey(s) and notes shall be provided in the
following format(s): PDF.

Laser, GPS, String line, or other automatic control shall be checked with temporary control as
necessary. In the case of error, on the part of the Contractor, their surveyor, employees or
subcontractors, resulting in established grades, alignment or grade tolerances that do not
concur with those specified or shown on the plans, the Contractor is solely responsible for
correction, removal, replacement and all associated costs at no additional cost to the Owner.

No direct payment will be made, unless otherwise specified in contract documents, for this
labor, materials, or other expenses. The cost shall be included in the price of the bid for the
various items of the Contract.

50-08 Authority and duties of Quality Assurance (QA) inspectors. QA inspectors shall be
authorized to inspect all work done and all material furnished. Such QA inspection may extend
to all or any part of the work and to the preparation, fabrication, or manufacture of the materials
to be used. QA inspectors are not authorized to revoke, alter, or waive any provision of the
contract. QA inspectors are not authorized to issue instructions contrary to the plans and
specifications or to act as foreman for the Contractor.

QA Inspectors are authorized to notify the Contractor or their representatives of any failure of

the work or materials to conform to the requirements of the contract, plans, or specifications and
to reject such nonconforming materials in question until such issues can be referred to the RPR

00701-19



IAH Terminal D Conveyance Replacement FAA AC 150/5370-10H
Project No. 1028 GENERAL PROVISIONS

for a decision.

50-09 Inspection of the work. All materials and each part or detail of the work shall be subject
to inspection. The RPR shall be allowed access to all parts of the work and shall be furnished
with such information and assistance by the Contractor as is required to make a complete and
detailed inspection.

If the RPR requests it, the Contractor, at any time before acceptance of the work, shall remove
or uncover such portions of the finished work as may be directed. After examination, the
Contractor shall restore said portions of the work to the standard required by the specifications.
Should the work thus exposed or examined prove acceptable, the uncovering, or removing, and
the replacing of the covering or making good of the parts removed will be paid for as extra work;
but should the work so exposed or examined prove unacceptable, the uncovering, or removing,
and the replacing of the covering or making good of the parts removed will be at the
Contractor’s expense.

Provide advance written notice to the RPR of work the Contractor plans to perform each week
and each day. Any work done or materials used without written notice and allowing opportunity
for inspection by the RPR may be ordered removed and replaced at the Contractor’s expense.
Should the contract work include relocation, adjustment, or any other modification to existing
facilities, not the property of the (contract) Owner, authorized representatives of the Owners of
such facilities shall have the right to inspect such work. Such inspection shall in no sense make
any facility owner a party to the contract, and shall in no way interfere with the rights of the
parties to this contract.

50-10 Removal of unacceptable and unauthorized work. All work that does not conform to
the requirements of the contract, plans, and specifications will be considered unacceptable,
unless otherwise determined acceptable by the RPR as provided in paragraph 50-02,
Conformity with Plans and Specifications.

Unacceptable work, whether the result of poor workmanship, use of defective materials,
damage through carelessness, or any other cause found to exist prior to the final acceptance of
the work, shall be removed immediately and replaced in an acceptable manner in accordance
with the provisions of Section 70, paragraph 70-14, Contractor’s Responsibility for Work.

No removal work made under provision of this paragraph shall be done without lines and grades
having been established by the RPR. Work done contrary to the instructions of the RPR, work
done beyond the lines shown on the plans or as established by the RPR, except as herein
specified, or any extra work done without authority, will be considered as unauthorized and will
not be paid for under the provisions of the contract. Work so done may be ordered removed or
replaced at the Contractor’s expense.

Upon failure on the part of the Contractor to comply with any order of the RPR made under the
provisions of this subsection, the RPR will have authority to cause unacceptable work to be
remedied or removed and replaced; and unauthorized work to be removed and recover the
resulting costs as a liquidated damage against the Contractor.

50-11 Load restrictions. The Contractor shall comply with all legal load restrictions in the

hauling of materials on public roads beyond the limits of the work. A special permit will not
relieve the Contractor of liability for damage that may result from the moving of material or
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equipment.

The operation of equipment of such weight or so loaded as to cause damage to structures or to
any other type of construction will not be permitted. Hauling of materials over the base course or
surface course under construction shall be limited as directed. No loads will be permitted on a
concrete pavement, base, or structure before the expiration of the curing period. The
Contractor, at their own expense, shall be responsible for the repair to equal or better than
preconstruction conditions of any damage caused by the Contractor’s equipment and personnel.

50-12 Maintenance during construction. The Contractor shall maintain the work during
construction and until the work is accepted. Maintenance shall constitute continuous and
effective work prosecuted day by day, with adequate equipment and forces so that the work is
maintained in satisfactory condition at all times.

In the case of a contract for the placing of a course upon a course or subgrade previously
constructed, the Contractor shall maintain the previous course or subgrade during all
construction operations.

All costs of maintenance work during construction and before the project is accepted shall be
included in the unit prices bid on the various contract items, and the Contractor will not be paid
an additional amount for such work.

50-13 Failure to maintain the work. Should the Contractor at any time fail to maintain the work
as provided in paragraph 50-12, Maintenance during Construction, the RPR shall immediately
notify the Contractor of such noncompliance. Such notification shall specify a reasonable time
within which the Contractor shall be required to remedy such unsatisfactory maintenance
condition. The time specified will give due consideration to the exigency that exists.

Should the Contractor fail to respond to the RPR’s notification, the Owner may suspend any
work necessary for the Owner to correct such unsatisfactory maintenance condition, depending
on the exigency that exists. Any maintenance cost incurred by the Owner, shall be recovered as
a liquidated damage against the Contractor.

50-14 Partial acceptance. If at any time during the execution of the project the Contractor
substantially completes a usable unit or portion of the work, the occupancy of which will benefit
the Owner, the Contractor may request the RPR to make final inspection of that unit. If the RPR
finds upon inspection that the unit has been satisfactorily completed in compliance with the
contract, the RPR may accept it as being complete, and the Contractor may be relieved of
further responsibility for that unit. Such partial acceptance and beneficial occupancy by the
Owner shall not void or alter any provision of the contract.

50-15 Final acceptance. Upon due notice from the Contractor of presumptive completion of the
entire project, the RPR and Owner will make an inspection. If all construction provided for and
contemplated by the contract is found to be complete in accordance with the contract, plans,
and specifications, such inspection shall constitute the final inspection. The RPR shall notify the
Contractor in writing of final acceptance as of the date of the final inspection.

If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the

RPR will notify the Contractor and the Contractor shall correct the unsatisfactory work. Upon
correction of the work, another inspection will be made which shall constitute the final
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inspection, provided the work has been satisfactorily completed. In such event, the RPR will
make the final acceptance and notify the Contractor in writing of this acceptance as of the date
of final inspection.

50-16 Claims for adjustment and disputes. If for any reason the Contractor deems that
additional compensation is due for work or materials not clearly provided for in the contract,
plans, or specifications or previously authorized as extra work, the Contractor shall notify the
RPR in writing of their intention to claim such additional compensation before the Contractor
begins the work on which the Contractor bases the claim. If such notification is not given or the
RPR is not afforded proper opportunity by the Contractor for keeping strict account of actual
cost as required, then the Contractor hereby agrees to waive any claim for such additional
compensation. Such notice by the Contractor and the fact that the RPR has kept account of the
cost of the work shall not in any way be construed as proving or substantiating the validity of the
claim. When the work on which the claim for additional compensation is based has been
completed, the Contractor shall, within 10 calendar days, submit a written claim to the RPR who
will present it to the Owner for consideration in accordance with local laws or ordinances.
Nothing in this subsection shall be construed as a waiver of the Contractor’s right to dispute final
payment based on differences in measurements or computations.

END OF SECTION 50
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Section 60

Control of Materials

60-01 Source of supply and quality requirements. The materials used in the work shall
conform to the requirements of the contract, plans, and specifications. Unless otherwise
specified, such materials that are manufactured or processed shall be new (as compared to
used or reprocessed).

In order to expedite the inspection and testing of materials, the Contractor shall furnish
documentation to the RPR as to the origin, composition, and manufacture of all materials to be
used in the work. Documentation shall be furnished promptly after execution of the contract but,
in all cases, prior to delivery of such materials.

At the RPR’s option, materials may be approved at the source of supply before delivery. If it is
found after trial that sources of supply for previously approved materials do not produce
specified products, the Contractor shall furnish materials from other sources.

The Contractor shall furnish airport lighting equipment that meets the requirements of the
specifications; and is listed in AC 150/5345-53, Airport Lighting Equipment Certification Program
and Addendum, that is in effect on the date of advertisement.

60-02 Samples, tests, and cited specifications. If applicable, all materials used in the work
shall be inspected, tested, and approved by the RPR before incorporation in the work unless
otherwise designated. Any work in which untested materials are used without approval or
written permission of the RPR shall be performed at the Contractor’s risk. Materials found to be
unacceptable and unauthorized will not be paid for and, if directed by the RPR, shall be
removed at the Contractor’s expense.

Unless otherwise designated, quality assurance tests will be made by and at the expense of the
Owner in accordance with the cited standard methods of ASTM, American Association of State
Highway and Transportation Officials (AASHTO), federal specifications, Commercial ltem
Descriptions, and all other cited methods, which are current on the date of advertisement for
bids.

The testing organizations performing on-site quality assurance field tests shall have copies of all
referenced standards on the construction site for use by all technicians and other personnel.
Unless otherwise designated, samples for quality assurance will be taken by a qualified
representative of the RPR. All materials being used are subject to inspection, test, or rejection at
any time prior to or during incorporation into the work. Copies of all tests will be furnished to the
Contractor’s representative at their request after review and approval of the RPR.

A copy of all Contractor QC test data shall be provided to the RPR daily, along with printed
reports, in an approved format, on a weekly basis. After completion of the project, and prior to
final payment, the Contractor shall submit a final report to the RPR showing all test data reports,
plus an analysis of all results showing ranges, averages, and corrective action taken on all
failing tests.
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The Contractor shall employ a Quality Control (QC) testing organization to perform all
Contractor required QC tests in accordance with Item C-100 Contractor Quality Control Program
(CQCP).

60-03 Certification of compliance/analysis (COC/COA). The RPR may permit the use, prior
to sampling and testing, of certain materials or assemblies when accompanied by
manufacturer’'s COC stating that such materials or assemblies fully comply with the
requirements of the contract. The certificate shall be signed by the manufacturer. Each lot of
such materials or assemblies delivered to the work must be accompanied by a certificate of
compliance in which the lot is clearly identified. The COA is the manufacturer's COC and
includes all applicable test results.

Materials or assemblies used on the basis of certificates of compliance may be sampled and
tested at any time and if found not to be in conformity with contract requirements will be subject
to rejection whether in place or not.

The form and distribution of certificates of compliance shall be as approved by the RPR.

When a material or assembly is specified by “brand name or equal” and the Contractor elects to
furnish the specified “or equal,” the Contractor shall be required to furnish the manufacturer’s
certificate of compliance for each lot of such material or assembly delivered to the work. Such
certificate of compliance shall clearly identify each lot delivered and shall certify as to:

a. Conformance to the specified performance, testing, quality or dimensional requirements;
and,

b. Suitability of the material or assembly for the use intended in the contract work.

The RPR shall be the sole judge as to whether the proposed “or equal” is suitable for use in the
work.

The RPR reserves the right to refuse permission for use of materials or assemblies on the basis
of certificates of compliance.

60-04 Plant inspection. The RPR or their authorized representative may inspect, at its source,
any specified material or assembly to be used in the work. Manufacturing plants may be
inspected from time to time for the purpose of determining compliance with specified
manufacturing methods or materials to be used in the work and to obtain samples required for
acceptance of the material or assembly.

Should the RPR conduct plant inspections, the following conditions shall exist:

a. The RPR shall have the cooperation and assistance of the Contractor and the producer
with whom the Contractor has contracted for materials.

b. The RPR shall have full entry at all reasonable times to such parts of the plant that
concern the manufacture or production of the materials being furnished.

c. If required by the RPR, the Contractor shall arrange for adequate office or working space
that may be reasonably needed for conducting plant inspections. Place office or working space
in a convenient location with respect to the plant.

It is understood and agreed that the Owner shall have the right to retest any material that has
been tested and approved at the source of supply after it has been delivered to the site. The
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RPR shall have the right to reject only material which, when retested, does not meet the
requirements of the contract, plans, or specifications.

60-05 Engineer/ Resident Project Representative (RPR) field office.
An Engineer/RPR field office is not required.

60-06 Storage of materials. Materials shall be stored to assure the preservation of their quality
and fitness for the work. Stored materials, even though approved before storage, may again be
inspected prior to their use in the work. Stored materials shall be located to facilitate their
prompt inspection. The Contractor shall coordinate the storage of all materials with the RPR.
Materials to be stored on airport property shall not create an obstruction to air navigation nor
shall they interfere with the free and unobstructed movement of aircraft. Unless otherwise
shown on the plans and/or CSPP, the storage of materials and the location of the Contractor’s
plant and parked equipment or vehicles shall be as directed by the RPR. Private property shall
not be used for storage purposes without written permission of the Owner or lessee of such
property. The Contractor shall make all arrangements and bear all expenses for the storage of
materials on private property. Upon request, the Contractor shall furnish the RPR a copy of the
property Owner’s permission.

All storage sites on private or airport property shall be restored to their original condition by the
Contractor at their expense, except as otherwise agreed to (in writing) by the Owner or lessee of
the property.

60-07 Unacceptable materials. Any material or assembly that does not conform to the
requirements of the contract, plans, or specifications shall be considered unacceptable and shall
be rejected. The Contractor shall remove any rejected material or assembly from the site of the
work, unless otherwise instructed by the RPR.

Rejected material or assembly, the defects of which have been corrected by the Contractor,
shall not be returned to the site of the work until such time as the RPR has approved its use in
the work.

60-08 Owner furnished materials. The Contractor shall furnish all materials required to
complete the work, except those specified, if any, to be furnished by the Owner. Owner-
furnished materials shall be made available to the Contractor at the location specified.

All costs of handling, transportation from the specified location to the site of work, storage, and
installing Owner-furnished materials shall be included in the unit price bid for the contract item in
which such Owner-furnished material is used.

After any Owner-furnished material has been delivered to the location specified, the Contractor
shall be responsible for any demurrage, damage, loss, or other deficiencies that may occur
during the Contractor’s handling, storage, or use of such Owner-furnished material. The Owner
will deduct from any monies due or to become due the Contractor any cost incurred by the
Owner in making good such loss due to the Contractor’s handling, storage, or use of Owner-
furnished materials.

END OF SECTION 60
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Section 70

Legal Regulations and Responsibility to the Public

70-01 Laws to be observed. The Contractor shall keep fully informed of all federal and state
laws, all local laws, ordinances, and regulations and all orders and decrees of bodies or
tribunals having any jurisdiction or authority, which in any manner affect those engaged or
employed on the work, or which in any way affect the conduct of the work. The Contractor shall
at all times observe and comply with all such laws, ordinances, regulations, orders, and
decrees; and shall protect and indemnify the Owner and all their officers, agents, or servants
against any claim or liability arising from or based on the violation of any such law, ordinance,
regulation, order, or decree, whether by the Contractor or the Contractor’'s employees.

70-02 Permits, licenses, and taxes. The Contractor shall procure all permits and licenses, pay
all charges, fees, and taxes, and give all notices necessary and incidental to the due and lawful
execution of the work.

70-03 Patented devices, materials, and processes. If the Contractor is required or desires to
use any design, device, material, or process covered by letters of patent or copyright, the
Contractor shall provide for such use by suitable legal agreement with the Patentee or Owner.
The Contractor and the surety shall indemnify and hold harmless the Owner, any third party, or
political subdivision from any and all claims for infringement by reason of the use of any such
patented design, device, material or process, or any trademark or copyright, and shall indemnify
the Owner for any costs, expenses, and damages which it may be obliged to pay by reason of
an infringement, at any time during the execution or after the completion of the work.

70-04 Restoration of surfaces disturbed by others. If applicable, the Owner reserves the
right to authorize the construction, reconstruction, or maintenance of any public or private utility
service, FAA or National Oceanic and Atmospheric Administration (NOAA) facility, or a utility
service of another government agency at any time during the progress of the work. To the
extent that such construction, reconstruction, or maintenance has been coordinated with the
Owner, such authorized work (by others) must be shown on the plans and is indicated as
follows: None.

Except as listed above, the Contractor shall not permit any individual, firm, or corporation to
excavate or otherwise disturb such utility services or facilities located within the limits of the
work without the written permission of the RPR.

Should the Owner of public or private utility service, FAA, or NOAA facility, or a utility service of
another government agency be authorized to construct, reconstruct, or maintain such utility
service or facility during the progress of the work, the Contractor shall cooperate with such
Owners by arranging and performing the work in this contract to facilitate such construction,
reconstruction or maintenance by others whether or not such work by others is listed above.

When ordered as extra work by the RPR, the Contractor shall make all necessary repairs to the
work which are due to such authorized work by others, unless otherwise provided for in the
contract, plans, or specifications. It is understood and agreed that the Contractor shall not be
entitled to make any claim for damages due to such authorized work by others or for any delay
to the work resulting from such authorized work.
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70-05 Federal Participation. The United States Government has agreed to reimburse the
Owner for some portion of the contract costs. The contract work is subject to the inspection and
approval of duly authorized representatives of the FAA Administrator. No requirement of this
contract shall be construed as making the United States a party to the contract nor will any such
requirement interfere, in any way, with the rights of either party to the contract.

70-06 Sanitary, health, and safety provisions. The Contractor’s worksite and facilities shall
comply with applicable federal, state, and local requirements for health, safety and sanitary
provisions.

70-07 Public convenience and safety. The Contractor shall control their operations and those
of their subcontractors and all suppliers, to assure the least inconvenience to the traveling
public. Under all circumstances, safety shall be the most important consideration.

The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular
traffic with respect to their own operations and those of their own subcontractors and all
suppliers in accordance with Section 40, paragraph 40-05, Maintenance of Traffic, and shall
limit such operations for the convenience and safety of the traveling public as specified in
Section 80, paragraph 80-04, Limitation of Operations.

The Contractor shall remove or control debris and rubbish resulting from its work operations at
frequent intervals, and upon the order of the RPR. If the RPR determines the existence of
Contractor debris in the work site represents a hazard to airport operations and the Contractor is
unable to respond in a prompt and reasonable manner, the RPR reserves the right to assign the
task of debris removal to a third party and recover the resulting costs as a liquidated damage
against the Contractor.

70-08 Construction Safety and Phasing Plan (CSPP). If applicable, the Contractor shall
complete the work in accordance with the approved Construction Safety and Phasing Plan
(CSPP) developed in accordance with AC 150/5370-2, Operational Safety on Airports During
Construction.

70-09 Use of explosives. The use of explosives is not permitted on this project.

70-10 Protection and restoration of property and landscape. The Contractor shall be
responsible for the preservation of all public and private property, and shall protect carefully
from disturbance or damage all land monuments and property markers until the Engineer/RPR
has witnessed or otherwise referenced their location and shall not move them until directed.

The Contractor shall be responsible for all damage or injury to property of any character, during
the execution of the work, resulting from any act, omission, neglect, or misconduct in manner or
method of executing the work, or at any time due to defective work or materials, and said
responsibility shall not be released until the project has been completed and accepted.

When or where any direct or indirect damage or injury is done to public or private property by or
on account of any act, omission, neglect, or misconduct in the execution of the work, or in
consequence of the non-execution thereof by the Contractor, the Contractor shall restore, at
their expense, such property to a condition similar or equal to that existing before such damage
or injury was done, by repairing, or otherwise restoring as may be directed, or the Contractor
shall make good such damage or injury in an acceptable manner.
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70-11 Responsibility for damage claims. The Contractor shall indemnify and hold harmless
the Engineer/RPR and the Owner and their officers, agents, and employees from all suits,
actions, or claims, of any character, brought because of any injuries or damage received or
sustained by any person, persons, or property on account of the operations of the Contractor; or
on account of or in consequence of any neglect in safeguarding the work; or through use of
unacceptable materials in constructing the work; or because of any act or omission, neglect, or
misconduct of said Contractor; or because of any claims or amounts recovered from any
infringements of patent, trademark, or copyright; or from any claims or amounts arising or
recovered under the “Workmen’s Compensation Act,” or any other law, ordinance, order, or
decree. Money due the Contractor under and by virtue of their own contract considered
necessary by the Owner for such purpose may be retained for the use of the Owner or, in case
no money is due, their own surety may be held until such suits, actions, or claims for injuries or
damages shall have been settled and suitable evidence to that effect furnished to the Owner,
except that money due the Contractor will not be withheld when the Contractor produces
satisfactory evidence that he or she is adequately protected by public liability and property
damage insurance.

70-12 Third party beneficiary clause. It is specifically agreed between the parties executing
the contract that it is not intended by any of the provisions of any part of the contract to create
for the public or any member thereof, a third-party beneficiary or to authorize anyone not a party
to the contract to maintain a suit for personal injuries or property damage pursuant to the terms
or provisions of the contract.

70-13 Opening sections of the work to traffic. If it is necessary for the Contractor to complete
portions of the contract work for the beneficial occupancy of the Owner prior to completion of the
entire contract, such “phasing” of the work must be specified below and indicated on the
approved Construction Safety and Phasing Plan (CSPP) and the project plans. When so
specified, the Contractor shall complete such portions of the work on or before the date
specified or as otherwise specified. If applicable, refer to phasing plans in the Construction
Documents.

Upon completion of any portion of work listed above, such portion shall be accepted by the
Owner in accordance with Section 50, paragraph 50-14, Partial Acceptance.

No portion of the work may be opened by the Contractor until directed by the Owner in writing.
Should it become necessary to open a portion of the work to traffic on a temporary or
intermittent basis, such openings shall be made when, in the opinion of the RPR, such portion of
the work is in an acceptable condition to support the intended traffic. Temporary or intermittent
openings are considered to be inherent in the work and shall not constitute either acceptance of
the portion of the work so opened or a waiver of any provision of the contract. Any damage to
the portion of the work so opened that is not attributable to traffic which is permitted by the
Owner shall be repaired by the Contractor at their expense.

The Contractor shall make their own estimate of the inherent difficulties involved in completing
the work under the conditions herein described and shall not claim any added compensation by
reason of delay or increased cost due to opening a portion of the contract work.

The Contractor must conform to safety standards contained AC 150/5370-2 and the approved
CSPP.
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Contractor shall refer to the plans, specifications, and the approved CSPP to identify barricade
requirements, temporary and/or permanent markings, airfield lighting, guidance signs and other
safety requirements prior to opening up sections of work to traffic.

70-14 Contractor’s responsibility for work. Until the RPR’s final written acceptance of the
entire completed work, excepting only those portions of the work accepted in accordance with
Section 50, paragraph 50-14, Partial Acceptance, the Contractor shall have the charge and care
thereof and shall take every precaution against injury or damage to any part due to the action of
the elements or from any other cause, whether arising from the execution or from the non-
execution of the work. The Contractor shall rebuild, repair, restore, and make good all injuries or
damages to any portion of the work occasioned by any of the above causes before final
acceptance and shall bear the expense thereof except damage to the work due to
unforeseeable causes beyond the control of and without the fault or negligence of the
Contractor, including but not restricted to acts of God such as earthquake, tidal wave, tornado,
hurricane or other cataclysmic phenomenon of nature, or acts of the public enemy or of
government authorities.

If the work is suspended for any cause whatever, the Contractor shall be responsible for the
work and shall take such precautions necessary to prevent damage to the work. The Contractor
shall provide for normal drainage and shall erect necessary temporary structures, signs, or other
facilities at their own expense. During such period of suspension of work, the Contractor shall
properly and continuously maintain in an acceptable growing condition all living material in
newly established planting, seeding, and sodding furnished under the contract, and shall take
adequate precautions to protect new tree growth and other important vegetative growth against
injury.

70-15 Contractor’s responsibility for utility service and facilities of others. If applicable
and as provided in paragraph 70-04, Restoration of Surfaces Disturbed by Others, the
Contractor shall cooperate with the owner of any public or private utility service, FAA or NOAA,
or a utility service of another government agency that may be authorized by the Owner to
construct, reconstruct or maintain such utility services or facilities during the progress of the
work. In addition, the Contractor shall control their operations to prevent the unscheduled
interruption of such utility services and facilities.

To the extent that such public or private utility services, FAA, or NOAA facilities, or utility
services of another governmental agency are known to exist within the limits of the contract
work, the approximate locations have been indicated on the plans and/or in the contract
documents.

It is understood and agreed that the Owner does not guarantee the accuracy or the
completeness of the location information relating to existing utility services, facilities, or
structures that may be shown on the plans or encountered in the work. Any inaccuracy or
omission in such information shall not relieve the Contractor of the responsibility to protect such
existing features from damage or unscheduled interruption of service.

It is further understood and agreed that the Contractor shall, upon execution of the contract,
notify the Owners of all utility services or other facilities of their plan of operations. Such
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notification shall be in writing addressed to “The Person to Contact” as provided in this
paragraph and paragraph 70-04, Restoration of Surfaces Disturbed By Others. A copy of each
notification shall be given to the RPR.

In addition to the general written notification provided, it shall be the responsibility of the
Contractor to keep such individual Owners advised of changes in their plan of operations that
would affect such Owners.

Prior to beginning the work in the general vicinity of an existing utility service or facility, the
Contractor shall again notify each such Owner of their plan of operation. If, in the Contractor’s
opinion, the Owner’s assistance is needed to locate the utility service or facility or the presence
of a representative of the Owner is desirable to observe the work, such advice should be
included in the notification. Such natification shall be given by the most expeditious means to
reach the utility owner’s “Person to Contact” no later than two normal business days prior to the
Contractor's commencement of operations in such general vicinity. The Contractor shall furnish

a written summary of the notification to the RPR.

The Contractor’s failure to give the two days’ notice shall be cause for the Owner to suspend the
Contractor’s operations in the general vicinity of a utility service or facility.

Where the outside limits of an underground utility service have been located and staked on the
ground, the Contractor shall be required to use hand excavation methods within 3 feet (1 m) of
such outside limits at such points as may be required to ensure protection from damage due to
the Contractor’s operations.

Should the Contractor damage or interrupt the operation of a utility service or facility by accident
or otherwise, the Contractor shall immediately notify the proper authority and the RPR and shall
take all reasonable measures to prevent further damage or interruption of service. The
Contractor, in such events, shall cooperate with the utility service or facility owner and the RPR
continuously until such damage has been repaired and service restored to the satisfaction of the
utility or facility owner.

The Contractor shall bear all costs of damage and restoration of service to any utility service or
facility due to their operations whether due to negligence or accident. The Owner reserves the
right to deduct such costs from any monies due or which may become due the Contractor, or
their own surety.

70-15.1 FAA facilities and cable runs. If applicable, the Contractor is hereby advised that the
construction limits of the project include existing facilities and buried cable runs that are owned,
operated and maintained by the FAA. The Contractor, during the execution of the project work,
shall comply with the following:

a. The Contractor shall permit FAA maintenance personnel the right of access to the project
work site for purposes of inspecting and maintaining all existing FAA owned facilities.

b. The Contractor shall provide notice to the FAA Air Traffic Organization (ATO)/Technical
Operations/System Support Center (SSC) Point-of-Contact through the airport Owner a
minimum of seven (7) calendar days prior to commencement of construction activities in order
to permit sufficient time to locate and mark existing buried cables and to schedule any required
facility outages.
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c. If execution of the project work requires a facility outage, the Contractor shall contact the
FAA Point-of-Contact a minimum of 72 hours prior to the time of the required outage.

d. Any damage to FAA cables, access roads, or FAA facilities during construction caused by
the Contractor’s equipment or personnel whether by negligence or accident will require the
Contractor to repair or replace the damaged cables, access road, or FAA facilities to FAA
requirements. The Contractor shall not bear the cost to repair damage to underground facilities
or utilities improperly located by the FAA.

e. If the project work requires the cutting or splicing of FAA owned cables, the FAA Point-of-
Contact shall be contacted a minimum of 72 hours prior to the time the cable work commences.
The FAA reserves the right to have a FAA representative on site to observe the splicing of the
cables as a condition of acceptance. All cable splices are to be accomplished in accordance
with FAA specifications and require approval by the FAA Point-of-Contact as a condition of
acceptance by the Owner. The Contractor is hereby advised that FAA restricts the location of
where splices may be installed. If a cable splice is required in a location that is not permitted by
FAA, the Contractor shall furnish and install a sufficient length of new cable that eliminates the
need for any splice.

70-16 Furnishing rights-of-way. The Owner will be responsible for furnishing all rights-of-way
upon which the work is to be constructed in advance of the Contractor’s operations.

70-17 Personal liability of public officials. In carrying out any of the contract provisions or in
exercising any power or authority granted by this contract, there shall be no liability upon the
Engineer, RPR, their authorized representatives, or any officials of the Owner either personally
or as an official of the Owner. It is understood that in such matters they act solely as agents and
representatives of the Owner.

70-18 No waiver of legal rights. Upon completion of the work, the Owner will expeditiously
make final inspection and notify the Contractor of final acceptance. Such final acceptance,
however, shall not preclude or stop the Owner from correcting any measurement, estimate, or
certificate made before or after completion of the work, nor shall the Owner be precluded or
stopped from recovering from the Contractor or their surety, or both, such overpayment as may
be sustained, or by failure on the part of the Contractor to fulfill their obligations under the
contract. A waiver on the part of the Owner of any breach of any part of the contract shall not be
held to be a waiver of any other or subsequent breach.

The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for
latent defects, fraud, or such gross mistakes as may amount to fraud, or as regards the Owner’s
rights under any warranty or guaranty.

70-19 Environmental protection. The Contractor shall comply with all federal, state, and local
laws and regulations controlling pollution of the environment. The Contractor shall take
necessary precautions to prevent pollution of streams, lakes, ponds, and reservoirs with fuels,
oils, asphalts, chemicals, or other harmful materials and to prevent pollution of the atmosphere
from particulate and gaseous matter.

70-20 Archaeological and historical findings. Unless otherwise specified in this subsection,
the Contractor is advised that the site of the work is not within any property, district, or site, and
does not contain any building, structure, or object listed in the current National Register of
Historic Places published by the United States Department of Interior.
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Should the Contractor encounter, during their operations, any building, part of a building,
structure, or object that is incongruous with its surroundings, the Contractor shall immediately
cease operations in that location and notify the RPR. The RPR will immediately investigate the
Contractor’s finding and the Owner will direct the Contractor to either resume operations or to
suspend operations as directed.

Should the Owner order suspension of the Contractor’s operations in order to protect an
archaeological or historical finding, or order the Contractor to perform extra work, such shall be
covered by an appropriate contract change order or supplemental agreement as provided in
Section 40, paragraph 40-04, Extra Work, and Section 90, paragraph 90-05, Payment for Extra
Work. If appropriate, the contract change order or supplemental agreement shall include an
extension of contract time in accordance with Section 80, paragraph 80-07, Determination and
Extension of Contract Time.

70-21 Insurance Requirements. See Section 00700 General Conditions and Section 00800
Supplemental Conditions for insurance requirements.

END OF SECTION 70
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Section 80

Execution and Progress

80-01 Subletting of contract. The Owner will not recognize any subcontractor on the work.
The Contractor shall at all times when work is in progress be represented either in person, by a
qualified superintendent, or by other designated, qualified representative who is duly authorized
to receive and execute orders of the Resident Project Representative (RPR).

The Contractor shall perform, with his organization, an amount of work equal to at least 25
percent of the total contract cost.

Should the Contractor elect to assign their contract, said assignment shall be concurred in by
the surety, shall be presented for the consideration and approval of the Owner, and shall be
consummated only on the written approval of the Owner.

The Contractor shall provide copies of all subcontracts to the RPR 14 days prior to being utilized
on the project. As a minimum, the information shall include the following:

e Subcontractor's legal company name.
e Subcontractor's legal company address, including County name.
e Principal contact person's name, telephone and fax number.

e Complete narrative description, and dollar value of the work to be performed by the
subcontractor.

e Copies of required insurance certificates in accordance with the specifications.
e Minority/ non-minority status.

80-02 Notice to proceed (NTP). The Owners notice to proceed will state the date on which
contract time commences. The Contractor is expected to commence project operations within
10 days of the NTP date. The Contractor shall notify the RPR at least 24 hours in advance of
the time contract operations begins. The Contractor shall not commence any actual operations
prior to the date on which the notice to proceed is issued by the Owner.

80-03 Execution and progress. Unless otherwise specified, the Contractor shall submit their
coordinated construction schedule showing all work activities for the RPR’s review and
acceptance at least[ 10 days ] prior to the start of work. The Contractor’s progress schedule,
once accepted by the RPR, will represent the Contractor's baseline plan to accomplish the
project in accordance with the terms and conditions of the Contract. The RPR will compare
actual Contractor progress against the baseline schedule to determine that status of the
Contractor's performance. The Contractor shall provide sufficient materials, equipment, and
labor to guarantee the completion of the project in accordance with the plans and specifications
within the time set forth in the proposal.

If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the

RPR’s request, submit a revised schedule for completion of the work within the contract time
and modify their operations to provide such additional materials, equipment, and labor
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necessary to meet the revised schedule. Should the execution of the work be discontinued for
any reason, the Contractor shall notify the RPR at least 24 hours in advance of resuming
operations.

The Contractor shall not commence any actual construction prior to the date on which the NTP
is issued by the Owner.

The project schedule shall be prepared as a network diagram in Critical Path Method (CPM),
Program Evaluation and Review Technique (PERT), or other format, or as otherwise specified.
It shall include information on the sequence of work activities, milestone dates, and activity
duration. The schedule shall show all work items identified in the project proposal for each work
area and shall include the project start date and end date.

The Contractor shall maintain the work schedule and provide an update and analysis of the
progress schedule on a twice monthly basis, or as otherwise specified in the contract.
Submission of the work schedule shall not relieve the Contractor of overall responsibility for
scheduling, sequencing, and coordinating all work to comply with the requirements of the
contract.

80-04 Limitation of operations. If applicable, the Contractor shall control their operations and
the operations of their subcontractors and all suppliers to provide for the free and unobstructed
movement of aircraft in the air operations areas (AOA) of the airport.

When the work requires the Contractor to conduct their operations within an AOA of the airport,
the work shall be coordinated with airport operations (through the RPR) at least 48 hours prior
to commencement of such work. The Contractor shall not close an AOA until so authorized by
the RPR and until the necessary temporary marking, signage and associated lighting is in place
as provided in Section 70, paragraph 70-08, Construction Safety and Phasing Plan (CSPP).

When the contract work requires the Contractor to work within an AOA of the airport on an
intermittent basis (intermittent opening and closing of the AOA), the Contractor shall maintain
constant communications as specified; immediately obey all instructions to vacate the AOA; and
immediately obey all instructions to resume work in such AOA. Failure to maintain the specified
communications or to obey instructions shall be cause for suspension of the Contractor’s
operations in the AOA until satisfactory conditions are provided. The areas of the AOA identified
in the Construction Safety Phasing Plan (CSPP) and as listed below, cannot be closed to
operating aircraft to permit the Contractor’s operations on a continuous basis and will therefore
be closed to aircraft operations intermittently as follows: None

The Contractor shall be required to conform to safety standards contained in AC 150/5370-2,
Operational Safety on Airports During Construction and the approved CSPP.

80-04.1 Operational safety on airport during construction. All Contractors’ operations shall
be conducted in accordance with the approved project Construction Safety and Phasing Plan
(CSPP) and the Safety Plan Compliance Document (SPCD) and the provisions set forth within
the current version of AC 150/5370-2, Operational Safety on Airports During Construction. The
CSPP included within the contract documents conveys minimum requirements for operational
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safety on the airport during construction activities. The Contractor shall prepare and submit a
SPCD that details how it proposes to comply with the requirements presented within the CSPP.
The Contractor shall implement all necessary safety plan measures prior to commencement of
any work activity. The Contractor shall conduct routine checks to assure compliance with the
safety plan measures.

The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on
the project. The Contractor shall assure that all subcontractors are made aware of the
requirements of the CSPP and SPCD and that they implement and maintain all necessary
measures.

No deviation or modifications may be made to the approved CSPP and SPCD unless approved
in writing by the Owner. The necessary coordination actions to review Contractor proposed
modifications to an approved CSPP or approved SPCD can require a significant amount of time.

80-05 Character of workers, methods, and equipment. The Contractor shall, at all times,
employ sufficient labor and equipment for prosecuting the work to full completion in the manner
and time required by the contract, plans, and specifications.

All workers shall have sufficient skill and experience to perform properly the work assigned to
them. Workers engaged in special work or skilled work shall have sufficient experience in such
work and in the operation of the equipment required to perform the work satisfactorily.

Any person employed by the Contractor or by any subcontractor who violates any operational
regulations or operational safety requirements and, in the opinion of the RPR, does not perform
his work in a proper and skillful manner or is intemperate or disorderly shall, at the written
request of the RPR, be removed immediately by the Contractor or subcontractor employing
such person, and shall not be employed again in any portion of the work without approval of the
RPR.

Should the Contractor fail to remove such person or persons, or fail to furnish suitable and
sufficient personnel for the proper execution of the work, the RPR may suspend the work by
written notice until compliance with such orders.

All equipment that is proposed to be used on the work shall be of sufficient size and in such
mechanical condition as to meet requirements of the work and to produce a satisfactory quality
of work. Equipment used on any portion of the work shall not cause injury to previously
completed work, adjacent property, or existing airport facilities due to its use.

When the methods and equipment to be used by the Contractor in accomplishing the work are
not prescribed in the contract, the Contractor is free to use any methods or equipment that will
accomplish the work in conformity with the requirements of the contract, plans, and
specifications.

When the contract specifies the use of certain methods and equipment, such methods and
equipment shall be used unless otherwise authorized by the RPR. If the Contractor desires to
use a method or type of equipment other than specified in the contract, the Contractor may
request authority from the RPR to do so. The request shall be in writing and shall include a full
description of the methods and equipment proposed and of the reasons for desiring to make the
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change. If approval is given, it will be on the condition that the Contractor will be fully
responsible for producing work in conformity with contract requirements. If, after trial use of the
substituted methods or equipment, the RPR determines that the work produced does not meet
contract requirements, the Contractor shall discontinue the use of the substitute method or
equipment and shall complete the remaining work with the specified methods and equipment.
The Contractor shall remove any deficient work and replace it with work of specified quality, or
take such other corrective action as the RPR may direct. No change will be made in basis of
payment for the contract items involved nor in contract time as a result of authorizing a change
in methods or equipment under this paragraph.

80-06 Temporary suspension of the work. The Owner shall have the authority to suspend the
work wholly, or in part, for such period or periods the Owner may deem necessary, due to
unsuitable weather, or other conditions considered unfavorable for the execution of the work, or
for such time necessary due to the failure on the part of the Contractor to carry out orders given
or perform any or all provisions of the contract.

In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some
unforeseen cause not otherwise provided for in the contract and over which the Contractor has
no control, the Contractor may be reimbursed for actual money expended on the work during
the period of shutdown. No allowance will be made for anticipated profits. The period of
shutdown shall be computed from the effective date of the written order to suspend work to the
effective date of the written order to resume the work. Claims for such compensation shall be
filed with the RPR within the time period stated in the RPR’s order to resume work. The
Contractor shall submit with their own claim information substantiating the amount shown on the
claim. The RPR will forward the Contractor’s claim to the Owner for consideration in accordance
with local laws or ordinances. No provision of this article shall be construed as entitling the
Contractor to compensation for delays due to inclement weather or for any other delay provided
for in the contract, plans, or specifications.

If it becomes necessary to suspend work for an indefinite period, the Contractor shall store all
materials in such manner that they will not become an obstruction nor become damaged in any
way. The Contractor shall take every precaution to prevent damage or deterioration of the work
performed and provide for normal drainage of the work. The Contractor shall erect temporary
structures where necessary to provide for traffic on, to, or from the airport.

80-07 Determination and extension of contract time. The number of calendar days shall be
stated in the proposal and contract and shall be known as the Contract Time.

If the contract time requires extension for reasons beyond the Contractor’s control, it shall be
adjusted as follows:

80-07.1 Contract time based on calendar days. Contract Time based on calendar days shall
consist of the number of calendar days stated in the contract counting from the effective date of
the Notice to Proceed and including all Saturdays, Sundays, holidays, and non-work days. All
calendar days elapsing between the effective dates of the Owner’s orders to suspend and
resume all work, due to causes not the fault of the Contractor, shall be excluded.

At the time of final payment, the contract time shall be increased in the same proportion as the
cost of the actually completed quantities bears to the cost of the originally estimated quantities
in the proposal. Such increase in the contract time shall not consider either cost of work or the
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extension of contract time that has been covered by a change order or supplemental
agreement. Charges against the contract time will cease as of the date of final acceptance.

80-08 Failure to complete on time. For each calendar day or working day, as specified in the
contract, that any work remains uncompleted after the contract time (including all extensions
and adjustments as provided in paragraph 80-07, Determination and Extension of Contract
Time) the sum specified in the contract and proposal as liquidated damages (LD) will be
deducted from any money due or to become due the Contractor or their own surety. Such
deducted sums shall not be deducted as a penalty but shall be considered as liquidation of a
reasonable portion of damages including but not limited to additional engineering services that
will be incurred by the Owner should the Contractor fail to complete the work in the time
provided in their contract. Liquidated damage amount are defined in Document 00800
Supplementary Conditions.

The maximum construction time allowed for Schedules will be the sum of the time allowed for
individual schedules but not more than 300 days. Permitting the Contractor to continue and
finish the work or any part of it after the time fixed for its completion, or after the date to which
the time for completion may have been extended, will in no way operate as a wavier on the part
of the Owner of any of its rights under the contract.

80-09 Default and termination of contract. The Contractor shall be considered in default of
their contract and such default will be considered as cause for the Owner to terminate the
contract for any of the following reasons, if the Contractor:

a. Fails to begin the work under the contract within the time specified in the Notice to
Proceed, or

b. Fails to perform the work or fails to provide sufficient workers, equipment and/or materials
to assure completion of work in accordance with the terms of the contract, or

c. Performs the work unsuitably or neglects or refuses to remove materials or to perform
anew such work as may be rejected as unacceptable and unsuitable, or

d. Discontinues the execution of the work, or

e. Fails to resume work which has been discontinued within a reasonable time after notice to
do so, or

f. Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or
insolvency, or

g. Allows any final judgment to stand against the Contractor unsatisfied for a period of 10
days, or

h. Makes an assignment for the benefit of creditors, or
i. For any other cause whatsoever, fails to carry on the work in an acceptable manner.

Should the Owner consider the Contractor in default of the contract for any reason above, the
Owner shall immediately give written notice to the Contractor and the Contractor’s surety as to
the reasons for considering the Contractor in default and the Owner’s intentions to terminate the
contract.
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If the Contractor or surety, within a period of 10 days after such notice, does not proceed in
accordance therewith, then the Owner will, upon written notification from the RPR of the facts of
such delay, neglect, or default and the Contractor’s failure to comply with such notice, have full
power and authority without violating the contract, to take the execution of the work out of the
hands of the Contractor. The Owner may appropriate or use any or all materials and equipment
that have been mobilized for use in the work and are acceptable and may enter into an
agreement for the completion of said contract according to the terms and provisions thereof, or
use such other methods as in the opinion of the RPR will be required for the completion of said
contract in an acceptable manner.

All costs and charges incurred by the Owner, together with the cost of completing the work
under contract, will be deducted from any monies due or which may become due the
Contractor. If such expense exceeds the sum which would have been payable under the
contract, then the Contractor and the surety shall be liable and shall pay to the Owner the
amount of such excess.

80-10 Termination for national emergencies. The Owner shall terminate the contract or
portion thereof by written notice when the Contractor is prevented from proceeding with the
construction contract as a direct result of an Executive Order of the President with respect to the
execution of war or in the interest of national defense.

When the contract, or any portion thereof, is terminated before completion of all items of work in
the contract, payment will be made for the actual number of units or items of work completed at
the contract price or as mutually agreed for items of work partially completed or not started. No
claims or loss of anticipated profits shall be considered.

Reimbursement for organization of the work, and other overhead expenses, (when not
otherwise included in the contract) and moving equipment and materials to and from the job will
be considered, the intent being that an equitable settlement will be made with the Contractor.
Acceptable materials, obtained or ordered by the Contractor for the work and that are not
incorporated in the work shall, at the option of the Contractor, be purchased from the Contractor
at actual cost as shown by receipted bills and actual cost records at such points of delivery as
may be designated by the RPR.

Termination of the contract or a portion thereof shall neither relieve the Contractor of their
responsibilities for the completed work nor shall it relieve their surety of its obligation for and
concerning any just claim arising out of the work performed.

80-11 Work area, storage area and sequence of operations. The Contractor shall obtain
approval from the RPR prior to beginning any work in all areas of the airport. No operating
runway, taxiway, or air operations area (AOA) shall be crossed, entered, or obstructed while it is
operational. The Contractor shall plan and coordinate work in accordance with the approved
CSPP and SPCD.

END OF SECTION 80
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Section 90

Measurement and Payment

90-01 Measurement of quantities. All work completed under the contract will be measured by
the RPR, or their authorized representatives, using United States Customary Units of
Measurement.

The method of measurement and computations to be used in determination of quantities of
material furnished and of work performed under the contract will be those methods generally
recognized as conforming to good engineering practice.

Unless otherwise specified, longitudinal measurements for area computations will be made
horizontally, and no deductions will be made for individual fixtures (or leave-outs) having an
area of 9 square feet (0.8 square meters) or less. Unless otherwise specified, transverse
measurements for area computations will be the neat dimensions shown on the plans or
ordered in writing by the RPR.

Unless otherwise specified, all contract items which are measured by the linear foot such as
electrical ducts, conduits, pipe culverts, underdrains, and similar items shall be measured
parallel to the base or foundation upon which such items are placed.

The term “lump sum” when used as an item of payment will mean complete payment for the
work described in the contract. When a complete structure or structural unit (in effect, “lump
sum” work) is specified as the unit of measurement, the unit will be construed to include all
necessary fittings and accessories.

When requested by the Contractor and approved by the RPR in writing, material specified to be
measured by the cubic yard (cubic meter) may be weighed, and such weights will be converted
to cubic yards (cubic meters) for payment purposes. Factors for conversion from weight
measurement to volume measurement will be determined by the RPR and shall be agreed to by
the Contractor before such method of measurement of pay quantities is used.

Measurement and Payment Terms

Term Description
Excavation and | In computing volumes of excavation, the average end area method will
Embankment be used unless otherwise specified.
Volume
Measurement The term “ton” will mean the short ton consisting of 2,000 pounds (907
and Proportion km) avoirdupois. All materials that are measured or proportioned by
by Weight weights shall be weighed on accurate, independently certified scales by

competent, qualified personnel at locations designated by the RPR. If
material is shipped by rail, the car weight may be accepted provided that
only the actual weight of material is paid for. However, car weights will
not be acceptable for material to be passed through mixing plants. Trucks
used to haul material being paid for by weight shall be weighed empty
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Term

Description

daily at such times as the RPR directs, and each truck shall bear a plainly
legible identification mark.

Measurement by
Volume

Materials to be measured by volume in the hauling vehicle shall be
hauled in approved vehicles and measured therein at the point of
delivery. Vehicles for this purpose may be of any size or type acceptable
for the materials hauled, provided that the body is of such shape that the
actual contents may be readily and accurately determined. All vehicles
shall be loaded to at least their water level capacity, and all loads shall be
leveled when the vehicles arrive at the point of delivery.

Asphalt Material

Asphalt materials will be measured by the gallon (liter) or ton (kg). When
measured by volume, such volumes will be measured at 60°F (16°C) or
will be corrected to the volume at 60°F (16°C) using ASTM D1250 for
asphalts. Net certified scale weights or weights based on certified
volumes in the case of rail shipments will be used as a basis of
measurement, subject to correction when asphalt material has been lost
from the car or the distributor, wasted, or otherwise not incorporated in
the work. When asphalt materials are shipped by truck or transport, net
certified weights by volume, subject to correction for loss or foaming, will
be used for computing quantities.

Cement Cement will be measured by the ton (kg) or hundredweight (km).

Structure Structures will be measured according to neat lines shown on the plans
or as altered to fit field conditions.

Timber Timber will be measured by the thousand feet board measure (MFBM)
actually incorporated in the structure. Measurement will be based on
nominal widths and thicknesses and the extreme length of each piece.

Plates and The thickness of plates and galvanized sheet used in the manufacture of

Sheets corrugated metal pipe, metal plate pipe culverts and arches, and metal

cribbing will be specified and measured in decimal fraction of inch.

Miscellaneous
Items

When standard manufactured items are specified such as fence, wire,
plates, rolled shapes, pipe conduit, etc., and these items are identified by
gauge, unit weight, section dimensions, etc., such identification will be
considered to be nominal weights or dimensions. Unless more stringently
controlled by tolerances in cited specifications, manufacturing tolerances
established by the industries involved will be accepted.

Scales

Scales must be tested for accuracy and serviced before use. Scales for
weighing materials which are required to be proportioned or measured
and paid for by weight shall be furnished, erected, and maintained by the
Contractor, or be certified permanently installed commercial scales.
Platform scales shall be installed and maintained with the platform level
and rigid bulkheads at each end.

Scales shall be accurate within 0.5% of the correct weight throughout the
range of use. The Contractor shall have the scales checked under the
observation of the RPR before beginning work and at such other times as
requested. The intervals shall be uniform in spacing throughout the
graduated or marked length of the beam or dial and shall not exceed
0.1% of the nominal rated capacity of the scale, but not less than one
pound (454 grams). The use of spring balances will not be permitted.
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Term Description

In the event inspection reveals the scales have been “overweighing”
(indicating more than correct weight) they will be immediately adjusted.
All materials received subsequent to the last previous correct weighting-
accuracy test will be reduced by the percentage of error in excess of
0.5%.

In the event inspection reveals the scales have been under-weighing
(indicating less than correct weight), they shall be immediately adjusted.
No additional payment to the Contractor will be allowed for materials
previously weighed and recorded.

Beams, dials, platforms, and other scale equipment shall be so arranged
that the operator and the RPR can safely and conveniently view them.
Scale installations shall have available ten standard 50-pound (2.3 km)
weights for testing the weighing equipment or suitable weights and
devices for other approved equipment.

All costs in connection with furnishing, installing, certifying, testing, and
maintaining scales; for furnishing check weights and scale house; and for
all other items specified in this subsection, for the weighing of materials
for proportioning or payment, shall be included in the unit contract prices
for the various items of the project.

Rental Rental of equipment will be measured by time in hours of actual working
Equipment time and necessary traveling time of the equipment within the limits of the
work. Special equipment ordered in connection with extra work will be
measured as agreed in the change order or supplemental agreement
authorizing such work as provided in paragraph 90-05 Payment for Extra
Work.

Pay Quantities When the estimated quantities for a specific portion of the work are
designated as the pay quantities in the contract, they shall be the final
quantities for which payment for such specific portion of the work will be
made, unless the dimensions of said portions of the work shown on the
plans are revised by the RPR. If revised dimensions result in an increase
or decrease in the quantities of such work, the final quantities for
payment will be revised in the amount represented by the authorized
changes in the dimensions.

90-02 Scope of payment. The Contractor shall receive and accept compensation provided for
in the contract as full payment for furnishing all materials, for performing all work under the
contract in a complete and acceptable manner, and for all risk, loss, damage, or expense of
whatever character arising out of the nature of the work or the execution thereof, subject to the
provisions of Section 70, paragraph 70-18, No Waiver of Legal Rights.

When the “basis of payment” subsection of a technical specification requires that the contract
price (price bid) include compensation for certain work or material essential to the item, this
same work or material will not also be measured for payment under any other contract item
which may appear elsewhere in the contract, plans, or specifications.

90-03 Compensation for altered quantities. When the accepted quantities of work vary from
the quantities in the proposal, the Contractor shall accept as payment in full, so far as contract
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items are concerned, payment at the original contract price for the accepted quantities of work
actually completed and accepted. No allowance, except as provided for in Section 40,
paragraph 40-02, Alteration of Work and Quantities, will be made for any increased expense,
loss of expected reimbursement, or loss of anticipated profits suffered or claimed by the
Contractor which results directly from such alterations or indirectly from their own unbalanced
allocation of overhead and profit among the contract items, or from any other cause.

90-04 Payment for omitted items. As specified in Section 40, paragraph 40-03, Omitted Items,
the RPR shall have the right to omit from the work (order nonperformance) any contract item,
except major contract items, in the best interest of the Owner.

Should the RPR omit or order nonperformance of a contract item or portion of such item from
the work, the Contractor shall accept payment in full at the contract prices for any work actually
completed and acceptable prior to the RPR’s order to omit or non-perform such contract item.
Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the
RPR’s order will be paid for at the actual cost to the Contractor and shall thereupon become the
property of the Owner.

In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for

all actual costs incurred for the purpose of performing the omitted contract item prior to the date
of the RPR’s order. Such additional costs incurred by the Contractor must be directly related to

the deleted contract item and shall be supported by certified statements by the Contractor as to
the nature the amount of such costs.

90-05 Payment for extra work. Extra work, performed in accordance with Section 40,
paragraph 40-04, Extra Work, will be paid for at the contract prices or agreed prices specified in
the change order or supplemental agreement authorizing the extra work.

90-06 Partial payments. Partial payments will be made to the Contractor at least once each
month as the work progresses. Said payments will be based upon estimates, prepared by the
RPR, of the value of the work performed and materials complete and in place, in accordance
with the contract, plans, and specifications. Such partial payments may also include the
delivered actual cost of those materials stockpiled and stored in accordance with paragraph 90-
07, Payment for Materials on Hand. No partial payment will be made when the amount due to
the Contractor since the last estimate amounts to less than five hundred dollars.

Option 1: The Owner may decline to hold retainage from prime Contractors and prohibit
prime Contractors from holding retainage from subcontractors.

a. Retainage will not be withheld on this project. No retainage will be withheld by the
Owner from progress payments due the prime Contractor. Retainage by the prime or
subcontractors is prohibited, and no retainage will be held by the prime from progress
due subcontractors.

b. The Contractor is required to pay all subcontractors for satisfactory performance of
their contracts no later than 30 days after the Contractor has received a partial payment.
A subcontractor’s work is satisfactorily completed when all the tasks called for in the
subcontract have been accomplished and documented as required by the Owner. When
the Owner has made an incremental acceptance of a portion of a prime contract, the
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work of a subcontractor covered by that acceptance is deemed to be satisfactorily
completed.

c. When at least 95% of the project work has been completed to the satisfaction of the
RPR, the RPR shall, at the Owner’s discretion and with the consent of the surety,
prepare estimates of both the contract value and the cost of the remaining work to be
done.

Option 2: The Owner may decline to hold retainage from prime Contractors and require
a contract clause obligating prime Contractors to make prompt and full payment of any
retainage kept by prime Contractor to the subcontractor within 30 days after the
subcontractor’s work is satisfactorily completed.

a. No retainage will be held by the Owner from progress payments due the prime.

b. The Contractor is required to pay all subcontractors for satisfactory performance of
their contracts no later than 30 days after the Contractor has received a partial payment.
Contractor must provide the Owner evidence of prompt and full payment of retainage
held by the prime Contractor to the subcontractor within 30 days after the
subcontractor’s work is satisfactorily completed. A subcontractor’s work is satisfactorily
completed when all the tasks called for in the subcontract have been accomplished and
documented as required by the Owner. When the Owner has made an incremental
acceptance of a portion of a prime contract, the work of a subcontractor covered by that
acceptance is deemed to be satisfactorily completed.

c. When at least 95% of the project work has been completed to the satisfaction of the
RPR, the RPR shall, at the Owner’s discretion and with the consent of the surety,
prepare estimates of both the contract value and the cost of the remaining work to be
done.

Option 3: The Owner may hold retainage from prime Contractors and provide for prompt
and regular incremental acceptances of portions of the prime contract, pay retainage to
prime Contractors based on these acceptances, and require a contract clause obligating
the prime Contractor to pay all retainage owed to the subcontractor for satisfactory
completion of the accepted work within 30 days after the Owner’s payment to the prime
Contractor. If Option 3 is selected, the percent withheld may range from 0% to 10% but
in no case may it exceed 10%. When establishing a suitable retainage value that
protects the Owner’s interests, give consideration that the performance and payment
bonds also provide similar protection of Owner interests. Owner may elect to
incrementally release retainage if owner is satisfied its interest with completion of the
project are protected in an adequate manner.

a. From the total of the amount determined to be payable on a partial payment, not to
exceed 10% percent of such total amount will be deducted and retained by the Owner
for protection of the Owner’s interests. Unless otherwise instructed by the Owner, the
amount retained by the Owner will be in effect until the final payment is made except as
follows:

(1) Contractor may request release of retainage on work that has been partially
accepted by the Owner in accordance with Section 50-03. Contractor must provide a
certified invoice to the RPR that supports the value of retainage held by the Owner for
partially accepted work.
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(2) In lieu of retainage, the Contractor may exercise at its option the
establishment of an escrow account per paragraph 90-08.

b. The Contractor is required to pay all subcontractors for satisfactory performance of
their contracts no later than 30 days after the Contractor has received a partial payment.
Contractor must provide the Owner evidence of prompt and full payment of retainage
held by the prime Contractor to the subcontractor within 30 days after the
subcontractor’s work is satisfactorily completed. A subcontractor’s work is satisfactorily
completed when all the tasks called for in the subcontract have been accomplished and
documented as required by the Owner. When the Owner has made an incremental
acceptance of a portion of a prime contract, the work of a subcontractor covered by that
acceptance is deemed to be satisfactorily completed.

c. When at least 95% of the work has been completed to the satisfaction of the RPR, the
RPR shall, at the Owner’s discretion and with the consent of the surety, prepare
estimates of both the contract value and the cost of the remaining work to be done. The
Owner may retain an amount not less than twice the contract value or estimated cost,
whichever is greater, of the work remaining to be done. The remainder, less all previous
payments and deductions, will then be certified for payment to the Contractor.

It is understood and agreed that the Contractor shall not be entitled to demand or receive partial
payment based on quantities of work in excess of those provided in the proposal or covered by
approved change orders or supplemental agreements, except when such excess quantities
have been determined by the RPR to be a part of the final quantity for the item of work in
question.

No partial payment shall bind the Owner to the acceptance of any materials or work in place as
to quality or quantity. All partial payments are subject to correction at the time of final payment
as provided in paragraph 90-09, Acceptance and Final Payment.

The Contractor shall deliver to the Owner a complete release of all claims for labor and material
arising out of this contract before the final payment is made. If any subcontractor or supplier fails
to furnish such a release in full, the Contractor may furnish a bond or other collateral satisfactory
to the Owner to indemnify the Owner against any potential lien or other such claim. The bond or
collateral shall include all costs, expenses, and attorney fees the Owner may be compelled to
pay in discharging any such lien or claim.

90-07 Payment for materials on hand. Partial payments may be made to the extent of the
delivered cost of materials to be incorporated in the work, provided that such materials meet the
requirements of the contract, plans, and specifications and are delivered to acceptable sites on
the airport property or at other sites in the vicinity that are acceptable to the Owner. Such
delivered costs of stored or stockpiled materials may be included in the next partial payment
after the following conditions are met:

a. The material has been stored or stockpiled in a manner acceptable to the RPR at or on
an approved site.

b. The Contractor has furnished the RPR with acceptable evidence of the quantity and
quality of such stored or stockpiled materials.

c. The Contractor has furnished the RPR with satisfactory evidence that the material and
transportation costs have been paid.
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d. The Contractor has furnished the Owner legal title (free of liens or encumbrances of any
kind) to the material stored or stockpiled.

e. The Contractor has furnished the Owner evidence that the material stored or stockpiled is
insured against loss by damage to or disappearance of such materials at any time prior to use in
the work.

It is understood and agreed that the transfer of title and the Owner’s payment for such stored or
stockpiled materials shall in no way relieve the Contractor of their responsibility for furnishing
and placing such materials in accordance with the requirements of the contract, plans, and
specifications.

In no case will the amount of partial payments for materials on hand exceed the contract price
for such materials or the contract price for the contract item in which the material is intended to
be used.

No partial payment will be made for stored or stockpiled living or perishable plant materials.
The Contractor shall bear all costs associated with the partial payment of stored or stockpiled
materials in accordance with the provisions of this paragraph.

90-08 Payment of withheld funds. At the Contractor’s option, if an Owner withholds retainage
in accordance with the methods described in paragraph 90-06 Partial Payments, the Contractor
may request that the Owner deposit the retainage into an escrow account. The Owner’s deposit
of retainage into an escrow account is subject to the following conditions:

a. The Contractor shall bear all expenses of establishing and maintaining an escrow account
and escrow agreement acceptable to the Owner.

b. The Contractor shall deposit to and maintain in such escrow only those securities or bank
certificates of deposit as are acceptable to the Owner and having a value not less than the
retainage that would otherwise be withheld from partial payment.

c. The Contractor shall enter into an escrow agreement satisfactory to the Owner.
d. The Contractor shall obtain the written consent of the surety to such agreement.

90-09 Acceptance and final payment. When the contract work has been accepted in
accordance with the requirements of Section 50, paragraph 50-15, Final Acceptance, the RPR
will prepare the final estimate of the items of work actually performed. The Contractor shall
approve the RPR’s final estimate or advise the RPR of the Contractor’s objections to the final
estimate which are based on disputes in measurements or computations of the final quantities
to be paid under the contract as amended by change order or supplemental agreement. The
Contractor and the RPR shall resolve all disputes (if any) in the measurement and computation
of final quantities to be paid within 30 calendar days of the Contractor’s receipt of the RPR’s
final estimate. If, after such 30-day period, a dispute still exists, the Contractor may approve the
RPR’s estimate under protest of the quantities in dispute, and such disputed quantities shall be
considered by the Owner as a claim in accordance with Section 50, paragraph 50-16, Claims for
Adjustment and Disputes.

After the Contractor has approved, or approved under protest, the RPR’s final estimate, and
after the RPR’s receipt of the project closeout documentation required in paragraph 90-11,
Contractor Final Project Documentation, final payment will be processed based on the entire
sum, or the undisputed sum in case of approval under protest, determined to be due the
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Contractor less all previous payments and all amounts to be deducted under the provisions of
the contract. All prior partial estimates and payments shall be subject to correction in the final
estimate and payment.

If the Contractor has filed a claim for additional compensation under the provisions of Section
50, paragraph 50-16, Claims for Adjustments and Disputes, or under the provisions of this
paragraph, such claims will be considered by the Owner in accordance with local laws or
ordinances. Upon final adjudication of such claims, any additional payment determined to be
due the Contractor will be paid pursuant to a supplemental final estimate.

90-10 Construction warranty.

a. In addition to any other warranties in this contract, the Contractor warrants that work
performed under this contract conforms to the contract requirements and is free of any defect in
equipment, material, workmanship, or design furnished, or performed by the Contractor or any
subcontractor or supplier at any tier.

b. This warranty shall continue for a period of one year from the date of final acceptance of
the work, except as noted. If the Owner takes possession of any part of the work before final
acceptance, this warranty shall continue for a period of one year from the date the Owner takes
possession. However, this will not relieve the Contractor from corrective items required by the
final acceptance of the project work.

c. The Contractor shall remedy at the Contractor’s expense any failure to conform, or any
defect. In addition, the Contractor shall remedy at the Contractor’'s expense any damage to
Owner real or personal property, when that damage is the result of the Contractor’s failure to
conform to contract requirements; or any defect of equipment, material, workmanship, or design
furnished by the Contractor.

d. The Contractor shall restore any work damaged in fulfilling the terms and conditions of
this clause. The Contractor’s warranty with respect to work repaired or replaced will run for one
year from the date of repair or replacement.

e. The Owner will notify the Contractor, in writing, within seven (7) days after the discovery
of any failure, defect, or damage.

f. If the Contractor fails to remedy any failure, defect, or damage within 14 days after receipt
of notice, the Owner shall have the right to replace, repair, or otherwise remedy the failure,
defect, or damage at the Contractor’s expense.

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or
suppliers for work performed and materials furnished under this contract, the Contractor shall:
(1) Obtain all warranties that would be given in normal commercial practice; (2) Require all
warranties to be executed, in writing, for the benefit of the Owner, as directed by the Owner, and
(3) Enforce all warranties for the benefit of the Owner.

h. This warranty shall not limit the Owner’s rights with respect to latent defects, gross
mistakes, or fraud.

90-11 Contractor Final Project Documentation. Approval of final payment to the Contractor is
contingent upon completion and submittal of the items listed below. The final payment will not
be approved until the RPR approves the Contractor’s final submittal. The Contractor shall:

a. Provide two (2) copies of all manufacturers warranties specified for materials, equipment,
and installations.
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b. Provide weekly payroll records (not previously received) from the general Contractor and
all subcontractors.

c. Complete final cleanup in accordance with Section 40, paragraph 40-08, Final Cleanup.

d. Complete all punch list items identified during the Final Inspection.

e. Provide complete release of all claims for labor and material arising out of the Contract.

f. Provide a certified statement signed by the subcontractors, indicating actual amounts paid
to the Disadvantaged Business Enterprise (DBE) subcontractors and/or suppliers associated
with the project.

g. When applicable per state requirements, return copies of sales tax completion forms.

h. Manufacturer's certifications for all items incorporated in the work.

i. All required record drawings, as-built drawings or as-constructed drawings.

j- Project Operation and Maintenance (O&M) Manual(s).

k. Security for Construction Warranty.

I. Equipment commissioning documentation submitted, if required.

END OF SECTION 90

END OF DOCUMENT
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Document 00800
SUPPLEMENTARY CONDITIONS

Project Manager:  Shahidur Rahman, Ph.D., P.E. Project No.: 1028

The following Paragraphs amend and supplement the March 7, 2022 edition of the General
Conditions. Unaltered portions of General Conditions remain in effect.

ARTICLE 1 - GENERAL PROVISIONS:
1.1 DEFINITIONS: Insert the following Paragraphs 1.1.9.1, 1.1.23, and 1.1.25, and
reorder the remaining definitions accordingly. Please insert the amended definition of

“Specifications”.

1.1.9.1 The firm of MWA Architects, Inc. has been employed by
the City as Construction Manager for the Work.

1.1.23 Good Faith Efforts: Steps taken to achieve an MBE, DBE, WBE, SBE, or
PDBE goal or other requirements which, by their scope, intensity, and usefulness,
demonstrate the bidder’s responsiveness to fulfill the business opportunity objective, as well
as the Contractor’s responsibility to put forth measures to meet or exceed the MBE, DBE,
WBE, SBE, or PDBE goal (Contract Goal). These steps apply from before a contract’s
award, through its duration, and after its conclusion, in the event the Contractor has been
unsuccessful in meeting the Contract Goal. These efforts are required whether a Goal
Oriented Contract or a Regulated Contract, as defined in the Office of Business
Opportunity’s Policy & Procedures Manual, available at http://www.houstontx.gov/obo.

1.1.25 Incidental Work: Work described as incidental shall be work defined in
Document 01110 - Summary of Work, that do not have a direct pay item listed in the
Document 00410B - Bid Form Part B, or less than 1% of the Contract Price and not capable of
being measured. If Work is identified as Incidental Work and also covered by Bid Form Part B
quantities, then the unit price item quantities in the Bid Form Part B shall govern.

1.1.45 Specifications: Divisions 01 through 16 of the documents that are incorporated
into the Agreement, consisting of written General Requirements and requirements for
Products, standards, and workmanship for the Work, and performance of related services.
All specifications are amended to include, under the Measurement and Payment Section, the
following sentence: “Work described as Incidental Work shall not be paid as a separate unit
price item.”

ARTICLE 3 - THE CONTRACTOR

3.5 LABOR: Insert the following Paragraphs, 3.5.3.1.1, 3.5.3.1.2, and 3.5.3.1.3.
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Disadvantaged Business Enterprises (MBE), Women Business Enterprises (WBE), Persons
with Disabilities Business Enterprises (PDBE) and Small Business Enterprise (SBE)
participation goals which are as follows:

3.5.3.1.1.1 the DBE goalis 4 _ percent,

3.5.3.1.1.2 the WBE goal is percent, and
3.5.3.1.1.3 the PDBE goal is percent.

3.5.3.1.1.4 The bidder may substitute SBE participation of no more than four
percent of the MBE goal, the WBE goal, or portions of the MBE
Goal and WBE Goal.

3.5.3.1.1.5 The bidder may not use Native-American-owned firms that are
certified as MBEs to meet MBE contract goals. Native-Americans
firms can only be used as SBEs in fulfilment of the above stated
goals.

3.5.3.1.1.6  The bidder may not use MWSBE Suppliers to account for more than
50% of the MWSBE participation plan.

3.5.3.1.2 The MBE, WBE, PDBE, and SBE goals are specific to this Agreement. The
Contractor shall make reasonable efforts to achieve these goals.

3.5.3.1.3 Failure by Contractor to comply with the goals for MBE, DBE, WBE, SBE, or
PDBE is a material breach of the Agreement, which may result in termination of the
Agreement, or such other remedy permitted as the City deems appropriate.

ARTICLE 8 - TIME
8.1 PROGRESS AND COMPLETION: Add the following Paragraph 8.1.6.1.

8.1.6.1 Contractor shall credit the City by Change Order for inspection services for
overtime work or work performed on Sundays or Legal Holidays. The amount Contractor
credits the City will be actual costs per inspector for inspection services.

ARTICLE 9 - PAYMENTS AND COMPLETION

9.1 UNIT PRICE WORK: Delete Section 9.1 in its entirety and insert the following
Section 9.1.

Using table below as a guideline, insert amount of calculated daily cost to City, to be used for
liquidated damages, in Paragraph 9.12.1.1. Include calculations in Project files. Department
will consider guidelines based on the Project and its Scope.

Est. Amount of Construction Cost Liquidated Damages per Day
Project less than $2.5 M $800
Project $2.5 M to $7.5 M $1200
Non-facility Projects Greater than $7.5 M $1500
Facility Projects greater than $7.5 M $2000
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9.12 LIQUIDATED DAMAGES: Insert the following Paragraph 9.12.1.1.

9.12.1.1 The amount of liquidated damages payable by Contractor or Surety for each and
every day of delay beyond Contract Time, are $2,000 per day.

ARTICLE 11 - INSURANCE AND BONDS

TABLE 1

REQUIRED COVERAGES

(Coverage)

(Limit of Liability)

.1 Workers’ Compensation

Statutory Limits for Workers’ Compensation

.2 Employer’s Liability

Bodily Injury by Accident $1,000,000 (each accident)
Bodily Injury by Disease $1,000,000 (policy limit)
Bodily Injury by Disease $1,000,000 (each employee)

.3 Commercial General Liability:
Including Contractor’s Protective, Broad
Form Property Damage, Contractual
Liability, Explosion, Underground and
Collapse, Bodily Injury, Personal Injury,
Products, and Completed Operations (for
a period of one year following completion
of the Work) “and property damage
coverage for aircraft located on airport
property.”

Combined single limit of $1,000,000 (each occurrence),
subject to general aggregate of $2,000,000;

Products and Completed Operations $1,000,000
aggregate.

(Note to PDC PM: Add this statement when project
involves work on aprons or in vicinity of aircraft.)

.4 Owner’s and Contractor’s Protective
Liability

$1,000,000 combined single limit each Occurrence/
aggregate

.5 Installation Floater (Unless alternative
coverage by City Attorney)

Value of stored equipment or material, listed on
Certificates of Payments, but not yet incorporated into the
Work

.6 Automobile Liability Insurance:
(For automobiles furnished by Contractor
in course of his performance under the
Contract, including Owned, Non-owned,
and Hired Auto coverage)

$1,000,000 combined single limit each occurrence for (1)
Any Auto or (2) All Owned, Hired, and Non-Owned Autos.
*increase to $10,000,000 for runway, taxiway, ramp, apron
or in vicinity of aircraft construction projects.

.7 Excess Coverage
(This coverage is not required if 8(c) below
is required)

$1,000,000 each occurrence/combined aggregate in
excess of limits specified for Employer’s Liability,
Commercial General Liability, and Automobile Liability

.8 Optional Coverages

(Required when checked)
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___ (a)Contractor’s Pollution Liability $1,000,000 each occurrence
including pollution coverage for (Note to PDC-PM: Add this coverage if there is

Contractual Liability, Clean-up costs, | pollution work on this project)
Abatement, Transport and Non-owned
disposal sites. Including Bodily Injury
Liability, Property Damage Liability
and environmental damage arising
from pollution conditions caused in
performance of operations. Include
Asbestos and Lead if part of

operations.
(MCS-90 endorsement: $1,000,000
To Auto Policy and removal of CSL

Pollution Exclusion)

_X_(b)Property & Casualty Coverage: 100% Contract price, including all change orders
"All Causes of Loss" Builders Risk [(Note to PDC-PM: Add this coverage if construction
Form for directing physical change to |involves a building)
building or plant construction on Work
site and/or all land improvements
including all work. [Including but not
limited to earthquake, flood, boiler and
machinery--including testing, damage
to existing or adjoining property, time
element coverage, collapse, soft costs
(management, architecture, financial
costs, pre-opening costs, etc.), transit
coverage, off-site storagel].

__ (c)Increased Excess Coverage $ each occurrence aggregate in excess of
limits specified for Employer’s Liability, Commercial
General Liability, and Automotive Liability

(Note to PDC PM: Add $10,000,000 if project includes
work on aprons or in vicinity of aircraft)

*Defense costs are excluded from face amount of policy. Aggregate Limits are per 12-month policy period
unless otherwise indicated.

*Use Builder's Risk insurance for projects that include lift stations, plant or facility work. Include Building
Wage rates in the project manual

*Flood Hazard Insurance: Contractor shall apply for flood insurance on all insurable structures built under
the Contract. A copy of the completed application must be provided to City Engineer before commencing
construction of the Work. Contractor shall obtain flood hazard insurance as soon as possible and submit a
copy of the policy to City Engineer.

Use Flood Hazard Insurance only for projects that include structures. Do not include Flood Insurance for
line projects, projects outside of the 100-year floodplain, or projects with structures less than $10,000 in
value.

11.2 INSURANCE TO BE PROVIDED BY CONTRACTOR: |Insert the following
Paragraph 11.2.1.2., and Table 2, “Additional Required Coverage”.

11.2.1.2 Contractor shall purchase for the duration of the Contract the insurance set out in
Table 2 in addition to the minimum insurance coverage set out in section 11.2.1.

TABLE 2
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improvements including all work. (Including but not

limited to earthquake, flood, boiler, and machinery

including testing, damage to existing or adjoining

property, time element coverage, collapse, soft costs

(management, architecture, financial costs, pre-

opening costs, etc.), transit coverage, off-site

storage).

Flood Hazard Insurance: Contractor shall apply for flood insurance on all insurable structures
built under the Contract. A copy of the completed application must be provided to City
Engineer before commencing construction of the Work. Contractor shall obtain flood hazard
insurance as soon as possible and submit a copy of the policy to City Engineer.

11.5 MAINTENANCE BONDS: Insert the following Paragraph 11.5.2.

11.5.2 One-year Surface Correction Bond: Contractor shall provide, on the City
standard form, an additional One-Year Bond in an amount equal to four percent of the Original
Contract Price or cost of repair. Bond shall provide for Contractor's correction, replacement, or
restoration of backfill or subsurface and surface work not in accordance with the Contract,
within one year from the date the One-Year Maintenance Bond has expired.

ARTICLE 13 — MISCELLANEOUS PROVISIONS

ARTICLE 14 - TERMINATION OR SUSPENSION OF THE CONTRACT

END OF DOCUMENT
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FOR PROJECT FUNDED BY AIP GRANT Project No. 1028

DOCUMENT 00801
SUPPLEMENTARY CONDITIONS FOR PROJECT FUNDED BY AIP GRANT

The following supplements modify Document 00700 - General Conditions, March 7, 2022
Edition, and Document 00800- Supplementary Conditions. Where a portion of the General
and Supplementary Conditions is modified or deleted by these Supplementary Conditions
for Project Funded by AIP Grant, the unaltered portions of the General and Supplementary
Conditions shall remain in effect. In case of conflicts with corresponding provisions of other
Contract Documents, the provisions of this Document 00801 govern.

GENERAL:

1. Requirements for acceptance testing specified in Sections in Divisions 2 through 16
shall be accomplished following Section 01455 - City's Acceptance Testing and
Section 01457 - Estimating Percentage of Product Within Specification Limits.

ARTICLE 2 - OWNER:
Add the following:

"2.6 Federal Aid Participation

2.6.1 For Airport Improvement Program (AIP) contracts, the United States Government
has agreed to reimburse City for some portion of the contract costs. Such
reimbursement is made from time to time upon City's request to FAA. In consideration of
the United Sates Government's (FAA's) agreement with City, City has included
provisions in this contract pursuant to the requirements of the Airport Improvement Act of
1982, as amended by the Airport and Airway Safety and Capacity Expansion Act of
1987, and the Rules and Regulations of FAA that pertain to the Work.

2.6.2 As required by the Act, the Work is subject to inspection and approval of duly
authorized representatives of the Administrator, FAA, and is further subject to those
provisions of the rules and regulations that are cited in the Contract Documents.

2.6.3 No requirement of the Act, the rules and regulations implementing the Act, or this
contract shall be construed as making the Federal Government a party to the contract
nor will any such requirement interfere, in any way, with the rights of City or Contractor to
the contract.”

ARTICLE 3 - CONTRACTOR
Delete article 3.5.3 and replace with the following:

“3.5.3 City has established a Disadvantaged Business Enterprise (DBE) program in
accordance with regulations of the U.S. Department of Transportation (DOT), 49 CFR
Part 26 and City Ordinance No. 99-893 . City has received Federal financial assistance
from the DOT and as a condition of receiving this assistance, City has signed an
assurance that it will comply with 49 CFR Part 26. Itis the policy of the DOT and City to
ensure that DBEs as defined in Part 26, have an equal opportunity to receive and
participate in DOT-assisted contracts. It is also their policy:
a. To ensure nondiscrimination in the award and administration of DOT-assisted
contracts;
b. To create a level playing field on which DBEs can compete fairly for DOT-assisted
contracts;
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To ensure that the DBE Program is narrowly tailored in accordance with applicable
law;
To ensure that only firms that fully meet 49 CFR Part 26 eligibility standards are
permitted to participate as DBEs;
To help remove barriers to the participation of DBEs in DOT-assisted contracts;
To assist the development of firms that can compete successfully in the market
place outside the DBE Program; and

g. To provide appropriate flexibility to recipients of federal financial assistance in

establishing and providing opportunities for DBEs.

The Director of the City’s Office of Business Opportunity (OBO) is the DBE Liaison
Officer. In that capacity, s/he is responsible for implementing all aspects of the DBE
program. Implementation of the DBE program is accorded the same priority as
compliance with all other legal obligations incurred by City in its financial assistance
agreements with the DOT.

o o

o

DBE Obligation. City will never exclude any person from participation in, deny any
person the benefits of, or otherwise discriminate against anyone in connection with the
award and performance of any contract covered by 49 CFR Part 26 on the basis of race,
color, sex, or national origin.

In administering its DBE program, City will not, directly or through contractual or other
arrangements, use criteria or methods of administration that have the effect of defeating
or substantially impairing accomplishment of the objectives of the DBE program with
respect to individuals of a particular race, color, sex, or national origin.

Contract Goal. All bidders and proposers shall make Good Faith Efforts, as defined
in49 CFR Part 26, to subcontract 4% of the dollar value of the prime contract
to Disadvantaged Business Enterprises at least 51% owned by one or more
individuals who are both socially and economically disadvantaged or, in the case of a
corporation, in which 51% of the stock is owned by one or more such
individuals, and whose management and daily business operations are controlled by
one or more of the socially and economically disadvantaged individuals who own it.
“Socially and economically disadvantaged individual” means a U.S. Citizen (or a
lawfully admitted permanent resident of the United States) who is:
a. Any individual who the City finds to be socially and
economically disadvantaged on a case-by-case basis.
b. Any individual in the following groups, members of which
are rebuttably presumed to be socially and economically
disadvantaged:

(1)  “Black Americans,”
(2)  “Hispanic Americans,”
(3)  “Native Americans,”
(4)  “Asian-Pacific Americans,”
(5)  “Subcontinent Asian-Americans,”
(6) “Women,” or
00801-2
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(7)  Any additional groups whose members are
designated as socially and economically
disadvantaged by the SBA, at such time as the
SBA designation becomes effective.

The low Bidder will be required to submit information concerning the DBEs including the
DBE prime contractor, if any, that will participate in this Contract. The information shall
include the name and address of each DBE, a description of the work to be performed
by each named firm, the dollar value of the Contract or Subcontract, Bidder’s written
commitment to use such DBEs; and written confirmation from the DBEs that they are
participants in the Contract. If the Bidder fails to achieve the Contract goal stated
therein, it will be required to provide documentation demonstrating that it made Good
Faith Efforts. A Bid that fails to meet these requirements will be considered non-
responsive.

DBE prime contractors must meet goals and make good faith efforts on the same basis
as other contractors, but DBEs may count toward goals the work they commit to perform
with their own work force, as well as work performed by DBE subcontractors and DBE
suppliers.

The successful Bidder shall establish and maintain records and submit regular reports,
as required by the Director of OBO, which shall identify and assess progress in achieving
DBE subcontract goals and other DBE affirmative action efforts.

Compliance — All Bidders, potential Contractors and Subcontractors for this DOT-
assisted Contract are hereby notified that failure to carry out the DOT policy and the DBE
obligation, as set forth herein, shall constitute a breach of contract which may result in
termination of the Contract or such other remedy as deemed appropriate by City.

Subcontract Clauses — Bidder and Contractors hereby assure that they will include the
above clauses in all subcontracts, which offer further subcontracting opportunities.
Agreements between Bidder and a DBE in which the DBE promises not to provide sub-
contracting quotations to other bidders are prohibited.

Termination of a DBE Subcontractor — Contractor may not terminate a listed DBE

subcontractor without the City's prior written consent.

The City’s consent will only be given if the Contractor provides satisfactory evidence (1)
of good cause for termination, as “good cause” is defined in 49 CFR Part 26, or other
documented compelling reason that necessitates termination; and (2) that Contractor
provided the DBE subcontractor notice of termination and an opportunity to respond.
The City must be copied on the notice of termination and the DBE subcontractor’s
responses if any.

Contract Assurance — The Contractor or subcontractor shall not discriminate on the
basis of race, color, national origin, or sex in the performance of this contract. The
Contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of Department of Transportation-assisted contracts. Failure by the
Contractor to carry out these requirements is a material breach of this contract, which
may result in the termination of this contract or such other remedy as the Owner deems
appropriate, which may include, but is not limited to:

1) Withholding monthly progress payments;
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2) Assessing sanctions;
3) Liquidated damages; and/or

4) Disqualifying the Contractor from future bidding as non-responsible.

Prompt Payment — The prime contractor agrees to pay each subcontractor under this
prime contract for satisfactory performance of its contract no later than 10 days from the
receipt of each payment the prime contractor receives from the City. The prime contractor
agrees further to return retainage payments to each subcontractor within 10 days after the
subcontractor’s work is satisfactorily completed. Any delay or postponement of payment
from the above referenced time frame may occur only for good cause following written
approval of the City. This clause applies to both DBE and non-DBE subcontractors.

Delete article 3.6.1.2 and replace with the following:
"3.6.1.2 The prevailing wage rates applicable to the Work shall be Document 00811 —
Wage Scale/Building/FAA as bound in the Project Manual. Documents 00820 and
00821 shall not apply."

Add the following:
"3.23.2.1 Contractor shall maintain an acceptable cost accounting system. City, FAA,
and the Comptroller General of the United States shall have access to any books,
documents, paper, and records of Contractor which are directly pertinent to the specific
contract for the purposes of making an audit, examination, excerpts, and transcriptions.
Contractor shall maintain all required records for three years after City makes final
payment and all other pending matters are closed."

ARTICLE 5- SUBCONTRACTORS AND SUPPLIERS
Add the following:

"5.3 Buy American Program

5.3.1 Contractor shall incorporate provisions for certification regarding Buy American
Program in all lower tier contracts, using Document 00456- Bidder's Certification of
Compliance with Buy American Program for this purpose.

5.4 Debarment, Suspension, Ineligibility and Voluntary Exclusion

5.4.1 Contractor shall incorporate provisions for certification regarding debarment,
suspension, ineligibility and voluntary exclusion in all lower tier transactions, solicitations,
proposals, contracts, and subcontracts, using Document 00607- Bidder's Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion for this purpose.
Where the lower tier participant is unable to certify to this statement, then participant
shall attach an explanation to the form of agreement between Contractor and lower tier
participant.

"5.5 Foreign Trade Restrictions
551 Contractor shall incorporate provisions for certification regarding foreign trade
restrictions (use Document 00458- Bidder's Certification Regarding Foreign Trade
Restrictions for this purpose) in all lower tier contracts. Contractor may rely upon the
certification of Subcontractors and Suppliers unless Contractor has knowledge that the
certification is erroneous. Contractor shall immediately notify City if Contractor learns that
its certification or that of a Subcontractor or Supplier is erroneous by reason of changed
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circumstances. Contractor shall require each Subcontractor and Supplier to immediately
notify Contractor, if at any time Subcontractor or Supplier learns its certification is
erroneous by reason of changed circumstances."

Add the following:
"ARTICLE 15- PROVISIONS GOVERNING PROJECTS FUNDED BY AIP GRANTS

151  The Work is included in the Airport Improvement Project Number written in
Document 00510 which is being undertaken and accomplished by City following the terms
and conditions of a grant agreement between City and the United States, under the Airport
and Airway Improvement Act of 1982 (P.L. 97-248) as amended by the Airport and Airway
Safety and Capacity Expansion Act of 1987 (P.L. 100-223) and Part 152 of the Federal
Aviation Regulations (14 CFR Part 152), pursuant to which the United States has agreed
to pay a certain percentage of the costs under those Acts. The United States is not a party
to this contract and no reference in this contract to FAA or any representative thereof, or
the United States, by the contract, makes the United States a party to this contract.

152 No convict labor shall be employed under this contract.

153 In the employment of labor (except in executive, administrative, and supervisory
positions), preference shall be given to veterans of the Vietnam era and disabled veterans
as defined in Section 515(c)(1) and (2) of the Act. However, this preference shall apply
only where the individuals are available and qualified to perform the work to which the
employment relates.

154 Whether or not payments or advances to City are withheld or suspended by FAA,
City may withhold or cause to be withheld from Contractor so much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics
employed by Contractor or any Subcontractor on the work, the full amount of wages
required by this contract.

155 If Contractor or Subcontractor fails to pay any laborer or mechanic employed or
working on the site of the work any of the wages required by this contract, City may, after
written notice to Contractor, take such action as may be necessary to cause the
suspension of any further payment or advance of funds until the violations cease.

156 Contractor shall insert in each subcontract the provisions contained in paragraphs
15.1,15.315.4 15.5, 15.6 and 15.7 requiring Subcontractors to include these provisions in
any lower tier subcontracts which they may enter into, together with a clause requiring this
insertion in any further subcontracts that may in turn be made.

157 General Civil Rights Provisions:

15.7.1 The Contractor agrees to comply with pertinent statutes, Executive Orders and such
rules as are promulgated to ensure that no person shall, on the grounds of race, creed,
color, national origin, sex, age, or disability be excluded from participating in any activity
conducted with or benefiting from Federal assistance. This provision binds the Contractor
and subcontractors from the bid solicitation period through the completion of the contract.
This provision is in addition to that required by Title VI of the Civil Rights Act of 1964.

15.8 Davis-Bacon Act Requirements (29 CFR PART 5):
15.8.1 Minimum Wages:
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A All laborers and mechanics employed or working upon the site of the work will be
paid unconditionally and not less often than once a week, and without subsequent
deduction or rebate on any account (except such payroll deductions as are permitted by
the Secretary of Labor under the Copeland Act (29 CFR Part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalent thereof) due at time of payment
computed at rates not less than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part hereof, regardless of any
contractual relationship which may be alleged to exist between Contractor and such
laborers and mechanics. Wage rates will be modified prior to award of the contract if a
modification(s) is published in the Federal Register prior to contract award unless: (1)
the notice is published within 10 days or less of bid opening and the FAA finds that
there is not reasonable time still available before bid opening to notify bidders of the
modification; or (2) the contract is awarded within 90 days of bid opening. Contributions
made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2)
of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid
to laborers or mechanics, subject to the provisions of paragraph (15.10.1)(d) of this
section; also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs which cover
the particular weekly period, are deemed to be constructively made or incurred during
such weekly period. Such laborers and mechanics shall be paid the appropriate wage
rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in 29 CFR Part 5.5(a)(4).

Laborers or mechanics performing work in more than one classification may be

compensated at the rate specified for each classification for the time actually worked

therein: Provided, That the employer's payroll records accurately set forth the time
spent in each classification in which work is performed. The wage determination

(including any additional classification and wage rates conformed under (B-1)(b) of this

section) and the Davis-Bacon poster (WH-1321) shall be posted at all times by

Contractor and its Subcontractors at the site of the work in a prominent and accessible

place where it can easily be seen by the workers.

2 .1 City Engineer shall require that any class of laborers or mechanics which is not
listed in the wage determination and which is to be employed under the contract shall
be classified in conformance with the wage determination. City Engineer shall
approve an additional classification and wage rate and fringe benefits therefore only
when the following criteria have been met:

1) The work to be performed by the classification requested is not performed
by a classification in the wage determinations; and
2) The classification is utilized in the area by the construction industry; and
3) The proposed wage rate, including any bona fide fringe benefits, bears a
reasonable relationship to the wage rates contained in the wage
determination.
2  If Contractor and the laborers and mechanics to be employed in the classification
(if known), or their representatives, and City Engineer agree on the classification and
wage rate (including the amount designated for fringe benefits where appropriate), a
report of the action taken shall be sent by City Engineer to the Administrator of the
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Wage and Hour Division, Employment Standards Administration, U.S. Department of
Labor, Washington, D.C. 20210. The Administrator, or an authorized representative,
will approve, modify, or disapprove every additional classification action within 30
days of receipt and so advise City Engineer or will notify City Engineer within the
30-day period that additional time is necessary. (Approved by the Office of
Management and Budget under OMB Control Number 1215-0140).
3 In the event Contractor, the laborers or mechanics to be employed in the
classification or their representatives and City Engineer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits
where appropriate), City Engineer shall refer the questions, including the views of all
interested parties and the recommendation of City Engineer, to the Administrator for
determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise City Engineer or will notify City
Engineer within the 30-day period that additional time is necessary. (Approved by the
Office of Management and Budget under OMB Control Number 1215-0140).
4  The wage rate (including fringe benefits where appropriate) determined pursuant
to subparagraphs (B-1)(b)(2) or (3) of this paragraph, shall be paid to all workers
performing work in the classification under this contract from the first day on which
work is performed in the classification.
3 Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, Contractor
shall either pay the benefit as stated in the wage determination or shall pay another bona
fide fringe benefit or an hourly cash equivalent thereof.
4 If Contractor does not make payments to a trustee or other third person, Contractor
may consider as part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan or program,
Provided, That the Secretary of Labor has found, upon the written request of Contractor,
that the applicable standards of the Davis-Bacon Act have been met. The Secretary of
Labor may require Contractor to set aside in a separate account asset for the meeting of
obligations under the plan or program. (Approved by the Office of Management and
Budget under OMB Control Number 1215-0140).
15.8.2 Withholding: The Federal Aviation Administration or City shall upon its own
action or upon written request of an authorized representative of the Department of
Labor withhold or cause to be withheld from Contractor under this contract or any other
Federal contract with the same prime Contractor, or any other Federally-assisted
contract subject to David-Bacon prevailing wage requirements, which is held by the
same prime Contractor, so much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees,
and helpers, employed by Contractor or any Subcontractor the full amount of wages
required by the contract. In the event of failure to pay any laborer or mechanic, including
any apprentice, trainee, or helper, employed or working on the site of work, all or part of
the wages required by the contract, the Federal Aviation Administration may, after written
notice to Contractor or City take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds until such violations
have ceased.
15.8.3 Payrolls and Basic Records:
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.1 Payrolls and basic records relating thereto shall be maintained by Contractor during
the course of the work and preserved for a period of three years thereafter for all
laborers and mechanics working at the site of the work. Such records shall contain the
name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof of the types
described in 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours
worked, deductions made and actual wages paid. Whenever the Secretary of Labor has
found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or
program described in section 1(b)(2)(B) of the Davis-Bacon Act, Contractor shall
maintain records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual costs incurred in providing such
benefits. Contractors employing apprentices or trainees under approved programs shall
maintain written evidence of the registration of apprenticeship programs and certification
of trainee programs, the registration of the apprentices and trainees, and the ratios and
wage rates prescribed in the applicable programs. (29 CFR 5.5(a)(3)(i) (Approved by
the Office of Management and Budget under OMB Control Numbers 1215-0140 and
1215-0017).
.2 .1.Contractor shall submit weekly, for each week in which any contract work is
performed, a copy of all payrolls to City for transmission to the Federal Aviation
Administration. The payrolls submitted shall set out accurately and completely all of
the information required to be maintained under paragraph 5.5(a)(3)(i) above. This
information may be submitted in any form desired. Optional Form WH-347 is available
for this purpose and may be purchased from the Superintendent of Documents
(Federal Stock Number 029-005-00014-1), U.S. Government Printing Office,
Washington, D.C.20402. The prime Contractor is responsible for the submission of
copies of payrolls by all subcontractors. (Approved by the Office of Management and
Budget under OMB Control Number 1215-0149).
2  Each payroll submitted shall be accompanied by a "Statement of Compliance,"
signed by Contractor and applicable Subcontractors or their agent who pays or
supervises the payment of the persons employed under the contract and shall certify
the following:
1) That the payroll for the payroll period contains the information required to
be maintained under paragraph 15.8.3.1 above and that such information is
correct and complete;
2) That each laborer and mechanic (including each helper, apprentice and
trainee) employed on the contract during the payroll period has been paid the
full weekly wages earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly from the full wages
earned, other than permissible deductions as set forth in Regulations 29 CFR
Part 3;
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3) That each laborer or mechanic has been paid not less than the applicable
wage rates and fringe benefits or cash equivalents for the classification of work
performed, as specified in the applicable wage determination incorporated into
the contract.
3 The weekly submission of a properly executed certification set forth on the
reverse side of Optional Form WH-347 shall satisfy the requirement for submission of
the "Statement of Compliance" required by paragraph 15.8.3.2.2 of this section.
4  The falsification of any of the above certifications may subject Contractor or
Subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and
Section 231 of Title 31 of the United States Code.

.3 Contractor or Subcontractor shall make the records required under paragraph 15.8.3.1
of this section available for inspection, copying or transcription by authorized
representatives of City, the Federal Aviation Administration or the Department of Labor,
and shall permit such representatives to interview employees during working hours on the
job. If Contractor or a Subcontractor fails to submit the required records or to make them
available, the Federal agency may, after written notice to Contractor or City take such
action as may be necessary to cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required records upon request or to
make such records available may be grounds for debarment action pursuant to 29 CFR
5.12.

15.8.4 Apprentices and Trainees:

.1 Apprentices: Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Bureau of Apprenticeship and Training,
or with a State Apprenticeship Agency recognized by the Bureau, or if a person is
employed in his or her first 90 days of probationary employment as an apprentice in such
an apprenticeship program, who is not individually registered in the program, but who has
been certified by the Bureau of Apprenticeship and Training or a State Apprenticeship
Agency (where appropriate) to be eligible for probationary employment as an apprentice.
The allowable ratio of apprentices to journeymen on the job site in any craft classification
shall not be greater than the ratio permitted to Contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an apprentice wage rate, who is
not registered or otherwise employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the classification of work actually
performed. In addition, any apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually performed. Where a Contractor
is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman's
hourly rate) specified in Contractor's or Subcontractor's registered program shall be
observed. Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a percentage of
the journeymen hourly rate specified in the applicable wage determination. Apprentices
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shall be paid fringe benefits in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe benefits, apprentices must
be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator determines that a different practice prevails
for the applicable apprentice classification, fringes shall be paid in accordance with that
determination. In the event the Bureau of Apprenticeship and Training, or a State
Apprenticeship Agency recognized by the Bureau, withdraws approval of an
apprenticeship program, Contractor will no longer be permitted to utilize apprentices at
less than the applicable predetermined rate for the work performed until an acceptable
program is approved.

.2 Trainees: Except as provided in 29 CFR 5.16, trainees will not be permitted to work at
less than the predetermined rate for the work performed unless they are employed
pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and
Training Administration. The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the Employment and Training
Administration. Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the trainee program. If the trainee
program does not mention fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage determination which provides for less
than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan approved by the Employment
and Training Administration shall be paid not less than the applicable wage rate on the
wage determination for the classification of work actually performed. In addition, any
trainee performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination
for the work actually performed. In the event the Employment and Training Administration
withdraws approval of a training program, Contractor will no longer be permitted to utilize
trainees at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

.3 The utilization of apprentices, trainees and journeymen under this part shall be in
conformity with the equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR Part 30.

15.8.5 Contractor shall comply with the requirements of 29 CFR Part 3, which are
incorporated by reference in this contract.

15.8.6 Subcontracts: Contractor or Subcontractor shall insert in any subcontracts the
clauses contained in 29 CFR Part 5.5(a)(1) through (10) and such other clauses as the
Federal Aviation Administration may by appropriate instructions require, and also a clause
requiring the subcontractors to include these clauses in any lower tier subcontracts. The
prime Contractor shall be responsible for the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in 29 CFR Part 5.5.
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15.8.7 All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29
CFR Parts 1, 3, and 5 are herein incorporated by reference in this contract.

15.8.8 Disputes Concerning Labor Standards: Disputes arising out of the labor standards
provisions of this contract shall not be subject to the general disputes clause of this
contract. Such disputes shall be resolved in accordance with the procedures of the
Department of Labor set forth in 29 CFR Parts 5, 6 and 7. Disputes within the meaning of
this clause include disputes between Contractor (or any of its Subcontractors) and the
contracting agency, the U.S. Department of Labor, or the employees or their
representatives.

15.8.9 Certification of Eligibility:

.1 By entering into this contract, Contractor certifies that neither it (nor he or she) nor any
person or firm who has an interest in Contractor's firm is a person or firm ineligible to be
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR
5.12(a)(1).

.2 No part of this contract shall be subcontracted to any person or firm ineligible for award
of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR
5.12(a)(1).

.3 The penalty for making false statements is prescribed in the U.S. Criminal Code, 18
U.S.C. 1001.

15.8.10 Contract Termination, Debarment: A breach of the contract clauses in paragraph
15.8.1 through 15.8.9 and paragraphs 15.9.1 through 15.9.5 may be grounds for
termination of the contract, and for the debarment as a Contractor and a subcontractor as
provided in 29 CFR 5.12.

159 Contract Workhours and Safety Standards Act Requirements (29 CFR PART5):

1591 No contractor or subcontractor contracting for any part of the contract work which
may require or involve the employment of laborers or mechanics shall require or permit
any such laborer or mechanic, including watchmen and guards, in any workweek in which
he or she is employed on such work to work in excess of forty hours in such workweek
unless such laborer or mechanic receives compensation at a rate not less than one and
one-half times the basic rate of pay for all hours worked in excess of forty hours in such
workweek.

1592 Violation; Liability for Unpaid Wages; Liquidated Damages: In the event of any
violation of the clause set forth in paragraph 15.11.1 above, Contractor or any
Subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages shall be computed with
respect to each individual laborer or mechanic, including watchmen and guards, employed
in violation of the clause set forth in paragraph 15.11.1 above, in the sum of $10 for each
calendar day on which such individual was required or permitted to work in excess of the
standard workweek of forty hours without payment of the overtime wages required by the
clause set forth in paragraph 15.11.1 above.

1593 Withholding for Unpaid Wages and Liquidated Damages: The Federal Aviation
Administration or City shall upon its own action or upon written request of an authorized
representative of the Department of Labor withhold or cause to be withheld, from any
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monies payable on account of work performed by Contractor or Subcontractor under any
such contract or any other Federal contract with the same prime Contractor, or any other
Federally-assisted contract subject to the Contract Work Hours and Safety Standards Act,
which is held by the same prime Contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages
and liquidated damages as provided in the clause set forth in paragraph 15.11.2above.
1594 Subcontractors: Contractor or Subcontractor shall insert in any subcontracts the
clauses set forth in paragraphs 15.11.1 through 15.11.4 and also a clause requiring the
Subcontractor to include these clauses in any lower tier subcontracts. The prime
Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs 15.11.1 through 15.11.4.

1595 Working Conditions: No contractor or subcontractor may require any laborer or
mechanic employed in the performance of any contract to work in surroundings or under
working conditions that are unsanitary, hazardous or dangerous to his health or safety as
determined under construction safety and health standards (29 CFR Part 1926) issued by
the Department of Labor.
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15.10 Equal Employment Opportunity (41 CFR PART 60-1.4(b)):

15.10.1 Contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin. Contractor will take affirmative
action to ensure that applicants are employed, and that employees are treated during
employment without regard to their race, color, religion, sex, or national origin. Such
action shall include, but not be limited to the following:

15.10.1.1 Employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. Contractor agrees to post in conspicuous
places, available to employees and applicants for employment, notices to be provided
setting forth the provisions of this nondiscrimination clause.

15.10.2 Contractor will, in all solicitations or advertisements for employees placed by or on
behalf of Contractor, state that all qualified applicants will receive considerations for
employment without regard to race, color, religion, sex, or national origin.

15.10.3 Contractor will send to each labor union or representative of workers with which he
has a collective bargaining agreement or other contract or understanding, a notice to be
provided advising the said labor union or workers' representatives of Contractor's
commitments under this section, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

15.10.4 Contractor will comply with all provisions of Executive Order 11246 of September
24,1965, as amended, and of the rules, regulations, and relevant orders of the Secretary
of Labor.

15.10.5 Contractor will furnish all information and reports required by Executive Order
11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of
Labor, or pursuant thereto, and will permit access to his books, records, and accounts by
the administering agency and the Secretary of Labor for purposes of investigation to
ascertain compliance with such rules, regulations, and orders.

15.10.6 In the event of Contractor's noncompliance with the nondiscrimination clauses of
this contract or with any of the said rules, regulations, or orders, this contract may be
canceled, terminated or suspended in whole or in part and Contractor may be declared
ineligible for further Government contracts or federally assisted construction contracts in
accordance with procedure authorized in Executive Order 11246 of September 24, 1965,
and such other sanctions may be imposed and remedies invoked as provided in Executive
Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of
Labor, or as otherwise provided by law.

15.10.7 Contractor will include the portion of the sentence immediately preceding
paragraph D-1 and the provisions of paragraphs D-1 through D-7 in every subcontract or
purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor
issued pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that
such provisions will be binding upon each Subcontractor. Contractor will take such action
with respect to any subcontract or purchase order as the administering agency may direct
as a means of enforcing such provision, including sanctions for noncompliance: Provided,
however, that in the event a Contractor becomes involved in, or is threatened with,
litigation with a subcontractor as a result of such direction by the administering agency
Contractor may request the United States to enter into such litigation to protect the
interests of the United States.
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15.11 Clean Air and Water Pollution Control Requirements
15.11.1 Any other provision herein to the contrary notwithstanding, Contractor in carrying
out work under this contract, shall at all times comply with all applicable state and federal
air and water quality standards,; with all pollution control laws; and with such rules,
regulations, and directives as may be lawfully issued by a local, state, or federal agency
having within its jurisdiction the protection of the environment in the area surrounding
where work under this contract will be performed. In addition, Contractor shall comply with
directives given by the Project Engineer in implementation of the letter and intent of FAA
Advisory Circular 150/5370-10, Item P-156, Temporary Air and Water Pollution, Soil
Erosion and Siltation Control. Copies of this Advisory Circular can be obtained from
Department of Transportation, Distribution Unit, TAD-484.3, Washington, D.C. 20590.
15.11.2 Contractors and Subcontractors agree:
1 That any facility to be used in the performance of the contract or subcontract or to
benefit from the contract is not listed on the Environmental Protection Agency (EPA) List
of Violating Facilities;
2 To comply with all the requirements of Section 114 of the Clean Air Act, as
amended, 42 U.S.C. 740-7671q,1857 et seq. and Section 308 of the Federal Water
Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. relating to inspection,
monitoring, entry, reports, and information, as well as all other requirements specified in
Section 114 and Section 308 of the Acts, respectively, and all other regulations and
guidelines issued thereunder;
3  That, as a condition for the award of this contract, Contractor or Subcontractor will
notify the awarding official of the receipt of any communication from the EPA indicating
that a facility to be used for the performance of or benefit from the contract is under
consideration to be listed on the EPA List of Violating Facilities;
4 To include or cause to be included in any construction contract or subcontract
which exceeds $100,000 the aforementioned criteria and requirements.

15.12 Compliance with Nondiscrimination Contractual Requirements Pursuant to Civil
Rights Act of 1964, Title VI (49 CFR PART 21)

During the performance of this contract, the Contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the “Contractor”), agrees as follows:

1. Compliance with Regulations: The Contractor (hereinafter includes consultants)
will comply with the Title VI List of Pertinent Nondiscrimination Acts and
Authorities, as they may be amended from time to time, which are herein
incorporated by reference and made a part of this contract.

2. Nondiscrimination: The Contractor, with regard to the work performed by it
during the contract, will not discriminate on the grounds of race, color, or
national origin in the selection and retention of subcontractors, including
procurements of materials and leases of equipment. The Contractor will not
participate directly or indirectly in the discrimination prohibited by the
Nondiscrimination Acts and Authorities, including employment practices when
the contract covers any activity, project, or program set forth in Appendix B of
49 CFR part 21.

3. Solicitations for Subcontracts, including Procurements of Materials and
Equipment: In all solicitations, either by competitive bidding or negotiation
made by the Contractor for work to be performed under a subcontract,
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including procurements of materials, or leases of equipment, each potential
subcontractor or supplier will be notified by the Contractor of the contractor’'s
obligations under this contract and the Nondiscrimination Acts and Authorities
on the grounds of race, color, or national origin.

4. Information and Reports: The Contractor will provide all information and
reports required by the Acts, the Regulations, and directives issued pursuant
thereto and will permit access to its books, records, accounts, other sources
of information, and its facilities as may be determined by the sponsor or the
Federal Aviation Administration to be pertinent to ascertain compliance with
such Nondiscrimination Acts and Authorities and instructions. Where any
information required of a contractor is in the exclusive possession of another
who fails or refuses to furnish the information, the Contractor will so certify to
the sponsor or the Federal Aviation Administration, as appropriate, and will
set forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a Contractor’'s noncompliance
with the nondiscrimination provisions of this contract, the sponsor will impose
such contract sanctions as it or the Federal Aviation Administration may
determine to be appropriate, including, but not limited to:

Withholding payments to the Contractor under the contract until the
Contractor complies; and/or

Cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The Contractor will include the provisions of
paragraphs one through six in every subcontract, including procurements of
materials and leases of equipment, unless exempt by the Acts, the
Regulations, and directives issued pursuant thereto. The Contractor will take
action with respect to any subcontract or procurement as the sponsor or the
Federal Aviation Administration may direct as a means of enforcing such
provisions including sanctions for noncompliance. Provided, that if the
Contractor becomes involved in, or is threatened with litigation by a
subcontractor, or supplier because of such direction, the Contractor may
request the sponsor to enter into any litigation to protect the interests of the
sponsor. In addition, the Contractor may request the United States to enter
into the litigation to protect the interests of the United States.

15.13 Title VI List of Pertinent Nondiscrimination Acts and Authorities
Title VI Solicitation Notice:

The Houston Airport System, in accordance with the provisions of Title VI of the Civil Rights
Act of 1964 (78 Stat. 252, 42 USC §§ 2000d to 2000d-4) and the Regulations, hereby
notifies all bidders or offerors that it will affirmatively ensure that for any contract entered
into pursuant to this advertisement, [select businesses, or disadvantaged business
enterprises or airport concession disadvantaged business enterprises] will be afforded full
and fair opportunity to submit bids in response to this invitation and no businesses will be
discriminated against on the grounds of race, color, national origin (including limited English
proficiency), creed, sex (including sexual orientation and gender identity), age, or disability
in consideration for an award.
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During the performance of this contract, the Contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the “Contractor”) agrees to comply with
the following non-discrimination statutes and authorities; including but not limited to:

e Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252)
(prohibits discrimination on the basis of race, color, national origin);

e 49 CFR part 21 (Non-discrimination in Federally-assisted programs of the
Department of Transportation—Effectuation of Title VI of the Civil Rights Act of
1964);

e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 USC § 4601) (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and
projects);

e Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended
(prohibits discrimination on the basis of disability); and 49 CFR part 27;

e The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits
discrimination on the basis of age);

e Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as
amended (prohibits discrimination based on race, creed, color, national origin, or
sex);

e The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, the Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms “programs or activities” to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

e Titles Il and lll of the Americans with Disabilities Act of 1990, which prohibit
discrimination on the basis of disability in the operation of public entities, public and
private transportation systems, places of public accommodation, and certain testing
entities (42 USC §§ 12131 — 12189) as implemented by U.S. Department of
Transportation regulations at 49 CFR parts 37 and 38;

e The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

e Executive Order 12898, Federal Actions to Address Environmental Justice in
Minority Populations and Low-Income Populations, which ensures nondiscrimination
against minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on
minority and low-income populations;

e Executive Order 13166, Improving Access to Services for Persons with Limited
English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP
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persons have meaningful access to your programs (70 Fed. Reg. at 74087 to
74100);

e Title IX of the Education Amendments of 1972, as amended, which prohibits you
from discriminating because of sex in education programs or activities (20 USC
1681 et seq).

15.14 Copeland “Anti-Kickback” Act

Contractor must comply with the requirements of the Copeland “Anti-Kickback” Act (18
USC 874 and 40 USC 3145), as supplemented by Department of Labor regulation 29
CFR part 3. Contractor and subcontractors are prohibited from inducing, by any means,
any person employed on the project to give up any part of the compensation to which the
employee is entitled. The Contractor and each Subcontractor must submit to the Owner, a
weekly statement on the wages paid to each employee performing on covered work
during the prior week. Owner must report any violations of the Act to the Federal Aviation
Administration.

156.15 Distracted Driving

In accordance with Executive Order 13513, “Federal Leadership on Reducing Text
Messaging While Driving”, (10/1/2009) and DOT Order 3902.10, “Text Messaging While
Driving”, (12/30/2009), the Federal Aviation Administration encourages recipients of
Federal grant funds to adopt and enforce safety policies that decrease crashes by
distracted drivers, including policies to ban text messaging while driving when performing
work related to a grant or subgrant.

In support of this initiative, the Owner encourages the Contractor to promote policies
and initiatives for its employees and other work personnel that decrease crashes by
distracted drivers, including policies that ban text messaging while driving motor
vehicles while performing work activities associated with the project. The Contractor
must include the substance of this clause in all sub-tier contracts exceeding $3,500 that
involve driving a motor vehicle in performance of work activities associated with the
project.

15.16 Energy Conservation Requirements

Contractor and Subcontractor agree to comply with mandatory standards and policies
relating to energy efficiency as contained in the state energy conservation plan issued in
compliance with the Energy Policy and Conservation Act (42 USC 6201et seq).

15.17 Procurement of Recovered Materials

Contractor and subcontractor agree to comply with Section 6002 of the Solid Waste
Disposal Act, as amended by the Resource Conservation and Recovery Act, and the
regulatory provisions of 40 CFR Part 247. In the performance of this contract and to the
extent practicable, the Contractor and subcontractors are to use products containing the
highest percentage of recovered materials for items designated by the Environmental
Protection Agency (EPA) under 40 CFR Part 247 whenever:

The contract requires procurement of $10,000 or more of a designated item during
the fiscal year; or
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The contractor has procured $10,000 or more of a designated item using
Federal funding during the previous fiscal year.

15.18 Veteran’s Preference

In the employment of labor (excluding executive, administrative, and supervisory
positions), the Contractor and all sub-tier contractors must give preference to covered
veterans as defined within Title 49 United States Code Section 47112. Covered veterans
include Vietnam-era veterans, Persian Gulf veterans, Afghanistan-lraq war veterans,
disabled veterans, and small business concerns (as defined by 15 USC 632) owned and
controlled by disabled veterans. This preference only applies when there are covered
veterans readily available and qualified to perform the work to which the employment
relates.

1519 FAA AC 150/5370-10H Provision Requirements & Laws to be observed

The Contractor shall keep fully informed of all federal and state laws, all local laws,
ordinances, and regulations and all orders and decrees of bodies or tribunals having any
jurisdiction or authority, which in any manner affect those engaged or employed on the
work, or which in any way affect the conduct of the work. The Contractor shall at all
times observe and comply with all such laws, ordinances, regulations, orders, and
decrees; and shall protect and indemnify the Owner and all their officers, agents, or
servants against any claim or liability arising from or based on the violation of any such
law, ordinance, regulation, order, or decree, whether by the Contractor or the
Contractor’'s employees.

15.20 Prohibition on Certain Telecommunications and Video Surveillance Servicesor
Equipment

Contractor and Subcontractor agree to comply with mandatory standards and policies
relating to use and procurement of certain telecommunications and video surveillance
services or equipment in compliance with the National Defense Authorization Act [Public
Law 115-232 § 889(f)(1)].

15.21 Lobbying and Influencing Federal Employees

The Bidder or Offeror certifies by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

() No Federal appropriated funds have been paid or will be paid, by or on behalf of
the Bidder or Offeror, to any person for influencing or attempting to influence an officer
or employee of an agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with the awarding of any
Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

@ If any funds other than Federal appropriated funds have been paid or will be paid
to any person for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
“Disclosure Form to Report Lobbying,” in accordance with its instructions.

£)) The undersigned shall require that the language of this certification be included in
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the award documents for all sub-awards at all tiers (including subcontracts, subgrants,
and contracts under grants, loans, and cooperative agreements) and that all sub-
recipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by section 1352, title 31,
U.S. Code. Any person who fails to file the required certification shall be subject to a civil
penalty of not less than $10,000 and not more than $100,000 for each such failure.

15.22 Right to Inventions

Contracts or agreements that include the performance of experimental, developmental,
or research work must provide for the rights of the Federal Government and the City of
Houston in any resulting invention as established by 37 CFR part 401, Rights to
Inventions Made by Non-profit Organizations and Small Business Firms under
Government Grants, Contracts, and Cooperative Agreements. This contract
incorporates by reference the patent and inventions rights as specified within 37 CFR §
401.14. Contractor must include this requirement in all sub-tier contracts involving
experimental, developmental, or research work.

15.23 Tax Delinquency and Felony Convictions

Contractor and Subcontractor agree to comply with mandatory standards and policies
relating to tax delinquency and felony convictions in compliance with the DOT Order
4200.6. The Contractor and Subcontractor shall not have been convicted of a Federal
felony within the last 24 months; or have any outstanding tax liability for which all judicial
and administrative remedies have lapsed or been exhausted.

15.24 Trade Restriction Certification

By submission of an offer, the Offeror certifies that with respect to this solicitation and
any resultant contract, the Offeror —

1) is not owned or controlled by one or more citizens of a foreign country included
in the list of countries that discriminate against U.S. firms as published by the
Office of the United States Trade Representative (USTR);

2) has not knowingly entered into any contract or subcontract for this project witha
person that is a citizen or national of a foreign country included on the list of
countries that discriminate against U.S. firms as published by the USTR; and

3) has not entered into any subcontract for any product to be used on the Federal
project that is produced in a foreign country included on the list of countries that
discriminate against U.S. firms published by the USTR.

This certification concerns a matter within the jurisdiction of an agency of the United
States of America and the making of a false, fictitious, or fraudulent certification may
render the maker subject to prosecution under Title 18 USC § 1001.
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The Offeror/Contractor must provide immediate written notice to the Owner if the
Offeror/Contractor learns that its certification or that of a subcontractor was erroneous
when submitted or has become erroneous by reason of changed circumstances. The
Contractor must require subcontractors provide immediate written notice to the
Contractor if at any time it learns that its certification was erroneous by reason of
changed circumstances.

Unless the restrictions of this clause are waived by the Secretary of Transportation in
accordance with 49 CFR § 30.17, no contract shall be awarded to an Offeror or
subcontractor:

1) who is owned or controlled by one or more citizens or nationals of a foreign
country included on the list of countries that discriminate against U.S. firms
published by the USTR; or

2) whose subcontractors are owned or controlled by one or more citizens or
nationals of a foreign country on such USTR list; or

3) who incorporates in the public works project any product of a foreign countryon
such USTR list.

Nothing contained in the foregoing shall be construed to require establishment of a
system of records in order to render, in good faith, the certification required by this
provision. The knowledge and information of a contractor is not required to exceed
that which is normally possessed by a prudent person in the ordinary course of
business dealings.

The Offeror agrees that, if awarded a contract resulting from this solicitation, it will
incorporate this provision for certification without modification in all lower tier
subcontracts. The Contractor may rely on the certification of a prospective
subcontractor that it is not a firm from a foreign country included on the list of countries
that discriminate against U.S. firms as published by USTR, unless the Offeror has
knowledge that the certification is erroneous.

This certification is a material representation of fact upon which reliance was placed
when making an award. If it is later determined that the Contractor or subcontractor
knowingly rendered an erroneous certification, the Federal Aviation Administration
(FAA) may direct through the Owner cancellation of the contract or subcontract for
default at no cost to the Owner or the FAA.

15625 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY

1. The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” and
the “Standard Federal Equal Employment Opportunity Construction Contract
Specifications” set forth herein.
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2. The goals and timetables for minority and female participation, expressed in
percentage terms for the Contractor’s aggregate workforce in each trade on all
construction work in the covered area, are as follows:

Timetables
Goals for minority participation for each trade: 27.3%
Goals for female participation in each trade: 6.9%

These goals are applicable to all of the Contractor’s construction work (whether or not
it is Federal or federally assisted) performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area,
it shall apply the goals established for such geographical area where the work is
actually performed. With regard to this second area, the Contractor also is subject to
the goals for both its federally involved and nonfederally involved construction.

The Contractor’'s compliance with the Executive Order and the regulations in 41 CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause,
specific affirmative action obligations required by the specifications set forth in 41 CFR
60-4.3(a) and its efforts to meet the goals. The hours of minority and female
employment and training must be substantially uniform throughout the length of the
contract, and in each trade, and the Contractor shall make a good faith effort to
employ minorities and women evenly on each of its projects. The transfer of minority
or female employees or trainees from Contractor to Contractor or from project to
project for the sole purpose of meeting the Contractor’s goals shall be a violation of the
contract, the Executive Order and the regulations in 41 CFR Part 60-4. Compliance
with the goals will be measured against the total work hours performed.

3. The Contractor shall provide written notification to the Director of the Office of
Federal Contract Compliance Programs (OFCCP) within 10 working days of award of
any construction subcontract in excess of $10,000 at any tier for construction work
under the contract resulting from this solicitation. The notification shall list the name,
address, and telephone number of the subcontractor; employer identification number
of the subcontractor; estimated dollar amount of the subcontract; estimated starting
and completion dates of the subcontract; and the geographical area in which the
subcontract is to be performed.

4. As used in this notice and in the contract resulting from this solicitation, the “covered
area” is Harris County, Houston, Texas.
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ATTACHMENT A
CERTIFICATION OF BIDDER REGARDING TAX DELINQUENCY AND FELONY
CONVICTIONS

The Bidder must complete the following two certification statements. The Bidder must
indicate its current status as it relates to tax delinquency and felony conviction by inserting
a checkmark (v') in the space following the applicable response. The Bidder agrees that, if
awarded a contract resulting from this solicitation, it will incorporate this provision for
certification in all lower tier subcontracts.

Certifications

1) The Bidder represents that it is [ ] is not [ ] a corporation that has any
unpaid Federal tax liability that has been assessed, for which all judicial and
administrative remedies have been exhausted or have lapsed, and that is not being
paid in a timely manner pursuant to an agreement with the authority responsible for
collecting the tax liability.

2) The Bidder represents that it is[_] is not[ ] a corporation that was convicted
of a criminal violation under any Federal law within the preceding 24 months.

Term Definitions

Felony conviction: Felony conviction means a conviction within the preceding twenty-four
(24) months of a felony criminal violation under any Federal law and includes conviction of
an offense defined in a section of the U.S. Code that specifically classifies the offense as a
felony and conviction of an offense that is classified as a felony under 18 USC § 3559.

Tax Delinquency: A tax delinquency is any unpaid Federal tax liability that has been
assessed, for which all judicial and administrative remedies have been exhausted, or have
lapsed, and that is not being paid in a timely manner pursuant to an agreement with the
authority responsible for collecting the tax liability.

Authorized Signature: Date:

Print Name:

Company Name:

END OF DOCUMENT
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Project No. 1028 ENTERPRISE PROGRAM

DOCUMENT 00806-AlIP
DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

(Bidders Note: City of Houston Ordinance No. 89-226, which repealed an earlier
Ordinance, establishing a Disadvantaged Business Enterprise Program, was passed
and adopted on February 15, 1989, effective February 21, 1989. The Ordinance
governs construction contracts funded in whole or part by United States DOT.

Portions of the Ordinance not related to construction work and portions dealing with
administrative issues about the Ordinance are deleted from this Document for purpose
of brevity.

Section names and numbers follow the Ordinance. Paragraph numbering within
Sections, pagination and format varies from the Ordinance.

See Document 00807- Bidder Requirements for Disadvantaged Business Enterprise
(DBE) Program for Project Funded by AIP Grant for specific procedures.)

Section 1 REPEAL [Paragraph Deleted]

Section 2 DEFINITIONS
A. The following words and phrases have the meanings ascribed unless the context
clearly indicates another meaning. Singular includes the plural, plural includes
the singular, masculine includes the feminine and feminine includes the
masculine.

1. Affirmative Action: Taking specific steps to eliminate discrimination and its
effects, to ensure nondiscriminatory results and practices in the future, and
to involve DBEs fully in contracts and programs funded by DOT.

2. Airport(s): Defined in Section 01423.

3. Business: An entity that under its current organization and ownership has
evidence of: an office or an office-like space; a formal declaration of
business in the name of the business such as: an assumed name certificate,
a corporate charter, a partnership agreement, a joint venture agreement; or
some comparable evidence of a business structure; a business bank
account, or evidence of cash receipt, or evidence of payments of money by
the business such as canceled checks relating to the business; or an invoice
with paid receipt or related canceled check relating to the business; one
reference for whom work has been performed or to whom goods or materials
have been sold; one reference from whom goods or materials have been
purchased for the business or from whom major equipment has been
purchased or leased; and visible signs of a business operation including but
not limited to letterhead stationary, business cards, telephone directory or
information listing, signage in the name of the business on buildings, doors,
major equipment, or similarly placed locations, imprinted receipt books, or
flyers.

4. Commercially Acceptable Function: A discrete task or group of tasks, the
responsibility for performance of which is discharged by the DBE by using its
own forces or by actively supervising on-site the execution of the task(s) by
another entity for whose work the DBE is responsible. Without limiting the
generality of the foregoing, a DBE is considered not to be performing a
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10.

11.
. Good Faith Efforts: Those efforts required to be made and demonstrated by

commercially acceptable function, if it subcontracts to non-DBE firms, more
than 50% of a contract being counted toward the applicable DBE
participation goal.

Contract. Defined in Document 00700.

Contractor. Defined in Document 00700, and one who participates in a
contract or subcontract subject to the Ordinance.

Controlled: One or more socially and economically disadvantaged
individuals who own the requisite interests in or assets of a business
applying for DBE certification having and exercising independently the
authority to control the business decisions of the business. Characteristic of
such control is the authority to: sign bids and contracts; make price
negotiation decisions; incur liabilities for the business; make personnel
decisions; establish policy for the business; direct the management of the
business; make any financial decision on behalf of the business; and sell or
liquidate the business at will.

Disadvantaged Business Enterprise (DBE): An independent small business
which is: at least 51% owned, as defined herein, by one or more socially
and economically disadvantaged individuals, or, in the case of any publicly
owned business, at least 51 percent of the stock of which is owned by one or
more socially and economically disadvantaged individuals; and managed, as
defined herein, and whose daily business operations are controlled, as
defined herein, by one or more of the socially and economically
disadvantaged individuals who own it; and which is certified by City as
meeting this Paragraph H definition.

DOT: Defined in Section 01423.

DOT-assisted contract. Contract between City and Contractor which is paid
for in whole or in part with DOT financial assistance.

FAA: Defined in Section 01423.

the apparent successful Bidder prior to award of a Contract in the event the
apparent successful Bidder has been unsuccessful in meeting the contract
DBE goal. Good Faith Efforts include at a minimum the following:

a. Delivery of written notice to the following:

1) All local certified DBEs in the directory for the month prior to the month
of the bid or proposal submission date and identified as performing
work or services or providing commaodities for all potential
subcontracting or supply categories in the Contract; and

2) All minority and -women business organizations and associations
identified in the directory for the month prior to the month of the bid or
proposal submission date; and

3) All media focused toward minorities and women identified in the
directory for the month prior to the month of the bid or proposal
submission date; and

4) All local DBEs which requested information on the Contract.

b. The written notices shall contain:

1) Adequate information about the Project Manual, Drawings, and
relevant terms and conditions of the Contract and about the work to be
subcontracted to or the goods to be obtained from Subcontractors and
Suppliers;

2) A contact person within the apparent successful Bidder's office to
answer questions;

3) Information as to the apparent successful Bidder's bonding
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13.

14.

15.

16.
. Owned: One or more socially and economically disadvantaged individuals

requirements, the procedure for obtaining any needed bond, and the

name and telephone number of one or more acceptable surety

companies to contact;

4) Last date for receipt by the Bidder of DBE bids or price quotations;

5) Invitation to attend any special pre-bid meeting called to inform DBEs
of subcontracting or supply opportunities, if set forth in the Bidding
Documents.

6) Division of the contract, as recommended by Director of Aviation and in
accordance with normal industry practice, into small, economically
feasible segments that could be performed by DBEs; and

7) Explanation for rejection to any DBE whose bid or price quotation is
rejected, unless another DBE is accepted for the same work, as
follows:

a) Where price competitiveness is not the reason for rejection, a
written rejection notice including the reason for rejection will be sent
to the rejected DBE;

b) Where price competitiveness is the reason for rejection, a meeting
will be held, if requested, with the price-rejected DBE to discuss the
rejection.

8) Explanation for rejection of any DBE to Affirmative Action and Contract
Compliance Division ("AAD"), unless another DBE is accepted for the
same work, including the name of the non DBE firm proposed to be
awarded the subcontract or supply agreement, and if price
competitiveness is the reason for rejection, the DBE's price quotation
and the successful non DBE's price quotation.

c. Good Faith Efforts for construction mean at a minimum efforts which, in
the joint opinion of Director of Aviation and Liaison Officer, given all
relevant circumstances, would reasonably be expected to produce a level
of DBE participation sufficient to meet the goal. The efforts must, in the
joint opinion of Director of Aviation and Liaison officer, be those that a
competitor actively and aggressively seeking to meet the goal would
make.

Independent business: A business not dependent upon or connected with

another business that is not a DBE, as evidenced by such items as multiple

shared resources, common employees, common directors, or payment of the

DBE's payroll by a non-DBE firm.

Joint Venture: An association of two or more businesses to carry out a

single business enterprise for profit for which purpose they combine their

property, capital, efforts, skills, and knowledge.

Managed: One or more socially and economically disadvantaged individuals,

who own and control the business independently from the control or

influence of a non-DBE business, shall operate the business by making the
day-to-day decisions affecting the functional mission of the business. In
instances where a license or permit is required in order to perform the
functional mission of the business, one or more of the socially and
economically disadvantaged individuals who own the business shall be
licensed or have a permit in their name to perform the functional mission of
the business.

OBO: The City of Houston Mayor’s Office of Business Opportunity.

who have ownership of the requisite interests in or assets of a business
applying for DBE certification shall possess equivalent incidents of such
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ownership, including an equivalent interest in the profit and loss of the
business, a commensurate position and reasonable salary therefor, and an
equivalent contribution of capital, equipment and/or expertise to the
business. Such contributions shall be real and substantial. Securities shall
be held directly by the socially and economically disadvantaged person and
not in trust on their behalf. For purposes of certification as a business owned
by a woman, ownership shall be measured as though not subject to the
community property interest of the applicant's husband, if (a) both spouses
certify in writing that the nonparticipating spouse relinquishes control over his
community property interest in the subject business (but by doing so is not
required to transfer to his spouse his community property ownership interest
or to characterize the property as the separate property of his wife), and (b)
the husband does not exercise any ownership control over the business by
virtue of his community property interest, including serving as a corporate
director, being an employee involved in the functional mission of the
business or acting as a paid consultant to the business.

18. Small business: Defined pursuant to Section 3 of the Small Business Act
and relevant regulations promulgated pursuant thereto, except that a small
business shall not include any business or group of businesses controlled by
the same socially and economically disadvantaged individual or individuals
which has annual average gross receipts in excess of $14 million over the
previous 3 fiscal years.

19. Socially and economically disadvantaged individuals: Individuals who are
citizens of the United States (or lawfully admitted permanent residents) and
who are women, Black Americans, Hispanic Americans, Native Americans,
Asian-Pacific Americans, or Asian-Indian Americans and any other
minorities or individuals found to be disadvantaged by the Small Business
Administration pursuant to section 8(a) of the Small Business Act. City shall
make a rebuttable presumption that individuals in the following groups are
socially and economically disadvantaged, and may determine, on a case-
by-case basis, that individuals who are not members of one of the following
groups are socially and economically disadvantaged.

a. Black Americans- persons having origins in any of the Black racial

groups of Africa;

b. Hispanic Americans- persons of Mexican, Puerto Rican, Cuban, Central
or -South American, or other Spanish or Portuguese culture or origin,
regardless of race;

c. Native Americans- American Indians, Eskimos, Aleuts, or Native
Hawaiians;

d. Asian-Pacific Americans- persons whose origins are From Japan, China,
Taiwan, Korea, Vietnam, Laos, Cambodia, the Philippines, Samoa,
Guam, U.S. Trust Territories of the Pacific, and the Northern Marianas;
and

e. Asian-Indian Americans- persons whose origins are from India, Pakistan,
and Bangladesh.

Section 3 POLICY STATEMENT-- The Policy Statement (“Attachment A”, after Section
18 below), as executed by the Mayor, is adopted as the expression of commitment
by City to use Disadvantaged Business Enterprises ("DBEs"), as defined herein, in
all aspects of contracting subject to the Regulations to the maximum extent feasible.
City shall comply with all provisions of the Regulations whether specifically recited
herein or not.
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Section 4 LIAISON OFFICER
A. The Mayor is hereby authorized to designate from time to time a Liaison Officer
for the DBE Program. Director of Office of Business Opportunity (OBO) is the
initial Liaison officer. Liaison Officer will report directly to the Mayor and is
charged with responsibility in conjunction with Director of Aviation for developing
and executing procedures for implementation of the DBE Program.
B. Duties of the Liaison Officer include:

1.

2
3.
4

o

6
7
8.
9

10.

Monitoring, managing and implementing the DBE Program;

Developing forms for certification applications, reporting and bid and
contract clauses;

Monitoring, via periodic reviews, Contractor's compliance with the DBE
Program;

Serving as liaison to economic development organizations and agencies
working in support of economic development in the minority and women's
communities;

Establishing procedures for certification of DBEs and maintaining and
updating bimonthly a register of DBEs with specific information on areas of
work experience;

Designing and conducting "in-house" DBE seminars, as well as providing
assistance to interested bidders, as requested;

Disseminating information to DBEs concerning business opportunities in
DOT-assisted contracts and subcontracts;

Attending pre-bid and pre-construction conferences to explain DBE
requirements (when requested by Director of Aviation);

Coordinating with Director of Aviation to establish recommendations for
contract and annual program-wide goals;

Maintaining records of DBE participation and regularly reporting to the
Mayor, City Council and DOT, as required.

Section 5 COORDINATION OF CITY DEPARTMENTS
A. Primary responsibility for the DBE Program rests with Liaison Officer.
Assistance of other departments and technical resources are necessary for
effective administration and execution of the DBE Program.
B. Director of Aviation shall:

1.

Provide Liaison Officer an opportunity to review bid invitations prior to
advertisement to ensure that City's DBE requirements are adequately
addressed;

When required, coordinate pre-bid conferences with Liaison Officer so that
Liaison Officer may explain DBE requirements and respond to questions;
Ensure that Liaison Officer has the opportunity to evaluate DBE participation
submissions in order to determine that Good Faith Efforts are made to meet
DBE contract goals;

Report to Liaison Officer, upon request, but no more frequently than
monthly, on Department of Aviation's efforts and success at achieving the
DBE goals; and

Advertise contracts for which a goal has been established hereunder, in
addition to publication in a newspaper of general circulation, in at least one
minority or women focused newspaper or publication named by OBO.

Section 6 PROCEDURES TO ENSURE THAT DBES WILL HAVE AN EQUITABLE
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OPPORTUNITY TO COMPETE FOR CONTRACTS AND SUBCONTRACTS

A. Affirmative action techniques employed by OBO and Department of Aviation to

facilitate participation by DBEs in DOT-assisted contracting activities of City,

include:

1. Arranging solicitations, time for submission of bids, quantities, specifications
and deliveries to better accommodate participation of DBEs to the greatest
extent practicable consistent with good procurement practices;

2. Implementing informational and communication programs on contracting

opportunities and procedures, with such programs being bilingual where

appropriate;

Providing assistance, as practical, in overcoming barriers such as inability to

obtain bonding, financing or technical assistance;

Holding pre-bid conferences to explain procedures and forms used and to

encourage prime contractors to use DBEs as Subcontractors;

Including City's goal for DBE participation in bid solicitation for DOT-

assisted contracts;

Informing minority Chambers of Commerce, and minority and women

contractors associations of upcoming bid dates and the scope of work

through Liaison Officer;

Arranging with Designer for purchase of individual Project Manual Sections

and Drawing sheets by interested firms; and

8. Making available, upon request, the list of plan holders of record for DOT-
assisted projects.

o o A~ Ww

~

Section 7 USE OF MINORITY OR WOMEN-OWNED BANKS (City encourages

contractors to utilize services of minority and women-owned banks. OBO
maintains a list of minority and women-owned banks located in Houston,
Texas.)

Section 8 DBE DIRECTORY-- OBO maintains a current register of firms, updated

bimonthly, listing certified DBEs, including address, telephone number and area(s)
of work for which DBEs are certified. This register is available to Bidders as a tool to
assist them in locating DBEs. City makes no representation that all firms listed in
the register are currently eligible DBEs, nor does City endorse any DBE named.
Bidders and Contractor are not limited to this register as a source of DBE
Subcontractors; however, DBE’s must be certified by OBO prior to being eligible.

Section 9 DBE ELIGIBILITY CERTIFICATION AND JOINT VENTURES INVOLVING

A.

DBEs

AAD shall certify eligibility of DBE’s and joint ventures involving DBEs. An

applicant denied certification by OBO may avail itself of the DOT appeal

procedures set out at 49 CFR Part 23. OBO shall not accept for review another

application for certification from an applicant previously denied certification until 6

months after the date of denial. In the event of an appeal to DOT of denial of

certification, OBO shall not accept for review another application for certification

until 6 months after the date of denial by DOT.

AAD shall take at least the following steps in determining whether to certify a

firm:

1. Perform an on-site visit to the offices of the firm and to any job sites on which
the firm is working at the time of the eligibility investigation;

2. Obtain resumes or work histories of the principal owners of the firm and
personally interview those individuals;
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Analyze ownership of stock in the firm, if it is a corporation;

Analyze bonding and financial capacity of the firm;

Determine the work history of the firm, including contracts received and work
completed;

Obtain or compile a list of equipment owned or available to the firm and the
licenses of the firm and its key personnel to perform the work it seeks to do as
part of the DBE program;

7. Obtain a statement from the firm of the type of work it prefers to perform as
part of the DBE program.

o ko

C. City shall require apparent successful Bidder to meet or exceed the DBE goal or
to make Good Faith Efforts to do so, prior to award of the contract. City shall
also require apparent successful Bidder or Contractor to make Good Faith Efforts
to subcontract with a substitute DBE when one DBE is unable to perform
successfully, though there is no requirement that the replacement perform the
same subcontract services. City reserves the right to approve substitutions of
Subcontractors and Suppliers in order to assure continued compliance with the
goal.

Section 10 PERCENTAGE GOALS

A. City Council shall establish, by motion, annual Program-wide goals. The goal for
construction shall be established as a percentage of the DOT financial
assistance to the airport that is expended in contracting and not that assistance
used for reimbursement of City's own forces or for land acquisition ("DOT
Financial Assistance Base").

B. The following factors are considered in arriving at the goal:

1. Number and types of contracts to be awarded by City during its fiscal year;

2. Number and types of DBEs certified by City;

3. Number and types of DBEs likely to be available to compete for contracts
during City's fiscal year; and

4. Past results of City's efforts to contract with DBEs.

C. Program-wide goals shall be reviewed on an annual basis by Liaison Officer and
Director of Aviation. The review process shall analyze the same factors listed in
Paragraph B above. Recommendation for adoption of the Program-wide goals
for the next fiscal year shall be made to City Council jointly by Liaison Officer and
Director of Aviation, on or before May 1 of each year. Each motion setting
Program-wide goals shall be submitted to DOT/Southwest Region.

D. After consideration of the known availability of qualified DBEs in the areas to be
contracted, Director of Aviation shall either:

1. Assign an appropriate DBE contract goal which may be less than, equal to or
greater than the applicable Program-wide goal; or

2. For contracts not required to be competitively bid, designate the contract as
one to be competed for only by DBEs (see Section 12 - Set Asides); or

3. Determine that one of the following exceptions applies and the contract
should be excepted from DBE goal setting: the contract is of such a
specialized, technical or unique nature as to require City to be able to select
Contractor without regard to DBE participation; or DBE participation would be
negligible based on known availability of qualified DBEs. In the event an
exception is determined to apply, Director of Aviation shall notify OBO, in
writing, of this determination prior to advertisement or in the case of contracts
for which no advertisement is published, prior to contract award. OBO may
challenge this determination. The apparent successful Bidder, prior to award,
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E.

shall meet or exceed the contract goal or demonstrate that it could not meet it

despite Good Faith Efforts.
At the time City submits its Program-wide goals to DOT, it shall publish a notice
announcing the goal, informing the public that the goal and a description of how it
was selected is available for inspection during normal business hours at City
Secretary's Office for 30 days following the date of the notice, and informing the
public that DOT and City will accept comments on the goals for 45 days from the
date of the notice. The notice shall include addresses to which comments may
be sent, and shall be published in general circulation media, available media
focused specifically toward minorities or women and trade association
publications, and shall state that the comments are for informational purposes
only.
Bidders and Contractor shall at a minimum seek DBEs in the same geographic
area in which contractors or Subcontractors are normally sought for a given
solicitation.

Section 11 MEANS TO ENSURE THAT COMPETITORS MAKE GOOD FAITH

A.

EFFORTS TO MEET DBE-CONTRACT GOALS

The apparent successful Bidder shall submit DBE participation information to

City. Award of the contract will be contingent upon apparent successful Bidder

meeting the DBE contract goal or satisfying City that Good Faith Efforts to do so

have been made.

The apparent successful Bidder shall submit the following information, following

Documents 00495 and 00807, within the time period stated in Document 00495,

so that a determination can be made of whether the DBE contract goal has been

met:

1. Names and addresses of DBE firms that will participate in the contract;

2. Description of the work each named DBE firm will perform;

3. Dollar amount of work to be performed by each named DBE firm and the
related percentage of participation; and

4. Certification number of the DBE (optional).

In the event that review of this submission by City reveals proposed DBE

participation will not meet the goal, the apparent successful Bidder shall submit

within 15 working days of notification information concerning sufficient DBEs to

meet the goal in the opinion of Liaison Officer, or documentation of Good Faith

Efforts to do so. Failure to timely submit required information may result in

rejection of the Bidder's bid. The periods of time for submissions and actions to

be taken by the apparent successful Bidder may be reduced or expanded in

Bidding Documents or by Director of Aviation for contracts which do not result

from bidding.

Section 12 DBE SET ASIDES-- State and local law prohibit City from including DBE
set-asides (a technique which limits consideration of bids or Proposals to those
submitted by DBESs) in its competitively bid contracts. The most relevant
procurement regulations prohibiting set-asides, are contained in Chapter 252, Local
Government Code (Vernon), and Article Il, Section 19, "Contracts," of the Houston
City Charter. Set asides may be used only in the instance of contracts for which
competitive bidding is not required by law and only then when Director of Aviation
and Liaison Officer agree that there are sufficient DBEs with the required capability
to assure competition for the contract, but in no event fewer than 3, and that
because of the nature of the contract, or conditions affecting its award, remediation
of effects of historic discrimination would be impeded if a less restrictive measure
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were applied.

Section 13 COUNTING DBE PARTICIPATION TOWARD MEETING DBE GOALS
A. DBE participation shall be counted toward meeting DBE goals as follows:

1. Once a firm is certified as a DBE, the total dollar value of a contract awarded
to the DBE in its field or fields of certification will be counted toward the
applicable DBE goals.

2. The apparent successful Bidder or Contractor may count toward the DBE
goal that portion of the total dollar value of a contract with a joint venture
equal to the percentage of ownership of the joint venture by the DBE joint
venturer.

3. The apparent successful Bidder or Contractor may count toward the DBE
goal only expenditures to DBEs that perform a Commercially Acceptable
Function in the work of a contract. To determine whether a DBE is
performing a Commercially Acceptable Function, City shall evaluate the
amount of work subcontracted, industry practices, and other relevant factors.

4. Consistent with normal industry practices, a DBE may enter into subcontract.
If a DBE subcontracts to non-DBEs a significantly greater portion of the work

of the contract than would be expected on the basis of normal industry

practices, and in any case more than fifty 50%, the DBE shall be presumed
not to be performing a Commercially Acceptable Function. The DBE may
present evidence to AAD, through Contractor, if applicable, to rebut this
presumption. Liaison Officer's decision on the rebuttal of this presumption is
final.

5. The apparent successful Bidder or Contractor may count, as specified below,
toward the DBE goal expenditures or materials and supplies obtained from
DBE Regular Dealers and Manufacturers provided that the DBE assumes the
actual and contractual responsibility for the provision of the materials and
supplies.

a. The apparent successful Bidder or Contractor may count 100 percent of
its expenditure to a DBE Manufacturer (a firm that operates or maintains a
factory or establishment that produces on-premises, or substantially alters
before resale, products obtained by Contractor).

b. The apparent successful Bidder or Contractor may count 60 percent of its
expenditures for products obtained from DBE Regular Dealers, provided
that the DBE Regular Dealer performs a Commercially Acceptable
Function in the supply process. For purposes of this section, a Regular
Dealer is a firm that owns, operates, or maintains a store, warehouse, or
other establishment in which the products required for the performance of
the contract are bought, kept in stock, and regularly sold to the public in
the usual course of business. To be a Regular Dealer, the firm shall
engage in, as its principal business, and in its own name, the purchase
and sale of products in question. A Regular Dealer in bulk items such as
steel, cement, gravel, stone, and petroleum products need not keep such
products in stock, if it owns or operates distribution equipment. Brokers
and packagers are Manufacturers or Regular Dealers within the meaning
of the section.

c. The apparent successful Bidder or Contractor may count toward the DBE
goal the following expenditures to DBE firms that are not "Manufacturers"
or "Regular Dealers":

1) Fees or commissions for providing a bona fide service, such as
professional, technical, consultant or managerial services and
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assistance in procurement of essential personnel, facilities, products
(but not the cost of the products themselves) required for performance
of the contract, provided the fee or commission is determined by AAD
to be reasonable and not excessive as compared with fees
customarily allowed for similar services.

2) Fees for delivery of products required on site (but not the cost of the
products themselves) when the hauler, trucker, or delivery service is
not also the "Manufacturer" of or "Regular Dealer" in the products,
provided the fee is determined by AAD to be reasonable and not
excessive as compared with fees customarily allowed for similar
services.

Section 14 POLICY CONCERNING LEASES [Paragraph Deleted]

Section 15 MAINTENANCE OF RECORDS AND REPORTS

A. AAD shall maintain a record keeping system to identify and assess DBE
contract awards, prime contractors' progress in achieving DBE contract goals,
and other DBE Affirmative Action efforts. Specifically, AAD shall: maintain
records showing procedures adopted to comply with requirements of the
ordinance; obtain regular reports from Contractor on Contractor's progress in
meeting contractual DBE obligations. Contractor shall submit to AAD copies of
all DBE agreements as they are executed; make specific efforts to identify and
award contracts to DBEs.
Such records will be available, upon request, to any authorized officer or
employee of DOT.

C. Liaison Officer shall submit quarterly reports to FAA, including at a minimum:

1.

a O N

Number of DOT-assisted contracts awarded to DBEs by City through
contractors;

. Description of general categories of DOT-assisted contracts awarded to

DBEs during the resorting period;

. Dollar value of- the FAA share of DOT-assisted contracts awarded to DBEs;
. Percentage of the dollar value of the FAA share of all DOT-assisted contracts

awarded during this period which were awarded to DBEs; and,

. Indication of whether and the extent to which the percentage met or exceeded

the Program-wide goals.

Section 16 INFORMATION TO BE INCLUDED IN CONTRACT DOCUMENTS
A. The following statements shall be included in their entirety in all advertisements,
Bidding and Contract Documents related to DOT-assisted contracts:

1.

"It is the policy of DOT that Disadvantaged Business Enterprises as defined
in 49 CFR Part 23 shall have the maximum opportunity to participate in the
performance of contracts financed in whole or in part with Federal funds.
Consequently, the DBE requirement of 49 CFR Part 23 will be included in all
contract documents for DOT-assisted contracts."

. "City and the apparent successful Bidder, or Contractor, agree to ensure that

Disadvantaged Business Enterprises, as defined in 49 CFR Part 23, have
the maximum opportunity to participate in the performance of contracts and
subcontracts financed in whole or in part with Federal funds provided under
this agreement. In this regard, City and the apparent successful Bidder, or
Contractor, shall take all necessary and reasonable steps in accordance with
49 CFR Part 23 to ensure that DBEs have the maximum opportunity to
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compete for and perform contracts. City and the apparent successful Bidder,
or Contractor, shall not discriminate on the basis of race, color, national
origin, or sex in the award and performance of DOT-assisted contracts."

B. The following statements shall be included in their entirety, in addition to those
in subsection A, in all advertisements, Bidding and Contract Documents for
DOT-assisted contracts for which a DBE goal has been established:

1.

"All Bidders shall make Good Faith Efforts, as defined in Document 00806-
Disadvantaged Business Enterprise Program, to subcontract [percent value
stated in Document 00801- Supplementary Conditions] of the dollar value of
the prime contract to small business concerns Owned, Controlled and
Managed by socially and economically disadvantaged individuals (DBE). In
the event that the apparent successful Bidder qualifies as a DBE, the
contract goal shall be deemed to have been met. Individuals who are
rebuttably presumed to be socially and economically disadvantaged include
women, Blacks, Hispanics, Native Americans, Asian-Pacific Americans, and
Asian-Indian Americans. The apparent successful Bidder shall submit
information concerning DBEs that will participate in this contract. The
information shall include the name and address of each DBE, a description
of the work to be performed by each named firm, and the dollar value of the
contract or subcontract. If Contractor fails to achieve the contract goal stated
herein, Contractor shall provide documentation demonstrating Contractor's
Good Faith Efforts in attempting to do so. A bid or contract that fails to meet
these requirements will be considered nonresponsive."

. "All bidders, potential contractors or Subcontractors for this DOT-assisted

contract are hereby notified that failure to carry out the DOT policy and the
DBE obligation, as set forth above, shall constitute a breach of contract
which may result in termination of the contract or such other remedy deemed
appropriate by City."

"All Bidders and Contractor hereby assure that they will include the above
clauses in all subcontracts which offers further subcontracting opportunities."
"It is further understood and agreed that the award procedure for this
solicitation will include the selection criteria of 49 CFR Part 23.45(1) to ensure
that prime contracts are awarded to competitors that meet DBE goals."
"Notification is hereby given that DBE goals are established for this prime
contract. The goal for firms owned and controlled by socially and
economically disadvantaged individuals is [percent value stated in Document
00800- Supplementary Conditions] of the dollar value of this contract."

"As a prerequisite to contract execution, the apparent successful Bidder shall
submit names and addresses of the certified DBE firms that will participate in
the contract along with a description of the work to be performed by each
named firm and the dollar value for each subcontract. If the responses do
not clearly show DBE participation will meet the goals above, the apparent
successful Bidder shall provide documentation clearly demonstrating, to the
satisfaction of City, that it made Good Faith Efforts in attempting to do so and
that meeting said goals is not reasonably possible. A bid that fails to meet
these requirements will be considered nonresponsive."

"Agreements between Bidder and a DBE in which the DBE promises not to
provide sub-contracting quotations to other Bidders are prohibited. The
apparent successful Bidder or Contractor shall make good faith effort to
replace a DBE Subcontractor that is unable to perform successfully with
another DBE Subcontractor."

C. "The apparent successful Bidder or Contractor shall establish and maintain
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records and submit regular reports, as required, which will identify and assess
progress in achieving DBE subcontract goals and other DBE affirmative action
efforts."

D. Bidding Documents shall include: DBE goals; DBE definitions; DBE selection
criteria; Methods of counting DBE patrticipation; Eligibility standards; Method for
appeal of denial of certification; and Reporting forms.

Section 17 OPEN MEETINGS [Paragraph Deleted]
Section 18 EMERGENCY [Paragraph Deleted]
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CONTRACTOR GOOD FAITH EFFORTS
("ATTACHMENT A")

A. Good Faith Efforts for non-DBESs in construction, procurement and professional services
shall mean at a minimum the following:

1.

Delivery of written notice to the following:

a. All local certified DBEs in the directory for the month prior to the month of the bid
or proposal submission date and identified as performing work or services or
providing commodities for all potential subcontracting or supply categories in the
Contract; and

b. All minority and women focused associations identified in the directory for the
month prior to the month of the bid or proposal submission date; and

c. All news media focused toward minority persons and women identified in the
directory for the month prior to the month of the bid or proposal submission date;
and

d. All DBEs which requested information on the Contract.

The written notices shall contain:

a. Adequate information about plans, specifications, and relevant terms and
conditions of the Contract and about the work to be subcontract or the goods to
be obtained from Subcontractors and suppliers;

b. A contact person within the apparent low bidder's or proposer's office to answer
questions;

c. Information as to the apparent low bidder's or proposer's bonding requirements,
the procedure for obtaining any needed bond, and the name and telephone
number of one or more acceptable surety companies to contact;

d. The last date for receipt by the bidder or proposer of DBE bids or price
quotations;

Attendance at any special pre-bid meeting called to inform DBEs of subcontracting or

supply opportunities, if set forth in the bidding or proposal documents.

Division of the Contract, as recommended by the department head of the initiating

City department and in accordance with normal industry practice, into small,

economically feasible segments that could be performed by DBE.

Providing an explanation for rejection to any DBE whose bid or price quotation is

rejected, unless another DBE is accepted for the same work, as follows:

a. Where price competitiveness is not the reason for rejection, a written rejection
notice including the reason for rejection will be sent to the rejected DBE;

b. Where price competitiveness is the reason for rejection, a meeting must be held,
if requested, with the price-rejected DBE to discuss the rejection; and

6. Providing an explanation for rejection of any DBE to the Affirmative Action and

Contract Compliance Division, unless another DBE firm is accepted for the same
work, including the name of the non-DBE firm proposed to be awarded the
subcontract or supply agreement, and if price competitiveness is the reason for
rejection, the DBE's price quotation and the successful non-DBE's price quotation.

B. Good Faith Efforts for DBEs in construction, procurement and professional services shall
mean at a minimum the following:

1.

Furnishing prompt written responses to any written inquiry from the Director or any
employee of the Affirmative Action and Contract Compliance Division regarding the
DBE's performance or information germane to the DBE's certification;

Ensuring that at all times during the performance of any Contract or subcontract
subject to the requirements of Chapter 1 of the Code of Ordinances the DBE is
engaging in a commercially acceptable function as that term is defined herein;

00806-13-AlP
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3. Ensuring that no application, response to a request for information, or other factual
material submitted to the Director or any employee of the Affirmative Action and
Contract Compliance Division contains any material misrepresentation; and

4. Furnishing prompt responses to requests from the department administering the
Contract, the City Attorney and the city Controller for information, books and records
needed to verify compliance.

END OF SECTION
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IAH Terminal D Conveyance Replacement BIDDER REQUIREMENTS
Project No. 1028 FOR DBE PROGRAM

DOCUMENT 00807

BIDDER/CONTRACTOR REQUIREMENTS FOR
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

PART 1- GENERAL

1.01

A.

1.03
A.

DOCUMENT INCLUDES

General requirements of DBE Program.

Bidder/Contractor and DBE requirements for compliance with DBE Program.
Contractor Good Faith Efforts

Form of DBE Monthly Utilization Report

SUBMITTALS

Submit following within 10 days following date of “Notice of Intent to Award the
Contract”™
1. To City Engineer:

a. One copy of Document 00600- List of Proposed Subcontractors and
Suppliers, Part A- DBE Participation Plan ("Plan").

b. One original copy of executed DBE subcontract(s), or Letter(s) of Intent for
each DBE, or documentation (written on Bidder's stationery) of Good Faith
Efforts if the Goal is not met, following Paragraph 1.04.B.

2. To Houston Airport System (HAS), Office of Business Opportunity (OBO):

a. One copy of Document 00600 Part A.

b. Original documents pursuant to Document 00806.

c. Address to:

Houston Airport System, Office of Business Opportunity (OBO)
111 Standifer Road, Suite

Humble, Texas 77338

Attn: Manager of OBO

Submit reports during progress of the Work:

1. Within 40 days after Notice to Proceed date, submit the first Report.

2. Thereafter on the 15th of each month, submit one Report outlining DBE
participation, until DBE activity is complete.

3. Mail original of Reports to Affirmative Action Division at the address given in
Paragraph 1.02.A.2.c above.

4. Mail one copy of Reports to City Engineer.

GENERAL DBE REQUIREMENTS

City encourages full participation of DBEs in all phases of City's procurement
activities to afford DBEs a full and fair opportunity to compete for City contracts at
all levels.

00807-1
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BIDDER REQUIREMENTS IAH Terminal D Conveyance Replacement
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1.

DBE is defined in Document 00806, and further as used in this Document,
means an entity acting as Subcontractor or Supplier, even if certified by
another agency, whether proposed or subcontracted, whether as original or
replacement DBE, which is certified as a DBE by City of Houston Office of
Business Opportunity (OBO/Affirmative Action Division"), except:

. Director of Affirmative Action ("Director/OBO") will consider priority

certification of non-certified entities in cases where the apparent Low Bidder
proposes entities for specific capabilities not found among at least 3 DBEs.

B. Summary of Policy Elements:

1.

Contractor agrees to ensure that DBEs have full and fair opportunity to
participate in performance of City contracts, and to make Good Faith Efforts
to meet the Goal.

Contractor, Subcontractors and Suppliers shall not discriminate on the basis
of race, color, religion, national origin or sex in the performance of City
contracts.

Contractor's performance in meeting the Goal will be monitored by Affirmative
Action Division, including site visits, reviewing records and reports, and
interviewing randomly selected personnel.

C. The percentage goal for DBE participation ("Goal") for this Contract is stated in
Document 00801.

1.04. BIDDER/CONTRACTOR AND DBE RESPONSIBILITIES

A. Prior to Bid submission: Verify proposed DBEs are certified prior to bid date.

B. Prior to Award:

1.

2.
3.

Submit documents following Paragraph 1.02. Failure to properly submit
documents may result in apparent low Bidder being considered
non-responsive and second Low Bidder being considered for award.

a. Director/OBO will not unreasonably withhold approval of Good Faith
Efforts.

b. If Bidder fails to furnish Plan, or fails to document Good Faith Efforts,
Bidder will be deemed non-responsive and City Engineer will make
recommendation to award the contract to second Low Bidder.

Designate an officer to administer the Plan and maintain records of Good

Faith Efforts to subcontract with DBEs.

Execute a written contract with each DBE.

C. After execution of the Agreement:

1.

Follow the Plan or deviations therefrom approved by Director/OBO.
Director/OBO may suspend Contractor for failure to make Good Faith Efforts
to meet the Goal, or to suspend a DBE failing to make Good Faith Efforts to
maintain DBE certification.

Submit Reports, following Paragraph 1.02.B.

Upon approval by Director/OBO, make Good Faith Efforts to replace a DBE
displaced for any reason, with another DBE.

D. Eligibility of DBEs:

00807-2
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1.05

1. Contact Affirmative Action Division (713/658-3800) regarding certifications.

2. Affirmative Action Division maintains, publishes and distributes the Minority
and Women Disadvantaged Business Enterprise Directory ("Directory").
Contractor is not limited to use of listed DBESs, and is encouraged to solicit
subcontractors and suppliers from other sources and direct them to apply for
DBE certification.

DBE participation shall be counted toward meeting the Goal as follows:

1. The total dollar value of each DBE, after being certified as a DBE, is counted
toward the Goal.

2. When Contractor or Subcontractor or Supplier organizes as a joint venture
with one or more members to satisfy the Goal, the Director/OBO shall
determine the percent of participation resulting from the joint venture
accountable toward the Goal.

3. Contractor may count toward the Goal only DBEs performing Commercially
Acceptable Function in work of the Contract, as defined in Document 00806.

4. Subcontract at least 50 percent of the Goal to DBE Subcontractors.

5. Contractor may count 100 percent of DBE Supplier participation toward the
Goal; however, DBE Supplier contracts shall not exceed 50 percent of the
Goal.

Records and Reports:

1. Submit Reports following Paragraph 2.A.

2. Maintain the following records for review by Affirmative Action Division upon
request:

a. Copy of subcontracts and purchase orders as executed;
b. Documentation of payments to and other transactions with DBEs;
c. Explanation of changes/replacements of DBEs, with other DBEs.

3. If the Goal is not being met, include in Reports a narrative description of
progress being made in DBE participation. If sufficient DBEs to meet the
Goals are being utilized, identify them by name and the dollar amount paid to
date for work performed or products furnished by each DBE during the
monthly period. Submit reports even when no activity occurs during a monthly
period.

CONTRACTOR GOOD FAITH EFFORTS

If Contractor fails to meet or exceed the Goal set for the Contract, Affirmative
Action Division will review documentation of Good Faith Efforts made by
Contractor to meet the Goal.

Burden of establishing minimum Good Faith Efforts is entirely upon Contractor
and any determination made by Affirmative Action Division that minimum Good
Faith Efforts were not made is appealable to City Council.

Contractor shall submit to Affirmative Action Division, a detailed, acknowledged
statement, in writing, with documentation attached, explaining in what ways
Contractor complied with the following minimum standards for Good Faith Efforts:
1. Delivery of written notice to all applicable categories of local DBEs identified
in the Directory, to contracting groups and media focused toward minorities
and women on a list furnished by Affirmative Action Division, and to any local
DBEs who requested information on the project. The notice shall contain:

00807-3
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BIDDER REQUIREMENTS IAH Terminal D Conveyance Replacement
FOR DBE PROGRAM Project No. 1028

2.
3.

a. Adequate information about the scope of the Work, Drawings, Project
Manual, and requirements of the Proposal;

b. ldentification of a person within the firm's office to answer questions.

Division of the Work into small, economically feasible segments which could

be performed by DBEs, as recommended by Director of Aviation.

Provision of an explanation to any DBE whose bid is rejected, unless another

DBE is accepted for the same work, as follows:

a. Where price competitiveness is not the reason, a written rejection notice

shall include the reason for rejection;

b. Where price competitiveness is the reason, a meeting shall be held, if

requested, with the price-rejected DBE to discuss the rejection.

END OF DOCUMENT
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City of Houston, Office of Business Opportunity _
DBE Monthly Utilization Report for HAS Projects

Report Period: through
PROJECT NAME: Date of Report:
PROJ/CIP/AIP No: Contract No.:
PRIME CONTRACTOR: Date of Commencement:
ADDRESS: Est. Compl. Date:
Contract Amount:  $
PHONE NUMBER: DBE Goal (%):
Est. % of Job Completed:
POTENTIAL AMOUNT
SCHEDULED % AMOUNT % OF
DATE OF AA SUBCONTRAC PAID
SUBCONTRACTOR CERTIFICATION DATE OF T OF CONTRACT THIS PAID TO CONTRACT
OR SUPPLIER SUBCONTRACT AMOUNT PARTICIPATION PERIOD DATE TO DATE

TOTALS

Make as many copies of this page as required to list all DBE participation.
Submit the original of this report by the 25th day following the report period to Houston Airport System, Office of Business Opportunity: 111 Standifer Street,
Humble, Texas 77338, and one copy to City Engineer at HAS.

Provide support documentation on all revenues paid to DBE Subcontractors/Suppliers, to reflect all up/down variances in Contract amount.




IAH Terminal D Conveyance Replacement WAGE SCALE
Project No. 1028 FOR BUILDING / FAA

1.01

1.02
1.03
1.04

1.05

1.06

DOCUMENT 00811 - FAA

WAGE SCALE FOR BUILDING CONSTRUCTION
FOR PROJECTS FUNDED BY AIP

Following 29 CFR 5.5 (a) (1) (v), use the rates listed on the Wage Determination
Attachment for minimum wage and benefits for the labor classifications applicable
to the Work.

These rates do not prohibit payment of more than the rates stated.

Apply rates in this Document 00811 to work on a building including an area within
five (5) feet of the exterior wall.

The Contractor shall submit the “Certificate form Contractor Appointing Officer or
Employee to Supervise Payment of Employees” (Exhibit “B”) to the Monitoring
Authority listed in Document 00495 prior to final execution of the contract.

During the course of the work, Subcontractors shall submit the “Certificate form
Subcontractor Appointing Officer or Employee to Supervise Payment of
Employees” (Exhibit “C”) to the Monitoring Authority listed in Document 00495.
Contractor and Subcontractors will submit payrolls electronically to the Department
through the online reporting system unless told otherwise by the Office of Business
Opportunity.

Projected Wage Determination Publication Date:
[April 14, 2023 (or Later)]
for
General Decision Number TX20230253 04/14/2023
Superseding General Decision Number TX20220253

State: TEXAS
Construction Type: BUILDING
County: Harris County in Texas

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or
apartments up to & including 4 stories). (Use current highway general wage
determination for paving & utilities incidental to Building Construction for Harris County

Modification Number: Publication Date:
0
1 01/06/2023
2 01/13/2023
3 01/27/2023
4 04/14/2023
5
6
7
8
00811-1
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WAGE SCALE

IAH Terminal D Conveyance Replacement
FOR BUILDING / FAA

Project No. 1028

EXHIBIT "A"
WAGE DETERMINATION ATTACHMENT

"General Decision Number: TX20240253 01/12/2024

Superseded General Decision Number: TX20230253

State: Texas

Construction Type: Building

County: Harris County in Texas.

BUILDING CONSTRUCTION PROJECTS (does not include single family

homes or apartments up to and including 4 stories).

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,

including those set forth at 29 CFR 5.1(a)(1).

| If the contract is entered |. Executive Order 14026 |
|into on or after January 30, | generally applies to the |
|2022, or the contractis | contract. |

|renewed or extended (e.g., an |. The contractor must pay |
| option is exercised) on or | all covered workers at |

| after January 30, 2022: | least $17.20 per hour (or |



| | the applicable wage rate |
| | listed on this wage |
| | determination, ifitis |
| | higher) for all hours |
| | spent performing onthe |

| | contractin 2024. |

| If the contract was awarded on|. Executive Order 13658 |
| or between January 1, 2015 and| generally applies to the |
|January 29, 2022, and the | contract. |

| contract is not renewed or |. The contractor must pay all |

| extended on or after January | covered workers at least |
|30, 2022: | $12.90 per hour (or the |

| | applicable wage rate listed |

| | on this wage determination, |

| | if itis higher) for all |

| | hours spent performing on |

| | that contractin 2024. |

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a

conformance request.

Additional information on contractor requirements and worker

protections under the Executive Orders is available at



http://www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/05/2024

1 01/12/2024

ASBE0022-009 07/03/2023

Rates Fringes

ASBESTOS WORKER/HEAT & FROST

INSULATOR (Duct, Pipe and

Mechanical System Insulation)....5 28.35 16.02

BOILO074-003 07/01/2023

Rates Fringes

BOILERMAKER.........ccovuuvneen. $37.00 24.64

CARP0551-008 04/01/2021

Rates Fringes

CARPENTER (Excludes
Acoustical Ceiling
Installation,Drywall Hanging,

Form Work and Metal Stud



Installation).........cccue..... S 25.86 9.08

ELEC0716-005 08/29/2023

Rates Fringes

ELECTRICIAN (Excludes Low

Voltage Wiring and

Installation of Alarms).......... $34.50 10.41

ELEV0031-003 01/01/2023

Rates Fringes

ELEVATOR MECHANIC................ $49.15 37.335+a+b

FOOTNOTES:
A. 6% under 5 years based on regular hourly rate for all
hours worked. 8% over 5 years based on regular hourly rate

for all hours worked.

B. Holidays: New Year's Day; Memorial Day; Independence Day;
Labor Day; Thanksgiving Day; Friday after Thanksgiving Day;

Christmas Day; and Veterans Day.

ENGI0450-002 04/01/2014

Rates Fringes



POWER EQUIPMENT OPERATOR

Cranes.....oceveeeeeeenene. $34.85 9.85

IRON0084-001 07/01/2023

Rates Fringes

IRONWORKER, STRUCTURAL........... $27.51

IRON0084-012 06/01/2023

Rates Fringes

GLAZIER......covvviieiiiine $23.27 7.12

IRONWORKER, ORNAMENTAL........... $27.51

PLAS0783-001 04/01/2023

Rates Fringes

PLASTERER.........ovviiininns $31.34 10.30

PLUMO0068-002 10/01/2023

Rates Fringes

PLUMBER........cccovniiinine $34.86 11.68

PLUMO0211-010 10/01/2023

8.13

8.13



Rates Fringes

PIPEFITTER (Including HVAC

Pipe Installation)............... $38.31 12.61

* SFTX0669-002 01/01/2024

Rates Fringes

SPRINKLER FITTER (Fire

Sprinklers).....ovoveeveennee. $34.60 23.88

SHEE0054-006 04/01/2020

Rates Fringes

SHEET METAL WORKER
Excludes HVAC Unit
Installation................ $29.70 13.85

HVAC Duct Installation Only.$ 29.70 13.85

* SUTX2014-029 07/21/2014

Rates Fringes

ACOUSTICAL CEILING MECHANIC......$ 17.27 3.98

BRICKLAYER......coevrvirireennne $18.87 0.00



CAULKER.....ccevivriiiiiiins $15.36 ** 0.00

CEMENT MASON/CONCRETE FINISHER...S 13.93 ** 0.00

DRYWALL FINISHER/TAPER........... $16.27 ** 3.66

DRYWALL HANGER AND METAL STUD

INSTALLER......cvvvvrirnnn $17.44 3.93

ELECTRICIAN (Alarm

Installation Only)............... $17.97 3.37

ELECTRICIAN (Low Voltage

Wiring Only).....cooveeueeneen. $18.00 1.68

FLOOR LAYER: Carpet............. $20.00 0.00

FORM WORKER........cccvveeeeeen. $12.77 ** 0.00
INSULATOR - BATT.....ceeeeeeeeeee $14.87 ** 0.73
IRONWORKER, REINFORCING.......... $12.14 ** 0.00

LABORER: Common or General......5 11.76 ** 0.00

LABORER: Mason Tender - Brick...S 13.47 ** 0.00

LABORER: Mason Tender -



Cement/Concrete.................. $10.48 ** 0.00

LABORER: Pipelayer.............. $12.94 ** 0.00

LABORER: Roof Tearoff........... $11.28 ** 0.00

LABORER: Landscape and

Irrigation......ccuveeveeenneee. S 9.52 ** 0.00
LATHER......oiiiiiiiiiiiienns $19.73 0.00
OPERATOR:

Backhoe/Excavator/Trackhoe....... $13.94 ** 0.00

OPERATOR: Bobcat/Skid

Steer/Skid Loader................ $13.93 ** 0.00
OPERATOR: Bulldozer............. $22.75 0.00
OPERATOR: Dirill................. $16.22 ** 0.34
OPERATOR: Forklift.............. S 16.00 ** 0.00

OPERATOR: Grader/Blade.......... $13.37 ** 0.00

OPERATOR: Loader................ S 13.55 ** 0.94

OPERATOR: Mechanic.............. $17.52 3.33



OPERATOR: Paver (Asphalt,

Aggregate, and Concrete)......... $16.03 ** 0.00
OPERATOR: Roller................ $ 16.00 ** 0.00
PAINTER (Brush, Roller and

Spray), Excludes Drywall

Finishing/Taping.......c........ $17.24 4.41
ROOFER......ccoeeireectreenrenns $ 15.40 ** 0.00

SHEET METAL WORKER (HVAC Unit

Installation Only)............... $20.05 2.24

TILE FINISHER..........cuunnnnn. $12.00 ** 0.00

TILE SETTER....cccvvverrreennn. $16.17 ** 0.00
TRUCK DRIVER: 1/Single Axle

TrUCK.ceee e, $14.18 ** 0.00

TRUCK DRIVER: Dump Truck........ $12.39 ** 1.18
TRUCK DRIVER: Flatbed Truck.....$ 19.65 8.57
TRUCK DRIVER: Semi-Trailer

TrucK...veeeeerieeieeniene, $12.50 ** 0.00

TRUCK DRIVER: Water Truck....... $12.00 ** 4,11



WATERPROOFER..........cccuvenne $14.39 ** 0.00

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($17.20) or 13658
(512.90). Please see the Note at the top of the wage
determination for more information. Please also note that the
minimum wage requirements of Executive Order 14026 are not
currently being enforced as to any contract or subcontract to
which the states of Texas, Louisiana, or Mississippi, including

their agencies, are a party.

Note: Executive Order (EQ) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EOQ, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is

like family to the employee) who is ill, injured, or has other



health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information

on contractor requirements and worker protections under the EO
is available at

https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (iii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical

order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate

(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed



in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this

classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,

2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing

this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that

no one rate prevailed for this classification in the survey and

the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all

rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates

the State of Louisiana. 2012 is the year of survey on which
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EXHIBIT “B”

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE
TO SUPERVISE PAYMENT OF EMPLOYEES

Project Name

Project WBS#: Date

(I) (We) hereby certify that (I am) (we are) the prime Contractor for

(Specify type of job)

in connection with construction of the above-mentioned Project, and that (l) (we) have appointed
, Whose signature appears below, to supervise the
payment of (my) (our) employees beginning ,20___; that he/she is in a
position to have full knowledge of the facts set forth in the payroll documents and in the statement
of compliance required by the Copeland Act and the City of Houston, which he/she is to execute
with (my) (our) full authority and approval until such time as (I) (we) submit to the City of Houston
a new certificate appointing some other person for the purposes hereinabove stated.

Phone:

(Identifying Signature of Appointee)

Attest:

(Name of Firm or Corporation)

By: By:
(Signature) (Signature)

(Title) (Title)

NOTE: This certificate must be executed by an authorized officer of a corporation or by a
member of a partnership and shall be executed prior to and be submitted with the first payroll.
Should the appointee be changed, a new certificate must accompany the first payroll for which
the new appointee executes a statement of compliance required by the Copeland Act and the
City of Houston.

00811-1
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EXHIBIT “C”

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE
TO SUPERVISE PAYMENT OF EMPLOYEES

Project Name

Project WBS#: Date

() (We) hereby certify that (I am) (we are) the prime Contractor for

(Specify type of job)

in connection with construction of the above-mentioned Project, and that (l) (we) have appointed
, whose signature appears below, to supervise the
payment of (my) (our) employees beginning ,20___; that he/she is in a
position to have full knowledge of the facts set forth in the payroll documents and in the statement
of compliance required by the Copeland Act and the City of Houston, which he/she is to execute
with (my) (our) full authority and approval until such time as (l) (we) submit to the City of Houston
a new certificate appointing some other person for the purposes hereinabove stated.

Phone:

(Identifying Signature of Appointee)

Attest:

(Name of Firm or Corporation)

By: By:
(Signature) (Signature)

(Title) (Title)

NOTE: This certificate must be executed by an authorized officer of a corporation or by a member
of a partnership and shall be executed prior to and be submitted with the first payroll. Should the
appointee be changed, a new certificate must accompany the first payroll for which the new
appointee executes a statement of compliance required by the Copeland Act and the City of
Houston.

END OF DOCUMENT
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Pay or Play Program
Operating Procedures

Background
The Pay or Play Program was established with Ordinance 2007-534 on July 1, 2007 and

is governed by Executive Order 1-7. The Pay or Play Program (POP) creates a more

level playing field and enhances fairness in the bid process between competing

contractors that choose to offer health benefits to their workforce and those who do not.

The program also recognizes and accounts for the fact that there are costs associated

with providing health care for the uninsured citizens of Houston and Harris County area.

Administration:

Vendors are required to begin complying with POP within 30 days of contract award

by utilizing the designated system, B2G  Workforce  Module, at

https://houston.mwdbe.com to complete/review POP activities.

Vendors are required to utilize JP Morgan Chase Pay Connexion (Pay Connexion)
portal that will accept POP payments electronically. B2G Workforce Module will
provide a direct link to Pay Connexion where contractors may submit payment via
Debit Card, Credit Card, Automated Clearing House (ACH) and/or Electronic Checks
(e-checks). Contractors will be charged a convenience fee per transaction.

Vendors who onboard new employees are allowed a 60-day waiting period upon each
new employee’s start date to begin participating in POP. After the 60-day period has
lapsed, Vendor must include the employee in POP reporting.

The Office of Business Opportunity (OBO) has citywide administrative oversight

of the program, including audit responsibilities. Vendor’'s compliance with POP
requirements will be directly managed by the City Department with whom Vendor

has contracted (Contracting Department). Questions about POP should be
referred to the Contracting Department’s POP Liaison. A contact list for POP
Liaisons is available at http://www.houstontx.gov/obo/popforms.html _or by
contacting the OBO POP Administrator at 832-393-0633 or
Brianne.Maxwell@houstontx.gov.
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Vendors must complete and return the following forms before contract award by
the Contracting Department:

o Acknowledgment Form (POP-1)

o Certification of Compliance (POP-2)

o Participating Subcontractors Form (POP-3)

Prime/Subcontractor Waiver Request (Form POP-4):

Completed by Contracting Department prior to City Council approval contract award,
for contract(s) that may meet exemption criteria as stated in EO 1-7. Form POP-4
must be signed by Contracting Department and forwarded, along with supporting
documentation, to OBO POP Administrator for final decision.

A new Form POP-4 is not needed for contract amendments and/or extensions, as the
POP requirements in the original contract continues to apply.

Contractors that utilize self-employed, owner/operator individuals to complete
services (e.g., Truck Drivers, Day Laborers, 10-99, etc.) are POP exempt.

Vendors should not submit a Form POP-4 for contracts enumerated in section 4.2 of

EO 1-7, as those contracts are not covered under POP.

Pay Option Reporting (Workforce Audit):

Vendors will create a Workforce Employee List showcasing all active employees
working on the City of Houston project. Vendors will complete a weekly workforce
audit by the end of each month. Vendors must provide the Total Hours Worked and
individual Hours Worked by each covered employee as part of the weekly workforce
audit.

o Total Hours Worked = Total Number of Hours Employee worked for Employer.

o Hours Worked = Total Number of Hours Employee worked on COH project.

Invoice Submission:

Invoices are created from monthly Workforce Audits reports. Payments are due to

the contracting department 30 business days after receipt of invoice. Payments
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may be made through the Pay Connexion. Prime Vendor is responsible to the
City for compliance of covered employees of covered subcontractors.

e Vendors will “Pay” by contributing $1.00 per covered employee per regular hour for
work performed under the contract with the City, not to exceed $40.00 per employee.

o POP will not accept partial payments; invoices must be paid in full.

Play Option Reporting (Workforce Audit):

e Vendors will create a Workforce Employee List showcasing all active employees
working on the City of Houston project.

e Vendors will complete a quarterly workforce audits by month end of October, January,
April, and July by providing proof of insurance for all active and covered employees
for previous three (3) months.

e Vendors will “Play” by providing health benefits to covered employees. Health
benefits must meet or exceed the following standards:

o The employer will contribute no less than 75% of the monthly premium
toward the total premium cost covered employee per month.

o The employee contribution, if any amount, will be no greater than 25% of the
monthly premium cost.

Note: Proof of coverage (in the form of the most current Company Insurance

invoice or individual employee insurance card) for POP covered employees that

work on the City Project.

Employee Waiver Request (Form POP-8):

e Vendor may request employee POP program waiver by submitting a request on the
City of Houston Pay or Play (POP) Employee Waiver Request (Form POP-8); if a
covered employee has refused health coverage through their employee or if a covered
employee has acquired health coverage on their own.

e Vendor will attach approved Form POP-8 to respective employees’ workforce

profile in the designated system.

Page 3 of 4
POP Operating Procedures Document 00840 OBO - 2/23/2021



)
2
)
23

o &
&, O
Usingss OF°

e Vendor may request for Self-Insured Status if the employer is using their own money
to cover their employees' claims.
¢ Vendors awarded Self-Insured Status will be PLAY participants and required to report

once a year.
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