
Date Issued: October 23, 2020 

Pre-Submission 
Conference: 

November 5 at 10:00 A.M., CST 
Video Conference via MS Teams Link: 
https://bit.ly/2G7Fqwc 

Questions Deadline: November 12, 2020 @ 12:00 Noon, CST 

Solicitation Due Date: December 17, 2020 @ 10:30 A.M., CST 

Solicitation Contact 
Person: 

Alfredo Oracion 
Sr. Procurement Specialist, Supply Chain Management 
alfredo.oracion@houstontx.gov 
281-230-8009 

Project Summary:   HAS is issuing this Invitation to Bid to demolish and construct a new staging lot 
approximately 4,050 sq.yd (36,450 sq.ft.) for Transportation Network Company 
(TNC) operators at William P. Hobby Airport (HOU) with either asphalt or
concrete in accordance with the 2014 Texas Department of Transportation 
Standard Specifications for Construction and Maintenance of Highways, Roads, 
and Bridges (TXDOT). 

NIGP Code:  91394 

M/WBE Goal: N/A 

___________________________ 
Jerry Adams 
Chief Procurement Officer 

___________________________ 
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Document 00200 

INSTRUCTIONS TO BIDDERS 

1.0 RELATED DOCUMENTS 

A. Document 00210 – Supplementary
Instructions to Bidders. 

B. Document 00320 – Geotechnical
Information. 

C. Document 00330 – Existing Conditions. 

D. Document 00410 – Bid Form, Parts A & B. 

E. Document 00495 – Post-Bid Procedures. 

F. Document 00520 – Agreement. 

G. Document 00700 – General Conditions. 

H. Document 00800 – Supplementary
Conditions. 

2.0 DEFINITIONS 

A. Definitions set forth in Document 00700, 
General Conditions, and in other documents 
of Project Manual, are applicable to Bid 
Documents. 

B. Addendum: Written or graphic instrument 
issued prior to Bid opening, which clarifies, 
modifies, corrects, or changes Bid 
Documents. 

C. Alternate: The total amount bid for additions 
to work, as described in Section 01110, 
Summary of Work.  Each Alternate includes 
cost of effects on adjacent or related 
components, and Bidder's overhead and 
profit. 

D. Bid: A complete and properly signed offer to 
perform the Work in accordance with this 
Document and Document 00210, 
Supplementary Instructions to Bidders. 

E. Bid Date: Date and time set for receipt of 
Bids as stated in Document 00210, 
Supplementary Instructions to Bidders, or as 
modified by Addenda. 

F. Bid Documents: Project Manual, Drawings, 
and Addenda. 

G. Bid Supplement: A Bid submittal that is 
required in Document 00410, Bid Form. 

H. Bidder: Person or firm, identified in 
Document 00410B, Bid Form, Part B, 
including its successors, and its authorized 
representative. 

I. Code: Code of Ordinances, Houston, Texas. 

J. Low Bidder: Apparent successful Bidder that 
qualifies as a responsible Bidder and that 
submits Bid with lowest Total Bid Price. 

K. Project Manager: Person designated in 
Document 00100, Advertisement for Bids, 
and Document 00220, Request for Bid 
Information, to represent the City during 
bidding and post-bid periods. 

L. Project Manual: Volume assembled for the 
Work that includes the bidding requirements, 
sample forms, Conditions of the Contract, 
and Specifications. 

M. Security Deposit: A certified check, cashier's 
check, or bid bond in the amount of 10 
percent of the Total Bid Price. 

N. Total Bid Price: Total amount bid for 
performing the Work as identified by Bidder 
in Document 00410B, Bid Form, Part B, 
which amount includes: 

1. Stipulated Price;

2. Total Base Unit Prices;

3. Total Extra Unit Prices;

4. Total Cash Allowances; and

5. Total Alternates.

3.0 NOTICE TO BIDDERS 

A. Chapter 18, Ethics and Financial Disclosure, 
of the City of Houston Code of Ordinances 
makes it unlawful for a Contractor to offer 
any contribution to a candidate for City 
elective office (including elected officers and 
officers-elect) during a certain period of time 
prior to and following the award of the 
Contract by the City Council.  The term 
"Contractor" includes proprietors of 
proprietorships, all partners of partnerships, 
and all officers, directors, and holders of 10 
percent or more of the outstanding shares of 
corporations.  A statement disclosing the 
names and business addresses of each of 
those persons will be required to be 
submitted with each bid or proposal; for a 
City Contract.  Bidder shall complete and 
submit Document 00455, Ownership 
Information Form, with its Bid to comply 
with this requirement.  See Chapter 18 of 
the Code for further information. 

B. Chapter 15, Article VIII, of the City's Code 
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provides that no contract shall be let, nor any 
other business transaction entered into, by 
the City with any person indebted to the City 
or a qualifying entity, if the contractor or 
transaction comes within the provisions of 
Section 15-1 (c) of the Code.  Exceptions 
are provided in Section 15-126 of the Code. 
Bidder shall complete and submit Document 
00455, Ownership Information Form, with its 
Bid to comply with this requirement. 

C. Neither bidder(s) nor any person acting on 
bidder(s)’s behalf shall attempt to influence 
the outcome of the award by the offer, 
presentation or promise of gratuities, favors, 
or anything of value to any appointed or 
elected official or employee of the City of 
Houston, their families or staff members.  All 
inquiries regarding the solicitation are to be 
directed to the designated City 
Representative identified on the first page of 
the solicitation.  Upon issuance of the 
solicitation through the pre-award phase and 
up to the date the City Secretary publicly 
posts notice of any City Council agenda 
containing the applicable award, aside from 
bidder's formal response to the solicitation, 
through the pre-award phase, written 
requests for clarification during the period 
officially designated for such purpose by the 
City Representative, neither bidder(s) nor 
persons acting on their behalf shall 
communicate with any appointed or elected 
official or employee of the City of Houston, 
their families or staff through written or oral 
means in an attempt to persuade or 
influence the outcome of the award or to 
obtain or deliver information intended to or 
which could reasonably result in an 
advantage to any bidder.  However, nothing 
in this paragraph shall prevent a bidder from 
making public statements to the City Council 
convened for a regularly scheduled session 
after the official selection has been made 
and placed on the City Council agenda for 
action, or to a City Council committee 
convened to discuss a recommendation 
regarding the solicitation. 

D. Anti-Boycott of Israel.  Bidder certifies that 
Bidder is not currently engaged in, and 
agrees for the duration of this Contract not to 
engage in, the boycott of Israel as defined by 
Section 808.001 of the Texas Government 
Code. 

E. Zero Tolerance Policy for Human 
Trafficking and Related Activities.  The 
requirements and terms of the City of 
Houston’s Zero Tolerance Policy for Human 
Trafficking and Related Activities, as set 
forth in Executive Order 1-56, as revised 
from time to time, are incorporated into this 
Contract for all purposes.  Bidder has 
reviewed Executive Order 1-56, as revised, 
and shall comply with its terms and 
conditions as they are set out at the time of 

this Contract’s effective date.  Bidder shall 
notify the City’s Chief Procurement Officer, 
City Attorney, and the Director of any 
information regarding possible violation by 
the Bidder or its subcontractors providing 
services or goods under this Contract within 
7 days of Bidder becoming aware of or 
having a reasonable belief that such 
violations may have occurred, have 
occurred, or are reasonably likely to occur. 

F. The requirements of Subchapter J, Chapter 
552, Government Code, may apply to this 
bid and the contractor or vendor agrees that 
the contract can be terminated if the 
contractor or vendor knowingly or 
intentionally fails to comply with a 
requirement of that subchapter. 

4.0 BID DOCUMENTS 

A. The Bid Documents may be obtained at 
location specified in Document 00210, 
Supplementary Instructions to Bidders. 

B. The Bid Documents are made available only 
for the purpose of bidding on the Work.  
Receipt of Bid Documents does not grant a 
license for other purposes. 

C. On receipt of Bid Documents, Bidder shall 
verify that documents are legible and 
complete, compare contents of Project 
Manual with Document 00010, Table of 
Contents, and compare Index of Drawings 
with Document 00015, List of Drawings. 
Bidder shall notify Project Manager if Bid 
Documents are incomplete. 

D. If City of Houston Standard Specifications or 
Standard Details are required by the Project 
Manual, Bidder shall refer to Document 
00210, Supplementary Instructions to 
Bidders for purchase information. 

5.0 EXAMINATION OF DOCUMENTS, SITE, AND 
LOCAL CONDITIONS 

A. Bidder shall examine Project site, become 
familiar with local conditions under which the 
Work shall be performed, conduct 
appropriate investigations, and correlate 
personal observations with requirements of 
the Bid Documents before submitting a Bid. 

B. Bidder shall make site investigations to the 
extent Bidder deems necessary to ascertain 
extent of subsurface conditions. 

C. Failure of Bidder to perform the 
investigations prior to submitting a Bid does 
not relieve Bidder of responsibility for 
investigations, interpretations and proper 
use of available information in the 
preparation of its Bid. 

D. Bidder shall observe limitations of access to 
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occupied or restricted site as stated in 
Document 00210, Supplementary 
Instructions to Bidders. 

6.0 INTERPRETATIONS DURING BIDDING 

A. Bidder shall immediately submit Document 
00220, Request for Bid Information, to 
Project Manager upon finding errors, 
discrepancies, or omissions in Bid 
Documents. Confirmation of receipt of 
questions by the City is the responsibility of 
Bidder.  Verbal discussions and answers are 
not binding. 

B. Document 00220, Request for Bid 
Information, must be received at least 10 
days before the Bid Date to allow issuance 
of Addenda in accordance with Paragraph 
7.O.D.  Replies, if issued, are by Addenda.

7.0 ADDENDA 

A. Addenda that affect bidding requirements 
are applicable only through issuance of the 
Notice to Proceed.  Addenda that affect the 
Contract are a part of the Contract. 

B. BIDDERS WHO SUBMIT A BID ON THIS 
PROJECT SHALL BE PRESUMED TO 
HAVE RECEIVED ALL ADDENDA AND TO 
HAVE INCLUDED ANY COST THEREOF IN 
THEIR BIDS, REGARDLESS OF 
WHETHER THEY ACKNOWLEDGE THE 
ADDENDA OR NOT. 

C. The City will make Addenda available at 
same location where the Bid Documents 
may be obtained.  The City will notify plan 
holders of record when Addenda are 
available. Bidders are responsible for 
obtaining Addenda after notification. 

D. No Addendum will be issued later than noon 
on Monday before Bid Date, except 
Addenda with minor clarifications, 
withdrawing request for Bids, or postponing 
Bid Date. 

8.0 SUBSTITUTION OF PRODUCTS 

A. No substitutions of Products will be 
considered during the bidding period. 

9.0 PREPARATION OF BIDS 

A. Bidder shall fill in applicable blanks in 
Document 00410A&B, Bid Form, Parts A & 
B, and Bid Supplements.  In addition, Bidder 
shall bid all Alternates. Bidder shall properly 
sign Document 00410B, Bid Form. 

B. Bidder shall initial all pages, except 
signature page, of Document 00410B, Bid 
Form, Part B. 

C. Bidder is responsible for all costs incurred by 

the Bidder, associated with preparation of its 
Bid and compliance with Post-bid 
Procedures. 

D. Bidder may not adjust preprinted price on 
line items stating "Fixed Unit Price" in the 
description on the Bid Form. 

E. Bidder may increase, but not decrease, 
preprinted price on line items stating 
"Minimum Bid Price" in the description on 
the Bid Form by crossing out the minimum 
and inserting revised price on the line above. 
Bidder may not decrease the preprinted 
price on line items stating “Minimum Bid 
Price”. 

F. Bidder may decrease, but not increase, 
preprinted price on line items stating 
"Maximum Bid Price" in the description on 
the Bid Form by crossing out the maximum 
and inserting revised price on the line above.  
Bidder may not increase the preprinted 
price on line items stating “Maximum Bid 
Price”. 

G. Bidder shall insert a price no greater than 
the maximum preprinted range and no less 
than the preprinted range for line items 
stating "Fixed Range Unit Price" in the 
description on the Bid Form by crossing out 
prices noted and inserting revised price on 
the line above. 

H. Bidder may not adjust Cash Allowance 
amounts. 

10.0 BID SUBMISSION 

A. City Secretary will receive Bids on Bid Date 
at location specified in Document 00210, 
Supplementary Instructions to Bidders. 

B. Bids submitted after Bid Date will be 
returned to Bidder unopened. 

C. Verbal, facsimile, or electronic Bids are 
invalid and will not be considered. 

D. Bidder shall submit in person or by mail one 
copy of the signed Document 00410, Bid 
Form, Parts A and B, along with required 
Security Deposit, and required Bid 
Supplements, in a sealed, opaque envelope. 
In addition, Bidder shall clearly identify 
Project, Bid Date and Bidder's name on 
outside of envelope.  If forwarded by mail, 
the sealed envelope containing the Bid must 
be enclosed in another envelope addressed 
for postal delivery. 

11.0 BID SECURITY 

A. Bidder shall submit a Security Deposit with 
its Bid. 

B. Certified Check or Cashier's Check 
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1. Bidder shall make check payable to the
City of Houston.

2. A check is submitted on the condition
that if Bidder is named Low Bidder and
fails either to timely and properly submit
documents required in Document
00495, Post-Bid Procedures, the City
will cash the check in accordance with
Paragraph 11.0.E.

C. Bid Bond 

1. The bid bond must be a valid and
enforceable bond, signed by a surety
that complies with other requirements
set out by law.

2. The bid bond must name the City of
Houston as obligee, and be signed by
the Bidder as principal and signed and
sealed by the surety.

3. The bid bond must be conditioned such
that if Bidder is named Low Bidder and
then fails to timely and properly submit
documents required in Document
00495, Post-Bid Procedures, surety will
be obligated to pay to the City an
amount in accordance with Paragraph
11.0.E.

D. Security Deposits will be retained until after 
the Contract is awarded or all Bids are 
rejected. 

E. Low Bidder forfeits Security Deposit if it fails 
to timely and properly submit documents 
required in Document 00495, Post-Bid 
Procedures.  The City may claim an amount 
equal to the difference between the Total Bid 
Price of the defaulting Bidder and the Total 
Bid Price of the Bidder awarded the 
Contract.  If Security Deposit is a check, the 
City will reimburse any remaining balance to 
the defaulting Bidder. 

12.0 SUBCONTRACTORS AND SUPPLIERS 

A. The City may reject proposed 
Subcontractors or Suppliers. 

B. Refer to Document 00800,– Supplementary 
Conditions, for MWBE, PDBE, DBE and 
SBE goals. 

13.0 MODIFICATION OR WITHDRAWAL OF BID 

A. A Bidder may modify or withdraw a Bid 
submitted before the Bid Date by written 
notice to the City Secretary.  The notice may 
not reveal the amount of the original Bid and 
must be signed by the Bidder. 

B. Bidder may not modify or withdraw its Bid by 
verbal, facsimile, or electronic means. 

C. A withdrawn Bid may be resubmitted up to 
the time designated for receipt of Bids. 

14.0 BID DISQUALIFICATION 

A. The City may disqualify a Bid if the Bidder: 

1. fails to provide required Security
Deposit in the proper amount;

2. improperly or illegibly completes
information required by the Bid
Documents;

3. fails to sign Bid or improperly signs Bid;

4. qualifies its Bid; or

5. improperly submits its Bid.

B. When requested, Low Bidder shall present 
satisfactory evidence that Bidder has 
regularly engaged in performing construction 
work as proposed, and has the capital, labor, 
equipment, and material to perform the 
Work. 

15.0 PREBID MEETING 

A. A prebid meeting is scheduled to be 
held at the place, time, and date listed in 
Document 00210, Supplementary 
Instructions to Bidders. 

B. All Bidders, subcontractors, and 
suppliers are invited to attend. 

C. Representatives of City Engineer will 
attend. 

16.0 OPENING OF BIDS 

A. Bids are opened by the City Secretary 
and publicly read in City Council 
Chambers on the Public Level in City 
Hall Annex at 11:00 a.m. on Bid Date. 

B. Place and date of Bid opening may be 
changed in accordance with Sections 
15-45(c) of the City Code. 

17.0 EVALUATION AND CONSIDERATION OF BIDS 

A. Project Manager will tabulate, record 
and evaluate Bids. 

B. The City may reject all Bids or may 
reject any defective Bid. 

18.0 ACCEPTANCE OF THE BID 

A. The City will send to Low Bidder 
Document 00498, Notice of Intent to 
Award.  Acceptance by the City is 
conditioned upon Bidder's timely and 
proper submittal of documents required 
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CITY OF HOUSTON 

STANDARD DOCUMENT INSTRUCTIONS TO BIDDERS 

00200 - 7 
01-01-2020 

in Document 00495, Post-Bid 
Procedures. 

B. The Bid remains open to acceptance 
and is irrevocable for the period of time 

stated in Document 00410A, Bid Form, 
Part A. 

END OF DOCUMENT 
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Document 00210 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

The following Paragraphs modify Document 00200 - Instructions to Bidders.  Where a 
portion of the Instructions to Bidders is modified or deleted by these Supplementary 
Instructions, the unaltered portions of the Instructions to Bidders remains in effect. 

PARAGRAPH 2.0 – DEFINITIONS: 

Add the following sub-Paragraphs to this Paragraph: 

O.  Office of Business Opportunity (OBO):  All references to Affirmative 
Action Contract Compliance Division (AACC) set forth in Document 
00700 – General Conditions and in other documents of the Project 
Manual, shall refer to, and include, the Office of Business Opportunity. 

PARAGRAPH 3.0 – NOTICE TO BIDDERS 

Add the following sub-Paragraph to this Paragraph: 

C. The City will award this contract to a “Local Business”, as that term is defined 
in Section 15-176 of the City of Houston Code of Ordinances (“the Code”): 

• If the bid of the Local Business is less than $100,000 and is the lowest
responsible bid or is within 5% of the lowest bid received, or

• If the bid of the Local Business is more than $100,000 and is the
lowest responsible bid or is within 3% of the lowest bid received, and

• Unless the Director determines that such an award would unduly
interfere with contract needs, as provided in Section 15-181 of the
Code.

If there is no bid of a Local Business that meets these criteria, the City will award the 
contract to the lowest responsible bidder. 

4.0 – BID DOCUMENTS:  Add the following Paragraphs to this Section: 

A. Add the following Paragraph A.1: 

1. Bid documents may only be obtained electronically at the Houston
Airport System’s website:
https://www.fly2houston.com/biz/opportunities/solicitations/
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D. Add the following Paragraph D.1: 

1. Copies of the City Standard Specifications and Details may be acquired at
no cost on the Houston Airport System’s website
(https://www.fly2houston.com/biz/resources/building-standards-and-
permits/)
“HOUSTON AIRPORTS DESIGN STANDARDS”

E. The following plan rooms, whose names, addresses, phone and fax numbers 
were last updated on June 4, 2013, have been authorized by the City to 
display Bid Documents for examination: 

1. AMTEK Information Services, Inc., 4001 Sherwood Lane, Houston, TX
77092, 713-956-0100, Fax 713-956-5340, Email:
planroom@amtekusa.com

2. Virtual Builders Exchange, Inc., (ABC), 7035 West Tidewell, Houston,
TX 77092, 832-613-0201, Fax 832-613-0344. Email:
Tawny@virtualBx.com

3. I Square Foot, 8450 West Park, Houston, TX 77063, 1-800-364-2059
ext 8059, Fax 866-570-8187. Email: jhouser@isqft.com; contact: Justin
Houser, houstonpr@isqft.com

4. Associated General Contractors, (AGC-HHUI), Highway, Heavy Utilities
and Industrial Branch, 2400 Augusta St., Suite 305, Houston, TX
77057, Ph: 713-334-7100, Fax: 713-334-7130. Email:
Houston@agctx.org (Attention: Mel Simon)

5. Gurrola Reprographics, 6161 Washington Ave., Houston, TX 77007;
Ph: 713-861-4277; Fax: 713-861-8635; Email:
bhefner@gurrolareprographics.com; contact: Brady Hefner.

F. Add the following sub-Paragraph F.1: 

1. Designation as a Hire Houston First City Business (CB) or
Local Business (LB)

To be designated as a City Business (“CB”) or as a Local Business 

(“LB”) for the purposes of the Hire Houston First Program, as set out 

in Article XI of Chapter 15 of the Houston City Code, a bidder or 

proposer must submit the Hire Houston First Application and 

Declaration to the Director of the Office of Business Opportunity and 

receive notice that the application has been processed and the 

appropriate designation (if any) is awarded, prior to the submission of 

a bid or proposal.  Bidders must show evidence of HHF designation 

00210-2 ver. 1/10/2020
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(as applicable) prior to, or accompanying, the submission of a bid or 

proposal. 

The absence of a Hire Houston First designation does not preclude a 

business from bidding on City of Houston contracts. 

Download the HHF Application and Declaration from the Office of 

Business Opportunity Webpage at the City of Houston e-Government 

Website, located at: 

http://www.houstontx.gov/obo/hirehoustonfirst.html 

or, delivered to: 

Office of Business Opportunity 
611 Walker, 7th Floor 
Houston, Texas 77002. 
Phone: (832) 393-0951 
Fax: (832) 393-0646 
hirehoustonfirst@houstontx.gov 

5.0 - EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS:  Insert the 
following paragraph: 

A. Work will be performed in public right-of-way.  The site may be examined at 
any time during daylight hours. 

9.0 – PREPARATION OF BIDS: 

I. For math errors the City encounters in analyzing Bids, the following  
guidance will be used: 

 In the event of a conflict between:  The Bid Price is: 

1. Individual Unit Price and Individual Unit Price times 
Extension of that Unit Price Estimated Quantity 

2. A Unit Price extension and Sum of all Individual Unit Price  
total of Unit Price Extensions Extensions   

3. Individual Alternate and Sum of all Individual Alternates 
total of Alternates

4. Individual subtotals for Stipulated Sum of Individual subtotals for
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 Price, Base Unit Prices, Extra  Stipulated Price, Base Unit Prices, 
 Unit Prices, Contractor Bonus, Extra Unit Prices, Contractor Bonus, 
 Cash Allowances, and Alternates; Cash Allowances and Alternates 
 and the Total Bid Price 

10.0 – BID SUBMISSION:  Add the following Paragraph A.1 to this Section: 

A. Sealed bids, in triplicate, one (1) original marked “Original” and two (2) copies 
of the bids (also includes two (2) USB drives of all required submittals 
identified in Document 00410 Section 1.0 Offer) will be received by the City 
Secretary of the City of Houston, in the City Hall Annex, Public Level, 900 
Bagby, Room P101, Houston, Texas 77002, until 10:30 a.m., (Local Time) on 
Thursday, December 17, 2020.

11.0 – BID SECURITY:  Add the following Paragraph 1. to Section 11.0.A.: 

1. Bidder shall submit a Security Deposit in the form of: 
a.) Certified Check; 
b.) Cashier’s Check; or 
c.) Bid Bond 
Bidder should submit just one form of Security Deposit among the three 
listed above, and such form shall be issued according to Section 11.0.B 
and 11.0.C.  

15.0 – PREBID MEETING:  Add the following Paragraph A.1 to this Section: 

1. A Prebid Meeting will be held at Houston Airport System via a virtual 
conference through MS Teams link: # https://bit.ly/2G7Fqwc,  at 10:00 
a.m. (CST) Thursday, November 5, 2020

2. Pre-bid Meeting Questions will be due from bidders at 12:00 noon (CST) 

Thursday, November 12, 2020.

3. A Site Visit in the afternoon, 1:00 PM (CST), November 5, 2020, will be held

at HOU. Southwest ticketing floor area will be the assembly place for
participants attending the tour. The meeting and site visit are the only
opportunity for bidders to see the site prior to Bid Due Date.

16.0 – OPENING OF BIDS: Replace Section B with the following: 

00210-4 ver. 1/10/2020
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B. Place and date of Bid opening may be changed in accordance with Section 
15-45(c) of the City Code. 

The following Section is added as part of this solicitation: 

3.0 – NOTICE TO BIDDERS 

F. RESOLVING PROTESTS 

1. Protests will be handled in accordance with City of Houston Administrative
Policy AP 5-12.  http://www.houstontx.gov/adminpolicies/5-12.pdf.

END OF DOCUMENT 
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9-2-2014 

Document 00220 

REQUEST FOR BID INFORMATION 

PROJECT:   William P. Hobby Airport  (HOU) TNC Lot Paving 

PROJECT No.:  238

TO:   Alfred Oracion 
18600 Lee Road 
 Humble, Texas 77338 

Phone No. 281-230-8009  
Fax No. 281-233-1685  
Email Addr. Alfredo.Oracion@houstontx.gov 

(Type or Print question legibly; use back if more space is needed) 

This request relates to  and/or 
Drawing / Detail No. Specification Section No. 

Attachments to this request:   

Signature Date 

(Type or Print Name) 

(Type or Print Company Name) 

END OF DOCUMENT 

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F

mailto:Alfredo.Oracion@houstontx.gov


HOU TNC Lot Paving BID FORM 
Project No. 238 PART A  

00410-A1 
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Document  00410A 

BID FORM – PART A 

To: The Honorable Mayor and City Council of the City of Houston 
City Hall Annex 
900 Bagby Street 
Houston, Texas 77002 

Project:  HOU TNC Lot Paving 
Project No.: 238 
Bidder:  

(Print or type full name of business entity, such as corporation, LLC, 
etc) 

1.0 OFFER 
A. Total Bid Price: Having examined the Project location and all matters referred to 

in Bid Documents for the Project, we, the undersigned, offer to enter into a 
Contract to perform the Work for the Total Bid Price shown on the signature page 
of this Document 

B. Security Deposit:  Included with the Bid is a Security Deposit in the amount of 
10 percent of the Total Bid Price subject to terms described in Document 00200 – 
Instructions to Bidders. 

C. Period for Bid Acceptance:  This offer is open to acceptance and is irrevocable 
for 180 days from Bid Date.  That period may be extended by mutual written 
agreement of the City and Bidder. 

D.  Addenda: All Addenda have been received.  Modifications to Bid Documents 
have been considered and all related costs are included in the Total Bid Price. 

E. Bid Supplements: The following documents are attached: 
[X] Security Deposit (as defined in Document 00200 – Instructions to Bidders) 
[  ] Document 00450 - Bidder's Statement of MWSBE Status 
[X] Document 00454 - Affidavit of Non-interest 
[X] Document 00455 - Ownership Information Form 
[X] Document 00457 – Conflicts of Interest Questionnaire (CIQ) 
[X] Document 00460 – Pay or Play Acknowledgement Form (POP 1-A) 
[X] Document 00461 – Hire Houston First Affidavit 
[  ] Document 00470 – Bidder’s MWSBE Participation Plan  
[X] Document 00480 – Form SCM-1 Reference Verification 
[X] Document 00481 – Non-Collusion Statement 
[X] Document 00842 – Letter of Intent 
[  ] Others as listed:  
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00410-A2 
02-12-2020 

2.0 CONTRACT TIME 
A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within 

60 days after Date of Commencement of the Work, subject to adjustments of 
Contract Time as provided in the Contract.  
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00410B-3 Bidder’s Initials [ ] 
02-12-2020 

Document  00410B 

BID FORM – PART B 

1.0 TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE 
FOLLOWING COMPONENT PRICES AND PROCESS (PRINT OR TYPE 
NUMERICAL AMOUNTS): 

A. STIPULATED PRICE: $_____________
(Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternates, if any) 

B. BASE UNIT PRICE TABLE:  

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure Estimated 
Quantity 

Unit Price 
(this column 

controls)

Total in 
figures 

1 
TxDOT5
00-6001 

Mobilization/Demobilization LS 1 

2 01572 Erosion Control LS 1 

3 
TxDOT1
05-6002 

Removing Stab. Base and 
Asphalt Pavement (2") 

SY  4100 

TOTAL BASE UNIT PRICES $_________ 
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C. EXTRA UNIT PRICE TABLE: 

REST OF PAGE INTENTIONALLY LEFT BLANK 

Item 
No. 

Spec 
Ref. 

Extra Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this column 

controls) 

Total in 
figures 

4 
TxDOT10

5-6015 
Removing Stab. Base and 
Asphalt Pavement (8") 

SY 185 

5 
TxDOT24

7-6230 
FL BS (CMP IN PLACE) 
(TY A GR 1-2) (8") 

SY 210 

6 
TxDOT27

5-6001 
Cement TON 100 

7 
TxDOT27

5-6011 
Cement Treat (EXIST 
MATL) (8”) 

SY 4100 

8 
TxDOT34

0-6272 
Tack Coat GAL 2 

9 
TxDOT-
SS5022 

Repair High Tensile 
Geotextile 

SY 205 

10 
TxDOT50

2-6001 
Barricades, Signs and 
Traffic Handling 

MONTH 1 

11 
TxDOT64

4-6002 
IN SM RD SN SUP&AM 
TY10BWG(1)SA(P-BM) 

EA 1 

12 
TxDOT66

6-6170 
Pavement Marker, Type II 
- 4-Inch White Solid Line 

LF 3940 

13 
TxDOT66

6-6207 
Pavement Marker, Type II 
- 4-Inch Yellow Solid Line 

LF 230 

14 
TxDOT66

6-6182 
Pavement Marker, Type II 
- 24-Inch White Solid Line 

LF 40 

15 
TxDOT66

6-6184 
Pavement Marker, Type II 
- Arrow (White) 

EA 10 

16 
TxDOT66

8-6111 
PRE PM TY C (ACC PRK) 
(BLU) (SYMBOL ONLY) 

EA 4 

17 
TxDOT67

8-6006 
Pavement Surface 
Preparation for Markings 

LF 4300 

18 
TxDOT73

8-6001 
Cleaning and Sweeping 
Highways 

LS 1 

19 
TxDOT-
SS5067 

Wheel Stops EA 100 

TOTAL EXTRA UNIT PRICES $_________ 
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02-12-2020 

CASH ALLOWANCE TABLE: 

REST OF PAGE INTENTIONALLY LEFT BLANK 

Item 
No. 

Spec 
Ref. 

Cash Allowance Short Title 
Cash 

Allowance in 
figures (1) 

1 
Building Permit (Alternative – only needed if going through CoH 
permitting. Not needed for HAS permitting process.)

$5,000.00 

TOTAL CASH ALLOWANCES $5,000.00 
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02-12-2020 

E.  ALTERNATES TABLE: 

REST OF PAGE INTENTIONALLY LEFT BLANK 

Item 
No. 

Spec 
Ref. 

Alternate Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this column 

controls)

Total Price 
for Alternate 

in figures 

1 02771 Monolithic Curb LF 715 

2 02960 
Micro-Milling (TxDOT483-
6016) 

SY 4100 

TOTAL ALTERNATES $________ 
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00410B-7 
02-12-2020 

F. TOTAL BID PRICE: $ 
(Add Totals for Stipulated Price, Base Unit Price, Extra Unit Price, Cash Allowance, and All Alternates, if any) 

2.0 SIGNATURES:  By signing this Document, I agree that I have received and 
reviewed all Addenda and considered all costs associated with the Addenda in 
calculating the Total Bid Price. 

Bidder: 
(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*) 

     ** By: 
Signature Date 

Name: 
(Print or type name) Title 

Address: 
(Mailing) 

(Street, if different) 

Telephone and Fax Number: 
(Print or type numbers) 

* If Bid is a joint venture, add additional Bid Form signature sheets for each member
of the joint venture.

      ** Bidder certifies that the only person or parties interested in this offer as principals 
are those named above.  Bidder has not directly or indirectly entered into any 
agreement, participated in any collusion, or otherwise taken any action in restraint of 
free competitive bidding. 

Note: This document constitutes a government record, as defined by § 37.01 of the Texas 
Penal Code.  Submission of a false government record is punishable as provided in 
§ 37.10 of the Texas Penal Code.

Footnotes for Tables B through E: 
(1) Fixed Unit Price determined prior to Bid.  Cannot be adjusted by the Bidder. 
(2) Minimum Bid Price determined prior to Bid.  Can be increased by the Bidder, but not decreased, by crossing out the 

Minimum and inserting revised price on the line above.  Cannot be decreased by the Bidder. 
(3) Maximum Bid Price determined prior to Bid.  Can be decreased by the BIdder, but not increased, by crossing out the 

Maximum and inserting revised price on the line above.  A Bid that increases the Maximum Bid Price may be found 
non-conforming and non-responsive.  Cannot be increased by the Bidder. 

(4) Fixed Range Bid Price determined prior to Bid.  Unit Price can be adjusted by Bidder to any amount within the range 
defined by crossing out prices noted and noting revised price on the line above. 

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



HOU TNC Lot Paving  
Project No. 238 BIDDER’S BOND 
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05-02-2019 

Document 00430 

BIDDER'S BOND 

THAT WE, , as Principal, 
(Bidder) 

(“Bidder”), and the other subscriber hereto, ________________________________, as Surety, do hereby acknowledge 
ourselves to be held and firmly bound to the City of Houston, a municipal corporation, in the sum of 
_________________________________________________________ Dollars ($___________) (an amount equal to 10 
percent of the Total Bid Price, including Cash Allowances and Alternates, if any), for the payment of which sum, well and truly 
to be made to the City of Houston and its successors, the Bidder and Surety do bind themselves, their heirs, executors, 
administrators, successors, and assigns, jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Bidder has submitted on or about this day a proposal offering to perform the following: 

(Project Name, Location and Number) 

in accordance with the Drawings, Specifications, and terms and conditions related thereto to which reference is hereby made. 

NOW, THEREFORE, if the Bidder's offer as stated in the Document 00410 – Bid Form is accepted by the City, and the Bidder 
executes and returns to the City Document 00520 – Agreement, required by the City, on the forms prepared by the City, for 
the Work and also executes and returns the same number of the Performance, Payment and Maintenance Bonds (such bonds 
to be executed by a Corporate Surety authorized by the State Board of Insurance to conduct insurance business in the State 
of Texas, and having an underwriting limitation in at least the amount of the bond) and other submittals as required by 
Document 00495 - Post-Bid Procedures, in connection with the Work, within the Contract Time, then this obligation shall 
become null and void; otherwise it is to remain in full force and effect. 

If Bidder is unable to or fails to perform the obligations undertaken herein, the undersigned Bidder and Surety shall be liable to 
the City for the full amount of this obligation which is hereby acknowledged as the amount of damages which will be suffered 
by the City on account of the failure of such Bidder to perform such obligations, the actual amount of such damages being 
difficult to ascertain. 

Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually received or, if earlier, 
on the third day following deposit in a United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other Party at the address prescribed in the Contract 
documents, or at such other address as the receiving Party may hereafter prescribe by written notice to the sending Party. 

IN WITNESS THEREOF, the Bidder and Surety have signed and sealed this instrument on the respective dates written below 
their signatures and have attached current Power of Attorney. 

ATTEST, SEAL: (if a corporation) 
WITNESS: (if not a corporation)    (Name of Bidder)

By: By: 
Name: Name: 
Title: Title: 

Date: 
ATTEST/SURETY WITNESS:  (SEAL) 

(Full Name of Surety) 

(Address of Surety for Notice) 

(Telephone Number of Surety) 

By: By: 
Name: Name: 
Title: Title: 
Date: Date: 
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02-01-2004 

Document 00454 

AFFIDAVIT OF NON-INTEREST 

BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, on 

this day personally appeared  , who 
     Affiant 

being by me duly sworn on his oath stated that he is  , of 
Title 

, 
Name of Firm 

the firm named and referred to and in the foregoing; and that he knows of no officer, 

agent, or employee of the City of Houston being in any manner interested either directly 

or indirectly in such Contract. 

Affiant's Signature

SWORN AND SUBSCRIBED before me on . 
Date

Notary Public in and for the State of TEXAS

Print or type name

My Commission Expires: 
Expiration Date

END OF DOCUMENT 

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



HOU TNC Lot Paving  
Project No. 238_______________ OWNERSHIP INFORMATION FORM 

00455-1 
04/15/2020 

Document 00455 

OWNERSHIP INFORMATION FORM 

The City of Houston Ownership Information Form is used to gather information to comply with: 

a. The City of Houston Contractor Ownership Disclosure Ordinance (Chapter 15 of the Code of

Ordinances, Article VIII. City Contracts; Indebtedness to City);

b. The City of Houston Fair Campaign Ordinance (Chapter 18 of the Code of Ordinances); and,

c. The State of Texas Statement of Residency Requirements (Tex. Govt. Code Chapter 2252).

Please complete the form, in its entirety, and submit it with the Official Bid or Proposal Form.  Except 

as noted below regarding the Statement of Residency, failure to provide this information may be just 

cause for rejection of your bid or proposal. 

NOTICE OF AFFIRMATIVE ACCEPTANCE OF THE CITY OF HOUSTON FAIR CAMPAIGN ORDINANCE 

By submitting a bid or proposal to the City of Houston for a Contract in excess of $50,000 or for which a 
request is presented to City Council for approval, all respondents agree to comply with the Chapter 18 of the 
Code of Ordinances. 

Further, pursuant to Section 18-36 of the Code of Ordinances, it shall be unlawful either for any person who 
submits a bid or proposal to contribute or offer any contribution to a candidate or for any candidate to solicit or 
accept any contribution from such person for a period commencing at the time of posting of the City Council 
Meeting Agenda including an item for the award of the Contract and ending upon the 30th day after the award 
of the Contract by City Council. 

INSTRUCTIONS 

1. Please type or legibly print in dark ink responses.  Individuals and entities should disclose their full,

legal names (not initials) and all required corporate letters (“Inc”, “LLP”, etc.).

a. If a firm is operating under an assumed name, the following format is recommended:

Corporate/Legal Name DBA Assumed Name.

2. Full addresses are required, including street types (“St”, “Rd”, etc.) and unit number.

3. Individuals or entities with 10% or more ownership of the corporation, partnership, or joint venture

(including persons who own 100%) are required to be disclosed with their full name and full address.

All officers and directors are also required to be disclosed with their full name and full address.
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PROJECT AND BID/PROPOSAL PREPARER INFORMATION 

Project or Matter Being Bid: 

Bidder’s complete firm/company business information 
Name:  
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number  

Bidder’s email address 
Email Address:  

STATEMENT OF RESIDENCY  
(THE STATEMENT OF RESIDENCY PORTION OF THIS DOCUMENT IS NOT APPLICABLE IF THE 

SOLICITATION INDICATES FEDERAL FUNDS WILL BE USED) 

TEX. GOV’T CODE §2252.001(4) defines a "Resident bidder" as a bidder whose principal place of business* 
is in this state, and includes a contractor whose ultimate parent company or majority owner has its principal 
place of business in this state. 

TEX. GOV’T CODE §2252.001(3) defines a "Nonresident bidder" as a bidder who is not a resident in this 
state. 

* Principal Place of Business in Texas means that the business entity:

• has at least one permanent office located within the State of Texas, from which business 
activities other than submitting bids to governmental agencies are conducted and from which 
the bid is submitted; and 

• has at least one employee who works in the Texas office. 

Based on the definitions above, your business is a: 

If you are a Nonresident Bidder, does your home state have a statute giving preference to resident bidders?  If 
so, you must attach a copy of the statute to this Document. 

A copy of the State of  statute is attached. 

NOTE: The State of residency of a bidder is not used in the decision-making criteria for the award of contracts 
for projects receiving federal funding, whether in whole or in part. 

TEXAS RESIDENT BIDDER 

NONRESIDENT BIDDER 
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OWNERSHIP INFORMATION FORM 

00455-3 
04/15/2020 

CONTRACTING ENTITY ORGANIZATIONAL ENTITY TYPE 

FOR PROFIT ENTITY: NON-PROFIT ENTITY: 

SOLE PROPRIETORSHIP NON-PROFIT CORPORATION 

CORPORATION UNINCORPORATED ASSOCIATION 

PARTNERSHIP 

LIMITED PARTNERSHIP 

JOINT VENTURE 

LIMITED LIABILITY COMPANY 

OTHER (specify in space below) 

LISTING OF ADDRESSES 

List all current and prior addresses where the bidder does/has done business or owns property (real estate 
and/or business personal property) in the city of Houston (“Houston”) in the past 3 years from the date of 
submittal of this form. If within the past 3 years from the date of submitting this form, the bidder does not and 
has not done business and has not or does not own property (real estate and/or business personal property) in 
Houston, please state “None” on the first line below. 

Address 

Address 

Address 

ATTACH ADDITIONAL SHEETS AS NEEDED. 

HOU TNC Lot Paving 
Project No. 238_______________
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OWNERSHIP INFORMATION FORM 

00455-4 
04/15/2020 

LISTING OF OFFICERS 

LIST ALL OFFICERS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE 
STATE “NONE”) 

Name 
Officer Address 

Name 
Officer Address 

Name 
Officer Address 

Name 
Officer Address 

Name 
Officer Address 

Name 
Officer Address 

LISTING OF DIRECTORS OR MEMBERS 

LIST ALL DIRECTORS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE 
STATE “NONE”) 

Name 

Director or Member Address 

Name 
Director or Member Address 

Name 

Director or Member Address 

Name 

Director or Member Address 

Name 

Director or Member Address 

HOU TNC Lot Paving  
Project No. 238_______________
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OWNERSHIP INFORMATION FORM 

00455-5 
04/15/2020 

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS) 

Bidders are required to disclose all owners of 10% or more of the Contracting Entity.  For non-profit entities, 
please provide the complete information for the President, Vice-President, Secretary, and Treasurer. 

IN ALL CASES, USE FULL NAMES, LOCAL BUSINESS AND RESIDENCE ADDRESSES AND TELEPHONE NUMBERS.  DO 

NOT USE POST OFFICE BOXES FOR ANY ADDRESS.  INCLUSION OF E-MAIL ADDRESSES IS OPTIONAL, BUT 

RECOMMENDED. 

ATTACH ADDITIONAL SHEETS AS NEEDED. 

Contracting Entity: 

Name:   
Business Address [No./Street] 
City / State / Zip Code   
Telephone Number   
Email Address:  

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS) continued. 

Owner(s) of 10% or More (IF NONE, STATE “NONE.”): 

Name:   
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number   
Email Address:  
Residence Address [No./Street] 
City / State / Zip Code  

Owner(s) of 10% or More (IF NONE, STATE “NONE.”): 

Name:   
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number   
Email Address:  
Residence Address [No./Street] 
City / State / Zip Code   

ATTACH ADDITIONAL SHEETS AS NEEDED. 

HOU TNC Lot Paving  
Project No. 238_______________
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OWNERSHIP INFORMATION FORM 

00455-6 
04/15/2020 

OPTIONAL: TAX APPEAL INFORMATION 

If the firm/company or an owner/officer is actively protesting, challenging, or appealing the accuracy and/or 
amount of taxes levied with a tax appraisal district, please provide the following information: 

Status of Appeal [DESCRIBE]: 

If an appeal of taxes has been filed on behalf of your company, please include a copy of the official 
form receipted by the appropriate agency. 

REQUIRED: UNSWORN DECLARATION 

I certify that I am duly authorized to submit this form on behalf of the firm, that I am associated with the firm in 
the capacity noted below, and that I have personal knowledge of the accuracy of the information provided 
herein. I affirm that all the information contained herein is true and correct to the best of my knowledge. I 
understand that failure to submit accurate information with my submission may result in my submission being 
considered non-responsive and non-responsible.  

Preparer’s Signature Date 

Printed name 

Title 

NOTE:  This form constitutes a governmental record, as defined by Section 37.01 of the Texas Penal Code. 
Submission of a false government record and falsification of a governmental record are crimes, punishable as 
provided in Section 37.10 of the Texas Penal Code. 

Debtor (Firm or Owner Name): 

Tax Account Nos.: 

Case or File Nos.: 

Attorney/Agent Name: 

Attorney/Agent Phone No.: 

Tax Years: 

. 

HOU TNC Lot Paving  
Project No. 238_______________
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HOU TNC Lot Paving CONFLICT OF  
Project No. 238 INTEREST QUESTIONNAIRE  

00457 
3-3-2015 

Document 00457 

Conflict of Interest Questionnaire 

Local Government Code Chapter 176 requires Bidders with the City of Houston 
(“City”) to file a Conflict of Interest Questionnaire with the City Secretary of the City 
of Houston. 

The Conflict of Interest Questionnaire is available for downloading on the Texas 
Ethics Commission’s website at: https://www.ethics.state.tx.us
The completed Conflict of Interest Questionnaire will be posted on the City 
Secretary’s website.  Also you will find a list of the City Local Government 
Officers on the City Secretary’s website. 

For your convenience the CIQ form is attached as part of this document.  Although 
the City has provided this document for the Bidders convenience, it is the Bidders 
responsibility to submit the latest version of the CIQ form as promulgated by the 
Texas Ethics Commission. 

The Failure of any Bidder to comply with this law is a Class C misdemeanor. 

END OF DOCUMENT 
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Revised 11/30/2015Form provided by Texas Ethics Commission www.ethics.state.tx.us

FORM CIQ

OFFICE USE ONLYThis questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session.

This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who
has a business relationship as defined by Section 176.001(1-a) with a local governmental entity and the
vendor meets requirements under Section 176.006(a).

By law this questionnaire must be filed with the records administrator of the local governmental entity not later
than the 7th business day after the date the vendor becomes aware of facts that require the statement to be
filed.  See Section 176.006(a-1), Local Government Code.

A vendor commits an offense if the vendor knowingly violates Section 176.006, Local Government Code. An
offense under this section is a misdemeanor.

CONFLICT OF INTEREST QUESTIONNAIRE
For vendor doing business with local governmental entity

Date Received

A.  Is the local government officer or a family member of the officer receiving or likely to receive taxable income,
other than investment income, from the vendor?

  Yes   No

B.  Is the vendor receiving or likely to receive taxable income, other than investment income, from or at the direction
of the local government officer or a family member of the officer AND the taxable income is not received from the
local governmental entity?

  Yes   No

7

Check this box if the vendor has given the local government officer or a family member of the officer one or more gifts
as described in Section 176.003(a)(2)(B), excluding gifts described in Section 176.003(a-1).

Signature of vendor doing business with the governmental entity Date

Name of vendor who has a business relationship with local governmental entity.1

Check this box if you are filing an update to a previously filed questionnaire. (The law requires that you file an updated

completed questionnaire with the appropriate filing authority not later than the 7th business day after the date on which

you became aware that the originally filed questionnaire was incomplete or inaccurate.)

2

3 Name of local government officer about whom the information is being disclosed.

        Name of Officer

Describe each employment or other business relationship with the local government officer, or a family member of the
officer, as described by Section 176.003(a)(2)(A).  Also describe any family relationship with the local government officer.
Complete subparts A and B for each employment or business relationship described.  Attach additional pages to this Form
CIQ as necessary.

4

6

5
Describe each employment or business relationship that the vendor named in Section 1 maintains with a corporation or
other business entity with respect to which the local government officer serves as an officer or director, or holds an

ownership interest of one percent or more.
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Revised 11/30/2015Form provided by Texas Ethics Commission www.ethics.state.tx.us

CONFLICT OF INTEREST QUESTIONNAIRE

For vendor doing business with local governmental entity

A complete copy of Chapter 176 of the Local Government Code may be found at http://www.statutes.legis.state.tx.us/
Docs/LG/htm/LG.176.htm. For easy reference, below are some of the sections cited on this form.

Local Government Code § 176.001(1-a): "Business relationship" means a connection between two or more parties
based on commercial activity of one of the parties.  The term does not include a connection based on:

(A)  a transaction that is subject to rate or fee regulation by a federal, state, or local governmental entity or an
agency of a federal, state, or local governmental entity;
(B)  a transaction conducted at a price and subject to terms available to the public; or
(C)  a purchase or lease of goods or services from a person that is chartered by a state or federal agency and
that is subject to regular examination by, and reporting to, that agency.

Local Government Code § 176.003(a)(2)(A) and (B):
(a)  A local government officer shall file a conflicts disclosure statement with respect to a vendor if:

***
(2)  the vendor:

(A)  has an employment or other business relationship with the local government officer or a
family member of the officer that results in the officer or family member receiving taxable
income, other than investment income, that exceeds $2,500 during the 12-month period
preceding the date that the officer becomes aware that

(i)  a contract between the local governmental entity and vendor has been executed;
or
(ii)  the local governmental entity is considering entering into a contract with the
vendor;

(B)  has given to the local government officer or a family member of the officer one or more gifts
that have an aggregate value of more than $100  in the 12-month period preceding the date the
officer becomes aware that:

(i)  a contract between the local governmental entity and vendor has been executed; or
(ii)  the local governmental entity is considering entering into a contract with the vendor.

Local Government Code § 176.006(a) and (a-1)
(a)  A vendor shall file a completed conflict of interest questionnaire if the vendor has a business relationship
with a local governmental entity and:

(1)  has an employment or other business relationship with a local government officer of that local
governmental entity, or a family member of the officer, described by Section 176.003(a)(2)(A);
(2)  has given a local government officer of that local governmental entity, or a family member of the
officer, one or more gifts with the aggregate value specified by Section 176.003(a)(2)(B), excluding any
gift described by Section 176.003(a-1); or
(3)  has a family relationship with a local government officer of that local governmental entity.

(a-1)  The completed conflict of interest questionnaire must be filed with the appropriate records administrator
not later than the seventh business day after the later of:

(1)  the date that the vendor:
(A)  begins discussions or negotiations to enter into a contract with the local governmental
entity; or
(B)  submits to the local governmental entity an application, response to a request for proposals
or bids, correspondence, or another writing related to a potential contract with the local
governmental entity; or

           (2)  the date the vendor becomes aware:
(A)  of an employment or other business relationship with a local government officer, or a
family member of the officer, described by Subsection (a);
(B)  that the vendor has given one or more gifts described by Subsection (a); or
(C)  of a family relationship with a local government officer.
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  Form POP- 1 

City of Houston 

Pay or Play Program 

Acknowledgement Form 

It has been determined that the project currently open for bidding meets the criteria of the City of 
Houston Pay or Play program. This form acknowledges your awareness of the Pay or Play program 
which is authorized by Ordinance 2007-534. Your signature below affirms that you will comply with 
the requirements of the program if you are the successful bidder/proposer, and ensure the same on 
behalf of subcontracts subject to the Pay or Play Program.  

I declare under penalty of perjury under the laws of the State of Texas that if awarded this contract 
which meets the criteria for the City of Houston’s Pay or Play Program, I will comply with all 
requirements of the Pay or Play Program in accordance with Executive Order 1-7.  

*Fill out all information below and submit this form with your bid/proposal packet.

Solicitation Number 

Signature Date 

Print Name  City Vendor ID 

Company Name Phone Number 

Email Address 

Note: For more information contact your POP Liaison or the POP Contract Administrator. All 

contact information can be found on www.houstontx.gov     Departments    Office of Business 

Opportunity    Pay or Play. 
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Hire Houston First  
Application and Affidavit 

1 Revised 10/23/2012 

Thank you for your interest in the Hire Houston First initiative. It is the policy of the City of Houston as defined in Chapter 15, Article 
XI, to use the City’s spending powers in a manner that promotes fiscal responsibility and maximizes the effectiveness of local tax 
dollars by ensuring a portion of citizens’ tax dollars remain in the local economy for economic benefit of the citizens by utilizing all 
available legal opportunities to contract with city and/or local businesses.  

Businesses interested in becoming eligible to participate in the Hire Houston First initiative must complete this application and sign 
the attached affidavit. Only businesses that meet the requirements will be eligible to participate in the Hire Houston First initiative. A 
completed HHF application is NOT evidence of designation under the Hire Houston First initiative.  An applicant’s eligibility must be 
confirmed in writing by the Office of Business Opportunity. 

Definitions: 

A. City Business means a business with a principal place of business within city limits. 

B. Local Area means eight counties in and surrounding Houston city limits. The counties are Harris, Fort Bend, Montgomery, 
Brazoria, Galveston, Chambers, Waller, and Liberty. 

C. Local Business means a business with a principal place of business in the local area.  

D. Principal place of business means the business must be headquartered or have an established place or places of business in 
the incorporated limits of the city or the local area as applicable, from which 20% or more of the entity’s workforce are 
regularly based, and from which a substantial role in the entity’s performance of a commercially useful function or a 
substantial part of its operations is conducted. A location utilized solely as a post office box, mail drop or telephone 
message center or any combination thereof, with no other substantial work function, shall not be construed as a principal 
place of business. 

E. Headquartered means the location where an entity’s leadership directs, controls, and coordinates the entity’s activities. 

Application 

Please complete the following form/affidavit and submit it to the Office of Business Opportunity, Houston Business Solutions Center 
located at 611 Walker, Lobby Level, Houston, TX 77002 (832) 393-0954. Applications may be submitted via e-mail to 
houstonBSC@houstontx.gov or faxed to 832.393.0650. Incomplete applications and affidavits will not be processed. Please answer 
all questions.  

1. Application Date:

2. Company is applying as (please check at least one box):

 City Business (CB) with a principal place of business within the city limits from which a substantial role in the 
entity’s performance of a commercially useful function or a substantial part of its operations is conducted as 
defined in Chapter 15, Article XI.  

 Local Business (LB) with a principal place of business in the local area from which a substantial role in the entity’s 
performance of a commercially useful function or a substantial part of its operations is conducted as defined in 
Chapter 15, Article XI. 

3. Name of Owner or CEO: Name of Company: 

FOR OFFICE USE ONLY: 
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2 Revised 10/23/2012 

4. Business Address(for use in determining HHF eligibility):
Street City State      Zip Code 

5. Mailing Address(If different from Business Address):
Street    City  State Zip Code 

6. Business Phone Number: Business Fax Number: 

7. Business E-Mail: Business Website: 

8. Federal Tax ID Number: COH Vendor Registration ID Number: 

9. Describe the primary activities of your firm:

10. In accordance with the aforementioned definition for “headquartered”, is your company’s headquarters or corporate
office located in one of the following eight counties?

YES  NO  

If yes, check all that apply.

 Harris 

 Brazoria 

 Chambers 

 Fort Bend 

 Galveston 

 Liberty 

 Montgomery 

 Waller

How many employees are based within the county or counties you selected? 
If you answered “no” to question 10, please answer questions 11, 12 and 13. 

11. What is the number of employees that are based within the following eight counties?

 Harris

 Brazoria

 Chambers

 Fort Bend

 Galveston

 Liberty

 Montgomery

 Waller

12. List all company locations inside city limits and in the 8 county local area as well as addresses, primary activities and
number of employees at each location.

Business Address Primary Activities  Number of Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 
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3 Revised 10/23/2012 

Business Address Primary Activities  Number of Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

13. List all company locations OUTSIDE the eight (8) county local area, including headquarters locations, as well as addresses,
primary activities and number of employees at each location.

Business Address Corporate 
Headquarters? 

Primary Activities  Number of 
Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

14. What is the total number of employees in the entire company?

15. Is the company represented on this application an independent or dependent subsidiary of a company with

headquarters located outside the eight county local area?  (Check One)

 NOT a subsidiary of any company  

 YES – An independent subsidiary.  Please submit Federal corporate tax returns and any other documentation necessary 

     to show independence from the parent company.  

  YES – A dependent subsidiary.  Please answer the following questions: 

(a). What is the total number of employees within the (8) county local area inclusive of the company represented on this 

application and the parent company? 

(b). What is the total number of all employees inclusive of the company represented on this application and the parent 

company? 
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4 Revised 10/23/2012 

Hire Houston First Affidavit 

I __________________________ certify and affirm that my business      is not 
Name of Company Owner        Name of Company 

a location utilized solely as a post office box, mail drop or telephone message center or any combination thereof, with 
no other substantial work function.  

The undersigned swear/affirm that the foregoing information and statements are true and correct with regard to the 
employee breakdown of the company’s work force, location, and principal place of business. In addition, the 
undersigned gives permission to the City of Houston to conduct random audits to ensure compliance with the Hire 
Houston First Initiative under Chapter 15, Article XI.    

Name of Company Owner Name of Company 

On this day before me appeared (name)        with proper 
identification, who being duly sworn, did execute the foregoing affidavit and did aver that he or she was properly 
authorized to execute this affidavit and did so as his or her free act/deed.  

Signature (Owner /Applicant) Title 

Name (Print) Date 

(Seal) 

Notary Attest: 

Notary Public Commission Expiration 
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DOCUMENT 00480 REFERENCE VERIFICATION 

00480 

3-20-15 

1.0 REFERENCES 

1.1 Contractor must be able to demonstrate that they have sufficient expertise, qualified personnel 
experienced and that their company has done or currently providing the services of similar size as 
specified in the statement of work.  Contractor must have been actively engaged as an actual business 
entity in the activities described in the bid document for at least the five (5) years immediately prior to the 
submission of their bid. 

1.2 The reference(s) must be included in the space provided below. Additional pages may be added if 
necessary. References must be included at the time of bid submittal.  

LIST OF CURRENT/PREVIOUS CUSTOMERS 

1. Company Name:  

Contact Person/Title:  Phone No.: 

E-mail Address:  

Address:   

Contract Award Date: Contract Completion Date: 

Contract Name/Title:   

Project Description:   

2. Company Name:  

Contact Person/Title:  Phone No.: 

E-mail Address:  

Address:   

Contract Award Date:  Contract Completion Date:  

Contract Name/Title:   

Project Description:  

3. Company Name:  

Contact Person/Title:  Phone No.: 

E-mail Address:  

Address:   

Contract Award Date:  Contract Completion Date:  

Contract Name/Title:   

Project Description:   
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DOCUMENT 00480 REFERENCE VERIFICATION 

00480 

3-20-15 

SAMPLE        REFERENCE VERIFICATION 

Houston Airport System 

Planning, Design & Construction 

Reference Verification for _________________________________________(Respondent's Company Name) 

Name of Company: 

Name of Contact: 

Phone Number of Contact: 

E-Mail Address of Contact: 

QUESTIONS TO BE ASKED BY HOUSTON AIRPORT SYSTEM 

1. When did this company perform work for you?

2. What type of service did this company perform for you?

3. Did they perform the work as agreed?

4. Was the company timely with responding to your needs?

5. How many instances of services has this company provided for you?

6. Did company representatives conduct themselves in a professional manner?

7. Would you do business with this company again?

Additional Comments: 

Name/Phone Number of Person conducting Reference Verification:  

SIGNATURE:______________________________________________   DATE:  ___________________  

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



DOCUMENT 00481 ANTI-COLLUSION STATEMENT 

00481 

8-4-15 

Anti-Collusion Statement 

The undersigned, as Proposer, certifies that the only person or parties interested in 

this Proposal as principals are those named herein; that the Proposer has not, either 

directly or indirectly entered into any Agreement, participated in any collusion, or 

otherwise taken any action in restraint of free competitive bidding in connection with 

the award of this Contract. 

__________________________ __________________________________ 
Date Proposer Signature 
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HOU TNC Lot Paving 
Project No. 238 POST-BID PROCEDURES  

00495-1 

1-10-2020 

Document 00495 

POST-BID PROCEDURES 

1.0  DOCUMENT ADDRESSES 

A. Notice of Intent to Award. 

B. Monitoring Authority 

C. Requirements of Bidder. 

D. Failure of Bidder to comply with requirements. 

E. Notice to Proceed. 

2.0 NOTICE OF INTENT TO AWARD 

A. The City will provide written Notice of Intent to Award to Low Bidder. 

3.0 DEFINITIONS 

A. The “Monitoring Authority” for this Project is: 

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 

Humble, Texas  77338 

4.0 REQUIREMENTS OF BIDDER 

A. Within10 work days of receipt of Notice of Intent to Award, Low Bidder 
shall execute and deliver to Al Oracion, Procurement Specialist (Supply
Chain Management) and Monitoring Authority, for the City's 
approval, documents indicated by an "X" below: 

[ X ] Document 00501 - Resolution of Contractor 
[ X ] Document 00520 – Agreement 
[    ] Document 00570 – Revised MWSBE Participation Plan (Only submit if 

you have changed your MWBE participation plan from the original 00470) 
[    ] Document 00571 – Post-Bid Good Faith Efforts (Only submit if you could 

not meet MWBE participation goals from the 00570) 
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HOU TNC Lot Paving 
Project No. 238 POST-BID PROCEDURES  

00495-2 

1-10-2020 

[    ] Document 00572 – Contractor’s Goal Deviation Request (Only submit if 
you could not meet MWBE participation goals from the 00570) 

[ X ] Document 00600 - List of Proposed Subcontractors and Suppliers 
[ X ] Document 00601 - Drug Policy Compliance Agreement 
[ X ] Document 00602 - Contractor's Drug-free Workplace Policy (Contractor 

creates this document.) 
[ X ] Document 00604 - History of OSHA Actions and List of On-the-job 

Injuries 
[ X ] Document 00605 - List of Safety Impact Positions (Contractor completes 

this list.  Do not submit if submitting Document 00606.) 
[    ] Document 00606 - Contractor's Certification of No Safety Impact 

Positions (Do not submit if submitting Document 00605.) 
[    ] Document 00607 - Certification Regarding Debarment, Suspension, and 

Other Responsibility Matters (For AIP Grant only) 
[    ] Document 00608 - Contractor's Certification Regarding Non-segregated 

Facilities for Project Funded by AIP Grant (For AIP Grant only) 
[ X ] Document 00609 – List of Nonroad Diesel Equipment (Do not need to 

submit if not participating in Clean Air Incentive under Document 00800 
Section 9.13.2) 

[ X ] Document 00610 - Performance Bond (100% of total amount of bid) 
[ X ] Document 00611 - Statutory Payment Bond (100% of total amount of 

bid) 
[ X ] Document 00612 - One-year Maintenance Bond (100% of total amount 

of bid) 
[ X ] Document 00613 - One-year Surface Correction Bond (4% of total 

amount of bid) 
[ X ] Document 00620 - Affidavit of Insurance  
[ X ] Document 00621 – City of Houston Certificate of Insurance (for 

guidance, see Document 00800, Article 11) 
[    ] Document 00622 - Name and Qualifications of Proposed Superintendent 

(Contractor creates this document.) 
[    ] Document 00628 - Affidavit of Compliance with DBE Program (For AIP 

Grant only) 
[ X ] Document 00629 - Affidavit for FAA Form 7460-1 
[ X ] Document 00630 – Agreement to comply with POP Program 
[ X ] Document 00631 - City of Houston Pay or Play Program – List of 

Participating Subcontractors 
[ X ] Document 00632 – EEO Certification by Material Suppliers, Professional 

Service Providers 
[ X ] Document 00636 – Certificate of Interested Parties FORM 1295 
[    ] Document 00810 – Wage Scale for Engineering Construction; Exhibit B, 

Certificate from Contractor Appointing Officer or Employee to 
Supervise Payment of Employees; Exhibit C, Certificate from 
Subcontractor Appointing Officer or Employee to Supervise Payment of 
Employees (For AIP Grant only) 
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[    ] Document 00811 – Wage Scale for Building Construction; Exhibit B, 
Certificate from Contractor Appointing Officer or Employee to 
Supervise Payment of Employees; Exhibit C, Certificate from 
Subcontractor Appointing Officer or Employee to Supervise Payment of 
Employees 

[    ]   Document 00812   – Wage Scale for Engineering Heavy Construction [For

Water and Sewer]; Exhibit B, Certificate from Contractor Appointing 
Officer or Employee to Supervise Payment of Employees; Exhibit C, 
Certificate from Subcontractor Appointing Officer or Employee to 
Supervise Payment of Employees  

[    ] Document 00814 – Wage Scale for Engineering Heavy Construction [For 
Flood Control]; Exhibit B, Certificate from Contractor Appointing Officer 
or Employee to Supervise Payment of Employees; Exhibit C, Certificate 
from Subcontractor Appointing Officer or Employee to Supervise 
Payment of Employees  

[ X ] Document 00820 – Wage Scale for Civil Engineering Construction [For 
CIP Funded Project]; Exhibit B, Certificate from Contractor Appointing 
Officer or Employee to Supervise Payment of Employees; Exhibit C, 
Certificate from Subcontractor Appointing Officer or Employee to 
Supervise Payment of Employees 

[    ] Document 00821 – Wage Scale for Building Construction [For CIP 
Funded Project]; Exhibit B, Certificate from Contractor Appointing Officer 
or Employee to Supervise Payment of Employees; Exhibit C, Certificate 
from Subcontractor Appointing Officer or Employee to Supervise 
Payment of Employees 

B. Original forms contained in Document 00805 - Equal Employment Opportunity 
Program Requirements: 

C. Designations of Subcontractors and Suppliers, who have been selected by 
Bidder in Part B - Schedule of Non-MWBE/PDBE/DBE/SBE Subcontractors 
and Suppliers of Document 00600 - List of Proposed Subcontractors and 
Suppliers, and accepted by the City, may be changed only with prior notice 
and acceptance by Project Manager as provided in Conditions of the 
Contract.   

D. On Bidder's written request, Al Oracion, Sr. Procurement Specialist may
grant an extension of time, not to exceed 5 days, to furnish documents 
specified in Paragraphs 4.0.A and 4.0.B.  If Bidder is required to resubmit 
documents specified in Paragraph 4.0.A or 4.0.B, Bidder shall do so within 
time limits provided in the request for resubmission. 

E. Designations of Subcontractors and Suppliers, who have been selected by 
Bidder in its Participation Plan, and accepted by the City, may be changed only 
with prior notice and acceptance by the Monitoring Authority as provided in 
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Document 00808 - Minority and Women-owned Business Enterprise 
(MWBE),Persons with Disabilities Business Enterprise (PDBE) and Small 
Business Enterprise (SBE)Program.   

5.0 FAILURE OF BIDDER TO COMPLY WITH REQUIREMENTS 

A. Should Bidder, on receipt of Notice of Intent to Award, fail to comply with 
requirements of this Document 00495 within stated time, the City may declare 
award in default and require forfeiture of the Security Deposit. 

B. After the City's written notice of default to Low Bidder, the City may award the 
Contract to Bidder whose offer is the next lowest bid, and Security Deposit of 
Bidder in default shall be forfeited to the City in accordance with provisions of 
Document 00200 - Instructions to Bidders. 

6.0 NOTICE TO PROCEED 

A. Upon the City's execution of the Agreement and delivery to Contractor, SCM 
will give Document 00551 - Notice to Proceed to Contractor, which establishes 
Date of Commencement of the Work. 

END OF DOCUMENT 
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Document 00501 

RESOLUTION OF CONTRACTOR 

_________________________________________________________ (“Contractor”), 

     (Name of Contractor, e.g., “Biz. Inc.”, “Biz LLP”)  

is a _________________________________________________________________________, 

 (Type of Organization, e.g.: Corporation, Limited Partnership, Limited Liability Partnership, Limited Liability Company, etc.) 

which is bound by acts of _ ______________________________________,

 (Name and Form of Governing Entity, e.g., “Biz Inc. Board of Directors”, “Bill Smith, GP”, 

etc.) 

(“Governing Entity”). 

On the   day of          , 20 , the Governing Entity resolved, in 

accordance with all documents, rules, and laws applicable to the Contractor, that  

_____________________________________________, is authorized to act as the 

 (Contractor’s Representative)

Contractor’s Representative in all business transactions (initial one)  conducted in 

the State of Texas OR         related to this Contract; and 

The Governing Entity warrants that the above resolution (a) was entered into 

without dissent or reservation by the Governing Entity, (b) has not been rescinded or 

amended, and (c) is now in full force and effect; and 

In authentication of the adoption of this resolution, I subscribe my name on this 

 day of _         ____, 20      . 

____________________________________________  ____________________________________________
 (Authorized Signature for Governing Entity) (Print or Type Name and Title of Authorized Signatory)

SWORN AND SUBSCRIBED before me on  _____________________________ 
  Date

  _____________________________ 
  Notary Public in and for the State of Texas 

My Commission Expires: ___________   _____________________________ 
 Expiration Date   Print or Type Name of Notary Public 

INSTRUCTIONS: Contractor must execute a Resolution of Contractor for each 
individual authorized to sign Contract Documents related to this Contract.  Contractor 
may rescind Resolutions of Contractor through a written document in similar form.
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END OF DOCUMENT 
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Document 00520 

AGREEMENT 

Project:  HOU TNC Lot Paving 

Project Location: William P. Hobby Airport  

Project No:   238 

The City:     THE CITY OF HOUSTON, 900 Bagby Street, Houston, Texas  77002 (the “City”) 

and  

Contractor:  

(Address for Written Notice)  

Phone Number:  

E-mail Address:  

City Engineer, with respect to Section 4.1.9 and 4.3 thru 4.5 of the General Conditions, is: 

Devon Tiner, P.E. – Design Division, Department of Aviation, City Of Houston (or his or her successor) 

Address for Written Notice:  P. O. Box 60106, Houston, Texas  77205-0106 

Phone Number: 281-233-1942 

Email Address: Devon.Tiner@houstontx.gov 

City Engineer, City Employee designated by the Director of Department of Aviation to represent 
the City Engineer, with respect to all other terms of the General Conditions, is: 

David Leslie, P.E.  

Phone Number:   281-233-1774  

E-mail Address:  ______david.leslie@houstontx.gov____ 

THE CITY AND CONTRACTOR AGREE AS FOLLOWS: 

ARTICLE 1 

THE WORK OF THE CONTRACT 

1.1 Contractor shall perform the Work in accordance with the Contract. 

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



HOU TNC Lot Paving 
Project No. 238 AGREEMENT  

00520-2 
6-18-2019 

ARTICLE 2 

CONTRACT TIME 

2.1 Contractor shall achieve Date of Substantial Completion within 60 days after Date of 

Commencement of the Work, subject to adjustments of Contract Time as provided in the Contract. 

2.2 The Parties recognize that time is of the essence for this Agreement and that the City will suffer 

financial loss if the Work is not completed within the Contract Time.  Parties also recognize delays, 

expense, and difficulties involved in proving in a legal or arbitration proceeding actual loss suffered by the 

City if the Work is not completed on time.  Accordingly, instead of requiring any such proof, the Parties 

agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay the City the 

amount stipulated in Document 00800 – Supplementary Conditions, for each day beyond Contract Time. 

ARTICLE 3 

CONTRACT PRICE 

3.1 Subject to terms of the Contract, the City will pay Contractor in current funds for Contractor's 

performance of the Contract, Contract Price of $ TBD, which includes Alternates, if any, accepted below. 

3.2 The City accepts Alternates as follows: 

Alternate No. 1 Not Applicable 

ARTICLE 4 
PAYMENTS 

4.1 The City will make progress payments to Contractor as provided below and in Conditions of the 
Contract. 
4.2 The Period covered by each progress payment is one calendar month ending on the 25th day of 

the month. 

4.3 The City will issue Certificates for Payment and will make progress payments on the basis of such 

Certificates as provided in Conditions of the Contract. 

4.4 Final payment, constituting entire unpaid balance of Contract Price, will be made by the City to 

Contractor as provided in Conditions of the Contract. 

ARTICLE 5 

CONTRACTOR REPRESENTATIONS 

5.1 Contractor represents: 

5.1.1 Contractor has examined and carefully studied Contract documents and other related data 

identified in Bid Documents. 

5.1.2 Contractor has visited the site and become familiar with and is satisfied as to general, local, and 

site conditions that may affect cost, progress, and performance of the Work. 
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5.1.3 Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations 

that may affect cost, progress, and performance of the Work. 

5.1.4 Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions 

at or contiguous to the site and all drawings of physical conditions in or relating to existing surface or 

subsurface structures at or contiguous to the site (except Underground Facilities) which have been 

identified in Contract documents and (2) reports and drawings of a hazardous environmental condition, if 

any, at the site which has been identified in Contract documents.  

5.1.5 Contractor has obtained and carefully studied (or assumes responsibility for having done so) all 

additional or supplementary examinations, investigations, explorations, tests, studies, and data 

concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site which 

may affect cost, progress, or performance of the Work or which relate to any aspect of the means, 

methods, techniques, sequences, and procedures of construction to be employed by Contractor, 

including applying specific means, methods, techniques, sequences, and procedures of construction, if 

any, expressly required by the Contract to be employed by Contractor, and safety precautions and 

programs incident thereto 

5.1.6 Contractor does not consider that any further examinations, investigations, explorations, tests, 

studies, or data are necessary for performance of the Work at Contract Price, within Contract Time, and in 

accordance with the Contract. 

5.1.7 Contractor is aware of general nature of work to be performed by the City and others at the site 

that relates to the Work as indicated in Contract documents. 

5.1.8 Contractor has correlated information known to Contractor, information and observations obtained 

from visits to the site, reports and drawings identified in the Contract, and all additional examinations, 

investigations, explorations, tests, studies, and data with the Contract. 

5.1.9 Contractor has given City Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Contractor has discovered in the Contract, and written resolution thereof by City 

Engineer is acceptable to Contractor. 

5.1.10 Contract documents are generally sufficient to indicate and convey understanding of all terms and 

conditions for performance and furnishing of the Work. 

ARTICLE 6 

MISCELLANEOUS PROVISIONS 

6.1 The Contract may be terminated by either Party as provided in Conditions of the Contract. 

6.2 The Work may be suspended by the City as provided in Conditions of the Contract. 

ARTICLE 7 

ENUMERATION OF CONTRACT DOCUMENTS 

7.1 The following documents are incorporated into this Agreement: 

7.1.1 Document 00700 - General Conditions. 
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7.1.2 Document 00800 - Supplementary Conditions.  

7.1.3 General Requirements Division 01. 

7.1.4 Technical Specs: Divisions 02 through 17 of Specifications (Division 17 – Telecommunications -

may be substituted by the Division 27 under the CSI Masterformat 04 numbering system.) 

7.1.5 Drawings listed in Document 00015 - List of Drawings and bound separately. 

7.1.6 Addenda [and Riders] which apply to the Contract, are as follows: 

Addendum No. 1, dated 

Rider No. 1, dated 

7.1.7 Other documents: 

     Document No. Title 

[ X ] 00410B Bid Form – Part B 

[    ] 00470 Pre-bid MWSBE Participation Plan 

[    ] 00470D Pre-bid DBE Participation Plan for Project Funded by AIP Grant 

[    ] 00471 Pre-bid Good Faith Efforts 

[    ] 00472 Pre-bid Goal Deviation Request 

[ X ] 00501 Resolution of Corporation (if a corporation) 

[    ] 00570 Post-bid MWSBE Participation Plan 

[    ] 00571 Post-bid Good Faith Efforts 

[    ] 00572 Post-bid Goal Deviation Request 

[    ] 00607 Contractor's Certification Regarding Debarment, Suspension for 

Project Funded by AIP Grant 

[    ] 00608 Contractor's Certification Regarding Non-Segregated Facilities for 

Project Funded by AIP Grant 

[ X ] 00610 Performance Bond 

[ X ] 00611 Statutory Payment Bond 

[ X ] 00612 One-year Maintenance Bond 

[ X ] 00613 One-year Surface Correction Bond 

[ X ] 00620 Affidavit of Insurance  

[ X ] 00621 City of Houston Certificate of Insurance  
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[    ] 00628 Affidavit of Compliance with Disadvantaged Business Enterprise (DBE) 

Program for Project Funded By AIP Grant 

[ X ] 00630 Agreement to Comply with Pay or Play Program 

[ X ] 00631 List of Participating Subcontractors (POP-3) 

[    ] 00801 FAA Supplementary Conditions (for AIP Only) 

[    ] 00804 ARRA requirements (for ARRA grants Only) 

[ X ] 00805 EEO Program Requirements 

[    ] 00806 Disadvantaged Business Enterprise (DBE) Program (For AIP Only) 

[    ] 00807 Bidder/Contractor Requirements For Disadvantaged  

Business Enterprise (DBE) Program (For AIP Only) 

[    ] 00808 Bidder Requirements for MWSBE Program 

[    ] 00810 Federal Wage Rate - Highway 

[    ] 00811 Federal Wage Rate - Building 

[    ] 00812 Wage Rate for Engineering Heavy – Water & Sewer Line 

[    ] 00814 Wage Rate for Engineering Heavy – Flood Control 

[ X ] 00820 Wage Rate for Engineering Construction 

[    ] 00821 Wage Rate for Building Construction 

[ X ] 00840 Pay or Play Program 

[    ] 00842 Letter of Intent 

 [    ] 00912 Rider (Contractor Initials:   ) 

ARTICLE 8 

SIGNATURES 

8.1 This Agreement is executed in two original copies and is effective as of the date of 

countersignature by City Controller. 

CONTRACTOR: 

By:  

Name:   

Title:     

Date:    

Tax Identification Number: 

CITY OF HOUSTON, TEXAS 

APPROVED: 

By:  
 Director, Department of Aviation 

(If Joint Venture) 

By:   

Name:   

Title:     

Date:    

Tax Identification Number: 

SIGNED: 

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



HOU TNC Lot Paving 
Project No. 238 AGREEMENT  

00520-6 
6-18-2019 

ATTEST/SEAL: 

By:  
      City Secretary 

By:  
 Mayor 

COUNTERSIGNED: 

By:  
City Controller 

Date Countersigned: 

8.2 This Contract and Ordinance have been reviewed as to form by the undersigned legal assistant 
and have been found to meet established Legal Department criteria.  Legal Department has not reviewed 
the content of these documents. 

       Legal Assistant Date 

END OF DOCUMENT 
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Document 00600 

LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS 

PROJECT NAME:  HOU TNC Lot Paving    TOTAL DBE AWARD:  $  
ORIG. CONTRACT PRICE:  $ TOTAL MWSBE AWARD: $ 
PROJECT NO.:  238 TOTAL HUB AWARD: $  
DATE OF REPORT:  TOTAL PDBE AWARD: $  

NAICS 
(6 digits) 

SUBCONTRACTOR OR 
SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 
“HUB” DESIGNATION)2 

ADDRESS 
SCOPE OF 

WORK3 

NOTES: 1. RETURN FOR ALL PROJECTS AS REQUIRED IN DOCUMENT 00800 – SUPPLEMENTARY CONDITIONS. 

RETURN WITHIN THE SPECIFIED NUMBER OF DAYS AFTER RECEIPT OF NOTICE OF INTENT TO AWARD 
2. DESIGNATE FIRMS CERTIFIED BY THE CITY OFFICE OF BUSINESS OPPORTUNITY ON THIS FORM.
3. DESCRIBE THE WORK TO BE PERFORMED, FOR WHICH THE FIRM IS CERTIFIED, SUCH AS “PAVING”,

“ELECTRICAL”, ETC. 
4. CONTRACTOR SHALL EXECUTE CONTRACTS WITH APPROVED SUBCONTRACTORS AND SUPPLIERS

WITHIN 30 DAYS AFTER THE DATE OF THE NOTICE TO PROCEED.  COPIES OF CONTRACTS WITH 
DESIGNNATED FIRMS MUST BE SENT TO THE OFFICE OF BUSINESS OPPORTUNITY. 

SIGNATURE:  COMPANY NAME: 

NAME: TITLE: 
(Type or Print)
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Document 00600 

Continuation Page 

PROJECT NAME:   HOU TNC Lot Paving
DATE OF REPORT:  
PROJECT NO.:   238

NAICS 
(6 digits) 

SUBCONTRACTOR OR 
SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 
“HUB” DESIGNATION)2 

ADDRESS 
SCOPE OF 

WORK3 

SIGNATURE: COMPANY NAME: 

NAME: TITLE: 
   (Type or Print) 

END OF DOCUMENT 
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Document 00601 

DRUG POLICY COMPLIANCE AGREEMENT 

I, , , 
Name Title 

of 
Contractor 

have authority to bind Contractor with respect to its Bid, Proposal, or performance of any and all 
contracts it may enter into with the City of Houston; and that by making this Agreement, I affirm 
that Contractor is aware of and by the time the Contract is awarded will be bound by and agree 
to designate appropriate safety impact positions for company employee positions, and to 
comply with the following requirements before the City issues a Notice to Proceed: 

1. Develop and implement a written Drug Free Workplace Policy and related drug testing
procedures for Contractor that meet the criteria and requirements established by the
Mayor's Amended Policy on Drug Detection and Deterrence (Mayor's Drug Policy) and
the Mayor's Drug Detection and Deterrence Procedures for Contractors (Executive
Order No. 1-31).

2. Obtain a facility to collect urine samples consistent with Health and Human Services
(HHS) guidelines and an HHS-certified drug-testing laboratory to perform drug tests.

3. Monitor and keep records of drug tests given and results; and upon request from the City
of Houston, provide confirmation of such testing and results.

4. Submit semi-annual Drug Policy Compliance Declarations.

I affirm on behalf of Contractor that full compliance with the Mayor's Drug Policy and 
Executive Order No. 1-31 is a material condition of the Contract with the City of Houston, 

I further acknowledge that falsification, failure to comply with or failure to timely submit 
declarations or documentation in compliance with the Mayor's Drug Policy or Executive Order 
No. 1-31 will be considered a breach of the Contract with the City and may result in non-award 
or termination of the Contract by the City. 

Contractor Title

Signature Date

END OF DOCUMENT 
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Document 00604 

HISTORY OF OSHA ACTIONS AND LIST OF ON-THE-JOB INJURIES 

Prior to award of the Contract, Low Bidder will be required to file the following with the 
City: 

1. A history of all OSHA actions, advisories, etc., Contractor has received on
all jobs worked in any capacity, prime or subcontractor.  The history shall
be for the two-year period preceding the Bid Date of the Project.

2. A list of all on-the-job injuries, accidents, and fatalities suffered by any
present or former employees of Contractor during the same two-year
period.

3. If less than the two-year period, give the date Contractor started doing
business.

This information must be submitted to the City within the time period stated in Document 
00498 - Notice of Intent to Award.  An officer of the company must certify in a notarized 
statement that the information submitted is true and correct. 

END OF DOCUMENT 
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Document 00605 

LIST OF SAFETY IMPACT POSITIONS 

Employee Classification Number of Employees 

END OF DOCUMENT 
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Document 00609 

List of Nonroad Diesel Equipment 

Provide a list of nonroad diesel equipment that will be used in the performance of work 
on this Project as defined under this Contract or on a project-specific location that 
supports only the Project and is within one mile of the Project (“Project Site”).  

This list shall include the following information: 

• An assigned Contractor-unique identification number, which shall be prominently
placed on the exterior of individual pieces of Equipment;

• The dates each piece of Equipment is anticipated to arrive and depart the Project
Site, and an indication of whether the Equipment will be used in performance of
Project work;

• For each piece of Equipment: the make, description, model number, identification
number, and model year;

• For each engine: the make, model, identification number, model year, horsepower
rating, test group (family code); and

• Certification by either EPA, CARB or TCEQ, and the Tier 1, 2 or 3 emission
standard claimed.

END OF DOCUMENT 
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Document 00610 

PERFORMANCE BOND 

THAT WE,  , as Principal, 
(the “Contractor”), and the other subscriber hereto, , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston (the “City”), a municipal corporation, in the penal sum of $   for the 
payment of which sum, well and truly to be made to the City, its successors and 
assigns, Contractor and Surety do bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Contractor has on or about this day executed a Contract in 
writing with the City for  

, 
all of such work to be done as set out in full in said Contract documents therein referred 
to and adopted by the City Council, all of which are made a part of this instrument as 
fully and completely as if set out in full herein. 

NOW THEREFORE, if the said Contractor shall faithfully and strictly perform the 
Contract in all its terms, provisions, and stipulations in accordance with its true meaning 
and effect, and in accordance with the Contract documents referred to therein and shall 
comply strictly with each and every provision of the Contract and with this Bond, then 
this obligation shall become null and void and shall have no further force and effect; 
otherwise the same is to remain in full force and effect.  Should the Contractor fail to 
faithfully and strictly perform the Contract in all its terms, including but not limited to the 
indemnifications thereunder, the Surety shall be liable for all damages, losses, 
expenses and liabilities that the City may suffer in consequence thereof, as more fully 
set forth herein. 

It is further understood and agreed that the Surety does hereby relieve the City or 
its representatives from the exercise of any diligence whatever in securing compliance 
on the part of the Contractor with the terms of the Contract, and the Surety agrees that it 
shall be bound to take notice of and shall be held to have knowledge of all acts or 
omissions of the Contractor in all matters pertaining to the Contract.  The Surety 
understands and agrees that the provision in the Contract that the City will retain certain 
amounts due the Contractor until the expiration of 30 days from the acceptance of the 
Work is intended for the City's benefit, and the City will have the right to pay or withhold 
such retained amounts or any other amount owing under the Contract without changing 
or affecting the liability of the Surety hereon in any degree. 

It is further expressly agreed by Surety that the City or its representatives are at 
liberty at any time, without notice to the Surety, to make any change in the Contract 
documents and in the Work to be done thereunder, as provided in the Contract, and in 

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



HOU TNC Lot Paving 
Project No. 238 PERFORMANCE BOND  

00610-2 
11-4-2009 

the terms and conditions thereof, or to make any change in, addition to, or deduction 
from the Work to be done thereunder; and that such changes, if made, shall not in any 
way vitiate the obligation in this Bond and undertaking or release the Surety therefrom. 

It is further expressly agreed and understood that the Contractor and Surety will 
fully indemnify and save harmless the City from any liability, loss, cost, expense, or 
damage arising out of Contractor’s performance of the Contract. 

If the City gives Surety notice of Contractor’s default, Surety shall, within 45 days, 
take one of the following actions: 

1. Arrange for Contractor, with consent of the City, to perform and complete the
Contract; or

2. Take over and assume completion of the Contract itself, through its agents or
through independent contractors, and become entitled to the payment of the
balance of the Contract Price.

If the Surety fails to take either of the actions set out above, it shall be deemed to 
have waived its right to perform and complete the Contract and receive payment of the 
balance of the Contract Price and the City shall be entitled to enforce any remedies 
available at law, including but not limited to completing the Contract itself and 
recovering any cost in excess of the Original Contract Price from the Surety. 

This Bond and all obligations created hereunder shall be performable in Harris 
County, Texas.  This Bond is given in compliance with the provisions of Chapter 2253, 
Texas Government Code, as amended, which is incorporated herein by this reference.  

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a 
United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other Party at the 
address prescribed in the Contract documents, or at such other address as the 
receiving party may hereafter prescribe by written notice to the sending party. 

Any party wishing to file a claim may call the Texas Department of Insurance at 
1-800-252-3439 to obtain Surety’s address for claims processing. 
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IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 

ATTEST, SEAL:  (if a corporation) 
WITNESS:  (if not a corporation) Name of Contractor

By: By: 
Name: Name: 
Title: Title: 

Date: 

ATTEST/SURETY WITNESS: 
Full Name of Surety 

(SEAL) 
Address of Surety for Notice 

Telephone Number of Surety 

By: By: 
Name: Name:   
Title: Title:  Attorney-in-Fact 
Date: Date: 

This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 

Legal Assistant Date 

END OF DOCUMENT 
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HOU TNC Lot Paving 
Project No. 238 STATUTORY PAYMENT BOND  

00611-1 
11-4-2009 

Document 00611 

STATUTORY PAYMENT BOND 

THAT WE,        , as Principal, 
hereinafter called Contractor and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound unto the City of 
Houston, a municipal corporation, in the sum of $                          for the payment of 
which sum, well and truly to be made to the City of Houston, and its successors, the said 
Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors,  jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Contractor has on or about this day executed a contract in writing 
with the City of Houston for  

, 
all of such work to be done as set out in full in said Contract documents therein referred to 
and adopted by the City Council, all of which are made a part of this instrument as fully and 
completely as if set out in full herein; 

NOW, THEREFORE, if the said Contractor shall pay all claimants supplying labor 
and materials to him or a Subcontractor in the prosecution of the Work provided for in the 
Contract, then, this obligation shall be void; otherwise the same is to remain in full force 
and effect; 

PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of 
Chapter 2253, Texas Government Code, as amended, and all liabilities on this Bond shall 
be determined in accordance with the provisions of said Article to the same extent as if it 
were copied at length herein. 

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 

Any party wishing to file a claim may obtain Surety’s address for claims 
processing on file with the Texas Department of Insurance by calling 1-800-252-3439. 
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HOU TNC Lot Paving 
Project No. 238 STATUTORY PAYMENT BOND  

00611-2 
11-4-2009 

ATTEST, SEAL:  (if a corporation) 
WITNESS:  (if not a corporation) Name of Contractor

By: By: 
Name: Name: 
Title: Title: 

Date: 

ATTEST/SURETY WITNESS: 
Full Name of Surety 

(SEAL) 
Address of Surety for Notice 

Telephone Number of Surety 

By: By: 
Name: Name:   
Title: Title:  Attorney-in-Fact 
Date: Date: 

This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 

Legal Assistant Date 

END OF DOCUMENT 
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HOU TNC Lot Paving 
Project No. 238 ONE-YEAR MAINTENANCE BOND  

00612-1 
6-5-2007 

Document 00612 

ONE-YEAR MAINTENANCE BOND 

THAT WE,         , as Principal, 
hereinafter called Contractor, and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston, a municipal corporation, in the sum of $                               , for the payment of 
which sum well and truly to be made to the City of Houston and its successors, the said 
Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors, jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Contractor has on or about this day executed a Contract in writing 
with the City of Houston for  

, 
all of such work to be done as set out in full in said Contract documents therein referred to 
and adopted by the City Council, all of which are made a part of this instrument as fully and 
completely as if set out in full herein. 

NOW THEREFORE, if the said Contractor shall comply with the provisions of 
Paragraph 11.5.1 of the General Conditions, and correct work not in accordance with the 
Contract documents discovered within the established one-year period, then this obligation 
shall become null and void, and shall be of no further force and effect; otherwise, the same 
is to remain in full force and effect. 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a United 
States Postal Service post office or receptacle, with proper postage affixed (certified mail, 
return receipt requested), addressed to the respective other party at the address prescribed 
in the Contract documents, or at such other address as the receiving party may hereafter 
prescribe by written notice to the sending party. 

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 

ATTEST, SEAL:  (if a corporation) 
WITNESS:  (if not a corporation) Name of Contractor

By: By: 
Name: Name: 
Title: Title: 

Date: 
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HOU TNC Lot Paving 
Project No. 238 ONE-YEAR MAINTENANCE BOND  

00612-2 
6-5-2007 

ATTEST/SURETY WITNESS: 
Full Name of Surety 

(SEAL) 
Address of Surety for Notice 

Telephone Number of Surety 

By: By: 
Name: Name:   
Title: Title:  Attorney-in-Fact 
Date: Date: 

This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 

Legal Assistant Date 

END OF DOCUMENT 

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



HOU TNC Lot Paving 
Project No. 238 ONE-YEAR SURFACE CORRECTION BOND  

00613-1 
6-5-2007 

Document 00613 

ONE-YEAR SURFACE CORRECTION BOND 

THAT WE,    , as Principal, 
hereinafter called Contractor, and the other subscriber hereto, , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston, a municipal corporation, in the sum of $  , such sum being equal 
to four percent of the Original Contract Price, for the payment of which sum to be made 
to the City of Houston and its successors, Contractor and Surety do bind themselves, 
their successors, jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Contractor has entered into a Contract in writing with the City of 
Houston, Texas, dated of even date herewith, for  

, 
all of such work to be done in accordance with the Contract documents therein referred 
to, and adopted by the City Council of the City of Houston. 

NOW THEREFORE, if the Contractor shall comply with the provisions of 
Paragraph 11.5.1 of the General Conditions, and repair, replace, restore, and correct 
surface work associated with backfill operations of subsurface work not in accordance 
with the Contract documents discovered within one year from the date that the One-
year Maintenance Bond has expired, then this obligation shall become null and void, 
and shall be of no further force and effect; otherwise, the same is to remain in full force 
and effect. 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a 
United States Postal Service  post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other party at the 
address prescribed in the Contract documents, or at such other address as the 
receiving party may hereafter prescribe by written notice to the sending party. 

IN WITNESS THEREOF, the said Principal and Surety have signed and sealed 
this instrument on the respective dates written below their signatures. 

ATTEST, SEAL:  (if a corporation) 
WITNESS:  (if not a corporation) Name of Contractor

By: By: 
Name: Name: 
Title: Title: 

Date: 
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HOU TNC Lot Paving 
Project No. 238 ONE-YEAR SURFACE CORRECTION BOND  

00613-2 
6-5-2007 

ATTEST/SURETY WITNESS: 
Full Name of Surety 

(SEAL) 
Address of Surety for Notice 

Telephone Number of Surety 

By: By: 
Name: Name:   
Title: Title:  Attorney-in-Fact 
Date: Date: 

This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 

Legal Assistant Date 

END OF DOCUMENT 
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HOU TNC Lot Paving 
Project No. 238 AFFIDAVIT OF INSURANCE  

00620-1 
6-6-2007 

Document 00620 

AFFIDAVIT OF INSURANCE 

BEFORE ME, the undersigned authority, on this day personally appeared 

, who  
Affiant 

being by me duly sworn on his oath stated that he is    , of 
       Title 

, 
Contractor's Company Name 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that the attached original insurance 

certificate truly and accurately reflects the insurance coverage that is now available and will 

be available during the term of the Contract. 

      Affiant's Signature 

SWORN AND SUBSCRIBED before me on . 
  Date 

Notary Public in and for the State of TEXAS

        Print or type Notary Public name 

My Commission Expires:  
    Expiration Date 

END OF DOCUMENT 
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CERTIFICATE HOLDER

© 1988-2010 ACORD CORPORATION.  All rights reserved.

ACORD 25 (2010/05)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)

CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-

POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

WC STATU-
TORY LIMITS

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICE/MEMBER EXCLUDED?
(Mandatory in NH)
If yes, describe under
DESCRIPTION OF OPERATIONS below

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO
ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)

PROPERTY DAMAGE $

$

$

$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to the
terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

The ACORD name and logo are registered marks of ACORD

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.
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HOU TNC Lot Paving AFFIDAVIT FOR 
Project No. 238 FAA FORM 7460-1  

00629-1 
4-2-2019 

Document 00629 

AFFIDAVIT FOR FAA FORM 7460-1 

BEFORE  ME,  the  undersigned  authority,  on  this  day  personally  appeared 

, who 
Affiant 

being by me duly sworn on his oath stated that he is , 
Title 

of , 
Contractor 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that Affiant affirms the maximum 

height* of construction equipment used for the Work shall not exceed _____________ 

feet in height during use within the contract limits from ______________, 20__ through 

_____________, 20__. 

Affiant’s Signature 

SWORN AND SUBSCRIBED before me on this day of , 20 . 

Notary Public in and for the State of TEXAS

Print or Type Notary Public Name 

My Commission Expires:  
 Expiration Date 

“*”Notes: The Contractor must contact PDC Planning Division (Contact: Lisa.Rocabado 
 @ Tel: 281-233-1943, or Email: Lisa.Rocabado@houstontx.gov) to initiate process of 
securing approval of the maximum construction equipment height from the FAA.   

END OF DOCUMENT 
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Contractor Name:  $ 
(Contractor/Subcontractor) (Amount of Contract)

Contractor Address:   

Project No.: [GFS/CIP/AIP/File No.]  

Project Name: [Legal Project Name] 

POP Liaison Name: 

In accordance with the City of Houston Pay or Play Program authorized by Ordinance 2007-534 and Executive Order 1-7, 
Contractor/Subcontractor agrees to abide by the terms of this Program. This certification is required of all contractors for contracts 
subject to the program. You must agree EITHER to PAY or to PLAY for all covered employees. The Contractor/Subcontractor may 
also Pay on behalf of some covered employees and Play on behalf of other covered employees.  

The Contractor/Subcontractor will comply with all provisions of the Pay or Play Program and will furnish all information and reports 
requested to determine compliance with program requirements of the Pay or Play Program (See Executive Order 1-7 for the terms of 
the Pay or Play program) The criteria of the program is as follows: 

The Contractor/Subcontractor agrees to “Pay” $1.00 per hour for work performed by covered employees under the contract with the 
City. If independent contract labor is utilized the Contractor/Subcontractor agrees to report hours worked by the independent contract 
laborer and pay $1.00 per hour for work performed.  

Otherwise the Contractor/Subcontractor agrees to “Play” by providing health benefits to each covered employee. The health benefits 
must meet the following criteria: 

1. The employer will contribute no less than $150 per employee per month toward the total premium cost for single coverage only;
and

2. The employee contribution, if any amount, will be no greater than 50% of the total premium cost and no more than $150 per
month.

3. Pursuant to E.O. 1-7 section 4.04 a contractor is deemed to have complied with respect to a covered employee who is not
provided health benefits if the employee refuses the benefits and the employee’s contribution to the premium is no more than $40
per month.

Please select whether you choose to: 
Pay Play Both 

The Contractor/Subcontractor will file compliance reports with the City, which will include activity for covered employees subject to the 
program, in the form and to the extent requested by the administering department. Compliance reports shall contain information 
including, but not limited to, documentation showing employee health coverage and employee work records. 
Note: The Contractor is responsible to the City for the compliance of covered employees of covered subcontractors and 
only forms that are accurate and complete will be accepted. 

*Estimated Number of:
Prime 

Contractor 
Sub- 

Contractor 

Total Employees on City Job 

Covered Employees 

Non-Covered Employees 

Exempt Employees 

*Required

I hereby certify that the above information is true and correct. 

Contractor (Signature)  Date 

Name and Title (Print or type) 

 Document 00630    OBO 7/3/2012 

City of Houston  

Certification of Compliance with 

Pay or Play Program 

Form POP-2 
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City of Houston

Pay or Play Program 

List of Subcontractors

Form POP-3 

Prime Contractor: POP Contact Person:

Project Number/Description: Address:

Email:

Phone:

Subcontractor Name
Supplier 

Y/N?

Amount of 

Subcontract
Pay Play

Both  

(Pay 

and 

Play)

N/A Contact Person Phone Email Address Mailing Address

Contractor Authorized Representative & Title Date

Name & Signature

Document 00631 OBO 7/3/2012

Affidavit

I hereby solemnly affirm, certify and confirm that the total sub-contract value stated above is the final value of the contract (*) including all material costs, fuel, payroll, taxes, fees, profit 

sharing, labor or any payments in relation to the contracted work and no separate payment or contract has been made for the sub-contract under contract no._____________________ . The 

above sub-contract value includes all the costs related to work under the contract. The contractor and sub-contractor(s) agree to inform The Mayor's Office of Business Opportunity of any 

related cost(s) added to the contracted work and re-submit POP-3 with the current value of the sub-contract. I understand that compliance with "Pay or Play" program is mandatory and 

nothing has been hidden to circumvent the program requirements.

*If the above information is found to be submitted fraudulently with  the intent to bypass or deceive the purpose of the Pay or Play Program the contractor will be held liable for all compliance

requirements from the inception of the contract. All subcontracts that surpass the $200,000.00 threshold will be responsible for Pay or Play compliance from the inception of the contract. 

Note:  Include ALL subcontractors (use additional form if necessary)

Check One
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CITY OF HOUSTON OFFICE OF BUSINESS OPPORTUNITY 
STANDARD SPECIFICATION CERTIFICATION BY MATERIAL SUPPLIERS  

00632-1 
07/11/2016 

Document 00632 

CERTIFICATION BY PROPOSED MATERIAL SUPPLIERS, 
LESSORS, AND PROFESSIONAL SERVICE PROVIDERS 

REGARDING EQUAL EMPLOYMENT OPPORTUNITY 

Company Name: $ 
(Supplier, Lessor, Professional Service Provider) (Amount of Contract) 

Company Address: 

Company Telephone Number:         Fax: 

E-mail Address:  

Web Page/URL Address:  

Company Tax Identification Number: 

Project Name & No.: 

Materials/Services Provided: 

In accordance with Chapter 15 of the City of Houston’s Code of Ordinances, Supplier/Lessor/Professional 
Service Provider represents to be an equal opportunity employer and agrees to abide by the terms of the 
Ordinance.  This certification is required of all Suppliers/Lessors/Professional Service Providers providing 
goods or service to this project with agreements $50,000 or more. 

[  ] Yes  [  ] No Supplier agrees not to discriminate against any employee or applicant for employment 
because of race, religion, color, sex, national origin, or age. 

[  ] Yes  [  ] No Supplier agrees that all qualified applicants will receive consideration for employment 
without regard to race, religion, color, sex, national origin, or age. 

[  ] Yes  [  ] No Supplier will comply with all provisions of Executive Order No. 11246 and rules, 
regulations and applicable orders of the Department of Labor or other Federal Agency 
responsible for enforcement of applicable equal opportunity and affirmative action 
provisions and will likewise furnish all information and reports required by the Mayor or 
Contract Compliance Officers for the purpose of investigation to ascertain and effect 
compliance with the City of Houston’s Office of Business of Opportunity. 

[  ] Yes  [  ] No The Supplier shall file and cause their sub-tier contractors to file compliance reports with 
the City in the form and to the extent as may be prescribed by the Mayor or Contract 
Compliance Officers.  Compliance reports filed at such times as directed shall contain 
information including, but not limited to, the practices, policies, programs, and 
employment policies. 

I hereby certify that the above information is true and correct. 

COMPANY OFFICER (Signature) DATE 

NAME AND TITLE (Print or type) 
END OF DOCUMENT 
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HOU TNC Lot Paving CERTIFICATE OF INTERESTED 
Project No. 238 PARTIES FORM 1295  

00636 
2-8-2016 

Document 00636 

Certificate of Interested Parties 

In accordance with Texas Gov’t Code §2252.908, the successful bidder must 
complete Form 1295, Certificate of Interested Parties.  Form 1295 is available for 
downloading on the Texas Ethics Commission’s (TEC) website: 
https://www.ethics.state.tx.us/forms/1295.pdf. 

The successful bidder must use the application to enter the required information on 
Form 1295 and print a copy of the completed form, which will include a certification of 
filing that will contain a unique certification number. 

No later than 30 days after the contract’s effective date, the City will upload the 
successful bidder’s completed Form 1295.  The TEC will post the Contractor’s 
completed Form 1295 within seven business days of receipt. 

For your reference, Form 1295 is attached as part of this document. 

END OF DOCUMENT 
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DOCUMENT 00700 - GENERAL CONDITIONS 

Document 00700 

GENERAL CONDITIONS 

January 1, 2020 EDITION 
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CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/1 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2020 
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1.1 DEFINITIONS ........................................................... 3 
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ARTICLE 1 - GENERAL PROVISIONS  

1.1 DEFINITIONS 
 
1.1.1 Agreement:  Document signed by the 
Parties and binding the Parties, containing the name 
of Contractor, title and location of the Project, 
Original Contract Time, Original Contract Price, 
enumeration of documents included in the Contract, 
and other provisions. 

 
1.1.2 Bonds:  Performance Bond, Payment 
Bond, Maintenance Bond, and other Surety 
instruments executed by Surety.  When in singular 
form, refers to individual instrument. 
 
1.1.3 Business Enterprise:  Any business 
entity registered in a program authorized by 49 
C.F.R. § 26 (where applicable) or City Code of 
Ordinances, Chapter 15, Article II, relating to Equal 
Opportunity Employment and taking affirmative 
action to ensure that applicants are employed and 
employees are treated without regard to race, 
religion, color, sex, national origin, or age.  The term 
“Business Enterprise” may include any 
Disadvantaged Business Enterprise (“DBE”), 
Minority Business Enterprise (“MBE”), Woman 
Business Enterprise (“WBE”), Small Business 
Enterprise (“SBE”), Person with Disability Enterprise 
(“PDBE”), and any Historically Underutilized 
Business (“HUB”). 
 
1.1.4 Business Enterprise Policy:  Contract 
documents and applicable policies relating to 
Business Enterprises and authorized under 49 
C.F.R. § 26 or City Code of Ordinances, Chapter 15, 
Article II. 
 
1.1.5 Cash Allowance:  An estimated sum of 
money to be used only for a limited class of 
expenditures such as utility relocation costs, fees for 
special licenses or permits, or other “pass-through” 
costs that would be the same for any contractor.  
Cash Allowances may not be used to purchase 
goods or services that are not specified in the 
Contract.  The unspecified items must be purchased 
according to the terms of Article 7. 

 
1.1.6 Change Order:  Written instrument 
prepared by the City and signed by City Engineer 
and Contractor, specifying the following: 

1.1.6.1 a change in the Work; 
1.1.6.2 a change in Contract Price, if any; and 
1.1.6.3 a change in Contract Time, if any. 

The value of a Change Order is the net amount after 
offsetting all deductions against all additions effected 
by the Change Order. 
 

1.1.7 City:  The City of Houston, a home rule 
municipality located principally within Harris County, 
Texas, including its successors and its authorized 
representatives. 

 
1.1.8 City Engineer:  The City Engineer, or the 
City employee representing the City Engineer, 
designated in the Agreement and authorized to 
represent the City, or successors. 

 
1.1.9 Claim:  Written demand or written 
assertion by one Party seeking adjustment of the 
Contract, payment of money, extension of time, or 
other relief under the Contract and includes, but is 
not limited to, claims for materials, labor, equipment, 
delay, changes, adjustments, substitutions, fees and 
third party claims.  The Party making the Claim has 
the responsibility to substantiate the Claim. 
 
1.1.10 Conditions of the Contract:  General 
Conditions and Supplementary Conditions. 

 
1.1.11 Construction Manager:  Person or firm 
under contract with the City as its authorized 
representative to oversee and administer 
construction of the Work, and who may perform the 
role of Project Manager and Inspector, as 
designated by City Engineer in writing. 

 
1.1.12 Contract:  The Agreement; documents 
enumerated in and incorporated into the Agreement, 
Modifications, and amendments. 
 
1.1.13 Contract Price:  The monetary amount 
stated in the Agreement adjusted by Change Order, 
and increases or decreases in Unit Price Quantities, 
if any. 
 
1.1.14 Contract Time:  The number of days 
stated in the Agreement to substantially complete the 
Work, plus days authorized by Change Order. 
 
1.1.15 Contractor:  Person or firm identified as 
such in the Agreement including its successors and 
its authorized representatives. 
 
1.1.16 Date of Commencement of the Work:  
Date established in Notice to Proceed on which 
Contract Time will commence.  This date will not be 
changed by failure of Contractor, or persons or 
entities for whom Contractor is responsible, to act. 
 
1.1.17 Date of Substantial Completion:  Date 
that construction, or portion thereof designated by 
City Engineer, is certified by City Engineer to be 
substantially complete. 
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1.1.18 Design Consultant:  Person or firm, 
under contract with the City, to provide professional 
services during construction and its authorized 
representatives.  If a Design Consultant is not 
employed for services during construction, Project 
Manager will perform duties of Design Consultant 
designated in the Contract in addition to usual duties 
of Project Manager. 

1.1.19 Drawings:  Graphic and pictorial portions 
of the Contract that define the character and scope 
of the Work. 

1.1.20 Extra Unit Price:  Unit Prices, which may 
be required for completion of the Work.  These Unit 
Prices and Unit Price Quantities are in the Contract 
and are included in Original Contract Price. 

1.1.21 Furnish:  To supply, pay for, deliver to 
the site, and unload. 

1.1.22 General Requirements:  The sections of 
Division 01 Specifications that specify administrative 
and procedural requirements and temporary facilities 
required for the Work. 

1.1.23 Inspector: City’s employee or agent 
authorized to assist with inspection of the Work. 

1.1.24 Install:  Unpack, assemble, erect, place, 
anchor, apply, work to dimension, finish, cure, clean, 
protect, and similar operations. 

1.1.25 Legal Holiday:  Day established by the 
City Council as a holiday. 

1.1.26 Major Unit Price Work:  An individual 
Unit Price item, 

1.1.26.1  whose value is greater than five 
percent of Original Contract Price, 

1.1.26.2  whose value becomes greater than 
five percent of Original Contract Price as 
the result of an increase in quantity, or 

1.1.26.3  whose value is $100,000, whichever 
is least. 

1.1.27 Mayor’s Office of Business Opportunity:  
any reference to, or use of, the “Office of Affirmative 
Action” shall mean the Mayor’s Office of Business 
Opportunity, or any such future name to which it is 
changed. 

1.1.28 Minor Change in the Work:  A written 
change in the Work, ordered by City Engineer, that 
does not change Contract Price or Contract Time, 
and that is consistent with the general scope of the 
Contract. 

1.1.29 Modification: Change Order, Work 
Change Directive, or Minor Change in the Work. 

1.1.30 Notice of Noncompliance:  A written 
notice by City Engineer to Contractor regarding 
defective or nonconforming work that does not meet 
the Contract requirements, and that establishes a 
time by which Contractor shall correct the defective 
or nonconforming work. 

1.1.31 Notice to Proceed:  A written notice by 
City Engineer to Contractor establishing Date of 
Commencement of the Work.  

1.1.32 Original Contract Price:  The monetary 
amount originally stated in the Agreement. 

1.1.33 Parties:  Contractor and the City.  When 
in singular form, refers to Contractor or the City. 

1.1.34 Pollutant:  Any materials subject to the 
Texas Solid Waste Disposal Act. 

1.1.35 Pollutant Facility:  Any facility regulated 
by the State of Texas to protect the health and 
environment from contamination by Pollutants, 
including without limitation, landfills, oil and gas 
production and storage facilities, wastewater 
facilities, waste injection wells, and storage tanks 
(including drums). 

1.1.36 Product:  Materials, equipment, or 
systems incorporated into the Work or to be 
incorporated into the Work. 

1.1.37 Product Data:  Illustrations, standard 
schedules, performance charts, instructions, 
brochures, diagrams, and other information 
furnished by Contractor to illustrate a Product. 

1.1.38 Project:  Total construction, of which the 
Work performed under the Contract may be the 
whole or a part, and which may include construction 
by the City or by separate contractors. 

1.1.39 Project Manager:  City Engineer’s 
authorized representative for administration of the 
Work.  Titles used within the City’s departments may 
be different than those used in this definition. 

1.1.40 Provide:  Furnish and Install, complete, 
ready for intended use. 

1.1.41 Samples:  Physical examples that 
illustrate Products, or workmanship, and establish 
standards by which the Work is judged. 

1.1.42 Shop Drawings:  Drawings, diagrams, 
schedules, and other data specially prepared for the 
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Work by Contractor, Subcontractor or Supplier, to 
illustrate a portion of the Work. 

1.1.43 Specifications:  Divisions 01 through 16 
of the documents that are incorporated into the 
Agreement, consisting of written General 
Requirements and requirements for Products, 
standards, and workmanship for the Work, and 
performance of related services. 

1.1.44 Stipulated Price:  Single lump sum 
amount stated in the Contract for completion of the 
Work, or for designated portion of the Work. 

1.1.45 Subcontractor:  Person or firm that has 
direct or indirect contract with Contractor or with 
another Subcontractor to perform a portion of the 
Work and its authorized representatives. 

1.1.46 Superintendent:  Employee of 
Contractor having authority and responsibility to act 
for and represent Contractor. 

1.1.47 Supplementary Conditions:  Part of 
Conditions of the Contract that amends or 
supplements General Conditions. 

1.1.48 Supplier:  Manufacturer, distributor, 
materialman, or vendor having a direct agreement 
with Contractor or Subcontractor for Products, or 
services and its authorized representatives. 

1.1.49 Surety:  Corporate entity that is bound 
by one or more Bonds, and is responsible for 
completion of the Work, including the correction 
period, and for payment of debts incurred in fulfilling 
the Contract.  Surety shall include co-surety or 
reinsurer, as applicable. 

1.1.50 Underground Facilities:  Pipes, conduits, 
ducts, cables, wires, manholes, vaults, tanks, 
tunnels, or other such facilities or attachments and 
encasements containing such facilities that exist 
below ground level. 

1.1.51 Unit Price:  An amount stated in the 
Contract for an individual, measurable item of work, 
which, when multiplied by actual quantity 
incorporated into the Work, amounts to full 
compensation for completion of the item, including 
work incidental to it. 

1.1.52 Unit Price Quantities:  Quantities 
indicated in the Contract that are approximations 
made by the City for contracting purposes. 

1.1.53 Work:  Entire construction required by 
the Contract, including all labor, Products, and 

services provided by Contractor to fulfill Contractor's 
obligations.  The Work may constitute the whole or a 
portion of the Project. 

1.1.54 Work Change Directive:  A written 
change in the Work, ordered by City Engineer, that is 
within the general scope of the Contract and 
consisting of additions, deletions, or other revisions.  
A Work Change Directive will state proposed basis 
for adjustment, if any, in Contract Price or Contract 
Time, or both. 

1.2 EXECUTION, CORRELATION, AND 
INTENT 

1.2.1 Execution of the Contract by Contractor 
is conclusive that Contractor has visited the Work 
site, become familiar with local conditions under 
which the Work will be performed, and fully informed 
itself as to conditions and matters which can affect 
the Work or costs.  Contractor further agrees that it 
has carefully correlated personal observations with 
requirements of the Contract. 

1.2.2 The Contract and Modifications have 
been read and carefully considered by Contractor, 
who understands and agrees to their sufficiency for 
the Work.  The Contract may not be more strongly 
construed against the City than against Contractor 
and Surety. 

1.2.3 Contractor shall include all items 
necessary for proper execution and completion of 
the Work. 

1.2.4 Reference to standard specifications, 
manuals, or codes of a technical society, 
organization, or association, or to laws or regulations 
of a governmental authority, whether specific or 
implied, mean the latest edition in effect as of date of 
receipt of bids, except as may be otherwise 
specifically stated in the Contract. 

1.2.5 No provision of any referenced standard, 
specification, or manual changes the duties and 
responsibilities of the City, City Engineer, Contractor, 
or Design Consultant from those set forth in the 
Contract.  Nor do these provisions assign to Design 
Consultant any duty or authority to supervise or 
direct performance of the Work or any duty or 
authority to undertake any actions contrary to 
provisions of the Contract. 

1.2.6 Organization of Specifications into 
divisions, sections, and articles and arrangement of 
Drawings does not control Contractor in dividing the 
Work among Subcontractors or in establishing the 
extent of work to be performed by any trade. 
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1.2.7 Unless otherwise defined in the 
Contract, words which have well-known construction 
industry technical meanings are used in the Contract 
in accordance with these recognized meanings. 

1.3 OWNERSHIP AND USE OF 
DOCUMENTS 

1.3.1 Drawings, Specifications, and other 
documents prepared by the City or by Design 
Consultant are instruments of service through which 
the Work to be executed by Contractor is described. 
Contractor may retain one Contract record set. 

1.3.2 Neither Contractor, Subcontractor, nor 
Supplier will own or claim a copyright to documents 
contained in the Contract or any part of the Contract. 

1.3.3 Documents contained in the Contract, 
prepared by the City or by Design Consultant, and 
copies furnished to Contractor, are for use solely 
with respect to the Work. They may not be used by 
Contractor, Subcontractor or Supplier on other 
projects or for additions to the Work, outside the 
scope of the Work, without the specific written 
consent of City Engineer, and Design Consultant, 
when applicable. 

1.3.4 Contractor, Subcontractors, and 
Suppliers are granted a limited license to use and 
reproduce applicable portions of the Contract 
appropriate to and for use in execution of their work 
under the Contract. 

1.4 INTERPRETATION 

1.4.1 Specifications are written in an 
imperative streamlined form and are directed to 
Contractor, unless noted otherwise.  When written in 
this form, words "shall be" are included by inference 
where a colon (:) is used within sentences or 
phrases. 

1.4.2 In the interest of brevity, the Contract 
frequently omits modifying words such as "all" and 
"any" and articles such as "the" and "an", but an 
absent modifier or article is not intended to affect 
interpretation of a statement. 

ARTICLE 2 - THE CITY 

2.1 LIMITATIONS OF THE CITY'S 
OFFICERS AND EMPLOYEES 

2.1.1 No officer or employee of the City may 
authorize Contractor to perform an act or work 

contrary to the Contract, except as otherwise 
provided in the Contract. 

2.2 DUTIES OF THE CITY 

2.2.1 If a building permit is required, the City 
will process an application for, and Contractor shall 
purchase the building permit before Date of 
Commencement of the Work. 

2.2.2 The City will make available to 
Contractor a reproducible set of Drawings.  
Additional copies will be furnished, on Contractor's 
request, at the cost of reproduction. 

2.2.3 When necessary for performance of the 
Work, the City will provide surveys describing 
physical characteristics, legal limitations, legal 
description of site, and horizontal and vertical control 
adequate to lay out the Work. 

2.2.4 Information or services that the City is 
required to provide under the Contract will be 
provided by the City with reasonable promptness to 
avoid delay in orderly progress of the Work. 

2.2.5 The Contract imposes no implied duty 
on the City.  The City does not warrant any plans or 
specifications associated with the Contract. 

2.2.6 Except as expressly stated in this 
Article, the City owes no duty to the Contractor or 
any subcontractor. 

2.3 AVAILABILITY OF LAND AND USE OF 
SITE 

2.3.1 The City will furnish, as indicated in the 
Contract, rights-of-way, land on which the Work is to 
be performed, and other land designated in the 
Contract for use by Contractor unless otherwise 
provided in the Contract. 

2.3.2 Contractor shall confine operations at 
site to those areas permitted by law, ordinances, 
permits, and the Contract, and may not 
unreasonably encumber site with materials or 
equipment. 

2.3.3 In addition to land provided by the City 
under Section 2.3, Contractor shall provide all land 
and access to land that may be required for use by 
Contractor for temporary construction facilities or for 
storage of materials and equipment, and shall 
indemnify the City during its use of the land as stated 
in Section 3.25. 
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2.4 THE CITY'S RIGHT TO STOP THE 
WORK 

2.4.1 If Contractor fails to carry out the Work 
in accordance with the Contract, or fails to correct 
work which is not in accordance with requirements of 
the Contract as required in Sections 12.1 and 12.2, 
the City may, by Notice of Noncompliance, order 
Contractor to stop the Work or any portion of the 
Work until the cause for the order has been 
eliminated.  However, the right of the City to stop the 
Work will not give rise to a Claim for delay or to a 
duty on the part of the City to exercise this right for 
the benefit of Contractor or any other person or 
entity, except to the extent required by Section 6.2.  
If Contractor corrects the defective or nonconforming 
work within the time established in Notice of 
Noncompliance, City Engineer will give written notice 
to Contractor to resume performance of the Work. 

2.5 THE CITY'S RIGHT TO CARRY OUT 
WORK 

2.5.1 If Contractor fails to carry out work in 
accordance with the Contract, and fails within the 
period established in a Notice of Noncompliance to 
correct the nonconforming work, the City may, after 
expiration of the required period, correct the 
deficiencies without prejudice to other remedies the 
City may have, including rights of the City under 
Section 14.1. 

2.5.1.1 When the City corrects deficiencies, City 
Engineer will issue an appropriate Change 
Order and deduct from payments then or 
thereafter due Contractor the cost of 
correcting the deficiencies, including 
compensation for Design Consultant’s and 
Construction Manager’s additional 
services and expenses made necessary 
by such default, neglect, or failure.  This 
action by the City and amounts charged to 
Contractor are both subject to prior 
approval of City Engineer.  If payments, 
then or thereafter due Contractor, are not 
sufficient to cover these amounts, 
Contractor shall pay the difference to the 
City. 

2.5.2 Notwithstanding the City's right to carry 
out work, maintenance and protection of the Work 
remains Contractor's responsibility, as provided in 
the Contract. 

ARTICLE 3 - CONTRACTOR 

3.1 RESPONSIBILITIES 

3.1.1 Contractor shall maintain office with 
agent in the greater City of Houston area during the 
Contractor’s performance under the Contract.  
Contractor shall file its street address with City 
Engineer. 

3.1.2 Contractor and Contractor's employees 
shall not give or lend money or anything of value to 
an officer or employee of the City.  Should this 
Paragraph 3.1.2 be violated, City Engineer may 
terminate the Contract under Section 14.1. 

3.2 REVIEW OF CONTRACT AND FIELD 
CONDITIONS BY CONTRACTOR 

3.2.1 Contractor shall carefully study and 
compare documents contained in the Contract with 
each other and with information furnished by the City 
pursuant to Section 2.2 and shall immediately report, 
in writing, any errors, inconsistencies, or omissions 
to City Engineer.  If work is affected, Contractor shall 
obtain a written interpretation or clarification from 
City Engineer before proceeding with the affected 
work.  However, Contractor will not be liable to the 
City for failure to report an error, inconsistency, or 
omission in the Contract unless Contractor had 
actual knowledge or should have had knowledge of 
the error, inconsistency, or omission. 

3.2.2 Contractor shall take field 
measurements and verify field conditions, and shall 
carefully compare the conditions and other 
information known to Contractor with the Contract, 
before commencing activities.  Contractor shall 
immediately report, in writing, to City Engineer for 
interpretation or clarification of discrepancies, 
inconsistencies, or omissions discovered during this 
process. 

3.2.3 Contractor shall make a reasonable 
attempt to understand the Contract before 
requesting interpretation from City Engineer. 

3.3 SUPERVISION AND CONSTRUCTION 
PROCEDURES 

3.3.1 Contractor shall supervise, direct, and 
inspect the Work competently and efficiently, 
devoting the attention and applying the skills and 
expertise as necessary to perform the Work in 
accordance with the Contract.  Contractor is solely 
responsible and has control over construction 
means, methods, techniques, sequences, and 
procedures of construction; for safety precautions 
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and programs in connection with the Work; and for 
coordinating all work under the Contract. 

3.3.2 Regardless of observations or 
inspections by the City or City’s consultants, 
Contractor shall perform and complete the Work in 
accordance with the Contract and submittals 
approved pursuant to Section 3.18.  The City is not 
liable or responsible to Contractor or Surety for work 
performed by Contractor that is not in accordance 
with the Contract regardless of whether discovered 
during construction or after acceptance of the Work. 

3.4 SUPERINTENDENT 

3.4.1 Contractor shall employ a competent 
Superintendent and necessary assistants who shall 
be present at the site during performance of the 
Work.  Communications given to Superintendent are 
binding on the Contractor. 

3.4.2 Contractor shall notify City Engineer in 
writing of its intent to replace the Superintendent.  
Contractor may not replace the Superintendent if City 
Engineer makes a reasonable objection in writing. 

3.5 LABOR 

3.5.1 Contractor shall provide competent, 
qualified personnel to survey and lay out the Work 
and perform construction as required by the 
Contract. The City may, by written notice, require 
Contractor to remove from the Work any employee 
of Contractor or Subcontractors to whom City 
Engineer makes reasonable objection.  

3.5.2 Contractor shall comply with the 
applicable Business Enterprise Policy set out in this 
Agreement and in the Supplementary Conditions, as 
set out in Chapter 15, Article V of the City of Houston 
Code of Ordinances. 

3.5.3 When Original Contract Price is greater 
than $1,000,000, Contractor shall make Good Faith 
Efforts to award subcontracts or supply agreements 
in at least the percentages set out in the 
Supplementary Conditions for Business Enterprise 
Policy.  Contractor acknowledges that it has 
reviewed the requirements for Good Faith Efforts on 
file with the City's Office of Business Opportunity and 
shall comply with them. 

3.5.3.1 Contractor shall require written 
subcontracts with Business Enterprises 
and shall submit all disputes with Business 
Enterprises to voluntary mediation. 
Business Enterprise subcontracts 
complying with City Code of Ordinances 
Chapter 15, Article II must contain the 

terms set out in Subparagraph 3.5.3.2.  If 
Contractor is an individual person, as 
distinguished from a corporation, 
partnership, or other legal entity, and the 
amount of the subcontract is $50,000 or 
less, the subcontract must also be signed 
by the attorneys of the respective parties. 

3.5.3.2 Contractor shall ensure that subcontracts 
with Business Enterprise firms are clearly 

labeled "THIS CONTRACT MAY BE 

SUBJECT TO MEDIATION ACCORDING 

TO THE TEXAS ALTERNATIVE 

DISPUTE RESOLUTION ACT" and 
contain the following terms: 
3.5.3.2.1 (Business Enterprise) may 

not delegate or subcontract more 
than 50 percent of work under this 
subcontract to any other 
subcontractor without the express 
written consent of the City’s OBO 
Director (the “Director”). 

3.5.3.2.2 (Business Enterprise) shall 
permit representatives of the City 
of Houston, at all reasonable 
times, to perform (1) audits of the 
books and records of the 
Subcontractors and Suppliers, and 
(2) inspections of all places where 
work is to be undertaken in 
connection with this subcontract.  
(Business Enterprise) shall keep 
the books and records available 
for this purpose for at least four 
years after the end of its 
performance under this 
subcontract.  Nothing in this 
provision shall affect the time for 
bringing a cause of action nor the 
applicable statute of limitations. 

3.5.3.2.3 Within five business days of 
execution of this subcontract, 
Contractor and (Business 
Enterprise) shall designate in 
writing to the Director an agent for 
receiving any notice required or 
permitted to be given pursuant to 
Chapter 15 of the Houston City 
Code of Ordinances, along with 
the street and mailing address and 
phone number of the agent. 

3.5.4 The requirements and terms of the City 
of Houston Pay or Play Program, as set out in 
Executive Order 1-7, as revised from time to time, 
are incorporated into the Contract for all purposes. 
Contractor has reviewed Executive Order 1-7 and 

shall comply with its terms and conditions.  IF 
CONTRACTOR DOES NOT PAY IN 
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ACCORDANCE WITH THE PAY OR PLAY 
PROGRAM WITHIN 30 DAYS OF THE DATE 
CITY ENGINEER SENDS CONTRACTOR 
WRITTEN NOTIFICATION, CITY 
CONTROLLER MAY DEDUCT FUNDS UP TO 
THE AMOUNT OWED FROM ANY 
PAYMENTS OWED TO CONTRACTOR 
UNDER THIS CONTRACT, AND 
CONTRACTOR WAIVES ANY RECOURSE. 

3.6 PREVAILING WAGE RATES 

3.6.1 Contractor shall comply with governing 
statutes providing for labor classification of wage 
scales for each craft or type of laborer, worker, or 
mechanic. 

3.6.2 Prevailing wage rates applicable to the 
Work may be one or a combination of the following 
wage rates identified in Division 00: 

3.6.2.1 Federal Wage Rate General Decisions 
3.6.2.1.1 Highway Rates 
3.6.2.1.2 Building Rates 
3.6.2.1.3 Heavy Construction Rates 
3.6.2.1.4 Residential Rates 

3.6.2.2 City Prevailing Wage Rates 
3.6.2.2.1 Building Construction Rates 
3.6.2.2.2 Engineering Construction 

Rates 
3.6.2.2.3 Asbestos Worker Rates 

3.6.3 Each week Contractor shall submit to 
the City’s Mayor’s Office of Business Opportunity 
certified copies of payrolls showing classifications 
and wages paid by Contractor, Subcontractors, and 
Suppliers for each employee under the Contract, for 
any day included in the Contract. 

3.7 LABOR CONDITIONS 

3.7.1 In the event of labor disputes affecting 
Contractor or Contractor's employees, Contractor 
shall utilize all possible means to resolve disputes in 
order that the Work not be delayed to any extent. 
These means will include seeking injunctive relief 
and filing unfair labor practice charges, and any 
other action available to Contractor. 

3.7.2 When Contractor has knowledge that 
any actual or potential labor dispute is delaying or is 
threatening to delay timely performance of the Work, 
Contractor shall immediately notify City Engineer in 
writing.  No Claims will be accepted by City Engineer 
for costs incurred as a result of jurisdictional or labor 
disputes. 

3.8 DRUG DETECTION AND 
DETERRENCE 

3.8.1 It is the policy of the City to achieve a 
drug-free work force and to provide a workplace that 
is free from the use of illegal drugs and alcohol.  It is 
also the policy of the City that manufacture, 
distribution, dispensation, possession, sale, or use of 
illegal drugs or alcohol by contractors while on the 
City's premises is prohibited.  By executing the 
Contract, Contractor represents and certifies that it 
meets and will comply with all requirements and 
procedures set forth in the Mayor's Policy on Drug 
Detection and Deterrence, City Council Motion No. 
92-1971 (“Mayor's Policy”) and the Mayor's Drug 
Detection and Deterrence Procedures for 
Contractors, Executive Order No. 1-31, (Revised) 
("Executive Order").  Mayor's Policy is on file in the 
office of the City Secretary.  Copies of Executive 
Order may be obtained at the location specified in 
the Advertisement for Bids. 

3.8.1.1 The Executive Order applies to the City's 
contracts for labor or services except the 
following: 
3.8.1.1.1 contracts authorized by 

Emergency Purchase Orders, 
3.8.1.1.2 contracts in which 

imposition of requirements of the 
Executive Order would exclude all 
potential bidders or proposers, or 
would eliminate meaningful 
competition for the Contract, 

3.8.1.1.3 contracts with companies 
that have fewer than 15 
employees during any 20-week 
period during a calendar year and 
no safety impact positions, 

3.8.1.1.4 contracts with non-profit 
organizations providing services at 
no cost or reduced cost to the 
public, and 

3.8.1.1.5 contracts with federal, state, 
or local governmental entities. 

3.8.1.2 Prior to execution of the Contract, 
Contractor shall have filed with the City: 
3.8.1.2.1 a Drug Policy Compliance 

Agreement form (Attachment “A” 
to the Executive Order), and 

3.8.1.2.2 a copy of Contractor’s drug 
free workplace policy, and 

3.8.1.2.3 a written designation of all 
safety impact positions, if 
applicable, or a Contractor’s 
Certification of a No Safety Impact 
Positions form (Attachment “C” to 
the Executive Order). 
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3.8.1.3 Every six months during performance of 
the Contract and upon completion of the 
Contract, Contractor shall file a Drug 
Policy Compliance Declaration form 
(Attachment “B” to the Executive Order).  
The Contractor shall submit the Drug 
Policy Compliance Declaration within 30 
days of expiration of each six-month 
period of performance and within 30 days 
of completion of the Contract.  The first 
six-month period shall begin on Date of 
Commencement of the Work. 

3.8.1.4 Contractor shall have a continuing 
obligation to file updated designation of 
safety impact positions when additional 
safety impact positions are added to 
Contractor's employee workforce during 
performance of the Work. 

3.8.1.5 Contractor shall require its Subcontractors 
and Suppliers to comply with the Mayor's 
Policy and Executive Order.  Contractor is 
responsible for securing and maintaining 
required documents from Subcontractors 
and Suppliers for the City inspection 
throughout the term of the Contract. 

3.8.1.6 Failure of Contractor to comply with 
requirements will be a material breach of 
the Contract entitling the City to terminate 
in accordance with Section 14.1. 

3.9 MATERIALS & EQUIPMENT 

3.9.1 Unless otherwise provided in the 
Contract, Contractor shall provide and assume full 
responsibility for Products, labor, transportation, 
construction equipment and machinery, tools, 
appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, transportation, temporary facilities, 
supplies, and other facilities and incidentals 
necessary for Furnishing, performing, testing, 
starting-up, and completing the Work. 

3.9.1.1 Contractor, Subcontractors, and Suppliers 
shall use Ultra Low Sulfur Diesel Fuel in all 
diesel operating vehicles and motorized 
equipment utilized in performing the Work.  
Ultra Low Sulfur Diesel Fuel is defined as 
diesel fuel having 15 ppm or the applicable 
standard set by state or federal law or 
rules and regulations of the Texas 
Commission on Environmental Quality, or 
the Environmental Protection Agency, 
whichever is less in sulfur content.  Off-
road Ultra Low Sulfur Diesel Fuel may be 
used in lieu of on-road Ultra Low Sulfur 
Diesel Fuel.  Contractor shall provide, 

upon request by City Engineer, proof that 
Contractor, Subcontractors, and Suppliers 
are using Ultra Low Sulfur Diesel Fuel. 

3.9.2 Contractor shall provide Products that 
are:  

3.9.2.1 new, unless otherwise required or 
permitted by the Contract, and 

3.9.2.2 of specified quality. 
If required by City Engineer, Contractor shall furnish 
satisfactory evidence, including reports of required 
tests, as to kind and quality of Products. 

3.9.3 Contractor shall store Products in a safe, 
neat, compact, and protected manner.  Contractor 
shall also store Products delivered during the work, 
along the right-of-way: 

3.9.3.1 so as to cause the least inconvenience to 
property owners, tenants, and general 
public; and 

3.9.3.2 so as not to block access to, or be closer 
than, three feet to any fire hydrant. 

Contractor shall protect trees, lawns, walks, drives, 
streets, and other improvements that are to remain, 
from damage.  If private or public property is 
damaged by Contractor, Contractor shall, at its sole 
expense, restore the damaged property to at least its 
original condition. 

3.9.3.1 Contractor shall obtain City Engineer's 
approval for storage areas used for 
Products for which payment has been 
requested under Paragraph 9.6.1.  
Contractor shall provide the City access to 
the storage areas for inspection purposes.  
Products, once paid for by the City, 
become the property of the City and may 
not be removed from place of storage, 
without City Engineer's written permission 
except for a movement to the site.  
Contractor's Installation Floater, required 
under Section 11.2, shall cover all perils, 
including loss or damage to Products 
during storage, loading, unloading, and 
transit to the site. 

3.10 PRODUCT OPTIONS AND 
SUBSTITUTIONS 

3.10.1 For Products specified by reference 
standards or by description only, Contractor may 
provide any Product meeting those standards or 
description. 

3.10.2 For Products specified by naming one or 
more manufacturers with provision for substitutions 
or equal, Contractor may submit a request for 
substitution for any manufacturer not named. 
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3.10.3 City Engineer will consider requests for 
substitutions only within the first 15 percent of 
Contract Time, or first 90 days after date of Notice to 
Proceed, whichever is less. 

3.10.4 Contractor shall document each request 
for substitution with complete data substantiating 
compliance of proposed substitution with the 
Contract. 

3.10.5 A request for substitution constitutes a 
representation that Contractor: 

3.10.5.1  has investigated the proposed 
Product and determined that it meets or 
exceeds the quality level of the specified 
Product; 

3.10.5.2  shall provide the same warranty for 
the substitution as for the specified 
Product; 

3.10.5.3  shall coordinate installation of the 
proposed substitution and make changes 
to other work which may be required for 
the Work to be completed, with no 
additional cost or increase in time to the 
City; 

3.10.5.4  confirms that cost data is complete 
and includes all related costs under the 
Contract; 

3.10.5.5  waives Claim for additional costs or 
time extensions that may subsequently 
become apparent; and 

3.10.5.6  shall provide review or redesign 
services by a design consultant with 
appropriate professional license and shall 
obtain re-approval and permits from 
authorities. 

3.10.6 City Engineer will not consider and will 
not approve substitutions when: 

3.10.6.1  they are indicated or implied on 
Shop Drawing or Product Data submittals 
without separate written request; or 

3.10.6.2  acceptance will require revision to 
the Contract. 

3.10.7 City Engineer may reject requests for 
substitution, and his decision will be final and binding 
on the Parties. 

3.11 CASH ALLOWANCES 

3.11.1 Contract Price includes Cash 
Allowances as identified in the Contract. 

3.11.2 The City will pay the actual costs of 
Cash Allowance item exclusive of profit, overhead or 
administrative costs.  If actual costs exceed the 

Cash Allowance, City Engineer must approve a 
Change Order for the additional costs. 

3.12 WARRANTY 

3.12.1 Contractor warrants to the City that 
Products furnished under the Contract are: 

3.12.1.1  free of defects in title; 
3.12.1.2  of good quality; and 
3.12.1.3  new, unless otherwise required or 

permitted by the Contract. 
If required by the City Engineer, Contractor shall 
furnish satisfactory evidence as to kind, quality and 
title of Products, and that Products conform to 
requirements of the Contract. 

3.12.2 In the event of a defect in a Product, 
either during construction or warranty period, 
Contractor shall take appropriate action with 
manufacturer of Product to assure correction or 
replacement of defective Product with minimum 
delay. 

3.12.3 Contractor warrants that the Work is 
free of defects not inherent in the quality required or 
permitted, and that the Work does conform with the 
requirements of the Contract.  Contractor further 
warrants that the Work has been performed in a 
thorough and workmanlike manner. 

3.12.4 Contractor warrants that the Work is 
free of concentrations on polychlorinated biphenyl 
(PCB) and other substances defined as hazardous 
by the Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) or any 
other applicable law or regulation. 

3.12.5 Work not conforming to requirements of 
Section 3.12, including substitutions not properly 
approved and authorized, may be considered 
nonconforming work. 

3.12.6 Contractor's warranty excludes remedy 
for damage or defect caused by: 

3.12.6.1  improper or insufficient maintenance 
by the City; 

3.12.6.2  normal wear and tear under normal 
usage; or 

3.12.6.3  claim that hazardous material was 
incorporated into the Work, if that material 
was specified in the Contract. 

3.12.7 Contractor warrants that title to all work 
covered by Contractor's request for payment passes 
to the City upon incorporation into the Work or upon 
Contractor's receipt of payment, whichever occurs 
first.  The Contractor further warrants that the title is 
free of all liens, claims, security interests or other 
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interests ("Encumbrances").  If not, upon written 
demand from City Engineer, Contractor shall 
immediately take legal action necessary to remove 
Encumbrances. 

3.13 TAXES 
 
3.13.1 Contractor shall pay all sales, consumer, 
use, and similar taxes, which are in effect or 
scheduled to go into effect on or before bids are 
received, related to work provided by Contractor. 
 
3.13.2 Contractor shall obtain, and require 
Subcontractors and Suppliers to obtain, necessary 
permits from the state and local taxing authorities to 
perform contractual obligations under the Contract, 
including sales tax permits. 

 
3.13.3 The City is exempt from the Federal 
Transportation and Excise Tax.  Contractor shall 
comply with federal regulations governing the 
exemptions. 

 
3.13.4 Products incorporated into the Work are 
exempt from state sales tax according to provisions 
of the TEX. TAX CODE ANN. CH. 151, Subsection H. 

3.14 PERMITS, FEES, AND NOTICES 
 
3.14.1 Unless otherwise provided in the 
Contract, Contractor shall secure and pay for all 
construction permits, licenses, and inspections: 

3.14.1.1  necessary for proper execution and 
completion of the Work; and 

3.14.1.2  legally required at time bids are 
received. 

3.15 CONSTRUCTION SCHEDULES 
 
3.15.1 On receipt of Notice to Proceed, 
Contractor shall promptly prepare and submit 
construction schedule for the Work for City 
Engineer's review.  The schedule must reflect the 
minimum time required to complete the Work not to 
exceed Contract Time. 

 
3.15.2 Contractor shall give 24-hour written 
notice to City Engineer before commencing work or 
resuming work where work has been stopped.  
Contractor shall also give the same notice to 
inspectors. 

 
3.15.3 Contractor shall incorporate milestones 
specified in Summary of Work Specification into the 
construction schedule.  Contractor's failure to meet a 
milestone, as determined by City Engineer, may be 
considered a material breach of the Contract. 
 

3.15.4 Each month, Contractor shall submit to 
City Engineer a copy of an updated construction 
schedule indicating actual progress, incorporating 
applicable changes, and indicating courses of action 
required to assure completion of the Work within 
Contract Time. 
 
3.15.5 Contractor shall keep a current schedule 
of submittals that coordinates with the construction 
schedule, and shall submit the initial schedule of 
submittals to City Engineer for approval. 

3.16 DOCUMENTS AND SAMPLES AT THE 
SITE 

 
3.16.1 Contractor shall maintain at the site, and 
make available to City Engineer, one record copy of 
Drawings, Specifications, and Modifications.  
Contractor shall maintain the documents in good 
order and marked currently to record changes and 
selections made during construction.  In addition, 
Contractor shall maintain at the site, approved Shop 
Drawings, Product Data, Samples, and similar 
submittals, which will be delivered to City Engineer 
prior to final inspection as required in Paragraph 
9.11.4. 
 
3.16.2 Contractor shall maintain all books, 
documents, papers, accounting records, and other 
relevant documentation pursuant to the Work and 
shall make the books, documents, papers, and 
accounting records available to representatives of 
the City for review and audits during the Contract 
term and for the greater of three years following Date 
of Substantial Completion or until all litigation or 
audits are fully resolved. 
 
3.16.3 Contractor shall provide to City Attorney 
all documents and records that City Attorney deems 
necessary to assist in determining Contractor’s 
compliance with the Contract, with the exception of 
those documents made confidential by federal or 
state law or regulation. 

3.17 MANUFACTURER'S SPECIFICATIONS 
 
3.17.1 Contractor shall handle, store, and 
Install Products and perform all work in the manner 
required by Product manufacturer.  Should the 
Contract and manufacturer's instructions conflict, 
Contractor shall report conflict to City Engineer for 
resolution prior to proceeding with the affected work. 
 
3.17.2 References in the Contract to the 
manufacturer's specifications, directions, or 
recommendations, mean manufacturer's current 
published documents in effect as of date of receipt of 
bids, or in the case of a Modification, as of date of 
Modification. 
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3.18 SHOP DRAWINGS, PRODUCT DATA, 
AND SAMPLES  

3.18.1 Shop Drawings, Product Data, and 
Samples are not part of the Contract.  The purpose 
of Contractor submittals is to demonstrate, for those 
portions of the Work for which submittals are 
required, the way Contractor proposes to conform to 
information given and design concept expressed in 
the Contract. 

3.18.2 Contractor shall submit to Project 
Manager for review the Shop Drawings, Product 
Data, and Samples, which are required by the 
Contract.  Review by Project Manager is subject to 
limitations of Paragraph 4.1.4.  Contractor shall 
transmit the submittals to the Project Manager with 
reasonable promptness and in a sequence, so as to 
cause no delay in the Work or in activities of the City 
or of separate contractors.  Contractor shall transmit 
submittals in time to allow a minimum of 30 days for 
Project Manager’s review prior to date Contractor 
needs reviewed submittals returned.  This time may 
be shortened for a particular job requirement if 
approved by Project Manager in advance of 
submittal. 

3.18.3 Contractor shall certify that the content of 
submittals conforms to the Contract without 
exception by affixing Contractor’s approval stamp 
and signature.  By certifying and submitting Shop 
Drawings, Product Data, and Samples, Contractor 
represents, and Contractor’s stamp of approval shall 
state, that Contractor has determined and verified 
materials, quantities, field measurements, and field 
construction criteria related to the submittal, and has 
checked and coordinated information contained 
within the submittals with requirements of the 
Contract. 

3.18.4 Contractor may not perform any work 
requiring submittal and review of Shop Drawings, 
Product Data, or Samples until the submittal has 
been returned with appropriate review decision by 
the Project Manager.  Contractor shall perform work 
in accordance with the review. 

3.18.5 If Contractor performs any work 
requiring submittals prior to review and acceptance 
of the submittals by Project Manager, such work is at 
Contractor’s risk and the City is not obligated to 
accept work if the submittals are later found to be 
unacceptable. 

3.18.6 If, in the opinion of Project Manager, the 
submittals are incomplete, or demonstrate an 
inadequate understanding of the Work or lack of 
review by the Contractor, then submittals may be 

returned to the Contractor for correction and 
resubmittal. 

3.18.7 Contractor shall direct specific attention 
in writing and on the resubmitted Shop Drawings, 
Product Data, or Samples to any additional proposed 
revisions, other than those revisions requested by 
Project Manager on previous submittals. 

3.18.8 Contractor is not relieved of 
responsibility for deviations from requirements of the 
Contract by Project Manager’s review of Shop 
Drawings, Product Data, or Samples unless 
Contractor has specifically informed Project Manager 
in writing of the deviation at the time of the submittal, 
and Project Manager has given written approval of 
the deviation. 

3.18.9 When professional certification of 
performance criteria of Products is required by the 
Contract, the City may rely upon accuracy and 
completeness of the calculations and certifications. 

3.18.10 For Product colors or textures to be 
selected by the City, Contractor shall submit all 
samples together to allow preparation of a complete 
selection schedule. 

3.18.11 Contractor shall submit informational 
submittals, on which Project Manager is not 
expected to take responsive action, as required by 
the Contract. 

3.18.12 Submittals made by Contractor which 
are not required by the Contract may be returned to 
Contractor without action. 

3.19 CULTURAL RESOURCES AND 
ENDANGERED SPECIES 

3.19.1 Contractor may not remove or disturb, or 
cause to be removed or disturbed, any historical, 
archaeological, architectural, or other cultural 
artifacts, relics, vestiges, remains, or objects of 
antiquity.  If Contractor discovers one of these items, 
Contractor shall immediately notify City Engineer and 
further comply with the requirements of 13 Tex. 
Admin. Code Chs. 25 and 26 (2002), or successor 
regulation.  Contractor shall protect site and cultural 
resources from further disturbance until professional 
examination can be made or until clearance to 
proceed is authorized in writing by City Engineer. 

3.19.2 Should either threatened or endangered 
plant or animal species be encountered, Contractor 
shall cease work immediately in the area of 
encounter and notify City Engineer. 

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/14 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2020 
  
3.20 CUTTING AND PATCHING 
 
3.20.1 Contractor is responsible for necessary 
cutting, fitting, and patching to accomplish the Work 
and shall suitably support, anchor, attach, match, 
and trim or seal materials to work of other 
contractors.  Contractor shall coordinate the Work 
with work of other contractors to minimize conflicts, 
as provided in Article 6. 
 
3.20.2 Contractor may not endanger work by 
cutting, digging, or other action, and may not cut or 
alter work of other contractors except by written 
consent of City Engineer and affected contractor. 

3.21 CLEANING 
 
3.21.1 Contractor shall perform daily cleanup of 
all dirt, debris, scrap materials and other disposable 
items resulting from Contractor's operations, whether 
on-site or off-site.  Unless otherwise authorized in 
writing by City Engineer, Contractor shall keep all 
streets, access streets, driveways, areas of public 
access, walkways, and other designated areas clean 
and open at all times. 
 
3.21.2 Failure of Contractor to maintain a clean 
site, including access streets, is the basis for City 
Engineer to issue a Notice of Noncompliance. 
Should compliance not be attained within the time 
period in the Notice of Noncompliance, City Engineer 
may authorize necessary cleanup to be performed by 
others and the cost of the cleanup will be deducted 
from monies due Contractor. 
 
Contractor shall legally dispose off-site, all waste 
materials and other excess materials resulting from 
Contractor's operations. 

3.22 SANITATION 
 
3.22.1 Contractor shall provide and maintain 
sanitary facilities at site for use of all construction 
forces under the Contract.  Newly-constructed or 
existing sanitary facilities may not be used by 
Contractor. 

3.23 ACCESS TO WORK AND TO 
INFORMATION 

 
3.23.1 Contractor shall provide the City, Design 
Consultant, testing laboratories, and governmental 
agencies which have jurisdictional interests, access 
to the Work in preparation and in progress wherever 
located.  Contractor shall provide proper and safe 
conditions for the access. 
 
3.23.2 If required by City Engineer, Contractor 
shall furnish information concerning character of 

Products and progress and manner of the Work, 
including information necessary to determine cost of 
the Work, such as number of employees, pay of 
employees, and time employees worked on various 
classes of the Work. 

3.24 TRADE SECRETS 
 
3.24.1 Contractor will not make any claim of 
ownership of trade secrets as to products used in the 
Work, or preparation of any mixture for the Work.  
City Engineer will at all times have the right to 
demand and Contractor shall furnish information 
concerning materials or samples of ingredients of 
any materials used, or proposed to be used, in 
preparation of concrete placed or other work to be 
done.  Mixtures, once agreed on, shall not be 
changed in any manner without knowledge and 
consent of City Engineer.  The City will make its best 
efforts to protect confidentiality of proprietary 
information. 

3.25 INDEMNIFICATION 
 

3.25.1 CONTRACTOR AGREES TO AND 
SHALL DEFEND, INDEMNIFY, AND HOLD THE 
CITY, ITS AGENTS, EMPLOYEES, OFFICERS, 
AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) HARMLESS FOR 
ALL CLAIMS, CAUSES OF ACTION, LIABILITIES, 
FINES, AND EXPENSES (INCLUDING, WITHOUT 
LIMITATION, ATTORNEYS’ FEES, COURT 
COSTS, AND ALL OTHER DEFENSE COSTS AND 
INTEREST) FOR INJURY, DEATH, DAMAGE, OR 
LOSS TO PERSONS OR PROPERTY SUSTAINED 
IN CONNECTION WITH OR INCIDENTAL TO 
PERFORMANCE UNDER THE CONTRACT 
INCLUDING, WITHOUT LIMITATION, THOSE 
CAUSED BY: 

3.25.1.1  CONTRACTOR’S AND/OR ITS 
AGENTS’, EMPLOYEES’, OFFICERS’, 
DIRECTORS’, CONTRACTORS’, OR 
SUBCONTRACTORS’ (COLLECTIVELY 
IN NUMBERED SUBPARAGRAPHS .1 
through .3, “CONTRACTOR”) ACTUAL 
OR ALLEGED NEGLIGENCE OR 
INTENTIONAL ACTS OR OMISSIONS; 

3.25.1.2  THE CITY’S AND CONTRACTOR’S 
ACTUAL OR ALLEGED CONCURRENT 
NEGLIGENCE, WHETHER 
CONTRACTOR IS IMMUNE FROM 
LIABILITY OR NOT; 

3.25.1.3  THE CITY’S AND CONTRACTOR’S 
ACTUAL OR ALLEGED STRICT 
PRODUCTS LIABILITY OR STRICT 
STATUTORY LIABILITY, WHETHER 
CONTRACTOR IS IMMUNE FROM 
LIABILITY OR NOT. 
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CONTRACTOR SHALL DEFEND, INDEMNIFY, 
AND HOLD THE CITY HARMLESS DURING THE 
TERM OF THE CONTRACT AND FOR FOUR 
YEARS AFTER THE CONTRACT TERMINATES. 
CONTRACTOR SHALL NOT INDEMNIFY THE 
CITY FOR THE CITY’S SOLE NEGLIGENCE. 

3.25.2 NOTWITHSTANDING ANYTHING TO 
THE CONTRARY, THE LIABILITY OF 
CONTRACTOR FOR THE CITY’S CONCURRENT 
NEGLIGENCE SHALL NOT EXCEED $1,000,000. 

3.26 RELEASE AND INDEMNIFICATION – 
PATENT, COPYRIGHT, TRADEMARK, 
AND TRADE SECRET INFRINGEMENT 

3.26.1 UNLESS OTHERWISE SPECIFICALLY 
REQUIRED BY THE CONTRACT, CONTRACTOR 
AGREES TO AND SHALL RELEASE AND 
DEFEND, INDEMNIFY, AND HOLD HARMLESS 
THE CITY, ITS AGENTS, EMPLOYEES, 
OFFICERS, AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) FROM ALL CLAIMS 
OR CAUSES OF ACTION BROUGHT AGAINST 
THE CITY BY ANY PARTY, INCLUDING 
CONTRACTOR, ALLEGING THAT THE CITY’S 
USE OF ANY EQUIPMENT, SOFTWARE, 
PROCESS, OR DOCUMENTS CONTRACTOR 
FURNISHES DURING THE TERM OF THE 
CONTRACT INFRINGES ON A PATENT, 
COPYRIGHT, OR TRADEMARK, OR 
MISAPPROPRIATES A TRADE SECRET. 
CONTRACTOR SHALL PAY ALL COSTS 
(INCLUDING, WITHOUT LIMITATION, 
ATTORNEYS’ FEES, COURT COSTS, AND ALL 
OTHER DEFENSE COSTS, AND INTEREST) AND 
DAMAGES AWARDED. 

3.26.2 CONTRACTOR SHALL NOT SETTLE 
ANY CLAIM ON TERMS WHICH PREVENT THE 
CITY FROM USING THE EQUIPMENT, 
SOFTWARE, PROCESS, OR PRODUCT 
WITHOUT THE CITY ENGINEER'S PRIOR 
WRITTEN CONSENT. 

3.26.3 UNLESS OTHERWISE SPECIFICALLY 
REQUIRED BY THE CONTRACT, WITHIN 60 
DAYS AFTER BEING NOTIFIED OF THE CLAIM, 
CONTRACTOR SHALL, AT ITS OWN EXPENSE, 
EITHER: 

3.26.3.1 OBTAIN FOR THE CITY THE 
RIGHT TO CONTINUE USING THE 
EQUIPMENT, SOFTWARE, PROCESS, 
OR PRODUCT, OR 

3.26.3.2 IF BOTH PARTIES AGREE, 
REPLACE OR MODIFY THEM WITH 
COMPATIBLE AND FUNCTIONALLY 
EQUIVALENT PRODUCTS. 

IF NONE OF THESE ALTERNATIVES IS 
REASONABLY AVAILABLE, THE CITY MAY 
RETURN THE EQUIPMENT, SOFTWARE, OR 
PRODUCT, OR DISCONTINUE THE PROCESS, 
AND CONTRACTOR SHALL REFUND THE 
PURCHASE PRICE. 

3.27 INDEMNIFICATION PROCEDURES 

3.27.1 Notice of Indemnification Claims:  If the 
City or Contractor receives notice of any claim or 
circumstances which could give rise to an 
indemnified loss, the receiving party shall give written 
notice to the other Party within 10 days.  The notice 
must include the following: 

3.27.1.1  a description of the indemnification 
event in reasonable detail, 

3.27.1.2 the basis on which indemnification may be 
due, and 

3.27.1.3 the anticipated amount of the indemnified 
loss. 

This notice does not estop or prevent the City from 
later asserting a different basis for indemnification or 
a different amount of indemnified loss than that 
indicated in the initial notice.  If the City does not 
provide this notice within the 10-day period, it does 
not waive any right to indemnification except to the 
extent that Contractor is prejudiced, suffers loss, or 
incurs expense because of the delay. 

3.27.2 Defense of Indemnification Claims: 
3.27.2.1  Assumption of Defense:  Contractor 

may assume the defense of the claim at 
its own expense with counsel chosen by it 
that is reasonably satisfactory to the City.  
Contractor shall then control the defense 
and any negotiations to settle the claim.  
Within 10 days after receiving written 
notice of the indemnification request, 
Contractor must advise the City as to 
whether or not it will defend the claim.  If 
Contractor does not assume the defense, 
the City shall assume and control the 
defense, and all defense expenses 
constitute an indemnified loss. 

3.27.2.2  Continued Participation:  If 
Contractor elects to defend the claim, the 
City may retain separate counsel to 
participate in, but not control, the defense 
and to participate in, but not control, any 
settlement negotiations.  Contractor may 
settle the claim without the consent or 
agreement of the City, unless it: 
3.27.2.2.1 would result in injunctive 

relief or other equitable remedies 
or otherwise require the City to 
comply with restrictions or 
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limitations that adversely affect the 
City; 

3.27.2.2.2 would require the City to pay 
amounts that Contractor does not 
fund in full; or 

3.27.2.2.3 would not result in the City's 
full and complete release from all 
liability to the plaintiffs or 
claimants who are parties to or 
otherwise bound by the 
settlement. 

3.28 CONTRACTOR DEBT 

IF CONTRACTOR, AT ANY TIME DURING THE 

TERM OF THIS AGREEMENT, INCURS A DEBT, 

AS THE WORD IS DEFINED IN SECTION 15-122 

OF THE HOUSTON CITY CODE OF 

ORDINANCES, IT SHALL IMMEDIATELY NOTIFY 

CITY CONTROLLER IN WRITING. IF CITY 

CONTROLLER BECOMES AWARE THAT 

CONTRACTOR HAS INCURRED A DEBT, IT 

SHALL IMMEDIATELY NOTIFY CONTRACTOR IN 

WRITING.  IF CONTRACTOR DOES NOT PAY 

THE DEBT WITHIN 30 DAYS OF EITHER SUCH 

NOTIFICATION, CITY CONTROLLER MAY 

DEDUCT FUNDS IN AN AMOUNT EQUAL TO THE 

DEBT FROM ANY PAYMENTS OWED TO 

CONTRACTOR UNDER THIS AGREEMENT, AND 

CONTRACTOR WAIVES ANY RECOURSE 

THEREFOR.  CONTRACTOR SHALL FILE A NEW 

AFFIDAVIT OF OWNERSHIP, USING THE FORM 

DESIGNATED BY CITY, BETWEEN FEBRUARY 1 

AND MARCH 1 OF EVERY YEAR DURING THE 

TERM OF THE CONTRACT. 

3.29 PRESERVATION OF CONTRACTING 
INFORMATION 

3.29.1 The requirements of Subchapter J, 
Chapter 552, Texas Government Code, may apply to 
this Agreement and the Contractor agrees that this 
Agreement can be terminated if the Contractor 
knowingly or intentionally fails to comply with a 
requirement of that subchapter.  If the requirements 
of Subchapter J, Chapter 552, Texas Government 
Code, apply to this Agreement, then for the duration 
of this Agreement (including the initial term, any 
renewal terms, and any extensions), Contractor shall 
preserve all Contracting Information, as defined by 
Section 552.003 of the Texas Government Code, 
related to this Agreement as provided by the records 
retention requirements applicable to the City 
pursuant to federal or state law or regulation, city 
ordinance or city policy, which record retention 
requirements include but are not limited to those set 
forth in  Chapters 201 and 205 of the Texas Local 
Government Code and Texas Administrative Code 
Title 13, Chapter 7.  Within five business days after 

receiving a request from the Director, Contractor 
shall provide any Contracting Information related to 
this Agreement that is in the custody or possession 
of Contractor.  Upon the expiration or termination of 
this Agreement, Contractor shall, at the Director’s 
election, either (a) provide, at no cost to the City, all 
Contracting Information related to this Agreement 
that is in the custody or possession of Contractor, or 
(b) preserve the Contracting Information related to 
this Agreement as provided by the records retention 
requirements applicable to the City pursuant to 
federal or state law or regulation, city ordinance or 
city policy. 

3.29.2 If Contractor fails to comply with any one 
or more of the requirements of this Section, 
PRESERVATION OF CONTRACTING 
INFORMATION, or Subchapter J, Chapter 552, 
Texas Government Code, then, in accordance with 
and pursuant to the processes and procedures set 
forth in Sections 552.373 and 552.374 of the Texas 
Government Code, the Director shall provide notice 
to the Contractor and may terminate this Agreement. 
To effect final termination, the Director must notify 
Contractor in writing with a copy of the notice to the 
CPO.  After receiving the notice, Contractor shall, 
unless the notice directs otherwise, immediately 
discontinue all services under this Agreement, and 
promptly cancel all orders or subcontracts 
chargeable to this Agreement. 

ARTICLE 4 - ADMINISTRATION OF THE CONTRACT 

4.1 CONTRACT ADMINISTRATION 

4.1.1 City Engineer will provide administration 
of the Contract and City Engineer is authorized to 
issue Change Orders, Work Change Directives, and 
Minor Changes in the Work. 

4.1.2 City Engineer may act through Project 
Manager, Design Consultant, or Inspector.  When 
the term "City Engineer" is used in the Contract, 
action by City Engineer is required unless City 
Engineer delegates his authority in writing.  The City 
Engineer may not delegate authority to render 
decisions under Section 4.4. 

The City does not have control over or charge of, 
and is not responsible for, supervision, construction, 
and safety procedures enumerated in Section 3.3.  
The City does not have control over or charge of and 
is not responsible for acts or omissions of 
Contractor, Subcontractors, or Suppliers. 

4.1.3 The City and Design Consultant may 
attend project meetings and visit the site to observe 
progress and quality of the Work.  The City and 
Design Consultant are not required to make 
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exhaustive or continuous on-site inspections to 
check quality or quantity of the Work. 

4.1.4 Project Manager will review and approve 
or take other appropriate action on Contractor's 
submittals, but only for limited purpose of checking 
for conformance with information given and design 
concept expressed in the Contract. 

4.1.5 Project Manager's review of the 
submittals is not conducted for purpose of 
determining accuracy and completeness of other 
details, such as dimensions and quantities, or for 
substantiating instructions for installation or 
performance of Products, all of which remain the 
responsibility of Contractor. 

4.1.6 Project Manager’s review of submittals 
does not relieve Contractor of its obligations under 
Sections 3.3, 3.12, and 3.18.  Review does not 
constitute approval of safety precautions or, unless 
otherwise specifically stated by Project Manager in 
writing, of construction means, methods, techniques, 
sequences, or procedures.  Project Manager’s 
review of a specific item does not indicate approval 
of an assembly of which the item is a component. 

4.1.7 Based on field observations and 
evaluations, Project Manager will process 
Contractor's progress payments, certify amounts due 
Contractor, and issue Certificates for Payment in the 
amount certified. 

4.1.8 Project Manager will receive and forward 
to City Engineer for his review and records, written 
warranties and related documents required by the 
Contract and assembled by Contractor. 

4.1.9 Upon written request by Contractor or 
Project Manager, City Engineer will resolve matters 
of interpretation of or performance of the Contract, 
which are not Claims.  City Engineer’s decisions are 
final and binding on the Parties. 

4.1.10 City Engineer may reject work which 
does not conform to the Contract. 

4.1.11 When City Engineer considers it 
necessary to implement the intent of the Contract, 
City Engineer may require additional inspection or 
testing of work in accordance with Paragraphs 13.6.3 
and 13.6.4, whether such work is fabricated, 
Installed, or completed. 

4.2 COMMUNICATIONS IN 
ADMINISTRATION OF THE 
CONTRACT 

4.2.1 Except as otherwise provided in the 
Contract or when authorized by City Engineer in 
writing, Contractor shall communicate with Project 
Manager.  Contractor shall communicate with Design 
Consultant, Design Consultant’s subconsultants, and 
separate contractors through Project Manager.  The 
City will communicate with Subcontractors and 
Suppliers through Contractor. 

4.3 CLAIMS AND DISPUTES 

4.3.1 Documentation by Project Manager:  
Contractor shall submit Claims, including those 
alleging an error or omission by Project Manager or 
Design Consultant, to Project Manager for 
documentation and recommendation to City 
Engineer. 

4.3.2 Decision of City Engineer:  Upon 
submission of Claim by Project Manager or 
Contractor, City Engineer will resolve Claims in 
accordance with Section 4.4. 

4.3.3 Time Limits on Claims:  Claims by 
Contractor must be made within 90 days after 
occurrence of event giving rise to the Claim. 

4.3.4 Continuing the Contract Performance:  
Pending final resolution of a Claim including referral 
to non-binding mediation, unless otherwise agreed in 
writing, Contractor shall proceed diligently with the 
performance of the Contract and the City will 
continue to make payments in accordance with the 
Contract. 

4.3.4.1 Pending final resolution of a Claim 
including referral to non-binding mediation, 
Contractor is responsible for safety and 
protection of physical properties and 
conditions at site. 

4.3.5 Claims for Concealed or Unknown 
Conditions:  Concealed or unknown physical 
conditions include utility lines, other man-made 
structures, storage facilities, Pollutants and Pollutant 
Facilities, and the like, but do not include conditions 
arising from Contractor operations, or failure of 
Contractor to properly protect and safeguard 
subsurface facilities.  Concealed conditions also 
include naturally-occurring soil conditions outside the 
range of soil conditions identified through 
geotechnical investigations, but do not include 
conditions arising from groundwater, rain, or flood. 
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4.3.5.1 If conditions are encountered at the site 
which are Underground Facilities or 
otherwise concealed or unknown 
conditions which differ materially from: 
4.3.5.1.1 those indicated by the 

Contract; or 
4.3.5.1.2 conditions which Contractor 

could have discovered through 
site inspection, geotechnical 
testing, or otherwise; 

then Contractor will give written notice to 
City Engineer no later than five days after 
Contractor's first observation of the 
condition and before condition is disturbed.  
Contractor's failure to provide notice 
constitutes a waiver of a Claim. 

4.3.5.2 City Engineer will promptly investigate 
concealed or unknown conditions.  If City 
Engineer determines that conditions at the 
site are not materially different and that no 
change in Contract Price or Contract Time 
is justified, City Engineer will notify 
Contractor in writing, stating reasons.  If 
City Engineer determines the conditions 
differ materially and cause increase or 
decrease in Contractor’s cost or time 
required for performance of part of the 
Work, City Engineer will recommend an 
adjustment in Contract Price or Contract 
Time, or both, as provided in Article 7. 
Opposition by a Party to the City 
Engineer’s determination must be made 
within 21 days after City Engineer has 
given notice of the decision.  If the Parties 
cannot agree on adjustment to Contract 
Price or Contract Time, adjustment is 
subject to further proceedings pursuant to 
Section 4.4. 

4.3.6 Claims for Additional Cost:  If Contractor 
wishes to make a Claim for increase in Contract 
Price, Contractor shall give written notice before 
proceeding with work for which Contractor intends to 
submit a Claim.  Prior notice is not required for 
Claims relating to an emergency endangering life or 
property arising under Section 10.4. 

4.3.6.1 Contractor may file a Claim in accordance 
with Section 4.4 if Contractor believes it 
has incurred additional costs, for the 
following reasons: 
4.3.6.1.1 written interpretation of City 

Engineer; 
4.3.6.1.2 order by City Engineer to 

stop the Work when Contractor is 
not at fault; 

4.3.6.1.3 suspension of the Work by 
City Engineer; 

4.3.6.1.4 termination of the Contract 
by City Engineer; or 

4.3.6.1.5 The City's non-compliance 
with another provision of the 
Contract. 

4.3.6.2 No increase in Contract Price is allowed 
for delays or hindrances to the Work, 
except for direct and unavoidable extra 
costs to Contractor caused by failure of 
the City to provide information and 
services, or to make land and materials 
available, when required of the City under 
the Contract.  Any increase claimed is 
subject to the provisions of Section 4.4 
and Article 7. 

4.3.6.3 The City is not liable for Claims for delay 
when Date of Substantial Completion 
occurs prior to expiration of Contract Time. 

4.3.7 Claims for Additional Time:  If Contractor 
wishes to make a Claim for an increase in Contract 
Time, Contractor shall give written notice as provided 
in Section 8.2.  In case of continuing delay, only one 
Claim is necessary. 

4.4 RESOLUTION OF CLAIMS AND 
DISPUTES 

4.4.1 City Engineer will review Claims and 
take one or more of the following preliminary actions 
within 30 days of receipt of Claim: 

4.4.1.1 submit a suggested time to meet and 
discuss the Claim with City Engineer; 

4.4.1.2 reject Claim, in whole or in part, stating 
reasons for rejection; 

4.4.1.3 recommend approval of the Claim by the 
other Party; 

4.4.1.4 suggest a compromise; or 
4.4.1.5 take other actions as City Engineer deems 

appropriate to resolve the Claim. 

4.4.2 City Engineer may request additional 
supporting data from claimant.  Party making Claim 
shall, within 10 days after receipt of City Engineer's 
request, submit additional supporting data requested 
by City Engineer. 

4.4.3 At any time prior to rendering a written 
decision regarding a Claim, City Engineer may refer 
Claim to non-binding mediation.  If Claim is resolved, 
City Engineer will prepare and obtain all appropriate 
documentation.  If Claim is not resolved, City 
Engineer will take receipt of Claim and begin a new 
review under Section 4.4. 

4.4.4 If Claim is not referred to or settled in 
non-binding mediation, City Engineer may conduct a 
hearing and will render a written decision, including 
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findings of fact, within 75 days of receipt of Claim, or 
a time mutually agreed upon by the Parties in writing.  
City Engineer may notify Surety and request Surety's 
assistance in resolving Claim.  City Engineer's 
decision is final and binding on the Parties. 

4.5 CONDITION PRECEDENT TO SUIT; 
WAIVER OF ATTORNEY FEES AND 
INTEREST 

4.5.1 A final decision by the City Engineer is a 
condition precedent to file suit in any jurisdiction for a 
claim made in connection with this Contract. 

4.5.2 Neither the City nor Contractor may 
recover attorney fees for any claim brought in 
connection with this Contract. 

4.5.3 Neither the City nor the Contractor may 
recover interest for any damages claim brought in 
connection with this Contract except as allowed by 
TEXAS LOCAL GOVERNMENT CODE Chapter 2251. 

4.6 INTERIM PAYMENT WAIVER & 
RELEASE 

4.6.1 In accordance with section 4.3, the 
Contractor shall use due diligence in the discovery 
and submission of any Claim against the City related 
to the Contractor’s work.   

4.6.2 The Contractor shall submit any Claim to 
the City not later than the 90th day after the 
occurrence of the event giving rise to the Claim. 

4.6.3 Any failure to timely comply with the 
requirements of section 4.6.2 waives and releases 
any Claim when the Contractor submits an 
application for payment after the 90th day. 

4.6.4 This waiver does not cover any 
retainage.  In case of any conflict of law, this 
language shall be revised to the minimum extent 
necessary to avoid legal conflict.  This waiver is 
made specifically for the benefit of the City. 

ARTICLE  5  -  SUBCONTRACTORS AND 
  SUPPLIERS 

5.1 AWARD OF SUBCONTRACTS OTHER 
CONTRACTS FOR PORTIONS OF 
THE WORK 

5.1.1 Contractor may not contract with a 
Subcontractor, Supplier, person, or entity that City 
Engineer has made a reasonable and timely 
objection to. 

5.1.2 If City Engineer has a reasonable 
objection to person or entity proposed by Contractor, 
Contractor shall propose another with whom City 
Engineer has no reasonable objection. 

5.1.3 Contractor shall execute contracts with 
approved Subcontractors, Suppliers, persons, or 
entities before the Subcontractors or Suppliers begin 
work under the Contract.  All such contracts must be 
executed and sent to the OBO Director and 
Contracting Department within 30 days after the date 
of the Notice to Proceed and must include provisions 
set forth in Articles 3 and 5 of this Document. 

5.1.4 Contractor shall notify City Engineer in 
writing of any proposed change of Subcontractor, 
Supplier, person, or entity previously accepted by the 
City. 

5.1.5 Contractor shall make timely payments 
to Subcontractors and Suppliers for performance of 
the Contract.  Contractor shall protect, defend, and 
indemnify the City from any claim or liability arising 
out of Contractor's failure to make the payments.  
Disputes relating to payment of Business Enterprise 
Subcontractors or Suppliers will be submitted to 
arbitration in same manner as other disputes under 
Business Enterprise subcontracts.  Failure of 
Contractor to comply with decisions of arbitrator may 
be determined by City Engineer a material breach 
leading to termination of the Contract. 

5.2 CONTRACTOR RESPONSIBILITY FOR 
SUBCONTRACTORS 

5.2.1 Contractor is responsible to the City, as 
may be required by laws and regulations, for all acts 
and omissions of Subcontractors, Suppliers, and 
other persons and organizations performing or 
furnishing any of the Work under direct or indirect 
contract with Contractor. 

5.2.2 Contractor shall make available to each 
proposed Subcontractor, prior to execution of 
subcontract, copies of the Contract to which 
Subcontractor is bound by this Section 5.2.  
Contractor shall notify Subcontractor of any terms of 
proposed subcontract which may be at variance with 
the Contract. 

5.2.3 The City’s approval of Subcontractor or 
Suppliers does not relieve Contractor of its obligation 
to perform, or to have performed to the full 
satisfaction of the City, the Work required by the 
Contract. 
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5.2.4 Unless there is a contractual relationship 
between Contractor and a Subcontractor or Supplier 
to the contrary, Contractor shall withhold no more 
retainage from Subcontractors or Suppliers than City 
withholds from Contractor under this Agreement.  
However, once a Subcontractor or Supplier 
completes performance, Contractor shall release all 
retainage to that Subcontractor or Supplier 
regardless if City continues to retain under this 
Agreement. 

5.2.5 Prior to a Subcontractor or Supplier 
commencing performance for Contractor, Contractor 
shall meet with that Subcontractor or Supplier to 
provide instructions on invoicing procedures, dispute 
resolution procedures, and statutory rights, such as 
claim filing procedures under the McGregor Act.  
Subcontractors and Suppliers must certify to the City 
Engineer that Contractor has fulfilled the 
requirements of this Section. 

ARTICLE 6 - CONSTRUCTION BY THE CITY OR 
BY SEPARATE CONTRACTORS 

6.1 THE CITY'S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS 

6.1.1 The City may perform on-site 
construction operations related to the Work and as 
part of the Project with the City’s workforce or with 
separate contractors. 

6.2 COORDINATION 

6.2.1 The City will coordinate activities of the 
City's workforce and of each separate contractor with 
work of Contractor, and Contractor shall cooperate 
with the City and separate contractors. 

6.2.1.1 Contractor shall participate with other 
separate contractors and the City in 
reviewing their construction schedules 
when directed to do so by the Project 
Manager.  Contractor shall make revisions 
to construction schedule and Contract 
Price deemed necessary after joint review 
and mutual agreement.  Construction 
schedules shall then constitute schedules 
to be used by Contractor, separate 
contractors, and the City, until 
subsequently revised. 

6.2.2 Contractor shall afford to the City and to 
separate contractors reasonable opportunity for 
introduction and storage of their materials and 
equipment, and for performance of their activities. 

6.2.3 If part of Contractor's work depends on 
proper execution of construction or operations by the 
City or a separate contractor, Contractor shall, prior 
to proceeding with that portion of the Work, inspect 
the other work and promptly report to City Engineer 
apparent discrepancies or defects in the other 
construction that would render it unsuitable for the 
proper execution of the Work.  Failure of Contractor 
to report apparent discrepancies or defects in the 
other construction shall constitute acknowledgment 
that the City's or separate contractor's completed or 
partially completed construction is fit and proper to 
receive Contractor's work, except as to 
discrepancies or defects not then reasonably 
discoverable. 

6.3 MUTUAL RESPONSIBILITY 

6.3.1 The responsible party bears the costs 
caused by delays, by improperly timed activities, or 
by nonconforming construction.  

6.3.2 Contractor shall promptly remedy 
damage caused by Contractor to completed or 
partially completed construction or to property of the 
City or separate contractor. 

6.3.3 Claims or disputes between Contractor 
and other City contractors, or subcontractors of other 
City contractors, working on the Project must be 
submitted to binding arbitration in accordance with 
Construction Industry Arbitration Rules of the 
American Arbitration Association upon demand by 
any party to the dispute or by the City. 

6.4 THE CITY'S RIGHT TO CLEAN UP 

6.4.1 If dispute arises among Contractor, 
separate contractors, and the City as to responsibility 
under their respective contracts for maintaining 
premises and surrounding area free from waste 
materials and rubbish as described in Section 3.21, 
the City may clean up and allocate cost among those 
responsible, as determined by City Engineer. 

ARTICLE 7 - CHANGES IN THE WORK 

7.1 CHANGES 

7.1.1 Changes in scope of the Work, subject 
to limitations in Article 7 and elsewhere in the 
Contract, may be accomplished without invalidating 
the Contract, or without notifying Surety by: 

7.1.1.1 Change Order; 
7.1.1.2 Work Change Directive; or 
7.1.1.3 Minor Change in the Work. 
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7.1.2 The following types of Change Orders 
require City Council approval: 

7.1.2.1 a single Change Order that exceeds five 
percent of Original Contract Price,  

7.1.2.2 a Change Order which, when added to 
previous Change Orders, exceeds five 
percent of Original Contract Price, 

7.1.2.3 a Change Order, in which the total value of 
increases outside of the general scope of 
work approved by City Council, when 
added to increases outside the general 
scope of work approved by City Council in 
previous Change Orders, exceeds 40 
percent of the Original Contract Price, 
even if the net increase to the Original 
Contract Price is five percent or less. 

In this context, “increase” means an 
increase in quantity resulting from the addition of 
locations not within the scope of work approved by 
City Council, or the addition of types of goods or 
services not bid as unit price items.  

Nothing in this Section is intended to 
permit an increase of the Contract Price in excess of 
the limit set out in TEX. LOC. GOV’T CODE ANN. 
§252.048 or its successor statute.

7.1.3 Contractor shall proceed promptly to 
execute changes in the Work provided in 
Modifications, unless otherwise stated in the 
Modification. 

7.2 WORK CHANGE DIRECTIVES 

7.2.1 A Work Change Directive cannot 
change Contract Price or Contract Time, but is 
evidence that the Parties agree that a change, 
ordered by directive, will be incorporated in a 
subsequently issued Change Order as to its effect, if 
any, on Contract Price or Contract Time. 

7.2.2 Failure by Contractor to commence work 
identified in a Work Change Directive within the time 
specified by City Engineer, or to complete the work in 
a reasonable period of time, may be determined by 
City Engineer to be a material breach of Contract. 

7.2.3 A Work Change Directive is used in the 
absence of total agreement of the terms of a Change 
Order.  Interim payments are made in accordance 
with Paragraph 9.6.1. 

7.2.4 If Contractor signs a Work Change 
Directive, then Contractor agrees to its terms 
including adjustment in Contract Price and Contract 
Time or method for determining them.  Agreement 
by the Parties to adjustments in Contract Price and 
Contract Time are immediately recorded as a 
Change Order. 

7.2.5 City Engineer, by Work Change 
Directive, may direct Contractor to take measures as 
necessary to expedite construction to achieve Date 
of Substantial Completion on or before expiration of 
Contract Time.  When the Work is expedited solely 
for convenience of the City and not due to 
Contractor’s failure to prosecute timely completion of 
the Work, then Contractor is entitled to an 
adjustment in Contract Price equal to actual costs 
determined in accordance with Article 7. 

7.3 ADJUSTMENTS IN CONTRACT PRICE 

7.3.1 Adjustments in Contract Price are 
accomplished by Change Order and are based on 
one of the following methods: 

7.3.1.1 mutual acceptance of fixed price, properly 
itemized and supported by sufficient data 
to permit evaluation; 

7.3.1.2 unit prices stated in the Contract or 
subsequently agreed upon; 

7.3.1.3 cost to be determined in a manner agreed 
upon by the Parties and mutually 
acceptable fixed or percentage fee; or 

7.3.1.4 as provided in Paragraph 7.3.2. 

7.3.2 If Contractor does not agree with a  
change in Contract Price or Contract Time or the 
method for adjusting them specified in the Work 
Change Directive within 21 days from date of the 
Work Change Directive’s issuance, method and 
adjustment are determined by City Engineer.  If 
Project Manager or Contractor disagree with City 
Engineer's determination they then may file a Claim 
in accordance with Section 4.4. 

7.3.2.1 If City Engineer determines a method and 
adjustment in Contract Price under 
Paragraph 7.3.2, Contractor shall provide, 
in a form as City Engineer may prescribe, 
appropriate supporting data for items 
submitted under Paragraph 7.3.2.  Failure 
to submit the data within 21 days of 
request for the data by City Engineer shall 
constitute waiver of a Claim. 

7.3.2.2 Unless otherwise provided in the Contract, 
costs for the purposes of this Paragraph 
7.3.2 are limited to the following: 
7.3.2.2.1 costs of labor, including 

labor burden as stated below for 
social security, unemployment 
insurance, customary and usual 
fringe benefits required by 
agreement or custom, and 
Workers' Compensation 
insurance; 
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7.3.2.2.1.1 the maximum labor 
burden applied to costs of 
labor for changes in the 
Work is 55 percent; 

7.3.2.2.2 costs of materials, supplies, 
and equipment, including cost of 
transportation, whether 
incorporated or consumed; 

7.3.2.2.3 rental costs of machinery 
and equipment, exclusive of hand 
tools, whether rented from 
Contractor or others, with prior 
approval of City Engineer; 

7.3.2.2.4 costs of premiums for 
Bonds and insurance and permit 
fees related to the change in the 
Work; 

7.3.2.2.5 additional costs of direct 
supervision of work and field office 
personnel directly attributable to 
the change; and 

7.3.2.2.6 allowances for overhead 
and profit as stated below. 
7.3.2.2.6.1 the maximum 

allowances for overhead 
and profit on increases 
due to Change Orders: 

7.3.2.2.6.2 for changes in the 
Work performed by 
Contractor and 
Subcontractors, allowance 
for overhead and profit 
are applied to an amount 
equal to cost of all 
additions less cost of all 
deletions to the Work.  
Allowance for overhead to 
Contractor and first tier 
Subcontractors on 
changes performed by 
Subcontractors are 
applied to an amount 
equal to the sum of all 
increases to the Work by 

applicable 
Subcontractors. 

7.3.3 If the City deletes or makes a change, 
which results in a net decrease in Contract Price, the 
City is entitled to a credit calculated in accordance 
with Paragraphs 7.3.1 and 7.3.2 and Subparagraphs 
7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5.  When both 
additions and credits covering related work or 
substitutions are involved in a change, allowance for 
overhead and profit is figured on the basis of a net 
increase, if any, with respect to that change in 
accordance with Subparagraph 7.3.2.2.6. 

7.3.4 When Contractor agrees with the 
determination made by City Engineer concerning 
adjustments in Contract Price and Contract Time, or 
the Parties otherwise reach agreement upon the 
adjustments, the agreement will be immediately 
recorded by Change Order. 

7.4 MINOR CHANGES IN THE WORK 

7.4.1 A Minor Change in Work is binding on 
the Parties.  Contractor shall acknowledge, in a 
written form acceptable to City Engineer, that there is 
no change in Contract Time or Contract Price and 
shall carry out the written orders promptly. 

ARTICLE 8 - TIME 

8.1 PROGRESS AND COMPLETION 

8.1.1 Time is of the essence in the Contract.  
By executing the Contract, Contractor agrees that 
Contract Time is a reasonable period for performing 
the Work. 

8.1.2 Computation of Time:  In computing any 
period of time prescribed or allowed by the General 
Conditions, the day of the act, event, or default after 
which designated period of time begins to run is not 
to be included.  Last day of the period so computed 
is to be included, unless it is a Sunday or Legal 
Holiday, in which event the period runs until end of 
next day which is not a Sunday or Legal Holiday.  
Sundays and Legal Holidays are considered to be 
days and are to be included in all other time 
computations relative to Contract Time. 

8.1.3 Contractor may not commence the Work 
prior to the effective date of insurance and Bonds 
required by Article 11. 

8.1.4 Contractor shall proceed expeditiously 
and without interruption, with adequate forces, and 
shall achieve Date of Substantial Completion within 
Contract Time. 

Overhead    Profit 

to Contractor for change 
in the Work performed 
by Subcontractors: 10 percent 0 percent 

to first tier Subcontractors 
for change in the Work 
performed by its 
Subcontractors: 10 percent 0 percent 

to Contractor and 
Subcontractor for change 
in the Work performed by 
their respective firms: 10 percent 5 percent 
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8.1.5 Should progress of the Work fall behind 
construction schedule, except for reasons stated in 
Paragraph 8.2.1, Contractor shall promptly submit at 
the request of Project Manager, updated 
construction schedule to City Engineer for approval.  
Contractor's failure to submit updated schedule may, 
at City Engineer's discretion, constitute a material 
breach of the Contract.  Contractor shall take action 
necessary to restore progress by working the hours, 
including night shifts and lawful overtime operations 
as necessary, to achieve Date of Substantial 
Completion within Contract Time. 

8.1.6 Except in connection with safety or 
protection of persons or the Work or property at the 
site or adjacent to the site, and except as otherwise 
indicated in the Contract, all the Work at the site will 
be performed Monday through Saturday between the 
hours of 7:00 a.m. and 7:00 p.m.  Contractor may 
not perform work between 7:00 p.m. and 7:00 a.m., 
on a Sunday, or on a Legal Holiday, without giving 
City Engineer 24-hour prior written notice and 
receiving written consent of City Engineer. 

8.2 DELAYS AND EXTENSIONS OF TIME 

8.2.1 Contractor may request extension of 
Contract Time for a delay in performance of work 
that arises from causes beyond control and without 
fault or negligence of Contractor.  Examples of these 
causes are: 

8.2.1.1 acts of God or of the public enemy; 
8.2.1.2 acts of government in its sovereign 

capacity; 
8.2.1.3 fires; 
8.2.1.4 floods; 
8.2.1.5 epidemics; 
8.2.1.6 quarantine restrictions; 
8.2.1.7 strikes; 
8.2.1.8 freight embargoes; 
8.2.1.9 unusually severe weather; and 
8.2.1.10  discovery of Pollutants or Pollutant 

Facilities at the site. 

8.2.2 For any reason other than those listed in 
Section 4.3.6.2, if the Contractor’s work is delayed in 
any manner or respect, the Contractor shall have no 
claim for damages and shall have no right of 
additional compensation from the City by reason of 
any delay or increased expense to the Contractor’s 
work, except for an extension of time as provided in 
this provision. 

8.2.3 Contractor may request an extension of 
Contract Time for delay only if: 

8.2.3.1 delay is caused by failure of Subcontractor 
or Supplier to perform or make progress; 
and  

8.2.3.2 cause of failure is beyond control of both 
Contractor and Subcontractor or Supplier. 

8.2.4 Claims relating to Contract Time must 
be made in accordance with Paragraph 4.3.7. 

8.2.5 Claims for extending or shortening 
Contract Time are based on written notice promptly 
delivered by the Party making Claim to other Party.  
Claim must accurately describe occurrence 
generating Claim, and a statement of probable effect 
on progress of the Work. 

8.2.6 Claims for extension of Contract Time 
are considered only when a Claim is filed within the 
time limits stated in Paragraph 4.3.3. 

8.2.6.1 Notwithstanding paragraph 4.3.3, an 
extension of time for delays under this 
paragraph may be granted only upon 
written application by the Contractor within 
48 hours from the claimed delay. 

8.2.7 Written notice of Claim must be 
accompanied by claimant’s written statement that 
adjustment claimed is entire adjustment to which 
claimant is entitled as a result of the occurrence of 
the event.  When the Parties cannot agree, Claims 
for adjustment in Contract Time are determined by 
City Engineer in accordance with Section 4.4. 

8.2.8 Adjustments to Contract Time are 
accomplished by Change Order. 

ARTICLE 9 - PAYMENTS AND COMPLETION 

9.1 UNIT PRICE WORK 

9.1.1 Where the Contract provides that all or 
part of the Work is based on Unit Prices, the Original 
Contract Price includes, for all Unit Price work, an 
amount equal to the sum of Unit Prices times Unit 
Price Quantities for each separately identified item of 
Unit Price work. 

9.1.2 Each Unit Price includes an amount to 
cover Contractor's overhead and profit for each 
separately identified item. 

9.1.3 The Contractor may not make a Claim 
against the City for excess or deficiency in Unit Price 
Quantities provided in the Contract, except as 
provided in Subparagraph 9.1.4.  Payment at the 
prices stated in the Contract is in full for the 
completed work.  Contractor is not entitled to 
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additional payment for materials, supplies, labor, 
tools, machinery and all other expenditures 
incidental to satisfactory completion of the Work. 

9.1.4 City Engineer may increase or decrease 
quantities of the Work within limitations stated in 
Paragraph 7.1.2.  Contractor is entitled to payment 
for actual quantities of items provided at Unit Prices 
set forth in the Contract. 

9.1.5 Where the final quantity of work 
performed by Contractor on Major Unit Price Work 
item differs by more than 25 percent from quantity of 
the item stated in the Contract, a Party may request 
an adjustment in Unit Price, for the portion that 
differs by more than 25 percent, by a Change Order 
under Section 7.3. 

9.2 ESTIMATES FOR PAYMENT, UNIT 
PRICE WORK  

9.2.1 Following the day of each month 
indicated in the Contract, Project Manager will 
prepare a Certificate for Payment for the preceding 
monthly period based on estimated units of work 
completed.  Prior to preparing Certificate of 
Payment, Contractor shall have submitted to City 
Engineer, on a form approved by the Director of the 
Office of Business Opportunity, evidence satisfactory 
to the City Engineer of payments made to 
Subcontractors and Suppliers for the month 
preceding the month for which the Certificate for 
Payment is prepared, including evidence of 
electronic submission of certified payrolls. 

9.2.2 Before final completion, City Engineer 
will review and confirm with Contractor the actual 
final installed Unit Price quantities.  City Engineer’s 
determination of actual final installed Unit Price 
quantities will be included in the final Certificate for 
Payment and any previous underpayments and 
overpayments will be reconciled with the actual final 
Unit Price quantities.  Contractor shall file written 
notice of intent to appeal, if any, City Engineer’s 
determination within 10 days of receipt of final 
Certificate for Payment.  Upon expiration of the 10-
day period, City Engineer’s decision is final and 
binding on the Parties.  If Contractor submits notice 
within the 10-day period, Contractor shall submit a 
Claim in accordance with Section 4.4. 

9.3 STIPULATED PRICE WORK 

9.3.1 For work contracted on a Stipulated 
Price basis, 10 days before submittal of first 
Application for Payment, Contractor shall submit to 
City Engineer a Schedule of Values allocated to 
various portions of the Work, prepared in the form 
and supported by the data as City Engineer may 
require to substantiate its accuracy.  This schedule, 

as approved by City Engineer, is used as a basis for 
approval of Contractor's Applications for Payment. 

9.4 APPLICATIONS FOR PAYMENT, 
STIPULATED PRICE WORK 

9.4.1 For work contracted on a Stipulated 
Price basis, Contractor shall submit Applications for 
Payment to City Engineer each month on a form 
acceptable to City Engineer in accordance with 
Schedule of Values.  Application must indicate 
percentages of completion of each portion of the 
Work listed in Schedule of Values as of the end of 
the period covered by the Application for Payment. 

9.4.2 Applications for Payment must be 
supported by substantiating data as City Engineer 
may require and must reflect retainages as provided 
below.  Evidence satisfactory to the City Engineer of 
payments made to Subcontractors and Suppliers for 
the month preceding the month for which the 
Application for Payment is submitted must 
accompany each Application for Payment on a form 
approved by the Director of the Office of Business 
Opportunity.  Evidence of electronic submission of 
certified payrolls must be included.  Application must 
be sworn and notarized. 

9.5 CERTIFICATES FOR PAYMENT 

9.5.1 City Engineer will, within 10 days after 
the date specified in the Contract for Unit Price work, 
or upon receipt of Contractor's Application for 
Payment for Stipulated Price work, issue a 
Certificate for Payment for work based on amount 
which City Engineer determines is properly due, with 
copy to Contractor. 

9.5.2 Unless otherwise provided in the 
Contract, payment for completed work and for 
properly stored Products is conditioned upon 
compliance with procedures satisfactory to City 
Engineer to protect the City's interests.  Procedures 
will include applicable insurance, storage, and 
transportation to site for materials and equipment 
stored off-site.  Contractor is responsible for 
maintaining materials and equipment until Date of 
Substantial Completion. 

9.5.3 Contractor shall document its use of 
Ultra Low Sulfur Diesel Fuel by providing invoices 
and receipts evidencing Contractor’s use. 

9.6 COMPUTATIONS OF CERTIFICATES 
FOR PAYMENT 

9.6.1 Subject to the provisions of the Contract, 
the amount of each Certificate for Payment is 
calculated as follows: 
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9.6.1.1 that portion of Contract Price allocated to 
completed work as determined by: 
9.6.1.1.1 multiplying the percentage 

of completion of each portion of 
the Work listed in the Schedule of 
Values by the value of that portion 
of the Work, or 

9.6.1.1.2 multiplying Unit Price 
quantities Installed times the Unit 
Prices listed in the Contract; 

9.6.1.2 plus progress payments for completed 
work that has been properly authorized by 
Modifications; 

9.6.1.3 less retainage of five percent; 
9.6.1.4 plus actual costs, properly substantiated 

by certified copies of invoices and freight 
bills, of non-perishable materials and 
equipment delivered and properly stored, if 
approved in advance by Project Manager, 
less 15 percent; 

9.6.1.5 less any previous payments by the City. 

9.7 DECISIONS TO WITHHOLD 
CERTIFICATION 

9.7.1 City Engineer may decline to certify 
payment and may withhold payment in whole or in 
part to the extent reasonably necessary to protect 
the City if, in City Engineer's opinion, there is reason 
to believe that: 

9.7.1.1 nonconforming work has not been 
remedied; 

9.7.1.2 the Work cannot be completed for 
unpaid balance of Contract Price; 

9.7.1.3 there is damage to the City or another 
contractor; 

9.7.1.4 the Work will not be completed within 
Contract Time and that unpaid balance will 
not be adequate to cover actual and 
liquidated damages; 

9.7.1.5 probable evidence that third party claims 
will be filed in court, in arbitration, or 
otherwise; 

9.7.1.6 Contractor has failed to make payments to 
Subcontractors or Suppliers for labor, 
material, or equipment; or 

9.7.1.7 Contractor has persistently failed to carry 
out work in accordance with the Contract. 

9.7.1.8 Contractor has not paid Subcontractors or 
Suppliers because of a payment dispute; 
or 

9.7.1.9 Contractor has failed to provide 
satisfactory evidence described in 
Paragraphs 9.2.1, 9.4.2, and 9.8.2. 

9.7.2 When the above reasons for withholding 
certification are removed, certification will be made 
for amounts previously withheld. 

9.7.3 City Engineer may decline to certify 
payment and may withhold request for payment in 
whole or in part upon failure of Contractor to submit 
initial construction schedule or monthly schedule 
updates, as required in Paragraphs 3.15.1 and 
3.15.3. 

9.8 PROGRESS PAYMENTS 

9.8.1 The City will make payment, in an 
amount certified by City Engineer, within 20 days 
after City Engineer has issued a Certificate for 
Payment. 

9.8.2 The City has no obligation to pay or to 
facilitate the payment to a Subcontractor or Supplier, 
except as may otherwise be required by law.  
Contractor shall comply with the prompt payment 
requirements of Chapter 2251 of the Government 
Code.  State law requires payment of Subcontractors 
and Suppliers by Contractor within 7 calendar days 
of Contractor’s receipt of payment from the City, 
unless there is a payment dispute between 
Contractor and a Subcontractor or Supplier 
evidenced on a form approved by the Director of 
Mayor’s Office of Business Opportunity and 
submitted to the City Engineer each month with 
Application for Payment or Estimate for Payment.  

CONTRACTOR SHALL DEFEND AND INDEMNIFY 

THE CITY FROM ANY CLAIMS OR LIABILITY 

ARISING OUT OF CONTRACTOR'S FAILURE TO 

MAKE THESE PAYMENTS. 

9.8.2.1 The City may, upon request and at the 
discretion of City Engineer, furnish to 
Subcontractor information regarding 
percentages of completion or the amounts 
applied for by Contractor, and action taken 
thereon by the City because of work done 
by the Subcontractor. 

9.8.2.2 Contractor shall prepare and submit to City 
Engineer a Certification of Payment to 
Subcontractors and Suppliers form to be 
attached to each monthly Estimate for 
Payment or Application for Payment. 

9.8.3 A Certificate for Payment, a progress 
payment, or partial or entire use or occupancy of the 
Work by the City, does not constitute acceptance of 
work which is not in accordance with the Contract. 

9.9 DATE OF SUBSTANTIAL 
COMPLETION 
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9.9.1 When Contractor considers the Work, or 
a portion thereof designated by City Engineer, to be 
substantially complete, Contractor shall prepare and 
submit to Project Manager a comprehensive punch 
list of items to be completed or corrected.  Failure to 
include an item on the punch list does not alter the 
responsibility of Contractor to comply with the 
Contract. 

9.9.1.1 By submitting the punch list to Project 
Manager, Contractor represents that work 
on the punch list will be completed within 
the time provided for in Subparagraph 
9.9.4.3. 

9.9.2 Upon receipt of Contractor's punch list, 
Project Manager will inspect the Work, or designated 
portion thereof, to verify that the punch list contains 
all items needing completion or correction.  If Project 
Manager’s inspection discloses items not on 
Contractor’s punch list, the items must be added to 
the punch list of items to be completed or corrected.  
If Project Manager's inspection reveals that 
Contractor is not yet substantially complete, 
Contractor shall complete or correct the deficiencies 
and request another inspection by Project Manager. 
The City may recover the costs of re-inspection from 
Contractor. 

9.9.3 Prior to City Engineer’s issuing a 
Certificate of Substantial Completion, Contractor 
shall also provide: 

9.9.3.1 Certificate of Occupancy for new 
construction, or Certificate of Compliance 
for remodeled work, as applicable, and 

9.9.3.2 compliance with Texas Accessibility 
Standards through state inspection of the 
Work, if required.  If Contractor calls for 
inspection in a timely manner and the 
inspection is delayed through no fault of 
Contractor, and City Engineer so confirms, 
City Engineer may, upon request by 
Contractor, add the inspection to the 
punch list in Paragraph 9.9.2 and issue a 
Certificate of Substantial Completion. 

9.9.4 When the Work, or designated portion 
thereof, is determined by City Engineer to be 
sufficiently complete in accordance with the Contract 
so the City can occupy or utilize the Work, or 
designated portion thereof, for the purpose for which 
it is intended, City Engineer will prepare a Certificate 
of Substantial Completion that incorporates the 
punch list in Paragraph 9.9.2 and establishes: 

9.9.4.1 Date of Substantial Completion; 
9.9.4.2 responsibilities of the Parties for security, 

maintenance, heating, ventilating and air 
conditioning, utilities, damage to the Work, 
and insurance; and 

9.9.4.3 fixed time within which Contractor shall 
complete all items on punch list of items to 
be corrected accompanying the certificate. 

9.9.5 Warranties required by the Contract 
shall commence on the Date of Substantial 
Completion unless otherwise provided by City 
Engineer in Certificate of Substantial Completion.  
Warranties may not commence on items not 
substantially completed. 

9.9.6 After Date of Substantial Completion 
and upon application by Contractor and approval by 
City Engineer, the City may make payment, reflecting 
adjustment in retainage, if any, as follows: 

9.9.6.1 with the consent of Surety, the City may 
increase payment to Contractor to 96 
percent of Contract Price, less value of 
items to be completed and accrued 
liquidated damages. 

9.9.7 Contractor shall complete or correct the 
items in Paragraph 9.9.2 within the time period set 
out in the Certificate of Substantial Completion.  If 
Contractor fails to do so, the City may issue a Notice 
of Noncompliance and proceed according to Section 
2.5. 

9.10 PARTIAL OCCUPANCY OR USE 

9.10.1 The City may occupy or use any 
completed or partially completed portion of the Work 
at any stage, provided the occupancy or use is 
consented to by Contractor and Contractor's insurer 
and authorized by public authorities having 
jurisdiction over the Work.  Consent of Contractor to 
partial occupancy or use may not be unreasonably 
withheld. 

9.10.2 Immediately prior to the partial 
occupancy or use, Project Manager and Contractor 
shall jointly inspect the area to be occupied or portion 
of the Work to be used to determine and record 
condition of the Work. 

9.10.3 Partial occupancy or use of a portion of 
the Work does not constitute acceptance of work not 
in compliance with requirements of the Contract. 

9.11 FINAL COMPLETION AND FINAL 
PAYMENT 

9.11.1 Contractor shall review the Contract and 
inspect the Work prior to Contractor notification to 
City Engineer that the Work is complete and ready 
for final inspection.  Contractor shall submit affidavit 
that the Work has been inspected and that the Work 
is complete in accordance with requirements of the 
Contract. 
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9.11.2 Project Manager will make final 
inspection within 15 days after receipt of Contractor’s 
written notice that the Work is ready for final 
inspection and acceptance.  If Project Manager finds 
the Work has been completed in accordance with 
the Contract, Contractor shall submit items set out in 
Paragraph 9.11.4 and, for stipulated price contracts, 
a final Application for Payment.  City Engineer will, 
within 10 days, issue Certificate of Final Completion 
stating that to the best of City Engineer’s knowledge, 
information, and belief, the Work has been 
completed in accordance with the Contract, and will 
recommend acceptance of the Work by City Council.  

9.11.3 Should work be found not in compliance 
with requirements of the Contract, City Engineer will 
notify Contractor in writing of items of 
noncompliance.  Upon inspection and acceptance of 
the corrections by Project Manager, compliance with 
all procedures of Paragraph 9.11.2, and Contractor's 
submission of the items set out in Paragraph 9.11.4, 
the City Engineer will issue Certificate of Final 
Completion to Contractor as provided in Paragraph 
9.11.2. 

9.11.4 Contractor shall submit the following 
items to City Engineer before City Engineer will issue 
a Certificate of Final Completion: 

9.11.4.1  affidavit that payrolls, invoices for 
materials and equipment, and other 
indebtedness of Contractor connected with 
the Work, less amounts withheld by the 
City, have been paid or otherwise 
satisfied.  If required by City Engineer, 
Contractor shall submit further proof 
including waiver or release of lien or 
claims from laborers or Suppliers of 
Products; 

9.11.4.2  certificate evidencing that insurance 
required by the Contract to remain in force 
after final payment is currently in effect, 
will not be canceled or materially changed 
until at least 30 days written notice has 
been given to the City; 

9.11.4.3  written statement that Contractor 
knows of no substantial reason that 
insurance will not be renewable to cover 
correction and warranty period required by 
the Contract; 

9.11.4.4  consent of Surety to final payment; 
and 

9.11.4.5  copies of record documents, 
maintenance manuals, tests, inspections, 
and approvals. 

Upon City Engineer’s issuance of a Certificate of 
Final Completion, Contractor may request increase 

in payment to 99 percent of Contract Price, less 
accrued liquidated damages. 

9.11.5 If Contractor fails to submit required 
items in Paragraph 9.11.4 within 10 days of Project 
Manager's inspection of the Work under Paragraph 
9.11.2 or Paragraph 9.11.3, City Engineer may, but 
is not obligated to: 

9.11.5.1  deduct liquidated damages accrued 
from monies held; 

9.11.5.2  proceed to City Council for 
acceptance of the Work, minus some or 
all of the items Contractor fails to submit 
under Paragraph 9.11.4; and, 

9.11.5.3  upon acceptance by City Council of 
the portion of the Work completed, make 
final payment as set out in Paragraph 
9.11.8. 

9.11.6 If final completion is materially delayed 
through no fault of Contractor, or by issuance of 
Change Orders affecting date of final completion, 
and City Engineer so confirms, the City may, upon 
application by Contractor and certification by City 
Engineer, and without terminating the Contract, 
make payment of balance due for that portion of the 
Work fully completed and accepted.  

9.11.7 If remaining balance due for work not 
corrected is less than retainage stipulated in the 
Contract, Contractor shall submit to City Engineer 
written consent of Surety to payment of balance due 
for that portion of the Work fully completed and 
accepted, prior to certification of the payment.  The 
payment is made under terms governing final 
payment, except that it does not constitute waiver of 
Claims. 

9.11.8 The City will make final payment to 
Contractor within 30 days after acceptance of the 
Work by City Council, subject to limitations, if any, as 
stated in the Contract. 

9.11.9 Acceptance of final payment by 
Contractor shall constitute a waiver of all Claims, 
whether known or unknown, by Contractor, except 
those previously made in writing and identified by 
Contractor as unsettled at the time of final payment. 

9.12 LIQUIDATED DAMAGES 

9.12.1 Contractor, Surety, and the City agree 
that failure to complete the Work within Contract 
Time will cause damages to the City and that actual 
damages from harm are difficult to estimate 
accurately.  Therefore, Contractor, Surety, and the 
City agree that Contractor and Surety are liable for 
and shall pay to the City the amount stipulated in 
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Supplementary Conditions as liquidated damages, 
and that the amount of damages fixed therein is a 
reasonable forecast of just compensation for harm to 
the City resulting from Contractor's failure to 
complete the Work within Contract Time.  The 
amount stipulated will be paid for each day of delay 
beyond Contract Time until Date of Substantial 
Completion. 

9.12.2 Contractor shall pay the City an amount 
equal to $1,200.00 per diesel operating vehicle or 
piece of motorized equipment per incident of high 
sulfur diesel fuel usage. 

ARTICLE 10 - SAFETY PRECAUTIONS 

10.1 SAFETY PROGRAMS 

10.1.1 Contractor is responsible for initiating, 
maintaining, and supervising all safety precautions 
and programs in connection with performance of the 
Contract.  Contractor shall submit a safety program 
to City Engineer prior to mobilizing for the Work, and 
is solely responsible for safety, efficiency, and 
adequacy of ways, means, and methods, and for 
damage which might result from failure or improper 
construction, maintenance, or operation performed 
by Contractor. 

10.2 POLLUTANTS AND POLLUTANT 
FACILITIES 

10.2.1 If Contractor encounters material on-site 
which it reasonably believes to be a Pollutant or 
facilities which it reasonably believes to be a 
Pollutant Facility, Contractor shall immediately stop 
work in affected area and immediately notify City 
Engineer, confirming the notice thereafter in writing. 

10.2.2 If City Engineer determines that the 
material is a Pollutant or facility is a Pollutant Facility, 
work in affected area may not be resumed except by 
Modification, and only if the work would not violate 
applicable laws or regulations. 

10.2.3 If City Engineer determines that the 
material is not a Pollutant or a facility is not a 
Pollutant Facility, work in affected area will be 
resumed upon issuance of a Modification.   

10.2.4 Contractor is not required to perform, 
unless authorized by Change Order, work relating to 
Pollutants or Pollutant Facilities except for that work 
relating to Pollutants or Pollutant Facilities specified 
in the Contract. 

10.3 SAFETY OF THE ENVIRONMENT, 
PERSONS, AND PROPERTY 

10.3.1 Contractor shall take reasonable 
precautions for safety and shall provide reasonable 
protection to prevent damage, injury, or loss from all 
causes, to: 

10.3.1.1  employees performing work on-site, 
and other persons who may be affected 
thereby; 

10.3.1.2  work, including Products to be 
incorporated into the Work, whether in 
proper storage, under control of Contractor 
or Subcontractor; and 

10.3.1.3  other property at or adjacent to the 
site, such as trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities, 
and Underground Facilities not designated 
for removal or replacement in course of 
construction. 

10.3.2 Contractor shall give notices and comply 
with applicable laws, ordinances, rules, regulations, 
and lawful orders of public authorities bearing on 
safety of persons, property, or environment. 

10.3.2.1  Contractor shall comply with 
requirements of Underground Facility 
Damage Prevention and Safety Act TEX. 
UTIL. CODE ANN. Ch. 251 (Vernon Supp. 
2002). 

10.3.2.2  Contractor shall comply with all 
safety rules and regulations of the Federal 
Occupational Health and Safety Act of 
1970 and subsequent amendments 
(OSHA). 

10.3.3 Contractor shall erect and maintain, as 
required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and 
protection of persons and property, including posting 
danger signs and other warnings against hazards, 
promulgating safety regulations, and notifying 
owners and users of adjacent sites and utilities. 

10.3.4 Contractor shall designate responsible 
member of Contractor's organization at site whose 
duty is prevention of accidents.  This person will be 
Contractor’s Superintendent unless otherwise 
designated by Contractor in writing to City Engineer. 

10.3.5 Contractor shall prevent windblown dust 
and may not burn or bury trash debris or waste 
products on-site.  Contractor shall prevent 
environmental pollution, including but not limited to 
particulates, gases and noise, as a result of the 
Work. 
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10.3.6 When use or storage of hazardous 
materials or equipment, or unusual methods are 
necessary for execution of the Work, Contractor 
shall exercise utmost care and carry on the activities 
under supervision of properly qualified personnel. 
 
10.3.7 Contractor shall promptly remedy 
damage and loss to property referred to in 
Subparagraphs 10.3.1.2 and 10.3.1.3, caused in 
whole or in part by Contractor, or Subcontractors, 
which is not covered by insurance required by the 
Contract.  Contractor is not required to remedy 
damage or loss attributable to the City, Design 
Consultant, or other contractors. 

10.4 EMERGENCIES 
 
10.4.1 In emergencies affecting safety of 
persons or property, Contractor shall act at 
Contractor's discretion to prevent imminent damage, 
injury, or loss.  Additional compensation or extension 
of time claimed by Contractor because of 
emergencies are determined as provided in Article 7. 

 
 

ARTICLE 11 - INSURANCE AND BONDS  

11.1 GENERAL INSURANCE 
REQUIREMENTS 

 
11.1.1 With no intent to limit Contractor's 
liability under indemnification provisions set forth in 
Paragraphs 3.25 and 3.26, Contractor shall provide 
and maintain in full force and effect during term of 
the Contract and all extensions and amendments 
thereto, at least the following insurance and available 
limits of liability. 

 
11.1.2 If any of the following insurance is 
written as “claims made” coverage and the City is 
required to be carried as additional insured, then 
Contractor's insurance shall include a two-year 
extended discovery period after last date that 
Contractor provides any work under the Contract. 

 
11.1.3 Aggregate amounts of coverage, for 
purposes of the Contract, are agreed to be amounts 
of coverage available during fixed 12-month policy 
period. 

11.2 INSURANCE TO BE PROVIDED BY 
CONTRACTOR 

 

11.2.1 Risks and Limits of Liability:  Contractor 
shall maintain the insurance coverages in the 
listed amounts, as set out in Table 1. 

 

11.2.2 If Limit of Liability for Excess Coverage 
is $2,000,000 or more, Limit of Liability for 
Employer's Liability may be reduced to $500,000. 

 

11.2.3 Insurance Coverage:  At all times during 
the term of this Contract and any extensions or 
renewals, Contractor shall provide and maintain 
insurance coverage that meets the Contract 
requirements.  Prior to beginning performance under 
the Contract, at any time upon the Director’s request, 
or each time coverage is renewed or updated, 
Contractor shall furnish to the Director current 
certificates of insurance, endorsements, all policies, 
or other policy documents evidencing adequate 
coverage, as necessary.  Contractor shall be 
responsible for and pay (a) all premiums and (b) any 
claims or losses to the extent of any deductible 
amounts.  Contractor waives any claim it may have 
for premiums or deductibles against the City, its 
officers, agents, or employees.  Contractor shall also 
require all subcontractors or consultants whose 
subcontracts exceed $100,000 to provide proof of 
insurance coverage meeting all requirements stated 
above except amount.  The amount must be 
commensurate with the amount of the subcontract, 
but no less than $500,000 per claim. 
 

11.2.4 Form of insurance:  The form of the 
insurance shall be approved by the Director and the 
City Attorney; such approval (or lack thereof) shall 
never (a) excuse non-compliance with the terms of 
this Section, or (b) waive or estop the City from 
asserting its rights to terminate this Contract.  The 
policy issuer shall (1) have a Certificate of Authority 
to transact insurance business in Texas, or (2) be an 
eligible non-admitted insurer in the State of Texas 
and have a Best's rating of at least B+, and a Best's 
Financial Size Category of Class VI or better, 
according to the most current Best's Key Rating 
Guide.  Each insurer is subject to approval by City 
Engineer in City Engineer’s sole discretion as to 
conformance with these requirements. 
 

11.2.5 Required Coverage:  The City shall be 
an Additional Insured under this Contract, and all 
policies except Professional Liability and Worker's 
Compensation must name the City as an Additional 
Insured.  Contactor waives any claim or right of 
subrogation to recover against the City, its officers, 
agents, or employees, and each of Contractor’s 
insurance policies except professional liability must 
contain coverage waiving such claim.  Each policy, 
except Workers’ Compensation and Professional 
Liability, must also contain an endorsement that the 
policy is primary to any other insurance available to 
the Additional Insured with respect to claims arising 
under this Contract.  If professional liability coverage 
is written on a "claims made" basis, Contractor shall 
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also provide proof of renewal each year for two years 
after substantial completion of the Project, or in the 
alternative: evidence of extended reporting period 
coverage for a period of two years after substantial 
completion, or a project liability policy for the Project 
covered by this Contract with a duration of two years 
after substantial completion. 

11.2.6 Deductibles:  Contractor assumes and 
bears any claims or losses to extent of deductible 
amounts and waives any claim it may ever have for 
same against the City, its officers, agents, or 
employees. 

11.2.7 Notice:  CONTRACTOR SHALL GIVE 

30 DAYS’ ADVANCE WRITTEN NOTICE TO THE 

DIRECTOR IF ANY OF ITS INSURANCE POLICIES 

ARE CANCELED OR NON-RENEWED.  Within the 
30-day period, Contractor shall provide other suitable 
policies in order to maintain the required coverage.  
If Contractor does not comply with this requirement, 
the Director, at his or her sole discretion, may 
immediately suspend Contractor from any further 
performance under this Agreement and begin 
procedures to terminate for default. 

11.2.8 Subrogation:  Contractor waives any 
claim or right of subrogation to recover against the 
City, its officers, agents, or employees.  Each policy, 
except professional liability, must contain an 
endorsement waiving such claim. 

11.2.9 Endorsement of Primary Insurance:  
Each policy, except Workers’ Compensation policies, 
must contain an endorsement that the policy is 
primary insurance to any other insurance available to 
additional insured with respect to claims arising 
hereunder. 

11.2.10 Liability for Premium:  Contractor is 
solely responsible for payment of all insurance 
premium requirements hereunder and the City is not 
obligated to pay any premiums. 

11.2.11 Additional Requirements for Workers' 
Compensation Insurance Coverage:  Contractor 
shall, in addition to meeting the obligations set forth 
in Table 1, maintain throughout the term of the 
Contract Workers' Compensation coverage as 
required by statute, and Contractor shall specifically 
comply with requirements set forth in Paragraph 
11.2.10.  The definitions set out below shall apply 
only for purposes of this Paragraph 11.2.10. 

11.2.12 Definitions: 
11.2.12.1 Certificate of Coverage:  A copy of 

certificate of insurance, or coverage 
agreement (TWCC-81, TWCC-82, TWCC-
83, or TWCC-84), showing statutory 

Workers' Compensation insurance 
coverage for Contractor's, Subcontractor's, 
or Supplier's employees providing services 
for the duration of the Contract.  

11.2.12.2 Duration of the Work:  Includes the 
time from Date of Commencement of the 
Work until Contractor's work under the 
Contract has been completed and 
accepted by City Council. 

11.2.12.3 Persons providing services for the 
Work (Subcontractor in Texas Labor Code 
§ 406.096):  includes all persons or entities
performing all or part of services 
Contractor has undertaken to perform on 
the Work, regardless of whether that 
person contracted directly with Contractor 
and regardless of whether that person has 
employees.  This includes, without 
limitation, independent contractors, 
subcontractors, leasing companies, motor 
carriers, owner-operators, employees of 
the entity, or employees of entity which 
furnishes persons to provide services on 
the Work.  Services include, without 
limitation, providing, hauling, or delivering 
equipment or materials, or providing labor, 
transportation, or other service related to 
the Work.  Services do not include 
activities unrelated to the Work, such as 
food/beverage vendors, office supply 
deliveries, and delivery of portable toilets. 

11.2.13 Contractor shall provide coverage, 
based on proper reporting of classification codes and 
payroll amounts and filing of coverage agreements, 
which meets the statutory requirements of TEX. LAB. 
CODE ANN., Section 401.011(44) for employees of 
Contractor providing services on the Work, for 
duration of the Work. 

11.2.14 Contractor shall provide a Certificate of 
Coverage to the City prior to being awarded the 
Contract. 

11.2.15 If coverage period shown on 
Contractor's original Certificate of Coverage ends 
during duration of the Work, Contractor shall file new 
Certificate of Coverage with the City showing that 
coverage has been extended. 

11.2.16 Contractor shall obtain from each 
person providing services on the Work, and provide 
to City Engineer: 

11.2.16.1 Certificate of Coverage, prior to that 
person beginning work on the Work, so 
the City will have on file Certificates of 
Coverage showing coverage for all 
persons providing services on the Work; 
and 
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11.2.16.2 no later than seven days after 
receipt by Contractor, new Certificate of 
Coverage showing extension of coverage, 
if coverage period shown on current 
Certificate of Coverage ends during the 
duration of the Work. 

11.2.17 Contractor shall retain all required 
Certificates of Coverage for the duration of the Work 
and for one year thereafter. 

11.2.18 Contractor shall notify City Engineer in 
writing by certified mail or personal delivery, within 10 
days after Contractor knew or should have known, of 
any change that materially affects provision of 
coverage of any person providing services on the 
Work. 

11.2.19 Contractor shall post on-site a notice, in 
text, form and manner prescribed by Texas Workers' 
Compensation Commission, informing all persons 
providing services on the Work that they are required 
to be covered, and stating how person may verify 
coverage and report lack of coverage. 

11.2.20 Contractor shall contractually require 
each person with whom it contracts to provide 
services on the Work to: 

11.2.20.1 provide coverage, based on proper 
reporting of classification codes, payroll 
amounts and filing of any coverage 
agreements, which meets statutory 
requirements of TEX. LAB. CODE ANN., 
Section 401.011(44) for all its employees 
providing services on the Work, for the 
duration of the Work; 

11.2.20.2 provide to Contractor, prior to that 
person’s beginning work on the Work, a 
Certificate of Coverage showing that 
coverage is being provided for all 
employees of the person providing 
services on the Work, for the duration of 
the Work; 

11.2.20.3 provide Contractor, prior to the end of 
the coverage period, a new Certificate of 
Coverage showing extension of coverage, 
if the coverage period shown on the 
current Certificate of Coverage ends 
during the duration of the Work; 

11.2.20.4 obtain from each other person with 
whom it contracts, and provide to 
Contractor:  (1) Certificate of Coverage, 
prior to other person’s beginning work on 
the Work; and (2) new Certificate of 
Coverage showing extension of coverage, 
prior to end of coverage period, if 
coverage period shown on the current 

Certificate of Coverage ends during 
duration of the Work. 

11.2.20.5 retain all required 
Certificates of Coverage on file for the 
duration of the Work and for one year 
thereafter; 

11.2.20.6  notify City Engineer in 
writing by certified mail or personal 
delivery within 10 days after person knew, 
or should have known, of change that 
materially affects provision of coverage of 
any person providing services on the 
Work; and  

11.2.20.7  contractually require each 
person with whom it contracts to perform 
as required by Paragraphs 11.2.10.1 
through 11.2.10.7, with Certificates of 
Coverage to be provided to person for 
whom they are providing services. 

11.2.21 By signing the Contract or providing or 
causing to be provided a Certificate of Coverage, 
Contractor is representing to the City that all 
employees of Contractor who will provide services 
on the Work will be covered by Workers' 
Compensation coverage for the duration of the 
Work, that coverage will be based on proper 
reporting of classification codes and payroll amounts, 
and that all coverage agreements will be filed with 
appropriate insurance carrier.  Contractor is not 
allowed to self-insure Workers' Compensation.  
Contractor may be subject to administrative 
penalties, criminal penalties, civil penalties, or other 
civil actions for providing false or misleading 
information. 

11.2.22 Contractor's failure to comply with 
Paragraph 11.2.10 is a breach of the Contract by 
Contractor, which entitles the City to declare the 
Contract void if Contractor does not remedy breach 
within 10 days after receipt of notice of breach from 
City Engineer. 

11.2.23 Subcontractor Insurance Requirements:  
Contractor shall require Subcontractors and 
Suppliers to obtain Commercial General Liability, 
Workers' Compensation, Employer's Liability and 
Automobile Liability coverage that meets all the 
requirements of Paragraph 11.2.  The amount must 
be commensurate with the amount of the 
subcontract, but not less than $500,000 per 
occurrence.  Contractor shall require all 
Subcontractors with whom it contracts directly, 
whose subcontracts exceed $100,000, to provide 
proof of Commercial General Liability and 
Automobile Liability insurance coverage meeting the 
above requirements.  Contractor shall comply with all 
requirements set out under Paragraph 11.2.10 as to 
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Workers' Compensation Insurance for all Subcontractors and Suppliers. 

TABLE 1 
REQUIRED COVERAGE  

(Coverage) (Limit of Liability) 

.1  Workers’ Compensation • Statutory Limits for Workers’ Compensation

.2  Employer’s Liability • Bodily Injury by Accident $500,000 (each accident)

• Bodily Injury by Disease $500,000 (policy limit)

• Bodily Injury by Disease $500,000 (each
employee)

.3  Commercial General Liability: 
Including Contractor’s Protective, Broad Form Property 
Damage, Contractual Liability, Explosion, Underground 
and Collapse, Bodily Injury, Personal Injury, Products, 
and Completed Operations (for a period of one year 
following completion of the Work). 

• Combined single limit of $1,000,000 (each
occurrence), subject to general aggregate of
$1,000,000;

• Products and Completed Operations $2,000,000
aggregate.

.4  Owner’s and Contractor’s Protective Liability • $1,000,000 combined single limit each 
Occurrence/ aggregate

.5  Installation Floater (Unless alternative coverage 
approved by City Attorney) 

• Value of stored material or equipment, listed on
Certificates of Payments, but not yet incorporated
into the Work

.6  Automobile Liability Insurance: 
(For automobiles furnished by Contractor in course of 
his performance under the Contract, including Owned, 
Non-owned, and Hired Auto coverage) 

• $1,000,000 combined single limit each occurrence
for (1) Any Auto or (2) All Owned, Hired, and Non-
Owned Autos

.7  Excess Coverage • $1,000,000 each occurrence/combined aggregate
in excess of limits specified for Employer’s
Liability, Commercial General Liability, and
Automobile Liability

Aggregate Limits are per 12-month policy period unless otherwise indicated. 

11.3 PROOF OF INSURANCE 

11.3.1 Prior to commencing services and at 
time during the term of the Contract, Contractor shall 
furnish City Engineer with Certificates of Insurance, 
along with Affidavit from Contractor confirming that 
Certificate accurately reflects insurance coverage 
that is available during term of the Contract.  If 
requested in writing by City Engineer, Contractor 
shall furnish City Engineer with certified copies of 
Contractor's actual insurance policies.  Failure of 
Contractor to provide certified copies, as requested, 
may be deemed, at City Engineer's or City Attorney's 
discretion, a material breach of the Contract. 

11.3.2 Notwithstanding the proof of insurance 
requirements, Contractor shall continuously maintain 
in effect required insurance coverage set forth in 
Paragraph 11.2.  Failure of Contractor to comply with 
this requirement does constitute a material breach by 
Contractor allowing the City, at its option, to 

immediately suspend or terminate work, or exercise 
any other remedy allowed under the Contract. 
Contractor agrees that the City has not waived or is 
not estopped to assert a material breach of the 
Contract because of any acts or omissions by the 
City regarding its review or non-review of insurance 
documents provided by Contractor, its agents, 
employees, or assigns. 

11.3.3 Contractor shall provide updated certificates 
of insurance to the Director upon request.  The 
Contractor shall be responsible for delivering a 
current certificate of insurance in the proper form to 
the Director as long as Contractor is required to 
furnish insurance coverage under Paragraph 11.2. 

11.3.4 Every certificate of insurance Contractor 
delivers in connection with this Contract shall 

11.3.4.1  be less than 12 months old; 
11.3.4.2  include all pertinent identification 

information for the Insurer, including the 
company name and address, policy 
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number, NAIC number or AMB number, 
and authorized signature;  

11.3.4.3  include in the Certificate Holder Box 
the Project name and reference numbers, 
contractor’s email address, and indicates 
the name and address of the Project 
Manager; 

11.3.4.4  include the Contractor’s email 
address in the Certificate Holder Box; 

11.3.4.5  include the Project reference 
numbers on the City address so the 
Project reference number is visible in the 
envelope window; and 

11.3.4.6  be appropriately marked to 
accurately identify all coverages and limits 
of the policy, effective and expiration 
dates, and waivers of subrogation in favor 
of the City for Commercial General 
Liability, Automobile Liability, and Worker’s 
Compensation/Employers’ Liability. 

11.4 PERFORMANCE AND PAYMENT 
BONDS 

11.4.1 For Contracts over the value of $25,000, 
Contractor shall provide Bonds on the City's 
standard forms covering faithful performance of the 
Contract and payment of obligations arising 
thereunder as required in the Contract pursuant to 
Chapter 2253 of the Government Code.  The Bonds 
must be for 100 percent of Original Contract Price 
and in accordance with conditions stated on 
standard City Performance and Payment Bond and 
Statutory Payment Bond forms.  Bonds may be 
obtained from Contractor's usual source and cost for 
the Bonds are included in Contract Price. 

11.5 MAINTENANCE BONDS 

11.5.1 One-year Maintenance Bond:  
Contractor shall provide Bond on standard City One-
year Maintenance Bond form, providing for 
Contractor's correction, replacement, or restoration 
of any portion of the Work which is found to be not in 
compliance with requirements of the Contract during 
one-year correction period required in Paragraph 
12.2.  The Maintenance Bond must be for 100 
percent of the Original Contract Price. 

11.6 SURETY 

11.6.1 A Bond that is given or tendered to the 
City pursuant to the Contract must be executed by a 
surety company that is authorized and admitted to 
write surety Bonds in the State of Texas. 

11.6.2 If a Bond is given or tendered to the City 
pursuant to the Contract in an amount greater than 

10 percent of Surety’s capital and surplus, Surety 
shall provide certification that Surety has reinsured 
that portion of the risk that exceeds 10 percent of 
Surety’s capital and surplus.  The reinsurance must 
be with one or more reinsurers who are duly 
authorized, accredited, or trusted to do business in 
the State of Texas.  The amount reinsured by 
reinsurer may not exceed 10 percent of reinsurer's 
capital and surplus.  The amount of allowed capital 
and surplus must be based on information received 
from State Board of Insurance. 

11.6.3 If the amount of a Bond is greater than 
$100,000, Surety shall: 

11.6.3.1  also hold certificate of authority from 
the United States Secretary of Treasury to 
qualify as surety on obligations permitted 
or required under federal law; or, 

11.6.3.2  Surety may obtain reinsurance for 
any liability in excess of $100,000 from 
reinsurer that is authorized and admitted 
as a reinsurer in the State of Texas and is 
the holder of a certificate of authority from 
the United States Secretary of the 
Treasury to qualify as surety or reinsurer 
on obligations permitted or required under 
federal law. 

11.6.4 Determination of whether Surety on the 
Bond or the reinsurer holds a certificate of authority 
from the United States Secretary of the Treasury is 
based on information published in Federal Register 
covering the date on which Bond was executed. 

11.6.5 Each Bond given or tendered to the City 
pursuant to the Contract must be on City forms with 
no changes made by Contractor or Surety, and must 
be dated, executed, and accompanied by power of 
attorney stating that the attorney in fact executing 
such the bond has requisite authority to execute 
such Bond.  The Bonds must be dated and must be 
no more than 30 days old. 

11.6.6 Surety shall designate in its Bond, power 
of attorney, or written notice to the City, an agent 
resident in Harris County to whom any requisite 
notices may be delivered and on whom service of 
process may be had in matters arising out of the 
suretyship. 

11.6.7 Contractor shall furnish information to a 
payment bond beneficiary as required by TEX. GOV’T 

CODE ANN. CH. 2253. 

11.7 DELIVERY OF BONDS 

11.7.1 Contractor shall deliver required Bonds 
to the City within time limits stated in Notice of Intent 
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to Award and prior to Date of Commencement of the 
Work. 

ARTICLE 12 - UNCOVERING AND CORRECTION 
OF THE WORK 

12.1 UNCOVERING OF THE WORK 

12.1.1 If a portion of the Work has been 
covered which City Engineer has not specifically 
requested to observe prior to its being covered, City 
Engineer may request to see such work and it must 
be uncovered by Contractor.  If such work is in 
accordance with the Contract, the costs of 
uncovering and covering such work are charged to 
the City by Change Order.  If such work is not in 
accordance with the Contract, Contractor shall pay 
for uncovering and shall correct the nonconforming 
Work promptly after receipt of Notice of 
Noncompliance to do so. 

12.2 CORRECTION OF THE WORK 

12.2.1 Contractor shall promptly correct or 
remove work rejected by City Engineer or work 
failing to conform to requirements of the Contract, 
whether observed before or after Date of Substantial 
Completion and whether fabricated, Installed, or 
completed. 

12.2.2 Contractor bears costs of correcting the 
rejected or nonconforming work including additional 
testing and inspections, and compensation for 
Design Consultant’s services and expenses made 
necessary thereby. 

12.2.3 If within one year after Date of 
Substantial Completion, or after date for 
commencement of warranties established under 
Paragraph 9.9.5 or by other applicable special 
warranty required by the Contract, whichever is later 
in time, any of the Work is found not to be in 
accordance with the requirements of the Contract, 
Contractor shall correct such work promptly after 
receipt of Notice of Noncompliance to do so. 

12.2.4 One-year correction period for portions 
of the Work completed after Date of Substantial 
Completion will begin on the date of acceptance of 
that portion of the Work.  This obligation under this 
Paragraph survives acceptance of the Work under 
the Contract and termination of the Contract. 

12.2.5 The one-year correction period does not 
establish a duration for the Contractor’s general 
warranty under Paragraph 3.12.  The City retains the 
right to recover damages from the Contractor as long 
as may be permitted by the applicable statute of 
limitations. 

12.2.6 If Contractor does not proceed with 
correction of the nonconforming work within time 
fixed by Notice of Noncompliance, the City may 
correct nonconforming work or remove 
nonconforming work and store salvageable Products 
at Contractor's expense. Contractor shall pay the 
costs of correction of nonconforming work and 
removal and storage of salvageable Products to the 
City. If Contractor does not pay costs of the 
correction or removal and storage within 10 days 
after written notice, the City may sell the Products at 
auction or at private sale.  The City will account for 
proceeds thereof after deducting costs and damages 
that would have been borne by Contractor, including 
compensation for services of Design Consultant and 
necessary expenses.  If the proceeds of sale do not 
cover costs which Contractor should have borne, 
Contractor shall pay the value of the deficiency to the 
City. 

12.2.7 Contractor bears cost of correcting work 
originally installed by Contractor, the City, or by 
separate contractors and damaged by Contractor's 
correction or removal of Contractor's work. 

12.3 ACCEPTANCE OF NONCONFORMING 
WORK 

12.3.1 If City Engineer prefers to accept work 
which is not in accordance with requirements of the 
Contract, City Engineer may do so only by issuance 
of Change Order, instead of requiring its removal 
and correction.  City Engineer will determine 
Contract Price reduction.  The reduction will become 
effective even if final payment has been made. 

ARTICLE 13 - MISCELLANEOUS PROVISIONS 

13.1 GOVERNING LAW AND VENUE 

13.1.1 This Contract shall be construed and 
interpreted in accordance with the applicable laws of 
the State of Texas and City of Houston. Venue for 
any disputes relating in any way to this Contract shall 
lie exclusively in Harris County, Texas. 

13.2 SUCCESSORS 

13.2.1 The Contract binds and benefits the 
Parties and their legal successors and permitted 
assigns; however, this Paragraph 13.2.1 does not 
alter the restrictions on assignment and disposal of 
assets set out in Paragraph 13.3.1.  The Contract 
does not create any personal liability on the part of 
any officer or agent of the City. 
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13.3 BUSINESS STRUCTURE AND 
ASSIGNMENTS 

13.3.1 Contractor may not assign the Contract 
at law or otherwise, or dispose of all or substantially 
all of its assets without City Engineer's prior written 
consent.  Nothing in this Section, however, prevents 
the assignment of accounts receivable or the 
creation of a security interest as described in §9.406 
of the Texas Business & Commerce Code.  In the 
case of such an assignment, Contractor shall 
immediately furnish the City with proof of the 
assignment and the name, telephone number, and 
address of the assignee and a clear identification of 
the fees to be paid to the assignee. 

13.3.2 Any series, as defined by the TEX. BUS. 
ORG. CODE ANN., affiliate, subsidiary, or successor to 
which Contractor assigns or transfers assets shall 
join in privity and be jointly and severally liable under 
this Contract. 

13.4 WRITTEN NOTICE 

13.4.1 All notices required or permitted by the 
Contract must be in writing and must be effected by 
hand delivery; registered or certified mail, return 
receipt requested; or facsimile with confirmation 
copy mailed to receiving Party.  Notice is sufficient if 
made or addressed with proper postage to the 
address stated in the Agreement for each Party 
("Notice Address") or faxed to the facsimile number 
stated in the Agreement for each Party.  The notice 
is deemed delivered on the earlier of: 

13.4.1.1 the date the Notice is actually received; 
13.4.1.2 the third day following deposit in a United 

States Postal Service post office or 
receptacle; or 

13.4.1.3 the date the facsimile is sent unless the 
facsimile is sent after 5:00 p.m. local time 
of the recipient and then it is deemed 
received on the following day. 

Any Party may change its Notice Address or 
facsimile number at any time by giving written notice 
of the change to the other Party in the manner 
provided for in this Paragraph at least 15 days prior 
to the date the change is affected. 

13.5 RIGHTS AND REMEDIES 

13.5.1 Duties and obligations imposed by the 
Contract and rights and remedies available 
thereunder are in addition to and not a limitation of 
duties, obligations, rights, and remedies otherwise 
imposed or available by law. 

13.5.2 No act or failure to act by the City or 
Contractor is a waiver of rights or duties afforded 

them under the Contract, nor is the act or failure to 
act constitute approval of or acquiescence in a 
breach of the Contract.  No waiver, approval or 
acquiescence is binding unless in writing and, in the 
case of the City, signed by City Engineer. 

13.6 TESTS AND INSPECTIONS 

13.6.1 Contractor shall give City Engineer, 
Construction Manager, and Design Consultant timely 
notice of the time and place where tests and 
inspections are to be made.  Contractor shall 
cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

13.6.2 The City will employ and pay for services 
of an independent testing laboratory to perform 
inspections or acceptance tests required by the 
Contract except: 

13.6.2.1  inspections or tests covered by 
Paragraph 13.6.3; 

13.6.2.2  those otherwise specifically provided 
in the Contract; or 

13.6.2.3  costs incurred in connection with 
tests or inspections conducted pursuant to 
Paragraph 12.2.2. 

13.6.3 Contractor is responsible for and shall 
pay all costs in connection with inspection or testing 
required in connection with City Engineer’s 
acceptance of a Product to be incorporated into the 
Work, or of materials, mix designs, or equipment 
submitted for approval prior to Contractor’s purchase 
thereof for incorporation into the Work. 

13.6.4 Neither observations by the City, 
Construction Manager, or Design Consultant, nor 
inspections, tests, or approvals by others, relieves 
Contractor from Contractor’s obligations to perform 
the Work in accordance with the Contract. 

13.7 INTEREST 

13.7.1 No interest will accrue on late payments 
by the City except as provided under Chapter 2251 
of the Government Code. 

13.8 PARTIES IN INTEREST 

13.8.1 The Contract does not bestow any rights 
upon any third party, but binds and benefits the 
Parties only. 

13.9 ENTIRE CONTRACT 

13.9.1 The Contract merges the prior 
negotiations and understandings of the Parties and 
embodies the entire agreement of the Parties.  No 
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other agreements, assurances, conditions, 
covenants, express or implied, or other terms of any 
kind, exist between the Parties regarding the 
Contract. 

13.10 WRITTEN AMENDMENT 

13.10.1 Changes to the Contract that cannot be 
effected by Modifications, must be made by written 
amendment, which will not be effective until 
approved by City Council. 

13.11 COMPLIANCE WITH LAWS 

13.11.1 Contractor shall comply with the 
Americans with Disabilities Act of 1990 as amended 
(ADA) and Texas Architectural Barriers Act and all 
regulations relating to either statute. 

13.11.2 Contractor shall comply with all 
applicable federal, state, and city laws, rules and 
regulations. 

13.12 SEVERABILITY 

13.12.1 If any part of the Contract is for any 
reason found to be unenforceable, all other parts 
remain enforceable to the extent permitted by law. 

13.13 ANTI-BOYCOTT OF ISRAEL 

13.13.1 Contractor certifies that Contractor is not 
currently engaged in, and agrees for the duration of 
this Agreement not to engage in, the boycott of Israel 
as defined by Section 808.001 of the Texas 
Government Code. 

13.14 ZERO TOLERANCE POLICY FOR 
HUMAN TRAFFICKING & RELATED 
ACTIVITIES 

13.14.1 The requirements and terms of the City 
of Houston’s Zero Tolerance Policy for Human 
Trafficking and Related Activities, as set forth in 
Executive Order 1-56, as revised from time to time, 
are incorporated into this Agreement for all 
purposes.  Contractor has reviewed Executive Order 
1-56, as revised, and shall comply with its terms and 
conditions as they are set out at the time of this 
Agreement’s effective date. Contractor shall notify 
the City’s Chief Procurement Officer, City Attorney, 
and the Director of any information regarding 
possible violation by the Contractor or its 
subcontractors providing services or goods under 
this Agreement. 

ARTICLE 14 - TERMINATION OR SUSPENSION 
OF THE CONTRACT 

14.1 TERMINATION BY THE CITY FOR 
CAUSE 

14.1.1 Each of the following acts or omissions 
of Contractor or occurrences shall constitute an 
"Event of Default" under the Contract: 

14.1.1.1 Contractor refuses or fails to supply 
enough properly skilled workers or proper 
Products; 

14.1.1.2 Contractor disregards laws, 
ordinances, rules, regulations, or orders of 
a public authority having jurisdiction; 

14.1.1.3 Contractor is guilty of material 
breach of any duty or obligation of 
Contractor under the Contract, including, 
but not limited to, failure to submit certified 
payrolls electronically; 

14.1.1.4 Contractor has had any other 
contract with the City terminated for cause 
at any time subsequent to the effective 
date of the Contract as set out in the 
Agreement; or 

14.1.1.5 Contractor fails to utilize Ultra Low 
Sulfur Diesel Fuel, as required in 
Paragraph 3.9.1.1. 

14.1.2 If an Event of Default occurs, City 
Engineer may, at his option and without prejudice to 
any other rights or remedies which the City may 
have, deliver a written notice to Contractor and 
Surety describing the Event of Default and giving the 
Contractor 10 days to cure the Event of Default.  If 
after the cure period, Contractor has failed or 
refused to cure the Event of Default, then City 
Engineer may deliver a second written notice to 
Contractor giving notice of the termination of the 
Contract or of the termination of Contractor's 
performance under the Contract ("Notice of 
Termination").  If City Engineer issues a Notice of 
Termination, then City Engineer may, subject to any 
prior rights of Surety and any other rights of the City 
under the Contract or at law: 

14.1.2.1  request that Surety complete the 
Work; or 

14.1.2.2  take possession of the site and all 
materials, equipment, tools, and 
construction equipment and machinery on 
the site owned by Contractor; and  

14.1.2.3  finish the Work by whatever 
reasonable method City Engineer may 
deem expedient. 

14.1.3 After Contractor's receipt of a Notice of 
Termination, and except as otherwise directed in 
writing by City Engineer, Contractor shall: 

14.1.3.1  stop the Work on the date and to the 
extent specified in the Notice of 
Termination; 

14.1.3.2  place no further orders or 
subcontracts for Products or services; 
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14.1.3.3  terminate all orders and 
subcontracts to the extent that they relate 
to performance of work terminated; 

14.1.3.4  assign to the City, in the manner, at 
the times, and to the extent directed by 
City Engineer, all rights, title, and interest 
of Contractor, under the terminated supply 
orders and subcontracts.  The City may 
settle or pay claims arising out of 
termination of the orders and 
subcontracts; 

14.1.3.5  settle all outstanding liabilities and 
all claims arising out of the termination of 
supply orders and subcontracts with 
approval of City Engineer; 

14.1.3.6  take action as may be necessary, or 
as City Engineer may direct, for protection 
and preservation of property related to the 
Work that is in possession of Contractor, 
and in which the City has or may acquire 
an interest; and 

14.1.3.7  secure the Work in a safe state 
before leaving the site, providing any 
necessary safety measures, shoring, or 
other devices. 

14.1.4 If the City terminates the Contract or 
terminates Contractor's performance under the 
Contract for any one or more of the reasons stated in 
Paragraph 14.1.1, Contractor may not receive any 
further payment until the Work is complete, subject 
to Paragraph 14.1.5. 

14.1.5 If the unpaid balance of Contract Price 
exceeds the costs of finishing the Work, including 
liquidated damages and other amounts due under 
the Contract, the balance will be paid to Contractor.  
If the costs of finishing the Work exceed the unpaid 
balance, Contractor shall, within 10 days of receipt of 
written notice setting out the amount of the excess 
costs, pay the difference to the City.  The amount to 
be paid to Contractor or the City will be certified by 
City Engineer in writing, and this obligation for 
payment shall survive termination of the Contract or 
termination of Contractor's performance under the 
Contract.  Termination of the Contractor for cause 
shall not relieve the Surety from its obligation to 
complete the project. 

14.2 TERMINATION BY THE CITY FOR 
CONVENIENCE 

14.2.1 City Engineer may, without cause and 
without prejudice to other rights or remedies of the 
City, give Contractor and Surety a Notice of 
Termination with a seven days written notice. 

14.2.2 After receipt of the Notice of 
Termination, and except as otherwise approved by 

City Engineer, Contractor shall conform to 
requirements of Paragraph 14.1.3. 

14.2.3 After receipt of the Notice of 
Termination, Contractor shall submit to the City its 
termination Claim, in forms required by City 
Engineer.  The Claim will be submitted to the City 
promptly, but no later than six months from the 
effective date of termination, unless one or more 
extensions are granted by City Engineer in writing.  If 
Contractor fails to submit its termination Claim within 
the time allowed, in accordance with Paragraph 
14.2.4, City Engineer will determine, on the basis of 
available information, the amount, if any, due to 
Contractor because of termination, and City 
Engineer's determination is final and binding on the 
Parties.  The City will then pay to Contractor the 
amount so determined. 

14.2.4 City Engineer will determine, on the 
basis of information available to City Engineer, the 
amount due, if any, to Contractor for the termination 
as follows: 

14.2.4.1  Contract Price for all work 
performed in accordance with the Contract 
up to the date of termination determined in 
the manner prescribed for monthly 
payments in Article 9, except no retainage 
is withheld by the City either for payment 
determined by percentage of completion 
or for materials and equipment delivered 
to the site, in storage or in transit. 

14.2.4.2  Reasonable termination expenses, 
including costs for settling and paying 
Subcontractor and Supplier claims arising 
out of termination of the Work, reasonable 
cost of preservation and protection of the 
City's property after termination, if 
required, and the cost of Claim 
preparation. Termination expenses do not 
include field or central office overhead, 
salaries of employees of Contractor, or 
litigation costs, including attorneys' fees. 

No amount is allowed for anticipated profit or central 
office overhead on uncompleted work, or any cost or 
lost profit for other business of Contractor alleged to 
be damaged by the termination. 

14.2.5 Contractor shall promptly remove from 
the site any construction equipment, tools, and 
temporary facilities, except the temporary facilities 
which City Engineer may wish to purchase and 
retain. 

14.2.6 Contractor shall cooperate with City 
Engineer during the transition period. 

14.2.7 The City will take possession of the 
Work and materials delivered to the site, in storage, 
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or in transit, as of date or dates specified in the 
Notice of Termination, and is responsible for 
maintenance, utilities, security, and insurance, as 
stated in Notice of Termination. 

14.3 SUSPENSION BY THE CITY FOR 
CONVENIENCE 

14.3.1 City Engineer may, without cause, after 
giving Contractor and Surety 24-hour prior written 
notice, order Contractor to suspend, delay, or 
interrupt the Work in whole or in part for a period of 
time as City Engineer may determine. 

14.3.2 An adjustment will be made in Contract 
Time equivalent to the time of suspension. 

14.3.3 Adjustment will be made to Contract 
Price for increases in the cost of performance of the 
Work, including profit on increased cost of 
performance caused by suspension, delay, or 
interruption of the Work in accordance with 
Paragraph 7.3.  No adjustment will be made to the 
extent that: 

14.3.3.1  performance was, or would have 
been, suspended, delayed, or interrupted 
by another cause for which Contractor is 
responsible; or 

14.3.3.2  adjustment is made or denied under 
another provision of the Contract. 

14.4 TERMINATION BY CONTRACTOR 

14.4.1 Contractor may terminate the Contract if 
the Work is stopped for a period of 30 days through 
no act or fault of Contractor, directly related to one of 
these events: 

14.4.1.1  issuance of an order of a court or 
other public authority having jurisdiction; 

14.4.1.2  act of government, such as a 
declaration of national emergency which 
makes material unavailable; or 

14.4.1.3 if repeated suspensions, delays, or 
interruptions by the City as described in 
Paragraph 14.3 constitute, in the 
aggregate, more than 100 percent of the 
total number of days scheduled for 
completion, or 120 days in any 365-day 
period, whichever is less; 

No termination will be effective for the above reasons 
if Contractor delivers written notice to City Engineer 
describing the reason for termination, giving the 
proposed termination date, and granting the City a 
reasonable opportunity to respond and cure any City 
default before termination is effective. 

14.4.2 If the Contract is terminated pursuant to 
this Paragraph 14.4, Contractor shall comply with the 
requirements of Paragraphs 14.2.2 through 14.2.7. 

[END OF DOCUMENT] 
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Document 00800 

SUPPLEMENTARY CONDITIONS 

The following Paragraphs amend and supplement the January 1, 2020 edition of General 
Conditions.  Unaltered portions of General Conditions remain in effect. 

ARTICLE 1 - GENERAL PROVISIONS: 

1.1.25 Incidental Work. Work described as incidental shall be work defined in 
Document 01110 - Summary of Work, that do not have a direct pay item listed in the 
Document 00410B - Bid Form Part B, or less than 1% of the Contract Price and not 
capable of being measured.  If Work is identified as Incidental Work and also covered by 
Bid Form Part B quantities, then the unit price item quantities in the Bid Form Part B shall 
govern. 

1.1.45 Specifications.  Divisions 01 through 48 of the documents that are 
incorporated into the Agreement, consisting of written General Requirements and 
requirements for Products, standards, and workmanship for the Work, and performance of 
related services.  All specifications are amended to include, under the Measurement and 
Payment Section, the following sentence:  “Work described as Incidental Work shall not be 
paid as a separate unit price item.” 

ARTICLE 7 – CHANGES IN THE WORK 

7.1. CHANGES: Replace all three Subparagraphs under Paragraph 7.1.2 with the 
following: 

7.1.2.1    a single Change Order that exceeds ten percent of Original Contract Price,  
7.1.2.2    a Change Order which, when added to previous Change Orders, exceeds ten 

percent of Original Contract Price, 
7.1.2.3    a Change Order, in which the total value of increases outside of the general 

scope of work approved by City Council, when added to increases outside the 
general scope of work approved by City Council in previous Change Orders, 
exceeds 40 percent of the Original Contract Price, even if the net increase to 
the Original Contract Price is ten percent or less.  In this context, “increase” 
means an increase in quantity resulting from the addition of locations not 
within the scope of work approved by City Council, or the addition of types of 
goods or services not bid as unit price items. 
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ARTICLE 8 - TIME 

8.1 PROGRESS AND COMPLETION:  Insert the following Paragraph 8.1.6.1. 

8.1.6.1 Contractor shall credit the City by Change Order for inspection services for 
overtime work or work performed on Sundays or Legal Holidays.  The amount 
Contractor credits the City will be $50.00 per hour per inspector for inspection 
services. 

ARTICLE 9 - PAYMENTS AND COMPLETION 

9.1  References to Unit Prices in individual Specification sections are not applicable to 
the Contract.  Include payment for portions of the Work required by these sections in 
the Stipulated Price for the Contract. 

9.4 APPLICATIONS FOR PAYMENT, STIPULATED PRICE WORK: 

Insert the following Paragraph 9.4.3. 

9.4.3 The City of Houston’s standard payment term is to pay 30 days after receipt 
of invoice or receipt of goods or services, whichever is later, according to the requirements 
of the Texas Prompt Payment Act (Texas Government Code, Chapter 2251).  However, the 
City will pay in less than 30 days in return for an early payment discount from vendor as 
follows: 
9.4.3.1 Payment Time - 10 Days: 2% Discount 
9.4.3.2 Payment Time - 20 Days: 1% Discount 

If the City fails to make a payment according to the early payment schedule above, but 
does make the payment within the time specified by the Prompt Payment Act, the City shall 
not receive the discount, but shall pay no other penalty.  When the payment date falls on a 
Saturday, Sunday, or official holiday when City offices are closed and City business is not 
expected to be conducted, payment may be made on the following business day. 

9.12 LIQUIDATED DAMAGES:  Insert the following Paragraph 9.12.1.1. 

9.12.1.1 The amount of liquidated damages provided in General Conditions Paragraph 
9.12.1 payable by Contractor or Surety for each and every day of delay beyond 
Contract Time, are $800 per day. 
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11.2.8 Delete Paragraph 11.2.8 and replace with the following: 
 “11.2.8   Endorsement of Primary Insurance: Each policy except Workers’   
Compensation Insurance must contain an endorsement that the policy is primary 
insurance to any other insurance available to additional insured with respect to  

claims arising under the Contract.” 

Delete Table 1 and add following Table 1 in place thereof: 
TABLE 1 

REQUIRED COVERAGES  
(Coverage) (Limit of Liability) 

.1  Workers’ Compensation Statutory Limits for Workers’ Compensation 

.2  Employer’s Liability Bodily Injury by Accident $1,000,000 (each accident) 
Bodily Injury by Disease $1,000,000 (policy limit) 
Bodily Injury by Disease $1,000,000 (each employee) 

.3  Commercial General Liability: 
Including Contractor’s Protective, Broad 
Form Property Damage, Contractual 
Liability, Explosion, Underground and 
Collapse, Bodily Injury, Personal Injury, 
Products, and Completed Operations (for 
a period of one year following completion 
of the Work) 

Combined single limit of $1,000,000 (each occurrence), 
subject to general aggregate of $2,000,000; 
Products and Completed Operations $1,000,000 
aggregate. 

.4  Owner’s and Contractor’s Protective 
Liability 

$1,000,000 combined single limit each Occurrence/ 
aggregate 

.5  Installation Floater (Unless alternative  
coverage by City Attorney) 

Value of stored equipment or material, listed on 
Certificates of Payments, but not yet incorporated into the 
Work 

.6  Automobile Liability Insurance: 
(For automobiles furnished by Contractor 
in course of his performance under the 
Contract, including Owned, Non-owned, 
and Hired Auto coverage) 

$1,000,000 combined single limit each occurrence 

.7  Excess Coverage $1,000,000 each occurrence/combined aggregate in 
excess of limits specified for Employer’s Liability, 
Commercial General Liability, and Automobile Liability 

.8  Optional Coverages (Required when checked) 

ARTICLE 11 - INSURANCE AND BONDS: 

11.2 INSURANCE TO BE PROVIDED BY CONTRACTOR: 
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 (a) Contractor’s Pollution Liability 
including pollution coverage for 
Contractual Liability, Clean-up costs, 
Abatement, Transport and Non-owned 
disposal sites. Including Bodily Injury 
Liability, Property Damage Liability 
and environmental damage arising 
from pollution conditions caused in 
performance of operations. Include 
Asbestos and Lead if part of 
operations. 

(MCS-90 endorsement: 
To Auto Policy and removal of 
Pollution Exclusion) 

$1,000,000 each occurrence 

$1,000,000 
CSL 

 (b) Property & Casualty Coverage: 
"All Causes of Loss" Builders Risk Form
for directing physical change to building
or plant construction on Work site 
and/or all land improvements including 
all work.  [Including but not limited to 
earthquake, flood, boiler and 
machinery--including testing, damage to 
existing or adjoining property, time 
element coverage, collapse, soft costs 
(management, architecture, financial 
costs, pre-opening costs, etc.), transit 
coverage, off-site storage]. 

100% Contract price, including all change orders 

 (c) Increased Excess Coverage $_____________ each occurrence aggregate in excess of 
limits specified for Employer’s Liability, Commercial 
General Liability, and Automotive Liability 

*Defense costs are excluded from face amount of policy.  Aggregate Limits are per 12-month policy period
unless otherwise indicated. 

*Use Builder's Risk insurance for projects that include lift stations, plant or facility work.  Include Building
Wage rates in the project manual 

*Flood Hazard Insurance:  Contractor shall apply for flood insurance on all insurable structures built under
the Contract.  A copy of the completed application must be provided to City Engineer before commencing 
construction of the Work.  Contractor shall obtain flood hazard insurance as soon as possible and submit a 
copy of the policy to City Engineer. 
Use Flood Hazard Insurance only for projects that include structures.  Do not include Flood Insurance for 
line projects, projects outside of the 100-year floodplain, or projects with structures less than $10,000 in 
value.   

11.5 MAINTENANCE BONDS:  Insert the following Paragraph 11.5.2. 

11.5.2   One-year Surface Correction Bond:  Contractor shall provide, on the City standard 
form, an additional one year Bond in an amount equal to four percent of the Original 
Contract Price or cost of repair.  Bond shall provide for Contractor's correction, 
replacement, or restoration of backfill or subsurface and surface work not in accordance 
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with the Contract, within one year from the date the One-year Maintenance Bond has 
expired. 

END OF DOCUMENT 
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EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS 
(City of Houston Information Requirements 

for the Successful Bidder on All Construction Contracts) 

DOCUMENTS THAT MUST BE SIGNED AND RETURNED TO THE CITY OF 
HOUSTON PRIOR TO FINAL EXECUTION OF CONTRACT 

Certification by Bidder Regarding Equal Employment Opportunity ............. EEO-3 

Total Work Force Composition of the Company........................................... EEO-6 
or in lieu thereof, a copy of the latest Equal Employment Opportunity 
Commission’s EEO-1 form  (This information is required only if the Contractor 
has a work force of 50 or more people and the Contract is $50,000 or more.) 

Company's Equal Employment Opportunity Compliance Program .............. EEO-7 

INFORMATION THAT MUST BE SUPPLIED DURING THE COURSE OF THE WORK 

Certification By Proposed Subcontractor Regarding 
Equal Employment Opportunity .......................................................... EEO-26 

Subcontractor's Equal Employment Opportunity 
Compliance Program ..........................................................................  EEO-29 

Certification by Proposed Material Suppliers, Lessors, and Professional 
Service Providers Regarding Equal Employment Opportunity ..................... EEO-30 

PLEASE COMPLETE PAGES EEO-3 THROUGH EEO-7 AND MAIL TO: 

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 
Humble, Texas 77338 

The remainder of the reports can be mailed at the appropriate time. 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS 

The following are Equal Employment Opportunity requirements to be met and 
documents to be submitted to: 

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 
Humble, Texas 77338 

Under the conditions and terms of all City construction contract, the prime contractor is 
responsible for all Equal Employment Opportunity compliance, including subcontractor 
compliance. 

EQUAL EMPLOYMENT OPPORTUNITY FORMS (EEO Forms) 

These forms are submitted by the prime contractors at the beginning of the Project and 
as requested: 

• EEO Forms 3, 6, and 7 by prime contractors.

These forms are submitted by all subcontractors before they begin work on the project. 

• EEO Forms 26 - 29 by subcontractors.

This form is submitted by all suppliers, lessors, or professional services providers before 
they begin work on the project: 

• EEO Form 30

POSTING 
The following poster should be clearly displayed on each job site, or in case of annual 
service agreements, in the Contractor's office: 

Equal Employment Opportunity is the Law Poster 

JOB SITE VISITS 
Site visits will be made by a Contract Compliance Officer who will make their presence 
known to the Project Manager, Supervisor, or Foreman, and will conduct interviews with 
employees on site. 

PAYMENT AND EVALUATION 

Upon completion of the Project, as part of the contract-awarding department's total 
clearance process, the Office of Business Opportunity’s Contract Compliance Section 
must certify to the department that all EEO compliance requirements have been met. 
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CERTIFICATION BY BIDDER REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

GENERAL 

In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and 
regulations thereof, and orders of the Secretary of Labor, a certification regarding Equal 
Opportunity is required of bidders or prospective contractors and their proposed subcontractors 
prior to the award of contracts or subcontracts. 

CERTIFICATION OF BIDDER 

Bidder's Name:  

Address:  

Telephone Number: Fax : 

Name of the company's EEO Officer: 

E-mail Address:  

Web Page/URL Address: 

IRS Employer Identification Number: 

Work to be performed: 

Project No: 

1. Participation in a previous contract or subcontract.

a. Bidder has participated in a previous contract or subcontract subject to the Equal
Opportunity Clause. YES NO 

b. Compliance reports were required to be filed in connection with such contract or
subcontract. YES NO 

c. Bidder has filed all compliance reports required by Executive
Orders 10925, 11114, 11246, or by regulations of the Equal
Employment Opportunity Commission issued pursuant to
Title VII of the Civil Rights Act of 1964. YES NO 

d. If answer of Item c. is "No", please explain in detail on reverse side of this
certification.
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2. Dollar amount of bid:$

3. Anticipated performance period in days:

4. Expected total number of employees to perform the proposed construction:

5. Nonsegregated facilities.

a. Notice to prospective federally-assisted construction contractors

(1) A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of Segregated 
Facilities, by the Secretary of Labor, must be submitted to the recipient 
prior to the award of a federally-assisted construction contract exceeding 
$10,000 which is not exempt from the provisions of the Equal Opportunity 
Clause. 

(2) Contractors receiving federally-assisted construction contract awards 
exceeding $10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause will be required to provide the forwarding of the 
following notice to prospective subcontractors for supplies and 
construction contracts where the subcontracts exceed $10,000 and are 
not exempt from the provisions of the Equal Opportunity Clause. 

The federally-assisted construction Contractor certifies that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her  control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide segregated facilities at any 
of his/her establishments, and will not permit employees to perform their 
services at any location, under his/her control, where segregated facilities 
are maintained.  The federally-assisted construction Contractor agrees 
that a breach of this certification is a violation of the Equal Opportunity 
Clause in this Contract.  As used in this certification, the term "segregated 
facilities" means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit 
directive or are in fact segregated on the basis of race, creed, color, or 
national origin because of habit, local custom, or otherwise.  The 
federally-assisted construction Contractor agrees that (except where 
he/she has obtained identical certifications from proposed Subcontractors 
for specific time periods) he/she will obtain identical certifications in 
duplicate from proposed Subcontractors prior to the award of 
subcontracts exceeding $10,000 which are not exempt from the 
provisions of the Equal Opportunity Clause, and that he/she will retain the 
duplicate of such certifications in his/her files.  The Subcontractor will 
include the original in his/her bid package. 
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6. Race or ethnic group designation of bidder.  Enter race or ethnic group in appropriate
box:

White Black Hispanic 

Pacific Islander, Asian American Indian, Aleut. 

7. Gender of Owner Male Female 

REMARKS:   

Certification - The information above is true and complete to the best of my knowledge and 
belief. 

Company Officer (Please Type) 

Signature Date 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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OBO-01-13-001

Office of Business Opportunity

TABLE A  TABLE B

M F M F M F M F M F M F M F M F M F M F

OFFICIALS 

(MANAGERS)
0 0 0 0

SUPERVISORS
0 0 0 0

FOREMEN/WOMEN
0 0 0 0

ADMIN 

SUPPORT
0 0 0 0

EQUIPMENT 

OPERATORS
0 0

0
0

MECHANICS
0 0 0 0

TRUCK DRIVERS
0 0 0 0

IRONWORKERS
0 0 0 0

CARPENTERS
0 0 0 0

CEMENT 

MASONS
0 0 0 0

ELECTRICIANS
0 0 0 0

PIPEFITTERS, 

PLUMBERS
0 0 0 0

PAINTERS
0 0 0 0

LABORERS, 

SEMI-SKILLED
0 0 0 0

LABORERS, 

UNSKILLED
0 0 0 0

TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TABLE C

On-The-Job Trainees  (OJT) 0 0

12. PREPARER

13. REVIEWER

2. Name and Address1. Check One 3. FEID No. 

JOB CATEGORIES

TOTAL 

EMPLOYEES

8. This Report is based on Pay Period ending MM/DD/YYYY

N A TIVE 

HA WA IIA N  OR  

OTHER  

P A C IF  IS L

ASIAN 

OJT TOTALS

M     F 

10.IF ANY EMPLOYEES REPORTED IN 'TABLE A' ARE APPRENTICES,  NAME OF THE PROGRAM,  JOB CATEGORY,  COUNT, RACE &

SEX.

On-The-Job 

Trainees (OJT)
HISPANIC

PHONE

CITY OF HOUSTON

04/13

TO TAL  

MINO RITIES

6. Contractor's Beginning Work Date on Project

BLACK  

(Not of 

Hispanic 

O rigin)

AMERICAN  

INDIAN or 

ALASKAN 

NATIVE  

EMAIL ADDRESS

TWO  O R 

MO RE RACES

Company Wide EEO Report

SIGNATURE DATEPRINTED NAME-FIRST/LAST

__Prime

9. TEXAS  CONSTRUCTION EMPLOYMENT 

WHITE  

(Not of 

Hispanic 

O rigin)

  ___Subcontractor

4. County

11. SUMMARIZE ALL HIRES FOR THE ENTIRE ACTIVE MONTH  BY JOB CATEGORY, RACE, SEX (USE ADDITIONAL SHEET IF 

NEEDED). 

5. TX CSJ DOT  Project No. (if Applicable)

7.City Of Houston Contract No.
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EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE PROGRAM 
FOR 

Name of Company 

The Company's Office of Business Opportunity Program shall consist of documented 
good faith efforts to comply with the goals, timetables, and objectives set forth in the following 
Affirmative Action steps: 

A. City of Houston's Specific Equal Employment Opportunity Policy and Clause as 
contained in City Council Ordinance No. 78-1538, passed August 9, 1978. 

B. Notice of Requirement for Office of Business Opportunity to ensure Equal 
Employment Opportunity (Executive Order 11246). 

C. Standard Federal Equal Employment Opportunity Construction Contract 
Specifications (Executive Order 11246). 

Project: 

Company Officer (Please Type) 

Signature Date 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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SPECIAL PROVISIONS 
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY POLICY 

1. GENERAL

a. Equal employment opportunity requirements not to discriminate and to
take affirmative action to assure equal employment opportunity are
required by Executive Order 11246, as amended.  The requirements set
forth in these Special Provisions shall constitute the specific affirmative
action requirements for Project activities under this Contract and shall
supplement the notice of requirement for affirmative action to ensure equal
employment opportunity and standard federal equal employment
opportunity construction contract specifications.

b. The Contractor shall work with the City and the Federal Government in
carrying out equal employment opportunity obligations and in their review
of his/her activities under the Contract.

c. The prime Contractor and all Subcontractors holding subcontracts of
$10,000 or more shall comply with the following minimum specific
requirement activities of equal employment opportunity.  The Contractor
shall include these requirements in every subcontract of $10,000 or more
with such modification of language as is necessary to make them binding
on the Subcontractor.

2. EQUAL EMPLOYMENT OPPORTUNITY POLICY

The Contractor shall accept as his/her operating policy the following statement 
which is designed to further the provision of equal employment opportunity to all 
persons without regard to their race, age, color, religion, sex, or national origin, 
and to promote the full realization of equal employment opportunity through a 
positive continuing program: 

It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, color, sex, or national origin. 
Such action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. 

3. EQUAL EMPLOYMENT OPPORTUNITY OFFICER

The Contractor shall designate and make known to the City contracting officers 
an equal employment opportunity officer (hereinafter referred to as the EEO 
Officer) who must be capable of effectively administering and promoting an 
active Contractor program of equal employment opportunity and who must be 
assigned adequate authority and responsibilities to do so. 

4. DISSEMINATION OF POLICY
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a. All members of the Contractor's staff who are authorized to hire,
supervise, promote, and discharge employees, or who recommend such
action, or who are substantially involved in such action, will be made fully
cognizant of, and will implement the Contractor's equal employment
opportunity policy and contractual responsibilities to provide equal
employment opportunity in each grade and classification of employment.
To ensure that the above agreement will be met, the following actions
shall be taken as a minimum:

(1) Periodic meetings of supervisory and personnel office employees 
shall be conducted before the start of work and then not less often 
than once every six months, at which time the Contractor's equal 
employment opportunity policy and its implementation will be 
reviewed and explained.  The meetings shall be conducted by the 
EEO Officer or other knowledgeable company official. 

(2) All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, or other knowledgeable 
company official, covering all major aspects of the Contractor's 
equal employment opportunity obligations, within 30 days following 
their reporting for duty with the Contractor. 

(3) The EEO Officer or appropriate company official shall instruct all 
employees engaged in the direct recruitment of employees for the 
Project relative to the methods followed by the Contractor in 
locating and hiring minorities and females. 

b. In order to make the Contractor's equal employment opportunity policy
known to all employees, prospective employees, and potential sources of
employees, i.e., schools, employment agencies, labor unions (where
appropriate), college placement officers, etc., the Contractor shall take the
following actions:

(1) Notices and posters setting forth the Contractor's equal 
employment opportunity policy shall be placed in areas readily 
accessible to employees, applicants for employment, and potential 
employees. 

(2) The Contractor's equal employment opportunity policy and the 
procedures to implement such policy shall be brought to the 
attention of employees by means of meetings, employee 
handbooks, or other appropriate means. 

5. RECRUITMENT

a. When advertising for employees, the Contractor shall include in all
advertisements for employees the notation "An Equal Opportunity
Employer".  All such advertisements will be published in newspapers, or
other publications, having a large circulation among minority groups in the
area from which the Project work force would normally be derived.
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b. The Contractor shall, unless precluded by a valid bargaining agreement,
conduct systematic and direct recruitment through public and private
employee-referral sources likely to yield qualified minority-group
applicants, including, but not limited to, State employment agencies,
schools, colleges, minority-group organizations, and female recruitment
agencies.  To meet this requirement, the Contractor shall, through his/her
EEO Officer, identify sources of potential minority and female employees,
and establish with such identified sources procedures whereby such group
applicants may be referred to the Contractor for employment
consideration.
In the event the Contractor has a valid bargaining agreement providing for
exclusive hiring hall referrals, he/she is expected to observe the provisions
of that agreement to the extent that the system permits the Contractor's
compliance with equal employment opportunity Contract provisions.  (The
U. S. Department of Labor has held that where implementation of such
agreements has the effect of discriminating against minorities or women,
or obligates the Contractor to do the same, such implementation violates
Executive Order 11246 as amended).

c. The Contractor shall encourage his/her present employees to refer female
or minority-group applicants for employment by posting appropriate
notices or bulletins in areas accessible to all such employees.  In addition,
information and procedures with regard to referring such applicants will be
discussed with employees.

6. PERSONNEL ACTIONS

a. Wage, working conditions, and employee benefits shall be established
and administered, and personnel actions of every type, including hiring,
upgrading, promotion, transfer, demotion, layoff and termination, shall be
taken without regard to race, color, religion, sex, national origin, or age.
The following procedures shall be followed:

(1) The Contractor shall conduct periodic inspections of Project sites to 
ensure that working conditions and employee facilities do not 
indicate discriminatory treatment of Project-site personnel. 

(2) The Contractor shall periodically evaluate the spread of wages paid 
within each classification to determine any evidence of 
discriminatory wage practices. 

(3) The Contractor shall periodically review selected personnel actions 
in depth to determine whether there is evidence of discrimination. 

Where evidence is found, the Contractor shall promptly take 
corrective action. If the review indicates that the discrimination may 
extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 
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(4) The Contractor shall promptly investigate all complaints of alleged 
discrimination made in connection with his/her obligations under 
this Contract, shall attempt to resolve such complaints, and shall 
take appropriate corrective action.  If the investigation indicates that 
the discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the Contractor shall inform every 
complainant of all avenues of appeal. 

7. TRAINING AND PROMOTION

a. The Contractor shall assist in locating, qualifying, and increasing the skills
of minority-group and women employees and applicants for employment.

b. Consistent with the Contractor's work force requirements and as
permissible under Federal and State regulations, the Contractor shall
make full use of training programs, i.e., apprenticeship and on-the-job
training programs, for the geographical area of Contract performance.

c. The Contractor shall advise employees and applicants for employment of
available training programs and entrance requirements for each.

d. The Contractor shall periodically review the training and promotion
potential of minority-group and women employees and shall encourage
eligible employees to apply for such training and promotion.

8. UNIONS

If the Contractor relies in whole or in part upon unions as a source of employees, 
he/she shall use his/her best efforts to obtain the cooperation of such unions to 
increase minority groups and women within the unions, and to effect referrals by 
such unions of minority and female employees.  Actions by the Contractor, either 
directly or through a contractor's association acting as his/her agent, will include 
the procedures set forth below: 

a. The Contractor shall use best efforts to develop, in cooperation with the
unions, joint training programs aimed toward qualifying more minority- 
group members and women for membership in the unions and increasing
the skills of minority-group employees and women so that they may qualify
for higher-paying employment.

b. The Contractor shall use best efforts to incorporate an equal employment
opportunity clause into all union agreements to the end that such unions
will be contractually bound to refer applicants without regard to their race,
color, religion, sex, national origin, or age.

c. The Contractor is to obtain information as to the referral practices and
policies of the labor union, except that to the extent such information is
within the exclusive possession of the labor union, and such labor union
refuses to furnish such information to the Contractor, the Contractor shall
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so certify to the City and shall set forth what efforts have been made to 
obtain such information. 

d. In the event the union is unable to provide the Contractor with a
reasonable flow of minority and women referrals within the time limit set
forth in the collective bargaining agreement, the Contractor shall, through
independent recruitment efforts, fill the employment vacancies without
regard to race, color, religion, age, sex, or national origin, making full
efforts to obtain qualified and/or qualifiable minority group persons and
women.  (The U. S. Department of Labor has held that it shall be no
excuse that the union with which the Contractor has a collective
bargaining agreement providing for exclusive referral failed to refer
minority employees.)  In the event the union referral practice prevents the
Contractor from meeting the obligations pursuant to Executive Order
11246, as amended, and these special provisions, such Contractor shall
immediately notify the City.

9. SUBCONTRACTING

a. The Contractor shall use his/her best efforts to solicit bids from and to
utilize minority-group and female subcontractors or subcontractors with
meaningful minority-group and/or female representation among their
employees.

b. The Contractor shall use his/her best efforts to assure Subcontractors'
compliance with their equal employment opportunity obligations.

10. RECORDS AND REPORTS

a. The Contractor shall keep such records as are necessary to determine
compliance with the Contractor's equal employment opportunity
obligations.  The records kept by the Contractor will be designed to
indicate:

(1) The number of minority and non-minority group members and 
women employed in each work classification on the Project. 

(2) The progress and efforts being made in cooperation with unions to 
increase employment opportunities for minorities and women 
(applicable only to contractors who rely in whole or in part on 
unions as a source of their work force). 

(3) The progress and efforts being made in locating, hiring, training, 
qualifying, and upgrading minority and female employees. 

(4) The progress and efforts being made in securing the services of 
female and minority subcontractors. 

b. All records, including payrolls, must be retained for a period of three years
following completion of the Contract work and shall be available at
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reasonable times and places for inspection by authorized representatives 
of the City and/or the appropriate federal agency. 
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CITY OF HOUSTON, TEXAS 

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE 

Pursuant to City Council Ordinance No. 78-1538, passed August 9, 1978, all contracts 
entered into by the City of Houston involving the expenditure of $10,000 or more, shall 
incorporate the following Equal Employment Opportunity Clause: 

1. The Contractor, Subcontractor, vendor, Supplier, or lessee shall not
discriminate against any employee or applicant for employment because
of race, religion, color, sex, national origin, or age.  The Contractor,
Subcontractor, vendor, Supplier, or lessee shall take affirmative action to
ensure that applicants are employed and that employees are treated
during employment without regard to their race, religion, color, sex,
national origin, or age.  Such action will include, but not be limited to, the
following: employment; upgrading; demotion or transfer; recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship.  The
Contractor, Subcontractor, vendor, Supplier, or lessee agrees to post in
conspicuous places available to employees, and applicants for
employment, notices to be provided by the City setting forth the provisions
of this Equal Employment Opportunity Clause.

2. The Contractor, Subcontractor, vendor, Supplier, or lessee states that all
qualified applicants will receive consideration for employment without
regard to race, religion, color, sex, national origin, or age.

3. The Contractor, Subcontractor, vendor, Supplier, or lessee shall send to
each labor union or representatives of workers with which it has a
collective bargaining agreement or other contract or understanding, a
notice to be provided by the agency contracting officer advising the said
labor union or workers' representative of the Contractor's and
Subcontractor's commitments under Section 202 of Executive Order No.
11246, and shall post copies of the notice in conspicuous places available
to employees and applicants for employment.

4. The Contractor, Subcontractor, vendor, Supplier, or lessee will comply
with all provisions of Executive Order No. 11246 and the rules,
regulations, and relevant orders of the Secretary of Labor or other Federal
Agency responsible for enforcement of the equal opportunity and
affirmative action provisions applicable, and shall likewise furnish all
information and reports required by the Mayor and/or Contractor
Compliance Officers for purposes of investigation to ascertain and effect
compliance with this program.

5. The Contractor, Subcontractor, vendor, Supplier, or lessee shall furnish all
information and reports required by Executive Order No. 11246, and by
the rules, regulations, and orders of the Secretary of Labor, or pursuant
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thereto, and shall permit access to all books, records, and accounts by the 
appropriate City and Federal officials for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders. 
Compliance reports filed at such times as directed shall contain 
information as to the employment practice policies, program, and work 
force statistics of the Contractor, Subcontractor, vendor, Supplier, or 
lessee. 

6. In the event of a Contractor's, Subcontractor's, vendor's, Supplier's, or
lessee's non-compliance with the non-discrimination clause of this
Contract or with any of such rules, regulations, or orders, this Contract
may be canceled, terminated, or suspended in whole or in part, and the
Contractor, Subcontractor, vendor, Supplier, or lessee may be declared
ineligible for further City contracts in accordance with procedures provided
in Executive Order No. 11246, and such other sanctions may be imposed
and remedies invoked as provided in said Executive Order, or by rule,
regulation, or order of the Secretary of Labor, or as may otherwise be
provided by law.

7. The Contractor shall include the provisions of paragraphs 1 through 8 of
this Equal Employment Opportunity Clause in every subcontract or
purchase order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to Section 204 of Executive Order No.
11246 of September 24, 1965 so that such provisions will be binding upon
each Subcontractor or vendor.  The Contractor shall take such action with
respect to any subcontractor or purchase order as the contracting agency
may direct as a means of enforcing such provisions, including sanctions
for noncompliance; provided, however, that in the event the Contractor
becomes involved in, or is threatened with litigation with a Subcontractor
or vendor as a result of such direction by the contracting agency, the
Contractor may request the United States to enter into such litigation to
protect the interests of the United States.

8. The Contractor shall file and shall cause each of his Subcontractors, if
any, to file compliance reports with the City in the form and to the extent
as may be prescribed by the Office of Business Opportunity.
Compliance reports filed at such times as directed shall contain
information as to the practices, policies, programs, employment policies,
and employment statistics of the Contractor and each Subcontractor.
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 

1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and
the "Standard Federal Equal Employment Opportunity Construction Contract
Specifications" set forth herein.

2. The goals and timetables for minority and female participation, expressed in
percentage terms for the Contractor's aggregate work force in each trade on all
construction work in the covered area, are as follows:

Timetables Goals for Minority Goals for Female 
Participation for Participation for 

Each Trade  

(Refer to Document 

00800) 

Each Trade 

(Refer to Document 

00800) 

These goals are applicable to all the Contractor's construction work (whether or 
not it is Federal or Federally-assisted) performed in the covered area. 

The Contractor's compliance with the Executive Order and the regulations in 41 
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity 
Clause, specific affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the 
geographical area where the Contract resulting from this solicitation is to be 
performed.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the Contract, and in each trade, 
and the Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor or from project to project for 
the sole purpose of meeting the Contractor's goals shall be a violation of the 
Contract, the Executive Order, and regulations in 41 CFR part 60-4.  Compliance 
with the goals will be measured against the total work hours performed. 

3. The Contractor shall provide written notification to the Director of the Office of
Federal Contract Compliance Programs within 10 working days of award of any
construction subcontract in excess of $10,000 at any tier for construction work
under the Contract resulting from this solicitation.  The notification shall list the
name, address, and telephone number of the Subcontractor; employer
identification number; estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical area in
which the Contract is to be performed.

4. As used in this Notice, and in the Contract resulting from this solicitation, the
"covered area" is The Houston, Texas Standard Metropolitan Statistical Area.
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 
CONSTRUCTION CONTRACT SPECIFICATIONS 

(EXECUTIVE ORDER 11246) 

1. As used in these specifications:

a. "Covered area" means the geographical area described in the solicitation
from which this Contract resulted;

b. "Director" means Director, Office of Federal Contract Compliance
Programs, United States Department of Labor, or any person to whom the
Director delegates authority;

c. "Employer identification number" means the Federal Social Security
number used on the Employer's Quarterly Federal Tax Return, U. S.
Treasury Department Form 941.

d. "Minority" includes:

(i) Black (all persons having origins in any of the Black African racial 
groups not of Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or 
South American, or other Spanish culture or origin regardless of 
race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the 
original peoples of the Far East, Southeast Asia, the Indian 
Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in 
any of the original peoples of North America and maintaining 
identifiable tribal affiliations through membership and participation 
or community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a
portion of the work involving any construction trade, it shall physically include in
each subcontract in excess of $10,000 the provisions of these specifications and
the Notice which contains the applicable goals for minority and female
participation and which is set forth in the solicitations from which this Contract
resulted.

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan
approved by the U. S. Department of Labor in the covered area either individually
or through an association, its affirmative action obligations on all work in the Plan
area (including goals and timetables) shall be in accordance with that Plan for
those trades which have unions participating in the Plan.  Contractors must be
able to demonstrate their participation in and compliance with the provisions of
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any such Hometown Plan. Each Contractor or Subcontractor participating in an 
approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan 
in each trade in which it has employees.  The overall good faith performance by 
other Contractors or Subcontractors toward a goal in an approved Plan does not 
excuse any covered Contractor's or Subcontractor's failure to take good efforts to 
achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided
in Paragraphs 7a through p of these specifications.  The goals set forth in the
solicitation from which this Contract resulted are expressed as percentages of
the total hours of employment and training of minority and female utilization the
Contractor should reasonably be able to achieve in each construction trade in
which it has employees in the covered area.  The Contractor is expected to make
substantially uniform progress toward its goals in each craft during the period
specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a
union with whom the Contractor has a collective bargaining agreement to refer
either minorities or women, shall excuse the Contractor's obligations under these
specifications, Executive Order 11246, or the regulations promulgated pursuant
thereto.

6. In order for the non-working training hours of apprentices and trainees to be
counted in meeting the goals, such apprentices and trainees must be employed
by the Contractor during the training period, and the Contractor must have made
a commitment to employ the apprentices and trainees at the completion of their
training, subject to the availability of employment opportunities.  Trainees must
be trained pursuant to training programs approved by the U. S. Department of
Labor.

7. The Contractor shall take specific affirmative actions to ensure equal
employment opportunity.  The evaluation of the Contractor's compliance with
these specifications shall be based upon its effort to achieve maximum results
from its actions. The Contractor shall document these efforts fully, and shall
implement affirmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment,
intimidation, and coercion at all sites, and in all facilities at which
Contractor's employees are assigned to work. The Contractor, where
possible, shall assign two or more women to each construction project.
The Contractor shall specifically ensure that all foremen, superintendents,
and other on-site supervisory personnel are aware of and carry out the
Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at such sites or
in such facilities.

b. Establish and maintain a current list of minority and female recruitment
sources, provide written notification to minority and female recruitment
sources and to community organizations when the Contractor or its unions
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have employment opportunities available, and maintain a record of the 
organizations' responses. 

c. Maintain a current file of the names, addresses, and telephone numbers of
each minority and female off-the-street applicant and minority or female
referral from a union, a recruitment source, or community organization and
of what action was taken with respect to each such individual.  If such
individual was sent to the union hiring hall for referral and was not referred
back to the Contractor by the union or, if referred, not employed by the
Contractor, this shall be documented in the file with the reason therefor,
along with whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or
unions with which the Contractor has a collective bargaining agreement
has not referred to the Contractor a minority person or woman sent by the
Contractor, or when the Contractor has other information that the union
referral process has impeded the Contractor's efforts to meet its
obligations.

e. Develop on-the-job training opportunities and/or participate in training
programs for the area which expressly include minorities and women,
including upgrading programs and apprenticeship and trainee programs
relevant to the Contractor's employment needs, especially those programs
funded or approved by the Department of Labor.  The Contractor shall
provide notice of these programs to the sources compiled under 7b above.

f. Disseminate the Contractor's EEO policy: by providing notice of the policy
to unions and training programs and requesting their cooperation in
assisting the Contractor in meeting its EEO obligations; by including it in
any policy manual and collective bargaining agreement; by publicizing it in
the company newspaper, annual report, etc.; by specific review of the
policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy
on bulletin boards accessible to all employees at each location where
construction work is performed.

g. Review, at least annually, the company's EEO policy and  affirmative
action obligations under these specifications with all employees having
any responsibility for hiring, assignment, layoff, termination, or other
employment decisions, including specific review of these items with on-
site supervisory personnel such as superintendents, general foremen,
etc., prior to the initiation of construction work at any job site.  A written
record shall be made and maintained identifying the time and place of
these meetings, persons attending, subject matter discussed, and
disposition of the subject matter.

h. Disseminate the Contractor's EEO policy externally by including it in any
advertising in the news media, specifically including minority and female
news media, and providing written notification to and discussing the
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Contractor's EEO policy with other contractors and subcontractors with 
whom the Contractor does or anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and
community organizations, to schools with minority and female students,
and to minority and female recruitment and training organizations serving
the Contractor's recruitment area and employment needs.  Not later than
one month prior to the date for the acceptance of applications for
apprenticeship or other training by any recruitment source, the Contractor
shall send written notification to organizations such as the above,
describing the openings, screening procedures, and tests to be used in
the selection process.

j. Encourage present minority and female employees to recruit other
minority persons and women and, where reasonable, provide after school,
summer, and vacation employment to minority and female youth both on
the site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an
obligation to do so under 41 CFR Part 60-3.

l. Conduct, at least annually, an inventory and evaluation at least of all
minority and female personnel for promotional opportunities and
encourage these employees to seek or to prepare, through appropriate
training, etc., for such opportunities.

m. Ensure that seniority practices, job classifications, work assignments, and
other personnel practices do not have a discriminatory effect by
continually monitoring all personnel and employment-related activities to
ensure that the EEO policy and the Contractor's obligations under these
specifications are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except
that separate or single-user toilet and necessary changing facilities shall
be provided to assure privacy between the sexes.

o. Document and maintain a record of all solicitations of offers for
subcontracts from minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female
contractor associations and other business associations.

p. Conduct a review, at least annually, of all supervisors' adherence to and
performance under the Contractor's EEO policies and affirmative action
obligations.

8. Contractors are encouraged to participate in voluntary associations which assist
in fulfilling one or more of their affirmative action obligations (7a through p).  The
efforts of a contractor association, joint contractor union, contractor-community,
or other similar group of which the Contractor is a member and participant, may
be asserted as fulfilling any one or more of its obligations under 7a through p of

DocuSign Envelope ID: EF5D62B6-5D42-4774-87F3-49696693FB5F



CITY OF HOUSTON  EQUAL EMPLOYMENT OPPORTUNITY 
STANDARD DOCUMENT PROGRAM REQUIREMENTS 

00805-21 
Page 21 of 30         December 1, 2016 

these Specifications provided that the Contractor actively participates in the 
group, makes every effort to assure that the group has a positive impact on the 
employment of minorities and women in the industry, ensures that the concrete 
benefits of the program are reflected in the Contractor's minority and female work 
force participation, makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor.  The obligation to 
comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been 

established.  The Contractor, however, is required to provide equal employment 
opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority.  Consequently, the 
Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in 
violation of the Executive Order if a specific minority group of women is under- 
utilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action 

standards to discriminate against any person because of race, color, religion, 
sex, or national origin. 

 
11. The Contractor shall not enter into any subcontract with any person or firm 

debarred from Government contracts pursuant to Executive Order 11246. 
 

12. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, 
termination, and cancellation of existing subcontracts as may be imposed or 
ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Compliance Programs.  Any 
Contractor who fails to carry out such sanctions and penalties shall be in violation 
of these specifications and Executive Order 11246, as amended. 

 

13. The Contractor, in fulfilling its obligations under these specifications, shall 
implement specific affirmative action steps, at least as extensive as those 
standards prescribed in Paragraph 7 of these Specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity.  If the 
Contractor fails to comply with the requirements of the Executive Order, the 
implementing regulations, or these specifications, the Director shall proceed in 
accordance with 41 CFR 60-4.B. 

 
14. The Contractor shall designate a responsible official to monitor all employment- 

related activity to ensure that the company EEO policy is being carried out, to 
submit reports relating to the provisions hereof as may be required by the 
Government, and to keep records.  Records shall at least include for each 
employee the name, address, telephone number, construction trade, union 
affiliation, if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), 
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dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed.  Records shall be 
maintained in an easily-understandable and retrievable form; however to the 
degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of
other laws which establish different standards of compliance or upon the
application of requirements for the hiring of local or other area residents (e.g.,
those under the Public Works Employment Act of 1977 and the Community
Development Block Grant Program).
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DESCRIPTION OF JOB CATEGORIES 

Officials, Managers, and Administrators 

Occupations requiring administrative personnel who set board policies, exercise 
overall responsibility for the execution of these policies, or provide specialized 
consultation on a regional, district, area basis, or direct individual departments or 
special phases of a firm's operations. 

Includes: Officials, executives, middle management, plant managers, 
department managers, superintendents, salaried foremen who are members of 
management, purchasing agents, buyers, bureau chiefs, directors, deputy 
directors, wardens, examiners, sheriffs, police and fire chiefs, and kindred 
workers. 

Professionals 

Occupations which require specialized and theoretical knowledge which is 
usually acquired through college or experience of such kind and amount as to 
provide a comparable background. 

Includes: Accountants, auditors, airplane pilots and navigators, architects, 
artists, chemists, designers, dieticians, editors, engineers, lawyers, librarians, 
mathematicians, natural scientists, registered professional nurses, personnel and 
labor relations workers, physical scientists, teachers, social workers, doctors, 
psychologists, economists, systems analysts, employment and vocational 
rehabilitation counselors, instructors, police and fire captains and lieutenants, 
and kindred workers. 

Paraprofessionals 

Occupations in which workers perform some of the duties of a professional or 
technician in a supportive role, which usually requires less formal training and/or 
experience normally required for professional or technical status.  Such positions 
may fall within an identified pattern of a "New Careers" concept. 

Includes: Library assistants, medical aides, child support workers, police 
auxiliary, welfare service aides, recreation assistants, homemakers aides, home 
health aides, and kindred workers. 

Technicians 

Occupations requiring a combination of basic scientific knowledge and manual 
skill which can be obtained through about two (2) years of post high school 
education, such as is offered in many technical institutes and junior colleges, or 
through equivalent on-the-job training. 

Includes: Computer programmers and operators, draftsmen, engineering aides, 
junior engineers, mathematical aides, licensed practical or vocational nurses, 
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photographers, radio operators, scientific assistants, surveyors, technical 
illustrators, technicians (medical, dental, electronics, physical sciences), police 
and fire sergeants, and kindred workers. 

Protective Service Workers 

Occupations in which workers are entrusted with public safety, security, and 
protection from destructive forces. 

Includes: Police patrol officers, fire fighters, guards, deputy sheriffs, bailiffs, 
correctional officers, detectives, marshals, harbor patrol officers, and kindred 
workers. 

Sales Workers 

Occupations engaging wholly or primarily in direct selling. 

Includes: Advertising agents and salespersons, insurance agents and brokers, 
real estate agents and brokers, stock and bond salespersons, demonstrators, 
salespersons and sales clerks, grocery clerks, cashiers, and kindred workers. 

Office and Clerical 

Occupations in which workers are responsible for internal and external 
communications, recording and retrieval of data and/or information and other 
paper work required in an office predominantly non-manual, though some 
manual work not directly involved with altering or transporting the products is 
included. 

Includes: Bookkeepers, cashiers, collectors (bills and accounts), messengers 
and office helpers, office machine operators, shipping and receiving clerks, 
stenographers, typists and secretaries, telegraph and telephone operators, court 
transcribers, hearing reporters, statistical clerks, dispatchers, license distributors, 
payroll clerks, and kindred workers. 

Skilled Craft Workers 

Occupations in which workers perform jobs which require special manual skill 
through on-the-job training and experience, or through apprenticeship or other 
formal training programs.  These workers exercise considerable independent 
judgment and usually receive an extensive period of training. 

Includes: The building trades, hourly paid foremen and leadmen who are not 
members of management, mechanics and repairmen, skilled machining 
occupations, compositors and typesetters, electricians, engravers, job setters 
(metal), motion picture projectionists, pattern and model makers, stationary 
engineers, tailors, heavy equipment operators, carpenters, and kindred workers. 

Operatives (semi-skilled) 
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Workers who operate machine or processing equipment or perform other factory- 
type duties of intermediate skill level which can be mastered in a few weeks and 
require only limited training. 

 
Includes: Apprentices (auto mechanics), plumbers, bricklayers, carpenters, 
electricians, mechanics, building trades, metal workers, machinists, printing 
trades, operatives, attendants (auto service and parking), blasters, chauffeurs, 
deliverymen, dressmakers and seamstresses (except factory), dryers, 
furnacemen, heaters (metal), laundry and dry cleaning operatives, milliners, 
miners, motormen, oilers, greasers, etc. (except auto), painters (except 
construction and maintenance), photographic process workers, stationary 
firemen, truck and tractor drivers, weavers (textile), welders and flame cutters, 
and kindred workers. 

 
Laborers (unskilled) 

 

Workers in manual occupations which generally require no special training. 
These workers perform elementary duties that may be learned in a few days and 
require the application of little or no independent judgment. 

 
Includes: Garage workers, car washers and greasers, gardeners (except farm) 
and groundskeepers, longshoremen and stevedores, lumbermen, craftsmen, and 
wood choppers, laborers performing lifting, digging, mixing, loading, and pulling 
operations, and kindred workers. 

 
Service/Maintenance Workers 

 

Occupations in which workers perform duties which result in or contribute to the 
comfort, convenience, hygiene, or safety for the general public, or which 
contribute to the upkeep and care of buildings, facilities or grounds, or public 
property. Workers in this group may operate machinery. 

 
Includes: Chauffeurs, laundry and dry cleaning operatives, truck drivers, trash 
collectors, custodial personnel, gardeners and groundskeepers, construction 
laborers, attendants (hospital and other institutions), professional and personal 
service, counter and fountain workers, elevator operators, firemen and fire 
protection, guards, watchmen and doorkeepers, stewards, porters, waiters, and 
kindred workers. 
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CERTIFICATION BY PROPOSED SUBCONTRACTOR REGARDING 

EQUAL EMPLOYMENT OPPORTUNITY 
 
 
              

Name of Prime Contractor       Project WBS & OA Number 

 
              

Address 

 
GENERAL 

 
In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules 
and regulations thereof, and orders of the Secretary of Labor, a certification regarding 
Equal Opportunity is required of bidders or prospective contractors and their proposed 
subcontractors prior to the award of contracts or subcontracts. 

 
SUBCONTRACTOR'S CERTIFICATION 

 
Subcontractor's Name:    
 
Address:    
 
E-Mail Address:    

 

IRS Employer Identification Number:    
 

Job Description:    
(Work performed by your company for this project) 

 

1. Participation in a previous contract or subcontract. 
 

a. Subcontractor has participated in a previous contract or 
subcontract subject to the Equal Opportunity Clause.  YES NO 

 
b. Compliance reports were required to be filed in 

connection with such contract or subcontract.  YES NO 
 

c. Subcontractor has filed all compliance reports required by Executive Orders 
10925, 11114, 11246, or by regulations of the Equal Employment 
Opportunity Commission issued pursuant to Title VII of the Civil Rights Act 
of 1964.   YES NO 

 

d. If answer of Item c. is "No", please explain in 
detail on reverse side of this certification. 

 
2. Dollar amount of proposed subcontract: $    

 

3. Anticipated performance period in days: 
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4. Expected total number of employees to perform 

the proposed subcontract: 
 

5. Nonsegregated facilities. 
 

a. Notice to prospective federally-assisted construction contractors 
(1) A Certification of Nonsegregated Facilities, as required by the May 

9, 1967, order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
to the Contractor prior to the award of a subcontract exceeding 
$10,000 which is not exempt from the provisions of the Equal 
Opportunity Clause. 

(2) Contractors receiving subcontract awards exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity Clause 
will be required to provide for the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from 
the provisions of the Equal Opportunity clause. 

 
b. Certification of non-segregated facilities 

 

The federally-assisted construction contractor certified that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide any segregated facilities at 
any of his/her establishments, and will not permit employees to perform 
their services at any location, under his/her control, where segregated 
facilities are maintained.  The federally-assisted construction Contractor 
agrees that a breach of this certification is a violation of the Equal 
Opportunity Clause in this Contract.  As used in this certification, the term 
"segregated facilities" means any waiting rooms, work areas, restrooms 
and washrooms, restaurants, and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit directive 
or are in fact segregated on the basis of race, creed, color, or national 
origin because of habit, local custom, or otherwise.  The federally-assisted 
construction Contractor agrees that (except where he/she has obtained 
identical certifications from proposed Subcontractors for specific time 
periods) he/she will obtain identical certifications in duplicate from 
proposed Subcontractors prior to the award of subcontracts exceeding 
$10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause, and that he/she will retain the duplicate of such 
certifications in his/her files.  The Contractor will include the original in 
his/her Bid Package. 

 
6. Race or ethnic group designation of bidder.  Enter race or ethnic group in 
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appropriate box: 
 

 White     Black   Hispanic 

 Pacific Islander, Asian  American Indian, Aleut. 

7. Gender 
 

 Male    Female 

 

REMARKS: 

Certification - The information above is true and complete to the best of my knowledge 
and belief. 

 
 
              

Company Officer (Please Type) 
 
 
              

Signature         Date 
 
 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 
1001. 
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OBO-01-13-001

Office of Business Opportunity

TABLE A  TABLE B

M F M F M F M F M F M F M F M F M F M F

OFFICIALS 

(MANAGERS)
0 0 0 0

SUPERVISORS
0 0 0 0

FOREMEN/WOMEN
0 0 0 0

ADMIN 

SUPPORT
0 0 0 0

EQUIPMENT 

OPERATORS
0 0

0
0

MECHANICS
0 0 0 0

TRUCK DRIVERS
0 0 0 0

IRONWORKERS
0 0 0 0

CARPENTERS
0 0 0 0

CEMENT 

MASONS
0 0 0 0

ELECTRICIANS
0 0 0 0

PIPEFITTERS, 

PLUMBERS
0 0 0 0

PAINTERS
0 0 0 0

LABORERS, 

SEMI-SKILLED
0 0 0 0

LABORERS, 

UNSKILLED
0 0 0 0

TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TABLE C

On-The-Job Trainees  (OJT) 0 0

12. PREPARER

13. REVIEWER

2. Name and Address1. Check One 3. FEID No. 

JOB CATEGORIES

TOTAL 

EMPLOYEES

8. This Report is based on Pay Period ending MM/DD/YYYY

N A TIVE 

HA WA IIA N  OR  

OTHER  

P A C IF  IS L

ASIAN 

OJT TOTALS

M     F 

10.IF ANY EMPLOYEES REPORTED IN 'TABLE A' ARE APPRENTICES,  NAME OF THE PROGRAM,  JOB CATEGORY,  COUNT, RACE &

SEX.

On-The-Job 

Trainees (OJT)
HISPANIC

PHONE

CITY OF HOUSTON

04/13

TO TAL  

MINO RITIES

6. Contractor's Beginning Work Date on Project

BLACK  

(Not of 

Hispanic 

O rigin)

AMERICAN  

INDIAN or 

ALASKAN 

NATIVE  

EMAIL ADDRESS

TWO  O R 

MO RE RACES

Company Wide EEO Report

SIGNATURE DATEPRINTED NAME-FIRST/LAST

__Prime

9. TEXAS  CONSTRUCTION EMPLOYMENT 

WHITE  

(Not of 

Hispanic 

O rigin)

  ___Subcontractor

4. County

11. SUMMARIZE ALL HIRES FOR THE ENTIRE ACTIVE MONTH  BY JOB CATEGORY, RACE, SEX (USE ADDITIONAL SHEET IF 

NEEDED). 

5. TX CSJ DOT  Project No. (if Applicable)

7.City Of Houston Contract No.
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Certification by Proposed Material Suppliers, Lessors, and Professional Service 
Providers Regarding Equal reemployment Opportunity 

Company Name: $ 
(Supplier, Lessor, Professional Service Provider) (Amount of Contract) 

Company Address: 

Company Telephone Number: Fax: 

Goods or Service to be provided: 

Web Page/URL Address: 

Company Tax Identification Number: 

Project No: [WBS/CIP/AIP/File No.] 

Project Name: [Legal Project Name] 

In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service 
Provider represents to be an equal opportunity employer and agrees to abide by the terms of the 
Ordinance.  This certification is required of all Suppliers/Lessors/Professional Service Providers 
(hereinafter “ Supplier”) with contracts in the amount of $10,000.00 or more. 

[ ] YES [ ] NO Supplier agrees not to discriminate against any employee or appl icant for 
employment because of race, religion, color, sex, national origin, or age. 

[ ] YES [ ] NO Supplier agrees that all qualified applicants will receive consideration for 
employment without regard to race, religion, color, sex, national origin, or age. 

[ ] YES [ ] NO Supplier will comply with all provisions of Executive Order No. 11246 and rules, 
regulations and applicable orders of the Department of Labor or other Federal 
Agency responsible for enforcement of applicable equal opportunity and 
affirmative action provisions and will likewise furnish all information and reports 
required by the Mayor or Contract Compliance Officers for the purpose of 
investigation to ascertain and effect compliance with the City of Houston’s Office 
of Affirmative Action and Contract Compliance. 

[ ] YES [ ] NO The Supplier shall file and cause their sub-tier contractors to file compliance 
reports with the City in the form and to the extent as may be prescribed by the 
Mayor or Contract Compliance Offices.  Compliance reports filed at such times 
as directed shall contain information including, but not limited to, the practice, 
policies, program, and employment policies. 

I hereby certify that the above information is true and correct. 

COMPANY OFFICER (Signature) Date 

NAME AND TITLE (Print or type) E-Mail Address 

END OF DOCUMENT 
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Document 00820 
 

WAGE SCALE AND PAYROLL REQUIREMENTS FOR ENGINEERING 
CONSTRUCTION 

 
Wage Scale Requirements 

 
1.1 Contractor and its Subcontractors must pay the general prevailing wage rates for 

building construction for each craft or type of worker or mechanic employed in the 
execution of any building construction or repair under the Contract in accordance with 
Chapter 2258 of the Texas Government Code and City of Houston, Texas Ordinance 
Nos. 85-2070, 2000-1114, 2001-152, 2006-91 and 2006-168, and 2009- 247 all as 
amended from time to time.  City Council has determined the prevailing wage rate in the 
locality in which the work is being performed, which is set forth in Exhibit "A". 

 
1.2 This prevailing wage rate does not prohibit the payment of more than the rates stated. 

 
1.3 In bidding, Contractor warrants and represents that it has carefully examined the 

classifications for each craft or type of worker needed to execute the Contract and 
determined that such classifications in Exhibit "A" include all necessary categories to 
perform the work under the Contract. 
 

1.4 The wage scale for engineering construction is to be applied to all site work greater than 
five feet from an exterior wall of new building under construction or from an exterior wall 
of an existing building. 
 

1.5 If Contractor believes that an additional classification for a particular craft or type of 
worker is necessary to perform work under the Contract, it must submit with its bid a 
request to the Contract Compliance Division of the Office of Business Opportunity 
("OBO") to use an additional labor classification not listed in Exhibit "A" and specify the 
proposed new classification.  OBO shall determine whether a proposed classification is 
already covered in Exhibit "A", and, if it is, specify which classification is appropriate.  
OBO’s decision is conclusive.  If OBO decides that a new classification is necessary, it 
will determine the appropriate prevailing wage rate for any resurveyed, amended, new, 
or additional craft or type of worker not covered by Exhibit "A".  Such determination must 
be decided in accordance with procedures established by OBO, and in compliance with 
Chapter 2258 of the Texas Government Code and City of Houston, Texas Ordinance 
Nos. 85-2070, 2000-1114, 2001-152, 2006-91, 2006-168 and 2009-247 subject to City 
Council approval. 

 
1.6 Contractor must not use any labor classification not covered by Exhibit "A" until such 

classification is established and approved for use by OBO. 
 

1.7 A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government 
Code must pay to the City, $60 per each worker employed for each calendar day or part 
of the day that the worker is paid less than the wage rates set forth in Exhibit "A". 
 

1.8 The City may withhold money required to be withheld under Chapter 2258 of the Texas 
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Government Code from the final payment to Contractor or earlier payments if City 
Council makes a determination that there is good cause to believe that Contractor has 
not complied with these provisions and Chapter 2258 of the Government Code, in which 
case the City may withhold the money at any time subsequent to the finding by City 
Council. 
 

1.9 Contractor and Subcontractors must keep records specifying: 
 

(1) the name and classification of each worker employed under the Contract; and 
 
(2) the actual per diem wages paid to each worker, and the applicable hourly rate. 

 
The records must be open at all reasonable hours for inspection by the officers and 
agents of the City. 

 
1.10 The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per 

worker per week, shall be calculated at 1.5 times the worker’s base pay, plus 1.0 times 
fringe benefits, for the applicable craft and level. 

 
Certified Payroll Requirements 
 
2.1 Employees are paid weekly, and payrolls are submitted weekly using the City of 

Houston’s electronic payroll submission module, unless the prime Contractor has been 
instructed to do otherwise by the Office of Business Opportunity.  When no work is done 
after a Contractor has started work, the Contractor is required to submit a weekly 
compliance statement indicating no work was performed.  The payrolls must reflect the 
exact work and classification of the workers, the exact amount that they were paid.  
Workers must be paid the contracted amount (prevailing wage rates).  The Contractor 
will be penalized $60.00 a day for each employee who is underpaid per Texas 
Government Code §2258-023 for all contracts. 

 
2.2 Payrolls must be submitted electronically & indicate whether the worker worked inside or 

outside the building area when both wage rates are applicable to the contract. 
 
2.3 Payrolls must be submitted each week until all work by the contractor is complete and 

the electronic payroll submission is marked as final in the system. 
 
2.4 Payrolls must cover a seven-day period from the start of the work week and must be 

consecutive seven-day periods until all work is complete. 
 
2.5 Payrolls must have employees' names, addresses, last four digits of the social security 

numbers, and job classifications.  The job classifications must be the same as the 
classifications on the prevailing wage rate schedule. 

 
2.6 A payroll deduction authorization form must be submitted for each employee for any 

deductions other than Federal and FICA taxes. 
 
2.7 Employees must be paid overtime (time and a half) for all hours worked over 40 hours a 

week on both federally and City-funded contracts. 
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2.8 The Contractor has the responsibility to comply with all Internal Revenue Service rules 
and regulations.  Contractors who submit certified payrolls with Owner Operators 
(truckers) must submit a signed tax liability statement from Owner Operator 
acknowledging their responsibility for Federal Income Tax and FICA reporting 
obligations. 

 
2.9 If the Contractor wants to use the apprentice wage rates for an employee, the 

apprenticeship certificates must be submitted to the Office of Business Opportunity in 
advance of the employee working on the project and appearing on the payroll.  You 
must comply with the listed number of journeymen to apprentices as listed. 

 
2.10 A poster of the Prevailing Wage Rate Schedule should be clearly displayed on each job 

site from the time the project starts until the work is completed, or in case of annual 
service agreements, in the Contractor's office. 

 
2.11 The Contractor shall submit the “Certificate from Contractor Appointing Officer or 

Employee to Supervise Payment of Employees” (Exhibit “B”) to the Monitoring Authority 
listed in Document 00495 prior to final execution of the contract. 

 
2.12 During the work, ALL Subcontractors shall submit the “Certificate from Subcontractor 

Appointing Officer or Employee to Supervise Payment of Employees” (Exhibit “C”) to the 
Monitoring Authority listed in Document 00495. 

 
2.13 Upon completion of the Project, as part of the contract-awarding department's total 

clearance process, the Office of Business Opportunity’s Contract Compliance Section 
must review whether the Wage Rate and Payroll Requirements were met and report the 
results to the department. 

 
 

REST OF PAGE INTENTIONALLY LEFT BLANK 
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EXHIBIT “A” 
 

Wage Determination Publication Date: 
January 3, 2020 

for 
General Decision Number: TX20200038 01/03/2020  TX38 

Superseded General Decision Number: TX20190038 
 

State:   Texas 
Construction Type: Highway 
Counties: Austin, Brazoria, Chambers, Fort Bend, Galveston, Hardin, Harris, Jefferson, 

Liberty, Montgomery, Orange, San Jacinto and Waller Counties in Texas. 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.80 for calendar year 2020 
applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2015.  If this contract is covered by the EO, the 
contractor must pay all workers in any classification listed on this wage determination at least $10.80 
per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours 
spent performing on the contract in calendar year 2020.  If this contract is covered by the EO and a 
classification considered necessary for performance of work on the contract does not appear on this 
wage determination, the contractor must pay workers in that classification at least the wage rate 
determined through the conformance process set forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum 
wage rate, if it is higher than the conformed wage rate).  The EO minimum wage rate will be adjusted 
annually.  Please note that this EO applies to the above-mentioned types of contracts entered into by 
the federal government that are subject to the Davis-Bacon Act itself, but it does not apply to 
contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-
(60).  Additional information on contractor requirements and worker protections under the EO is 
available at www.dol.gov/whd/govcontracts. 
 
Modification Number  Publication Date 

0   01/03/2020 
 
*  SUTX2011-013 08/10/2011 
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LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES FOR 

ENGINEERING CONSTRUCTION 2020 
 

CLASSIFICATION RATE CLASSIFICATION RATE 

Asphalt Distributor Operator $14.06 Mechanic $16.96 

Asphalt Paving Machine Operator $14.32 Milling Machine Operator $13.53 

Asphalt Raker $12.36 Motor Grader Operator, Rough $14.23 

Broom or Sweeper Operator $12.68 Motor Grader Operator, Fine Grade $15.69 

Cement Mason / Concrete Finisher- Paving and Structures $12.98 Off Road Hauler Operator $14.60 

Concrete Paving, Curing, Float Texturing Machine Operator $11.71 Painter-Structures $18.62 

Concrete Paving Finishing Machine Operator $13.07 Pavement Marking Machine Operator $11.18 

Concrete Paving. Saw Operator $13.99 Piledriver Operator $14.95 

Crane Operator, Hydraulic 80 tons or less $13.86 Pipelayer $12.12 

Crane Operator, Lattice boom 80 tons or less $14.97 Reinforcing Steel Worker $15.15 

Crane Operator, Lattice boom over 80 tons $15.80 Structural Steel Welder $12.85 

Electrician * 3 Journeyman 2 Apprentice Allowed $27.11 Roller Operator, Asphalt $11.95 

Excavator, 50,000 pounds or less $12.71 Roller Operator, Other $11.57 

Excavator, over 50,000 pounds $14.53 Scraper Operator $13.47 

Flagger $10.33 Servicer Operator $13.97 

Form Builder / Form Setter- Structures $12.23 Spreader Box Operator $13.58 

Form Builder / Form Setter- Paving and Curb $12.34 Structural Steel Worker $14.39 

Foundation Drill Operator - Crawler Mounted $17.43 Crawler Tractor Operator $13.68 

Foundation Drill Operator - Truck Mounted $15.89 Truck Driver, Lowboy-float $16.03 

Front End Loader Operator, 3 CY or less $13.32 Truck Driver, Single-Axle $11.46 

Front End Loader Operator, over 3 CY $13.17 Truck Driver, Single-or Tandem Axle Dump $11.48 

Laborer Common $11.02 Truck Driver, Tandem Axle Tractor w/ Semi-Trailer $12.27 

Laborer- Utility $11.73 Work Zone Barricade Servicer $11.67 

Loader/Backhoe Operator $14.29   

Welders - Receive rate prescribed for craft performing operation to which welding is incidental 

* Apprentices- must be in an approved USDOL Program and cannot exceed ratios 
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Engineering Prevailing Wages Classification Definitions 

 
 
Asphalt Distributor Operator 
Drives distributor truck, sets spray bars and operates valves and levers to control distribution of 
bituminous material for highway surfacing.  May oil, grease or otherwise service and adjust 
equipment as needed.  Performs other related duties. 
 
Asphalt Paving Machine Operator 
Operates paving machine that spreads and levels asphaltic concrete on highway subgrade.  Controls 
movement of machine, raises and lowers screed, regulates width of screed.  May, oil, grease, service 
and adjust equipment as needed.  Performs other related duties. 
 
Asphalt Raker 
Distributes asphaltic materials evenly over road surface by raking and brushing material to correct 
thickness; directs Laborers when to add or take away material to fill low spots or to reduce high spots.  
Performs other related duties. 
 
Asphalt Shoveler 
A general term used on construction work covering many unskilled classifications requiring work of a 
physical nature.  A laborer works with all crews doing everything from pick and shovel work to 
cleaning up lumber with hammer, shoveling and placing concrete, uses air tools, cleans concrete 
joints and fills joints with sealing compound from bucket or with hose and nozzle from a central 
source, applies coating of oil to inside face of forms, may help set and strip forms, unloads and 
transports reinforcing steel, cures newly poured concrete, helps lower pipe into ditch for pipelayers, 
builds fences, works with dirt crew keeping construction layout stakes out of the way of dirt moving 
equipment. 
 
Broom or Sweeper Operator 
Operates a self-propelled machine to sweep and clean roadway surfaces. They may also oil, grease, 
service and adjust equipment as needed.  Performs other related duties. 
 
Bulldozer Operator 
Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push 
earth or other material.  May operate a ripper attachment to break up rock or other hard material.  
May use a push block on front of tractor to push load scrapers.  May oil, grease, or otherwise service 
and make minor repairs to equipment as needed. Performs other related duties. 
 
Carpenter, Rough 
Works from plans to build, assemble, fit together, align, plum, and set in place forms for molding 
concrete structures.  Forms may be wood, steel, aluminum, fiberglass or any other type of material. 
Checks form while concrete is placed.  May install miscellaneous materials integral to concrete 
structures.  May set precast concrete elements.  Prepares for slip forming traffic rail and median 
barrier.  May install permanent metal deck forms.  May work with power tools Performs other related 
duties. 
 
Concrete Finisher, Paving 
Finishes the exposed surfaces of fresh concrete paving, median barrier and every element of 
concrete structures to the final grade and contour structures to the final grade and contour with the 
use of straight edges and steel trowels.  Operates bridge deck finishing machine.  Finishes concrete 
curbs and gutters.  Finishes exposed surface of concrete after forms have been removed by patching 
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imperfections with fresh concrete, rubbing surface with abrasive stone, and directing others in 
removing excess or defective concrete with power tools.  Performs other related duties. 

Concrete Finisher, Structures 
A worker semi-skilled in concrete finishing who assists Concrete finisher by performing specific or 
general duties of lesser skill and keeping Concrete Finisher supplied with materials, tools, and 
supplies; cleaning working area an equipment; and holding materials and tools.  Performs other 
related duties. 

Concrete Paving Curbing Machine Operator 
Operates self - propelled machine(s) which may or may not travel on concrete paving forms, 
spreading and leveling fresh concrete to grade by use of augers and screeds.  May oil, grease or 
otherwise service and make adjustments to equipment as necessary.  Performs other related duties. 

Concrete Paving Finishing Machine Operator 
Operates self - propelled machine(s) which may or may not travel on concrete paving forms, 
spreading and leveling fresh concrete to grade by use of augers and screeds.  May oil, grease or 
otherwise service and make adjustments to equipment as necessary.  Performs other related duties. 

Concrete Paving Joint Sealer Operator 
Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, 
driveway and approach slabs.  May oil, grease or make necessary repairs adjustments to equipment 
as needed.  Performs other related duties. 

Concrete Paving Saw Operator 
Operates a water-cooled power saw with either or an abrasive blade to saw expansion and 
contraction joints in concrete paving.  May also be used to saw asphaltic pavements.  May oil grease 
or otherwise service and make necessary adjustments to equipment as needed.  Performs other 
related duties. 

Concrete Paving Spreader Operator 
Operates self - propelled machine(s) which may or may not travel on concrete paving forms, 
spreading and leveling fresh concrete to grade by use of augers and screeds.  May oil, grease or 
otherwise service and make adjustments to equipment as necessary.  Performs other related duties. 

Concrete Rubber 
Finishes the exposed surface of concrete masonry after the forms have been removed by patching 
holes and broken corners with fresh concrete, rubbing surface with abrasive stone to remove rough 
spots, and removing high spots and defective concrete with hand chisel and hammer or pneumatic 
chisel and powered abrasive stone.  Performs other related duties. 

Crane, Clamshell, Backhoe, Derrick, Dragline, Shovel Operator 
A worker who operates a lattice boom type crane can hoist and move materials, raise and lower 
heavy weights and perform other related operations.  May be crawler type or rubber tired.  May 
include placement of rock riprap, clamshell, dragline, pipe and pile driving operations.  May oil, 
grease or otherwise service and make necessary adjustments to equipment as needed.  Performs 
other related duties. 

Crusher and Screed Plant Operator 
Operates a crusher or screening plant through which rock is run to break it into crushed stone for 
construction or to control flow of materials not needed.  May include minor repairs and may service 
and make necessary adjustments to equipment as needed.  Performs other related duties. 
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Electrician *3 Journeyman 2 Apprentice 
Plans and directs the layout of metal electrical conduit, installs wiring systems, switch-panels, buss 
bars, works on overhead distribution systems and underground distribution systems.  Performs other 
related duties. 

Flagger 
A worker who directs traffic in or around a construction site.  May use signs or devices to direct traffic. 
May help assemble, position and clean devices or equipment used to direct traffic.  Must be able to 
effectively communicate with the public.  May require certain level of training by TXDOT 
specifications.  Performs other related duties. 

Form Builder/Setter, Structures 
Fits together, aligns and sets to grade metal and wooden forms for placement of concrete.  Forms 
may be wood, steel, aluminum, fiberglass or any other type of material.  Checks forms while concrete 
is placed.  May install miscellaneous materials integral to concrete structures.  May set precast 
concrete elements.  Prepares for slip forming traffic rail and median barrier.  May install permanent 
metal deck forms.  May work with power tools.  Performs other related duties. 

Form Liner, Paving & Curb 
Fits together, panels align and sets to grade metal and wooden forms for placement of concrete. 
Works with survey crew to set stringline for panels or moles.  Performs other related duties. 

Form Setter, Paving & Curb 
Fits together, align and set to grade metal and wooden forms for placement of concrete paving and 
curbs.  Works with survey crew to set stringline for paving, curb and gutter curb.  Performs other 
related duties. 

Foundation Drill Operator, Crawler Mounted 
Operates a hole-drilling machine that is crawler mounted.  May include geotechnical operations such 
as soils nails, rock nails, tiebacks, anchors and jet grouting.  May oil, grease or otherwise service and 
make necessary adjustments to equipment as needed.  Performs other related duties. 

Foundation Drill Operator, Truck Mounted 
Operates a hole drilling machine that is mounted on the rear of a rubber-tired vehicle or truck.  May 
include soils nails, rock nails, tiebacks, anchors and jet grouting.  Drive truck from location to location 
or may have laborer who drives truck.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 

Front End Loader Operator 
Operates a rubber tired, skid steer or crawler type tractor with an attached scoop type bucket on front 
end.  Machine is used to load materials from stockpiles, excavation, charging batch plants, loading 
and unloading trucks.  May be used with attachments in lieu of the bucket.  May oil, grease or 
otherwise service and make necessary adjustments to equipment as needed.  Performs other related 
duties. 

Laborer, Common 
A general term used on construction work covering many unskilled classifications requiring work of a 
physical nature.  A laborer works with all crews doing everything from pick and shovel work to 
cleaning up lumber with hammer, shoveling and placing concrete, uses air tools, cleans concrete 
joints and fills joints with sealing compound from bucket or with hose and nozzle from a central 
source, applies coating of oil to inside face of forms, may help set and strip forms, unloads and 
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transports reinforcing steel, cures newly poured concrete, helps lower pipe into ditch for pipelayers, 
builds fences, works with dirt crew keeping construction layout stakes out of the way of dirt moving 
equipment. 

Laborer, Utility 
Performs a variety of manual duties, usually working in a utility capacity by working on multiple 
projects and tasks where demands require workmen with varied experience and ability to work 
without close direction.  Unloads and transports reinforcing steel.  May occasionally place and tie 
reinforcing steel.  Directs common laborers in pouring concrete.  Erects shoring and bracing.  Assists 
in installation of pipe. Installs, operate and maintains dewatering systems.  May assist equipment 
operators in positioning machines, verifying grades and signaling operators.  Directs truck drivers and 
scraper operators to dumping positions to maintain grades as directed.  Uses power tools and air 
tools.  May work as lead man in a labor crew.  His performance of a wide variety of construction jobs 
distinguishes him from a helper assigned to a specific craft.  Installs and maintains erosion control.  Is 
more or less a general utility construction worker.  May be second step in learning a skill and may 
later become a helper in a specific classification.  Performs other related duties. 

Manhole Builder 
Constructs a means of permanent access to water and sewer lines for maintenance purposes.  This 
work consists of laying brick or concrete slab at bottom of ditch up to an approximate grade line near 
the surface of the ground.  Brick or block is normally laid to form a nearly circular manhole.  Brick or 
block is laid in by eyesight and is normally to a plumb line.  Chipped or culled brick can be used quite 
often is.  No effort may be made to keep mortar off the face of the brick and joints are not pointed. 
May apply coating of concrete to interior and exterior surface.  Performs other related duties. 

Mechanic 
Assembles, set up, adjusts and maintains and repairs all types of construction equipment and trucks. 
He may perform the duties of a welder in repair of equipment.  Performs other related duties. 

Milling Machine Operator, Fine Grade 
Operates a power-driven milling machine that planes material of the to roadbed and discharges the 
material into a hauling unit or a windrow.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 

Mixer Operator 
Performs a variety of manual duties, usually working in a utility capacity by working on multiple 
projects and tasks where demands require workmen with varied experience and ability to work 
without close direction.  Unloads and transports reinforcing steel.  May occasionally place and tie 
reinforcing steel.  Directs common laborers in pouring concrete.  Erects shoring and bracing.  Assists 
in installation of pipe.  Installs, operate and maintains dewatering systems.  May assist equipment 
operators in positioning machines, verifying grades and signaling operators.  Directs truck drivers and 
scraper operators to dumping positions to maintain grades as directed.  Uses power tools and air 
tools.  May work as lead man in a labor crew.  His performance of a wide variety of construction jobs 
distinguishes him from a helper assigned to a specific craft.  Installs and maintains erosion control.  Is 
more or less a general utility construction worker.  May be second step in learning a skill and may 
later become a helper in a specific classification.  Performs other related duties. 

Motor Grader Operator, Rough 
Operates a motor grader.  Equipment is used to grade excavation and embankment and to lay 
asphalt, base and other materials.  May blade haul roads and do other general motor grader work but 
does not perform finish grade work to close specification tolerances.  This operator may be a learner 
in the first phase of learning the skills of motor grader work.  May oil, grease or otherwise service and 
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make necessary adjustments to equipment as needed.  Performs other related duties. 
 
Motor Grader Operator 
Operates a motor grader.  Equipment is used to grade excavation and embankment and to lay 
asphalt, base and other materials.  May blade haul roads and do other general motor grader work but 
does not perform finish grade work to close specification tolerances.  This operator may be a learner 
in the first phase of learning the skills of motor grader work.  May oil, grease or otherwise service and 
make necessary adjustments to equipment as needed.  Performs other related duties. 
 
Oiler 
A learner or semi-skilled worker who under the direction of the watch engineer.  May oil and grease or 
otherwise service all engines and necessary equipment as needed.  He may clean, and paint engine 
room as needed.  Performs other related duties. 
 
Painter, Structures 
Paints and stains structural steel and concrete surfaces of bridges, retaining walls, or other 
structures.  Directs cleaning and abrasive blasting of surfaces prior to painting or staining.  Performs 
other related duties. 
 
Pavement Marking Machine Operator 
Operates machine used in laying paint stripes or markers on all types of paving.  Loads machine with 
appropriate materials and may walk or ride on machine.  May oil, grease or otherwise service and 
make necessary adjustments to equipment as needed.  Performs other related duties. 
 
Piledriverman 
Sets in place, aligns, plumbs direct driving of timber, concrete, steel, pipe and any other type of piling.  
Sets, drives and pulls steel, concrete and other types of sheet piling.  Rigs pile and leads and bracing.  
Signals operator. Splices piles before and after driving.  Directs pile cutoff.  May direct jetting or 
drilling equipment in connection with installing piles to grade.  Performs other related duties. 
 
Pipelayer 
Installs concrete, clay, steel, ductile iron, plastic, corrugated pipe and any other type of pipe for storm 
drainage, water lines, gas lines and sanitary sewer lines.  Lays underground communication and 
electrical ducts.  May install and set electrical ground boxes, hand holes, manholes, inlets and other 
structures.  Caulks joints, makes threaded and flanged connections. Installs valves and other 
accessories.  Performs other related duties. 
 
Reinforcing Steel Setter, Paving 
Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  
May direct unloading of material.  Determines rigging required to complete work.  Gives direction to 
reinforcing steel worker or common or utility laborers.  May install miscellaneous materials integral to 
concrete structure or paving.  May work with power tools.  Performs other related duties. 
 
Reinforcing Steel Setter, Structure 
Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  
May direct unloading of material.  Determines rigging required to complete work.  Gives direction to 
reinforcing steel worker or common or utility laborers.  May install miscellaneous materials integral to 
concrete structure or paving.  May work with power tools.  Performs other related duties. 
 
Roller Operator, Pneumatic, Self-Propelled 
Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact 
and smooth all bituminous materials.  May oil, grease or otherwise service and make necessary 
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adjustments to equipment as needed.  Performs other related duties. 

Roller Operator, Steel Wheel, Flat Wheel/Tamping 
Operates a self-propelled machine with either steel wheels or pneumatic tires which is used to 
compact earth fills, subgrade, flexible base and all other types of materials except bituminous.  May 
oil, grease or otherwise service and make necessary adjustments to equipment as needed.  Performs 
other related duties. 

Roller Operator, Steel Wheel, Plant Mix Pavement 
Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact 
and smooth all bituminous materials.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 

Scraper Operator 
Operates a self-contained wheeled tractor scraper both self loading or assisted by crawler tractors or 
other scrapers.  Used to excavate and transport earth or other materials.  May oil, grease or 
otherwise service and make necessary adjustments to equipment as needed.  Performs other related 
duties. 

Servicer 
Drives a truck, which carries various fuels, oils, greases and filters.  Must have knowledge of and is 
responsible for the correct oiling and greasing and changing of filters on equipment according to the 
manufacturers’ specifications.  Uses compressed air grease guns, wrenches and other tools.  May 
make adjustments to clutches, brakes and other mechanical items.  Keeps record of service 
preventive maintenance records.  May have laborer assisting him.  May require CDL if driving truck 
on public highways.  Performs other related duties. 

Sign Installer (PGM) 
Sets forms, reinforcing steel, anchor bolts and pours concrete for Sign foundations.  Fabricates and 
erects pipe and angle Frameworks by bolting, welding or other means prior to installation of signs that 
are normally prefabricated.  Works from plans in location and drilling holes for proper location and 
alignment of signs.  May direct hoisting of signs into place.  Fastens signs to framework by bolting 
and other means.  Locates and sets lighting brackets.  May perform other work associated with 
signing projects.  Supervises sign erector helper.  Performs other related duties. 

Slip Form Machine Operator 
Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, 
driveway and approach slabs.  May oil, grease or make necessary repairs adjustments to equipment 
as needed.  Performs other related duties. 

Spreader Box operator 
Operates spreader box by adjusting hopper and strike off blade so that the gravel, stone or other 
material may be spread to a specific depth on road surface during seal coat and surface treatment 
operations.  May oil, grease or otherwise service and make necessary adjustments to equipment as 
needed.  Performs other related duties. 

Structural Steel Worker 
Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving. 
May direct unloading of material.  Determines rigging required to complete work.  Gives direction to 
reinforcing steel worker or common or utility laborers.  May install miscellaneous materials integral to 
concrete structure or paving.  May work with power tools.  Performs other related duties. 
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Tractor operator, Crawler Type 
Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push 
earth or other material.  May operate a ripper attachment to break up rock or other hard material. May 
use a push block on front of tractor to push load scrapers.  May oil, grease, or otherwise service and 
make minor repairs to equipment as needed.  Performs other related duties. 

Tractor Operator, Pneumatic 
Operates a gasoline or diesel powered agricultural tractor that tows compaction rollers, plow, disc. 
water tanks, scrapers and other similar operations.  May use other miscellaneous attachments.  May 
oil, grease or otherwise service and make necessary adjustments to equipment as needed.  Performs 
other related duties. 

Traveling Mixer Operator 
Drives a gasoline or diesel truck upon which is mounted a concrete mixer.  Operates concrete mixer 
and dumps concrete on the grade, into forms or into concrete pumps or buckets.  Cleans mixer drum. 
May require CDL license for on highway use.  May service and make necessary adjustments for 
proper operation of equipment.  Performs other related duties. 

Truck driver, lowboy-Float 
Drives a heavy-duty diesel-powered truck to which is attached a trailer upon which heavy equipment 
is hauled.  Driver is often required to operate heavy equipment to load or unload the lowboy.  May 
require CDL license for on highway use.  May service and make necessary adjustments for proper 
operation of equipment.  Performs other related duties. 

Truck driver, Single Axle, Heavy 
Drive a light capacity truck for transporting loads of construction material.  The truck is of single rear 
axle type, may have various kinds of beds attached, such as dump, flat bed, tank, etc.  May require 
CDL license for driving on highway.  May services and make necessary adjustments for proper 
operation equipment.  Performs other related duties. 

Truck driver, Single Axle-Light 
Drive a light capacity truck for transporting loads of construction material.  The truck is of single rear 
axle type, may have various kinds of beds attached, such as dump, flat bed, tank, etc.  May require 
CDL license for driving on highway.  May services and make necessary adjustments for proper 
operation equipment.  Performs other related duties. 

Truck Driver, Tandem Axle, Semi-Trailer 
Drives a diesel-powered tractor pulling a semi trailer hauling materials.  Hauls dirt, rock, aggregates 
or other material.  May require CDL license for driving on highway.  May service and make necessary 
adjustments for proper operation of equipment.  Performs other related duties. 

Work Zone Barricade Servicer 
Fabricates, erects and maintains temporary traffic control devices, including arrow boards, signs, 
barricades, channelizing devices, barrels and all message boards.  May operates a truck during traffic 
control operations. 

WELDERS - Receives rate for craft being performed to which welding is incidental. 
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EXHIBIT “B” 
 

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 
SUPERVISE PAYMENT OF EMPLOYEES 

 
 
Project Name              

 
              

 
Project WBS#: Date    

 
Email Address:             
 
(I) (We) hereby certify that (I am) (we are) the Prime Contractor for      

 
              

(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have appointed 
    , whose signature appears below, to supervise the payment of (my) 
(our) employees beginning    , 20 ; that he/she is in a position to have full 
knowledge of the facts set forth in the payroll documents and in the statement of compliance required 
by the Copeland Act and the City of Houston, which he/she is to execute with (my) (our) full authority 
and approval until such time as (I) (we) submit to the City of Houston a new certificate appointing 
some other person for the purposes hereinabove stated. 

 
 

         Phone:     
(Identifying Signature of Appointee) 

 
Attest:               

(Name of Firm or Corporation) 

 
 

By:  By:      
(Signature) (Signature) 

 
        

(Title) (Title) 
 
 

NOTE:  This certificate must be executed by an authorized officer of a corporation or by a member of 
a partnership, and shall be executed prior to and be submitted with the first payroll.  Should the 
appointee be changed, a new certificate must accompany the first payroll for which the new 
appointee executes a statement of compliance required by the Copeland Act and the City of Houston. 
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EXHIBIT “C” 

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 
SUPERVISE PAYMENT OF EMPLOYEES 

Project Name 

Project WBS#: Date  

Email Address:  

(I) (We) hereby certify that (I am) (we are) the Sub Contractor for 

(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have appointed 
, whose signature appears below, to supervise the payment of (my) 

(our) employees beginning   , 20 ; that he/she is in a position to have full 
knowledge of the facts set forth in the payroll documents and in the statement of compliance required 
by the Copeland Act and the City of Houston, which he/she is to execute with (my) (our) full authority 
and approval until such time as (I) (we) submit to the City of Houston a new certificate appointing 
some other person for the purposes hereinabove stated. 

Phone:  
(Identifying Signature of Appointee) 

Attest: 
(Name of Firm or Corporation) 

By: By: 
(Signature) (Signature) 

(Title) (Title) 

NOTE: This certificate must be executed by an authorized officer of a corporation or by a member of 
a partnership, and shall be executed prior to and be submitted with the first payroll.  Should the 
appointee be changed, a new certificate must accompany the first payroll for which the new 
appointee executes a statement of compliance required by the Copeland Act and the City of Houston. 

END OF DOCUMENT 
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   I .  Pay or Play Program Overview 

A.  Purpose 
    The Pay or Play Program was established with Ordinance 2007-534 on July 1, 2007 and is    
    governed by Executive Order 1-7. The Pay or Play Program (POP Program) creates a more    
    level playing field and enhances fairness in the bid process between competing contractors  
    that choose to offer health benefits to their workforce and those who do not. The program also         
    recognizes and accounts for the fact that there are cost associated with health care of the   
    uninsured citizens of the Houston and Harris County area. 

B.  Program Elements 

1. Covered contracts:

I.) Advertised after July 1, 2007 or which is executed on or after the effective date of this
             Executive Order. 

II.) Contracts valued at or above $100,000.00 (contract) and $200,000.00 (sub-contract)
             including contingencies, amendments, supplemental terms and/or change orders. 
       III.) Professional Service, Construction, and Service type contracts. 

2. Contracts not covered:

I.) Any contract in which the primary purpose is procurement of property, goods,
            supplies, and or equipment. 
       II.) An inter-governmental contract, inter-governmental agreement or purchasing    
            cooperative. 

3. Covered employees: This program applies to employees of a covered contractor or
subcontractor, including contract labor, who are over age 18, work at least 30 hours
per week and work any amount of time under a covered city contract or subcontract.

4. Pay or Play Option:


l“Pays” by contributing $1.00 per covered employee per regular hour for work 

              performed under the contract with the City; or 

       ll.)“Plays” by providing health benefits to covered employees. Health benefits must meet    

             or exceed the following standards: 

The employer will contribute no less than $150 per covered employee per 

             month toward the total premium cost. 

The employee contribution, if any amount, will be no greater than 50% of the 

             monthly premium cost and no more than $150 per month. 

*Note: (1)A contractor is deemed to have complied with section 5.4 of
 E.O. 1-7 with respect to a covered employee who is not provided health 

             benefits if the employee refuses the benefits and the employee’s contribution 
             to the premium is no more than $40 per month. (2) If applicable the contractor     
             has the option to both Pay and Play. 

(Document 00840)       OBO 7/3/2012 
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5. Exemptions/Waivers: The City of Houston will award a contract to a contractor that
neither Pays nor Plays only if the contractor has received an approved waiver (Form
POP-4 requested by City departments only).

6. Administration: Contractor performance in meeting Pay or Play program requirements
will be managed by the contracting department. The Office of Business Opportunity
(OBO) has administrative oversight of the program, including audit responsibilities
(department compliance). Questions about the program should be referred to the
Department POP Liaison an updated contact list is available on
http://www.houstontx.gov/obo/popforms.html or call Gracie Orr with the Office of

         Business Opportunity at 832-393-0633. 

II. Documentation and Reporting Requirements

A.  Document that must be signed and returned to administering department 
      with the bid/proposal. 

     1.) City of Houston Pay or Play Program Acknowledgment Form (Form POP-1) 

         acknowledges bidder/proposers’ knowledge of the program and its requirements, and 

  the intention to comply. 

B. Documents that must be signed and returned to administering department within a 
     period designated by the department’s Contract Administrator, upon notification of 
     low bidder or successful proposer status: 

           1.) Certification of Compliance with Pay or Play Program (Form POP-2) 

*Note - Contractors that opt to “play” must provide proof of coverage, including
document from insurance provider, and names of covered employees.

2.) List of Subcontractors (Form POP-3)  

*Note- Review the affidavit statement at the bottom of this form for further important
POP Compliance information.

C.  Contractors reporting requirements: 

     1.) Contractors that opt to Pay 

          Provide monthly reports to administering department, detailing names of employees, 

          hours worked, exemptions (if any) and amount owed. (Form POP-5) 

     2.) Contractors that opt to Play 

          Provide  periodic  reports  to  the  contract  administrator  showing  proof  of  coverage  
          (insurance premium invoice or insurance card) reporting schedule will be determined by 
          administering department based on length of contract. (Form POP-7) 
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  3.) Employee Waiver Request 
       Contractor may request POP program waiver by submitting the request on POP-8 if the     
       employee is less than 18 years old, employee has other health coverage such as  
       through spouse or parents, or Medicare/Medicaid. 

*Note proof of coverage must be provided in the form of a copy of the employee’s
insurance card. (Remove social security numbers if applicable)

  4.) Contractors shall submit an initial report with the second invoice to the department. 
       Payments based on monthly reports are due to the contracting department with  
       submission of the following month’s invoice. Payments may be made out to the City of  
       Houston preferably via cashier check or business check. 

III. Compliance and Enforcement
The Office of Business Opportunity will audit program compliance. Contractors willfully violating or
misrepresenting POP program compliance will be subject to corrective and/or punitive action,
including but not limited to the assessment of fines and penalties and/or debarment. The Pay or
Play Program Requirements Form and all other POP Forms are available for downloading from
the City of Houston’s Website at  http://www.houstontx.gov/obo/popforms.html
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